

DPWH-Iloilo City District Engineering Office Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment Wall Buntatala Creek (Brgy. Camalig-Balantag-Tagbak Section), Jaro Iloilo City, Construction of Revetment Wall Buntatala Creek (from Zone V Landhelights to Zone III), Jaro Iloilo City, Construction of Revetment Wall at Calajunan Creek (from Manduriao Bridge 2 (Downstream) to Calajunan Bridge at Manduriao Pakiad Road Calajunan, Manduriao, Iloilo City, Construction of Revetment Wall along Jaro River, Brgy. San Isidro, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	20/04/2020 to 26/04/2020	12/05/2020	20/05/2020 to 21/05/2020	22/05/2020	Others	Php 2,837,888.00			Conduct 78 Bore Hole, 12m depth and conduct laboratory test

Prepared by:

KAREN ROSE U. FLORES

Engineer II

Acting, Head of Procurement Unit

Date: **SEP 25 2019**

Recommended by:

FEMA G. GUADALUPE

Administrative Officer V

Chairperson, BAC

Date: **SEP 25 2019**

Approved by:

RODNEY A. GUSTILO

District Engineer

Head of Procuring Entity

Date: **SEP 25 2019**