



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII
 South Road Properties, Cebu City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REQI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
*19CSH001	Consulting Services for the Conduct of Appraisal of lots involving Network Development Program, Construction of By-Pass and Diversion Roads, Metro Dumaguete Diversion Road, (Section 1), Negros Oriental Sta.0+576-Sta.2+213, Negros Oriental	Legal Division	Small Value Procurement	4/5/2019 to 5/15/2019	4/22/2019	5/27/2019	7/29/2019	GAA 2019	560,000.00			Appraisal
*19CSH002	Consulting Services for the Conduct of Appraisal of lots involving Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway, including ROW, Cebu, Sta.2+500-Sta.4+200, Cebu Province	Legal Division	Small Value Procurement	4/5/2019 to 5/15/2019	4/22/2019	5/27/2019	7/29/2019	GAA 2019	784,000.00			Appraisal
19CSH003	Parcellary Survey for the Construction of Missing Links/New Roads, Argao-Moalboal Road, Sta. 00+000-Sta. 15+000 and Construction of By-Pass and Diversion Roads, Moalboal By-Pass Road, Sta.0+000-Sta.5+000, Cebu Province	Planning & Design Division	Public Bidding	3/6/2019 to 4/2/2019	4/22/2019	5/27/2019	07/02/2019	GAA 2019	7,020,734.10			Parcellary Survey

* New Item

**Change Contract Name

ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

MARIO M. MONTEJO, D.M. MNSA
 BAC Chairman

EDGAR B. TABACON, CESO IV
 Regional Director

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19CSH005	Parcellary Survey for the Construction of Lahug-Guadalupe Road, 6.40 Lane-Km., and Construction of Access Road leading to New Cebu International Container Port, Tayud, Consolacion, Sta 0+000-Sta 1+778.52, Cebu Province	Planning & Design Division	Public Bidding	3/6/2019 to 4/2/2019	3/20/2019	7/24/2019	7/31/2019	GAA 2019	1,498,677.20			Parcellary Survey
19CSH006	Parcellary Survey for the Construction of Alcoy-Alegria Road Phase 1 to Phase 7, Cebu Province	Planning & Design Division	Public Bidding	3/6/2019 to 4/2/2019	3/20/2019	6/24/2019	07/02/2019	GAA 2019	11,584,980.23			Parcellary Survey
19CSH010	Construction of Service Roads in Preparation to the Proposed Merging Flyover along Salinas Drive-Gorordo Ave., Veterans Drive, Cebu City	Planning & Design Division	Small Value Procurement	3/22/2019 to 4/15/2019	4/15/2019	7/22/2019	7/31/2019	GAA 2019	503,218.05			Parcellary Survey
**19CSH011	Consulting Services for the Feasibility Study of the Proposed Guadalupe-lahug Diversion Road, Cebu	Planning & Design Division	Small Value Procurement	7/3/2019 to 8/16/2019	7/29/2019	8/13/2019	8/23/2019	GAA 2019	6,694,018.80			Feasibility Study

* New Item

**Charge Contract Name



ROSEMARY T. GEPTÉ
Engineer IV, Head Procurement



MARIO M. MONTEJO, D.M. MNSA
BAC Chairman



EDGAR B. TABACON, CESO IV
Regional Director