

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS


Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Consulting Services CY 2021


Code (PAP)	Procurement program/Project	PMO/ EMD- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSAB01 - Package 1	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, CURRIMAO, PINILI, MARCOS, DINGRAS, PAOAY & BATAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	March 3, 2021 to March 9, 2021	April 6, 2021 to April 7, 2021	April 16, 2021 to April 16, 2021	April 20, 2021 to April 20, 2021	PDE 2021	₱1,199,971.20		₱1,199,971.20	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS,
21CSAB02 - Package 2	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS, CITY OF BATAC & MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	September 8, 2021 to September 14, 2021	October 5, 2021 to October 7, 2021	Oct. 22, 2021	Oct. 28, 2021	PDE 2021	₱320,660.49		₱320,660.49	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS
21CSAB03 - Package 3	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED SLOPE PROTECTION, MANILA NORTH RD - K0471+300 - K0471+639, K0476+000 - K0476+271, ILOCOS NORTE-ABRA RD - K0516+000 - K0516+768, ILOCOS NORTE-APAYAO RD - K0507+454 - K0508+000, K0516+513 - K0516+531, K0516+591 - K0516+611, K0517+631 - K0517 + 680, K0517 + 811 - K0517 + 853, K0518 + 210 - K0518 + 230, K0518 + 248 - K0518 + 281, K0518 + 415 - K0518 + 424, K0528 + 400 - K0528 + 441, K0536 + 826 - K0536 + 851, K0537 + 426 - K0537 + 459, MNR JCT-BAAY-SUBA RD - K0476 + (-063) - K0476 + 440, PINIL- NUEVA ERA RD - K0456 + 473 - K0456 + 743, K0461 + 100 - K0461 + 132, K0461 + 139 - K0461 + 152, BATAC-ESPIRITU (BANNA) RD - K0471 + 702 - K0471 + 723, K0481 + 764 - K0481 + 784, K0475 + 000 - K0478 + 086, BATAC-PINILI VIA MAIPALIG RD - K0478 + 551 - K0478 + 608, K0483 + 091 - K0483 + 101, K0483 + 405 - K0483 + 432, K0483 + 545 - K0483 + 613, K0484 + 500 - K0484 + 655 & POBLACION-STO NINO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	September 8, 2021 to September 14, 2021	October 5, 2021 to October 7, 2021	Oct. 22, 2021	Oct. 28, 2021	PDE 2021	₱914,534.00		₱914,534.00	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED SLOPE PROTECTION,

No.	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Award/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSAB04 - Package 4	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, BADO, PINILLI & SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	September 8, 2021 to September 14, 2021	October 5, 2021 to October 7, 2021	Oct. 22, 2021	Oct. 28, 2021	PDE 2021	₱599,985.60		₱599,985.60	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS
TOTAL										3,035,151.29		3,035,151.29	

Prepared by:


 RHONA L. DELA CRUZ
 OIC - Head, Procurement Unit

Recommending Approval:


 SUSAN P. SIMEON
 BAC Chairperson

Approved:


 MATHIAS L. MALENAB
 District Engineer