



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Patin-ay, Prosperidad, Agusan del Sur

September 25, 2019


MA. VICTORIA S. GREGORIO

OIC-Director

Procurement Service

Department of Public Works and Highways

Bonifacio Drive, Port Area, Manila



THRU : THE REGIONAL DIRECTOR

DPWH Caraga Regional Office

Butuan City

Madame,

Re-submitted in revised prescribed format, the Indicative Annual Procurement Plan for FY 2020 of this Office.

Very respectfully yours,

EMEDIO C. ONTAL

OIC-District Engineer

R13.11 BAC/KAB/MSAJr.

FOR AND IN THE ABSENCE
OF THE DISTRICT ENGINEER


MAURICO S. AGUERO, JR.
Asst. District Engineer

DPWH- AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 18NB0034, Widening of Bridge – Awa Br. (B00909MN) along Daang Maharlika (Agusan-Davao Sect.), Brgy. Awa, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	-	-	GoP	41,160,000.00	-	41,160,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php19,160,000.00
-	Contract ID No. 18NB0035, Widening of bridge – Sinadjap Bridge (B00902MN) along Daang Maharlika (Agusan-Davao Road), Brgy. Fili, Bayugan City, Agusan del Sur	Construction Section	No	Competitive Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	-	-	GoP	48,020,000.00	-	48,020,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php19,020,000.00
-	Contract ID No. 18NB0039, Widening of Bridge – Maytibog Br. (B00905MN) along Daang Maharlika (Agusan-Davao Sect.), Bayugan, Agusan del Sur	Construction Section	No	Competitive Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	-	-	GoP	26,460,000.00	-	26,460,000.00	Removal of Existing Concrete Bridge Components, Excavation, Embankment, Structural Concrete, Painting, Carbon Fiber, Pile Driving, Guardrail; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php9,460,000.00
-	Contract ID No. 18NB0042, Construction of new Permanent Bridge – Lucena Br. I, along NRJ Bahbah-Talacogon Road, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	24-Dec-17 to 30-Dec-17	29-Jun-18	-	-	GoP	78,400,000.00	-	78,400,000.00	Excavation, Embankment, RC Piles, RSB, Structural Concrete, Railings, Guardrail, PCCP, Painting; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php53,400,000.00
-	Contract ID No. 18NB0060, Replacement of Permanent Weak Bridge – Labnig Br. (B00797MN) along NRJ Bahbah-Talacogon Road, Talacogon, Agusan del Sur	Construction Section	No	Competitive Bidding	02-Mar-18 to 08-Mar-18	29-Jun-18	-	-	GoP	41,140,000.00	-	41,140,000.00	Excavation, Embankment, Structural Concrete, Concrete furnish and driving; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php18,140,000.00
-	Contract ID No. 18NB0061, Widening of Permanent Bridge – Bayugan Relief Br. (B00903MN) along Daang Maharlika (Agusan – Davao Section), Bayugan, Agusan del Sur	Construction Section	No	Competitive Bidding	02-Mar-18 to 08-Mar-18	29-Jun-18	-	-	GoP	19,600,000.00	-	19,600,000.00	Removal of Actual Structures/Obstruction, Excavation, Embankment, Sub-base Course, PCCP, RSB, Structural Concrete, Reinforced Concrete Deck Girder; under Multi-Year Obligational Allotment (MYOA); remaining unawarded amount is Php9,600,000.00

Contract ID No. 20NB0001, Road Widening-Daang Maharlika (Agusan - Davao Sect.)-K1259+600- K1260+483, Bayugan, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	29,097,180.00	-	29,097,180.00	Concreting
Contract ID No. 20NB0002, Construction of Talacogon Bypass Road, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	49,000,000.00	-	49,000,000.00	Concreting
Contract ID No. 20NB0003, Paving of Unpaved Roads - Butuan City-Talacogon-Loreto- Veruela-Sta. Josefa, Road - (S00448MN) Chainage 20635- Chainage 21824, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	49,000,000.00	-	49,000,000.00	Concreting
Contract ID No. 20NB0004, Construction of Bank Protection along Wawa River (Mahagkot Section) Upstream, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	39,200,000.00	-	39,200,000.00	Structure Excavation, Embankment, RSB, Structural Concrete
Contract ID No. 20NB0005, Construction of Bank Protection of Sianib River along Daang Maharlika, (Agusan - Davao Section), Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	49,000,000.00	-	49,000,000.00	Structure Excavation, Embankment, RSB, Structural Concrete
Contract ID No. 20NB0006, Construction of Flood Structures along River Bank of Maug Bridge Phase II (Upstream), Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	39,200,000.00	-	39,200,000.00	Structure Excavation, Embankment, RSB, Structural Concrete
Contract ID No. 20NB0007, Construction of Bank Protection along Wawa River (Mahagkot Section) Downstream,	Construction Section	Yes	Competitive Bidding	18-Oct-19 to 24-Oct-19	12-Nov-19	21-Jan-20	22-Jan-20 to 31-Jan-20	GoP	29,097,180.00	-	29,097,180.00	Structure Excavation, Embankment, RSB, Structural Concrete
Contract ID No. 20NB0008, Construction of Flood Control Structures along Agusan River, Phase II Labnig Section, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	29,400,000.00	-	29,400,000.00	Structure Excavation, Embankment, RSB, Structural Concrete
Contract ID No. 20NB0009, Construction/improvement of Access Road-NRJ Mabuhay-San Lorenzo leading to Bega Park and Resort, Ugnoop Caves, Hapon Falls, Tugonan Falls and San Lorenzo, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	7,840,000.00	-	7,840,000.00	Concreting

-	Contract ID No. 20NB0010, Construction/improvement of Access Road-NRJ Poblacion- Putting Buhangin Cave and Agri-Fruit Farm, Brgy. Poblacion, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	7,840,000.00	-	7,840,000.00	Concreting
-	Contract ID No. 20NB0011, Construction/improvement of Access Road in support of Match Factory and Agri-Fruit Farm, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	7,840,000.00	-	7,840,000.00	Concreting
-	Contract ID No. 20NB0012, Construction/improvement of Access Road - Purok 3-Afga- Anahawan-Kauswagan-San Vicente Road connecting Coconut and Wood Industries, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	7,840,000.00	-	7,840,000.00	Concreting
-	Contract ID No. 20NB0013, Construction/improvement of Access Road - Sition San Jose/Bakingking Municipal Road connecting Coffee, Cacao and Wood Industries, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	7,840,000.00	-	7,840,000.00	Concreting
-	Contract ID No. 20NB0014, Construction (Completion) of Multi-Purpose Building, Brgy. La Flora, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	5,494,500.00	-	5,494,500.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0015, Construction (Completion) of Multi-Purpose Building, Brgy. Marbon, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0016, Construction (Completion) of Multi-Purpose Building, Brgy. Zillovia, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	2,497,500.00	-	2,497,500.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0017, Construction of Multi-Purpose Building, Brgy. Anahawan, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0018, Construction of Multi-Purpose Building, Brgy. Bakingking, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	26-Oct-19 to 01-Nov-19	20-Nov-19	17-Jan-20	18-Jan-20 to 27-Jan-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0019, Construction of Multi-Purpose Building, Brgy. Balit, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting

-	Contract ID No. 20NB0020, Construction of Multi-Purpose Building, Brgy. Calabuan, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0021, Construction of Multi-Purpose Building, Brgy. Canayugan, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0022, Construction of Multi-Purpose Building, Brgy. Claro Cortez, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0023, Construction of Multi-Purpose Building, Brgy. Dimasalang, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	5,494,500.00	-	5,494,500.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0024, Construction of Multi-Purpose Building, Brgy. Kolambugan, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0025, Construction of Multi-Purpose Building, Brgy. Mapaga, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20NB0026, Construction of Multi-Purpose Building, Brgy. New Gingoog, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	10-Nov-19 to 16-Nov-19	4-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	5,494,500.00	-	5,494,500.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
-	Contract ID No. 20CSNB0001, Feasibility Study on Bayugan City Bypass and Prosperidad Diversion Road, Bayugan City & Prosperidad, Agusan del Sur	Planning & Design Section	Yes	Competitive Bidding	10-Nov-9 to 16-Nov-19	11-Dec-19	27-Jan-20	28-Jan-20 to 06-Feb-20	GoP	8,918,000.00	-	8,918,000.00	Feasibility Study (Consulting Services); Preparation and Submission of Reports
-	Contract ID No. 20GSNB0001, Procurement of Reflective Thermoplastic for use in Pavement Markings (centerline & edgeline) along Agusan- Davao Road, NRJ Bahbah- Talacogon Road, NRJ Awa- Azpetia-Lianga Road, Butuan City-Talacogon-Veruela-Sta. Josefa Road and NRJ Bayugan- Esperanza Road in Intermittent Section, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	2,993,347.50	2,993,347.50	-	Supply/Delivery of Thermoplastic stripping Materials

-	Contract ID No. 20GSNB0002, Procurement of Reflective Thermoplastic for use in Pavement Markings (centerline & edgeline) along Agusan-Davao Road, NRJ Bayugan-Calaian-Tandag Road in Intermittent Section, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	1,647,164.55	2,999,347.50	-	Supply/Delivery of Thermoplastic stripping Materials
-	Contract ID No. 20GSNB0003, Purchase of Asphalt Materials for use in Maintenance Activities along National Roads, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	1,364,701.80	1,647,164.55	-	Purchase of Asphalt Material
-	Contract ID No. 20GSNB0004, Procurement of Reflective Paints for Repainting of Guardrails and other Roadside Structures along National, Primary and Secondary Roads, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	1,775,070.00	1,364,701.80	-	Procurement of Reflective Paints
-	Contract ID No. 20GSNB0005, Procurement of Aggregates for Resurfacing of Unpaved Road Surface along Butuan City-Talacogon-Sta. Josefa Road (Zillovia-Talacogon Section) (585 cu.m.) and Patching of Unpaved Road Shoulder along Bahbah-Talacogon Road (La Suerte to Talacogon)(565 cu.m.), Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	1,546,713.50	1,775,070.00	-	Procurement of Aggregates
-	Contract ID No. 20GSNB0006, Supply & Delivery of fuel and lubricants for use in DPWH-Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	2,997,657.00	1,546,713.50	-	Supply & Delivery of fuel and lubricants
-	Contract ID No. 20GSNB0007, Supply/Delivery of const. materials for use in Maintenance Activities & for Roadsign/Guardrails/Wawa Bridge, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Nov. 15, 2019 to Nov. 21, 2019	5-Dec-19	3-Feb-20	04-Feb-20 to 13-Feb-20	GoP	300,000.00	2,997,657.00	-	Supply/Delivery of const. materials
-	Contract ID No. 20NB0027, Construction of Multi-Purpose Building, Brgy. Patin-ay, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting


	Contract ID No. 20NB0028, Construction of Multi-Purpose Building, Brgy. San Saguma, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0029, Construction of Multi-Purpose Building, Brgy. San Isidro, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0030, Construction of Multi-Purpose Building, Brgy. San Lorenzo, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0031, Construction of Multi-Purpose Building, Brgy. Santiago, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0032, Construction of Multi-Purpose Building, Brgy. Sto. Niño, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0033, Construction of Multi-Purpose Building, Brgy. Sinai, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20NB0034, Construction of Multi-Purpose Building, Brgy. Tagbalili, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	23-Nov-19 to 29-Nov-19	18-Dec-19	31-Jan-20	01-Feb-20 to 10-Feb-20	GoP	2,997,000.00	-	2,997,000.00	Reinforced concrete, Masonry, Metal Structure, Roofing, Painting
	Contract ID No. 20GSNB0008, Supply/Delivery of Janitorial Merchandise for use in DPWH, Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	500,000.00	500,000.00	-	Supply/Delivery of Janitorial Merchandise
	Contract ID No. 20GSNB0009, Supply and Delivery of Office Equipment Supplies and Consumable for use in DPWH- Agusan del Sur 1st District Engineering Office	Under Agusan del Sur 1st DEO	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery of of Office Supplies and Consumable
	Contract ID No. 20GSNB0010, Purchase/Supply of Mechanical Equipment for use in Maintenance Activities, Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	1,000,000.00	1,000,000.00	-	Purchase/Supply of Mechanical Equipment


-	Contract ID No. 20GSNB0011, Supply and Delivery of Vehicle Parts and Accessories for replacement of worn-out parts of Maintenance Section Vehicles, Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	2,000,000.00	2,000,000.00	-	Supply and Delivery of Vehicle Parts and Accessories
-	Contract ID No. 20GSNB0012, Supply and Delivery of Office/IT Equipment for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	2,000,000.00	2,000,000.00	-	Supply and Delivery of Office/IT Equipment
-	Contract ID No. 20GSNB0013, Supply and Delivery of Electrical Supplies for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	500,000.00	500,000.00	-	Supply and Delivery of Electrical Supplies
-	Contract ID No. 20GSNB0014, Supply and Delivery of Office Supplies for use DPWH Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	Dec. 6, 2019 to Dec. 19, 2019	Dec. 27, 2019	11-Feb-20	12-Feb-20 to 21-Feb-20	GoP	1,200,000.00	1,200,000.00	-	Supply and Delivery of Office Supplies

PREPARED BY:


RECOMMENDED BY:

APPROVED BY:


EDGARDO A. BUTIL
 Engineer III
 Head, BAC - Secretariat


MAURO S. AGUERO, JR., ASEAN Eng.
 Asst. District Engineer
 BAC Chairperson

EMEDIO C. ONTAL
 OIC-District Engineer

FOR AND IN THE ABSENCE
 OF THE DISTRICT ENGINEER

MAURO S. AGUERO, JR.
 Asst. District Engineer