



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0001	Preventive Maintenance of Road: Asphalt Overlay - On Specific Location along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road (S00701MN) K1657+040 to K1667+069	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	61,836,191.69		61,836,191.69	Preventive Maintenance of Road: Asphalt Overlay
20MC0002	Construction of Road Slope Protection Structure-Along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00702MN) K1684+700 to K1684+800, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	62,261,800.00		62,261,800.00	Construction of Road Slope Protection Structure
20MC0003	Road Widening - on Specific Locations along Davao- Cotabato Rd (Jct Digos-Cotabato Sect) S00682MN) K1594+(-263) to K1616+146, Makilala and Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 25 - December 16, 2019	December 16, 2019	January 22, 2020	January 28, 2020	GAA 2020	50,617,775.21		50,617,775.21	Road Widening
20MC0004	Road Widening along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) K1624+702-K1626+684, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	63,690,000.00		63,690,000.00	Road Widening
20MC0005	Road Widening - along Makilala Allah Valley Rd (S00692MN) K1617+120 to K1619+623 Makilala, North Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	91,673,000.00		91,673,000.00	Road Widening
20MC0006	Road Widening -on Specific Locations along Paco-Roxas Arakan Valley-Jct davao-Bukidnon Rd (S00701MN) K1630+524 to K1634+212 Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 22, 2020	January 28, 2020	GAA 2020	81,089,065.00		81,089,065.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0007	Road Widening along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1647+663 to K1649+663 Antipas, North Cotabato	Construction Section	Yes	Public Bidding	December 7 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	83,371,025.00		83,371,025.00	Road Widening
20MC0008	Road Widening along Kidapawan-Calunasan-M'lang Rd (K1623+000-K1624+620) Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	December 7 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	47,676,927.62		47,676,927.62	Road Widening
20MC0009	Construction of Concrete Road-Doroluman-Arakan-Pres. Roxas-Kadingilan Road Cotabato Arakan, North Cotabato	Construction Section	Yes	Public Bidding	December 7 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	96,499,924.46		96,499,924.46	Construction of Concrete Road
20MC0010	Construction of Road Slope Protection Structure-Along Kidapawan-Ilomavis Tourist Rd (S00697MN) K1636+835 to K1636+910 Kidapawan City	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	43,784.00		43,784.00	Construction of Road Slope Protection Structure
20MC0011	Construction of Road Slope Protection Structure-Along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+175 to K1633+250 Magpet, North Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
20MC0012	Reconstruction to Concrete Pavement along Davao-Cotabato Road (Jct. Digos-Cotabato Section) (S00682MN) K1623+793 to K1624+696	Construction Section	Yes	Public Bidding	November 25 - December 16, 2019	December 16, 2019	January 22, 2020	January 28, 2020	GAA 2020	26,012,140.00		26,012,140.00	Reconstruction to Concrete Pavement
20MC0013	Construction of Concrete Road (Gravel to Concrete) along Paco-Roxas-Arakan Valley Road - Jct. Davao-Bukidnon Road (1667+561-K1667+618), Arakan, North Cotabato	Construction Section	Yes	Public Bidding	October 29 - November 18, 2019	November 18, 2019	January 22, 2020	January 28, 2020	GAA 2020	4,263,980.00		4,263,980.00	Construction of Concrete Road (Gravel to Concrete)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0014	Road Widening along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road (S00701MN) K1661+344 - K1662+373	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2019	January 22, 2020	January 28, 2020	GAA 2020	38,251,080.00		38,251,080.00	Road Widening
20MC0015	Road Widening - along Kidapawan-Magpet-Pangaoan Rd (S00698MN) K1620+600 to K1621+115, Kidapawan, North Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	10,405,600.00		10,405,600.00	Road Widening
20MC0016	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections- along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) K1618 + 317, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	October 24 - November 13, 2019	November 13, 2019	January 22, 2020	January 28, 2020	GAA 2020	19,598,000.00		19,598,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
20MC0017	Rehabilitation/Major Repair of Permanent Bridge-Malaang Br. (B00232MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	October 25 - November 14, 2019	November 14, 2019	January 22, 2020	January 28, 2020	GAA 2020	3,920,000.00		3,920,000.00	Rehabilitation/Major Repair of Permanent Bridge
20MC0018	Retrofitting/Strengthening of Permanent Bridge Balugan Br. (B00226MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	October 24 - November 13, 2019	November 13, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Retrofitting/Stren gthening of permanent Bridge
20MC0019	RETROFITTING/STRENGTH ENING OF PERMANENT BRIDGE-BULATUKAN BR. (B00227MN) ALONG DAVAO-COTABATO ROAD (JCT DIGOS-COTABATO SECT), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	October 24 - November 13, 2019	November 13, 2019	January 22, 2020	January 28, 2020	GAA 2020	9,800,000.00		9,800,000.00	Retrofitting/Stren gthening of permanent Bridge
20MC0020	Retrofitting/Strengthening of permanent Bridge-Dalapuy Br. (B00224MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, Cotabato	Construction Section	Yes	Public Bidding	October 24 - November 13, 2019	November 13, 2019	January 22, 2020	January 28, 2020	GAA 2020	8,820,000.00		8,820,000.00	Retrofitting/Stren gthening of permanent Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0021	Retrofitting/ Strengthening of Bridge -Lolo Santo Br. (B01812MN) along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Road, Arakan, Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	4,900,000.00		4,900,000.00	Retrofitting/ Strengthening of Bridge
20MC0022	Retrofitting/Strenghening of permanent Bridge-Tuluan Br. (Old) (B00228MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Retrofitting/Strenghening of permanent Bridge
20MC0023	Construction of Arakan Bridge (Parallel) Including Approached along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road, Pres. Roxas, Cotabato K1660+740 - K1661+439.96 Pres. Roxas, Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 22, 2020	January 28, 2020	GAA 2020	41,161,960.00		41,161,960.00	Construction of Arakan Bridge
20MC0024	Construction of Road Slope Protection Structure-Along Davao-Cotabato Road (Jct. Digos-Cotabato Section)- K1594+(-800) - K1594+(-390), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	39,199,750.03		39,199,750.03	Construction of Road Slope Protection Structure
20MC0025	Construction of Road Slope Protection Structure-Along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1691+(-200) - K1691+(-050), Arakan, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	36,076,191.86		36,076,191.86	Construction of Road Slope Protection Structure
20MC0026	Preventive Maintenance of Road: On Specific Location Along Kidapawan-Ilomavis Tourist Rd - K1623+633 to K1627+542, Kidapawan City	Construction Section	Yes	Public Bidding	October 29, 2019 - November 18, 2019	November 18, 2019	January 22, 2020	January 28, 2020	GAA 2020	79,353,103.58		79,353,103.58	Preventive Maintenance of Road
20MC0027	Construction of Flood Control Dike along Malasila River, Brgy. Sta. Filomina, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 3 - 23, 2019	December 23, 2019	January 22, 2020	January 28, 2020	GAA 2020	48,999,643.89		48,999,643.89	Construction of Flood Control Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0028	Construction of Flood Control Dike along Kabacan River, Brgy. Labuo, Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	39,199,905.04		39,199,905.04	Construction of Flood Control Dike
20MC0029	Construction of Flood Control Dike along Kabacan River, (Left Side), Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	January 22, 2020	January 28, 2020	GAA 2020	53,071,809.13		53,071,809.13	Construction of Flood Control Dike
20MC0030	Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	January 22, 2020	January 28, 2020	GAA 2020	39,192,671.56		39,192,671.56	Construction of Flood Control
20MC0031	Construction of Flood Control Dike along Kabacan River, Brgy. Doles, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	January 22, 2020	January 28, 2020	GAA 2020	39,198,034.97		39,198,034.97	Construction of Flood Control Dike
20MC0032	Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	January 22, 2020	January 28, 2020	GAA 2020	39,197,687.07		39,197,687.07	Construction of Flood Control
20MC0033	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 6 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0034	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	December 6 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0035	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination -Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 14 - December 4, 2019	December 4, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,833,330.99		7,833,330.99	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0036	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Balabag-Sito Umpang Road leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	January 7 - 27, 2020	January 27, 2020	February 6, 2020	February 7, 2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0037	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Bongolanon-Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 22, 2020	January 28, 2020	GAA 2020	21,560,000.00		21,560,000.00	Concreting of Road
20MC0038	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0039	Construction/ Improvement of Access Road leading to Declared Tourist Road Destination - Access Road Leading to Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2019	January 22, 2020	January 28, 2020	GAA 2020	7,840,000.00		7,840,000.00	Concreting of Road
20MC0040	National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas Cotabato	Construction Section	Yes	Public Bidding	November 14 December 4, 2019	December 4, 2019	January 22, 2020	January 28, 2020	GAA 2020	9,797,994.91		9,797,994.91	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0041	San Isidro-San Roque- Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	November 14 December 4, 2019	December 4, 2019	January 22, 2020	January 28, 2020	GAA 2020	19,597,524.35		19,597,524.35	Concreting of Road
20MC0042	Concreting of Kampo-Uno-Katipunan-Napalico Road, Phase V, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 22, 2020	January 28, 2020	GAA 2020	49,497,607.99		49,497,607.99	Concreting of Road
20MC0043	Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Road (S00701MN) K1640+100 - K1640+341	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2021	#####		#####	Construction of Slope Protection Structure
20MC0044	Construction of Multi-Purpose Building, New Bohol, Kidapawan City	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0045	Construction of Multi-Purpose Building, Sikitan, Kidapawan City	Construction Section	Yes	Public Bidding	October 26 - November 15, 2019	November 15, 2019	January 22, 2020	January 28, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0046	Construction of Multi-Purpose Building, Sudapin, Kidapawan City	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0047	Construction (Completion) of Multi-Purpose Building (Disaster Evacuation & Training Center), Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 10 - 30, 2019	December 30, 2019	January 28, 2020	January 29, 2020	GAA 2020	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
20MC0048	Construction of Two (2) Storey Multi-Purpose Building, Gayola, Kidapawan City	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0049	Construction of Two (2) Storey Multi-Purpose Building, Luvimin, Kidapawan City	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0050	Construction of Two (2) Storey Multi-Purpose Building, San Isidro, Kidapawan City	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0051	Construction of Two (2) Storey Multi-Purpose Building, Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0052	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Magnet, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0053	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
20MC0054	Road Concreting, Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 14 - December 4, 2019	December 4, 2019	January 22, 2020	January 28, 2020	GAA 2020	1,980,000.00		1,980,000.00	Road Concreting
20MC0055	Construction of Multi-Purpose Building, Poblacion, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 19 - December 9, 2019	December 9, 2019	January 22, 2020	January 28, 2020	GAA 2020	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
20MC0056	Construction of Multi-Purpose Building, Poblacion, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
20MC0057	Construction of Two (2) Storey Four (4) Classroom School Building, Concepcion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 27, 2019 - January 16, 2020	January 16, 2020	January 28, 2020	January 29, 2020	GAA 2020	9,900,000.00		9,900,000.00	Construction of Two (2) Storey Four (4) Classroom School Building
20MC0058	Construction of Multi-Purpose Building, Barangay Bulacan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	December 7-27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20MC0059	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
20MC0060	Construction (Completion) of Multi-Purpose Building, Tamesis St., Barangay Poblacion, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
20MC0061	Construction of Satellite Materials Laboratory Building, Cotabato 1st District Engineering Office, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	December 7 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	9,625,770.00		9,625,770.00	Construction of Satellite Materials Laboratory Building
20MC0062	Reconstruction to concrete Pavement along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1617+(-260) K1617+150, Kidapawan City	Construction Section	Yes	Public Bidding	December 7 - 27, 2019	December 27, 2019	January 22, 2020	January 28, 2020	GAA 2020	11,455,361.79		11,455,361.79	Reconstruction to concrete Pavement
20MC0063	Construction of Multi-Purpose Building, Brgy. Bulacan, Makilala, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0064	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Arakan, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0065	Construction of Multi-Purpose Building (IP Hall), Poblacion, President Roxas, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0066	Construction of Multi-Purpose Building, Poblacion Antipas, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0067	Construction of Multi-Purpose Building, Brgy. Sto. Niño, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0068	Construction of Multi-Purpose Building, Saging Makilala, North Cotabato	Construction Section	No	Public Bidding	February 24 - March 16, 2020	March 16, 2020	March 30, 2020	April 6, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0069	Construction of Multi-Purpose Building, Brgy. Pangao-an, Magpet, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
20MC0070	Construction of DFA Satellite Office, Kidapawan City, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Public Building
20MC0071	Construction of Liga Office in Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Public Building
20MC0072	Construction of Multi-Purpose Building (Covered Court), Brgy. Batasan, Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20MC0073	Construction and/or Repair/Rehabilitation of Multi-purpose Building, Brgy. Poblacion, Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	5,000,000.00		5,000,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
20MC0074	Construction of Multi-Purpose Building (Public Market) Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
20MC0075	Arakan-Puntian Road (Approach "B" of Sabang Steel Bridge) 3+200 - 3+300	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0076	Kidapawan-Ilomavis Tourist Road (S00697MN) K1636+760 - K1636+835	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure
20MC0077	Magpet-Nowa-Doroluman-Greenfield Road (S00712MN) K1640+633 - K1640+733	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure
20MC0078	Magpet-Nowa-Doroluman-Greenfield Road (S00711MN) K1633+100 - K1633+175	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure
20MC0079	Magpet-Nowa-Doroluman-Greenfield Road (S00712MN) K1640+733 - K1640+833	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure
20MC0080	Paco-Roxas-Arakan Valley - Jct. Davao-Bukidnon Road (S00701MN) K1642+(-080) + K1642+150	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	49,950,000.00		49,950,000.00	Construction of Slope Protection Structure
20MC0081	Paco-Roxas-Arakan Valley - Jct. Davao-Bukidnon Road (S00702MN) K1684+500 - K1684+600	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	35,500,000.00		35,500,000.00	Construction of Slope Protection Structure
20MC0082	Road Concreting of kabisig-Estremos-Pulvera to Sitio Balete Alibayon Road, Magpet, Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	20,000,000.00		20,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MC0083	Road Concreting, Resettlement Area Habitat, Purok 5B, Barangay Sudapin, Kidapawan City, Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	15,000,000.00		15,000,000.00	Concreting of Road
20MC0084	Concreting of Road, Saguing, Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	2,000,000.00		2,000,000.00	Concreting of Road
20MC0085	Construction of the Overspill Bridge and Footbridge, Makilala, North Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	45,000,000.00		45,000,000.00	Construction of the Overspill Bridge and Footbridge
20MC0086	Improvement of Water System, Brgy. Malire to Brgy. Poblacion Proper, Antipas, Cotabato	Construction Section	No	Public Bidding	February 25 - March 17, 2020	March 17, 2020	March 31, 2020	April 7, 2020	GAA 2020	15,000,000.00		15,000,000.00	Improvement of Water System

Prepared by:

Recommended by:

Approved by:

on leave
ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

MARILYN G. VERSOLA, MPS, RN
Engineer III, Chief, Planning and Design Section
BAC Chairperson

ELPIDIO A. BIROG
District Engineer

By:

PEACHY NATIVIDAD E. CHATTO
Administrative Assistant I
Member, BAC Secretariat