## DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			
	Troject	Liiu-Osei	Activity? (Yes/No)		Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	со	Remarks (brief description of Project)
	25LB0031 - Construction/Improvement of Roads and drainage, Purok 9, Brgy 10-A (SITE 1), Davao City	Davao City District Engineering Office	NO	Competitive Bidding	05/23/2025- 05/29/2025	06/13/2025	06/30/2025	07/01/2025- 07/10/2025	GoP	9,900,000.00		9,900,000.00	Construction/Improveme nt of Roads and drainage
	25LB0032 - Construction of Road including Drainage, Purok 6, Brgy. 10-A, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	05/23/2025- 05/29/2025	06/13/2025	06/30/2025	07/01/2025- 07/10/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road including Drainage
	25LB0036 - Construction of Multi-Building (Covered Court). Rosalina 3 Phase 2, Talomo District, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	05/23/2025- 05/29/2025	06/13/2025	06/30/2025	07/01/2025- 07/10/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi- Building (Covered Court)
	25LB0038 - Repair/Maintenance of DOTC Building, LTO Regional Office XI, MVIS Bldg., Quimpo Blvd., Talomo, Davao City, Davao del sur	Davao City District Engineering Office	NO	Competitive Bidding	05/23/2025- 05/30/2025	06/13/2025	06/30/2025	07/10/2025- 07/10/2025	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of Building
	25LB0039 - Repair/Maintenance of Drainage Structure along ABS-CBN Quimpo Blvd. Div. Road (S00036MN), K1513+380- K1513+596, left side (with exceptions), Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	05/23/2025- 05/30/2025	06/13/2025	06/30/2025	07/10/2025- 07/10/2025	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage Structure

Prepared by:

DWIGHT VINCENT J. FERNANDEZ Engineer III

Head, Procurement Unit

May 16, 2025 UAPP-CW-02

Recommending Approval:

MA. GLORIA G. SORRERA Engineer III

**BAC Chairman** 

Approved by:

PERDIMAND B. DALLO, DPA
District Engineer
Head of the Procuring Entity