



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGIONAL OFFICE NO. X												
1.19K00001	Road Widening along Sayre Highway, K1496 + 648 - K1498 + 1910, K1498 + 1869 - K1500 + 375, K1500 + 416 - K1500 + 739, K1505 + 956 - K1506 + 134, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	115,000,000.00		115,000,000.00	Road Widening
2.19K00002	Construction of Malaybalay Bypass Road, Package A, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of concrete road.
3.19K00003	Construction of Malaybalay Bypass Road, Package B, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
4.19K00004	Construction of Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section), Package 8, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
5.19K00005	Construction of Sayre Highway Parallel Road I, (Libona – Manolo Fortich – Impasug-ong Section), Package 9, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
6.19K00006	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 7, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road opening
7.19K00007	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 8, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road opening
8.19K00008	Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure
9.19K00009	Preventive Maintenance, Sayre Highway, K1550 + 007 - K1550 + 260, K1555 + 272 - K1556 + 374, K1558 + 096 - K1558 + 924, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	105,000,000.00		105,000,000.00	Preventive Maintenance
10.19K00010	Road Widening, Maramag-Maradugao Road, K1568 + 023 - K1568 + 453, K1568 + 493 - K1570 + 129, K1570 + 142 - K1570 + 757, K1570 + 772 - K1571 + 629, K1571 + 652 - K1574 + 000, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road widening
11.19K00011	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry), K1592 + 197 - K1596 + 058, K1596 + 088 - K1598 + 000, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12.19K00012	Construction of Bypass and Diversion Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 8, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
13.19K00013	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 5, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of concrete bridge
14.19K00014	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
15.19K00015	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 7, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
16.19K00016	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road opening
17.19K00017	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 13, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Gravel Road
18.19K00018	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 14, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
19.19K00019	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 15, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
20.19K00020	Construction of Missing Links/New Road, Bukidnon-Davao Connector Road, Jct. Panganan-Kiulom, Kitaotao, Package 5, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	80,000,000.00		80,000,000.00	Construction of Concrete Road
21.19K00021	Construction/Improvement of Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package I, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
22.19K00022	Construction of By-pass and Diversion Road, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), Package 1, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23.19K00023	Construction of By-pass and Diversion Road, Jct. Sayre Highway Dalirig – Kisolon By-Pass Road, Package 3, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
24.19K00024	Construction of By-pass and Diversion Road, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 1, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	120,000,000.00		120,000,000.00	Road Concreting
25.19K00025	Construction of By-pass and Diversion Road, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 2, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
26.19K00026	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka) , Bukidnon, Package 9, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
27.19K00027	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 10, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
28.19K00028	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (LIBONA-BAUNGON), Libona-Baungon Section, Package 3, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
29.19K00029	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Talakag-Baungon Section, Package 12, Bukidnon	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
30.19K00030	Construction of By -pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
31.19K00031	Construction of By -pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Opening
32.19K00032	Construction of By -pass and Diversion Road, CDO-New Western Diversion Road, (Canito-an Cagayan De Oro Coastal Road), Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Opening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33.19K00033	Construction of By-pass and Diversion Road, Opol Diversion Road (Opol-Canitoan), (Canitoan, Cagayan de Oro City Section), Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Concreting
34.19K00034	Construction of Bank Protection Structure along Iponan River (Canitoan Section), Phase II, Canitoan, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
35.19K00035	Construction of Bank Protection Structure along Iponan River (Iponan Section), Canitoan, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
36.19K00036	Construction of Bank Protection Structure along Pangatpat-Iponan River (Pangatpat Section), Canitoan, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
37.19K00037	Construction of Bank Protection Structure along San Simon-Iponan River (San Simon Section), Canitoan, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	125,000,000.00		125,000,000.00	Construction of Flood Mitigation Structure
38.19K00038	Construction of Alternate Government Command and Control Center (NDRRMC) for Mindanao, Lumbia Airport, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	77,000,000.00		77,000,000.00	Construction of Multi Purpose Building
39.19K00039	Road Widening, Sayre Highway, K1426 + 000 - K1428 + 025, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	112,000,000.00		112,000,000.00	Road Widening
40.19K00040	Construction of Cagayan de Oro Coastal Road, (Punta-Macabalan Section), Package 4, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road
41.19K00041	Construction of Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 4, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
42.19K00042	Construction of Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 5, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
43.19K00043	Construction of CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol -Nazareth - Camaman-an -Justo Ramonal - Jct / J. R. Borja -LKKS-BCIR/ Lapasan, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Gravel Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44.19K00044	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway) w/ Tunnel, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Bridge
45.19K00045	Construction of Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Road Section, Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Concreting
46.19K00046	Widening of Permanent Bridge, Agusan Br. 1 (Parallel Br.) (B01390MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Cagayan de Oro City	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	11,500,000.00		11,500,000.00	Widening of Bridge
47.19K00047	Road Widening, Camiguin Circumferential Road, K0008 + 060 - K0009 + 579, K0009 + 782 - K0011 + 925, K0057 + 804.50 - K0058 + 818.40, Camiguin	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
48.19K00048	Construction of Balo-I Plains Flood Control Project (Package 1), Lanao del Norte	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	137,000,000.00		137,000,000.00	Construction of Flood Mitigation Structure
49.19K00049	Construction of Balo-I Plains Flood Control Project (Package 2), Lanao del Norte	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
50.19K00050	Construction of Balo-I Plains Flood Control Project (Package 3), Lanao del Norte	Regional Office X	Public Bidding	09/06-09/12/18	9/25/18	1/14/19	1/23/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
51.19K00051	Construction of Missing Links/ New Road, LDNICR (Salvador – Sapad – Nunungan – SND Section), LDNICR Tangkal/ Magsaysay, Lanao Del Norte	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
52.19K00052	Construction of Missing Links/ New Road, Tubod-Ganassi Road, Lanao del Norte, Lanao Del Norte	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
53.19K00053	Construction of Pigsuotan Bridge, Brgy. Mandulg, Iligan City	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bridge
54.19K00054	Road Widening, Linamon-Zamboanga Road, K1553 + 374 - K1557 + 306, Lanao del Norte	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	120,000,000.00		120,000,000.00	Road Widening
55.19K00055	Construction of Panguil Bay Access Road, (Tubod Side), Lanao del Norte	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	112,000,000.00		112,000,000.00	Road Concreting
56.19K00056	Preventive Maintenance, Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1750 + 000 - K1750 + 421, K1750 + 472 - K1751 + 308, K1754 + 000 - K1755 + 000, K1758 + 000 - K1759 + 323, K1785 + 000 - K1785 + 339, K1785 + 402 - K1785 + 543, K1785 + 800 - K1786 + 000, Misamis Occidental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	110,913,000.00		110,913,000.00	Preventive Maintenance



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57.19K00057	Construction of Oroquieta City Bypass Road, Misamis Occidental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Bridge
58.19K00058	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1294 + 000 - K1298 + 000, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	125,000,000.00		125,000,000.00	Road Widening
59.19K00059	Road Widening, Butuan City-Cagayan de Oro City-Iligan City Road, K1313 + 000 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 + 542 - K1318 + 359, K1318 + 449 - K1319 + 000, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	140,000,000.00		140,000,000.00	Road Widening
60.19K00060	Construction of Claveria-Balingoan By-pass Road, (Balingoan Section), Package 1, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
61.19K00061	Construction of Claveria-Balingoan By-pass Road, (Balingoan Section), Package 2, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
62.19K00062	Construction of Gingoog Bypass Road, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	170,000,000.00		170,000,000.00	Road Opening
63.19K00063	Construction of Magsaysay-Butuan City Coastal Bypass/Alternate Road, Package A, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	200,000,000.00		200,000,000.00	Road Concreting
64.19K00064	Construction of Magsaysay-Butuan City Coastal Bypass/Alternate Road, Package B, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	157,000,000.00		157,000,000.00	Road Concreting
65.19K00065	Widening of Permanent Bridge, Agay-ayan Br. (B01351MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	52,000,000.00		52,000,000.00	Widening of Bridge
66.19K00066	Widening of Permanent Bridge, Dangoan Br. 1 (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II), Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	26,000,000.00		26,000,000.00	Widening of Bridge
67.19K00067	Widening of Permanent Bridge, Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Phase II), Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	31,335,000.00		31,335,000.00	Widening of Bridge
68.19K00068	Widening of Permanent Bridge, Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	103,000,000.00		103,000,000.00	Widening of Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69.19K00069	Road Widening of Butuan City-Cagayan de Oro City-Iligan City Road, K1492 + 251 - K1496 + 336, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	145,000,000.00		145,000,000.00	Road Widening
70.19K00070	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Malibog-Claveria-Eureka, Gingoog City Road), Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
71.19K00071	Construction of Claveria-Balingoan By-pass Road, (Claveria Section), Package 3, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
72.19K00072	Construction of Puerto-Claveria By-Pass Road, (Claveria Section), Package 3, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
73.19K00073	Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Bdry, Package 2, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Concrete Road
74.19K00074	Widening of Permanent Bridge, Tag-anga Br. (B01114MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	18,000,000.00		18,000,000.00	Widening of Bridge
75.19K00075	Construction of Flood Control Structure from Alubijid River/ BCIR, Both Sides, along Alubijid River, Alubijid, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	170,000,000.00		170,000,000.00	Construction of Flood Mitigation Structure
76.19K00076	Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, Both Sides, along Bungcalon River, Igpit, Opol, Misamis Oriental	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
77.19K00077	Preventive Maintenance, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1588 + 942 - K1593 + 000, K1596 + 000 - K1599 + 000, K1600 + 000 - K1601 + 000, K1602 + 000 - K1605 + 140, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Preventive Maintenance
78.19K00078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road, Sayre Highway, K1528 + 000 - K1529 + 818, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Rehab/ Reconst/ Upgrading of Damaged Paved Roads
79.19K00079	Construction/ Upgrading/ Rehabilitation of Drainage along National Road, Sayre Highway, K1534 + 235 - K1534 + 250, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Drainage Structure along Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80.19K00080	Road Widening, Barandias-Dominorog Road, K1590 + (-1023) - K1593 + 270, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
81.19K00081	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1597 + 000 - K1602 + 000, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	100,000,000.00		100,000,000.00	Road Widening
82.19K00082	Road Widening, Maramag-Maradugao Road, K1582 + 000 - K1582 + 893, K1582 + 913 - K1584 + 292, K1584 + 312 - K1584 + 400, K1584 + 422 - K1585 + 1004, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
83.19K00083	Road Widening, Kalilangan-Lampanusan Road, K1603 + 1454 - K1609 + 370, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	62,029,000.00		62,029,000.00	Road Widening
84.19K00084	Road Widening, Maramag-Maradugao Road, K1590 + (-569) - K1595 + 070, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
85.19K00085	Road Widening, Maramag-Maradugao Road, K1595 + 070 - K1600 + 724, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	95,076,000.00		95,076,000.00	Road Widening
86.19K00086	Construction of Jct. Wao-Banisilan Road-Jct. Kalilangan-Lampanusan Bypass Road, Package 3, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
87.19K00087	Construction of By-pass and Diversion Road, Sayre Highway Parallel Road II, (Valencia Section), Package 10, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
88.19K00088	Construction of Valencia By-pass Road Extension, (Lantapan-Bagontaas Section), Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
89.19K00089	Construction of Missing Link/ New Road, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 5, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
90.19K00090	Off-Carriageway Improvement, Sayre Highway, K1525 + 274 - K1525 + 571, K1533 + 692 - K1535 + 091, K1535 + 121 - K1535 + 349, K1536 + 356 - K1536 + 420, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	20,000,000.00		20,000,000.00	Off-Carriageway Imprvnt: Shoulder Paving /Construction
91.19K00091	Off-Carriageway Improvement, Jct SH-Bangcud-Mailag Road (By-Pass Rd), K1529 + 561 - K1530 + 288, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	10,000,000.00		10,000,000.00	Off-Carriageway Imprvnt: Shoulder Paving /Construction
92.19K00092	Retrofitting/ Strengthening of Permanent Bridge, Malingon Br. (B01371MN) along Sayre Highway, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	10,000,000.00		10,000,000.00	Retrofitting / Strengthening of Bridge
93.19K00093	Widening of Permanent Bridge, Baguik-ikan Br. (B01437MN) along Maramag-Maradugao Road, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	28,250,000.00		28,250,000.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94.19K00094	Widening of Permanent Bridge, Bongbong Br. (B01438MN) along Maramag-Maradugao Road, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	27,600,000.00		27,600,000.00	Widening of Bridge
95.19K00095	Widening of Permanent Bridge, Kilisawon Br. (B01441MN) along Maramag-Maradugao Road, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	20,000,000.00		20,000,000.00	Widening of Bridge
96.19K00096	Widening of Permanent Bridge, Kinilayan Br. (B01440MN) along Maramag-Maradugao Road, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	19,850,000.00		19,850,000.00	Widening of Bridge
97.19K00097	Widening of Permanent Bridge, Lantay Br. (B01442MN) along Maramag-Maradugao Road, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	21,700,000.00		21,700,000.00	Widening of Bridge
98.19K00098	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Batangan, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
99.19K00099	Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Poblacion (Purok 17A), Valencia City, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
100.19K00100	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Brgy. Lumbayao Section, Bukidnon	Regional Office X	Public Bidding	09/13-09/19/18	10/2/18	1/21/19	1/30/19	GAA 2019	56,842,000.00		56,842,000.00	Construction of Flood Mitigation Structure
101.19K00101	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Salawao Cave, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
102.19K00102	Construction (Completion) of Multi-Purpose Building at P17, Brgy. Poblacion, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
103.19K00103	Construction (Completion) of Multi-Purpose Building, Brgy. Barorawan, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
104.19K00104	Construction (Completion) of Multi-Purpose Building, Brgy. Catumbalon, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
105.19K00105	Construction (Completion) of Multi-Purpose Building, Brgy. Conception, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
106.19K00106	Construction (Completion) of Multi-Purpose Building, Brgy. Guinoyoran, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107.19K00107	Construction (Completion) of Multi-Purpose Building, Brgy. Lilingayon, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
108.19K00108	Construction (Completion) of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
109.19K00109	Construction (Completion) of Multi-Purpose Building, Brgy. Madaya, Brgy. Lantay and Brgy. Kipaducan, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
110.19K00110	Construction (Completion) of Multi-Purpose Building, Brgy. Ninoy Aquino, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
111.19K00111	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	6,500,000.00		6,500,000.00	Construction of Multi Purpose Building
112.19K00112	Construction (Completion) of Multi-Purpose Building, Brgy. Tugaya, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
113.19K00113	Construction of Local Roads, Sitio Kibalaan, Brgy. Guinoyoran, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	5,000,000.00		5,000,000.00	Construction of Concrete Road
114.19K00114	Construction of Local Roads, Sitio Kibalaan, Brgy. Nabag-o, Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Concrete Road
115.19K00115	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), Package 2, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
116.19K00116	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (LIBONA-BAUNGON), Libona-Baungon Section, Package 5, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
117.19K00117	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaritan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Talakag-Baungon Section, Package 7, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
118.19K00118	Construction of By-pass and Diversion Road, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabuklod-Halapitan), Package 5, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119.19K00119	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makilos), Package 7, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
120.19K00120	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 12, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
121.19K00121	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 16, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
122.19K00122	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 17, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
123.19K00123	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Impasugong/Kalhaan, Claveria - Bulunay - Malaybalay City, Package 14, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
124.19K00124	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Impasugong/Kalhaan, Claveria - Bulunay - Malaybalay City, Package 15, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	190,000,000.00		190,000,000.00	Construction of Concrete Road
125.19K00125	Construction of By-pass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia- Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 8, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
126.19K00126	Construction of By-pass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia- Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 9, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127.19K00127	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 16A, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
128.19K00128	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 16B, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
129.19K00129	Construction of Missing Link/ New Road, Puntian – Arakan Road, Package 8, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
130.19K00130	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package II, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
131.19K00131	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section), Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	128,000,000.00		128,000,000.00	Construction of Concrete Road
132.19K00132	Construction of Valencia City-Pangantucan Diversion Road, Package 6, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road
133.19K00133	Construction of Valencia City-Pangantucan Diversion Road, Package 7, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
134.19K00134	Construction / Rehabilitation of Flood Control Structures along Kapitalong - Talaingod Road, (Batangan Bridge Section - Left Side), Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	100,465,000.00		100,465,000.00	Construction of Flood Mitigation Structure
135.19K00135	Construction / Rehabilitation of Flood Control Structures along Kapitalong - Talaingod Road, (Batangan Bridge Section - Right Side), Valencia City, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	133,000,000.00		133,000,000.00	Construction of Flood Mitigation Structure
136.19K00136	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of Old Batangan Br., Brgy. Batangan Section, Bukidnon	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
137.19K00137	Construction of By-pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, (Cagayan de Oro City Section), Cagayan de Oro City	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
138.19K00138	Construction of By-pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, (Iligan City Section), Iligan City	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road
139.19K00139	Construction of Iligan City Coastal Bypass Road, Pacakage 3, Iligan City	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
140.19K00140	Construction of Iligan City Coastal Bypass Road, Pacakage 4, Iligan City	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
141.19K00141	Construction of Cagayan de Oro Coastal Road including Slope Protection, (Punta-Macabalan Section), Cagayan De Oro City, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
142.19K00142	Construction of CDOC - Iligan Hinterland Road (Jct CDO Kibartan/Dansolihon-Jct IBR/Rogongon), Cagayan de Oro City, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
143.19K00143	Construction of CDOC - Iligan Hinterland Road (Jct Cdo-Kibartan/ Dansolihan-Jct IBR/ Rogongon, Package 1, Cagayan De Oro City, Misamis Oriental, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
144.19K00144	Construction/ Improvement of Access Roads leading to Airport, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/ CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package 3, Cagayan De Oro City	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
145.19K00145	Construction/Improvement of Access Roads leading to Airport, CDO-Opol-El S Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146.19K00146	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road - Binoangan to Lagonglong Section, Sta. 1363+314.64 - 1384+3636, Cagayan de Oro City, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	200,000,000.00		200,000,000.00	Asphalt Overlay
147.19K00147	Preventive Maintenance along Butuan City - Cagayan De Oro - Iligan City Road - Laguindingan - Libertad Section, Sta. 1460+000 - 1482+000, Cagayan de Oro City, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	200,000,000.00		200,000,000.00	Asphalt Overlay
148.19K00148	Construction of Bypass/Diversion Roads along Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-Dagkilaan-Rogongon Road, Iligan City, Lanao del Norte	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
149.19K00149	Construction of Bypass/Diversion Roads along Iligan City Coastal/Bypass Road, Iligan City, Lanao del Norte	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
150.19K00150	Preventive Maintenance along Lanao del Norte Interior Circum. Rd. (LDNICR) (K1527+-567-K1534+340), Iligan City, Lanao del Norte	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	Asphalt Overlay
151.19K00151	Construction / Repair / Rehabilitation / Improvement, Impasug-ong Brdy. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 1, Misamis Oriental	Regional Office X	Public Bidding	09/28-10/04/18	10/17/18	1/28/19	2/6/19	GAA 2019	150,000,000.00		150,000,000.00	
152.19K00152	Construction of Pitakus-Sundig Bridge River Flood Control along National Highway, Taraka, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
153.19K00153	Construction of Flood Control Marawi-Masiu National Road (Masiu Section) Sta. 1596 + 911, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
154.19K00154	Construction/Concreting/Upgrading of Missing Gap Molundo-Wao Road including Drainage, K1638+924 - K1636-060, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
155.19K00155	Rehabilitation of Marawi-Masiu Circumferential Road, Mulondo Section, Sta. 1580+542 Sta. 1585+000 and Sta. 1588+362 to Sta. 1591+472, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	100,000,000.00		100,000,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
156.19K00156	Upgrading/Rehabilitation of Guimba-Kapai National Highway, Marawi City, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	80,000,000.00		80,000,000.00	Rehabilitation of Concrete Road
157.19K00157	Construction (Completion) of Bansayan Bridge along Marawi - Masiu Road (Poona Bayabao Section) KM 1593+522, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	20,000,000.00		20,000,000.00	Completion of Bridge Construction
158.19K00158	Construction (Completion) of Borocot Bridge I along Molundo - Wao Road, KM 1640+985, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	20,000,000.00		20,000,000.00	Completion of Bridge Construction
159.19K00159	Construction (Completion) of Borocot Bridge II along Molundo - Wao Road, KM 1641+835, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	35,000,000.00		35,000,000.00	Completion of Bridge Construction
160.19K00160	Construction (Completion) of Gata Bridge along Marawi Masiu Road (Poona Bayabao Section), K1592+392, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	10,000,000.00		10,000,000.00	Completion of Bridge Construction
161.19K00161	Construction (Completion) of Kodun Bridge along Molundo - Wao Road, KM 1646+385, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	25,000,000.00		25,000,000.00	Completion of Bridge Construction
162.19K00162	Construction (Completion) of Maypangi Bridge along Molundo - Wao Road, KM 1643+384, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	45,000,000.00		45,000,000.00	Completion of Bridge Construction
163.19K00163	Construction/Concreting of Road, Pualas LDS-Nunungan Sultan Naga Dimaporo (Package 1), Lanao del Norte	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
164.19K00164	Construction/Concreting of Road, Pualas LDS-Nunungan Sultan Naga Dimaporo (Package 2), Lanao del Norte	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
165.19K00165	Improvement/Widening of Marawi-Malabang Cotabato Road including Drainage along Lake Lanao Circumferential Road (Ganassi-Pualas Section), Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	80,000,000.00		80,000,000.00	Rehabilitation of Concrete Road
166.19K00166	Improvement/Widening of Marawi-Malabang Road including Drainage along Lake Lanao Circumferential Road (Balindong-Tugaya-Bacolod-Kalawi Section), Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	80,000,000.00		80,000,000.00	Rehabilitation of Concrete Road
167.19K00167	Rehabilitation/Improvement of Marawi-Malabang Cotabato Road including Drainage along Lake Lanao Circumferential Road (Madalum-Madamba Section), Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	50,000,000.00		50,000,000.00	Rehabilitation of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
168.19K00168	Construction/Replacement of Dago-ok Bridge, Lumbatan, (along Lake Lanao Circumferential Road), Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	90,000,000.00		90,000,000.00	Replacement of Bridge
169.19K00169	Construction (Completion) of Multi-Purpose Building, Ditsaan-Ramain, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
170.19K00170	Construction (Completion) of Multi-Purpose Building, Maguing, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
171.19K00171	Construction (Completion) of Multi-Purpose Building, Tamparan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
172.19K00172	Construction of Frankport Multi-Purpose Building, Bumbaran, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
173.19K00173	Construction of Multi-Purpose Building, Brgy. Beyaba-Damag, Marawi City, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
174.19K00174	Construction of Multi-Purpose Building, Brgy. Buadi, Taraka, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
175.19K00175	Construction of Multi-Purpose Building, Brgy. Montian, Bubong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
176.19K00176	Construction of Multi-Purpose Building, Brgy. Ririk, Taraka, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
177.19K00177	Construction of Multi-Purpose Building, Bubong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
178.19K00178	Construction of Multi-Purpose Building, Mulondo, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
179.19K00179	Construction of Multi-Purpose Building, Spring Kilikili, Wao, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
180.19K00180	Construction of Multi-Purpose Building, Wao, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
181.19K00181	Construction of Pugaan Multi-Purpose Building, Ditsaan-Ramain, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
182.19K00182	Rehabilitation of Multi-Purpose Building, Kapai, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	6,000,000.00		6,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
183.19K00183	Repair/Rehabilitation of Multi-Purpose Building, Ditsaan-Ramain, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
184.19K00184	Construction of Multi-Purpose Building, Brgy. Alog, Lumbatan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
185.19K00185	Construction of Multi-Purpose Building, Brgy. Bangon, Lumbaca-Unayan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
186.19K00186	Construction of Multi-Purpose Building, Brgy. Bolawanun, Marogong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
187.19K00187	Construction of Multi-Purpose Building, Brgy. Bolinsong, Balindong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
188.19K00188	Construction of Multi-Purpose Building, Brgy. Bubong, Tugaya, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
189.19K00189	Construction of Multi-Purpose Building, Brgy. Budi, Lumbatan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
190.19K00190	Construction of Multi-Purpose Building, Brgy. Buisan, Balabagan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
191.19K00191	Construction of Multi-Purpose Building, Brgy. Cabasaran, Madamba, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
192.19K00192	Construction of Multi-Purpose Building, Brgy. Cadingilan Occidental, Bayang, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
193.19K00193	Construction of Multi-Purpose Building, Brgy. Dalaon, Lumbayanague, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
194.19K00194	Construction of Multi-Purpose Building, Brgy. Dandamun, Tugaya, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
195.19K00195	Construction of Multi-Purpose Building, Brgy. Guiarong, Pagayawan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
196.19K00196	Construction of Multi-Purpose Building, Brgy. Jose Abad Santos Elementary School, Malabang, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
197.19K00197	Construction of Multi-Purpose Building, Brgy. Lati, Balindong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
198.19K00198	Construction of Multi-Purpose Building, Brgy. Linuk, Madamba, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
199.19K00199	Construction of Multi-Purpose Building, Brgy. Malaginding, Tubaran, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
200.19K00200	Construction of Multi-Purpose Building, Brgy. Mapantao, Tugaya, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
201.19K00201	Construction of Multi-Purpose Building, Brgy. Pabrica, Marogong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
202.19K00202	Construction of Multi-Purpose Building, Brgy. Paigoay, Marogong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
203.19K00203	Construction of Multi-Purpose Building, Brgy. Piangologan, Marogong, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
204.19K00204	Construction of Multi-Purpose Building, Brgy. Tiowi, Butig, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
205.19K00205	Repair/Rehabilitation of Multi-Purpose Building, Poona Bayabao (Gata), Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
206.19K00206	Construction of Multi-Purpose Building, Brgy. Budas, Kapatagan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
207.19K00207	Construction of Multi-Purpose Building, Brgy. Matimos, Kapatagan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
208.19K00208	Construction of Multi-Purpose Building, Brgy. Salaman, Kapatagan, Lanao del Sur	Regional Office X	Public Bidding	10/31-11/06/18	11/19/18	2/4/19	2/13/19	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
BUKIDNON 1ST DISTRICT												
1	Preventive Maintenance of Road: Asphalt Overlay - Specific Locations along Sayre Highway (S00639MN) K1482 + 548 to K1501 + 549 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
2	Preventive Maintenance of Road: Concrete Reblocking and Asphalt Overlay - Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K01519 + 000 to K1524 + 371 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
3	Preventive Maintenance of Road: Asphalt Overlay - Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1530 + 540 to K1543 + 000 Cabanglasan and Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
4	Preventive Maintenance of Road: Asphalt Overlay - Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1522 + 555 to K1531 + 071	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lantapan, Bukidnon											
5	Reconstruction to Concrete Pavement - on Specific Locations along Sayre Highway (S00639MN) K1519 + 285 to K1523 + 042 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
6	Reconstruction to Concrete Pavement - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1533 + 000 to K1534 + 445 Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	91,675,000.00		91,675,000.00	
7	Construction of Road Slope Protection Structure - on Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1540 + 711 to K1570 + 827 San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
8	Construction of Road Slope Protection Structure - along Jct Sayre H-way-Impasugong-Patulangan By-Pass Rd (S00610MN) K1483 + 076 to K1483 + 105 Impasug-og, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	4,155,200.00		4,155,200.00	
9	Construction of Road Slope Protection Structure - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1533 + 924 to K1558 + 398 Cabanglasan and Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	2,940,000.00		2,940,000.00	
10	Construction of Road Slope Protection Structure - on Specific Locations along											



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1546 + 824 to K1556 + 137 Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	13,484,800.00		13,484,800.00	
11	Construction of Drainage Structure along Road - along Sayre Highway (S00639MN) K1476 + 026 to K1476 + 402 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	7,655,760.00		7,655,760.00	
12	Construction of Drainage Structure along Road - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1556 + 000 - K1556 + 852 San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	8,664,180.00		8,664,180.00	
13	Construction of Drainage Structure along Road - on Specific Locations along Jct Sayre H-way-Impasugong-Patulangan By-Pass Rd (S00610MN) K1480 + 256 to K1487 + 900 Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	8,729,840.00		8,729,840.00	
14	Construction of Drainage Structure along Road - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1528 + 000 to K1554 + 700 Cabanglasan and Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	68,781,340.00		68,781,340.00	
15	Construction of Drainage Structure along Road - on Specific Locations along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + 507 to K1532 + 000	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	64,093,370.00		64,093,370.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lantapan and Malaybalay City, Bukidnon											
16	Construction of Drainage Structure along Road - along Jct SH-Casisang-Malaybalay Airport Rd (S00629MN) Chainage 000 to Chainage 446 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	4,532,500.00		4,532,500.00	
17	Road Widening - on Specific Locations along Sayre Highway (S00639MN) K1490 + 001 to K1493 + 615 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
18	Road Widening - on Specific Locations along Sayre Highway (S00639MN) K1514 + 421 to K1524 + 375 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	82,025,000.00		82,025,000.00	
19	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1558 + 000 to K1559 + 613 San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	49,000,000.00		49,000,000.00	
20	Road Widening - on Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1580 + 363 to K1586 + 533 San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
21	Road Widening - on Specific Locations along Jct SH Aglayan-Zamboanquita Rd (S00633MN) K01519 + 986 to K1522 + 994 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
22	Road Widening - on Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd		Public									



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(Aglayan-Basak) (S00633MN) K1531 + 018 to K1535 + 799 Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
23	Road Widening - on Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1539 + 345 to K1542 + 400 Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
24	Construction of Concrete Road - Valencia By-pass Road Extension, Bukidnon Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
25	Construction of Concrete Road - Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Brgy. Busdi to Bulonay Proper Section, Bukidnon Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	72,375,000.00		72,375,000.00	
26	Construction of Concrete Road - Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Bulonay Proper to Sitio Ulayanon Section, Bukidnon Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	72,375,000.00		72,375,000.00	
27	Off-Carraigeway Improvement: Shoulder Paving/Construction - on Specific Locations along Sayre Highway (S00639MN) K1497 + 000 - K1501 + 324 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	34,568,520.00		34,568,520.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Off-Carraigeway Improvement: Shoulder Paving/Construction - along Jct SH-Bangcud Mailag Rd (By-Pass Rd) (S00635MN) K1525 + (-341) to K1525 + 595 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	13,930,700.00		13,930,700.00	
29	Off-Carraigeway Improvement: Shoulder Paving/Construction - along Jct SH- Casisang-Malaybalay Airport Rd (S00629MN) Chainage 0 to Chainage 446 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	6,638,520.00		6,638,520.00	
30	Off-Carraigeway Improvement: Shoulder Paving/Construction - on Specific Locations along Jct SH-Impalambong-Old Casisang Rd (S00630MN) K1507 + (-1279) to K1507 + 940 Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,483,900.00		3,483,900.00	
31	Retrofitting/Strengthening of Bridge - Alanib Br. (B01233MN) along Jct SH-Aglayan- Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	4,900,000.00		4,900,000.00	
32	Retrofitting/Strengthening of Bridge - Kalasungay Br. (B01368MN) along Sayre Highway Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	5,390,000.00		5,390,000.00	
33	Retrofitting/Strengthening of Bridge - Kulasihan Br. (B01232MN) along Jct SH-Aglayan- Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,920,000.00		3,920,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Retrofitting/Strengthening of Bridge - Maagnao Br. (B01234MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,920,000.00		3,920,000.00	
35	Retrofitting/Strengthening of Bridge - Manupali Br. (B01370MN) along Sayre Highway Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	18,620,000.00		18,620,000.00	
36	Rehabilitation/Major Repair of Bridge - Kalaqanqan Br. (B01646MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	4,900,000.00		4,900,000.00	
37	Widening of Bridge - Casisang Br. (B01252MN) along Jct SH-Impalambong-Old Casisang Rd Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	25,480,000.00		25,480,000.00	
38	Widening of Bridge - Ipoan Br. (B01365MN) along Sayre Highway Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	9,800,000.00		9,800,000.00	
39	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Kapalong-Talaingod-Valencia (Bukidnon) Rd (Salug Bridge), Salug River, San Fernando, Bukidnon San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	96,500,000.00		96,500,000.00	
40	Construction of Concrete Road - Access Road leading to Cinchona Reforestration Area, Brgy. Kaatuan, Lantapan, Bukidnon Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	39,200,000.00		39,200,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	39,200,000.00		39,200,000.00	
42	Construction of Multi Purpose Building - Construction of Two-Storey Building (DPWH Standard Design), Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	36,678,460.00		36,678,460.00	
43	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Freedom, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
44	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Brgy. Health Station), Brgy. Miglamin, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	990,000.00		990,000.00	
45	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Brgy. Office), Brgy. Iba, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	990,000.00		990,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. San Martin, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	990,000.00		990,000.00	
47	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Casisang (Avinca), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
48	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Casisang (Purok 8), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
49	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Dalwangan (High School), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
50	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Halapitan, San Fernando, Bukidnon San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
51	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Magsaysay, Malaybalay City Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
52	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Managok, Malaybalay City Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Namnam, San Fernando, Bukidnon San Fernando, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	1,980,000.00		1,980,000.00	
54	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Violeta, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,960,000.00		3,960,000.00	
55	Construction of Flood Mitigation Structure - Construction of Flood Control and Drainage, Brgy. Aglayan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	9,900,000.00		9,900,000.00	
56	Construction of Concrete Road - Concreting of Road, Brgy. Imbayao, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	9,900,000.00		9,900,000.00	
57	Construction of Concrete Road - Concreting of Road, Brgy. Linabo, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	17,820,000.00		17,820,000.00	
58	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Capitan Bayong, Impasug-ong, Bukidnon Impasug-ong, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,960,000.00		3,960,000.00	
59	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Lantapan Proper, Lantapan, Bukidnon Lantapan, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	3,960,000.00		3,960,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Sto. Niño, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Const.	Public Bidding	Oct. 2018	Dec. 2018	1/15/2019	1/24/2019	GAA 2019	990,000.00		990,000.00	
BUKIDNON 2ND DISTRICT												
1	Preventive Maintenance, Bukidnon-Davao City Road, K1563+(-728)-K1564+255	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	87,200.00		87,200.00	Preventive Maintenance
2	Preventive Maintenance, Bukidnon-Davao City Road, K1564+255-K1565+107, K1566+894-K1567+595, K1567+621-K1568+000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	85,500.00		85,500.00	Preventive Maintenance
3	Preventive Maintenance, Bukidnon-Davao City Road, K1568+000-K1570+000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	89,700.00		89,700.00	Preventive Maintenance
4	Preventive Maintenance, Sayre Highway - K1540+501-K1542+660	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	100,000.00		100,000.00	Preventive Maintenance
5	Preventive Maintenance, Sayre Highway, K1547+000-K1548+000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	24,500.00		24,500.00	Preventive Maintenance
6	Preventive Maintenance, Sayre Highway, K1548+580-K1550+260	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	71,500.00		71,500.00	Preventive Maintenance
7	Preventive Maintenance, Sayre Highway, K1550+260-K1550+742	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	23,000.00		23,000.00	Preventive Maintenance
8	Preventive Maintenance, Sayre Highway, K1555+272-K1556+374, K1559+000-K1559+714	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	80,400.00		80,400.00	Preventive Maintenance
9	Preventive Maintenance, Sayre Highway, K1556+735-K1557+000, K1558+096-K1559+000, K1559+714-K1560+000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	33,600.00		33,600.00	Preventive Maintenance
10	Preventive Maintenance, Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary), K1578+000-K1580+000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	69,010.00		69,010.00	Preventive Maintenance
11	Road Widening, Don Carlos-Kadingilan Road, K1573+000-K1574+496, K1574+538-K1576000	Construction Section	Public Bidding	10/3/2018 to 11/06/2018	11/20/2018	12/25/2018	1/8/2019	CY 2019 GAA	73,300.00		73,300.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Const/Upgrading/Rehab of Drainage along National Roads, Sayre Highway - K1547+000-K1548+000, K1559+000-K1562+294	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	69,000.00		69,000.00	Construction of Drainage Structure along Road
13	Rehab/Major Repair of Permanent Bridges, Masimag Bridge (B01416MN) along Don Carlos-Kadingilan Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	2,400.00		2,400.00	Rehab/Major Repair of Bridge
14	Rehab/Major Repair of Permanent Bridges, Ukitan Bridge (B01448MN) along Kibawe-Kadingilan-Kalilangan Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	2,600.00		2,600.00	Rehab/Major Repair of Bridge
15	Rehab/Major Repair of Permanent Bridges, Apolang Bridge (B01446MN) along Kibawe-Kadingilan-Kalilangan Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	2,726.00		2,726.00	Retrofitting/ Strengthening of Bridge
16	Rehab/Major Repair of Permanent Bridges, Dilapa Bridge (B01381MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	1,544.00		1,544.00	Retrofitting/ Strengthening of Bridge
17	Rehab/Major Repair of Permanent Bridges, Mulita Bridge (B01415MN) along Don Carlos-Kadingilan Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	4,983.00		4,983.00	Retrofitting/ Strengthening of Bridge
18	Rehab/Major Repair of Permanent Bridges, Pulangi Bridge (B00394MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	12,017.00		12,017.00	Retrofitting/ Strengthening of Bridge
19	Rehab/Major Repair of Permanent Bridges, Simod Bridge (B01386MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	1,592.00		1,592.00	Retrofitting/ Strengthening of Bridge
20	Const/Rehab/Improvement of Level III Water Supply System, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/06/2018 to 11/19/2018	11/26/2018	12/31/2018	1/14/2019	CY 2019 GAA	76,000.00		76,000.00	Construction of Water Supply System
21	Rehab/Reconst/Upgrading of Damaged Paved Roads, Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) K1572+000-K1573+000	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/4/2018	1/8/2019	1/22/2019	CY 2019 GAA	39,000.00		39,000.00	Rehab/Reconst/ Upgrading of Damaged Paved Roads
22	Rehab/Reconst/Upgrading of Damaged Paved Roads, Don Carlos-Kadingilan Road, K1589+000-K1589+524	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/4/2018	1/8/2019	1/22/2019	CY 2019 GAA	19,000.00		19,000.00	Rehab/Reconst/ Upgrading of Damaged Paved Roads
23	Const/Upgrading/Rehab of Drainage along National Roads - K1587+052-K1588+000, K1588+527-K1588+627, K1589+000-K1589+640, K1592+715-K1593+000	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/4/2018	1/8/2019	1/22/2019	CY 2019 GAA	17,400.00		17,400.00	Construction of Drainage Structure along Road
24	Construction of Revetment along Sayre Highway - K1543+036 (Taganoibong Creek), Bukidnon	Construction Section	Public Bidding	11/13/2018 to 11/19/2018	12/4/2018	1/8/2019	1/22/2019	CY 2019 GAA	33,025.00		33,025.00	Construction of Revetment
25	Rehab/Reconst/Upgradin of Damaged Paved Roads, Maramag-Maradugao Road, K1560+317-K1562+500	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	73,000.00		73,000.00	Rehab/Reconst/ Upgrading of Damaged Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	Rehab/Reconst of Roads with Slips, Slope Collapse and Landslide, Bukidnon-Davao City Road - K1587+700-K1587+740, K1588+056-K1588+100, K1588+200-K1588+227, K1588+600-K1588+657, K1591+500-K1591+550, K1594+800-K1594+836, K1598+000-K1598+020, K1603+280-K1603+369, K1604+800-K1604+830, K1605+800-K1606+000, K1606+300-K1606+335, K1610+930	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	90,000.00		90,000.00	Construction of Road Slope Protection Structure
27	Road Widening, Bukidnon-Davao City Road K1597+942-K16000+000	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	85,000.00		85,000.00	Road Widening
28	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Boundary), K1565+500-K1566+000, K1569+240-K1572+000	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	100,000.00		100,000.00	Road Widening
29	Road Widening, Don Carlos-Kadingilan Road, K1573+000-K1574+496, K1574+538-K1576000	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	100,000.00		100,000.00	Road Widening
30	Road Widening, Don Carlos-Kadingilan Road, K1579+000-K1579+262, K1579+281-K1580+893	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	63,336.00		63,336.00	Road Widening
31	Retrofitting/Strengthening of Permanent Bridges, Buayan Bridges (B01379MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	3,494.00		3,494.00	Retrofitting/Strengthening of Bridge
32	Retrofitting/Strengthening of Permanent Bridges Camp I Bridge (B01375MN) along Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Boundary)	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	5,730.00		5,730.00	Retrofitting/Strengthening of Bridge
33	Retrofitting/Strengthening of Permanent Bridges, Colambugon Bridge (B01433MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	8,320.00		8,320.00	Retrofitting/Strengthening of Bridge
34	Retrofitting/Strengthening of Permanent Bridges, Damulog Bridge (B01377MN) along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary)	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	3,502.00		3,502.00	Retrofitting/Strengthening of Bridge
35	Retrofitting/Strengthening of Permanent Bridges, Kuya Bridge (B01436MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	2,037.00		2,037.00	Retrofitting/Strengthening of Bridge
36	Retrofitting/Strengthening of Permanent Bridges, Lalapoy Bridges (B01471MN) along Don Carlos-Kadingilan Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	4,681.00		4,681.00	Retrofitting/Strengthening of Bridge
37	Retrofitting/Strengthening of Permanent Bridges, Lanapan Bridge (B01382MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	1,715.00		1,715.00	Retrofitting/Strengthening of Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Retrofitting/Strengthening of Permanent Bridges, Maluos Bridge (B01385MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	9,997.00		9,997.00	Retrofitting/Strengthening of Bridge
39	Retrofitting/Strengthening of Permanent Bridges, Maluos Bridge 2 (B01815MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	3,326.00		3,326.00	Retrofitting/Strengthening of Bridge
40	Retrofitting/Strengthening of Permanent Bridges, Manuto Bridges (B01380MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	9,814.00		9,814.00	Retrofitting/Strengthening of Bridge
41	Retrofitting/Strengthening of Permanent Bridges, Maramag Bridge (B01431MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	2,281.00		2,281.00	Retrofitting/Strengthening of Bridge
42	Retrofitting/Strengthening of Permanent Bridges, Migpajo Bridge (B01435MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	2,916.00		2,916.00	Retrofitting/Strengthening of Bridge
43	Retrofitting/Strengthening of Permanent Bridges, Mulita Bridge (B01447MN) along Kibawe-Kadingilan-Kalilangan Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	3,722.00		3,722.00	Retrofitting/Strengthening of Bridge
44	Retrofitting/Strengthening of Permanent Bridges, Musuan Bridge (B01373MN) along Sayre Highway	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	4,260.00		4,260.00	Retrofitting/Strengthening of Bridge
45	Retrofitting/Strengthening of Permanent Bridges Rawari Bridges (B01384MN) along Bukidnon-Davao City Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	12,313.00		12,313.00	Retrofitting/Strengthening of Bridge
46	Retrofitting/Strengthening of Permanent Bridges, San Miguel Bridge (B01432MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	3,522.00		3,522.00	Retrofitting/Strengthening of Bridge
47	Retrofitting/Strengthening of Permanent Bridges, Sumalang Bridge (B01434MN) along Maramag-Maradugao Road	Construction Section	Public Bidding	11/20/2018 to 11/26/2018	12/10/2018	1/14/2019	1/28/2019	CY 2019 GAA	2,508.00		2,508.00	Retrofitting/Strengthening of Bridge
48	Concreting of Road, Brgy Calao-Calao, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
49	Concreting of Road, Brgy Romagook, Kibawe, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
50	Concreting of Road, Brgy San Nicolas (Banban), Don Carlos, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
51	Concreting of Road, Brgy Sinangguyan, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
52	Concreting of Road, Purok 1, Brgy Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Concreting of Road, Purok 3, Brgy San Andres, Kadingiulan, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
54	Concreting of Road, Purok 5, Brgy Sampagar, Damulog, Bukidnon	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/22/2019	2/5/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Concrete Road
55	Paving of Unpaved Roads, Kibawe-Kadingilan-Kalilangan Road, K1602+156-K1602+249	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,900.00		2,900.00	Paving of Unpaved Roads
56	Rehab/Reconst/Upgrading of Damaged Paved Roads, Bukidnon-Davao City Road, K1597+050-K1597+140	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	6,500.00		6,500.00	Rehab/Reconst/Upgrading of Damaged Paved Roads
57	Rehab/Reconst/Upgrading of Damaged Paved Roads, Jct Sayre Highway-Damulog Poblacion Road, K1594+(-484)-K1594+(-422)	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	4,250.00		4,250.00	Rehab/Reconst/Upgrading of Damaged Paved Roads
58	Rehab/Reconst/Upgrading of Damaged Paved Roads, Kibawe-Kadingilan-Kalilangan Road, K1582+(-398)-K1582+(-348), K1582+(-324)-K1582+(-297)-K1588+055-K1588+093, K1568+819-K1588+910	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	8,500.00		8,500.00	Rehab/Reconst/Upgrading of Damaged Paved Roads
59	Rehab/Reconst/Upgrading of Damaged Paved Roads, Kibawe-Kadingilan-Kalilangan Road, K1582+(-398)-K1582+(-348), K1582+(-324)-K1582+(-297), K1588+055-K1588+093, K1588+166-K1588+248, K1588+819-K1588+910	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	12,500.00		12,500.00	Rehab/Reconst/Upgrading of Damaged Paved Roads
60	Rehab/Reconst/Upgrading of Damaged Paved Roads, K1549+050-K1549+240, K1560+607-K1560+669	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	9,900.00		9,900.00	Rehab/Reconst/Upgrading of Damaged Paved Roads
61	Const/Upgrading/Rehab of Drainage along National Roads, Bukidnon-Davao City Road - K1563+(-768)-K1563+000, K1568+718-K1570+827, K1577+045-K1578+022	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	61,000.00		61,000.00	Construction of Drainage Structure along Road
62	Cons/Upgrading/Rehab of Drainage along National Roads, Dologon-Kisanday-Ginoyuran Road, K1549+384-K1549+452	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	1,500.00		1,500.00	Construction of Drainage Structure along Road
63	Road Widening, Bukidnon-Davao City Road, K16000-K1601+558	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	65,000.00		65,000.00	Road Widening
64	Road Widening, Sayre Highway, K1540+(-294)-K1540+(-194), K1562+280-K1562+294	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	3,900.00		3,900.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Widening of Permanent Bridges, Omonay Bridge (B01378MN) along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary)	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	50,000.00		50,000.00	Widening of Bridge
66	Construction of School Building at Bahucanon Elementary School, Brgy Cabadiangan, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of School Buildings
67	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy Base Camp, Maramag, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
68	Construction(Completion) of Multi-Purpose Building (Barangay Hall), Brgy Salawagan, Quezon, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
69	Construction(Completion) of Multi-Purpose Building (Covered Court), Brgy Balukbukan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
70	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy Panadtalan, Maramag, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
71	Construction of Multi-Purpose Building (Barangay Hall), Brgy Panganan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
72	Construction of Multi-Purpose Building (Covered Court), Brgy Dologon, Maramag, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
73	Construction of Multi-Purpose Building (Covered Court), Brgy Libertad, Quezon, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
74	Construction of Multi-Purpose Building (Covered Court), Brgy Merangerang, Quezon, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
75	Construction of Multi-Purpose Building (Farmer's Training Center), Brgy Poblacion, Quezon, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
76	Construction of Multi-Purpose Building (Health Center), Brgy East Kibawe, Kibawe, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Building (Health Center), Brgy Poblacion, Danggagan, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
78	Construction of Multi-Purpose Building (Manobo-Matigsalug Tribal Peace Center), Brgy Poblacion, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Construction of Multi-Purpose Building (Mini-Gym), Brgy Camp I, Maramag, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
80	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Miaray, Dangcagan, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
81	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Osmeña, Dangcagan, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
82	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Talahiron, Kibawe, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
83	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Tangkulan, Damulog, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
84	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy Kitobo, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Rehab/Major Repair of Multi-Purpose Building
85	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy North Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Rehab/Major Repair of Multi-Purpose Building
86	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Bocboc, Don Carlos, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Rehab/Major Repair of Multi-Purpose Building
87	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Butong, Quezon, Bukidnon	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/30/2019	2/13/2019	CY 2019 GAA	2,000.00		2,000.00	Rehab/Major Repair of Multi-Purpose Building
88	Widening of Permanent Bridges, Kanapolo Bridge (B01376MN) along Sayre Highway (Jct Bukidnon-Davao City-Cotabato Boundary)	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	10,000.00		10,000.00	Widening of Bridge
89	Construction of Water System - Level II, Brgy Digongan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System
90	Construction of Water System - Level II, Brgy Don Carlos Sur (Poblacion), Don Carlos, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System
91	Construction of Water System - Level II, Brgy Marapangi, Kibawe, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System
92	Construction of Water System - Level II, Brgy McArthur, Dangcagan, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	Construction of Water System Level II, Brgy Pinamanguhan, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System
94	Construction of Water System - Level II, Purok San Roque, Brgy Balaoro, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/11/2018 to 12/17/2018	12/31/2018	2/4/2019	2/18/2019	CY 2019 GAA	2,000.00		2,000.00	Construction of Water Supply System
BUKIDNON 3RD DISTRICT												
19KC0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Sayre Highway K1444+185-K1444+413, K1447+652-K1448+048, Brgy., Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	49,000,000.00		49,000,000.00	Rehab./Reconst./Upgrading of Damaged Paved Roads
19KC0002	Rehabilitation/Reconstruction/Upgrading of Roads with Slips, Slope Collapse, and Landslide Along Sayre Highway K1441+446-K1441+780, K1465+097-K1465+127, K1465+296-K1465+616, Brgy. Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	39,200,000.00		39,200,000.00	Const. of road slip slope protection structure
19KC0003	Rehabilitation/Major Repair of Permanent Bridges Dicklum Br. (B01495MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	3,724,000.00		3,724,000.00	Rehabilitation/Major repair of bridge
19KC0004	Rehabilitation/Major Repair of Permanent Bridges Kulaman Br. (B01497MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	4,900,000.00		4,900,000.00	Rehabilitation/Major repair of bridge
19KC0005	Widening of Permanent Bridges Sumalsag Br. (B01083MN) Along Misamis Oriental-Bukidnon-Agusan Rd., Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	20,188,000.00		20,188,000.00	Widening of Bridge
19KC0006	Construction/Improvement of Access Road from Cagayan de Oro City to Ultra Winds Mountain Resort, Pualas, Baungon, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	39,200,000.00		39,200,000.00	Construction of concrete road
19KC0007	Construction/Improvement of Access Road Leading to Dahilayan Adventure Park, Manolo Fortich, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	39,200,000.00		39,200,000.00	Construction of concrete road
19KC0008	Road Widening Along Sayre Highway K1460+080-K1462+659, K1463+002-K1463+354, Talakag, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Widening
19KC0009	Road Widening Along CDO City-Dominorog-Camp Kibaritan Rd. - K1469+453-K1473+600, Talakag, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	61,938,525.00		61,938,525.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KC0010	Preventive Maintenance Along Sayre Highway - K1438+732-K1439+900, K1441+415-K1441+906, K1443+853-K1444+050, K1445+067-K1446+088, K1446+154-K1446+589, K1458+024-K1458+113, K1466+000-K1467+771, Talakag, Bukidnon	Const.	Public Bidding	09/15-21/18	10/09/18	1/16/2019	1/25/2019	NEP 2019	77,200,000.00		77,200,000.00	Preventive Maintenance of Roads
19KC0011	Construction of Flood Control Structure Along Misamis Oriental-Agusan Road (Upstream & Downstream) of Siloo Bridge with Slope Protection, Malitbog, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	48,911,990.00		48,911,990.00	Construction of Flood control mitigation structure
19KC0012	Construction of Flood Control Structure Along Misamis Oriental-Agusan Road with Slope Protection, Malitbog, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	49,000,000.00		49,000,000.00	Construction of Flood Control Mitigation Structure
19KC0013	Construction of Flood Control Structure Along Sayre Highway with Slope Protection, Alae-Kisolon Section, Maluko, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	49,000,000.00		49,000,000.00	Construction of Flood Control Mitigation Structure
19KC0014	Construction of Flood Control Along Sayre Highway, Alae-Kisolon Road (Damay Section) with Slope Protection, San Vicente, Sumilao, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	34,519,520.00		34,519,520.00	Construction of Flood control mitigation structure
19KC0015	Construction/Improvement of Access Road Along Jct. (Manolo Fortich) Sankan-an-Kalugmanan-Dahilayan Road connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus-CP Floriculture Company (cutflower Exporter) in support of Transport and Logistics, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	39,200,000.00		39,200,000.00	Construction of concrete road
19KC0016	Construction of By-Pass and Diversion Road Along Jct. Sayre Highway Dalirig-Kisolon By-Pass Road, Package 4, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/01-07/18	10/23/18	1/16/2019	1/25/2019	NEP 2019	49,000,000.00		49,000,000.00	Road Opening
19KC0017	Construction of By-Pass and Diversion Road Along Mangima-Agusan Canyon By-Pass Road, (CDO-Indahag-Libona-Manolo Fortich Road), Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting
19KC0018	Construction of By-Pass and Diversion Road Along Misamis Oriental-Bukidnon By-Pass Road (PHIVEDEC-ALAE SECTION), Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KC0019	Construction of By-Pass and Diversion Road Along Sayre Highway Parallel Road 1, Package 1, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting
19KC0020	Construction of By-Pass and Diversion Road Along Sayre Highway Parallel Road 1, Package 2, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting
19KC0021	Construction of By-Pass and Diversion Road Along Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 6, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting
19KC0022	Construction of By-Pass and Diversion Road Along Sayre Highway Parallel Road II, (Manolo Fortich Section), Package 7, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	96,500,000.00		96,500,000.00	Road Concreting
19KC0023	Construction of By-Pass and Diversion Road Talakag By-Pass Road, Talakag, Bukidnon	Const.	Public Bidding	10/10-16/18	11/06/18	1/16/2019	1/25/2019	NEP 2019	62,725,000.00		62,725,000.00	Road Concreting
19KC0024	Construction (Completion) of School Building, Northern Bukidnon Community College, Brgy. Tankulan, Manolo Fortich, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	3,960,000.00		3,960,000.00	Construction of School Building
19KC0025	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Vista Villa, Sumilao, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	990,000.00		990,000.00	Construction of Multi-Purpose Building
19KC0026	Construction (Completion) of Multi-Purpose Building , Brgy. Mindagat, Malitbog, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	990,000.00		990,000.00	Construction of Multi-Purpose Building
19KC0027	Construction (Completion) of Multi-Purpose Building, Brgy. Siloo, Malitbog, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	990,000.00		990,000.00	Construction of Multi-Purpose Building
19KC0028	Construction of Multi-Purpose Building (Administrative Building), Brgy. Liboran, Baungon, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19KC0029	Construction of Multi-Purpose Building (Covered Court), Brgy. Cacaon, Talakag, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
19KC0030	Construction of Multi-Purpose Building (Covered Court), Brgy. Lantud, Talakag, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
19KC0031	Construction of Multi-Purpose Building (Covered Court), Brgy. Lupiagan, Sumilao, Bukidnon	Const.	Public Bidding	10/25-31/18	11/22/18	1/16/2019	1/25/2019	NEP 2019 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
19KC0032	Construction of Multi-Purpose Building (Tourism Building), Brgy. Mabungam Baungon, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KC0033	Construction of Multi-Purpose Building, NBCC Academic Center-Phase 1, Brgy. Tankulan, Manolo Fortich, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
19KC0034	Rehabilitation (Completion) of Multi-Purpose Building (covered court), Baungon National High School, Brgy. Imbatug, Baungon, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019	990,000.00		990,000.00	Rehab./Major Repair of Multi-Purpose Building
19KC0035	Concreting of Road, Brgy. Kisolon, Sumilao, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	5,940,000.00		5,940,000.00	Construction of concrete road
19KC0036	Construction/Rehabilitation/Improvement of Level III Water Supply System. Baungon, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 VIILP	44,550,000.00		44,550,000.00	Construction of Water System
19KC0037	Construction (Completion) of Water System- Level II, Brgy. Lirongan, Talakag, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,237,500.00		1,237,500.00	Construction of Water System
19KC0038	Construction (Completion) of Water System-Level II, Brgy. Sagarán, Talakag, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	2,227,500.00		2,227,500.00	Construction of Water System
19KC0039	Construction (Completion) of Water System Level II, Brgy. San Luis, Malibog, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	4,455,000.00		4,455,000.00	Construction of Water System
19KC0040	Construction of Water System- Level II, Brgy. Imbatug, Baungon, Bukidnon	Const.	Public Bidding	11/06-12/18	11/29/18	1/16/2019	1/25/2019	NEP 2019 LIP	4,950,000.00		4,950,000.00	Construction of Water System
19KC0041	Construction of Water System-Level II, Brgy. Kalilangan, Baungon, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Water System
19KC0042	Construction of Water System-Level II, Brgy. Miayon, Talakag, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Water System
19KC0043	Construction of Water System-Level II, Brgy. Nangka, Libona, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Water System
19KC0044	Construction of Water System - Level II, Manolo Fortich, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	3,960,000.00		3,960,000.00	Construction of Water System
19KC0045	Construction of Multi-Purpose Building (Covered Court) Kisolon Central Elementary School, Brgy. Kisolon, Sumilao, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19KC0046	Concreting of Barangay Road, Sitio Fatima, Brgy. San Vicente, Sumilao, Bukidnon	Const.	Public Bidding	11/13-19/18	12/06/18	1/16/2019	1/25/2019	NEP 2019 LIP	1,980,000.00		1,980,000.00	Construction of concrete road
CAGAYAN DE ORO 1ST DISTRICT												
1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Natl H-Way-Bulua Rd - (S00605MN) Chainage 53 - Chainage 70, Chainage 370 Chainage 479	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Carmen-Patag-Bulua Rd - K1441 + 466 - K1441 + 500, K1443 + 410 - K1443 + 581	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	4,596,000.00		4,596,000.00	Construction of Drainage Structure along Road
3	Road Widening - Secondary Roads Carmen-Patag-Bulua Rd - K1441 + 500 - K1441 + 794	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	6,500,000.00		6,500,000.00	Road Widening
4	Construction (Completion) of Multi-Purpose Building Calaanan Relocation Site, Brgy. Canitoan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
5	Construction (Completion) of Multi-Purpose Building, Brgy. Mambuaya, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
6	Construction (Completion) of Multi-Purpose Building, Kabina, Brgy. Bonbon, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
7	Concreting of Road, Zone 4 Kauswagan-Bonbon Road, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	02-Oct-18	22-Oct-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
8	Construction (Completion) of Multi-Purpose Building, Regency Iponan Phase I, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction (Completion) of Multi-Purpose Building, Regency Iponan Phase II, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
10	Construction (Completion) of Multi-Purpose Building, Sili-Sili, Brgy. Pagatpat, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
11	Rehabilitation of Multi-Purpose Building, Brgy. Tignapoloan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
12	Concreting of Road , Sabanal Road beside Jetty Station, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
13	Concreting of Road with Drainage, Landfill Zone 8 (Daculos Area), Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	16-Oct-18	05-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
14	Concreting of Road, Condeza St., Zone 8, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
15	Concreting of Road, Gap Portion (Pata Area) Zone 6, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Concreting of Road, LTO Res. Compound, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
17	Concreting of Road, Ostrich St., Zone 2, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
18	Concreting of Road, Purok 2 (Dagos Area) Upper Carmen, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
19	Concreting of Road, Purok 3 (Awing Area) Upper Carmen, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20	Concreting of Road, Sunrise, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
21	Concreting of Road, Zone 4 (Daculan Road), Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	22-Oct-18	12-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
22	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads CDO-Airport-Bukidnon Rd - K1442 + 044 - K1442 + 508	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	10,404,000.00		10,404,000.00	Construction of Drainage Structure along Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Cagayan de Oro City Drainage System (Carmen Catchment) Gumamela, Cagayan de Oro City	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Drainage Structure
24	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tignapoloan (Sinulom Falls), Jump off Point of Extreme Class for White Water Rafting, Tignapoloan, Cagayan De Oro City	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road
25	Construction of Multi-Purpose Building Punta, Brgy. Bonbon, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
26	Construction of Multi-Purpose Building, Dansolihon National High School, Brgy. Dansolihon, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
27	Concreting of Road with Drainage (Road1-4) Macanhan, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Public Bidding	05-Nov-18	25-Nov-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	12,000,000.00		12,000,000.00	Construction of Concrete Road
28	Construction of 3STY12CL Bongbongon ES	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	42,520,267.01		42,520,267.01	Construction of three storey twelve classroom school building.
29	Construction of 2STY4CL Balongkot ES	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	16,391,956.61		16,391,956.61	Construction of two storey four classrooms school building
30	Construction of 2STY8CL Bayanga Elementary School	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	24,940,958.27		24,940,958.27	Construction of two storey eight classroom school building
31	Construction of 1STY3CL Pagalungan ES	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	7,650,000.00		7,650,000.00	Construction of one storey three classrooms school building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	Construction of 1STY2CL Pigsag-an ES	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	6,182,112.41		6,182,112.41	Construction of one storey two classrooms school building
33	Construction of 2STY4CL Iponan Elementary School	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	16,285,634.07		16,285,634.07	Construction of two storey four classrooms school building
34	Construction of 4STY16CL Kauswagan National High School	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	60,997,078.27		60,997,078.27	Construction of four storey sixteen classroom school building
35	Construction of 3STY6CL Bonbon ES	Construction Section	Public Bidding	12-Nov-18	03-Dec-18	15-Jan-19	24-Jan-19	CY 2019 BEFF	25,173,828.89		25,173,828.89	Construction of three storey six classroom school building.
36	Asset Preservation Program Preventive Maintenance - Secondary Roads CDO-Airport-Bukidnon Rd - K1456 + 000 - K1459 + 090, K1460 + 000 - K1460 + 686	Construction Section	Public Bidding	19-Nov-18	10-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,827,000.00		50,827,000.00	Preventive Maintenance
37	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads CDO-Airport-Bukidnon Rd - K1440 + 811 - K1440 + 880, K1459 + 090 - K1460 + 000, K1462 + 000 - K1462 + 124, K1462 + 199 - K1462 + 262, K1462 + 269 - K1462 + 530	Construction Section	Public Bidding	19-Nov-18	10-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	60,000,000.00		60,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
38	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads CDO-Airport-Bukidnon Rd - K1441 + 260 - K1441 + 610, K1451 + 867 - K1452 + 017	Construction Section	Public Bidding	19-Nov-18	10-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure
39	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Lumbia-Uguian By-Pass Rd - Chainage 2120 - Chainage 2680	Construction Section	Public Bidding	19-Nov-18	10-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
40	Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd - K1457 + 133.40 - K1460 + 300	Construction Section	Public Bidding	26-Nov-18	17-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	90,577,000.00		90,577,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction of By-pass and Diversion Roads Cagayan de Oro Coastal Road, (Section 1), Cagayan de Oro City	Construction Section	Public Bidding	26-Nov-18	17-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Road Opening
42	Construction of By-pass and Diversion Roads Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Section	Public Bidding	26-Nov-18	17-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Concrete Road
43	Widening of Permanent Bridges Mangalay Br. (B01356MN) along CDO-Airport-Bukidnon Rd	Construction Section	Public Bidding	26-Nov-18	17-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Widening of Bridge
44	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1440 + 207.80 - K1440 + 900, K1443 + 239 - K1443 + 539	Construction Section	Public Bidding	26-Nov-18	17-Dec-18	15-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	65,878,000.00		65,878,000.00	Construction of Drainage Structure along Road
45	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Cagayan de Oro Drainage System (Diversion Channel along NHA - Kauswagan Section), Kauswagan, Cagayan de Oro City	Construction Section	Public Bidding	03-Dec-18	24-Dec-18	07-Jan-19	17-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Drainage Structure
46	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage Line at Apovel, Bulua Section from Apovel to Bulua Bridge along Carmen - Patag Road, Apovel, Cagayan de Oro City	Construction Section	Public Bidding	03-Dec-18	24-Dec-18	07-Jan-19	17-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Drainage Structure
47	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of New Drainage Channel along Westbound Terminal Road from BCIR to Macajalar Bay (Outfall), Bulua, Cagayan de Oro City	Construction Section	Public Bidding	03-Dec-18	24-Dec-18	07-Jan-19	17-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Drainage Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of New Drainage Line, along Serifa St., from Villarin to CDO River (Outfall), Carmen, Cagayan de Oro City	Construction Section	Public Bidding	03-Dec-18	24-Dec-18	07-Jan-19	17-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Drainage Structure
49	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sapang Diversion Channel, Downstream of Cagayan de Oro Coastal Bypass Road, Bulua, Cagayan de Oro City	Construction Section	Public Bidding	03-Dec-18	24-Dec-18	07-Jan-19	17-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
50	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CDO River Basin Flood Control (Esplanade) COA-Tambo-Liceo Section, Cagayan de Oro City	Construction Section	Public Bidding	10-Dec-18	31-Dec-18	14-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	67,650,000.00		67,650,000.00	Construction of Flood Mitigation Structure
51	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Completion of Cagayan de Oro River Basin Flood Control Project (w/ SluiceWay & Gate), Cagayan de Oro City	Construction Section	Public Bidding	10-Dec-18	31-Dec-18	14-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
52	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Project (Roa Crusher) Along Cagayan de Oro River, Upper Balulang Section, Cagayan de Oro City	Construction Section	Public Bidding	10-Dec-18	31-Dec-18	14-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
53	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Iponan Flood Control Project (Gap-Upstream of Iponan Bridge 3), Bulua Side, Cagayan de Oro City	Construction Section	Public Bidding	10-Dec-18	31-Dec-18	14-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	30,609,000.00		30,609,000.00	Construction of Flood Mitigation Structure
54	Construction/ Improvement of Access Roads leading to Airports CDO-Opol-EI Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City	Construction Section	Public Bidding	10-Dec-18	31-Dec-18	14-Jan-19	24-Jan-19	CY 2019 Regular Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CAGAYAN DE ORO 2ND DISTRICT												
1	Preventive Maintenance of Road: Asphalt Overlay along Butuan City – Cagayan de Oro City – Iligan City Road (S01245MN) K1437 + 000 to K1437 + 400	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	29,570,000.00		29,570,000.00	Preventive Maintenance: Asphalt Overlay
2	Preventive Maintenance: Asphalt Overlay along Carmen – Patag – Bulua Road (S00586MN) Chainage 0 to Chainage 317	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	6,567,000.00		6,567,000.00	Preventive Maintenance: Asphalt Overlay
3	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Corrales Extension St – Port Road (S01244MN) K1438 + -349 to K1439 + 558	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	48,351,000.00		48,351,000.00	Preventive Maintenance: Asphalt Overlay
4	Preventive Maintenance of Road: Asphalt Overlay along Don A Velez St (S00583MN) K1438 + 563 to K1439 + 168	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	13,957,000.00		13,957,000.00	Preventive Maintenance: Asphalt Overlay
5	Reconstruction to Concrete Pavement along Butuan City – Cagayan de Oro City – Iligan City Road (S01245MN) K1437 + 517 to K1437 + 882	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	45,710,000.00		45,710,000.00	Reconstruction to concrete pavement
6	Reconstruction to Concrete Pavement along CDO Port Road (S00606MN) K1439 + 490 to K1440 + 175	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	26,281,000.00		26,281,000.00	Reconstruction to concrete pavement
7	Reconstruction to Concrete Pavement – along Corrales extension St. – Port Road (S01244MN) K1438 + 680 to K1439 + 000	CDO 2nd DEO	Competitive Bidding	10/18/2018 to 10/24/2018	11/6/2018	1/4/2019	1/7/2019 to 1/16/2019	CY 2019 NEP	13,358,000.00		13,358,000.00	Reconstruction to concrete pavement
8	Construction of Drainage Structure on Specific Locations along Butuan City – Cagayan de Oro City – Iligan City Road (S01245MN) K1438 + 362 to K1437 + 000	CDO 2nd DEO	Competitive Bidding	10/23/2018 to 10/29/2018	11/12/2018	1/7/2019	1/8/2019 to 1/17/2019	CY 2019 NEP	45,794,000.00		45,794,000.00	Construction of Drainage Structure along Roads
9	Upgrading of Drainage Structure on Specific Location along CDO Port Road (S00606MN) K1439 + 490 to K1440 + 485	CDO 2nd DEO	Competitive Bidding	10/23/2018 to 10/29/2018	11/12/2018	1/7/2019	1/8/2019 to 1/17/2019	CY 2019 NEP	10,079,000.00		10,079,000.00	Upgrading of Drainage Stucture along Road
10	Construction of Drainage Structure along Corrales Extension St. – Port Road (S01244MN) K1438 + 861 to K1439 + 248	CDO 2nd DEO	Competitive Bidding	10/23/2018 to 10/29/2018	11/12/2018	1/7/2019	1/8/2019 to 1/17/2019	CY 2019 NEP	4,014,000.00		4,014,000.00	Construction of Drainage Structure along Roads
11	Construction of Drainage Structure along Jct. National Highway Camp Alagar Road (S00589MN) Chainage 120 to Chainage 490	CDO 2nd DEO	Competitive Bidding	10/23/2018 to 10/29/2018	11/12/2018	1/7/2019	1/8/2019 to 1/17/2019	CY 2019 NEP	3,632,000.00		3,632,000.00	Construction of Drainage Strutcure along Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Construction of Concrete Road Puerto – Claveria By-Pass Road, (Cagayan de Oro City Section), package 3, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	10/23/2018 to 10/29/2018	11/12/2018	1/7/2019	1/8/2019 to 1/17/2019	CY 2019 NEP	30,000,000.00		30,000,000.00	Construction of concrete road.
13	Off Carriageway Improvement: Shoulder Paving/ Construction along Butuan City – Cagayan de Oro City – Iligan City Road (S01245MN) K1435 + 206 to K1437 + 000	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	15,000,000.00		15,000,000.00	Off Carriageway Improvement: shoulder paving/ construction
14	Off Carriageway Improvement: Shoulder Paving/ Construction along CDO Port Road (S00606MN) K1439 + 490 to K1440 + 078	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	10,000,000.00		10,000,000.00	Off Carriageway Improvement: shoulder paving/ construction
15	Off Carriageway Improvement: Shoulder Paving/ Construction along Corrales Extension St – Port Road (S01244MN) K1438 + (-269) to K1439 + 558	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	9,075,000.00		9,075,000.00	Off Carriageway Improvement: shoulder paving/ construction
16	Off Carriageway Improvement: Shoulder Paving/ Construction along Jct. National Highway – Camp Alagar Road (S00579MN) Chainage 0 to Chainage 189	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	7,835,000.00		7,835,000.00	Off Carriageway Improvement: shoulder paving/ construction
17	Retrofitting/ Strengthening of Bigaan Br.2 (B01471MN) along Butuan City – Cagayan de Oro City – Iligan City Road	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	10,000,000.00		10,000,000.00	Retrofitting/ strengthening of bridge
18	Widening of Bigaan Br. 1 (B01470MN) along Butuan City – Cagayan de Oro City – Iligan City Road	CDO 2nd DEO	Competitive Bidding	10/30/2018 to 11/5/2018	11/19/2018	1/11/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	50,000,000.00		50,000,000.00	Widening of bridge
19	Construction of Alae River Dikes, Upstream Section, Barangay Bugo, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	46,730,000.00		46,730,000.00	Construction of dikes
20	Construction of Bigaan River Dikes, Upstream, Quarry Area, Galaxy Section, Brgy. Gusa, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	46,690,000.00		46,690,000.00	Construction of dikes
21	Construction of Revetment, Alae River, Upstream Section, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	40,000,000.00		40,000,000.00	Construction of revetment.
22	Construction of Drainage Structure – Construction/ Improvement of Cagayan de Oro Drainage System (Camaman-an Section), Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	40,000,000.00		40,000,000.00	Construction of drainage structure
23	Repair of Damaged Flood Control Dike along Cagayan de Oro River, Calacala – Tibasak – Macasandig, Sta. 7 + 740.00 – Sta. 8 + 135.20, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	20,000,000.00		20,000,000.00	Rehabilitation/ Major Repair of flood control structure.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Reconstruction of Concrete Pavement – Agora Road leading to Cagayan de Oro Port, Cagayan de Oro	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	20,000,000.00		20,000,000.00	Reconstruction to concrete pavement
25	Reconstruction to Concrete Pavement – Access Road to High Ridge, Macasandig, Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/6/2018 to 11/12/2018	11/26/2018	1/14/2019	1/14/2019 to 1/23/2019	CY 2019 NEP	10,000,000.00		10,000,000.00	Construction of road slope protection structure
26	Construction (completion) of Multi-Purpose Building (DPWH), Brgy. Puntod, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	6,000,000.00		6,000,000.00	Construction of multi-purpose building
27	Construction (completion) of Multi-Purpose Building, Brgy. Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of multi-purpose building
28	Construction (completion) of Multi-Purpose Building, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	3,000,000.00		3,000,000.00	Construction of multi-purpose building
29	Construction (completion) of Multi-Purpose Building, Brgy. Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	2,000,000.00		2,000,000.00	Construction of multi-purpose building
30	Construction (completion) of Multi-Purpose Building, Brgy. Camaman-an, Cagayan de Oro, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of multi-purpose building
31	Construction (completion) of Multi-Purpose Building, Brgy. Lapasan, Cagayan de Oro, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/9/2018 to 11/15/2018	11/28/2019	1/15/2019	1/16/2019 to 1/25/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of multi-purpose building
32	Construction of Flood Control, Brgy. Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	2,000,000.00		2,000,000.00	Construction of flood mitigation structure
33	Construction of Road with Drainage, Brgy. Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of concrete road
34	Construction of Road with Drainage, Brgy. Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of concrete road
35	Construction of Road, Brgy. Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	3,000,000.00		3,000,000.00	Construction of concrete road
36	Construction of Road, Brgy. Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of concrete road
37	Construction/ Improvement of Road with Drainage, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/13/2018 to 12/3/2018	12/3/2018	1/18/2019	1/21/2019 to 1/30/2019	CY 2019 NEP	15,000,000.00		15,000,000.00	Construction of concrete road
38	Construction of Slope Protection Structure on Specific Locations along Sayre Highway (S00577MN) K1426 + 227 to K1437 + 940	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	70,000,000.00		70,000,000.00	Construction of road slope protection structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	Retrofitting/ Strengthening of Bridge – Alae Br.2 (B01288MN) along Butuan City – Cagayan de Oro City – Iligan City Road	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	80,000,000.00		80,000,000.00	Retrofitting/ Strengthening of bids
40	Construction of Concrete Road – Cagayan de Oro Coastal Road (Section 2), Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	80,000,000.00		80,000,000.00	Construction of concrete road.
41	Construction of Concrete Road – Sayre Highway By-Pass Road (Climbing Lanes), (Carmen Puerto Section), Cagayan de Oro City	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	80,000,000.00		80,000,000.00	Construction of concrete road.
42	Construction of Flood Control, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	4,000,000.00		4,000,000.00	Construction of flood mitigation structure
43	Construction of Flood Control, Brgy. Tablon, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/5/2019	1/21/2019	1/22/2019 to 1/31/2019	CY 2019 NEP	5,000,000.00		5,000,000.00	Construction of flood mitigation structure
MISAMIS ORIENTAL 1ST DISTRICT												
1	Butuan City-Cagayan de Oro City-Iligan City Rd - K1394 + 297 - K1395 + 000	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	12,748,000.00		12,748,000.00	
2	Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + 983 - K1283 + 000, K1367 + 500 - K1367 + 700, K1379 + 079 - K1379 + 300, K1380 + 900 - K1381 + 350, K1381 + 890 - K1382 + 439, K1392 + 483.50 - K1392 + 726, K1394 + 221 - K1394 +297, K1395 + 938 - K1395 + 973	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	90,046,000.00		90,046,000.00	
3	Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (-030) - K1282 + 085	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	20,952,000.00		20,952,000.00	
4	Butuan City-Cagayan de Oro City-Iligan City Rd - K1310 + 080 + K1310 + 405	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	60,000,000.00		60,000,000.00	
5	Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 694 +K1396 + 914.5	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	80,000,000.00		80,000,000.00	
6	Gingog-Claveria-Villanueva Rd - K1322 + 520 - K1322+ 716.40	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	80, 000,000		80, 000,000	
7	Gingog-Claveria-Villanueva Rd - K1324 + (-235) - K1324 +124	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	80, 000,000		80, 000,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Butuan City- Cagayan de Oro City Iligan City Rd - K1298 + 000 - K1301 + 300	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	100,000,000.00		100,000,000.00	
9	Butuan City-Cagayan de Oro City-Iligan City Rd - K1340 + 000 - K1342 +373	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	70,000,000.00		70,000,000.00	
10	Butuan City-Cagayan de Oro City-Iligan City Rd - K1360 + 000 - K1360 + 620, K1363 + 000 - K1363 + 900, K1370 + 300 - K1370 + 493	CONSTRUCTION SECTION	Public Bidding	11/5/2018-11/12/2018	26-Nov-18	10-Jan-19	19-Jan-19	CY 2019 NEP	53,417,000.00		53,417,000.00	
11	Kibaluyot Br. (B01115MN) Along Butuan City-Cagayan de Oro City- Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	
12	Balanakon Br. (B01295MN) along Gingoog-Claveria-Villanueva RD	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
13	Cabug Br. (B01259MN) along Medina Bypass Road	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
14	Dangoan Br. 3(B01119MN) along Medina Bypass Road	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,500,000.00		2,500,000.00	
15	Hinandangan Br. (B01258MN) along Gingoog-Claveria Villanueva Road	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
16	Kahulugan Br. (B01256MN) along Gingoog-Claveria-Villanueva Road	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
17	Lingonlingon Br. (B01260MN) along Gingoog-Claveria-Villanueva Road	CONSTRUCTION SECTION	Public Bidding	11/7/2018-11/13/2018	03-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
18	Sinap-angan Br. (B01257MN) along Gingoog-Claveria-Villanueava Road	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
19	Agay-ayan Br. (B01351MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	52,000,000.00		52,000,000.00	
20	Anakan Br. (B01343MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	25,470,000.00		25,470,000.00	
21	Catuan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	63,700,000.00		63,700,000.00	
22	Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	51,680,000.00		51,680,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Lunao Br. (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	68,000,000.00		68,000,000.00	
24	Minlagas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	33,000,000.00		33,000,000.00	
25	San Juan Br. (B01348MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	29,920,000.00		29,920,000.00	
26	Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	61,120,000.00		61,120,000.00	
27	Construction of Flood Control Project along Dangoan River, Brgy. North Poblacion, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/12/2018-11/19/2018	05-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	60,000,000.00		60,000,000.00	
28	Construction of Revetment along Gingoog River (Brgy. Santiago, Daan Lungsod), Gingoog City	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	100,000,000.00		100,000,000.00	
29	Construction of Revetment at Gahub River Upstream, left Side, Gingoog City	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	68,536,000.00		68,536,000.00	
30	Construction of Flood Control along Balatukan River, Brgy. Mambayaan, Balingasag	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	70,000,000.00		70,000,000.00	
31	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	70,000,000.00		70,000,000.00	
32	Access Road leading to Balingoan Port, Balingoan	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	
33	Access Road leading to Alibuag Park, Brgy. Mangga, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
34	Access Road leading to Kahulogan Falls, Sugbongcogon	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	12,000,000.00		12,000,000.00	
35	Access Road leading to Pawikan Nesting Site, Brgy. Kandiis, Magsaysay	CONSTRUCTION SECTION	Public Bidding	11/14/2018-11/20/2018	10-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	4,699,000.00		4,699,000.00	
36	Access Road leading to Takob Cold Spring, Brgy. Damayuhan Magsaysay	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	
37	Access Road leading to Tiningalan Viewing Deck, Sugbongcogon	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	18,000,000.00		18,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Poblacion Kaulayan Road, Sugbongcogon	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	
39	Salid-Balongis Beach Road, Sugbongcogon	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	15,000,000.00		15,000,000.00	
40	Lunao-Agay-ayan Circumferential Road Connecting to proposed Lunao Seaport in support of Transport and Logistics, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	30,600,000.00		30,600,000.00	
41	Construction of Multi-Purpose Building (Balingasag Central School), Brgy. Poblacion, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,000,000.00		1,000,000.00	
42	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Salay Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
43	Construction of Multi-Purpose Building (Consuelo National High School), Brgy. Consuelo, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
44	Construction of Multi-Purpose Building (Covered Court), Brgy. 3 Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
45	Construction of Multi-Purpose Building (Covered Court), Brgy. 4 Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	1,500,000.00		1,500,000.00	
46	Construction of Multi-Purpose Building (Covered Court), Brgy. Esperanza, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/19/2018-11/26/2018	12-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
47	Construction of Multi-Purpose Building (Covered Court), Brgy. Kibungsod, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
48	Construction of Multi-Purpose Building (Covered Court), Brgy. Kiraging, Sugbongcon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
49	Construction of Multi-Purpose Building (Covered Court), Brgy. Kitamban, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
50	Construction of Multi-Purpose Building (Covered Court), Brgy. Lumbo, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
51	Construction of Multi-Purpose Building (Covered Court), Brgy. Mimbuaan, Sugbongcon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
52	Construction of Multi-Purpose Building (Covered Court), Brgy. Mosangot, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
54	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21/2018-11/27/2018	14-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
55	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
56	Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
57	Construction of Multi-Purpose Building (Covered Court), Brgy. Saray, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
58	Construction of Multi-Purpose Building (Covered Court), Brgy. Suzrez, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
59	Construction of Multi-Purpose Building (Covered Court), Brgy. Umagos, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
60	Construction of Multi-Purpose Building (Covered Court), Brgy. Valdeconcha, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
61	Construction of Multi-Purpose Building (Rehabilitation Center), Brgy. Poblacion, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
62	Construction of Multi-Purpose Building (Sta. Rita Elementary School), Brgy. Santiago Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
63	Construction of Multi-Purpose Building (Tabok Elementary School), Brgy. Tabok, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
64	Construction of Multi-Purpose Building, Brgy. 17, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
65	Construction of Multi-Purpose Building, Brgy. 22-A, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/23/2018-11/29/2018	17-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
66	Construction of Multi-Purpose Building, Brgy. 26, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
67	Construction of Multi-Purpose Building, Brgy. Eureka, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Construction of Multi-Purpose Building, Brgy. Gasa, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
69	Construction of Multi-Purpose Building, Brgy. Lapinig, Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	10,000,000.00		10,000,000.00	
70	Construction of Multi-Purpose Building, Brgy. Poblacion, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
71	Construction of Multi-Purpose Building, Brgy. Portulin, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
72	Construction of Multi-Purpose Building, Brgy. San Jose, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
73	Construction of Multi-Purpose Building, Brgy. Tagbocob, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
74	Construction of Multi-Purpose Building, Brgy. Tagpak, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	2,000,000.00		2,000,000.00	
75	Construction/Rehabilitation/Improvement of Level III Water Supply System, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	20,000,000.00		20,000,000.00	
76	Construction of Flood Control Structure, Downstream of Dangoan Bridge 2, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/26/2018-12/03/2018	18-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	40,000,000.00		40,000,000.00	
77	Misamis Oriental 1st District Engineering Office-Concreting of Local Road, Brgy. Magkarila, Talisayan, Misamis Oriental Sta. 0+000 - 1+837.12	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	30,000,000.00		30,000,000.00	
78	Concreting of Road, Kauswagan to Mapua, Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	20,000,000.00		20,000,000.00	
79	Concreting of Road, Brgy. Alipuat, Salay	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
80	Concreting of Road, Brgy. Banglay, Lagonglong	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
81	Concreting of Road, Brgy. Mimbuaan, Sugbongcogon	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	
82	Concreting of Road, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/27/2018-12/04/2018	19-Dec-18	10-Jan-19	19-Jan-19	CY 2019 NEP	5,000,000.00		5,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MISAMIS ORIENTAL 2ND DISTRICT												
19KL0001	Preventive Maintenance - Primary Roads, Butuan City-Cagayan de Oro-Iligan City Rd - K1448+994 - K1449+122, K1451+174 - K1451+278, K1454+859.54 - K1455+000, K1462+685 - K1462+737, K1467+217 - K1467+358, K1467+946 - K1469+000, K1469+602 - K1470+800, K1470+826 - K1471+176	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	100,000,000.00	-	100,000,000.00	Preventive Maintenance
19KL0002	Butuan City-Cagayan de Oro City-Iligan City Rd - K1471 + 176 - K1471 + 343.30, K1477 + 383 - K1478 + 068, K1478 + 094 - K1479 + 691, K1490 + 500 - K1491 + 298, K1491 + 330 - K1491 + 731, K1491 + 749 - K1494 + 000, K1494 + 384 - K1495 + 000, K1495 + 303 - K1495 + 309, K1497 + 626 - K1497 + 771, K1498 + 900 - K1499 + 300	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	100,000,000.00	-	100,000,000.00	Preventive Maintenance
19KL0003	Butuan City-Cagayan de Oro City-Iligan City Rd - K1499 + 300 - K1499 + 424, K1499 + 695.10 - K1500 + 000, K1505 + 420 - K1505 + 700, K1506 + 000 - K1506 + 739, K1507 + 320 - K1507 + 332, K1509 + 000 - K1509 + 234, K1509 + 270 - K1510 + 000	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	28,939,000.00	-	28,939,000.00	Preventive Maintenance
19KL0004	Butuan City-Cagayan de Oro City-Iligan City Rd - K1401 + 781 - K1402 + 000, K1403 + 819 - K1404 + 000	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	17,165,000.00	-	17,165,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
19KL0005	Butuan City-Cagayan de Oro City-Iligan City Rd - K1448 + 698 - K1448 + 994, K1467 + 919 - K1467 + 946, K1479 + 822 - K1479 + 1000, K1487 + 000 - K1487 + 299, K1489 + 000 - K1489 + 296, K1495 + 309 - K1495 + 838	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	82,835,000.00	-	82,835,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
19KL0006	Butuan City-Cagayan de Oro City-Iligan City Rd - K1495 + 838 - K1496 + 100, K1496 + 235 - K1496 + 336, K1496 + 399 - K1497 + 302, K1497 + 436 - K1497 + 604, K1500 + 000 - K1500 + 903	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	96,632,000.00	-	96,632,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KL0007	Butuan City-Cagayan de Oro City-Iligan City Rd - K1500 + 903 - K1501 + 238, K1501 + 905 - K1502 + 759, K1502 + 780 - K1503 + 000, K1508 + 100 - K1508 + 781, K1511 + 100 - K1511 + 110	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	89,278,000.00	-	89,278,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
19KL0008	Gingoog-Claveria-Villanueva Rd - K1344 + 500 - K1345 + 300, K1346 + 600 - K1347 + 500, K1347 + 700 - K1347 + 800, K1348 + 036 - K1348 + 535, K1349 + 180 - K1349 + 580, K1355 + 500 - K1356 + 600	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	100,000,000.00	-	100,000,000.00	Construction of Road Slope Protection Structure
19KL0009	Butuan City-Cagayan de Oro City-Iligan City Rd - K1496 + 399 - K1497 + 604, K1497 + 626 - K1499 + 066	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	100,000,000.00	-	100,000,000.00	Road Widening
19KL0010	Butuan City-Cagayan de Oro City-Iligan City Rd - K1499 + 066 - K1499 + 634, K1499 + 695 - K1502 + 000	Construction Section	Competitive Bidding	10/10/2018	11/2/2018	2/7/2019	2/8/2019	GAA - 2019	90,000,000.00	-	90,000,000.00	Road Widening
19KL0011	Butuan City-Cagayan de Oro City-Iligan City Rd - K1502 + 000 - K1502 + 759, K1502 + 780 - K1503 + 798	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	62,285,000.00	-	62,285,000.00	Road Widening
19KL0012	Simanoc Br. (B01335MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	25,000,000.00	-	25,000,000.00	Replacement of Bridge
19KL0013	Pugaan Br. (B01115MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	25,995,000.00	-	25,995,000.00	Retrofitting/ Strengthening of Permanent Bridges
19KL0014	Dangayon Br. (B01216MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	1,000,000.00	-	1,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
19KL0015	Kibanog Br. (B01219MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	1,000,000.00	-	1,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
19KL0016	Cabulig Br. 2 (B01340MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	30,000,000.00	-	30,000,000.00	Widening of Permanent Bridges
19KL0017	Villanueva Br. (B01113MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	15,000,000.00	-	15,000,000.00	Widening of Permanent Bridges
19KL0018	Construction of Flood Control at Igpit River along Igpit Bridge, Misamis Oriental	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	80,000,000.00	-	80,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KL0019	Construction of Flood Control at Tag-anga River along Tag-anga Bridge, Misamis Oriental	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19KL0020	Access Road leading to Laguindingan Airport, Gitagum-Laguindingan Airport Section, Misamis Oriental	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	40,000,000.00	-	40,000,000.00	Construction of Concrete Road
19KL0021	Parallel Road from Industrial Park 2 to Industrial Park 3 connecting to Proposed Mis Or-Bukidnon-Agusan Road (Tagoloan-Malitbog Section), Tagoloan, Misamis Oriental	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
19KL0022	Service Road 6 connecting Park 3 and Mindanao International Container Port, in support of Existing Locator Industries, IT-BPM and Transport and Logistics, Gracia and Baluarte, Tagoloan, Misamis Oriental	Construction Section	Competitive Bidding	10/15/2018	11/7/2018	2/13/2019	2/14/2019	GAA - 2019	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
19KL0023	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Apas, Initao, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0024	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0025	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Jampason, Initao, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0026	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kimaya, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0027	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malagana, Claveria, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0028	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tula, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0029	Construction of Multi-Purpose Building (Covered Court), Brgy. Amoros, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0030	Construction of Multi-Purpose Building (Covered Court), Brgy. Ane-i, Claveria, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0031	Construction of Multi-Purpose Building (Covered Court), Brgy. Balintaf, Manticao, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KL0032	Construction of Multi-Purpose Building (Covered Court), Brgy. Barra Elementary, Opol, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0033	Construction of Multi-Purpose Building (Covered Court), Brgy. Baybay, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0034	Construction of Multi-Purpose Building (Covered Court), Brgy. Benigwayan, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0035	Construction of Multi-Purpose Building (Covered Court), Brgy. Bonbon, Opol, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0036	Construction of Multi-Purpose Building (Covered Court), Brgy. C.P. Garcia, Gitagum, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0037	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabalantian, Manticao, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0038	Construction of Multi-Purpose Building (Covered Court), Brgy. D.G. Pelaez, Gitagum, Misamis Oriental	Construction Section	Competitive Bidding	10/22/2018	11/14/2018	2/7/2019	2/8/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0039	Construction of Multi-Purpose Building (Covered Court), Brgy. Danao National, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0040	Construction of Multi-Purpose Building (Covered Court), Brgy. Libertad Central, Libertad, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0041	Construction of Multi-Purpose Building (Covered Court), Brgy. Maputi, Naawan, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0042	Construction of Multi-Purpose Building (Covered Court), Brgy. Matangad, Gitagum, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0043	Construction of Multi-Purpose Building (Covered Court), Brgy. Natumolan, Tagoloan, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0044	Construction of Multi-Purpose Building (Covered Court), Brgy. Sambulawan, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0045	Construction of Multi-Purpose Building (Covered Court), Brgy. Sitio Impakibel, Claveria, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0046	Construction of Multi-Purpose Building (Covered Court), Brgy. Sitio Kirahon, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19KL0047	Construction of Multi-Purpose Building (Covered Court), Brgy. Sitio Madrid, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0048	Construction of Multi-Purpose Building (Covered Court), Brgy. Sitio Mambuaya, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0049	Construction of Multi-Purpose Building (Covered Court), Brgy. Sitio Upper, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0050	Construction of Multi-Purpose Building (Covered Court), Brgy. Sungay, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0051	Construction of Multi-Purpose Building (Covered Court), Brgy. Tamboboan, Claveria, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0052	Construction of Multi-Purpose Building (Covered Court), Brgy. Youngsville, Igpit, Opol, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0053	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Laguindingan, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19KL0054	Concreting of Local Road, Brgy. Bolisong, El Salvador City, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
19KL0055	Concreting of Local Road, Brgy. Sitio Caulo, Jasaan, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
19KL0056	Concreting of Local Road, Brgy. Sitio Macalob, Libertad, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
19KL0057	Construction (Completion) of Multi-Purpose Building (Servus Coop), Purok 13 Poblacion, Initao, Misamis Oriental.	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
19KL0058	Construction of Multi-Purpose Building, Brgy. Katipunan, Villanueva, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19KL0059	Rehabilitation of Multi-Purpose Building, Alubijid National Comprehensive High School, Brgy. Poblacion, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	1,500,000.00	-	1,500,000.00	Construction of Multi Purpose Building
19KL0060	Concreting of Road, Brgy. Poblacion, Alubijid, Misamis Oriental	Construction Section	Competitive Bidding	11/5/2018	11/28/2018	2/21/2019	2/22/2019	GAA - 2019	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Project)
LANAO DEL NORTE 1ST DISTRICT												
1	Preventive Maintenance - Primary Roads Iligan City-Marawi City Road K1545+690-K1545+699 K1546+186-K1549+000 K1550+000-K1550+347	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	78,052,000.00		78,052,000.00	
2	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Iligan City-Marawi City Road K1548+120-K1548+420 K1549+100-K1549+240 K1553+100-K1553+540	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	49,000,000.00		49,000,000.00	
3	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Lanao del Norte Interior Circum Rd (LDNICR) K1543+939-K1544+180 K1544+200-K1544+275 K1547+616-K1547+702 K1548+655-K1548+970	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	34,000,000.00		34,000,000.00	
4	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Iligan City-Marawi City Road K1545+238, K1546+433 K1546+575-K1547+320 K1548+052 K1548+093-K1548+950	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	16,555,000.00		16,555,000.00	
5	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Lanao del Norte Interior Circum Rd (LDNICR) K1550+860-K1551+768	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	15,900,000.00		15,900,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	Off-Carriageway Improvement - Tertiary Roads Lanao del Norte Interior Circum Rd (LDNICR) K1548+158.65-K1548+345 K1549+019-K1549+611 K1550+995-K1551+768 K1540+460-K1540+900	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	32,589,000.00		32,589,000.00	
7	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mighty Cave, Tagoloan, Lanao del Norte	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	15,000,000.00		15,000,000.00	
8	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Bacolod-Madalum Highway K1565+000-K1565+605 K1565+817-K1566+357 K1577+550-K1577+869 K1578+307.6-K1578+502	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	69,229,000.00		69,229,000.00	
9	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Dobleston-Butadon Road K1995+850-K1996+000 K1996+670-K1996+970	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	18,802,000.00		18,802,000.00	
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Malabang-Dobleston-Tukuran Road K1969+380-K1969+425 K1971+960-K1972+260 K1980+511-K1980+586 K1983+440-K1983+490 K1985+675-K1985+935 K1986+245-K1986+730 K1988+030-K1988+105	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	48,300,000.00		48,300,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K1988+132-K1988+182											
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Bacolod-Madalum Highway K1573+723-K1573+842	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	4,500,000.00		4,500,000.00	
12	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Dobleston-Butadon Road K1994+(-653)-K1994+(-415) K1995+078-K1995+157 K1995+202-K1995+277 K1996+350-K1996+380 K1996+370-K1996+395 K1996+646-K1996+701 K1996+950-K1996+980 K1997+280-K1997+360 K2001+738-K2001+843 K2005+650-K2005+900 K2006+553-K2006+648	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	64,500,000.00		64,500,000.00	
13	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Lala-Salvador-Tubod Road K1617+936-K1618+083 K1618+243-K1618+343	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	9,300,000.00		9,300,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Lanao del Norte Interior Circum.Rd (LDNICR) K1580+439-K1580+691 K1581+378-K1581+448 K1584+845-K1585+025	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	23,852,000.00		23,852,000.00	
15	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Linamon-Zamboanga Road K1601+744-K1602+000	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	50,000,000.00		50,000,000.00	
16	Malabang-Dobleston-Tukuran Road K1992+100-K1992+742	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	11,578,000.00		11,578,000.00	
17	Road Widening - Primary Roads Linamon-Zamboanga Roads K1603+255-K1606+113	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	100,000,000.00		100,000,000.00	
18	Road Widening - Primary Roads Malabang-Dobleston-Tukuran Road K1969+(-651)-K1970+081	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	59,786,000.00		59,786,000.00	
19	Off-Carriageway Improvement - Tertiary Roads Dobleston-Butadon Road K1994+(-463)-K1994+(-050) K1994+470-K1994+472 K1994+474-K1994+953 K1996+500-K1997+200 K2001+254-K2001+299 K2001+386-K2001+939 K2002+089-K2002+270 K2005+000-K2005+570 K2005+970-K2006+080	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	31,044,000.00		31,044,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	Paving of Unpaved Roads - Tertiary Roads Bacolod-Madalum Highway K1575+095-K1576+480	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	90,000,000.00		90,000,000.00	
	Paving of Unpaved Roads - Tertiary Roads Bacolod-Madalum Highway K1581+(-925)-K1581+(-404) K1581+(-070)-K1582+000	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	90,000,000.00		90,000,000.00	
21	Paving of Unpaved Roads - Tertiary Roads Lanao del Norte Interior Circum.Rd (LDNOCR) K1555+707-K1556+390	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	25,973,000.00		25,973,000.00	
22	Replacement of Permanent Weak Bridges Dalama Br. (FVR) (B01592MN) along Bacolod-Madalum Highway	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	33,000,000.00		33,000,000.00	
23	Retrofitting/Strengthening of Permanent Bridges Daligidigan Br. (FVR) (B01717MN) along Lanao del Norte Interior Circum. Road (LDNOCR)	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	14,700,000.00		14,700,000.00	
24	Koreo Br. (B01005MN) along Malabang-Dobleston-Tukuran Road	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	8,000,000.00		8,000,000.00	
25	Malaapo Br. (B01007MN) along Malabang-Dobleston-Tukuran Road	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	8,000,000.00		8,000,000.00	
26	Piraka Br. (B01001MN) along Malabang-Dobleston-Tukuran Road	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	10,000,000.00		10,000,000.00	
27	Construction of Revetment/Riverbank Protection along Calingawan Bridge,	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	50,000,000.00		50,000,000.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Downstream, Right Side, Brgy. Calingawan, Sapad, Lanao del Norte.											
28	Construction of Revetment/Riverbank Protection along Lyndon Bridge, Upstream, Left Side, Brgy. Mala-Salug, Sapad, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	50,000,000.00		50,000,000.00	
29	Construction of Revetment/Riverbank Protection along Ningal Bridge, Upstream, Left Side, Brgy. Pili, Sapad, Lanao del Norte	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	29,002,000.00		29,002,000.00	
30	Construction of Revetment/Riverbank Protection along Maranding Bridge, Upstream, Left Side, Brgy. Maranding, Lala, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	76,000,000.00		76,000,000.00	
31	Construction of Revetment/Riverbank Protection along Maranding Bridge, Upstream, Right Side, Brgy. Maranding Annex, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	85,000,000.00		85,000,000.00	
32	Access Road Leading to Cathedral Falls, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	12,000,000.00		12,000,000.00	
33	Access Road Leading to Sta. Cruz Falls, Santa Cruz, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	25,000,000.00		25,000,000.00	
34	Construction of Multi-Purpose Building (Daycare Center), Brgy. Calipapa, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	
35	Construction of Multi-Purpose Building (Daycare Center), Brgy. Ilian Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	Construction of Multi-Purpose Building (Daycare Center), Brgy. Kauswagan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	
37	Construction of Multi-Purpose Building (Daycare Center), Brgy. Mahayahay, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	
38	Construction of Multi-Purpose Building (Performing Arts Center), Kapatagan, National High School, Brgy. Poblacion, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	
39	Construction of Multi-Purpose Building Brgy. Baning, Sapad, Lanao del Norte.	CS	Public Bidding	October 8-14, 2018	10/26/2018	1/15/2019	1/24/2019	CY 2019 Regular Infra	2,000,000.00		2,000,000.00	
LANAO DEL NORTE 2ND DISTRICT												
1	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Overton-Buru-un Bdry Rd - K1535 + 000 - K1535 + 056	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,507			
2	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Tambacan Rd-Tubod Natl H-way Jct - K1526 + 000 - K1526 + 040	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	1,670			
3	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Misamis Oriental-Ma Cristina Bdry Rd - K1532 + 740 - K1532 + 860	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	5,000			
4	Construction of Multi-Purpose Building, (Covered Court) La Purisma Village, Brgy. Tipanoy, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	4,100			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Construction of Drainage System, (Near DJAL), Brgy. Pala-o, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,500			
6	Construction of Drainage System, Brgy. Hinaplanon, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	2,100			
7	Construction of Drainage System, Purok 1, Purok 13 and 14, Brgy. Tibanga, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,500			
8	Construction of Drainage System, Tambacan Canal Gym to Iligan River, Brgy. Tambacan, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	2,400			
9	Concreting of Road, Erlinda Ville Entrance, Brgy. Del Carmen, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	2,000			
10	Concreting of Road, Kalubihon, Brgy. Dalipuga, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,000			
11	Concreting of Road, National School of Fisheries, Brgy. Buru-un, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,400			
12	Concreting of Road, Purok 4-A, Brgy. Tomas Cabili, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,000			
13	Concreting of Road, Purok San Miguel, Brgy. Tubod, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	2,500			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI September 6, 2018	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Concreting of Road, Purok Sunrise Carbide, Brgy. Tubod, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	3,000			
15	Concreting of Road, Zone Pluto 1, Brgy. Suarez, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	2,300			
16	Construction of Road with Drainage, Purok 2, Brgy. Luinab, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
17	Construction of Road, Purok 8-A, Brgy. Santiago, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/19/2018	1/16/2019	1/23/2019	GAA CY 2019	5,000			
18	Construction of Road, Sitio Matu-og, Brgy. Kiwalan, Iligan City, Lanao del Norte	Construction Section	Public Bidding	August 31, 2018 September 6, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
19	Rehabilitation of Road, Purok 3-6, Brgy. Saray, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
20	Construction (Completion) Multi-Purpose Building, MSU-IIT Coop Academy, Brgy. Bagong Silang, Iligan City, Lanao Del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	2,000			
21	Construction of Multi-Purpose Building (Covered Court), Tomas Cabili National Highschool-Annex, Barangay Sta. Elena, Iligan City	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	3,500			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Construction of Multi-Purpose Building, Bliss and Brgy. Buru-Un, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
23	Construction/Improvement of Multi-Purpose Building (Barangay Hall) Brgy. Sa Miguel, Iligan City	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	5,000			
24	Rehabilitation of Multi-Purpose Building at Ubhai, Brgy. Tubod, Iligan City	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	2,500			
25	Rehabilitation/Improvement of Brgy. Hall and Villaverde Elementary School Covered Court, Brgy. Villaverde, Iligan City	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
26	Rehabilitation/Improvement of Multi-Purpose Building (Sports Facilities Phase II), Barangay San Miguel, Iligan City	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	5,000			
27	Preventive Maintenance Balo-i-Matungao-Linamon Rd - K1557 + 499 - K1557 + 768	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	2,465			
28	Construction of Multi-Purpose Building (Hall), Malingao Science High School, Brgy. Malingao, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	3,000			
29	Construction of Multi-Purpose Building (Hall), Teofila Quibranza High School, Brgy. Pualas, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	3,000			
30	Construction of Multi-Purpose Building, Brgy. Baris, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	1,000			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction of Multi-Purpose Building, Brgy. Bubong, Kolambugan, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	1,000			
32	Construction of Multi-Purpose Building, Brgy. Pagalungan, Kolambugan, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	1,000			
33	Construction of Multi-Purpose Building, Brgy. Pantaon, Kolambugan, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	1,000			
34	Construction of Multi-Purpose Building, Brgy. Small Banisilon, Kolambugan, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	1,000			
35	Concreting of Provincial Road to Highway, Brgy. Kakai Renabor, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	5,000			
36	Construction of Barangay Road, Brgy. Bangco, Matungao, Lanao del Norte	Construction Section	Public Bidding	September 3, 2018 September 9, 2018	9/24/2018	1/16/2019	1/23/2019	GAA CY 2019	4,000			
37	Preventive Maintenance Lanao del Norte Interior Circum. Rd (LDNICR) - K1532 + 000 - K1533 + 398, K1533 + 717 - K1534 + 000	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/28/2018	1/16/2019	1/23/2019	GAA CY 2019	21,348			
38	Preventive Maintenance Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1523 + 000 - K1523 + 707, K1528 + 000 - K1528 + 205, K1541 + 420 - K1542 + 000	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	13,764			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	Preventive Maintenance Tambacan Rd-Tubod Natl Hwy Jct - K1526 + 236 - K1527 + 226	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	14,888			
40	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Misamis Oriental-Ma Cristina Bdry Rd - K1532 + -841 - K1532 + -782, K1534 + 120 - K1534 + 220	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	6,493			
41	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Lanao del Norte Interior Circum. Rd (LDNCR) - K1534 + 009 - K1534 + 340	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	13,827			
42	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Luna Extension on Poblacion side - (S00947MN) Chainage 5 - Chainage 210	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	8,557			
43	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1519 + 950 - K1520 + 333	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	15,946			
44	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Lanao del Norte Interior Circum. Rd (LDNCR) - K1532 + 726 - K1532 + 834, K1532 + 982 - K1533 + 058, K1533 + 103 - K1533 + 185, K1533 + 243 - K1533 + 274	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	27,000			
45	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Overton-Abaga Bdry Rd - K1532 + 427 - K1532 + 531	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	10,000			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Retrofitting/Strengthening of Permanent Bridges Tominobo Br. (B00884MN) along Misamis Oriental-Ma. Cristina Bdry Rd.	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	8,000			
47	Retrofitting/Strengthening of Permanent Bridges Tubod Br. 1 (old) (B00882MN) along Misamis Oriental-Ma. Cristina Bdry Rd.	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	15,000			
48	Construction of Flood Control along River Bank of Iligan City at Zone 4, Sitio Isla-Verde to Zone 5, Malindawag, Brgy. Abuno, Iligan City	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	50,000			
49	Construction of Flood Mitigation Structure along Iligan River (Downstream of Panuliran Bridge), Brgy. Abuno, Iligan City	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	30,000			
50	Construction of Flood Mitigation Structure along Iligan River (Upstream of Panuliran Bridge), Brgy. Abuno, Iligan City	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	20,000			
51	Construction of River Revetment/Flood Control Along Mandulog River, Kapuso Village, Phase I, Brgy. Mandulog, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	50,000			
52	Construction of River Revetment/Flood Control Along Mandulog River, Kapuso Village, Phase II, Brgy. Mandulog, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 4, 2018 September 10, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	50,000			
53	Construction of Multi-Purpose Building, DPWH Lanao del Norte 2nd District Engineering Office, Del Carmen, Iligan City	Construction Section	Public Bidding	September 4, 2018	9/25/2018	1/16/2019	1/23/2019	GAA CY 2019	14,691			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI September 10, 2018	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	Construction of Drainage System, Brgy. Ubaldo, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	5,400			
55	Construction of Drainage, Purok 2A, A1 and Purok 4, Brgy. Del Carmen, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	7,000			
56	Concreting of Access Road, Iligan Bay Vista Village, Brgy. Dalipuga, Iligan City, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	5,800			
57	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road Linamon-Zamboanga Rd - K1541 + 010 - K1541 + 191, K1548 + 245 - K1548 + 293	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	10,000			
58	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Linamon-Zamboanga Rd - K1579 + 200 - K1579 + 250, K1581 + 300 - K1581 + 400, K1582 + 700 - K1582 + 750, K1583 + 200 - K1583 + 250	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	35,000			
59	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Balo-i-Matungao-Linamon Rd - K1561 + 300 - K1561 + 400	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	15,000			
60	Construction/ Upgrading/ Rehabilitation of Drainage along National Road Linamon-Zamboanga Rd - K1550 + 338 - K1550 + 438, K1551 + 000 - K1551 + 600, K1553 + 215 - K1553 + 515, K1556 + 009 - K1556 + 309, K1562 + 000 - K1562 + 719	Construction Section	Public Bidding	September 5, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	20,905			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI September 11, 2018	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Construction/ Upgrading/ Rehabilitation of Drainage along National Road Linamon-Zamboanga Rd -Tubod-Ganassi Rd - K1589 + 215 - K1589 + 455, K1590 + 450 - K1590 + 930, K1592 + 950 - K1593 + 220	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	10,000			
62	Widening of Permanent Bridges Barogohan Br. (B00948MN) along Linamon-Zamboanga Rd	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	30,000			
63	Widening of Permanent Bridges Barongison Br. (B00947MN) along Linamon-Zamboanga Rd	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	37,000			
64	Widening of Permanent Bridges Kawit Br. (B00944MN) along Linamon-Zamboanga Rd	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	23,000			
65	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Granaderos Beach and Calao Beach Resort, Brgy. Segapod and Brgy. Balagatasa, Maigo, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	15,000			
66	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Granaderos Beach and Calao Beach Resort, Brgy. Segapod and Brgy. Balagatasa, Maigo, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	15,000			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Malingao Bualan Road from Brgy. Malingao to Brgy. Bualan in support of the Coco Coir Industry, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	20,000			
68	Construction of Multi-Purpose Building (Warehouse), Brgy. Pigcarangan, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	10,000			
69	Construction of Multi-Purpose Building, Brgy. Pigcarangan, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	30,000			
70	Construction of Multi-Purpose Building, Brgy. Poblacion, Tubod, Lanao del Norte	Construction Section	Public Bidding	September 5, 2018 September 11, 2018	9/26/2018	1/16/2019	1/23/2019	GAA CY 2019	40,000			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Widening of Permanent Bridges Bolod Br. (B00960MN) along Linamon-Zamboanga Rd	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	64,000			
72	Widening of Permanent Bridges Kulambogan Br. (B00954MN) along Linamon-Zamboanga Rd	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	60,800			
73	Construction of New Bridges Larapan Br. along Linamon Zamboanga Rd	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
74	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Sta Felomina-Bonbonon-Digkilaan-Rogongon Rd - K1533 + 400 - K1533 + 410, K1535 + 384 - K1535 + 811, K1537 + 200 - K1537 + 380, K1537 + 200 - K1537 + 380, K1537 + 800 - K1537 + 998, K1540 + 500 - K1540 + 550	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	73,000			
75	Road Widening Misamis Oriental-Ma Cristina Bdry Rd - K1514 + 000 - K1514 + 533, K1515 + 000 - K1517 + 000, K1517 + 887 - K1518 + 545	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	95,735			
76	Construction of By-Pass and Diversion Roads Iligan City Circumferencial Road (C3), Phase II, Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
77	Construction of By-Pass and Diversion Roads Iligan City Circumferencial Road Extension to Jct. Sta. Felomina-Bonbonono-Digkilaan-Rogongon Road, Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	Construction of Missing Links/New Roads Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Lanao del Norte	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
79	Construction of Esplanade along Mandulog River, Brgy. Hinaplanon, Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	75,000			
80	Construction of River Revetment/Flood Control along Mandulog River, Pigsuotan, Brgy. Mandulog, Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	73,244			
81	Construction of Missing Links/ New Road Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 1, Lanao del Norte	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
82	Construction of Missing Links/ New Road Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 2, Lanao del Norte	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
83	Construction of River Revetment along Iligan River at Brgy. Abuno (Package 2), Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
84	Construction of River Revetment along Iligan River at Brgy. Abuno, Iligan City	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	100,000			
85	Preventive Maintenance Linamon-Zamboanga Rd - K1536 + 814 - K1536 + 976, K1536 + 998 - K1537 + 103, K1538 + 000 - K1539 + 000, K1539 + 588 - K1539 + 910, K1544 + 000 - K1544 + 130, K1544 + 273 - K1544 + 298	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	76,422			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	Road Widening Linamon-Zamboanga Rd - K1557 + 306 - K1558 + 274, K1558 + 374 - K1558 + 464, K1558 + 540 - K1560 + 000, K1562 + 750 - K1563 + 215	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	89,211			
87	Preventive Maintenance Misamis Oriental-Ma Cristina Bdry Rd-K1512 + -526 - K1512 + -290, K1519 + 738 - K1520 + 322, K1520 + 873 - K1521 + 216, K1521 + 369 - K1521 + 380, K1525 + 693 - K1525 + 713, K1526 + 402 - K1526 + 448, K1527 + 600 - K1528 + 510, K1532 + -782 - K1532 + 462	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	89,234			
88	Preventive Maintenance Overton-Buru-un Bdry Rd - K1532 + -419 - K1532 + 905, K1535 + 081 - K1535 + 877	Construction Section	Public Bidding	September 6, 2018 September 12, 2018	9/27/2018	1/16/2019	1/23/2019	GAA CY 2019	55,608			
MISAMIS OCCIDENTAL 1ST DISTRICT												
	CONTRACT ID: 19KI0001 Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads Ozamiz City - Oroquieta City Rd,	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	9,260,020.00		9,260,020.00	
	CONTRACT ID: 19KI0002 Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Oroquieta City - Calamba Mt. Rd, K1748+344 - K1748+721, K1748+748 - K1748+ 913, K1772+100 - K1772+200	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	35,408,380.00		35,408,380.00	
	CONTRACT ID: 19KI0003 Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Ozamiz City - Oroquieta City Rd, K1738+517 - K1738+889, K1738+933 - K1739+408, K1739+670 - K1740+527	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	17,295,040.00		17,295,040.00	
	CONTRACT ID: 19KI0004 Asset Preservation Program - Construction / Upgrading	Construction	Public	09/11/2018								



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI to	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	/ Rehabilitation of Drainage along National Roads - Secondary Roads, Calamba - Baliangao Rd, K1793+933 - K1794+115	Construction Section	Public Bidding	09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	1,960,000.00		1,960,000.00	
	CONTRACT ID: 19KI0005 Network Development Program - Road Widening - Primary Roads, Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd, K1747+400 - K1747+650, K1748+000 - K1748+555, K1748+584 - K1748+859	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	17,156,860.00		17,156,860.00	
	CONTRACT ID: 19KI0006 Network Development Program - Road Widening - Primary Roads, Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd, K1773+000 - K1775+780	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	91,675,000.00		91,675,000.00	
	CONTRACT ID: 19KI0007 Network Development Program - Road Widening - Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd, K1785+000 - K1785+339, K1785+402 - K1785+547, K1785+796 - K1787+101	Construction Section	Public Bidding	09/11/2018 to 09/18/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	57,900,000.00		57,900,000.00	
	CONTRACT ID: 19KI0008 Network Development Program - Road Widening - Primary Roads Ozamis City - Oroquieta City Rd, K1733+670 - K1736+210	Construction Section	Public Bidding	08/30/2018 to 09/05/2018	09/20/2018	01/07/2019	01/14/2019	CY 2019 GAA	86,850,000.00		86,850,000.00	
	CONTRACT ID: 19KI0009 Network Development Program - Road Widening - Primary Roads Ozamis City - Oroquieta City Rd, K1736+210 - K1737+267, K1741+263 - K1741+528, K1741+609 - K1742+025	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	49,000,000.00		49,000,000.00	
	CONTRACT ID: 19KI0010 Network Development Program - Road Widening - Secondary Roads Calamba - Baliangao Rd, K1782+379 - K1785+086	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	01/21/2019	01/31/2019	CY 2019 GAA	96,007,850.00		96,007,850.00	
	CONTRACT ID: 19KI0011 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges, Tipolo Br. 2 (B01634MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0012 Bridge Program - Widening of Permanent Bridges, Daisug Br. (B01103MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	45,325,000.00		45,325,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0013 Bridge Program - Widening of Permanent Bridges, Solsolon Bridge (B01105MN) along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	9,800,000.00		9,800,000.00	
	CONTRACT ID: 19KI0014 Bridge Program - Construction of New Bridges, Sibula Br. Along Oroquieta City - Plaridel - Calamba - Sapang Dalaga Rd	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	34,300,000.00		34,300,000.00	
	CONTRACT ID: 19KI0015 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bolibol Flood Control, Bolibol, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	49,000,000.00		49,000,000.00	
	CONTRACT ID: 19KI0016 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Palilan River, Palilan Jumbo Bridge along Ozamiz City - Oroquieta City Road (Phase II), Jimenez, Misamis	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	96,500,000.00		96,500,000.00	
	CONTRACT ID: 19KI0017 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Brgy. Eastern Poblacion to Brgy. Puntod (Phase II),	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	49,000,000.00		49,000,000.00	
	CONTRACT ID: 19KI0018 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lotao Flood Control at Lotao Bridge (Phase II), Oroquieta City	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	49,000,000.00		49,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0019 Construction / Improvement of Access Roads leading to Seaports - Access Road from National Highway leading to San Vicente Bajo Port, Oroquieta City, Misamis	Construction Section	Public Bidding	08/30/2018 to 09/05/2018	09/20/2018	01/07/2019	01/14/2019	CY 2019 GAA	15,680,000.00		15,680,000.00	
	CONTRACT ID: 19KI0020 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Baliangao Protected Landscape and Seacape (BPLS), Baliangao, Misamis Occidental	Construction Section	Public Bidding	08/30/2018 to 09/05/2018	09/20/2018	01/07/2019	01/14/2019	CY 2019 GAA	9,800,000.00		9,800,000.00	
	CONTRACT ID: 19KI0021 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to St. John the Baptist Parish Church, Jimenez, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	39,200,000.00		39,200,000.00	
	CONTRACT ID: 19KI0022 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to White Sand Beaches (TAMBAN), Baliangao, Misamis Occidental	Construction Section	Public Bidding	08/30/2018 to 09/05/2018	09/20/2018	01/07/2019	01/14/2019	CY 2019 GAA	9,800,000.00		9,800,000.00	
	CONTRACT ID: 19KI0023 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to White Sand Beaches (TUGAS), Baliangao, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/18/2018	01/28/2019	02/05/2019	CY 2019 GAA	9,800,000.00		9,800,000.00	
	CONTRACT ID: 19KI0024 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Don Bernardo A. Niry (DBAN) Siloy Road leading to Manmade Lake, Calamba, Misamis Occidental	Construction Section	Public Bidding	08/30/2018 to 09/05/2018	09/20/2018	01/07/2019	01/14/2019	CY 2019 GAA	29,400,000.00		29,400,000.00	
	CONTRACT ID: 19KI0025 Construction of Multi-Purpose Building, Calamba, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	14,850,000.00		14,850,000.00	
	CONTRACT ID: 19KI0026 Construction of Multi-Purpose Building, Jimenez, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	19,800,000.00		19,800,000.00	
	CONTRACT ID: 19KI0027 Construction of Multi-Purpose Building, Panaon, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	14,850,000.00		14,850,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0028 Construction (Completion) of Multi-Purpose Building, Brgy. Labo, Aloran, Misamis Occidental.	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	3,465,000.00		3,465,000.00	
	CONTRACT ID: 19KI0029 Construction of Multi-Purpose Building (Legislative Building, Phase I), Brgy. Eastern Poblacion, Lopez Jaena, Misamis Occidental.	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	2,970,000.00		2,970,000.00	
	CONTRACT ID: 19KI0030 Construction of Multi-Purpose Building (Misamis Occidental National High School - MONHS, Phase 6), Brgy. Poblacion 1, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 GAA	4,950,000.00		4,950,000.00	
	CONTRACT ID: 19KI0031 Construction of Multi-Purpose Building (Mobod Integrated School - MIS), Brgy. Mobod, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	2,970,000.00		2,970,000.00	
	CONTRACT ID: 19KI0032 Construction of Multi-Purpose Building (Oroquieta City, Cooperative Development Council - OCCDC, Brgy. Upper Langcangan, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	1,980,000.00		1,980,000.00	
	CONTRACT ID: 19KI0033 Construction of Multi-Purpose Building (PNP Compound, Phase 1), Brgy. Lower Lamac, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	6,435,000.00		6,435,000.00	
	CONTRACT ID: 19KI0034 Construction of Multi-Purpose Building (Talairon National High School - TNHS), Brgy. Talairon, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	1,980,000.00		1,980,000.00	
	CONTRACT ID: 19KI0035 Rehabilitation (Completion) of Multi-Purpose Building (Oroquieta Agro - Industrial OASIS), Brgy. Villaflor, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0036 Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Agunod, Plaridel, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0037 Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Danao, Plaridel, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0038 Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Mangidkid, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0039 Rehabilitation of Multi-Purpose Building (Eastern Looc Central School), Brgy. Eastern Looc, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0040 Rehabilitation of Multi-Purpose Building (Gym), Brgy. Pines, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0041 Rehabilitation of Multi-Purpose Building (Gym, Phase 18), Brgy. Southwestern Poblacion, Calamba, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	2,970,000.00		2,970,000.00	
	CONTRACT ID: 19KI0042 Rehabilitation of Multi-Purpose Building (Gym, Phase 2), Brgy. Eastern Poblacion, Lopez Jaena, Misamis	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	2,475,000.00		2,475,000.00	
	CONTRACT ID: 19KI0043 Rehabilitation of Multi-Purpose Building (Gym, Phase 3), Brgy. Dalisay, Aloran, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	6,930,000.00		6,930,000.00	
	CONTRACT ID: 19KI0044 Rehabilitation of Multi-Purpose Building (Gym, Phase 3), Brgy. Poblacion, Panaon, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	5,940,000.00		5,940,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0045 Rehabilitation of Multi-Purpose Building (Gym, Phase 3), Brgy. Sta. Cruz, Jimenez, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/7/2019	CY 2019 LIP	3,465,000.00		3,465,000.00	
	CONTRACT ID: 19KI0046 Rehabilitation of Multi-Purpose Building (Gym, Phase 6), Brgy. Northern Poblacion, Baliangao, Misamis	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	9/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	6,930,000.00		6,930,000.00	
	CONTRACT ID: 19KI0047 Rehabilitation of Multi-Purpose Building, Brgy. Buena Voluntad, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0048 Rehabilitation of Multi-Purpose Building, Brgy. Cebulin, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0049 Rehabilitation of Multi-Purpose Building, Brgy. Don Andres Soriano, Lopez Jaena, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0050 Rehabilitation of Multi-Purpose Building, Brgy. Ilisan, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0051 Rehabilitation of Multi-Purpose Building, Brgy. Lao Proper, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0052 Rehabilitation of Multi-Purpose Building, Brgy. Looc, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0053 Rehabilitation of Multi-Purpose Building, Brgy. New Look, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0054 Rehabilitation of Multi-Purpose Building, Brgy. Puntod, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	02/15/2019	02/26/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0055 Rehabilitation of Multi-Purpose Building, Brgy. Southern Looc, Plaridel, Misamis Occidental	Construction Section	Public Bidding	09/26/2018 to 10/02/2018	10/17/2018	01/28/2019	02/05/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0056 Rehabilitation of Multi-Purpose Building, Brgy. Usocan, Plaridel, Misamis Occidental	Construction Section	Public Bidding	10/03/2018 to 10/09/2018	10/24/2018	01/30/2019	02/07/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
	CONTRACT ID: 19KI0057 Construction (Completion) of Multi-Purpose Building (MOEMCO), Capitol Ground, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	1/21/2019	1/31/2019	CY 2019 LIP	9,900,000.00		9,900,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 19KI0058 Construction (Completion) of Multi-Purpose Building in Purok 2 Pelong, Aloran, Misamis Occidental	Construction Section	Public Bidding	09/11/2018 to 09/17/2018	10/02/2018	1/21/2019	1/31/2019	CY 2019 LIP	4,950,000.00		4,950,000.00	
	CONTRACT ID: 19KI0059 Construction (Completion) of Multi-Purpose Building, Agora Jimenez, Misamis Occidental	Construction Section	Public Bidding	10/29/2018 to 11/04/2018	11/19/2018	2/15/2019	2/26/2019	CY 2019 LIP	1,980,000.00		1,980,000.00	
	CONTRACT ID: 19KI0060 Construction (Completion) of Multi-Purpose Building, City Engineers Compound, Upper Langcangan, Oroquieta City, Misamis Occidental	Construction Section	Public Bidding	09/04/2018 to 09/10/2018	09/25/2018	01/09/2019	01/21/2019	CY 2019 LIP	1,000,000.00		1,000,000.00	
MISAMIS OCCIDENTAL 2ND DISTRICT												
1	Preventive Maintenance, Ozamiz Pagadain Road - K1663+551 - K1663+722, K1666+217 - K1667+825, K1667+847 - K1669+521, K1673+000 - K1673+628, K1680+770 - K1681+000, K1695+705 - K1696+687, Bonifacio, Tangub City, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 - 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
2	Road Widening, Ozamiz Pagadian Road - K1663+083 - K1665+105, K1698+372 - K1698+690, K1699+143 - K1699+360, incl. ROW, Bonifacio, Tangub City, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 - 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road widening
3	Road Widening, Ozamiz Oroquieta Road - K1712+332 - K1715+662, Tudela, Sinacaban	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 - 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road widening
4	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Ozamiz Pagadian Road - K1663+772 - K1664+290, K1692+000 - K1692+129, K1692+141 - K1692+635, K1692+640 - K1692+789 - K1697+687- K1697+000, K1699+143 - K1700+493, Bonifacio & Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 - 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	80,360,000.00		80,360,000.00	Reconstruction from Paved to Concrete
5	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Bonifacio- Don Victoriano Road, K1667+589 - K1667+000, K1667+870 - K1668+037, including ROW, Bonifacio	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 - 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	21,168,000.00		21,168,000.00	Road Opening/ Road Cocreting incl. Drainage



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse , and Landslide, Bonifacio- Don Victoriano Road, K1670+918- K1670+983 (RS), K1670+959 - K1671+020 (LS), K1671+939.20 - K1672+195.20 (RS), Bonifacio	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	26,740,000.00		26,740,000.00	Construction of Road Slope Protection Structure
7	Construction of By-pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Highway, Paiton-Owayan- Matugnao Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road Concreting
8	Construction of By-pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Highway, Tituron-Villaba - Salimpuno- Kimat Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road concreting
9	Construction of By-pass and Diversion Roads, Ozamiz City- Clarin Interior Bypass Link (OCCIBAL), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road Concreting
10	Construction of By-pass and Diversion Roads, Panguil Bay Access Road (Tangub- Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Nov 2018 12 Nov 2018	27 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road Concreting
11	Construction of By-pass and Diversion Roads, Tangub - Bonifacio Bypass Road (Package 1), incl. Bridge, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road Concreting Bridge Construction
12	Construction of By-pass and Diversion Roads, Tangub- Bonifacio Bypass Road (Package 2), incl. Bridge, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	30,000,000.00		30,000,000.00	Road Concreting Bridge Construction
13	Construction of By-pass and Diversion Roads, Ozamiz City Coastal Bypass Road, Package B, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Road Concreting
14	Construction of By-pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Highway, Fertig - Salimpuno - Kimat Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road Concreting
15	Construction of By-pass and Diversion Roads, Panguil Bay Access Road (Tangub- Business Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road Concreting



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Construction of By-pass and Diversion Roads, Construction of Mt. Malindang Eco Tourism Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road Concreting
17	Construction of By-pass and Diversion Roads, Ozamis City- Clarin Interior Bypass Link (OCCIBAL), Maningcol-Bacolod - Labo Airport Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road Concreting
18	Construction of By-pass and Diversion Roads, Ozamis City- Clarin Interior Bypass Link (OCCIBAL), Aguada-Airport Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Road Concreting
19	Construction of By-pass and Diversion Roads, Tangub-Bonifacio Bypass Road Buenavista- Pisan Section, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	75,000,000.00		75,000,000.00	Road Concreting
20	Construction of By-pass and Diversion Roads, Tangub - Bonifacio Bypass Road, Silangit- San Vicente- Tugas-Sumirap Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	08 Nov 2018 14 Nov 2018	29 Nov 2018	1/9/2019	1/21/2019	GAA- FY 2018	75,000,000.00		75,000,000.00	Road Concreting
21	Construction of By-pass and Diversion Roads, Tangub - Bonifacio Bypass Road, Kanao- Kanao- Anonang-Lodiong- Sibuyon Section, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	13 Nov 2018 19 Nov 2018	4 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	75,000,000.00		75,000,000.00	Road Concreting
22	Construction of By-pass and Diversion Roads, Ozamiz-Bypass Road Extension	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	13 Nov 2018 19 Nov 2018	4 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Road Concreting
23	Construction of Missing Links/ New Roads, Bonifacio-Don Victoriano Road (Package 1), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	13 Nov 2018 19 Nov 2018	4 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Concrete Road
24	Construction of Missing Links/ New Roads, Bonifacio-Don Victoriano Road (Package 2), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	13 Nov 2018 19 Nov 2018	4 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Concrete Road
25	Construction of Missing Links/ New Roads, Bonifacio-Don Victoriano Road (Package 3), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	13 Nov 2018 19 Nov 2018	4 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Concrete Road
26	Replacement of Permanent Weak Bridge, Usugan Bridge (B00995MN), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	85,000,000.00		85,000,000.00	Replacement of Permanent Weak Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	Rehabilitation/ Major Repair of Permanent Bridges, Colupan Bridge (B01144MN) along Ozamis- Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Bridge
28	Rehabilitation/ Major Repair of Permanent Bridges, Moraji Bridge 2 (B01825MN) along Bonifacio- Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Bridge
29	Rehabilitation/ Major Repair of Permanent Bridges, Panalsalan Bridge 2 (B00349MN) along Ozamis- Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Bridge
30	Rehabilitation/ Major Repair of Permanent Bridges, Sinonoc Bridge (B01145MN) Ozamis - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Bridge
31	Widening of Permanent Bridges, Dimalooc Bridge (B00354MN) along Ozamis- Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	35,000,000.00		35,000,000.00	Widening of Bridge
32	Widening of Permanent Bridges, Malubog Bridge (B00352MN) along Ozamis - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	30,000,000.00		30,000,000.00	Widening of Bridge
33	Widening of Permanent Bridges, Man- an Bridge (B001142MN) along Ozamis- Oroquieta, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	20,000,000.00		20,000,000.00	Widening of Bridge
34	Widening of Permanent Bridges, Migcanaway Bridge 1 (B00353MN) along Ozamis- Pagadian, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	40,000,000.00		40,000,000.00	Widening of Bridge
35	Widening of Permanent Bridges, Sinacaban Bridge (B01143MN) along Ozamis- Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	20,000,000.00		20,000,000.00	Widening of Bridge
36	Widening of Permanent Bridges, Malubog Bridge 1 (B00372MN) along Labuyo Tangub Silanga Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	15 Nov 2018 21 Nov 2018	6 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	35,000,000.00		35,000,000.00	Widening of Bridge
37	Widening of Permanent Bridges, Colupan Bridge (B01144MN) along Ozamis- Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	20,000,000.00		20,000,000.00	Widening of Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Widening of Permanent Bridges, Sebac Bridge (B01140MN) along Ozamis - Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	20,000,000.00		20,000,000.00	Widening of Bridge
39	Widening of Permanent Bridges, Sinonoc Bridge (B01145MN) along Ozamiz- Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	30,000,000.00		30,000,000.00	Widening of Bridge
40	Widening of Permanent Bridges, Tigdok Bridge (B01141MN) along Ozamis- Oroquieta Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	20,000,000.00		20,000,000.00	Widening of Bridge
41	Widening of Permanent Bridges, Panguil Bridge (B00343MN) along Ozamis- Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	40,000,000.00		40,000,000.00	Widening of Bridge
42	Widening of Permanent Bridges, Labuyo Bridge (B00351MN) along Ozamis- Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	25,000,000.00		25,000,000.00	Widening of Bridge
43	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection (Downstream) of Migcanaway Bridge along Ozamis- Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
44	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection (Upstream and Downstream) of Dimalooc Bridge along Ozamis- Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
45	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection along Ozamis- Oroquieta Road Upstream and Downstream of Tigdok Bridge Tudela and Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
46	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Rehabilitation/ Improvement of Slope Protection along Ozamis- Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Rehabilitation/ Improvement of Slope Protection along Ozamis- Oroquieta Road Upstream/ Downstream of Labo Bridge H. Ramiro, Lapasan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
48	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection Upstream and Downstream of Bagumbang Bridge along Ozamis- Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
49	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Tangub City Urban Drainage System, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
50	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection Usugan River (Package 1) along Ozamis- Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
51	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection Usugan River (Package 2) along Ozamis- Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
52	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection Usugan River (Package 3) along Ozamis- Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	20 Nov 2018 26 Nov 2018	11 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
53	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Clarin Drainage System, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
54	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Tudela Drainage System, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Constuction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Ozamis City Drainage System, ROW only, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
56	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Ozamis City Drainage System, Package 1, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
57	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Ozamis City Drainage system, Package 2, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
58	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection (Upstream and Downstream) of Tudela Bridge along Ozamis - Pagadian Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	22 Nov 2018 28 Nov 2018	13 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
59	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Logpond Swimming Pool and River Cruising, Brgy. Digson, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	27 Nov 2018 03 Dec 2018	18 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	50,000,000.00		50,000,000.00	Construction of Concrete Road
60	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Gandawan- Lake Duminagat Road leading to Lake Duminagat, Brgys. Nueva Vista - Gandawan and Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	27 Nov 2018 03 Dec 2018	18 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Construction of Concrete Road
61	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Clarin Town Center Completion including Site Development and Access Road	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	27 Nov 2018 03 Dec 2018	18 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	150,000,000.00		150,000,000.00	Construction of Concrete Road
62	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Road Leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan in Support of IT-BPM, incl. Bridge, Tanguib City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	27 Nov 2018 03 Dec 2018	18 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	120,000,000.00		120,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	Completion of DPWH Building, Misamis Occidental 2nd District Engineering Office including Laboratory Building and Motorpool and Site Development	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA- FY 2018	35,000,000.00		35,000,000.00	Construction of Other Building
64	Construction and Improvement of Multi- Purpose Building, Tangub City Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	80,000,000.00		80,000,000.00	Construction/ Improvement of Multi-Purpose Building
65	Construction and Improvement of Multi- Purpose Building Bonifacio Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	50,000,000.00		50,000,000.00	Construction/ Improvement of Multi-Purpose Building
66	Construction and Improvement of Multi- Purpose Building, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	25,000,000.00		25,000,000.00	Construction/ Improvement of Multi-Purpose Building
67	Construction and Improvement of Multi- Purpose Building, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction/ Improvement of Multi-Purpose Building
68	Construction and Improvement of GADTC Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
69	Construction Multi- Purpose Building, Municipal Hall, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
70	Completion of Multi- Purpose Building, Rehabilitation Center, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
71	Construction of Multi- Purpose Building, Cluster, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
72	Construction of Multi- Purpose Building, Cluster, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
73	Construction and Improvement of Multi- Purpose Building, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction/ Improvement of Multi-Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Construction Multi- Purpose Building, Cluster, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
75	Construction of Tudela Sports and Cultural Complex, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	29 Nov 2018 05 Dec 2018	20 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
76	Construction of Footbridge Connecting to the Public Market, Tangub City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
77	Improvement of Road leading to Taguima- Locsoon- Canibugan Proper Colambutan Bajo- Colambutan Settlement- Mitugas- Gala, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	50,000,000.00		50,000,000.00	Construction of Concrete Road
78	Construction/ Improvement of Upper Centro- Balon- Sinuza Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	100,000,000.00		100,000,000.00	Construction of Concrete Road
79	Improvement of Road, Sangay Daku- Gotokan Daku- Embargo, Ozamis City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction of Concrete Road
80	Concreting of Paiton - Sicot Road, Tangub City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	40,000,000.00		40,000,000.00	Construction of Concrete Road
81	Concreting of Access Road leading to Gala Water Falls, Brgy. Lupagan, Clarin to Barangay Gala, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	100,000,000.00		100,000,000.00	Construction of Concrete Road
82	Concreting of Access Road leading to the different barangay and Construction of St. Vincent Shrine, Sitio Carangan Mapurog, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	60,000,000.00		60,000,000.00	Construction of Concrete Road
83	Concreting of Road Linconan- Lower Usugan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	06 Dec 2018 12 Dec 2018	27 Dec 2018	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	60,000,000.00		60,000,000.00	Construction of Concrete Road
84	Construction of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction of Water Supply System



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Construction of Water System, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	40,000,000.00		40,000,000.00	Construction of Water Supply System
86	Construction of Water System, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction of Water Supply System
87	Construction of Water System, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	20,000,000.00		20,000,000.00	Construction of Water Supply System
88	Construction of Water System, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	20,000,000.00		20,000,000.00	Construction of Water Supply System
89	Construction of Water System Various Barangays, 2nd District Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	11 Dec 2018 17 Dec 2018	01 Jan 2019	1/9/2019	1/21/2019	GAA FY 2018 - Reg Infra Projects	30,000,000.00		30,000,000.00	Construction of Water Supply System
CAMIGUIN DISTRICT												
1	Rehabilitation/Reconstruction of Roads w/ Slip Slope Collapse and Landslide - Secondary Road CCR - K0022+575 - K0022+679.50, K0022+755 - K0022+876.50, K0022+935 - K0023+040.30, K0051+657.90 - K0051+747.30	Construction Section	Competitive Bidding	17-Sep-18	Oct. 10, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	14,000,000.00		14,000,000.00	Rehabilitation / Reconstruction Of Roads with Slip Slope Collapse & Landslide
2	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads CCR - K0001+373-K0001+577, K0001+595 - K0002+269, K0002+292 - K0002+434, K0012+310 - K0012+562, K0012+745.76 - K0013+190, K0015+100 - K0015+594.70, K0026+568 - K0026+760	Construction Section	Competitive Bidding	15-Nov-18	Dec. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	32,643,000.00		32,643,000.00	Construction / Upgrading / Rehabilitation of Camiguin Circumferential Road
3	Replacement of Permanent Weak Bridges Balbagon Bridge I (B00002CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 12, 2018	Dec. 4, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	12,000,000.00		12,000,000.00	Replacement of Permanent Bridge
4	Retrofitting/Strengthening of Permanent Bridges Magting Bridge (B00007CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 15, 2018	Dec. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	5,000,000.00		5,000,000.00	Retrofitting / Strengthening of Permanent Bridge



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Widening of Permanent Bridges Anito Bridge (B00006CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 5, 2018	Nov. 26, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	11,000,000.00		11,000,000.00	Widening of Permanent Bridge
6	Widening of Permanent Bridges Balbagon Bridge II (B00003CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 5, 2018	Nov. 26, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
7	Widening of Permanent Bridges Hubangon Bridge II (B000025CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 12, 2018	Dec. 4, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	13,000,000.00		13,000,000.00	Widening of Permanent Bridge
8	Widening of Permanent Bridges Maubog Bridge (B000027CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 12, 2018	Dec. 4, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
9	Widening of Permanent Bridges Trining Bridge (B00001CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 15, 2018	Dec. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	9,000,000.00		9,000,000.00	Widening of Permanent Bridge
10	Widening of Permanent Bridges Tupsan Bridge (B00008CG) along Camiguin Circumferential Road	Construction Section	Competitive Bidding	Nov. 15, 2018	Dec. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
11	Construction of Liloan River Control, Catarman, Camiguin	Construction Section	Competitive Bidding	Oct. 8, 2018	Oct. 31, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Dikes
12	Construction of Balbagon Bridge II River Control, Mambajao, Camiguin	Construction Section	Competitive Bidding	Oct. 8, 2018	Oct. 31, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Dikes
13	Construction of Lumad River Control, Mambajao, Camiguin	Construction Section	Competitive Bidding	Aug. 31, 2018	Sep. 24, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Dikes
14	Construction of Baylao River Control, Mambajao, Camiguin	Construction Section	Competitive Bidding	Aug. 31, 2018	Sep. 24, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Dikes
15	Construction of River Control along Hubangon Bridge I Lower Sabo Dam, Mahinog, Camiguin,	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 18, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Dikes
16	Construction of San Roque River Control, Mahinog, Camiguin	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 18, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Dikes
17	Construction of Rubble Concrete Dike along Dinanggasan River, Catarman, Camiguin	Construction Section	Competitive Bidding	Oct. 8, 2018	Oct. 31, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	32,502,000.00		32,502,000.00	Construction of Dikes



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Construction/Improvement of Dinanggasan River Control, Catarman, Camiguin, Sta. 1+075 - Sta. 1+405 (Right Side)	Construction Section	Competitive Bidding	Oct. 15, 2018	Nov. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	50,000,000.00		50,000,000.00	Construction / Improvement of Dike
19	Cross Country Road from Mainit, Catarman to Mambajao, Camiguin	Construction Section	Competitive Bidding	Sep. 25, 2018	Oct. 18, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	30,000,000.00		30,000,000.00	Construction / Improvement of Access Road
20	Construction of Multi-Purpose Building, Brgy. Alangilan, Sagay, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	5,500,000.00		5,500,000.00	Construction of 1 public building
21	Construction of Multi-Purpose Building (Covered court), brgy. Benoni, Mahinog, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
22	Construction of Multi-Purpose Building (Covered Court), Brgy. Butay, Guinsiliban, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
23	Construction of Multi-Purpose Building (Covered Court), brgy. Magting, Mambajao, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
24	Construction of Multi-Purpose Building (Covered Court), Brgy. Owakan, Mahinog, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
25	Construction of Multi-Purpose Building (Covered Court), Brgy. Sto. Nino, Catarman, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
26	Construction of Multi-Purpose Building (Covered Court), Brgy. Tangaro, Catarman, Camiguin	Construction Section	Competitive Bidding	Sep. 13, 2018	Oct. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
27	Completion of Multi-Purpose Building, Brgy. Bacnit, Sagay, Camiguin	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of 1 public building
28	Construction of Multi-Purpose Building (Covered Court), Brgy. Cuna, Sagay, Camiguin	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
29	Completion of Multi-Purpose Building, Brgy. Bonbon, Sagay, Camiguin	Construction Section	Competitive Bidding	Oct. 15, 2018	Nov. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of 1 public building
30	Completion of Multi-Purpose Building (Covered Court), Brgy. Alga, Catarman, Camiguin	Construction Section	Competitive Bidding	Oct. 15, 2018	Nov. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of 1 public building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction of Multi-Purpose Building (Covered Court), Brgy. Kilon-ac, Sagay, Camiguin	Construction Section	Competitive Bidding	Oct. 15, 2018	Nov. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
32	Construction of Multi-Purpose Building (Covered Court), Brgy. Li-ong, Guinsiliban, Camiguin	Construction Section	Competitive Bidding	Oct. 15, 2018	Nov. 7, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
33	Construction of Multi-Purpose Building (Covered Court), Brgy. Cantaan, Guinsiliban, Camiguin	Construction Section	Competitive Bidding	Oct. 12, 2018	Nov. 5, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
34	Improvement of Multi-Purpose Building (Mambajao Municipal Hall and Grounds)	Construction Section	Competitive Bidding	Nov. 10, 2018	Dec. 4, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of 1 public building
35	Completion of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Mahinog, Camiguin	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 17, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of 1 public building
36	Completion of Multi-Purpose Building (Covered Court), Brgy. San Roque, Mahinog, Camiguin	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 17, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of 1 public building
37	Completion of Multi-Purpose Building (Covered Court), Brgy. Manduao, Catarman, Camiguin	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 17, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	3,500,000.00		3,500,000.00	Construction of 1 public building
38	Completion of Multi-Purpose Building (Covered Court), Brgy. Tupsan, Mambajao, Camiguin	Construction Section	Competitive Bidding	Sep. 24, 2018	Oct. 17, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	3,500,000.00		3,500,000.00	Construction of 1 public building
39	Construction of Multi-Purpose Building (Covered Court), Brgy. Benhaan, Mambajao, Camiguin	Construction Section	Competitive Bidding	Oct. 8, 2018	Oct. 31, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of 1 public building
40	Concreting of Local Road Brgy. Agoho, Mambajao, Camiguin	Construction Section	Competitive Bidding	Oct. 22, 2018	Nov. 14, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Concreting of Local Road
41	Concreting of Local Road Brgy. Alangilan, Sagay, Camiguin	Construction Section	Competitive Bidding	Oct. 22, 2018	Nov. 14, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Concreting of Local Road
42	Concreting of Local Road Brgy. Catohugan, Mahinog, Camiguin	Construction Section	Competitive Bidding	Oct. 29, 2018	Nov. 21, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Concreting of Local Road
43	Concreting of Local Road Brgy. Soro-Soro, Mambajao, Camiguin	Construction Section	Competitive Bidding	Oct. 29, 2018	Nov. 21, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Concreting of Local Road
44	Concreting of Local Road Brgy. Balbagon, Mambajao, Camiguin	Construction Section	Competitive Bidding	Oct. 29, 2018	Nov. 21, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	2,000,000.00		2,000,000.00	Concreting of Local Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS


Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Concreting of Local Road Brgy. Lawigan, Catarman, Camiguin	Construction Section	Competitive Bidding	Oct. 29, 2018	Nov. 21, 2018	Jan. 8, 2019	Jan. 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Concreting of Local Road

Prepared by:



VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

For and in the absence of the BAC Chairman


JOSELITO A. ROA, MSc
Chief, Quality Assurance & Hydrology Division
BAC Vice-Chairman

Approved by:


ZENAIDA T. TAN
Regional Director