

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AJ0001 - 310202101359000	Road Widening-Secondary Roads along Carmen Jct- Bayanbang-Manat Rd., K0209+270-K0210+165, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2022	11/03/2022	01/31/2023	02/09/2023	GoP	37,123,380.00		37,123,380.00	Road
23AJ0002 - 320101109718000	Construction of Slope Protection Works along Ingaleria River, Brgy. Dinalaoan, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2022	11/03/2022	01/31/2023	02/09/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0005 - 320101109726000	Construction of Slope Protection along Ingaleria River, Barangay Barang, Malasiqui, Pangasinan (Phase IV)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2022	11/03/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0006 - 320101109727000	Construction of Slope Protection along Ingaleria River, Brgy. Ican, Malasiqui, Pangasinan (Phase III)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2022	11/03/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0007 - 310202101361000	Road Widening-Secondary Roads along Camiling-Wawa-Bayanbang-Malasiqui-Sta. Barbara Rd., K0190+932-K0191+130, K0191+260-K0191+804, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2022	11/08/2022	01/31/2023	02/09/2023	GoP	37,240,000.00		37,240,000.00	Road

23AJ0009 - 320101109749000	Construction of Slope Protection Works along Binablong Creek, Barangay Poblacion, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2022	11/03/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0010 - 320101109728000	Construction of Slope Protection along Ingalela River, Barangay Malinpec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2022	11/08/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0011 - 320101109729000	Construction of Slope Protection along Angalacan River, Barangay Baling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2022	11/08/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0012 - 320101109730000	Construction of Slope Protection Works along San Juan River, Barangay Turac, San Carlos City, Pangasinan (Phase II),	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2022	11/08/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0014 - 320101109720000	Construction of Slope Protection Works along Ingalela River, Songkoy Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2022	11/10/2022	01/31/2023	02/09/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0015 - 320102105689000	Construction of Slope Protection Works along Agno River, Barangay Guelew, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2022	11/10/2022	01/31/2023	02/09/2023	GoP	26,460,000.00		26,460,000.00	Flood Control

23AJ0016 - 320101109731000	Construction of Slope Protection Works along Ingaleria River, Barangay Inerangan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2022	11/10/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0017 - 320101109732000	Construction of Slope Protection Works along San Juan River, Mestizo Norte Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2022	11/10/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0018 - 320101109733000	Construction of Slope Protection Works along San Juan River, Bolosan Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2022	11/10/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0019 - 300203101479000	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/09/2023	GoP	29,700,000.00		29,700,000.00	Road
23AJ0021 - 320101109722000	Construction of Slope Protection Works along Ingaleria River, Macabito, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/09/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0022 - 320101109734000	Construction of Slope Protection Works along Ingaleria River, Barangay Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control

23A/0023 - 320101109735000	Construction of Slope Protection Works along San Juan River, San Juan Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23A/0024 - 320101109736000	Construction of Slope Protection Works along San Juan River, Tebag, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23A/0027 - 320101109724000	Construction of Slope Protection Works along Angalacan River, Plas, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/09/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23A/0028 - 320101109737000	Construction of Slope Protection Works along San Juan River, Bacnar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23A/0029 - 320101109738000	Construction of Slope Protection Works along San Juan River, Agdao Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23A/0030 - 320101109739000	Construction of Slope Protection Works along Ingaler River, Barangay Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/09/2023	GoP	19,600,000.00		19,600,000.00	Flood Control

23AJ0034 - 320101109740000	Construction of Slope Protection Works Along Ingalera River, Barangay Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	19,600,000.00		19,600,000.00	Flood Control
23AJ0039 - 320101109746000	Construction of Slope Protection Works Along Baldakit Creek, Barangay Manzon-Cacartian-Pagal, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	19,600,000.00		19,600,000.00	Flood Control
23AJ0041 - 320101109744000	Construction of Slope Protection Works Along Libas Creek, Libas-Baldog Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	19,600,000.00		19,600,000.00	Flood Control
23AJ0042 - 320101109745000	Construction of Slope Protection Works Along Cacartian Creek, Cacartian Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	19,600,000.00		19,600,000.00	Flood Control
23AJ0048 - 300221102654000	Construction of Road, Barangay Lucban, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	4,950,000.00		4,950,000.00	Road
23AJ0049 - 300221102659000	Construction of Road, Barangay Longos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GOP	4,950,000.00		4,950,000.00	Road

23AJ0052 - 320101109747000	Construction of Slope Protection Works Along Panamindiraan Creek, Barangay Gamata-Balaya, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0053 - 320101109748000	Construction of Slope Protection Works Along Apontit River, Barangay Abanon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0064 - 320101109719000	Construction of Slope Protection Works Along Ingaleria River, Doyong Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0065 - 300215103081000	Construction of Sinocalan River Irrigation System Service Road, Barangay Bued, Calasiao, Pangasinan (KATUBIGAN - Kalsada Tungo sa Patubigan)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/08/2022	12/29/2022	02/10/2023	02/20/2023	GoP	2,970,000.00		2,970,000.00	Road
23AJ0025 - 310102101268000	Preventive Maintenance – Secondary Roads – Asphalt Overlay along Sta. Barbara-Mangaldan Rd, KO202+290 – KO202+577, KO203+000 – KO203+959, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	02/27/2023	03/07/2023	GoP	22,825,180.00		22,825,180.00	Road

23AJ0026 - 310104100529000	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads along Urdaneta Jct-Dagupan Rd - K0194+680-K0195+000, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2022	11/17/2022	02/27/2023	03/07/2023	GoP	10,432,100.00		10,432,100.00	Road
23AJ0020 - 310101100960000	Preventive Maintenance-Primary Roads- Asphalt Overlay along Urdaneta Jct-Dagupan Rd, K0196+440-K0197+228, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/27/2022	11/15/2022	02/27/2023	03/07/2023	GoP	22,121,540.00		22,121,540.00	Road
23AJ0032 - 310202101362000	Road Widening - Secondary Roads along Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Rd., K0198+343 - K0199+277, K0201+240 - K0201+679	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	27,693,820.00		27,693,820.00	Road
23AJ0043 - 310102101085000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Rd., K0184+410 - K0187+055 K0199+412 - K0200+000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	55,933,330.00		55,933,330.00	Road
23AJ0045 - 300221102650000	Construction of Road at Barangay Sta. Maria, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Road
23AJ0047 - 300221102653000	Construction of Road, Barangay Duera, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Road

23AJ0068 - 300225100985000	Construction of Drainage at Barangay Cabliocaan, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Drainage
23AJ0073 - 300225100989000	Construction of Box Culvert at Barangay Taluyan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Box Culvert
23AJ0031 - 310102101270000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camling-Wawa- Bayambang-Malasiqui-Sta. Barbara Rd., KO192+327- KO192+517	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	3,353,560.00		3,353,560.00	Road
23AJ0037 - 310102101271000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sta. Barbara- Mangaldan Rd., KO202+577 - KO203+000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	8,463,280.00		8,463,280.00	Road
23AJ0038 - 310102101272000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Carmen Jct.- Bayambang-Manat Rd. KO191+957 - KO193+138, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	19,440,260.00		19,440,260.00	Road
23AJ0046 - 300221102652000	Construction of Road, Sitio Walang and Sitio Binco, Barangay Buenlag, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Road

23A/0081 - 300221102651000	Concreting of Road, PNR Site, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2023	02/14/2023	03/16/2023	03/24/2023	GoP	4,950,000.00		4,950,000.00	Road
23A/0013 - 310202101363000	Road Widening-Secondary Roads along Villasis-Malasiqui- Sn Carlos Rd., K0195+484- K0195+577, K0196+405- K0196+924, K0196+960- K0197+465, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2022	11/10/2022	03/22/2023	03/31/2023	GoP	40,896,380.00		40,896,380.00	Road
23A/0050 - 300105200990000	Construction of Additional Extension Office Building, DPWH Pangasinan 4th DEO, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2023	03/20/2023	04/19/2023	04/28/2023	GoP	12,824,280.00		12,824,280.00	Building
23A/0067 - 310304101072000	Rehabilitation / Major Repair of Bridge - Barangobong Br. 2 (B01992LZ) along Villasis - Malasiqui - Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2023	03/20/2023	04/19/2023	04/28/2023	GoP	1,000,000.00		1,000,000.00	Bridge
23A/0076 - 300226105311000	Construction (Completion) of Multi-Purpose Building, Barangay Calbueg, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2023	03/20/2023	04/19/2023	04/28/2023	GoP	4,455,000.00		4,455,000.00	Building
23A/0077 - 300226105312000	Construction of Multi-Purpose Building (Daycare Center) at Barangay Beleng, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2023	03/20/2023	04/19/2023	04/28/2023	GoP	4,950,000.00		4,950,000.00	Building

23AJ0079 - 300226105321000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/28/2023	03/20/2023	04/19/2023	04/28/2023	Gop	2,475,000.00		2,475,000.00	Building
23AJ0004 - 320101109723000	Construction of Slope Protection Works along Ingalar River, Malabago, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	9,800,000.00		9,800,000.00	Flood Control
23AJ0033 - 320101109725000	Construction of Slope Protection Works along Angalacan River, Coral, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	Gop	49,000,000.00		49,000,000.00	Flood Control
23AJ0035 - 320101109741000	Construction of Slope Protection Works along San Juan River, Barangay Calomboyen, San Carlos City Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0040 - 320101109743000	Construction of Slope Protection Works along Caba Creek, Barangay Ilang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0051 - 320101109755000	Construction of Slope Protection Works along Ingalar River, Lumbang Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	49,000,000.00		49,000,000.00	Flood Control

23AJ0054 - 320101109756000	Construction of Slope Protection Works along Ingaleria River, Macabito Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0055 - 320101109750000	Construction of Slope Protection Works along Panaminidnaan Creek, Barangay Talang, San Carlos City Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0057 - 320101109752000	Construction of Slope Protection Works along Marusay River, Lasip Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0058 - 320101109753000	Construction of Slope Protection Works along Ingaleria River, Mancup Section, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0059 - 320101109754000	Construction of Slope Protection Works along Ingaleria River, Barangay Dinalaoan, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/22/2023	04/12/2023	04/28/2023	05/08/2023	Gop	19,600,000.00		19,600,000.00	Flood Control
23AJ0063 - 300225100984000	Construction of Slope Protection (Phase I) at Barangay Dinalaoan, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	Gop	9,900,000.00		9,900,000.00	Flood Control

23AJ0066 - 300225100980000	Construction of Slope Protection along Ingaler River (Phase III), Barangay Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	9,900,000.00		9,900,000.00	Flood Control
23AJ0069 - 300225100986000	Construction of Slope Protection at Barangay Baling Phase IV, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	4,950,000.00		4,950,000.00	Flood Control
23AJ0070 - 300225100987000	Construction of Flood Control Structure at Barangay Pacuan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	13,860,000.00		13,860,000.00	Flood Control
23AJ0071 - 300225100988000	Construction of Flood Control Structure at Barangay Macabito, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	13,860,000.00		13,860,000.00	Flood Control
23AJ0072 - 310304101071000	Rehabilitation/ Major Repair of Permanent Bridges - Calvo Br. (B02765LZ) along Carmen Jct- Bayambang-Manat Rd., Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	5,918,220.00		5,918,220.00	Bridge
23AJ0074 - 310304101070000	Rehabilitation/ Major Repair of Permanent Bridges - Sinucalan Br. (B04565LZ) along Urdaneta Jct-Dagupan Rd., Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/21/2023	04/11/2023	04/28/2023	05/08/2023	GoP	8,085,000.00		8,085,000.00	Bridge

23AJ0036 - 3201011109742000	Construction of Slope Protection Works along San Juan River, Barangay Malacañang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0044 - 3201021105688000	Construction of Slope Protection Works along Agno River, Barangay Supo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0056 - 3201011109751000	Construction of Slope Protection Works along Rio De Vega River, Barangay Liliñasan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0060 - 3201021105686000	Construction of Protection Works along Agno River, Barangay Bogaoan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23AJ0062 - 3002251100982000	Construction of Slope Protection along Ingatera River, Barangay Bolaot, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	9,900,000.00		9,900,000.00	Flood Control
23AJ0095 - 3201021105687000	Construction of Protection Works along Agno River, Brgy. Tampog, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	19,600,000.00		19,600,000.00	Flood Control

23AJ0117 - 300116201297000	Concreting of Brgy. Jimenez FMR, Brgy. Jimenez, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	11,940,000.00		11,940,000.00	Road
23AJ0118 - 300116201297000	Concreting of Brgy. Lunec FMR, Brgy. Lunec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	12,437,500.00		12,437,500.00	Road
23AJ0119 - 300116201297000	Concreting of Brgy. Balite FMR, Brgy. Balite, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	14,925,000.00		14,925,000.00	Road
23AJ0120 - 300116201297000	Concreting of Brgy. Tobor FMR, Brgy. Tobor, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/27/2023	04/17/2023	05/22/2023	05/30/2023	GoP	14,925,000.00		14,925,000.00	Road
23AJ0130 - 2000000100017000	Pakyaw Labor - Repair / Restoration /Premix Patching of PCCP Gap due to cutting of trees along Urdaneta Jct.- Dagupan Road, KO192+680 – KO201+544, Brgy. Tebag to Brgy. Tuliao and Camiling- Wawa-Bayanbang-Malasiqui- Sta. Barbara, KO186+330 – KO195+550, Brgy. Nalsian Norte to Brgy. Bogtong, Sta. Barbara and Malasiqui, Pangasinan, respectively (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/04/2023	04/25/2023	06/01/2023	06/05/2023	GoP	304,124.35		304,124.35	Pakyaw Contract

23A/J0131 - 200000100020000	Repair/Maintenance of Angalacan River Revetment 10, Brgy. Sta. Maria, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/18/2023	05/09/2023	05/22/2023	05/30/2023	GoP	3,700,000.00	3,700,000.00		Flood Control
23A/J0132 - 200000100019000	Repair/Maintenance of DPWH Building, Old DPWH Building Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/18/2023	05/09/2023	05/22/2023	05/30/2023	GoP	1,000,000.00	1,000,000.00		Building
23A/J0008 - 310111100513000	Construction/Upgrading/Rehabilitation of Drainage-Secondary Road along Carmen Jct-Bayambang-Manat Rd., K0205+839-K0205+979, K0211+486-K0212+041, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2022	11/08/2022	05/25/2023	06/02/2023	GoP	19,123,720.00		19,123,720.00	Flood Control
23A/J0003 - 320101109721000	Construction of Slope Protection Works Along Marusay River, Poblacion East, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	19,600,000.00		19,600,000.00	Flood Control
23A/J0061 - 300225100983000	Construction of Slope Protection along Ingaler River, Barangay Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	4,950,000.00		4,950,000.00	Flood Control
23A/J0075 - 300226105308000	Construction of Multi-Purpose Building (Covered Court) at Barangay Isla, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	4,950,000.00		4,950,000.00	Building

23AJ0082 - 300226105310000	Construction of Multi-Purpose Building (Covered Court), Palapalar Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	4,950,000.00		4,950,000.00	Building
23AJ0083 - 300225100981000	Construction of Slope Protection Works along San Juan River, Phase II, San Juan Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	19,800,000.00		19,800,000.00	Flood Control
23AJ0084 - '300226105309000	Construction of Multi-Purpose Building (Auditorium) Phase II, Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	19,800,000.00		19,800,000.00	Building
23AJ0096 - 300203102338000	Access Road leading to St. Vincent Ferrer Statue, Bical Norte – Tanollong Inanlorenza Road line, Bayambang Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	29,400,000.00		29,400,000.00	Road
23AJ0105 - 300221102655000	Construction of Road, Brgy. Bical Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	9,900,000.00		9,900,000.00	Road
23AJ0106 - 300221102656000	Construction of Road, Brgy. Macayocayo, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	9,900,000.00		9,900,000.00	Road

300221102657000	Construction of Road, Brgy. Tambac, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	9,900,000.00		9,900,000.00	Road
300221102658000	Construction (Concreting) of Road in Brgy. Naisian, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	9,900,000.00		9,900,000.00	Road
300226105319000	Construction of Multi-Purpose Building (Auditorium), Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	49,500,000.00		49,500,000.00	Building
300215103083000; 300215103084000; 300215103085000	Concreting of Road – A. Brgy. Idong, Bayambang Pangasinan; B. Brgy. Abonagan, Malasiqui, Pangasinan; C. Brgy. Lasip, Malasiqui, Pangasinan; D. Brgy. Lunec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	19,800,000.00		19,800,000.00	Road

23AJ0123 - 300226105316000; 300226105315000	1.) Construction of Multi-Purpose Facility (Covered Court), Bogtong Elementary School, Barangay Bogtong, Malasiqui, Pangasinan; 2.) Construction of Multi-Purpose Facility (Covered Court), Bogtong Elementary School, Barangay Bogtong, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	9,900,000.00		9,900,000.00	Building
23AJ0125 - 320102105690000; 320102105691000; 320102105692000; 320102105693000	1. Construction of Slope Protection Along Agno River, Barangay Tampog, Bayambang, Pangasinan; 2. Construction of Slope Protection along Agno River, Barangay Itton, Bayambang, Pangasinan; 3. Construction of Slope Protection along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan; 4. Construction of Slope Protection Along Agno River, Barangay Pugo, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/25/2023	05/15/2023	06/09/2023	06/19/2023	GoP	49,000,000.00		49,000,000.00	Flood Control
23AJ0133 - 310102101269000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sn Carlos-Galasiao Rd., KO210+625 – KO210+700	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/27/2023	05/18/2023	06/09/2023	06/19/2023	GoP	1,470,000.00		1,470,000.00	Road
23AJ0134 - 300205100003000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector System	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/31/2023	06/20/2023	07/05/2023	07/14/2023	GoP	2,316,000.00		2,316,000.00	Rainwater Collector System

23AJ0135 - 300101200001000	Construction of Two (2) Storey, Four (4) Classroom School Building, Bolosan - Caingal E/S, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/21/2023	07/11/2023	08/07/2023	08/16/2023	GoP	12,000,000.00		12,000,000.00	Building
23AJ0136 - 300101200001000	Construction of Two (2) Storey, Four (4) Classroom School Building, Asin Este E/S, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/21/2023	07/11/2023	08/07/2023	08/16/2023	GoP	12,000,000.00		12,000,000.00	Building
23AJ0137 - 300101200001000	Construction of One (1) Storey, Three (3) Classroom School Building, Turac NH5, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/21/2023	07/11/2023	08/07/2023	08/16/2023	GoP	6,000,000.00		6,000,000.00	Building
23AJ0090 - 310202101360000	Road Widening – Secondary Roads along Carmen Jct.- Bayambang-Manat Rd., K0210+660-K0211+260, K0212+041- K0212+401	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/20/2023	07/10/2023	08/07/2023	08/16/2023	GoP	49,000,000.00		49,000,000.00	Road
23AJ0116 - 300226105320000	Construction of Multi-Purpose Building (Academic Building), Binalatongan Community College (BCC), San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/20/2023	07/10/2023	08/07/2023	08/16/2023	GoP	9,900,000.00		9,900,000.00	Building

23AJ0128 - 300226105314000, 300226105317000	1.) Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pagal, San Carlos City, Pangasinan (Phase 1); 2.) Construction of Multi-Purpose Building (Senior Citizen Center), Brgy. Bocboc, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/18/2023	08/07/2023	08/29/2023	09/07/2023	GoP	19,800,000.00		19,800,000.00	Building
23AJ0126 - 300205100380000, 300205100379000, 300205100381000, 300205100382000	Construction of Solar Water System, A. Calasiao, Pangasinan; B. San Carlos City Pangasinan; C. Malasiqui, Pangasinan; D. Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/18/2023	08/22/2023	09/18/2023	09/26/2023	GoP	39,200,000.00		39,200,000.00	Solar Water System
23AJ0124 - 310108101456000, 310108101457000, 310108101458000	Asset Preservation – Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads (1) Along Ingaleria River (Phase II), Brgy. Boloit, Malasiqui, Pangasinan, (2) Along Agno River, Brgy. San Gabriel 2nd, Bayambang, Pangasinan and (3) Along Rio De Vega River, Brgy. Tarece, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/26/2023	10/16/2023	11/14/2023	11/22/2023	GoP	29,400,000.00		29,400,000.00	Flood Control

23AJ0138 - 409900000054000	Construction of Slope Protection, Brgy. Cacaoan Bogtong, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/31/2023	10/24/2023	11/23/2023	11/28/2023	GoP	9,650,000.00		9,650,000.00	Flood Control
23AJ0139 - 4099000000054000	Construction of Local Road, Brgy. Ataynan, Bayanbang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/31/2023	10/24/2023	11/23/2023	11/28/2023	GoP	4,825,000.00		4,825,000.00	Road
23AJ0140 - 4099000000054000	Construction of Slope Protection, Brgy. Pugo, Bayanbang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/31/2023	10/24/2023	11/23/2023	11/28/2023	GoP	4,825,000.00		4,825,000.00	Flood Control
23AJ0141 - 4099000000054000	Construction of Slope Protection, Brgy. Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2023	10/25/2023	11/23/2023	11/28/2023	GoP	14,475,000.00		14,475,000.00	Flood Control

23AJ0142 - 409900000054000	Construction of Local Road, Brgy. Sanlibo, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2023	10/25/2023	11/23/2023	11/28/2023	GoP	4,825,000.00		4,825,000.00	Road
23AJ0143 - 409900000054000	Construction/Completion of Multi-Purpose Building (Health Center), Brgy. Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2023	10/25/2023	11/23/2023	11/28/2023	GoP	1,930,000.00		1,930,000.00	Building
23AJ0144 - 409900000054000	Construction/Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Unando, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/01/2023	10/25/2023	11/23/2023	11/28/2023	GoP	3,860,000.00		3,860,000.00	Building
23AJ0145 - 409900000054000	Construction of Slope Protection, Brgy. Cabating, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/07/2023	10/31/2023	11/23/2023	11/30/2023	GoP	9,650,000.00		9,650,000.00	Flood Control


23AJ0146 - 4099000000054000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Bawer, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/07/2023	10/31/2023	11/23/2023	11/30/2023	GoP	2,895,000.00		2,895,000.00	Building
23AJ0147 - 4099000000054000	Construction of Multi-Purpose Building (Covered Court), Brgy. Bogaoan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/07/2023	10/31/2023	11/23/2023	11/30/2023	GoP	4,825,000.00		4,825,000.00	Building
23AJ0148 - 4099000000054000	Construction of Box Culvert, Brgy. Nancapian, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/07/2023	10/31/2023	11/23/2023	11/30/2023	GoP	5,790,000.00		5,790,000.00	Flood Control
23AJ0150 - 4099000000054000	Construction of Multi-Purpose Facility, Barangay Bocboc, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/18/2023	11/06/2023	11/23/2023	11/30/2023	GoP	48,250,000.00		48,250,000.00	Building
23AJ0149 - 300101200001000	Repair of (1) Storey, Two (2) Classroom School Building, Songkoy E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/29/2023	10/19/2023	12/22/2023	12/29/2023	GoP	1,298,628.16		1,298,628.16	Building

23AJ0151 - 200000100018000	Pakyaw Labor – Repair/Restoration of Slope Protection of Malanay Bridge along Sta. Barbara-Mangaldan Road, KO201+370 LS, Brgy. Malanay, Sta. Barbara, Pangasinan (Work Category # 12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/17/2023	11/07/2023	11/10/2023	11/20/2023	GoP	47,441.94		47,441.94	Pakyaw Contract
23AJ0152 - 200000100018000	Pakyaw Labor – Repair/Maintenance/Restorati on of Transition Slabs of Barangobong Bridge 2 along Villasis-Malasiqui-San Carlos Road, KO188+017, Brgy. Nansangan, Malasiqui, Pangasinan (Work Category # 12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/17/2023	11/07/2023	11/10/2023	11/20/2023	GoP	222,466.94		222,466.94	Pakyaw Contract
23AJ0153 - 200000100018000	Pakyaw Labor – Repair/Installation/Restoration of Cross Drainage (60.00 CM RCP) along Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Road, KO200+975, Brgy. Sapang, Sta. Barbara, Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/17/2023	11/07/2023	11/10/2023	11/20/2023	GoP	224,373.80		224,373.80	Pakyaw Contract

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


ELDRED M. MISLANG
 BAC Chairperson

Approved:


MEL HARVEY A. GONZALES
 OIC, District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ-23-01-001 - 200000100017000	Procurement of Spare Parts and Minor Equipment for use in Maintenance Section's Activities and Various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/17/2023	02/07/2023	02/14/2023		GoP	517,556.00	517,556.00		Goods
RFQ-23-01-002 - 200000100017000	Procurement of Fuel Requirements for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	01/26/2023	02/15/2023	02/17/2023		GoP	350,000.00	350,000.00		Fuel and Lubricants
23GAJ0001 - 320101109720000.EAO/ 320101109722000.EAO	Procurement of Fuel Requirements for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/26/2023	02/15/2023	02/17/2023	20-02-2023	GoP	1,500,000.00		1,500,000.00	Fuel and Lubricants
23GAJ0002 - 320101109719000.EAO / 320101109724000.EAO / 100000100001000 MOOE	Procurement of Fuel and Lubricant Requirement of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	02/08/2023	02/28/2023	03/06/2023	09-03-2023	GoP	1,500,000.00		1,500,000.00	Fuel and Lubricants

RFQ-23-02-003 - 300200100009000.PC	Procurement of various materials for the Construction of Temporary Bridge (Bailey) of Romulo Bridge (B008851Z) along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/17/2023	03/09/2023	03/15/2023		Gop	818,828.80	818,828.80		Goods
RFQ-23-02-004 - 300200100009000.PC	Procurement of Fuel and Lubricant Requirement used in the Construction of Temporary Bridge (Bailey) of Romulo Bridge (B008851Z) along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/17/2023	03/09/2023	03/15/2023		Gop	855,877.95	855,877.95		Fuel and Lubricants
23GAJ0003 - 320101109719000/ 320101109737000/ 320101109738000/ 320101109739000.EAO	Procurement of Fuel and Lubricant Requirement for use in the DPWH- Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/02/2023	03/23/2023	03/29/2023	04-04-2023	Gop	1,500,000.00		1,500,000.00	Fuel and Lubricants
23GAJ0004 - 320101109744000/ 320101109745000/ 320101109746000/ 320101109748000.EAO	Procurement of Office and Janitorial Supplies for use in the DPWH - Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/02/2023	03/23/2023	03/29/2023	04-04-2023	Gop	1,500,000.00		1,500,000.00	Goods

RFQ-23-03-005 - 200000100017000	Repair / Restoration /Premix Patching of PCCP Gap due to cutting of trees along Urdaneta Jct.- Dagupan Road, K0192+680 – K0201+544, Brgy. Tebag to Brgy. Tuliao and Camiling Wawa-Bayambang- Malasiqui-Sta. Barbara, K0186+330 – K0195+550, Brgy. Nalsian Norte to Brgy. Boglong, Sta. Barbara and Malasiqui, Pangasinan, respectively (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/02/2023	03/23/2023	03/29/2023		GoP	877,807.75	877,807.75		Goods
RFQ-23-03-006 - 200000100017000	Procurement of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks and Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement (Work Category No. 10) along National Roads within 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/02/2023	03/23/2023	03/29/2023		GoP	931,800.00	931,800.00		Goods
RFQ-23-03-007 - 200000100017000	Procurement of Various Materials for Sign Maintenance (Act. 301); For Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302); for other Traffic Services (Act. 309) Work Category No. 18 along National Roads within 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/02/2023	03/23/2023	03/29/2023		GoP	139,530.00	139,530.00		Goods

RFQ-23-03-008 - 200000100017000	Procurement of Various Materials for use in Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices along National Roads within 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/02/2023	03/23/2023	03/29/2023		GoP	573,592.00	573,592.00		Goods
RFQ-23-03-009 - 200000100017000	Procurement of Various Materials for use in Maintenance Activity of various Service Vehicle and Equipment of the DPWH- Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/23/2023	04/12/2023	04/18/2023		GoP	525,830.00	525,830.00		Goods
RFQ-23-03-010 - 200000100491000	Procurement of various materials for Sign Maintenance (Act.301); for Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302); for other Traffic Services (Act. 309); and for Special Maintenance Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan (2nd Quarter).	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/29/2023	04/18/2023	04/20/2023		GoP	563,100.00	563,100.00		Goods

RFQ-23-03-011 - 200000100017000	Procurement of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching of Cracks and Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement (Work Category No. 10) along National Roads within 3rd Congressional District of Pangasinan (2nd Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/29/2023	04/18/2023	04/20/2023		GoP	931,800.00	931,800.00		Goods
RFQ-23-05-012 - 320102105689000.EAO	Calibration of Survey Equipment use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/05/2023	05/25/2023	06/05/2023		GoP	200,207.00		200,207.00	Calibration of Survey Equipment
RFQ-23-06-013	Procurement of various materials for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302); for Guardrail Maintenance (Act. 303); and for other Traffic Services (Act. 309) Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan (3rd Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/07/2023	06/27/2023	07/05/2023		GoP	271,000.00	271,000.00		Goods

RFQ-23-06-016	Procurement of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching of Cracks and Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (3rd Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/07/2023	06/27/2023	07/05/2023		GoP	931,800.00	931,800.00		Goods
RFQ-23-06-015	Procurement of Office and Janitorial Supplies for use in the DPWH – Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/07/2023	06/27/2023	07/05/2023		GoP	1,125,728.92	1,125,728.92		Goods
RFQ-23-06-016	Procurement of Various Spare Parts and Materials for use in Maintenance Activities of various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/07/2023	06/27/2023	07/05/2023		GoP	589,775.00	589,775.00		Goods
RFQ-23-06-016	Procurement of Materials for use in the Preventive Maintenance of Fire Extinguishers of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	06/07/2023	06/27/2023	07/10/2023		GoP	55,200.00	55,200.00		Goods

23GAJ0006	Procurement of Materials for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/27/2023	07/18/2023	07/27/2023	31-07-2023	GoP	1,004,850.00		1,004,850.00	Goods
23GAJ0007	Procurement of Fuel and Lubricant requirement for use in the DPWH-Pangasinan IV District Engineering Office (Charge to EAO)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/27/2023	07/18/2023	07/27/2023	31-07-2023	GoP	1,500,000.00		1,500,000.00	Fuel and Lubricants
23GAJ0008	Procurement of Various Office, I.T. and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	08/04/2023	08/29/2023	09/04/2023	11-09-2023	GoP	1,500,000.00		1,500,000.00	Goods
RFQ-23-08-017	Procurement of Materials and Services for use in Preventive Maintenance of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/25/2023	09/12/2023	09/18/2023		GoP	96,300.00		96,300.00	Goods

23GAJ0009	Procurement of Premix Patching of Bituminous and Concrete Pavement; Penetration Patching of Cracks and Joint Sealing of Concrete & Bituminous Pavements; and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/12/2023	10/03/2023	10/11/2023	16-10-2023	GoP	1,290,000.00	#####		Goods
RFQ-23-09-018	Procurement of Premix Patching of Bituminous and Concrete Pavement; Penetration Patching of Cracks and Joint Sealing of Concrete & Bituminous Pavements; Centerline, Lane and Yellow Lane Repainting by Thermoplastic Marking Application along National Roads (Work Category No. 10) and Bridges (Work Category No. 12) within the 3rd Congressional District of Pangasinan (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/14/2023	10/03/2023	10/11/2023		GoP	849,200.00	849,200.00		Goods
RFQ-23-09-019	Procurement of Various Materials for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302); and for other Traffic Services (Act. 309) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/14/2023	10/03/2023	10/11/2023		GoP	139,530.00	139,530.00		Goods

RFQ-23-09-020	Procurement of Various Materials for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane-line and Pedestrian Crosswalk (Act. 302); and for other Traffic Services (Act. 309) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan (4th Quarter)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/14/2023	10/03/2023	10/11/2023		GoP	406,417.39	406,417.39		Goods
RFQ-23-09-021	Procurement of Materials for use in various activities of the Maintenance Section/Repair and Maintenance of Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	09/14/2023	10/03/2023	10/11/2023		GoP	553,550.00	553,550.00		Goods
RFQ-23-10-022	Repair and Maintenance of Office Facilities and Purchase of Office and Other Office Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	10/03/2023	10/24/2023	11/09/2023		GoP	240,207.00		240,207.00	Goods and Services
23GAJ0010	Procurement of Fuel and Lubricant requirement for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/14/2023	12/05/2023	12/12/2023	18-12-2023	GoP	1,500,000.00		1,500,000.00	Fuel and Lubricants
RFQ-23-11-025	Procurement of Various Supplies and Materials for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/01/2023	12/19/2023	12/21/2023		GoP	864,118.99		864,118.99	Goods

RFQ-23-11-026	Procurement of Various Office Supplies for use in the DPVWH-Pangasinan IV District Engineering Office	DPVWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/01/2023	12/19/2023	12/21/2023		GoP	246,607.20		246,607.20	Goods
---------------	-------------------------------------------------------------------------------------------------------	-------------------------------------------------	----	-----------------------------------	------------	------------	------------	--	-----	------------	--	------------	-------

Prepared by:


CONSUELO J. CRUZ
Head, BAC Secretariat

Recommending Approval:


ELDRED M. MISLANG
BAC Chairperson

Approved:


MEL HARVEY A. GONZALES
OIC, District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSAJ01 - 200000100949000	CONSULTING SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR VARIOUS INFRASTRUCTURE PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/17/2023	02/15/2023	04/17/2023	04/19/2023	GoP	3,218,943.00		3,218,943.00	Building, Bridge, Flood Control

Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat


ELDRED M. MISLANG
 BAC Chairperson


MEL HARVEY A. GONZALES
 OIC, District Engineer