## DPWH Metro Manila 2nd District Engineering Office Annual Procurement Plan for FY 2024 (Changes within 1st Semester)

Code (PAP) Procurement PMO/ Is this an Early N	Mode of	Sched	Schedule for Each Procurement Activity	ocurement Ac	tivity	Source of Funds	Estin	Estimated Budget (PhP)	(PhP)	Remarks
Project End-User Procurement	Procurement	Advertisement/ Submission/O	Submission/O	Notice of	Contract		Total	MOOE	co	(brief description of Froject)
(Yes/No)		Posting of IB/REI	pening of Bids	Award	Signing					
24CSOC01 - Consultancy Services for Geotechnical Soil Investigation and Planning and California Bearing Ratio for Preliminary Detailed Engineering (PDE)  N/A California Bearing Ratio for Preliminary Detailed Engineering (PDE)  Design Section NO Competitude Computer Control of Competitude Computer Control of Competitude Control of Con	Competitive Bidding	03/20/2024	03/20/2024 04/11/2024	04/15/2024	04/22/2024 GoP	GoP	PHP 3,015,000.00 PHP -		PHP 3,015,000.00	3,015,000.00 Consultancy Services for Geotechnical Soil Investigation and California Bearing Ratio

Submitted by:

Recommended by:

Approved by:

JOSE T. DE LEON, JR.

BAC Chairperson

Head, Procurement Unit

. BALAAN, PhD.

ă

RUBY H: CANLAS

District Engineer

## DPWH Metro Manila 2nd District Engineering Office Annual Procurement Plan for FY 2024 (Changes within 1st Semester)

dget (PhP)	03/20/20/24 04/11/20/24 04/15/20/24	Project  End-User Activitivity  (Yes/No)  Flocurement Advertisement/ Submission/O Notice of Contract Posting of Pening of Bids Award Signing  B/REI	ent PMO/ Is this an Early	
Mode of Schedule for Each Procurement Activity Source of Funds Estimated Budget (PhP)  Procurement Advertisement/ Submission/O Notice of Contract Posting of Bids Award Signing IB/REI Source of Funds Total MOOE	;	Activity? (Yes/No)	Is this an Ear	
	Competitive Bidding	Procurement	$\dashv$	
	03/20/2024	Advertisement Posting of IB/REI	Schec	
	04/11/2024	pening of Bids	dule for Each P	
		Notice of Award	rocurement Ac	
	04/22/2024	Contract Signing	tivity	
dget (PhP)	GoP		Source of Funds	
e PHP	PHP 3,015,000.00	Total	Esti	
<u> </u>	3	MOOE	mated Budget (F	
	PHP 3		(PhP)	

Submitted by:

Recommended by:

Approved by:

BAC Chairperson JOSE T. DE LEON, JR.

Héad, Procurement Unit

ALEX H. BALAAN, PhD.

District Engineer