

**DPWH-QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Annual Procurement Plan for FY 2023 (Changes within 2nd Semester)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23OG0001	Asset Preservation - Preventive Maintenance - Primary Roads E Rodriguez Jr. Avenue - K0014 + 973 - K0012 + 490	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	25,164,000.00	-	25,164,000.00	Concreting of Road
23OG0002	Asset Preservation - Preventive Maintenance - Primary Roads E Rodriguez Jr. Avenue - K0012 + (-490) - K0013 + 134	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	21,545,000.00	-	21,545,000.00	Concreting of Road
23OG0003	Asset Preservation - Preventive Maintenance - Primary Roads C -5 (Boni Serrano Flyover) - (S05591LZ ) Chainage 000 - Chainage 515, (S05592LZ ) Chainage 000 - Chainage 534	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	9,213,000.00	-	9,213,000.00	Asphalt Overlay
23OG0004	Asset Preservation - Preventive Maintenance - Primary Roads Aurora Blvd - K0011 + 000 - K0012 + 453	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	13,209,000.00	-	13,209,000.00	Asphalt Overlay
23OG0005	Asset Preservation - Preventive Maintenance - Primary Roads E Rodriguez Jr. Avenue - K0012 + 490 - K0012 + 612	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	2,143,000.00	-	2,143,000.00	Asphalt Overlay
23OG0006	Asset Preservation - Preventive Maintenance C-5 Road - K0015 + (-625) - K0015 + (-164)	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	6,149,000.00	-	6,149,000.00	Road Reblocking
23OG0007	Asset Preservation - Preventive Maintenance - C-5 Road - K0015 + 184 - K0015 + 317	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	2,218,000.00	-	2,218,000.00	Road Reblocking
23OG0008	Asset Preservation - Preventive Maintenance - C-5 Road - K0015 + 317 - K0015 + 393	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	1,335,000.00	-	1,335,000.00	Road Reblocking
23OG0009	Network Development Program / Road Widening - Boni Serrano Ave - K0010 + (-736) -K0010 + (-515)	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	25,926,000.00	-	25,926,000.00	Road Widening
23OG0010	Completion of Multi-Purpose Building at Fire Arms and Explosive Office Building, Camp Crame, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	30,000,000.00	-	30,000,000.00	Completion of Multi-Purpose Building
23OG0011	Construction of Flood Control Structure at Lumban Creek, Barangay Matandang Balara, Quezon City (Phase III)	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Retaining Wall
23OG0012	Rehabilitation of Drainage System, Barangay Bagumbayan, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Drainage System
23OG0013	Rehabilitation of Drainage System, Barangay Claro, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	9,145,000.00	-	9,145,000.00	Rehabilitation of Drainage System

23OG0014	Rehabilitation of Drainage System, Barangay Libis, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	20,000,000.00	-	20,000,000.00	Reinforced Concrete Box Culvert
23OG0015	Rehabilitation of Drainage System, Barangay Saint Ignatius, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	6,000,000.00	-	6,000,000.00	Reinforced Concrete Box Culvert
23OG0016	Construction of CGEA 25-Bed Hospital, Camp General Emilio Aguinaldo, Quezon City, Phase IV	Construction Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Other Building
23OG0017	Construction of Dental Facility with Site Development, Camp General Emilio Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	7,500,000.00	-	7,500,000.00	Construction of Other Building
23OG0018	Construction of AFPRESCOM Training School Building, Camp General Emilio Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Other Building
23OG0019	Construction of Building Barracks for Headquarters Strategic Intelligence Force (STIF), ISAFP, Camp General Emilio Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	10/26/2022	11/15/2022	01/11/2023	01/18/2023	GoP	7,500,000.00	-	7,500,000.00	Construction of Other Building
23OG0020	Construction of GHQ & HSC Firing Range, Camp General Emilio Aguinaldo, Quezon City, Phase V	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/13/2023	01/20/2023	GoP	7,500,000.00	-	7,500,000.00	Construction of Other Building
23OG0021	Construction of Male and Female EP Barracks, General Headquarters, Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Other Building
23OG0022	Construction of Multi-Purpose Covered Court with Fitness and Wellness Gym, Special Intelligence School, ISAFP, Camp Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
23OG0023	Construction of Perimeter Wall, Camp General Emilio Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	7,500,000.00	-	7,500,000.00	Construction of Perimeter Wall
23OG0024	Construction of Student Officers Living Quarters, Armed Forces of the Philippines Command and General Staff College (AFPCGSC), Quezon City, Phase II	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	5,598,000.00	-	5,598,000.00	Construction of Other Building
23OG0025	Construction of Two-Storey Male Barracks of HCTIF, ISAFP, Camp Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Other Building
23OG0026	Improvement of Multi-Purpose Building (Enlisted Personnel Clubhouse), Camp General Emilio Aguinaldo, Quezon City, Phase II	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	7,500,000.00	-	7,500,000.00	Improvement of Multi-Purpose Building



23OG0027	Construction of Perimeter Road with Site Development, Camp General Emilio Aguinaldo, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	7,500,000.00	-	7,500,000.00	Construction of Perimeter Road
23OG0028	Rehabilitation of Multi-Purpose Building, Barangay Quirino 2A, Quezon City	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0029	Construction of Multi-Purpose Building with Site Development, Barangay Quirino 2B, Quezon City	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0030	Rehabilitation of Multi-Purpose Building with Site Development, Barangay Escopa III, Quezon City	Construction Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0031	Asset Preservation - Preventive Maintenance - Secondary Roads Ortigas-Granada Rd - K0010 + (-509) - K0010 + 084	Maintenance Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
23OG0032	Asset Preservation - Preventive Maintenance - Secondary Roads East Ave - K0013 + (-146) - K0012 + 975	Maintenance Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	23,894,000.00	-	23,894,000.00	Asphalt Overlay
23OG0033	Asset Preservation - Preventive Maintenance - Secondary Roads Aurora Blvd - K0007 + 453 - K0007 + 843	Maintenance Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	4,851,000.00	-	4,851,000.00	Asphalt Overlay
23OG0034	Asset Preservation - Preventive Maintenance - Tertiary Roads Kalayaan Ave - K0013 + (-863) - K0012 + 014	Maintenance Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	22,335,000.00	-	22,335,000.00	Asphalt Overlay
23OG0035	Asset Preservation - Preventive Maintenance - Tertiary Roads Balete Drive - K0010 + (-729) - K0010 + (-056)	Maintenance Section	YES	Competitive Bidding	11/09/2022	11/29/2022	01/13/2023	01/20/2023	GoP	5,911,000.00	-	5,911,000.00	Asphalt Overlay
23OG0036	Asset Preservation - Preventive Maintenance - Tertiary Roads Arayat St - (S05392LZ) Chainage 0 - Chainage 491	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	4,849,000.00	-	4,849,000.00	Asphalt Overlay
23OG0037	Asset Preservation - Preventive Maintenance - Tertiary Roads BIR Rd - K0012 + (-627) - K0012 + 257	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	8,533,000.00	-	8,533,000.00	Asphalt Overlay
23OG0038	Asset Preservation - Preventive Maintenance - Tertiary Roads Maginhawa St - K0014 + (-320) - K0015 + 414	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	30,534,000.00	-	30,534,000.00	Asphalt Overlay
23OG0039	Rehabilitation / Major Repair of Permanent Bridges Quezon Ave. Br. (B02333LZ) along Quezon Ave	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay

23OG0040	Rehabilitation of Flood Mitigation Structure along Lagarian Creek, Quezon City (Phase II)	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Retaining Wall
23OG0041	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase XV)	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	43,400,000.00	-	43,400,000.00	Installation of Sheet Pile
23OG0042	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase XVI)	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	43,300,000.00	-	43,300,000.00	Installation of Sheet Pile
23OG0043	Rehabilitation of Flood Mitigation Structure along San Juan River, Quezon City (Phase XVII)	Maintenance Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	43,300,000.00	-	43,300,000.00	Installation of Sheet Pile
23OG0044	Construction of Multi-Purpose Building at NICA Compound (Phase 2), Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
23OG0045	Construction of Multi-Purpose Building, Pook Daan Tubo, Barangay UP Campus, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
23OG0046	Construction of Multi-Purpose Building, Civic Center, Barangay UP Campus, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
23OG0047	Construction of Multi-Purpose Building, Barangay Doña Imelda, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
23OG0048	Construction of Multi-Purpose Building, Barangay Krus Na Ligas, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
23OG0049	Construction of Multi-Purpose Building, Barangay Botocan, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building
23OG0050	Rehabilitation of Multi-Purpose Building, Barangay Paligsahan, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0051	Construction of Multi-Purpose Building, Pook Village B, Barangay UP Campus, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	45,000,000.00	-	45,000,000.00	Construction of Multi-Purpose Building
23OG0052	Construction of Dialysis Center, Barangay Doña Imelda, Quezon City	Construction Section	NO	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Other Building
23OG0053	Construction of Three (3) Storey Bureau of Research & Standards (BRS) Physical Laboratory Building, Phase 3 within DPWH Region IV-A Compound, EDSA, Diliman, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Building



23OG0054	Construction of Three (3) Storey BRS Physical Laboratory Building, Phase III, within DPWH Regional Office IV-A Compound, Diliman, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/17/2023	01/24/2023	GoP	25,000,000.00	-	25,000,000.00	Construction of Building
23OG0055	Rehabilitation of Multi-Purpose Building with Site Development, Brgy. Masagana, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
23OG0056	Construction (Completion) of Multi-Purpose Building, Barangay Marilag, Quezon City'	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
23OG0057	Rehabilitation of Multi-Purpose Building with Site Development at Quirino Elementary School, Phase II, Barangay Quirino 2B, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0058	Rehabilitation of Multi-Purpose Building at C.P. Garcia High School, Phase II, Brgy. E. Rodriguez, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0059	Construction of Multi-Purpose Building, Libis Elementary School, Barangay Libis, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23OG0060	Rehabilitation of Multi-Purpose Building, Brgy. Socorro, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0061	Construction of 3-Storey Multi-Purpose Building with Roof Deck including Site Development, Brgy. Milagrosa, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	17,000,000.00	-	17,000,000.00	Construction of Multi-Purpose Building
23OG0062	Construction of Multi-Purpose 4 Storey - Building, E. Rodriguez Sr. Elementary School, Brgy. E. Rodriguez, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0063	Construction of Multi-Purpose 4 Storey - Building, Aguinaldo Elementary School, Brgy. San Roque, Quezon City	Construction Section	NO	Competitive Bidding	12/27/2022	01/16/2023	02/08/2023	02/15/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0064	Completion of Multipurpose Building LTO Phase 2, Piñahan, Quezon City	construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
23OG0065	Construction of Multi-Purpose Building with Site Development, Barangay East Kamias, Quezon City	Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
23OG0066	Construction of Multi-Purpose Building with Site Development, Barangay West Kamias, Quezon City	Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	35,000,000.00	-	35,000,000.00	Construction of Multi-Purpose Building

23OG0067	Rehabilitation (Completion) of Multi-Purpose Building (Old Barangay Hall), Barangay Pansol, Quezon City	Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
23OG0068	Rehabilitation of Multi-Purpose Building, Brgy. Old Balara, Quezon City	construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0069	Rehabilitation / Renovation of Coseteng Building, Brgy. Bagumbuhay, District 3, Quezon City	Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	5,000,000.00	-	5,000,000.00	Renovation of Other Building
23OG0070	Rehabilitation of Buaya Creek, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0071	Rehabilitation of Lagarian Creek, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0072	Rehabilitation of Duyan-duyan Creek, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0073	Rehabilitation of Marikina River Tributary Creek, Acropolis, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0074	Rehabilitation of Drainage System, Brgy. Blue Ridge B, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0075	Rehabilitation of Drainage System, Barangay Old Balara, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0076	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XVIII), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0077	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XIX), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0078	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XX), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0079	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XXI), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0080	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XXII), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0081	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase XXIII), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure



23OG0082	Rehabilitation of Drainage System at K-6th Street, Barangay Kamuning, Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/Major Repair of Flood Mitigation Structure
23OG0083	Rehabilitation/Major Repair of Permanent Bridges: EDSA/Santolan Flyover (NB), Quezon City	Maintenance Section	NO	Competitive Bidding	01/27/2023	02/16/2023	02/27/2023	03/06/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
23OG0084	Rehabilitation / Major Repair of Bridge - EDSA/Kamuning Flyover (NB) (B02326LZ) along EDSA/Kamuning Flyover, Quezon City	Maintenance Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
23OG0085	Construction of Multi-Purpose Building at DND Camp General Emilio Aguinaldo, EDSA, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Other Building
23OG0086	Construction of Multi-Purpose Building, Barangay White Plains, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	48,000,000.00	-	48,000,000.00	Construction of Multi-Purpose Building
23OG0087	Construction of Multi-Purpose Building, Barangay Escopa III, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0088	Rehabilitation of Multi-Purpose Building, Barangay Marilag, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Multi-Purpose Building
23OG0089	Construction of Multi-Purpose Building, Barangay Ugong Norte, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0090	Construction of Multi-Purpose Building, Don Quintin Paredes, Sr. High School, Barangay Quirino 2-B, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	26,000,000.00	-	26,000,000.00	Construction of Multi-Purpose Building
23OG0091	Construction of Multi-Purpose Building (Gymnasium) at Carlos L. Albert High School, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Multi-Purpose Building
23OG0092	Construction of Multi-Purpose Building at M.H. Del Pilar Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	21,000,000.00	-	21,000,000.00	Construction of Multi-Purpose Building
23OG0093	Rehabilitation of Road, Don Alejandro Rocas Ave., Quezon City	Maintenance Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
23OG0094	Rehabilitation of Road, Maharlika St., Barangay Old Balara Capitol Site, Phase II, Quezon City	Maintenance Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road


23OG0095	Rehabilitation of Road, Barangay UP Campus, Quezon City	Maintenance Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
23OG0096	Rehabilitation of Road Safety Devices along Epifanio Delos Santos Avenue (EDSA) North Bound K0020 + 778 - K0016 + (-557), Quezon City	Maintenance Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	36,000,000.00	-	36,000,000.00	Rehabilitation of Road
23OG0097	Construction of Multi-Purpose Building at Kamuning Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
23OG0098	Construction of Multi-Purpose Building, Barangay Tatalon, Quezon City	Construction Section	NO	Competitive Bidding	02/21/2023	03/13/2023	03/22/2023	03/29/2023	GoP	75,000,000.00	-	75,000,000.00	Construction of Multi-Purpose Building
22OG0172	Football Stadium, Phase 2, UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	06/07/2023	06/27/2023	07/12/2023	07/17/2023	GoP	29,849,347.44	-	29,849,347.44	Rehabilitation / Major Repair of Multi-Purpose Building
23OG0099	Construction / Rehabilitation of Water Supply / Septage and Sewerage/ Rainwater Collector System, Quirino Elementary School, Quirino 2-B, Quezon City; Construction / Rehabilitation of Water Supply / Septage and Sewerage/ Rainwater Collector System, Pura V. Kalaw Elementary School, Brgy. Milagrosa, Quezon City; Construction / Rehabilitation of Water Supply / Septage and Sewerage/ Rainwater Collector System, Libis Elementary School, Brgy. Libis, Quezon City; Construction / Rehabilitation of Water Supply / Septage and Sewerage/ Rainwater Collector System, Carlos P. Garcia High School, Brgy. E. Rodriguez Sr., Quezon City	Construction Section	NO	Competitive Bidding	06/07/2023	06/27/2023	07/12/2023	07/17/2023	GoP	2,315,828.48	-	2,315,828.48	Rainwater Collector System
23OG0100	Construction of Multi-Purpose Building with Site Development, Barangay West Kamias Quezon City	Construction Section	NO	Competitive Bidding	06/07/2023	06/27/2023	07/07/2023	07/12/2023	GoP	34,649,712.78	-	34,649,712.78	Construction of Multi-Purpose Building



23OG0101	Construction of Multi-Purpose Building, Barangay White Plains, Quezon City	Construction Section	NO	Competitive Bidding	06/07/2023	06/27/2023	07/14/2023	07/19/2023	GoP	47,039,986.99	-	47,039,986.99	Construction of Multi-Purpose Building
23OG0102	Construction of Multi-Purpose Building, Quezon City High School, Quezon City	Construction Section	NO	Competitive Bidding	06/07/2023	06/27/2023	"N/A"	"N/A"	GoP	48,999,871.58	-	48,999,871.58	Construction of Multi-Purpose Building
22OG0173	Construction of Library and Information Sciences Building, Phase 2, UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	07/01/2023	07/20/2023	08/14/2023	08/18/2023	GoP	49,747,756.26	-	49,747,756.26	Construction of Other Facilities
23OG0103	Repair/Maintenance of DOJ Building, Land Registration Authority Building, East Ave., cor. NIA Road, Brgy. Pinyahan Diliman, Quezon City	Construction Section	NO	Competitive Bidding	07/01/2023	07/20/2023	08/04/2023	08/09/2023	GoP	2,404,592.08	-	2,404,592.08	Rehabilitation / Major Repair of Other Buildings
23OG0104	Repair/Maintenance of DOJ Building, Parole and Probations Administration DOJ Agencies Building, NIA Road, Brgy. Pinyahan, Diliman, Quezon City	Construction Section	NO	Competitive Bidding	07/01/2023	07/20/2023	08/04/2023	08/09/2023	GoP	1,499,425.76	-	1,499,425.76	Rehabilitation / Major Repair of Other Buildings
23OG0105	Rehabilitation of Roads, Barangay Socorro, Quezon City	Construction Section	NO	Competitive Bidding	10/06/2023	10/25/2023	10/31/2023	11/06/2023	GoP	19,299,900.92	-	19,299,900.92	Asphalt Overlay
23OG0106	Rehabilitation / Asphalt Overlay at Brgy. South Triangle, Quezon City	Construction Section	NO	Competitive Bidding	10/06/2023	10/25/2023	10/31/2023	11/06/2023	GoP	67,541,602.63	-	67,541,602.63	Asphalt Overlay
23OG0107	Rehabilitation of Roads, Barangay Bagumbayan, Quezon City	Construction Section	NO	Competitive Bidding	10/06/2023	10/25/2023	10/31/2023	11/06/2023	GoP	38,599,807.92	-	38,599,807.92	Rehabilitation of Paved Roads
23OG0108	Completion / Improvement of the UP Vanguard Bldg., University of the Philippines, Quezon City, National Capital Region (NCR)	Construction Section	NO	Competitive Bidding	10/18/2023	11/06/2023	11/14/2023	11/17/2023	GoP	67,549,711.92	-	67,549,711.92	Rehabilitation / Major Repair of Other Building
23OG0109	Construction/Rehabilitation of the Philippine Genomic Information and Resource Hub, Phase 1, UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	11/18/2023	12/07/2023	12/22/2023	12/27/2023	GoP	29,849,367.21	-	29,849,367.21	Construction of Other Building
22OG0174	Continuing Rehabilitation and Upgrade of PCED buildings (Phase IV), UP Diliman, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	12/29/2023	"N/A"	GoP	73,295,001.48	-	73,295,001.48	Construction of Other Building
23OG0110	Construction of 3 Storey - 6 Classroom Building, Diosdado P. Macapagal Elementary School, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	"N/A"	"N/A"	GoP	29,999,897.21	-	29,999,897.21	Construction of School Building

23OG0111	Rehabilitation / Retrofitting / Strengthening of Public Buildings in preparation for the Big One, Tomas Morato Elementary School - Bagong Lipunan Building, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	12/29/2023	"N/A"	GoP	8,200,525.74	-	8,200,525.74	Rehabilitation / Retrofitting / Strengthening of Public Building
23OG0112	Construction of 4 Storey-4 Classroom Building with Site Development, Juan Sumulong High School, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	"N/A"	"N/A"	GoP	29,999,986.17	-	29,999,986.17	Construction of School Building
23OG0113	Rehabilitation / Retrofitting / Strengthening of Public Buildings in preparation for the Big One, Teodora Alonzo Elementary School - Defensor Building, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	12/29/2023	"N/A"	GoP	7,441,568.22	-	7,441,568.22	Rehabilitation / Retrofitting / Strengthening of Public Building
23OG0114	Rehabilitation / Retrofitting / Strengthening of Public Buildings in preparation for the Big One, MH Del Pilar Elementary School - Gabaldon Building, Quezon City	Construction Section	NO	Competitive Bidding	12/02/2023	12/21/2023	12/29/2023	"N/A"	GoP	2,401,153.04	-	2,401,153.04	Rehabilitation / Retrofitting / Strengthening of Public Building


Submitted by:


  
**CHRISTIAN PAUL A. LIRIOS**
  
 Head, Procurement Unit

Recommended by:


  
**GENE S. LEAÑO**
  
 BAC - Chairman

Approved by:


  
**JOHNNY L. PROTESTA, JR.**
  
 OIC - District Engineer



Department of Public Works and Highways -Quezon City Second District Engineering Office

ANNUAL PROCUREMENT PLAN FOR CY 2023(GOODS)

CHANGES WITHIN SECOND SEMESTER

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR/ MAINTENANCE OF QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GAA 2023	393,000.00	393,000.00		CONSTRUCTION MATERIALS FOR USE OF VISITOR'S AREA AT DPWH-QCSDEO
	FUSION SPLICING TERMINATION AND OTDR TESTING OF NETWORK COM. FIBER OPTIC BACKBONE OF DPWH-QCSDEO N	DPWH/ QCSDEO	NO	SMALL VALUE PROCUREMENT	-	-	-	-	GAA 2023	75,000.00		75,000.00	TO UPGRADE/UPDATE SERVER OF THIS OFFICE DPWH-QCSDEO
	SUPPLY & DELIVERY OF VARIOUS OFFICE FURNITURES OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	32,300.00		32,300.00	GANGCHAIR AND VISITOR'S CHAIR TO BE USED
	SUPPLY & DELIVERY OF VARIOUS HEALTH / SANITARY SUPPLIES FOR USE OF THIS OFFICE , DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	181,200.00		181,200.00	PURCHASE OF ALCOHOL/ TISSUE/ ETC. FOR USE OF THIS OFFICE
	SUPPLY & DELIVERY OF OFFICE SUPPLY FOR USE OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	499,700.00		499,700.00	VARIOUS OFFICE SUPPLIES FOR USE OF THIS OFFICE
	SUPPLY & DELIVERY OF VARIOUS INK REFILL FOR USE OF THIS OFFICE , DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	127,000.00		127,000.00	INK REFILL FOR USE OF THIS OFFICE FOR UPDATING OF REPORTS
	SUPPLY & DELIVERY OF TONER FOR USE OF THIS OFFICE, DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT	-	-	-	-	GAA 2023	225,162.00		225,162.00	TONER FOR USE OF THIS DISTRICT
	SUPPLY & DELIVERY OF COLD READYMIX TO BE USED FOR THE REPAIR AND MAINTENANCE OF PAVEMENT ALONG VARIOUS VARIOUS NATL. ROADS IN Q.C.	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	500,000.00	500,00.00		TO BE USED FOR THE CONST. OF PROJECTS,TO FACILITATE THEIR COMPLETION
	SUPPLY & DELIVERY OF BIT. CONCRETE SURFACE COARSE (FD) FOR USE OF THIS DISTRICT	DPWH/ QCSDEO	NO	Bidding	-	-	-	-	GAA 2023	1,000,000.00	1,000,000.00		FOR THE REPAIR & MAINTENANCE OF NATIONAL ROADS/ BRIDGES
	SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR AND MAINTENANCE OF DRAINAGE MANHOLE ALONG VARIOUS ROADS AND OFFICE	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	449,120.00	499,120.00		REPAIR OF DRAINAGE/MANHOLE COVERED BY THIS DISTRICT
	SUPPLY & DELIVERY OF VARIOUS OFFICE EQUIPMENT (DESKTOP COMPUTERS) FOR FINANCE	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA2023	972,000.00		972,000.00	TO BE USED FOR SEMINARS
	CALIBRATION OF VARIOUS EQUIPMENTS OF THIS OFFICE	DPWH/ QCSDEO	NO	NEGOTIATED	-	-	-	-	GAA 2023	40,000.00		40,000.00	CALIBRATION OF TESTING EQUIPMENTS
	CALIBRATION /REPAIR OF WEIGHING SCALE FOR USE OF THIS OFFICE	DPWH/ QCSDEO	NO	NEGOTIATED	-	-	-	-	GAA 2023				

Department of Public Works and Highways -Quezon City Second District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR CY 2023(GOODS)**

**CHANGES WITHIN SECOND SEMESTER**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY & DELIVERY OF VENETIAN BLINDS HORIZONTAL/ VERTICAL FOR USE OF THIS DISTRICT (VISITORS AREA)	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	64,000.00		64,000.00	FOR USE OF THE VISITORS AREA OF THIS DISTRICT
	SUPPLY & DELIVERY OF CONFERENCE TABLE / CHAIRS FOR USE OF THIS OFFICE DPWH-QCSDEO	DPWH/ QCSDEO	NO	SMALL VALUE- NEGOTIATED PROCUREMENT / SHOPPING	-	-	-	-	GAA 2023	500,000.00		500,000.00	TO BE USED AT THE CONFERENCE ROOM FOR A COMFORTABLE WORKING ENVIRONMENT

Submitted by:

  
**CHRISTIAN PAUL A. LIRIOS**  
Head, BAC-Secretariat

Recommended for Approval by:

  
**GENE S. LEAÑO**  
BAC-Chairperson

Approved by:

  
**JOHNNY M. PROTESTA**  
DIC-District Engineer  
Office of the District Engineer



Department of Public Works and Highways - Quezon City Second District Engineering Office - Annual Procurement Plan for FY 2023  
 Department of Budget and Management Procurement Monitoring Report as of January 30, 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23-CSOG-001	SOIL EXPLORATION	DPWH- QCSDEO	NP-53.9 - Small Value Procurement	02/15/2023	02/21/2023	02/24/2023	02/24/2023	GoP	8000000	0	8000000	Soil & Sub Surface Exploration of Various DPWH-QCSDEO
23-CSOG-002	STRUCTURAL ANALYSYS & DESIGN	DPWH- QCSDEO	NP-53.9 - Small Value Procurement	02/24/2023	02/24/2023	03/05/2023	03/06/2023	GoP	4500000	0	4500000	Detailed Structural Analysys & Design in Various DPWH-QCSDEO
23-CSOG-003	PARCELLARY SURVEY	DPWH- QCSDEO	NP-53.9 - Small Value Procurement	03/10/2023	03/10/2023	03/10/2023	03/19/2023	GoP	2000000	0	2000000	Parcellary Survey of Proposed RROW
23-CSOG-004	PROPERTY APPRAISER	DPWH- QCSDEO	NP-53.9 - Small Value Procurement	03/20/2023	03/20/2023	03/29/2023	03/29/2023	GoP	500000	0	500000	Appraisal of Land/Property to be Acquired by the GOP


Submitted by:

  
**CHRISTIAN-PAUL A. LIRIOS**  
 Head - BAC - Secretariat

Recommended by:

  
**GENE S. LEAÑO**  
 Assistant District Engineer  
 BAC - Chairman

Approved by:

  
**JOHNNY L. PROTESTA, JR.**  
 Officer-in-Charge  
 Office of the District Engineer