

Department of Public Works and Highways

Regional Office No. 3

Sindalan, City of San Fernando, Pampanga

FY -2020

UPDATED/SUPPLEMENTAL ANNUAL PROCUREMENT PLAN (APP) - CONSULTANCY SERVICES FY - 2020

Updated/Supplemental/APP2020

No.	Code PAP	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission of Proposals and Opening of Technical Proposal	NOA	Contract Signing		Total	MOOE	CO	
1	200000100526000	20CSC001 Procurement of Consulting Services for the Feasibility Study of San Ildefonso-Candaba Bypass Road and Balagtas Bypass Road, Provinces of Pampanga and Bulacan	Region 3	No	Public Bidding	Jul 17, 2020	Sep 4, 2020	Oct 1, 2020	Oct 6, 2020	FY 2020	11,285,302.50		11,285,302.50	Conduct of Feasibility Study
2	200000100529000 200000100531000	20CSC002 Procurement of Consulting Services for the Feasibility Study of Sto Tomas-Arayat Bypass Road and Arayat-Magalang-Sta Ana-Mexico Circumferential Road, Province of Pampanga	Region 3	No	Public Bidding	Jul 17, 2020	Sep 4, 2020	Oct 1, 2020	Oct 6, 2020	FY 2020	50,929,710.00		50,929,710.00	Conduct of Feasibility Study
3	200000100524000 200000100527000	20CSC003 Procurement of Consulting Services for the Feasibility Study of Tarlac River Right Dike Bypass Road, Tarlac and EGSA and Ala-Uli Flyovers, Bataan, Provinces of Tarlac and Bataan	Region 3	No	Public Bidding	Jul 17, 2020	Sep 1, 2020	Sep 24, 2020	Sep 29, 2020	FY 2020	29,321,010.00		29,321,010.00	Conduct of Feasibility Study
4	200000100529000 200000100531000	20CSC004 Procurement of Consulting Services for the Feasibility Study of Meycauayan-Sta Maria Bypass Road, Province of Bulacan	Region 3	No	Public Bidding	Sep 11, 2020	Oct 21, 2020	Nov 18, 2020	Nov 24, 2020	FY 2020	8,621,287.50		8,621,287.50	Conduct of Feasibility Study
5	200000100528000	20CSC005 Procurement of Consulting Services for the Feasibility Study of Concepcion-Mabalacat Bypass Road and San Leonardo-San Antonio Road, Provinces of Tarlac, Pampanga and Nueva Ecija	Region 3	No	Public Bidding	Sep 11, 2020	Oct 21, 2020	Nov 18, 2020	Nov 24, 2020	FY 2020	19,265,542.50		19,265,542.50	Conduct of Feasibility Study

6	200000100528000	20CSC006 Procurement of Consulting Services for the Detailed Engineering Design of Sto Tomas Interchange (North Luzon Expressway), Sto Tomas, Pampanga	Region 3	No	Public Bidding	Sep 11, 2020	Oct 21, 2020	Nov 18, 2020	Nov 24, 2020	FY 2020	10,727,385.00		10,727,385.00	Detailed Engineering Design
7	200000100030000	20CSC008 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the Proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and Other Structures of Region III	Region 3	No	Public Bidding	Sep 11, 2020	Oct 21, 2020	Nov 20, 2020	Nov 27, 2020	FY 2020	3,039,791.22		3,039,791.22	Geological & Geotechnical Surveys/Investigations
8	200000100030000	20CSC009 Procurement of Consulting Services for the Flood Control Master Plan and Drainage Improvement Study for the City of San Fernando, Minalin and Sto Tomas, Pampanga, Province of Pampanga	Region 3	No	Public Bidding	Oct 15, 2020	Nov 23, 2020	Dec 16, 2020	Dec 21, 2020	FY 2020	17,130,915.00		17,130,915.00	Master Plan & Drainage Improvement Study
9	200000100030000	20CSC0010 Procurement of Consulting Services for the Conduct of Parcellary Survey of DPWH Projects : 1) EPZA Bataan Bypass Road (Sta 000+000 - Sta 001+260), 2) Bagac-Mariveles Access Road (Sta 000+000 - Sta 005+970), 3) Bacolor-Porac Access Road (Sta 000+000 - Sta 017+000), 4) Roman Expressway (Km 119+(-367) - Km 126+200), 5) Roman Expressway (Km 130+400 - Km 157+538), Within Region III	Region 3	No	Public Bidding	Oct 30, 2020	Dec 7, 2020	Dec 29, 2020	Jan 8, 2021	FY 2020	10,878,311.25		10,878,311.25	Conduct of Parcellary Survey

10	200000100530000	20CSC0011 Procurement of Consulting Services for the Feasibility Study of Subic Bay Freeport Zone to Mabiga/SCTEX Road, Province of Bataan	Region 3	No	Public Bidding	Oct 30, 2020	Dec 7, 2020	Dec 29, 2020	Jan 8, 2021	FY 2020	24,922,305.00		24,922,305.00	Feasibility Study
----	-----------------	--------------------------------------------------------------------------------------------------------------------------------------------------------	----------	----	-------------------	-----------------	-------------	--------------	-------------	---------	---------------	--	---------------	----------------------

Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :


IGNACIO F. EVANGELISTA
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director