



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 25, 2022

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Final Annual Procurement Plan (APP) FY 2022** for Infrastructure Projects, Consulting Services and Goods & Services of DPWH Regional Office 1, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,


RONNEL M. TAN, CESO III
Regional Director

ROI. RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 25, 2022

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Final Annual Procurement Plan (APP) FY 2022** for Infrastructure Projects, Consulting Services and Goods & Services of DPWH Regional Office 1, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,


RONNEL M. TAN, CESO III
Regional Director


ROT. RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 25, 2022

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Final Annual Procurement Plan (APP) FY 2022** for Infrastructure Projects, Consulting Services and Goods & Services of DPWH Regional Office 1, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,

RONNEL M. TAN, CESO III
Regional Director

ROT. CAS/DMM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00001 - 310303101187000	Retrofitting/ Strengthening of Permanent Bridges, Hector Mendoza Br. (B03217LZ) along Carmen Jct-Manat Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/01/2021	02/14/2022	02/21/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00002 - 310303101183000	Retrofitting/ Strengthening of Permanent Bridges, Cares Br. (B00626LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/14/2022	02/21/2022	GAA/FY 2022	P52,300,000.00		P52,000,000.00	
22A00003 - 310303101177000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 2 (B02645LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/14/2022	02/21/2022	GAA/FY 2022	P65,300,000.00		P65,000,000.00	
22A00004 - 310304100857000	Rehabilitation/ Major Repair of Permanent Bridges, Patapat Viaduct (B00547LZ) along Manila North Rd (Phase III)	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/14/2022	02/21/2022	GAA/FY 2022	P185,000,000.00		P185,000,000.00	
22A00005 - 310304100687000	Rehabilitation/ Major Repair of Permanent Bridges, Padilla Br. (B02144LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	08/10/2021	09/01/2021	02/14/2022	02/21/2022	GAA/FY 2022	P153,000,000.00		P153,000,000.00	
22A00006 - 310303101014000	Retrofitting/ Strengthening of Permanent Bridges, Bued Br. (B00735LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/14/2022	02/21/2022	GAA/FY 2022	P88,300,000.00		P88,000,000.00	
22A00007 - 310303101191000	Retrofitting/ Strengthening of Permanent Bridges, Maramba Br. 1 (B00753LZ) along Lingayen Capitol Loop (Right)	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/05/2021	02/14/2022	02/21/2022	GAA/FY 2022	P6,500,000.00		P6,500,000.00	
22A00008 - 310303101192000	Retrofitting/ Strengthening of Permanent Bridges, Maramba Br. 2 (B00752LZ) along Lingayen Capitol Loop (Left)	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/05/2021	02/14/2022	02/21/2022	GAA/FY 2022	P6,500,000.00		P6,500,000.00	
22A00009 - 320101107329000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase I	Regional Office I	Yes	Competitive Bidding	08/13/2021	09/05/2021	02/14/2022	02/21/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00010 - 320101107330000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase II	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/14/2022	02/21/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00011 - 320101107331000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Brgy. Anonang, San Fabian, Pangasinan, Phase III	Regional Office I	Yes	Competitive Bidding	08/12/2021	09/02/2021	02/14/2022	02/21/2022	GAA/FY 2022	P52,313,000.00		P52,013,000.00	
22A00012 - 310303101171000	Retrofitting/ Strengthening of Permanent Bridges, Amallapay Br. (B00621LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/08/2021	02/14/2022	02/21/2022	GAA/FY 2022	P8,000,000.00		P8,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00013 - 310303101185000	Retrofitting/ Strengthening of Permanent Bridges, Damosil Br. (B00825LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/14/2022	02/21/2022	GAA/FY 2022	P24,300,000.00		P24,000,000.00	
22A00014 - 310303101188000	Retrofitting/ Strengthening of Permanent Bridges, Linapaw Br. (B00824LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/14/2022	02/21/2022	GAA/FY 2022	P9,500,000.00		P9,500,000.00	
22A00015 - 310303101189000	Retrofitting/ Strengthening of Permanent Bridges, Lloren Br. (B00823LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/03/2021	02/14/2022	02/21/2022	GAA/FY 2022	P9,500,000.00		P9,500,000.00	
22A00016 - 310303100767000	Retrofitting/ Strengthening of Permanent Bridges, Carlatan Br. (B02649LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/03/2021	02/14/2022	02/21/2022	GAA/FY 2022	P25,300,000.00		P25,000,000.00	
22A00017 - 310303101190000	Retrofitting/ Strengthening of Permanent Bridges, Macaba Br. (B00820LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/03/2021	02/14/2022	02/21/2022	GAA/FY 2022	P12,300,000.00		P12,000,000.00	
22A00018 - 310303101193000	Retrofitting/ Strengthening of Permanent Bridges, Matanobong Br. (B00819LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/14/2022	02/21/2022	GAA/FY 2022	P24,500,000.00		P24,500,000.00	
22A00019 - 310303101181000	Retrofitting/ Strengthening of Permanent Bridges, Bugallon Br. (B02143LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	08/19/2021	09/09/2021	02/14/2022	02/21/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00020 - 310303101186000	Retrofitting/ Strengthening of Permanent Bridges, Domalandan Br. (B00895LZ) along Lingayen-Labrador Div Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/14/2022	02/21/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00021 - 310303101174000	Retrofitting/ Strengthening of Permanent Bridges, Baroro Br. (B02651LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/17/2022	02/24/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00022 - 310303101195000	Retrofitting/ Strengthening of Permanent Bridges, Picao Br. (B00822LZ) along Agoog-Baguio City Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/17/2022	02/24/2022	GAA/FY 2022	P21,500,000.00		P21,500,000.00	
22A00023 - 310303101015000	Retrofitting/ Strengthening of Permanent Bridges, Cagubay Br. (B00679LZ) along Pangasinan-Tarlac Rd	Regional Office I	Yes	Competitive Bidding	08/18/2021	09/07/2021	02/17/2022	02/24/2022	GAA/FY 2022	P22,300,000.00		P22,000,000.00	
22A00024 - 310303101194000	Retrofitting/ Strengthening of Permanent Bridges, Narciso Ramos Br. (B01526LZ) along Binalonan-Asingan-Santa Maria Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/15/2021	02/17/2022	02/24/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00025 - 310303101196000	Retrofitting/ Strengthening of Permanent Bridges, Tanap Br. (B00688LZ) along Dagupan-Bonuan-San Fabian Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P27,300,000.00		P27,000,000.00	
22A00026 - 310303101176000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 1 (B02644LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/17/2022	02/24/2022	GAA/FY 2022	P25,300,000.00		P25,000,000.00	
22A00027 - 310303101172000	Retrofitting/ Strengthening of Permanent Bridges, Arank Br. (B00776LZ) along Laoag-Airport Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/15/2021	02/17/2022	02/24/2022	GAA/FY 2022	P14,769,000.00		P14,769,000.00	
22A00028 - 310303101179000	Retrofitting/ Strengthening of Permanent Bridges, Bogulata Br. (B00770LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/17/2022	02/24/2022	GAA/FY 2022	P7,040,000.00		P7,040,000.00	
22A00029 - 310303101180000	Retrofitting/ Strengthening of Permanent Bridges, Bolog Br. (B00774LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P9,090,000.00		P9,090,000.00	
22A00030 - 310303101182000	Retrofitting/ Strengthening of Permanent Bridges, Callusa Br. (B00773LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	Yes	Competitive Bidding	08/24/2021	09/13/2021	02/17/2022	02/24/2022	GAA/FY 2022	P32,353,000.00		P32,353,000.00	
22A00031 - 320102104497000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Shoreline Protection (Groins) along Santa Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P250,000,000.00		P250,000,000.00	
22A00032 - 320102104496000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River, Brgy. Panacol, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P112,854,000.00		P112,854,000.00	
22A00033 - 310303101184000	Retrofitting/ Strengthening of Permanent Bridges, Caruan Br. (B04220LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P10,379,000.00		P10,379,000.00	
22A00034 - 310303101221000	Retrofitting/ Strengthening of Permanent Bridges, Bogtong Br. (B00707LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P15,300,000.00		P15,000,000.00	
22A00035 - 310303101173000	Retrofitting/ Strengthening of Permanent Bridges, Bangan-Oda Br. (B00720LZ) along Burgos-Agno Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P15,300,000.00		P15,000,000.00	
22A00036 - 310303101175000	Retrofitting/ Strengthening of Permanent Bridges, Basaten Br. (B00719LZ) along Burgos-Agno Rd	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P15,300,000.00		P15,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00037 - 310204101834000	Construction of Bypass and Diversion Roads, Lingayen Bypass Road (Phase I), Package B, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/13/2021	11/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P103,000,000.00		P103,000,000.00	
22A00038 - 300207100605000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Galimuyod Municipal Police Station Building, Galimuyod, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P12,300,000.00		P12,300,000.00	
22A00039 - 300207100602000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Balaoar Municipal Police Station Building, Balaoar, La Union	Regional Office I	Yes	Competitive Bidding	09/08/2021	09/23/2021	02/17/2022	02/24/2022	GAA/FY 2022	P12,300,000.00		P12,300,000.00	
22A00040 - 310204101456000	Construction of By-pass and Diversion Roads, Bangui Bypass Road, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/16/2021	09/11/2021	02/17/2022	02/24/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00041 - 310205100740000	Construction of Missing Links/ New Roads, Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/16/2021	11/16/2021	02/17/2022	02/24/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00042 - 300215100024000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge at Sitio Pinaludpod, Urdaneta City, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/16/2021	10/11/2021	02/21/2022	02/28/2022	GAA/FY 2022	P35,300,000.00		P35,000,000.00	
22A00043 - 300203101457000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Banban-Payac Road leading to Usukan Ecotourism and Adventure Park, Nanglimasan Falls and Guano Cave, Brgy Banban, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P4,000,000.00		P4,000,000.00	
22A00044 - 300201100069000	Construction/Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P15,300,000.00		P15,000,000.00	
22A00045 - 310204100673000	Construction of By-pass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P70,300,000.00		P70,000,000.00	
22A00046 - 310204100992000	Construction of By-pass and Diversion Roads, Darayday Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00047 - 310204101467000	Construction of By-pass and Diversion Roads, San Carlos City Bypass Road, Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P110,000,000.00		P110,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00048 - 300214100005000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11259, Rehabilitation/Improvement of Manila North Rd - K0173 + 000 - K0178 + 000	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/09/2021	02/24/2022	03/03/2022	GAA/FY 2022	P168,000,000.00		P168,000,000.00	
22A00049 - 300203101370000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/28/2022	GAA/FY 2022	P27,500,000.00		P27,500,000.00	
22A00050 - 300207100603000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Barracks at Camp Jose M Leberinto, Naguilan, La Union	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/26/2021	02/21/2022	02/28/2022	GAA/FY 2022	P20,300,000.00		P20,000,000.00	
22A00051 - 300212100003000	Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Replacement of Tabtabagan Bridge I, Banna, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	02/21/2022	02/28/2022	GAA/FY 2022	P106,500,000.00		P106,500,000.00	
22A00052 - 310204101458000	Construction of By-pass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/16/2021	01/18/2022	02/09/2022	02/16/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00053 - 310204100986000	Construction of By-pass and Diversion Roads, Bantay-Vigan Diversion Road, Bantay-Vigan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/16/2021	01/18/2022	02/09/2022	02/16/2022	GAA/FY 2022	P40,300,000.00		P40,000,000.00	
22A00054 - 310205100524000	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/09/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00055 - 300201100068000	Construction/Improvement of Access Roads leading to Airports, Paosy-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/27/2021	02/21/2022	02/28/2022	GAA/FY 2022	P4,000,000.00		P4,000,000.00	
22A00056 - 300215100023000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Barong Bridge connecting Ilocos Norte-Abra Road to the five Barangays of Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	02/21/2022	02/28/2022	GAA/FY 2022	P25,300,000.00		P25,000,000.00	
22A00057 - 310204100991000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan-Calisiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00058 - 310204101005000	Construction of By-pass and Diversion Roads, Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/05/2021	11/25/2021	02/24/2022	03/03/2022	GAA/FY 2022	P80,300,000.00		P80,000,000.00	
22A00059 - 310204101009000	Construction of By-pass and Diversion Roads, Villasis-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00060 - 310205100883000	Construction of Missing Links/ New Roads, Cervantes-Abra Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	09/24/2021	10/14/2021	02/21/2022	02/28/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00061 - 300202100176000	Construction/Improvement of Access Roads leading to Seaports, Ilocos Fly-in Cruise Road, Currimao, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/24/2022	03/03/2022	GAA/FY 2022	P113,526,000.00		P113,526,000.00	
22A00062 - 300207100321000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Police Regional Office 1, Regional Headquarters, Camp BGen Oscar M Florendo, Parian, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	12/09/2021	12/29/2021	02/24/2022	03/03/2022	GAA/FY 2022	P20,300,000.00		P20,000,000.00	
22A00063 - 300220100026000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Multi-Storey Multi-Purpose Building, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	01/11/2022	02/01/2022	02/23/2022	03/02/2022	GAA/FY 2022	P90,300,000.00		P90,000,000.00	
22A00064 - 310204101461000	Construction of By-pass and Diversion Roads, Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/28/2021	10/18/2021	02/21/2022	02/28/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00065 - 310204101462000	Construction of By-pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City-Bacarra Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/21/2022	02/28/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00066 - 310204100677000	Construction of By-pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/21/2022	02/28/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00067 - 310204101464000	Construction of By-pass and Diversion Roads, Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/28/2021	02/21/2022	02/28/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00068 - 310205100739000	Construction of Missing Links/ New Roads, Adams (Ilocos Norte) - Calanasan (Apayao) Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/15/2021	02/24/2022	03/03/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00069 - 310205100748000	Construction of Missing Links/ New Roads, Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road, Nueva Era, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/05/2021	02/24/2022	03/03/2022	GAA/FY 2022	P45,300,000.00		P45,000,000.00	
22A00070 - 300203101372000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/24/2022	03/03/2022	GAA/FY 2022	P8,877,000.00		P8,877,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00071 - 300204100683000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Sur-Soriano-Lucububan-Ubogg-Baybayad Road connecting Candon-Salcedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/24/2022	03/03/2022	GAA/FY 2022	P53,342,000.00		P53,342,000.00	
22A00072 - 300217100002000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of the Villa Verde Road connecting the Provinces of Nueva Vizcaya and Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/15/2021	02/24/2022	03/03/2022	GAA/FY 2022	P100,000,000.00		P100,000,000.00	
22A00073 - 310204101466000	Construction of By-pass and Diversion Roads, Road connecting Villasis-Sito Tomas Bypass Road to Urdaneta City Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00074 - 310205100755000	Construction of Missing Links/ New Roads, Allam-Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/24/2022	03/03/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00075 (Rebid) - 310205100521000	Construction of Missing Links/ New Roads, Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	01/17/2022	02/08/2022	03/02/2022	03/09/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00076 - 310205100759000	Construction of Missing Links/ New Roads, Santol (La Union) - Kibungan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00077 - 320102104486000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Totonoguen River, Brgy. Zone I, Rosales, Pangasinan	Regional Office I	Yes	Competitive Bidding	12/09/2021	12/29/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00078 - 320102104481000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase I)	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/24/2022	03/03/2022	GAA/FY 2022	P134,262,000.00		P134,262,000.00	
22A00079 - 320102104482000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase II)	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/24/2022	03/03/2022	GAA/FY 2022	P133,000,000.00		P133,000,000.00	
22A00080 - 310204101459000	Construction of By-pass and Diversion Roads, Binalonan Diversion Road, Binalonan, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00081 - 310204101460000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/15/2021	02/24/2022	03/03/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00082 - 310204101465000	Construction of By-pass and Diversion Roads, Pangasinan-Nueva Vizcaya Road connecting TPLEX, Rosales, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00083 - 310204101003000	Construction of By-pass and Diversion Roads, Rosario Bypass Road, La Union	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00084 - 310205100523000	Construction of Missing Links/ New Roads, Mangatarem -Sta Cruz Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/14/2021	11/03/2021	02/24/2022	03/03/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00085 - 310305101204000	Widening of Permanent Bridges, Bacabac Br. (B02142LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/14/2021	11/23/2021	02/24/2022	03/03/2022	GAA/FY 2022	P62,300,000.00		P62,000,000.00	
22A00086 - 310305101478000	Widening of Permanent Bridges, Embarcadero Br. (B01329LZ) along Mangaldan-Manaoag-Binalonan Rd	Regional Office I	Yes	Competitive Bidding	10/14/2021	11/03/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00087 - 300207100319000	Construction/Improvement of Various Infrastructures in Support of National Security, Construction of Parking Ramp with Drainage, Paredes Air Station, Pusuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/24/2022	03/03/2022	GAA/FY 2022	P17,300,000.00		P17,900,000.00	
22A00088 - 300212100002000	Improvement of Capacity of Provincial Bridges along Provincial Roads, Replacement of Bridge along Bacsil-Capasán-Espiritu-Gabon Provincial Rd, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/21/2021	02/24/2022	03/03/2022	GAA/FY 2022	P27,300,000.00		P27,000,000.00	
22A00089 - 310204101001000	Construction of By-pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/24/2022	03/03/2022	GAA/FY 2022	P70,300,000.00		P70,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00090 - 310204101002000	Construction of By-pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/23/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00091 - 310204101006000	Construction of By-pass and Diversion Roads, Urdaneta Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/24/2022	03/03/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00092 - 310204101468000	Construction of By-pass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 1	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00093 - 310204101469000	Construction of By-pass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 2	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/27/2021	02/21/2022	02/28/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00094 - 310205100751000	Construction of Missing Links/ New Roads, Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao)-Tuao (Cagayan) Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/03/2021	12/13/2021	02/24/2022	03/03/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00095 - 310205100525000	Construction of Missing Links/ New Roads, Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/03/2021	12/13/2021	02/24/2022	03/03/2022	GAA/FY 2022	P55,300,000.00		P55,000,000.00	
22A00096 - 300203101364000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/24/2022	03/03/2022	GAA/FY 2022	P27,500,000.00		P27,500,000.00	
22A00097 - 300203101365000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilan, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/16/2021	02/24/2022	03/03/2022	GAA/FY 2022	P5,000,000.00		P5,000,000.00	
22A00098 - 300203101367000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P20,300,000.00		P20,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00099 - 300203101458000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Coastal Road Leading to Bangui Windmill and Municipal Beach, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/28/2021	02/21/2022	02/28/2022	GAA FY 2022	P4,000,000.00		P4,000,000.00	
22A00100 - 300203101371000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/15/2021	02/24/2022	03/03/2022	GAA FY 2022	P5,000,000.00		P5,000,000.00	
22A00101 - 300203100116000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Naguilan-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilan-Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/24/2022	03/03/2022	GAA FY 2022	P20,300,000.00		P20,000,000.00	
22A00102 - 300204101163000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Patima-Banban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infarita, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/08/2021	10/28/2021	02/21/2022	02/28/2022	GAA FY 2022	P10,300,000.00		P10,000,000.00	
22A00103 - 310204101457000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Binalonan-Laoag-Villasis (BLV) Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/24/2022	03/03/2022	GAA FY 2022	P300,000,000.00		P300,000,000.00	
22A00104 - 310204101008000	Construction of By-pass and Diversion Roads, Villasis Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/24/2022	03/03/2022	GAA FY 2022	P70,300,000.00		P70,000,000.00	
22A00105 - 300203101369000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/24/2022	03/03/2022	GAA FY 2022	P14,390,000.00		P14,390,000.00	
22A00106 - 300203101373000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Maruaya-Dupitac-Calambeg Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/21/2021	11/17/2021	02/24/2022	03/03/2022	GAA FY 2022	P4,000,000.00		P4,000,000.00	
22A00107 - 310204101463000	Construction of By-pass and Diversion Roads, Lingayen Baywalk-Bonuan Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	02/24/2022	03/03/2022	GAA FY 2022	P70,300,000.00		P70,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00108 - 310205100741000	Construction of Missing Links/ New Roads, Bolinao-Dasol Coastal Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/24/2022	03/03/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00109 - 310302100312000	Replacement of Permanent Weir Bridges, Guesang-Magsaysay Br. (B02773LZ) along Lingayen-Labrador Div Rd	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00110 - 310305101210000	Widening of Permanent Bridges, Sta. Cruz Br. (B00612LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/06/2021	10/26/2021	02/21/2022	02/28/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00111 - 310205100744000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 1, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P45,300,000.00		P45,000,000.00	
22A00112 - 310205100745000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 2, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P85,300,000.00		P85,000,000.00	
22A00113 - 310205100749000	Construction of Missing Links/ New Roads, Naguilian-Bagulin-Kapangan Road, Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/24/2021	02/24/2022	03/03/2022	GAA/FY 2022	P18,300,000.00		P18,000,000.00	
22A00114 - 310205100753000	Construction of Missing Links/ New Roads, San Manuel (Pangasinan)-Itogon (Benguet) Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/02/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00115 - 310205100760000	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/24/2021	02/24/2022	03/03/2022	GAA/FY 2022	P60,300,000.00		P60,000,000.00	
22A00116 - 300203101051000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road connecting the Heritage City of Vigan and Suffing Destination, Santa Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/06/2021	02/24/2022	03/03/2022	GAA/FY 2022	P50,300,000.00		P50,000,000.00	
22A00117 - 300203101375000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Napidad View Deck and Water Falls of Takulao Matatala and Pao, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/24/2022	03/03/2022	GAA/FY 2022	P4,000,000.00		P4,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00118 - 300203101376000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of Our Lady of Manaoag Shrine, Brgy Nilombot, Mapandan, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	02/24/2022	03/03/2022	GAA/FY 2022	P17,386,000.00		P17,086,000.00	
22A00119 - 300203101377000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Tangaoan-Pallas Road leading to Paraiso Ecotourism Project Eco and Reforestation Project, Vintar-Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/02/2021	11/22/2021	02/24/2022	03/03/2022	GAA/FY 2022	P4,000,000.00		P4,000,000.00	
22A00120 - 300204100684000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Pugui-Tubaday Road connecting Balaoan-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/24/2022	03/03/2022	GAA/FY 2022	P36,443,000.00		P36,443,000.00	
22A00121 - 300204101164000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Sitio Calawaan Road, Tamorong, Sta Catalina connecting Fishponds and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/25/2021	02/24/2022	03/03/2022	GAA/FY 2022	P12,506,000.00		P12,606,000.00	
22A00122 - 320102104812000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River, Sta. 0+000 to Sta. 1+862, Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/24/2022	03/03/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00123 - 320102104813000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River, Sta. 3+405 to Sta.4+637, Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/24/2022	03/03/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00124 - 320102104814000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River, Sta.4+637 to Sta. 5+869, Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/29/2021	11/18/2021	02/24/2022	03/03/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00125 - 310204100990000	Construction of By-pass and Diversion Roads, Dagupan-Mangaldan-Calsiao Circumferential Road (Calsiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/15/2021	01/25/2022	02/16/2022	02/23/2022	GAA/FY 2022	P85,300,000.00		P85,000,000.00	
22A00126 - 310205100746000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas Road, Cabugao Section, Package 3, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/06/2021	03/01/2022	03/08/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00127 - 310205100747000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Nueva Era Section, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/05/2021	03/01/2022	03/08/2022	GAA/FY 2022	P45,300,000.00		P45,000,000.00	
22A00128 - 300203101368000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10/2021	12/01/2021	03/01/2022	03/08/2022	GAA/FY 2022	P21,534,000.00		P21,634,000.00	
22A00129 - 300203102035000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bucao-Amontec Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	Regional Office I	Yes	Competitive Bidding	11/15/2021	12/07/2021	03/01/2022	03/08/2022	GAA/FY 2022	P127,436,000.00		P127,436,000.00	
22A00130 - 300215100012000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Access Road at Tio-Angan, Bagu in, La Union	Regional Office I	Yes	Competitive Bidding	11/03/2021	11/24/2021	02/24/2022	03/03/2022	GAA/FY 2022	P110,000,000.00		P110,000,000.00	
22A00131 - 300215100026000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Road including Slope Protection leading to Pagudpud Evacuation Center, Brgy. Tarrag, Pagudpud, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/17/2021	12/03/2021	03/01/2022	03/08/2022	GAA/FY 2022	P25,300,000.00		P25,300,000.00	
22A00132 - 310305101477000	Widening of Permanent Bridges, Don Teofilo Sison Br. (B00722LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	01/26/2022	03/01/2022	03/23/2022	03/30/2022	GAA/FY 2022	P70,300,000.00		P70,000,000.00	
22A00133 - 320102104479000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Dingris River, Laoag River Basin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/29/2021	01/18/2022	02/09/2022	02/16/2022	GAA/FY 2022	P90,300,000.00		P90,000,000.00	
22A00134 - 300205100077000	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Brgy. Agaga SWIP, Burgos, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P67,300,000.00		P67,000,000.00	
22A00135 - 300205100078000	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Licungan Water System, Sugpon, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/22/2021	11/11/2021	02/24/2022	03/03/2022	GAA/FY 2022	P8,500,000.00		P8,500,000.00	
22A00136 - 300203102036000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	03/01/2022	03/08/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00137 - 300215100021000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of Access Road leading to Regional Government Center, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P80,300,000.00		P80,000,000.00	
22A00139 - 300105200346000	National Building Program- Construction of Department of Interior and Local Government Building, Regional Office I, Aguila Road, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	03/01/2022	03/08/2022	GAA/FY 2022	P7,000,000.00		P7,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00140 - 300105200361000	National Building Program- Construction of Legislative Building, National Government Center, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	12/07/2021	12/28/2021	03/01/2022	03/08/2022	GAA/FY 2022	P20,300,000.00		P20,000,000.00	
22A00141 - 310204100987000	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 2, La Union	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	02/25/2022	03/04/2022	GAA/FY 2022	P82,381,000.00		P82,081,000.00	
22A00144 - 310204101831000	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), Package 2, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/01/2022	03/08/2022	GAA/FY 2022	P61,300,000.00		P61,000,000.00	
22A00155 - 310204101830000	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), Package 1, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/01/2022	03/08/2022	GAA/FY 2022	P83,300,000.00		P83,000,000.00	
22A00156 - 310305101480000	Widening of Permanent Bridges - Bauang Br. 2 (Parallel Br.) along Manila North Road	Regional Office I	No	Competitive Bidding	10/14/2021	11/03/2021	02/24/2022	03/03/2022	GAA/FY 2022	P57,300,000.00		P57,000,000.00	
22A00178 - 310306300019000	Construction of New Bridges, Luna Br. along Sta. Maria-Burgos Rd (Phase III)	Regional Office I	No	Competitive Bidding	11/15/2021	12/07/2021	03/01/2022	03/08/2022	GAA/FY 2022	P30,300,000.00		P30,000,000.00	
22A00196 - 300105200568000	National Building Program - Construction of Civil Service Commission La Union Provincial Office Building Agulla Road, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	12/07/2021	12/27/2021	03/01/2022	03/08/2022	GAA/FY 2022	P3,000,000.00		P3,000,000.00	
22A00212 - 310204101418000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 1, La Union	Regional Office I	No	Competitive Bidding	01/17/2022	02/08/2022	03/02/2022	03/09/2022	GAA/FY 2022	P88,300,000.00		P88,000,000.00	
22A00213 - 310109100756000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road- Pangasinan-Nueva Vizcaya Rd - K0227 + 630 - K0227 + 720, K0227 + 320 - K0227 + 440	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00214 - 310109100747000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road- Pangasinan-Nueva Vizcaya Rd - K0214 + 140 - K0214 + 380	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00215 - 310109100748000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road- Pangasinan-Nueva Vizcaya Rd - K0215 + 660 - K0215 + 710, K0214 + 520 - K0214 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00216 - 310109100749000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road- Pangasinan-Nueva Vizcaya Rd - K0216 + 720 - K0216 + 865, K0215 + 580 - K0215 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	01/31/2022	02/22/2022	03/01/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00217 - 310109100750000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0217 + 330 - K0218 + 080, K0217 + 280 - K0217 + 345	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/23/2022	03/02/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00218 - 310109100751000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0218 + 380 - K0218 + 520, K0217 + 600 - K0217 + 660	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/23/2022	03/02/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00219 - 310109100752000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0221 + 740 - K0221 + 840, K0219 + 940 - K0220 + 030	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/23/2022	03/02/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00220 - 310109100753000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0225 + 240 - K0225 + 420	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/24/2022	03/03/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00221 - 310109100754000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0226 + 320 - K0226 + 470, K0225 + 820 - K0225 + 910	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/24/2022	03/03/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00222 - 310109100755000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Pangasinan-Nueva Vizcaya Rd - K0226 + 650 - K0226 + 800	Regional Office I	No	Competitive Bidding	01/11/2022	02/01/2022	02/24/2022	03/03/2022	GAA/FY 2022	P120,000,000.00		P120,000,000.00	
22A00224 - 300215100017000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 2+570 - Sta. 2+900, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	02/25/2022	03/04/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00225 - 300215100018000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 2+950 - Sta. 3+250, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	02/25/2022	03/04/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00226 - 300215100013000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide -Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road Sta. 3+400 - Sta. 4+000, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/12/2022	02/03/2022	02/25/2022	03/04/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00227 - 300215100019000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 6+660 - Sta. 6+940, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/01/2022	03/08/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00228 - 300215100014000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 10+160 - Sta. 10+250, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/01/2022	03/08/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00229 - 300215100015000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 11+270 - Sta. 11+780, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/07/2022	03/01/2022	03/08/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00230 - 300215100016000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road with Slips, Slope Collapse and Landslide - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road - Sta. 14+770 - Sta. 15+200, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/17/2022	02/03/2022	03/02/2022	03/09/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00234 - 310109100736000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0531 + 650 - K0531 + 950	Regional Office I	No	Competitive Bidding	01/17/2022	02/03/2022	03/02/2022	03/09/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00235 - 310109100737000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0532 + 000 - K0532 + 350	Regional Office I	No	Competitive Bidding	01/17/2022	02/03/2022	03/02/2022	03/09/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00236 - 310109100738000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0533 + 000 - K0533 + 250	Regional Office I	No	Competitive Bidding	01/19/2022	02/09/2022	03/03/2022	03/10/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00237 - 310109100739000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0533 + 300 - K0533 + 950	Regional Office I	No	Competitive Bidding	01/19/2022	02/09/2022	03/03/2022	03/10/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00238 - 310109100740000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0534 + 000 - K0534 + 300	Regional Office I	No	Competitive Bidding	01/19/2022	02/09/2022	03/03/2022	03/10/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00239 - 310109100741000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0536 + 250 - K0537 + 000	Regional Office I	No	Competitive Bidding	01/19/2022	02/10/2022	03/04/2022	03/14/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00240 - 310109100742000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0537 + 080 - K0537 + 400	Regional Office I	No	Competitive Bidding	01/19/2022	02/10/2022	03/04/2022	03/14/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00241 - 310109100743000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0538 + 150 - K0538 + 350	Regional Office I	No	Competitive Bidding	01/19/2022	02/09/2022	03/03/2022	03/10/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00242 - 310109100744000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilocos Norte-Abra Rd - K0538 + 390 - K0538 + 600	Regional Office I	No	Competitive Bidding	01/19/2022	02/10/2022	03/04/2022	03/14/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00243 - 310109100745000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilcos Norte-Abra Rd - K0538 + 650 - K0538 + 900	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/09/2022	03/16/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00244 - 310109100746000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ilcos Norte-Abra Rd - K0539 + 050 - K0539 + 700	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/09/2022	03/16/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00251 - 300215100029000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Ambalay Bridge, Tagudin, Ilcos Sur	Regional Office I	No	Competitive Bidding	01/24/2022	02/15/2022	03/07/2022	03/15/2022	GAA/FY 2022	P75,300,000.00		P75,000,000.00	
22A00260 - 320102104465000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Mitigation Facilities along Amburayan River Basin at Barangays Bucac West, Bucac East, Lantag, Baritao and Tarangotong, Tagudin, Ilcos Su	Regional Office I	No	Competitive Bidding	01/20/2022	02/09/2022	03/01/2022	03/08/2022	GAA/FY 2022	P250,000,000.00		P250,000,000.00	
22A00268 - 310109100758000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Sn Fernando-Bagulin Rd - K0290 + 300 - K0290 + 360, K0288 + 800 - K0288 + 860, K0289 + 300 - K0289 + 360	Regional Office I	No	Competitive Bidding	01/26/2022	03/01/2022	03/23/2022	03/30/2022	GAA/FY 2022	P200,000,000.00		P200,000,000.00	
22A00269 - 310109100757000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Sn Fernando-Bagulin Rd - K0286 + 600 - K0286 + 815, K0288 + 400 - K0288 + 470, K0288 + 500 - K0288 + 700	Regional Office I	No	Competitive Bidding	01/26/2022	03/01/2022	03/23/2022	03/30/2022	GAA/FY 2022	P240,000,000.00		P240,000,000.00	
22A00274 - 300219100019000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along Naguilan - Bagulin Road, La Union	Regional Office I	No	Competitive Bidding	01/26/2022	02/23/2022	03/22/2022	03/29/2022	GAA/FY 2022	P215,000,000.00		P215,000,000.00	
22A00275 - 300219100020000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Slope Protection Works along Naguilan - Caba Road, La Union	Regional Office I	No	Competitive Bidding	01/26/2022	02/23/2022	03/22/2022	03/29/2022	GAA/FY 2022	P250,000,000.00		P250,000,000.00	
22A00276 - 310205100742000	Construction Of Missing Links/New Roads - Pangasinan - Nueva Vizcaya, Phase 1, Pangasinan	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/18/2022	03/25/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00277 - 310205100743000	Construction Of Missing Links/New Roads - Pangasinan - Nueva Vizcaya, Phase 2, Pangasinan	Regional Office I	No	Competitive Bidding	01/25/2022	02/24/2022	03/18/2022	03/25/2022	GAA/FY 2022	P105,000,000.00		P105,000,000.00	
22A00291 - 300215100030000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Agoo Coastal Road and Baywalk Shoreline Protection, Agoo, La Union	Regional Office I	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/22/2022	GAA/FY 2022	P100,000,000.00		P100,000,000.00	
22A00292 - 300218100008000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Agoo Coastal Road and Baywalk Shoreline Protection in Agoo, La Union	Regional Office I	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/22/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Infrastructure Projects FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22A00293 - 310306300020000	Construction of New Bridges- Ambalayat Bridge, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P150,000,000.00		P150,000,000.00	
22A00294 - 310107100310000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0576 + 900 - K0576 + 940, K0577 + 400 - K0577 + 440	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P194,000,000.00		P194,000,000.00	
22A00295 - 310107100311000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0578 + 800 - K0578 + 840, K0578 + 880 - K0578 + 960	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P198,500,000.00		P198,500,000.00	
22A00296 - 310107100312000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0579 + 020 - K0579 + 100, K0584 + 400 - K0584 + 450	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P216,000,000.00		P216,000,000.00	
22A00297 - 310107100313000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0584 + 650 - K0584 + 695, K0585 + 350 - K0585 + 410	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P194,000,000.00		P194,000,000.00	
22A00298 - 310107100314000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Manila North Rd - K0585 + 500 - K0585 + 550, K0579 + 070 - K0579 + 140	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P195,500,000.00		P195,500,000.00	
22A00299 - 310204100677000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P300,000,000.00		P300,000,000.00	
22A00300 - 310205100752000	Construction of Bypass and Diversion Roads - Pasuquin Bypass Road	Regional Office I	No	Competitive Bidding	02/04/2022	02/24/2022	03/16/2022	03/22/2022	GAA/FY 2022	P20,300,000.00		P20,000,000.00	
19A00118 - 310204101832000	Construction of By-Pass and Diversion Roads - Laoag City Bypass Road, (Bridge Package) Ilocos Norte	Regional Office I	No	Competitive Bidding	03/20/2019	04/15/2019	10/20/2020	11/16/2020	GAA/FY 2022	P100,000,000.00		P100,000,000.00	UNDER MYCA
19A00119 - 310204101833000	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase I), Package A, Pangasinan	Regional Office I	No	Competitive Bidding	04/26/2019	07/18/2019	12/27/2019	01/28/2020	GAA/FY 2022	P103,000,000.00		P103,000,000.00	UNDER MYCA

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: 1/25/22

Recommended By:


CLARENCE B. RIMANDO
BAC Chairman
Date: 1/25/22

Approved By:


RONNEL M. TAN, CESO III
Regional Director
Date: 1/25/22


Name of Office: DPWH Regional Office I

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Final Annual Procurement Plan for Goods and Services FY 2022


CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office Supplies, electrical, Office Printing supplies Janitorial supplies	Regional Office I	No	Negotiated Procurement (PS DBM)						PHP 250,000.00		PHP 250,000.00	
	1) Common/Inventory Office Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 4,053,353.25		PHP 4,053,353.25	
	2nd Quarter									PHP 3,139,017.50		PHP 3,139,017.50	
	3rd Quarter									PHP 3,197,068.50		PHP 3,197,068.50	
	4th Quarter									PHP 3,142,426.50		PHP 3,142,426.50	
											Total	PHP 13,531,865.75	
	2) Common/Inventory Janitorial Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 1,035,492.00		PHP 1,035,492.00	
	2nd Quarter									PHP 501,820.00		PHP 501,820.00	
	3rd Quarter									PHP 658,988.00		PHP 658,988.00	
	4th Quarter									PHP 527,095.00		PHP 527,095.00	
											Total	PHP 2,723,395.00	
	3) Common/Inventory Printing Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 6,525,145.00		PHP 6,525,145.00	
	2nd Quarter									PHP 3,902,265.00		PHP 3,902,265.00	
	3rd Quarter									PHP 3,931,975.00		PHP 3,931,975.00	
	4th Quarter									PHP 3,866,445.00		PHP 3,866,445.00	
											Total	PHP 18,225,830.00	
										Total Budget Amount	PHP	34,731,000.75	

Prepared By:



DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Approved By:


RONNEL M. TAN, CESO III
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
	4) Common/Inventory Electrical Supplies	Regional Office I	No	Small Value Procurement						BALANCE BROUGHT FORWARD >>> PHP 34,731,090.75		
	1st Quarter											
	2nd Quarter									PHP 446,270.00		PHP 446,270.00
	3rd Quarter									PHP 375,265.00		PHP 375,265.00
	4th Quarter									PHP 380,225.00		PHP 380,225.00
										PHP 358,155.00		PHP 358,155.00
										Total	PHP	1,559,915.00
	5) Common/Inventory Information Technology	Regional Office I	No	Public Bidding								
	1st Quarter									PHP 5,380,000.00		PHP 5,380,000.00
	2nd Quarter											PHP -
	3rd Quarter											PHP -
	4th Quarter									PHP 2,050,000.00		PHP 2,050,000.00
										Total	PHP	7,430,000.00
	6) Common/Inventory Reproduction Services	Regional Office I	No	Alternative								
	1st Quarter									PHP 50,000.00		PHP 50,000.00
	2nd Quarter									PHP 50,000.00		PHP 50,000.00
	3rd Quarter									PHP 50,000.00		PHP 50,000.00
	4th Quarter									PHP 50,000.00		PHP 50,000.00
										Total	PHP	200,000.00
Total Budget Amount										PHP		43,921,005.75

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

Name of Office: DPWH Regional Office I

CODE (PAP)	Procurement Project	PMO / End - User	Is this an Early Procurement Activity?(Yes/N o)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>	PHP	43,921,005.75	
	7) Common/Inventory Repair Maintenance of Office Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	100,000.00	PHP	100,000.00
	2nd Quarter									PHP	100,000.00	PHP	100,000.00
	3rd Quarter									PHP	100,000.00	PHP	100,000.00
	4th Quarter									PHP	100,000.00	PHP	100,000.00
											Total	PHP	400,000.00
	8) Common/Inventory Office Meals and Snack for Training	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	-	PHP	-
	2nd Quarter									PHP	600,000.00	PHP	600,000.00
	3rd Quarter									PHP	600,000.00	PHP	600,000.00
	4th Quarter									PHP	600,000.00	PHP	600,000.00
											Total	PHP	1,800,000.00
	9) Common/Inventory Vehicle Parts and Accessories and Repair and Maintenance	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	850,000.00	PHP	850,000.00
	2nd Quarter									PHP	850,000.00	PHP	850,000.00
	3rd Quarter									PHP	850,000.00	PHP	850,000.00
	4th Quarter									PHP	850,000.00	PHP	850,000.00
											Total	PHP	3,400,000.00
										Total Budget Amount	PHP	49,521,005.75	


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD >>>			
	10) Common/Inventory Postal	Regional Office I	No	Alternative									
	1st Quarter									PHP 50,000.00		PHP 50,000.00	
	2nd Quarter									PHP 50,000.00		PHP 50,000.00	
	3rd Quarter									PHP 50,000.00		PHP 50,000.00	
	4th Quarter									PHP 50,000.00		PHP 50,000.00	
											Total	PHP 200,000.00	
	11) Common/Inventory Courier	Regional Office I	No	Alternative									
	1st Quarter									PHP 13,350.00		PHP 13,350.00	
	2nd Quarter									PHP 13,350.00		PHP 13,350.00	
	3rd Quarter									PHP 13,350.00		PHP 13,350.00	
	4th Quarter									PHP 13,350.00		PHP 13,350.00	
											Total	PHP 53,400.00	
	12) Common/Inventory Fuels	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 1,170,300.00		PHP 1,170,300.00	
	2nd Quarter									PHP 1,170,300.00		PHP 1,170,300.00	
	3rd Quarter									PHP 1,170,300.00		PHP 1,170,300.00	
	4th Quarter									PHP 1,170,300.00		PHP 1,170,300.00	
											Total	PHP 4,681,200.00	
										Total Budget Amount			
											PHP	54,455,605.75	

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>> PHP 54,455,605.75			
	13) Common/Inventory Newspaper	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 110,000.00		PHP 110,000.00	
	2nd Quarter									PHP 60,000.00		PHP 60,000.00	
	3rd Quarter									PHP 60,000.00		PHP 60,000.00	
	4th Quarter									PHP 60,000.00		PHP 60,000.00	
											Total	PHP 290,000.00	
	14) Common/Inventory Office Devices	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 503,331.25		PHP 503,331.25	
	2nd Quarter									PHP 214,675.00		PHP 214,675.00	
	3rd Quarter									PHP 123,815.00		PHP 123,815.00	
	4th Quarter									PHP 120,100.00		PHP 120,100.00	
											Total	PHP 961,921.25	
	15) Common/Inventory Medical Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 817,170.00		PHP 817,170.00	
	2nd Quarter									PHP 365,070.00		PHP 365,070.00	
	3rd Quarter									PHP 365,070.00		PHP 365,070.00	
	4th Quarter									PHP 808,170.00		PHP 808,170.00	
											Total	PHP 2,355,480.00	
										Total Budget Amount PHP 58,063,067.00			

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD >>>>			
										PHP		58,063,007.00	
	16) Common/Inventory Security Services	Regional Office I	No	Public Bidding									
	1st Quarter									PHP	6,000,000.00	PHP	6,000,000.00
	2nd Quarter									PHP	-	PHP	-
	3rd Quarter									PHP	1,440,000.00	PHP	1,440,000.00
	4th Quarter									PHP	-	PHP	-
											Total	PHP	7,440,000.00
	17) Common/Inventory Repair and Maintenance of Land Base and Water Base Equipment (Heavy Equipment)	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	300,000.00	PHP	300,000.00
	2nd Quarter									PHP	750,000.00	PHP	750,000.00
	3rd Quarter									PHP	750,000.00	PHP	750,000.00
	4th Quarter									PHP	750,000.00	PHP	750,000.00
											Total	PHP	2,550,000.00
	18) Inventory/Common Repair of Laboratory Apparatus	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	50,000.00	PHP	50,000.00
	2nd Quarter									PHP	50,000.00	PHP	50,000.00
	3rd Quarter									PHP	50,000.00	PHP	50,000.00
	4th Quarter									PHP	50,000.00	PHP	50,000.00
											Total	PHP	200,000.00
										Total Budget Amount			
										PHP		68,253,007.00	

Prepared By:



DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:



CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:



RONNEL M. TAN, CESO III
Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
	19) Common/Inventory Office Equipment	Regional Office I	No	Public Bidding									
	1st Quarter									PHP 8,280,368.00		PHP 8,280,368.00	
	2nd Quarter											PHP	
	3rd Quarter											PHP	
	4th Quarter									PHP 3,544,408.80		PHP 3,544,408.80	
												PHP 11,824,776.80	
	20) Common/Inventory PPE	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 967,450.00		PHP 967,450.00	
	2nd Quarter									PHP 134,100.00		PHP 134,100.00	
	3rd Quarter									PHP 134,100.00		PHP 134,100.00	
	4th Quarter									PHP 134,100.00		PHP 134,100.00	
												PHP 1,369,750.00	
	21) Common/Inventory Hardware and Construction Materials & Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 367,994.00		PHP 367,994.00	
	2nd Quarter									PHP 23,430.00		PHP 23,430.00	
	3rd Quarter									PHP 23,790.00		PHP 23,790.00	
	4th Quarter									PHP 228,644.00		PHP 228,644.00	
												PHP 643,858.00	
										Total Budget Amount			
										PHP		82,091,391.80	

Prepared By:


DAISY M. MANZANO

Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD >>> PHP 82,091,391.80			
	22) Common/Inventory Office Furniture	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 1,508,500.00		PHP 1,508,500.00	
	2nd Quarter											PHP -	
	3rd Quarter											PHP -	
	4th Quarter									PHP 808,500.00		PHP 808,500.00	
											Total	PHP 2,317,000.00	
	23) Common/Inventory Medical Response Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 85,300.00		PHP 85,300.00	
	2nd Quarter									PHP 85,300.00		PHP 85,300.00	
	3rd Quarter									PHP 85,300.00		PHP 85,300.00	
	4th Quarter									PHP 85,300.00		PHP 85,300.00	
											Total	PHP 341,200.00	
	24) Common/Inventory Laboratory Apparatus	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 284,550.00		PHP 284,550.00	
	2nd Quarter									PHP 469,250.00		PHP 469,250.00	
	3rd Quarter									PHP 184,500.00		PHP 184,500.00	
	4th Quarter									PHP 7,500.00		PHP 7,500.00	
											Total	PHP 945,800.00	
										Total Budget Amount PHP 85,695,391.80			

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD >>>>			
										PHP		85,695,391.80	
	25) Common/Inventory Calibration	Regional Office I	No	Small Value Procurement									
	1st Quarter												
	2nd Quarter									PHP	75,000.00	PHP	75,000.00
	3rd Quarter									PHP	75,000.00	PHP	75,000.00
	4th Quarter									PHP	75,000.00	PHP	75,000.00
												PHP	
											Total	PHP	225,000.00
	26) Inventory/Common Notarial Fee	Regional Office I	No	Alternative									
	1st Quarter												
	2nd Quarter									PHP	40,000.00	PHP	40,000.00
	3rd Quarter									PHP	40,000.00	PHP	40,000.00
	4th Quarter									PHP	40,000.00	PHP	40,000.00
										PHP	40,000.00	PHP	40,000.00
											Total	PHP	160,000.00
	27) Common/Inventory Fire Extinguisher	Regional Office I	No	Small Value Procurement									
	1st Quarter												
	2nd Quarter									PHP	185,750.00	PHP	185,750.00
	3rd Quarter									PHP	-	PHP	-
	4th Quarter									PHP	-	PHP	-
												PHP	-
												PHP	185,750.00
										Total Budget Amount			
										PHP		86,266,141.80	

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat
 Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
 BAC Chairman
 Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director
 Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD >>>>			
										PHP		86,266,141.80	
	28) Common/Inventory Chemical Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	71,350.00	PHP	71,350.00
	2nd Quarter									PHP	57,500.00	PHP	57,500.00
	3rd Quarter									PHP	14,950.00	PHP	14,950.00
	4th Quarter									PHP	7,900.00	PHP	7,900.00
											Total	PHP	151,700.00
	29) Common/Inventory ASTM/AASHTO Book of Standards	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	400,000.00	PHP	400,000.00
	2nd Quarter									PHP	400,000.00	PHP	400,000.00
	3rd Quarter									PHP	-	PHP	-
	4th Quarter									PHP	-	PHP	-
											Total	PHP	800,000.00
	30) Common/Inventory Shop Tools and Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP	850,000.00	PHP	850,000.00
	2nd Quarter											PHP	-
	3rd Quarter											PHP	-
	4th Quarter											PHP	-
												PHP	850,000.00
										Total Budget Amount			PHP 88,067,841.80

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAIN, CESO III
Regional Director

Date: _____

Name of Office: DPWH Regional Office I

[illegible]

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2022

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity?(Yes/No)	Method of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>> PHP 91,555,136.80			
	34) Common/Inventory Hydrology Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP 726,086.00		PHP 726,086.00	
	2nd Quarter									PHP 686,232.75		PHP 686,232.75	
	3rd Quarter									PHP 528,942.75		PHP 528,942.75	
	4th Quarter									PHP 3,486.00		PHP 3,486.00	
											Total	PHP 1,944,747.50	
	35) Inventory/Common I.T. Equipment for Satellite Laboratory	Regional Office I	No	Public Bidding									
	1st Quarter									PHP -		PHP -	
	2nd Quarter									PHP -		PHP -	
	3rd Quarter									PHP -		PHP -	
	4th Quarter									PHP 1,101,980.00		PHP 1,101,980.00	
											Total	PHP 1,101,980.00	
	36) Common/Inventory License to purchase chemicals	Regional Office I	No	Small Value Procurement									
	1st Quarter									PHP -		PHP -	
	2nd Quarter									PHP -		PHP -	
	3rd Quarter									PHP -		PHP -	
	4th Quarter									PHP 10,000.00		PHP 10,000.00	
												PHP 10,000.00	
											Total	PHP 94,612,864.30	
											10% Contingency	PHP 9,461,286.43	
											Total Budget Amount	PHP 104,074,150.73	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat


Date: 1-19-22

Recommending Approval:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Consulting Services FY 2022

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
22CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Norte	Regional Office I	Yes	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P7,744,000.00		P7,744,000.00	Conduct of Soil Boring Exploration (54 boreholes)
22CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Sur	Regional Office I	Yes	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P1,452,000.00		P1,452,000.00	Conduct of Soil Boring Exploration (12 boreholes)
22CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in La Union	Regional Office I	Yes	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P4,114,000.00		P4,114,000.00	Conduct of Soil Boring Exploration (34 boreholes)
22CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Pangasinan	Regional Office I	Yes	Competitive Bidding	2/21-27/2022	3/21/2022 / 3/23/2022	03/31/2022	04/01/2022	EAO	P3,388,000.00		P3,388,000.00	Conduct of Soil Boring Exploration (28 boreholes)

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: _____

Recommended By:


CLARENCE B. RIMANDO
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____