



January 23, 2024

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office, Manila

SUBJECT : **Submission of FY 2023 Final Annual Procurement Plan (APP) (Non-CSE) (Changes within the 2nd Semester of 2023)**

Submitting herewith the FY 2023 Final Annual Procurement Plan (APP) (Non-CSE) changes within the 2nd semester of 2023 using the prescribed format.

For your reference and file.

By the authority of the District Engineer:

AUREL A. PEREZ
Assistant District Engineer

CAR.11 kjtv/svm/CJAC

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310212100223000	23PC0001: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - (S00644LZ) CHAINAGE 4571 - CHAINAGE 6571	CONSTRUCTION	YES	Competitive Bidding	November 12 - December 5, 2022	5-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	96,500,000.00		96,500,000.00	PAVING OF UNPAVED ROADS
310205100888000	23PC0002: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO	CONSTRUCTION	YES	Competitive Bidding	November 12 - December 5, 2022	5-Dec-22	21-Mar-23	28-Mar-23	GAA FY 2023	49,000,000.00		49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
300203102343000	23PC0003: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA--MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 2	CONSTRUCTION	YES	Competitive Bidding	November 12 - December 5, 2022	5-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	47,333,020.00		47,333,020.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310212100241000	23PC0004: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS-APAYAO - ILOCOS NORTE ROAD - K0636+000 - K0636+730	CONSTRUCTION	YES	Competitive Bidding	November 12 - December 5, 2022	5-Dec-22	31-Jan-23	9-Feb-23	GAA FY 2023	35,770,000.00		35,770,000.00	PAVING OF UNPAVED ROADS
310212100224000	23PC0005: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - (S00644LZ) CHAINAGE 6571 - CHAINAGE 8322	CONSTRUCTION	YES	Competitive Bidding	November 12 - December 5, 2022	5-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	84,485,750.00		84,485,750.00	PAVING OF UNPAVED ROADS
300204101300000	23PC0008: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)- DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO	CONSTRUCTION	YES	Competitive Bidding	November 19 - December 13, 2022	13-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102344000	23PC0011: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	November 28 - December 19, 2022	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
300204101302000	23PC0012: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGUTONG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	CONSTRUCTION	YES	Competitive Bidding	November 28 - December 19, 2022	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
300203102346000	23PC0013: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)-LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	YES	Competitive Bidding	November 28 - December 19, 2022	19-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
310212100240000	23PC0015: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS-APAYAO (CALANASAN)-ILOCOS NORTE RD- (S00644LZ) CHAINAGE 3324-CHAINAGE 4298	CONSTRUCTION	YES	Competitive Bidding	November 28 - December 19, 2022	19-Dec-22	31-Jan-23	9-Feb-23	GAA FY 2023	47,726,000.00		47,726,000.00	PAVING OF UNPAVED ROADS
300203102345000	23PC0016: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN CARLOS-SAN ANTONIO-NUEVA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	December 8-28, 2022	28-Dec-22	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
300203102260000	23PC0017: CONVERGENCE AND SPECIAL SUPPORT PROGRAM CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIDRO SUR - POBLACION - LAPPA - MARAG - CADACLAN - SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE 1	CONSTRUCTION	YES	Competitive Bidding	December 8-28, 2022	28-Dec-22	7-Feb-23	10-Feb-23	GAA FY 2023	82,025,000.00		82,025,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101262000	23PC0019: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0666+264 - K0666+349	CONSTRUCTION	NO	Competitive Bidding	December 13, 2022-January 23, 2023	23-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	47,040,000.00		47,040,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101260000	23PC0022: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0643+829 - K0643+867	CONSTRUCTION	NO	Competitive Bidding	December 13, 2022-January 23, 2023	23-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,020,000.00		48,020,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101115000	23PC0024: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0662+905 - K0663+000	CONSTRUCTION	NO	Competitive Bidding	December 13, 2022-January 23, 2023	23-Jan-23	21-Mar-23	30-Mar-23	GAA FY 2023	96,148,740.00		96,148,740.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300204101299000	23PC0025: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Dagupan-Salvacion Road in support of Handicrafts, Furniture, Pineapple, Banana, Vegetables, Rice and Corn Industries, Luna, Apayao	CONSTRUCTION	NO	Competitive Bidding	December 13, 2022-January 23, 2023	23-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	Construction/ Improvement of Access Roads
310109101266000	23PC0028: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - APAYAO - ILOCOS NORTE ROAD - K0651+666 - K0651+699	CONSTRUCTION	NO	Competitive Bidding	December 15, 2022-January 25, 2023	25-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,020,000.00		48,020,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
320102105219000	23PC0029: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, CAPANNIKIAN SECTION, STA. 34+440 - STA.34+995 (R/S), PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	December 15, 2022-January 25, 2023	25-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101265000	23PC0030: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0700+712 - K0700+765	CONSTRUCTION	NO	Competitive Bidding	December 15, 2022-January 25, 2023	25-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	43,500,240.00		43,500,240.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300203101485000	23PC0033: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	December 15, 2022-January 25, 2023	25-Jan-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310109101263000	23PC0036: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0677+904 - K0677+982	CONSTRUCTION	NO	Competitive Bidding	December 15, 2022-January 25, 2023	25-Jan-23	21-Mar-23	28-Mar-23	GAA FY 2023	44,100,000.00		44,100,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101264000	23PC0006: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0686+000 - K0686+082	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	44,100,000.00		44,100,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101261000	23PC0007: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0664+454 - K0664+635	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	35,095,760.00		35,095,760.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300204101305000	23PC0010: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL IT)- STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101122000	23PC0018: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0673+000 - K0673+088	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,095,665.00		96,095,665.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300219101303000	23PC0038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, TANGLAGAN SECTION, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	13-Mar-23	20-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
310205101116000	23PC0039: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - CONSSTRUCTION OF MISSING LINKS/NEW ROADS - PENRO APAYAO (BUROT) - SAN ISIDRO - QUIRINO ROAD, APAYAO	CONSTRUCTION	NO	Competitive Bidding	December 26, 2022-February 1, 2023	1-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	48,250,000.00		48,250,000.00	CONSSTRUCTION OF MISSING LINKS/NEW ROADS
310106100883000	23PC0042: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0686+772 - K0686+825	CONSTRUCTION	NO	Competitive Bidding	January 3, 2023-February 15, 2023	15-Feb-23	2-May-23	12-May-23	GAA FY 2023	3,692,640.00		3,692,640.00	REHABILITATION/R ECONSTRUCTION/U PGRADING OF DAMAGED PAVED ROADS
300215103088000	23PC0045: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) -ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF WEST APAYAO ABULUG IRRIGATION SYSTEM (WAAIS) TUMOG - SAN ISIDRO ROAD, LUNA, APAYAO (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	CONSTRUCTION	NO	Competitive Bidding	January 3, 2023-February 15, 2023	15-Feb-23	21-Mar-23	7-Jan-00	GAA FY 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF IRRIGATION SYSTEM
300219101294000	23PC0046: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, NAMALTUGAN SECTION, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 3, 2023-February 15, 2023	15-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101114000	23PC0048: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0662+667 - K0662+742	CONSTRUCTION	NO	Competitive Bidding	January 10, 2023-February 16, 2023	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	84,658,485.00		84,658,485.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205100971000	23PC0009: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION MISSING LINKS/ NEW ROADS - ADAMS (ILOCOS NORTE) - CALANASAN (APAYAO) ROAD PACKAGE 1, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	27-Mar-23	3-Apr-23	GAA FY 2023	50,199,300.00		50,199,300.00	CONSTRUCTION MISSING LINKS/ NEW ROADS
300204101298000	23PC0014: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)-MALUBIBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310205101115000	23PC0050: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS -ADAMS (ILOCOS NORTE)-CALANASAN (APAYAO) ROAD, PACKAGE 2, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	27-Mar-23	3-Apr-23	GAA FY 2023	38,852,100.00		38,852,100.00	CONSTRUCTION OF MISSING LINKS/ NEW ROADS
310109101112000	23PC0051: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0634+098-K0634+189	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	94,666,500.00		94,666,500.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300226105388000	23PC0052: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (FLORA EDUCATION DISTRICT), BARANGAY POBLACION WEST, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105385000	23PC0053: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (LUNA EDUCATION DISTRICT), BARANGAY SAN ISIDRO, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300226105386000	23PC0054: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUDTOL EDUCATION DISTRICT), BARANGAY POBLACION, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 17, 2023-February 16, 2023	16-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300221102662000	23PC0056: CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BIDDING/FACILITIES - IMPROVEMENT OF BUTAO-PULOT ROAD, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 25, 2023-February 22, 2023	22-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	9,900,000.00		9,900,000.00	IMPROVEMENT ROAD
300204101303000	23PC0058: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	January 25, 2023-February 22, 2023	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
310106100888000	23PC0059: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA - CALANASAN - KABUGAO RD K0662+895-K0663+133	CONSTRUCTION	NO	Competitive Bidding	February 2-22, 2023	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	3,920,980.00		3,920,980.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
310106100885000	23PC0060: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA - CALANASAN - KABUGAO RD K0651+467.50-K0651+541.50	CONSTRUCTION	NO	Competitive Bidding	February 2-22, 2023	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	3,268,300.00		3,268,300.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105383000	23PC0061: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES -CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO SPORTS COMPLEX), BARANGAY SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 2-22, 2023	22-Feb-23	17-Apr-23	24-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300226105384000	23PC0063: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES -CONSTRUCTION OF MULTI-PURPOSE BUILDING (JUSTICE HALL) MUNICIPAL CIRCUIT TRIAL COURT (MCTC) LUNA, BARANGAY SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 3-27, 2023	27-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
310109101113000	23PC0049: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0636+524 - K0636+683	CONSTRUCTION	NO	Competitive Bidding	February 6-27, 2023	27-Feb-23	27-Mar-23	11-Apr-23	GAA FY 2023	85,326,265.00		85,326,265.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205101113000	23PC0023: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 6-27, 2023	27-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	49,000,000.00		49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
320102105222000	23PC0027: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAROCBOC SECTION, STA. 19+657 - STA.20+135 (L/S), STA. MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 6-27, 2023	27-Feb-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102105221000	23PC0034: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 24+384 - STA.24+884 (L/S), STA. MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 6-27, 2023	27-Feb-23	3-Apr-23	11-Apr-23	GAA FY 2023	86,850,000.00		86,850,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102663000	23PC0068: CONVERGENCE AND SPECIAL SUPPORT PROGRAM(CSSP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF NAGUILLIAN-ELEAZAR-FERDINAND ROAD, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 10, 2023-March 6, 2023	6-Mar-23	21-Mar-23	28-Mar-23	GAA FY 2023	19,800,000.00		19,800,000.00	IMPROVEMENT OF ROAD
300226105389000	23PC0069: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF SANTA MARCELA MUNICIPAL BUILDING, BARANGAY SAN CARLOS, SANTA MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 10, 2023-March 6, 2023	6-Mar-23	3-Apr-23	11-Apr-23	GAA FY 2023	9,900,000.00		9,900,000.00	REHABILITATION OF MUNICIPAL BUILDING
320102105220000	23PC0032: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN SEBASTIAN SECTION, STA. 28+085 - STA.28+635 (R/S), LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 20, 2023-March 13, 2023	13-Mar-23	17-Apr-23	24-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300219101304000	23PC0041: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, BAROCBOC - SAN MARIANO, STA. MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	February 20, 2023-March 13, 2023	13-Mar-23	21-Mar-23	28-Mar-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300219101305000	23PC0040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER BASIN, BARANGAY SAN SEBASTIAN, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	March 6-27, 2023	27-Mar-23	11-Apr-23	17-Apr-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
310109101111000	23PC0047 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0633+649-K0634+058	CONSTRUCTION	NO	Competitive Bidding	March 6-27, 2023	27-Mar-23	2-May-23	12-May-23	GAA FY 2023	94,666,500.00		94,666,500.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101304000	23PC0021: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)- SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	March 6-27, 2023	27-Mar-23	24-Apr-23	2-May-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
300226105387000	23PC0055: CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (STA. MARCELA EDUCATION DISTRICT), BARANGAY IMELDA, SANTA MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	March 14, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
310106100889000	23PC0062: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - APAYAO(CALANASAN)- ILOCOS NORTE RD - K0627+268-K0627+373, K0628+250-K0628+282, K0628+400-K0628+418, K0629+336-K0629+358.5	CONSTRUCTION	NO	Competitive Bidding	March 14, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	2,287,320.00		2,287,320.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
310106100884000	23PC0064: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD K0634+834.5-K0634+902, K0634+988-K0634+1096	CONSTRUCTION	NO	Competitive Bidding	March 14, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	6,209,280.00		6,209,280.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
310106100886000	23PC0065: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD K0651+009.00-K0651+040.00, K0651+144.00-K0651+266.00	CONSTRUCTION	NO	Competitive Bidding	March 14, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	1,960,000.00		1,960,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101116000	23PC0020: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0666+606 - K0666+715	CONSTRUCTION	NO	Competitive Bidding	March 15, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	95,810,990.00		95,810,990.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101117000	23PC0026: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0668+077 - K0668+116	CONSTRUCTION	NO	Competitive Bidding	March 15, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	96,254,890.00		96,254,890.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310109101118000	23PC0031: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO ROAD - K0668+732 - K0668+825	CONSTRUCTION	NO	Competitive Bidding	March 15, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	95,776,250.00		95,776,250.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
300105200920000	23PC0071: LOCAL PROGRAM-NATIONAL BUILDING PROGRAM-BUILDING AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF DPWH MULTI-PURPOSE BUILDING AND TRAINING CENTER, SAN ISIDRO SUR, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	March 15, 2023-April 4, 2023	4-Apr-23	24-Apr-23	2-May-23	GAA FY 2023	29,947,499.00		29,947,501.00	CONSTRUCTION OF DPWH MULTI-PURPOSE BUILDING AND TRAINING CENTER
310106100887000	23PC0067: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGE PAVED ROADS- TERTIARY ROADS- CLAVERIA - CALANASAN - KABUGAO ROAD K0656+008 - K0656+057.5, K0656+066-K0656+154.5	CONSTRUCTION	NO	Competitive Bidding	March 23, 2023-April 12, 2023	12-Apr-23	16-May-23	24-May-23	GAA FY 2023	1,307,320.00		1,307,320.00	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGE PAVED ROADS

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101110000	23PC0043: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0633+505-K0633+649	CONSTRUCTION	NO	Competitive Bidding	March 23, 2023-April 12, 2023	12-Apr-23	2-May-23	12-May-23	GAA FY 2023	94,232,250.00		94,232,250.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES
310205101114000	23PC0044: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS / NEW ROADS - CONSTRUCTION OF CONCRETE BRIDGE - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), IGAN BRIDGE, APAYAO	CONSTRUCTION	NO	Competitive Bidding	March 23, 2023-April 12, 2023	12-Apr-23	2-May-23	12-May-23	GAA FY 2023	19,600,000.00		19,600,000.00	CONSTRUCTION OF CONCRETE BRIDGE
300225100990000	23PC0066: CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE FACILITIES-CONSTRUCTION OF CALABIGAN FLOOD CONTROL STRUCTURE, BRGY CALABIGAN, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	April 11, 2023-May 2, 2023	2-May-23	16-May-23	24-May-23	GAA FY 2023	14,700,000.00		14,700,000.00	CONSTRUCTION OF CONTROL STRUCTURE
300105200673000	23PC0057: LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – CONSTRUCTION (COMPLETION) OF AREA SHOP BUILDING, DPWH APAYAO 2ND DEO, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	April 11, 2023-May 2, 2023	2-May-23	16-May-23	24-May-23	GAA FY 2023	2,564,660.00		2,564,660.00	CONSTRUCTION (COMPLETION) OF AREA SHOP BUILDING
300219101306000	23PC0037: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PAMPLONA RIVER BASIN, CADACLAN SECTION, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	April 20, 2023-May 10, 2023	10-May-23	8-Jun-23	16-Jun-23	GAA FY 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)

(CIVIL WORKS)


Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/P roject
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101301000	23PC0035: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) -PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	April 20, 2023-May 10, 2023	10-May-23	8-Jun-23	16-Jun-23	GAA FY 2023	4,900,000.00		4,900,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
300226105382000	23PC0086: CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO TOURISM BUILDING), LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	September 18, 2023 - October 9, 2023	9-Oct-23	26-Oct-23	3-Nov-23	GAA FY 2023	29,700,000.00		29,700,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300205100390000	23PC0092: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS, WATER SUPPLY SYSTEM-CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY FERDINAND, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	October 5-26, 2023	26-Oct-23	13-Nov-23	22-Nov-23	GAA FY 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM

Prepared by:


CHERRY JOY A. CALARAMO
 Engineer II
 Head, BAC Secretariat

Approved by:

By the authority of the District Engineer:


AUREL A. PEREZ
 Assistant District Engineer
 BAC Chairperson

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2023 FINAL APP UPDATED (non-CSE)
(CONSULTING SERVICES)


Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities				Source of Fund	ABC (Php)			Remarks(Brief Description of Program/Activity/Pro ject
					Advertisement/Pos ting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100815000	23CSPC01: CONSULTANCY SERVICES FOR THE GEORESISTIVITY SURVEY FOR THE CONSTRUCTION OF SOLAR WATER SYSTEM, BRGY. FERDINAND, CALANASAN, APAYAO	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	July 19, 2023- August 15, 2023	15-Aug-23	18-Sep-23	21-Sep-23	CY 2023 Preliminary and Detailed Engineering Funds	210,000.00		210,000.00	CONSULTANCY SERVICES FOR THE GEORESISTIVITY SURVEY
200000100815000	23CSPC02: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. BUROT BRIDGE 2. KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY ROAD: K0625+417.5 - K0626 + 012 & - K0626+178 - K0626+288 3. SALABERTING BRIDGE 4. SALAPABLING BRIDGE 5. BANAN BRIDGE 6. FERDINAND BRIDGE 2 7. CLAVERIA - CALANASAN - KABUGAO RD. K0701+288 - K0703+336 K0708+744 - K0708+838, K0717+238 - K0718+000 8. APAYAO-ILOCOS NORTE ROAD - K0639 +000 - K0642+ 000 9. APAYAO - ILOCOS NORTE ROAD K0660+093 - K0660+952 10. APAYAO (CALANASAN)-ILOCOS NORTE ROAD - K0617 + 740 - K0617+ 810	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	July 7, 2023- August 15, 2023	15-Aug-23	18-Sep-23	21-Sep-23	CY 2023 Preliminary and Detailed Engineering Funds	1,312,100.00		1,312,100.00	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION

Prepared by:


CHERRY JOY A. CALARAMO
 Engineer II
 Head BAC Secretariat

Approved by:

By the authority of the District Engineer:


AUREL A. PEREZ
 Assistant District Engineer
 BAC Chairperson

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS APAYAO 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS AND SERVICES FOR FY 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
SR2022-09-013582	22GPC0011: SUPPLY AND DELIVERY OF MATERIALS USE FOR MAINTENANCE OF ROAD SAFETY FACILITIES (REPAINTING OF PAVEMENT MARKINGS AND REINSTALLATION OF DAMAGED GUARDRAILS AND ROAD SIGNANGES)	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	June 13, 2023-July 3, 2023	3-Jul-23	25-Jul-23	31-Jul-23	FY GAA 2022	4,195,362.67	-	4,195,362.67	SUPPLY AND DELIVERY OF MATERIALS
300219101304000	23GPC0001: PURCHASE OF FUEL FOR USE OF CONSTRUCTION SECTION, MAINTENANCE SECTION, PLANNING & DESIGN SECTION, HR & ADMIN SECTION AND THE OFFICE OF THE DISTRICT ENGINEER	CONSTRUCTION SECTION, MAINTENANCE SECTION, PLANNING & DESIGN SECTION, HR & ADMIN SECTION AND ODE	NO	COMPETITIVE BIDDING	March 31, 2023- April 24, 2023	24-Apr-23	2-May-23	11-May-23	FY GAA 2023	1,881,272.50	-	1,881,272.50	PURCHASE OF FUEL
200000100014000	23GPC0003: PURCHASE OF FUEL (DIESEL EURO 4) FOR USE IN DREDGING OPERATION	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	September 1, 2023- November 27,2023	27-Nov-23	25-Oct-23	3-Nov-23	FY GAA 2023	5,110,000.00	-	5,110,000.00	PURCHASE OF FUEL
300200100009000	23GPC0004: PURCHASE OF FUEL (DIESEL) FOR USE IN THE TOTAL CLEARING OF SERIES OF SLIDES ALONG VARIOUS ROAD SECTION	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	August 9, 2023- November 4, 2023	4-Nov-23	18-Nov-23	20-Nov-23	FY GAA 2023	2,999,976.00	-	2,999,976.00	PURCHASE OF FUEL
300219101294000/ 300219101305000/ 300219101306000	23GPC0005: PURCHASE OF FUEL (DIESEL) FOR USE OF THE TOTAL CLEARING OF NATIONAL ROADS AND BRIDGES DEVASTATED BY TYPHOON EGAY	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	September 1, 2023- September 27,2023	27-Sep-23	25-Oct-23	3-Nov-23	FY GAA 2023	2,999,976.00	-	2,999,976.00	PURCHASE OF FUEL
	23GPC0006: PURCHASE OF IT EQUIPMENT FOR USE OF THE OFFICE OF THE DISTRICT ENGINEER, FINANCE SECTION AND HUMAN RESOURCE & ADMINISTRATIVE SECTION	DISTRICT ENGINEER, FINANCE SECTION AND HUMAN RESOURCE & ADMINISTRATIVE SECTION	NO	COMPETITIVE BIDDING	September 1, 2023- September 27,2023	27-Sep-23	25-Oct-23	3-Nov-03	FY GAA 2023	970,000.00	-	970,000.00	PURCHASE OF IT EQUIPMENT
310108100974000/31010810 0975000/310201109919000/3 10201100920000/310201100 000/31010910117000/31010910111 921000/310204101889000/31 0204101890000/	23GPC0008: PROCUREMENT OF THREE (3) UNITS HIGH SPEED PHOTOCOPIER WITH ADVANCED PDF SOFTWARE FOR USE OF PROCUREMENT UNIT, PLANNING AND DESIGN SECTION, AND MAINTENANCE SECTION	PROCUREMENT UNIT, PLANNING AND DESIGN SECTION, AND MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	September 1, 2023- September 27,2023	27-Sep-23	25-Oct-23	3-Nov-23	FY GAA 2023	4,080,000.00	-	4,080,000.00	PROCUREMENT OF PHOTOCOPIER
300219101306000/300219101303000 /300219101305000/30021910130400 0/300203102260000/3201021052210 00/320102105222000/320102105219 000/31010910117000/31010910111 4000/31010910112000/3101091011 13000	23GPC0009: PROCUREMENT OF HEAVY EQUIPMENT (2 UNITS PAYLOADER)	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	October 27, 2023- November 17, 2023	17-Nov-23	5-Dec-23	12-Dec-23	FY GAA 2023	6,850,000.00	-	6,850,000.00	PROCUREMENT OF HEAVY EQUIPMENT

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS APAYAO 2ND DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS AND SERVICES FOR FY 2023

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300219101304000	23GPC0010: SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE FOR USE OF ASDEO	ALL SECTION	NO	COMPETITIVE BIDDING	October 10, 2023- November 6, 2023	6-Nov-23	5-Dec-23	12-Dec-23	FY GAA 2023	3,301,167.79	-	2,698,775.00	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE
310205101116000/ 310109101263000/ 310109101116000/ 300205100004000/ 300221102662000/ 300225100990000/ 300219101303000/ 300219101306000/ 310109101110000/ 200000100815000/ 310109101111000/ 310109101112000/ 310109101264000	23GPC0011: PURCHASE OF FUEL (DIESEL) FOR USE OF QUALITY ASSURANCE SECTION, PLANNING AND DESIGN SECTION, AND OFFICE OF THE DISTRICT ENGINEER	QUALITY ASSURANCE SECTION, PLANNING AND DESIGN SECTION, AND OFFICE OF THE DISTRICT ENGINEER	NO	COMPETITIVE BIDDING	November 14, 2023- December 5, 2023	5-Dec-23	21-Dec-23	29-Dec-23	FY GAA 2023	1,179,080.00	-	1,179,080.00	PURCHASE OF FUEL
310201100933000/ 310108100973000/ 310206100063000/ 310207100186000/ 32010210454000/ 310207100186000/ 310206100063000/ 310207100186000/ 32010210454000/ 310108100973000/ 310201100933000	23GPC0013: SUPPLY AND DELIVERY OF INKJET PRINTER FOR THE USE OF MAINTENANCE SECTION	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	October 27, 2023- November 17, 2023	17-Nov-23	5-Dec-23	12-Dec-23	FY GAA 2023	1,300,000.00	-	1,300,000.00	SUPPLY AND DELIVERY OF PRINTER
32010210530000	23GPC0014: PROCUREMENT OF FOUR (4) UNIT HIGH SPEED PHOTOCOPIER WITH ADVANCED PDF SOFTWARE FOR USE OF CONSTRUCTION SECTION, QUALITY ASSURANCE SECTION, HRAS, AND FINANCE SECTION	CONSTRUCTION SECTION, QUALITY ASSURANCE SECTION, HRAS, AND FINANCE SECTION	NO	COMPETITIVE BIDDING	November 20, 2023- December 20,2023	20-Dec-23	28-Dec-23	4-Jan-23	FY GAA 2023	5,440,000.00	-	5,440,000.00	PROCUREMENT OF PHOTOCOPIER

Prepared By:


CHERRY JOY A. CALARAMO
Engineer II
Head, BAC Secretariat

Approved by:

By the authority of the District Engineer:


AUREL A. PEREZ
Assistant District Engineer
BAC Chairperson