



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO 2ND DISTRICT ENGINEERING OFFICE
San Isidro Sur, Luna, Apayao, Cordillera Administrative Region



January 23, 2024

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office, Manila

SUBJECT : **Submission of FY 2024 Final Annual Procurement Plan (APP) (Non-CSE)**

Submitting herewith the FY 2024 Final Annual Procurement Plan (APP) using the prescribed format.

For your reference and file.

By the authority of the District Engineer:

AUREL A. PEREZ
Assistant District Engineer

CAR.11 kjtv/svm/CJAC

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|---|--------------|--|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0004: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - ADAMS(ILOCOS NORTE)-CALANASAN(APAYAO) ROAD, PACKAGE 1, APAYAO | CONSTRUCTION | YES | Competitive Bidding | October 20,2023 - November 9, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 22,935,000.00 | | 22,935,000.00 | Construction of Concrete Roads |
| | 24PC0005: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAGUTONG SECTION, STA. 29+205 - STA. 29+760 (R/S), FLORA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | October 27,2023 - November 17, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 150,000,000.00 | | 150,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |
| | 24PC0006: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAGUTONG SECTION, STA. 30+315 - STA. 30+831 (R/S), FLORA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | October 27,2023 - November 17, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 139,701,000.00 | | 139,701,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |
| | 24PC0007: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - ANNINIPAN - PANTAY PANTAY ROAD IN SUPPORT OF RICE, CORN AND BANANA INDUSTRY, FLORA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | October 27,2023 - November 17, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 50,000,000.00 | | 50,000,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0008: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0666 + 873 - K0666 + 933 | CONSTRUCTION | YES | Competitive Bidding | October 27,2023 - November 17, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 18,000,000.00 | | 18,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0002: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO | CONSTRUCTION | YES | Competitive Bidding | October 20,2023 - November 9, 2023 | 17-Nov-23 | 29-Jan-24 | 8-Feb-24 | GAA FY 2024 | 30,760,000.00 | | 30,760,000.00 | Construction of Concrete Roads |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|---|--------------|--|---------------------|--|--------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0009: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - K0619 + 650 - K0619 + 800 | CONSTRUCTION | YES | Competitive Bidding | November 7-28, 2023 | 28-Nov-23 | 5-Feb-24 | 15-Feb-24 | GAA FY 2024 | 110,000,000.00 | | 110,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0011: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 3, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 7-28, 2023 | 28-Nov-23 | 5-Feb-24 | 15-Feb-24 | GAA FY 2024 | 110,000,000.00 | | 110,000,000.00 | Construction of Missing Links/New Roads |
| | 24PC0012: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 14, 2023- December 4, 2023 | 5-Dec-23 | 5-Feb-24 | 15-Feb-24 | GAA FY 2024 | 130,000,000.00 | | 130,000,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0013: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 23+808 - STA. 24+384 (R/S), STA. MARCELA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 14, 2023- December 4, 2023 | 5-Dec-23 | 5-Feb-24 | 15-Feb-24 | GAA FY 2024 | 150,000,000.00 | | 150,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |
| | 24PC0015: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAROCBOC-SAN MARIANO SECTION, STA. 22+002 - STA. 22+578 (R/S), STA. MARCELA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 14, 2023- December 4, 2023 | 5-Dec-23 | 5-Feb-24 | 15-Feb-24 | GAA FY 2024 | 150,000,000.00 | | 150,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |
| | 24PC0017: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 20, 2023- December 12, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 7,500,000.00 | | 7,500,000.00 | Construction/ Improvement of Access Road |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|--|--------------|--|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0019: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0679 + 000 - K0680 + 500 | CONSTRUCTION | YES | Competitive Bidding | November 20, 2023-December 12, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 101,000,000.00 | | 101,000,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road |
| | 24PC0021: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 23, 2023-December 13, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Road |
| | 24PC0014: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 29-December 20, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 7,500,000.00 | | 7,500,000.00 | Construction/ Improvement of Access Road |
| | 24PC0022: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0671 + 915 - K0671 + 947 | CONSTRUCTION | YES | Competitive Bidding | November 29-December 20, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 14,500,000.00 | | 14,500,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0023: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 29-December 20, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 60,000,000.00 | | 60,000,000.00 | Construction of Missing Links/ New Roads |
| | 24PC0024: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0647 + 120 - K0647 + 320 | CONSTRUCTION | YES | Competitive Bidding | November 29-December 20, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 35,000,000.00 | | 35,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0025: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN CARLOS-SAN ANTONIO-NUOVA-MARCELA ROAD LEADING TO BACUT LAKE, STA MARCELA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | November 29-December 20, 2023 | 20-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 7,500,000.00 | | 7,500,000.00 | Construction/ Improvement of Access Roads |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End- User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/P roject |
|--------------------|--|------------------|--|------------------------|---|-----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0026: CONVERGENCE SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - CONSTRUCTION OF APAYAO JUSTICE HALL MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO SUR, LUNA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | December 1-21, 2023 | 21-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| | 24PC0027: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF SANTA MARCELA LIVELIHOOD MULTIPURPOSE BUILDING, BARANGAY MARCELA, SANTA MARCELA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | December 1-21, 2023 | 21-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| | 24PC0028: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF SLOPE PROTECTION ALONG CALOG CREEK (TRIBUTARY OF APAYAO-ABULUG RIVER BASIN), BARANGAY CAPAGAYPAYAN, LUNA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | December 1-21, 2023 | 21-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 100,000,000.00 | | 100,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |
| | 24PC0029: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO | CONSTRUCTION | YES | Competitive Bidding | December 2-27, 2023 | 27-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 50,000,000.00 | | 50,000,000.00 | Construction of Missing Links/ New Roads |
| | 24PC0031: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO | CONSTRUCTION | YES | Competitive Bidding | December 2-27, 2023 | 27-Dec-23 | 9-Feb-24 | 19-Feb-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0010: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - PAPAGAN BR. (B04842LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM RD | CONSTRUCTION | NO | Competitive Bidding | January 11-31, 2024 | 31-Jan-24 | 12-Feb-24 | 22-Feb-24 | GAA FY 2024 | 10,700,000.00 | | 10,700,000.00 | Retrofitting/ Strengthening of Permanent Bridges |
| | 24PC0020: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - BUTAO BR. (B04845LZ) ALONG APAYAO-ILOCOS NORTE RD | CONSTRUCTION | NO | Competitive Bidding | January 11-31, 2024 | 31-Jan-24 | 12-Feb-24 | 22-Feb-24 | GAA FY 2024 | 24,000,000.00 | | 24,000,000.00 | Retrofitting/ Strengthening of Permanent Bridges |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|--|--------------|--|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0032: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS- ASPHALT OVERLAY ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BOUNDARY ROAD, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 11-31, 2024 | 31-Jan-24 | 12-Feb-24 | 22-Feb-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Asphalt Overlay |
| | 24PC0033: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA CAGAYAN BDRY RD - K0634 + 035 - K0634 +474 | CONSTRUCTION | NO | Competitive Bidding | January 11-31, 2024 | 31-Jan-24 | 12-Feb-24 | 22-Feb-24 | GAA FY 2024 | 15,000,000.00 | | 15,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0034: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0650 + 076 - K0650 + 129, K0659 +509 - K0659 +563.5, K0664 + 640 - K0664 + 643 | CONSTRUCTION | NO | Competitive Bidding | January 11-31, 2024 | 31-Jan-24 | 12-Feb-24 | 22-Feb-24 | GAA FY 2024 | 16,100,000.00 | | 16,100,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0035: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 30,000,000.00 | | 30,000,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0036: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0037: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0657 + 900 - K0657 + 960 | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 7,320,000.00 | | 7,320,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End- User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/P roject |
|--------------------|--|------------------|--|------------------------|---|-----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 7,500,000.00 | | 7,500,000.00 | Construction/ Improvement of Access Roads |
| | 24PC0039: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0668 + 100 - K0668 + 130 | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 8,250,000.00 | | 8,250,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF WEST APAYAO ABULUG IRRIGATION SYSTEM (WAAIS) TUMOG - SAN ISIDRO ROAD, LUNA, APAYAO (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN) | CONSTRUCTION | NO | Competitive Bidding | January 17-February 6, 2024, | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 47,500,000.00 | | 47,500,000.00 | Construction of Irrigation System |
| | 24PC0001: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0686 + 905 - K0686 + 965 | CONSTRUCTION | NO | Competitive Bidding | January 23 - February 12, 2024 | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 8,005,000.00 | | 8,005,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0016: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0650 + 339 - K0650 + 422 | CONSTRUCTION | NO | Competitive Bidding | January 23 - February 12, 2024 | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 21,000,000.00 | | 21,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0018: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0660 + 050 - K0660 + 090 | CONSTRUCTION | NO | Competitive Bidding | January 23 - February 12, 2024 | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 10,500,000.00 | | 10,500,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | 24PC0030: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SIPA SECTION, ALONG STA. 28+050 - STA. 28+585 (R/S), STA. MARCELA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 23 - February 12, 2024 | 12-Feb-24 | 20-Feb-24 | 1-Mar-24 | GAA FY 2024 | 150,000,000.00 | | 150,000,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End- User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/P roject |
|--------------------|---|------------------|--|------------------------|---|-----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 24PC0003: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0625 + 417.5 - K0626 + 012 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 38,000,000.00 | | 38,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0626 + 178 - K0626 + 288 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 26,850,000.00 | | 26,850,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - K0617 + 740 - K0617 + 810 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 20,200,000.00 | | 20,200,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0646 + 620 - K0646 + 640 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 6,500,000.00 | | 6,500,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0647 + 050 - K0647 + 065 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 6,330,000.00 | | 6,330,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0649 + 482 - K0649 + 600 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 15,000,000.00 | | 15,000,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|--|--------------|--|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0652 + 388 - K0652 + 442 | CONSTRUCTION | NO | Competitive Bidding | January 31 - February 20, 2024 | 20-Feb-24 | 28-Feb-24 | 8-Mar-24 | GAA FY 2024 | 11,200,000.00 | | 11,200,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0655 + 230 - K0655 + 250 | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 6,340,000.00 | | 6,340,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0659 + 100 - K0659 + 115 | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 6,450,000.00 | | 6,450,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 4, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 10,933,000.00 | | 10,933,000.00 | Construction of Missing Link |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SAN SEBASTIAN-SAN JOSE-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 20,000,000.00 | | 20,000,000.00 | Construction/ Improvement of Access Roads |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|---|--------------|--|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM - CONSTRUCTION (COMPLETION) OF WATER SYSTEM, BARANGAY AGA, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 2,500,000.00 | | 2,500,000.00 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors – Water Supply System |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF POBLACION-LANGNAO-BALIWANAN ROAD, CALANASAN, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 7 - 27, 2024 | 27-Feb-24 | 6-Mar-24 | 15-Mar-24 | GAA FY 2024 | 50,000,000.00 | | 50,000,000.00 | Improvement of Roads |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES - CONSTRUCTION OF EVACUATION CENTER, BARANGAY MALUBIBIT, FLORA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Evacuation Center |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES - CONSTRUCTION OF EVACUATION CENTER, DOÑA LORETA, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Evacuation Center |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES - CONSTRUCTION (COMPLETION) OF MALASAKIT CENTER, FAR NORTH LUZON GEN. HOSPITAL AND TRAINING CENTER, SAN ISIDRO, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Malasakit Center |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE, BARANGAY POBLACION, CALANASAN, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 15,000,000.00 | | 15,000,000.00 | Construction of Flood Control Structure |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG LAPPA CREEK (TRIBUTARY OF ZUMIGUI-ZIWANAN RIVER), BARANGAY LAPPA, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 56,990,000.00 | | 56,990,000.00 | Construction of Slope Protection |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)

(CIVIL WORKS)

| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/Project) |
|--------------------|---|--------------|--|---------------------|--|--------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF POBLACION-LANGNAO-BALIWANAN ROAD, CALANASAN, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 50,000,000.00 | | 50,000,000.00 | Improvement of Roads |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF CALABIGAN FLOOD CONTROL STRUCTURE, BARANGAY CALABIGAN, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 22,000,000.00 | | 22,000,000.00 | Construction of Flood Control Structure |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, (JUSTICE HALL) BRGY. POBLACION WEST, FLORA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 13 - March 4, 2024 | 4-Mar-24 | 13-Mar-24 | 22-Mar-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-Purpose Building |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF APAYAO SCIENCE HIGH SCHOOL SCIENCE HUB MULTIPURPOSE BUILDING, BARANGAY TUMOG, LUNA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-Purpose Building |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF CALANASAN EDUCATION DISTRICT MULTIPURPOSE BUILDING, BARANGAY NAMALTUGAN, CALANASAN, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 8,000,000.00 | | 8,000,000.00 | Construction of Multi-Purpose Building |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF BARANGAY LOWER MATON MULTIPURPOSE BUILDING, BARANGAY LOWER MATON, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION/COMPLETION OF STA. MARCELA LEGISLATIVE BUILDING, BRGY. SAN CARLOS, STA. MARCELA, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 5,000,000.00 | | 5,000,000.00 | Construction/ Completion of Legislative Building |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, (EVACUATION CENTER) BRGY. AGA, PUDTOL, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)


(CIVIL WORKS)


| Code (UACS/PAP) | Procurement Project | PMO/End- User | Is this an Early Procurement Activity? | Mode of Procurement | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | Source of Funds | ESTIMATED BUDGET (Php) | | | Remarks(Brief Description of Program/Activity/P roject |
|--------------------|--|------------------|--|------------------------|---|-----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SABANGAN, CALANASAN, APAYAO | CONSTRUCTION | NO | Competitive Bidding | February 22 - March 13, 2024 | 13-Mar-24 | 22-Mar-24 | 2-Apr-24 | GAA FY 2024 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-Purpose Building |

Prepared by:

Approved by:

By the authority of the District Engineer:


CHERRY JOY A. CALARAMO
Engineer II
Head, BAC Secretariat


AUREL A. PEREZ
Assistant District Engineer
BAC Chairperson

DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE F.Y. 2024 FINAL APP (non-CSE)
(CONSULTING SERVICES)


| Code (UACS/PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activities | | | | Source of Fund | ABC (Php) | | | Remarks(Brief Description of Program/Activity/Pro ject |
|--------------------|--|--------------------------------|--|------------------------|---|-----------------------------|--------------------|---------------------|--|--------------|------|--------------|---|
| | | | | | Advertisement/Pos ting of Invitation to Bid | Submission/O pen of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | GEOTECHNICAL INVESTIGATION ON VARIOUS ROADS AND BRIDGES ALONG SANTA MARCELA, FLORA, LUNA, PUDTOL, AND CALANASAN, APAYAO | PLANNING AND DESIGN SECTION | NO | Competitive Bidding | July 22, 2024- August 19, 2024 | 19-Aug-24 | 2-Sep-24 | 12-Sep-24 | CY 2024 Preliminary and Detailed Engineering Funds | 1,500,000.00 | | 1,500,000.00 | Geotechnical Investigation |
| | GEOTECHNICAL INVESTIGATION ON VARIOUS BUILDINGS ALONG SANTA MARCELA, FLORA, LUNA, PUDTOL, AND CALANASAN, APAYAO | PLANNING AND DESIGN SECTION | NO | Competitive Bidding | July 22, 2024- August 19, 2024 | 19-Aug-24 | 2-Sep-24 | 12-Sep-24 | CY 2024 Preliminary and Detailed Engineering Funds | 1,500,000.00 | | 1,500,000.00 | Geotechnical Investigation |

Prepared by:


CHERRY JOY A. CALARAMO
 Engineer II
 Head BAC Secretariat

Approved by:


By the authority of the District Engineer:


AUREL A. PEREZ
 Assistant District Engineer
 BAC Chairperson

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS APAYAO 2ND DISTRICT ENGINEERING OFFICE INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS AND SERVICES FOR FY 2024

| Code (UACS/PAP) | Procurement Program/Project | PMO/END USER | Is this an Early Procurement Activity? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS(Brief Description of Program/ Activity/Project |
|--------------------|--|-------------------------|---|------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
| | | | | | Advertisement/Posting of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | TOTAL | MOOE | CO | |
| | PURCHASE OF FUEL FOR USE OF DPWH-ASDEO | ALL SECTION | NO | COMPETITIVE BIDDING | March 4, 2024-March 24, 2024 | 24-Mar-24 | 27-Mar-24 | 28-Mar-24 | FY GAA 2024 | 1,881,272.50 | - | 1,881,272.50 | PURCHASE OF FUEL |
| | SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE FOR USE OF DPWH-ASDEO | ALL SECTION | NO | COMPETITIVE BIDDING | June 3, 2024-June 23, 2024 | 23-Jun-24 | 26-Jun-24 | 27-Jun-24 | FY GAA 2024 | 1,842,000.00 | - | 1,842,000.00 | SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE |
| | PURCHASE OF FUEL FOR USE OF MAINTENANCE SECTION | MAINTENANCE SECTION | NO | COMPETITIVE BIDDING | August 19, 2024 - September 8, 2024 | 8-Sep-24 | 11-Sep-24 | 12-Sep-24 | FY GAA 2024 | 1,952,000.00 | | 1,952,000.00 | PURCHASE OF FUEL |
| | SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE FOR USE OF DPWH-ASDEO | ALL SECTION | NO | COMPETITIVE BIDDING | October 14, 2024- November 3, 2024 | 3-Nov-24 | 6-Nov-24 | 6-Nov-24 | FY GAA 2024 | 1,750,000.00 | - | 1,750,000.00 | SUPPLY AND DELIVERY OF OFFICE SUPPLIES, EQUIPMENT AND FURNITURE |
| | PURCHASE OF FUEL FOR USE OF CONSTRUCTION SECTION | CONSTRUCTION SECTION | NO | COMPETITIVE BIDDING | November 11, 2024- December 1, 2024 | 1-Dec-24 | 4-Dec-24 | 5-Dec-24 | FY GAA 2024 | 1,200,000.00 | | 1,200,000.00 | PURCHASE OF FUEL |

Prepared By:


CHERRY JOY A. CALARAMO
Engineer II
Head, BAC Secretariat

Approved by:

By the authority of the District Engineer:


AURELA A. PEREZ
Assistant District Engineer
BAC Chairperson