

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100416000.PC	22KC0001 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Sayre Highway K1459+735-K1459+798, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	1/26/2022	2/7/2022	GoP	3,920,000.00	-	3,920,000.00	Construction of Road Slope Protection Structure (Catchwall)
310201101027000.PC	22KC0002 - Road Widening along Sayre Highway K1464+382-K1464+508, K1464+667-K1464+820, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	1/26/2022	2/7/2022	GoP	10,663,380.00	-	10,663,380.00	Road Widening 3 to 4 Lanes
310203100527000.PC	22KC0003 - Road Widening along Misamis Oriental-Bukidnon-Agusan Rd. K1432+320-K1433+943, K1433+1001-K1434+012, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	5/12/2022	5/20/2022	GoP	96,500,000.00	-	96,500,000.00	Road Widening 2 to 4 Lanes with Drainage, Curb & Gutter
310101100748000.PC	22KC0004 - Preventive Maintenance along Sayre Highway K1470+026-K1470+920, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	3/3/2022	3/11/2022	GoP	32,327,260.00	-	32,327,260.00	Asphalt Overlay 80mm with Corection
310201100932000.PC	22KC0005 - Road Widening along Sayre Highway K1442+739-K1443+853, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	5/12/2022	5/20/2022	GoP	65,180,925.00	-	65,180,925.00	Road Widening 4 to 6 Lanes with Drainage, Curb & Gutter including Street Lights & Slope Protection Works
310108100970000.PC	22KC0006 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along CDO City-Dominorog-Camp Kibaritan Rd. K1468+000-K1468+150, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	3/14/2022	3/18/2022	GoP	72,375,000.00	-	72,375,000.00	Construction of Active Protection System with Catchwall/Retaining Wall
310109101053000.PC	22KC0007 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Jct. Maradugao-Camp Kibaritan-Dominorog Rd. K1614+631-K1614+806, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	1/26/2022	2/7/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Active Protection System with Catchwall/Retaining Wall
310104100437000.PC	22KC0008 - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads along Sayre Highway K1456+688-K1457+363, K1458+305-K1458+686, K1463+689-K1463+794, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	3/23/2022	4/4/2022	GoP	24,010,000.00	-	24,010,000.00	Upgrading Asphalt to Concrete
300229100193000.PC	22KC0009 - Construction of Municipal Water Supply System (Level II), Barangays Capihan, Pongol and Naangka, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	3/3/2022	3/9/2022	GoP	18,810,000.00	-	18,810,000.00	Construction of Water Supply System-Level II
300229100192000.PC	22KC0010 - Construction (Completion) of Water Supply System (Level II), Barangay Sta. Ines, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	2/7/2022	2/15/2022	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Water Supply System-Level II
300229100190000.PC	22KC0011 - Construction (Completion) of Water Supply System (Level II), Barangay Kisolon, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	09/27/2021 - 10/3/2021	10/19/2021	1/26/2022	2/7/2022	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Water Supply System-Level II

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103559000.PC	22KC0012 - Construction (Completion) of Multi-Purpose Building, Barangay Culasi, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	1/26/2022	2/7/2022	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
310203100616000.PC	22KC0013 - Road Widening along Kibawe-Kadingilan-Kalilangan Rd. K1611+895-K1612+944, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	1/26/2022	2/7/2022	GoP	49,000,000.00	-	49,000,000.00	Road Widening 2 to 4 Lanes with Slope Protection
310201100933000.PC	22KC0014 - Road Widening along Sayre Highway K1447+900-K1449+420, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	2/15/2022	2/24/2022	GoP	86,989,925.00	-	86,989,925.00	Road Widening 4 to 6 Lanes with Drainage, Curb & Gutter including Street Lights
310304101017000.PC	22KC0016 - Rehabilitation/Major Repair of Permanent Bridge Lunocan Bridge (B01494MN) along Sayre Highway, Brgy. Lunocan, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	2/7/2022	2/15/2022	GoP	63,700,000.00	-	63,700,000.00	Rehabilitation/major Repair of Permanent Bridge
30022910019100.PC	22KC0017 - Construction (Completion) of Water Supply System (Level II), Barangay Omagling, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	1/26/2022	2/7/2022	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Water Supply System-Level II
300226103578000.PC	22KC0018 - Construction of Multi-Purpose Building, Barangay Vista Villa (Kilabong), Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	2/15/2022	2/24/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103561000.PC	22KC0019 - Construction (Completion) of Multi-Purpose Building, Barangay Kibaning, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	2/15/2022	2/24/2022	GoP	3,456,000.00	-	3,456,000.00	Construction (Completion) of Multi-Purpose Building
300226103565000.PC	22KC0020 - Construction (Completion) of Multi-Purpose Building, Barangay Nabaliwa, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/12-18/2021	11/4/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
310202101028000.PC	22KC0021 - Road Widening along Barandias-Dominorog Rd. K1605+292-K1607+426, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/19 - 25/2021	11/11/2021	3/3/2021	3/9/2021	GoP	84,254,150.00	-	84,254,150.00	Road Widening 2 to 4 Lanes with Drainage & Slope Protection Works
310304101016000.PC	22KC0022 - Rehabilitation/ Major Repair of Permanent Bridge Kulaman Bridge (B01497MN) along Sayre Highway, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/17-23/2021	12/16/2021	3/14/2022	3/18/2022	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation/Major Repair of Permanent Bridge
300226103587000.PC	22KC0024 - Construction of Sitio Tagmaray Multi-Purpose Building, Barangay San Luis, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	10/19-25/2021	11/11/2021	2/21/2022	3/2/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103564000.PC	22KC0025 - Construction (Completion) of Multi-Purpose Building, Barangay Mendis, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/19-25/2021	11/11/2021	1/26/2022	2/7/2022	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226103563000.PC	22KC0026 - Construction (Completion) of Multi-Purpose Building, Barangay Madaya, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/19-25/2021	11/11/2021	1/26/2022	2/7/2022	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
300226103560000.PC	22KC0027 - Construction (Completion) of Multi-Purpose Building, Barangay Gandingan, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/19-25/2021	11/11/2021	2/15/2022	2/24/2022	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100617000.PC	22KC0028 - Road Widening along Maramag-Maradugao Rd. K1591+000-K1592+000, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	2/7/2022	2/15/2022	GoP	49,000,000.00	-	49,000,000.00	Road Widening 2 to 4 Lanes with Drainage & Slope Protection Works
320101108482000.PC	22KC0029 - Construction of Flood Control Structure along Kalilangan-Lampanusan Road (Upstream & Downstream) of Malatipay Bridge with Slope Protection Sta. 0+000.00-Sta. 0+400.00, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	1/26/2022	2/7/2022	GoP	49,000,000.00	-	49,000,000.00	Revetment with Slope Protection
320101108481000.PC	22KC0030 - Construction of Flood Control Structure along CDO City-Dominorog-Camp Kibaritan Road (Upstream and Downstream) of Tal-uban Bridge with Slope Protection Sta. 0+000.00-Sta. 0+420.00, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	3/14/2022	3/24/2022	GoP	49,000,000.00	-	49,000,000.00	Revetment with Slope Protection
300226103579000.PC	22KC0031 - Construction of Multi-Purpose Building, Kimgating Elementary school, Barangay Ninoy Aquino, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300221101881000.PC	22KC0032 - Construction of Pongol, Barangay Road, Barangay Pongol, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	2/15/2022	2/25/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Barangay Road
300226103576000.PC	22KC0033 - Construction of Multi-Purpose Building, Barangay Licoan, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	2/15/2022	2/24/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103574000.PC	22KC0034 - Construction of Multi-Purpose Building, Barangay Lacolac, Baungon, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/2021 - 11/01/2021	11/23/2021	2/15/2022	2/24/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310305101703000.PC	22KC0035 - Widening of Permanent Bridge Nabaliwa Br. (B01089MN) along Barandias-Dominorog Rd., Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	3/3/2022	3/9/2022	GoP	24,284,400.00	-	24,284,400.00	Widening of Bridge from 2 Lanes to 4 Lanes
320101108483000.PC	22KC0036 - Construction of Flood Control Structure along Maramag Maradugao Road (Downstream), Macapantig Bridge with Slope Protection, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	2/7/2022	2/15/2022	GoP	49,000,000.00	-	49,000,000.00	Revetment with Slope Protection
320101108480000.PC	22KC0037 - Construction of Flood Control Structure along CDO City Dominorog Camp Kibaritan Rd. (Upstream and Downstream of Tal-uban Bridge) Phase 3, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	3/23/2022	4/4/2022	GoP	49,000,000.00	-	49,000,000.00	Revetment with Slope Protection
300226103575000.PC	22KC0038 - Construction of Multi-Purpose Building, Barangay Lampanusan, Kalilangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	02/29/2022	2/17/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300226103572000.PC	22KC0039 - Construction of Multi-Purpose Building, Barangay Bangahan, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	2/21/2022	3/1/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300221101887000.PC	22KC0040 - Construction of Road, Barangay Sto. Niño, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Barangay Road

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103566000.PC	22KC0041 - Construction (Completion) of Multi-Purpose Building, Barangay Payad, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03-09/2021	12/2/2021	2/21/2022	3/2/2022	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
320101107709000.PC	22KC0044 - Construction of Flood Control Structure along CDO City Dominorog Camp Kibartan Rd (Upstream and Downstream of Tal-uban Bridge, Phase II, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	11/10 - 16/2021	12/7/2021	3/24/2022	4/4/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
300226103573000.PC	22KC0045 - Construction of Multi-Purpose Building, Barangay Crossing, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	11/10 - 16/2021	12/7/2021	3/3/2022	3/9/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103562000.PC	22KC0046 - Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Baungon, Bukidnon	Construction Section	YES	Competitive Bidding	11/10 - 16/2021	12/7/2021	2/15/2022	2/24/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300226103571000.PC	22KC0047 - Construction of Multi-Purpose Building (Municipal IPMR Tribal Tulagan Hall), Barangay Poblacion, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	11/10 - 16/2021	12/7/2021	3/3/2022	3/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103567000.PC	22KC0048 - Construction of Multi-Purpose Building (Birthing Hom Facility), Barangay Alae, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/10 - 16/2021	12/7/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310101100582000.PC	22KC0049 - Preventive Maintenance of Road; Asphalt Overlay Along Sayre Highway K1446+154 - K1447+652 Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	3/9/2022	3/16/2022	GoP	51,451,870.00	-	51,451,870.00	Asphalt Overlay with Corection
310101100584000.PC	22KC0050 - Preventive Maintenance of Road; Asphalt Overlay Along Sayre Highway K1472+388-K1474+090 Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	3/9/2022	3/16/2022	GoP	57,900,000.00	-	57,900,000.00	Asphalt Overlay with Corection
300229100194000.PC	22KC0052 - Construction of Water Supply System (Level II) Barangay Palabucan, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply System
300229100195000.PC	22KC0053 - Construction of Water Supply System (Level II), Barangay San Rafael, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply System
300226103569000.PC	22KC0054 - Construction of Multi-Purpose Building (Birthing Home Facility) Barangay Santiago, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	2/15/2022	2/24/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103570000.PC	22KC0055 - Construction of Multi-Purpose Building (BUKSU School Dormitory) Barangay Poblacion, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	11/17 - 23/2021	12/16/2021	3/3/2022	3/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310305101702000.PC	22KC0056 - Widening of Permanent Bridge - Huwagon Br. (B01092MN) along Barandias-Dominorog Rd., Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	2/7/2022	2/15/2022	GoP	22,167,600.00	-	22,167,600.00	Widening of Bridge from 2 Lanes to 4 Lanes
310204101635000.PC	22KC0057 - Construction of Mangima-Agusan Canyon By-Pass Road, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	5/12/2022	5/20/2022	GoP	51,145,000.00	-	51,145,000.00	Construction of Concrete Road
300229100196000.PC	22KC0058 - Construction of Water Supply System (Level II), Barangay Tankulan (Upper Kihare), Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	1/26/2022	2/7/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply System

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100198000.PC	22KC0059 - Construction of Water Supply System (Level II), Barangays Dahilayan and Mampayag, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	3/14/2022	3/18/2022	GoP	8,910,000.00	-	8,910,000.00	Construction of Water Supply System
300226103577000.PC	22KC0060 - Construction of Multi-Purpose Building, Barangay Maluko, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	3/3/2022	3/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103580000.PC	22KC0061 - Construction of Multi-Purpose Building, Sitio Balogo, Barangay Langcataon, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	3/9/2022	3/17/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310212100218000.PC	22KC0063 - Paving of Unpaved Roads along Misamis Oriental-Bukidnon-Agusan Road, K1438+356-K1438+520, K1444+883-K1444+913, K1451+655-K1451+820, Malitbog, Bukidnon	Construction Section	YES	Competitive Bidding	11/24 - 30/2021	12/23/2021	3/23/2022	4/4/2022	GoP	21,965,720.00	-	21,965,720.00	Construction of Unpaved Roads
310212100218000.PC	22KC0064 - Construction of Multi-Purpose Building (Birthing Home Facility), Barangay Dahilayan, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	12/01 - 07/2021	12/23/2021	3/23/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310107100353000.PC	22KC0065 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Sayre Highway K1463+025-K1463+349, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	01/04 - 10/2022	1/25/2022	5/12/2022	5/20/2022	GoP	92,640,000.00	-	92,640,000.00	Construction of Road Slope Protection Structure (Catchwall)
300221101884000.PC	22KC0066 - Construction of Sagayaran Bridge including Approaches and Flood Control, Kinura, Kalilangan, Bukidnon (Phase 1), Kinura, Kalilangan, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/24/2022	4/4/2022	GoP	34,650,000.00	-	34,650,000.00	Construction of Bridge including approaches
300205100206000.PC	22KC0067 - Construction of Water System in the Municipality of Libona, Libona, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/24/2022	4/4/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Water Supply System
30022101882000.PC	22KC0068 - Construction of Dahilayan Road, Sta. 0+000-0+646.00, Barangay Dahilayan, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	3/3/2022	5/12/2022	5/20/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
300221101883000.PC	22KC0069 - Construction of Road, Purok 5 - Sitio Mandu, Barangay Imbatug, Baungon, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300226103583000.PC	22KC0070 - Construction (Completion) of Multi-Purpose Facility (Covered Court), Purok Kihare, Barangay Tankulan, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Facility
300226103584000.PC	22KC0071 - Construction of Multi-Purpose Building, Barangay San Isidro, Talakag, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103585000.PC	22KC0072 - Construction of Multi-Purpose Building (Phase 2), Barangay. Lingion, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226103586000.PC	22KC0073 - Construction of Multi-Purpose Building, Barangay Dalirig, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/23/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103582000.PC	22KC0074 - Constructin (Completion) of Multi-Purpose Building, Barangay Tankulan, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	7,425,000.00	-	7,425,000.00	Construction (Completion) of Multi-Purpose Building
300229100197000.PC	22KC0075 - Construction of Water System Kibalad-ay to Brgy. Dahilayan, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/22/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply System
300221101885000.PC	22KC0076 - Improvement of Road, Sitio Balogo,Barangay Langcataon, Pangantucan, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Improvement of Road
300207100265000.PC	22KC0079 - Construction of Perimeter Fence of Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/14/2022	3/18/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Other Facilities
300221101886000.PC	22KC0081 - Rehabilitation of Road from Public Terminal to Molita Building, Pangantucan, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/24/2022	4/4/2022	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Road
300226103581000.PC	22KC0082 - Construction (Completion) of Multi-Purpose Building (Sangguniang Bayan Building), Brgy. West Poblacion, Kalilangan, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/24/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
300228100181000.PC	22KC0083 - Construction of Hospital Building, Bukidnon Provincial Hospital-Talakag, Brgy. 3, Talakag, Bukidnon	Construction Section	NO	Competitive Bidding	01/28/2022 - 02/03/2022	2/24/2022	3/23/2022	4/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Hospital Building
300116201297000.PC	22KC0084 - Concreting of Brgy. San Jose FMR Phase II, Brgy. San Jose, Libona, Bukidnon	Construction Section	NO	Competitive Bidding	02/11 - 17/2022	3/3/2022	3/14/2022	3/18/2022	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
200000100019000.PC	22KC0085 - Repair/Maintenance of DPWH Building Multi-Purpose Building, Dicklum, Manolo Fortic, Bukidnon	Maintenance Section	NO	Competitive Bidding	05/31/2022 - 06/06/2022	6/21/2022	6/27/2022	6/30/2022	GoP	1,000,000.00	1,000,000.00	-	Repair/Construction of Multi-Purpose Building
200000100020000.PC	22KC0086 - Repair/Maintenance of Drainage and Slope Protection along Jct. S.H Aglayan-Alanib-Ticalaan Road (Ticalaan-Paganan) Brgy. Tagbak, Talakag, Bukidnon	Maintenance Section	NO	Competitive Bidding	06/14- 20/2022	7/5/2022	7/13/2022	7/26/2022	GoP	2,500,000.00	2,500,000.00	-	Repair/Construction of Drainage and Slope Protection
310202101032000.PC	22KC0087 - Road Widening along CDO City-Dominorog-Camp Kibaritan Rd. K1495+870-K1497+119, Talakag, Bukidnon	Construction Section	NO	Competitive Bidding	06/29/2022 - 07/05/2022	7/19/2022	7/25/2022	8/10/2022	GoP	96,500,000.00	-	96,500,000.00	Road Widening with Drainage and Slope Protection Works
310201100931000.PC	22KC0088 - Road Widening along Sayre Highway K1439+463-K1441+159, Manolo Fortich, Bukidnon	Construction Section	NO	Competitive Bidding	06/29/2022 - 07/05/2022	7/19/2022	7/25/2022	8/10/2022	GoP	96,500,000.00	-	96,500,000.00	Road Widening 2 to 4 Lanes with Drainage , Curb, Gutter including Street Lights

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100775000.PC	22KC0089 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads with Slips, Slope Collapse and Landslide Along CDO City-Dominorog-Camp Kibartan Rd. K1467+(-817)-K1467+(-700), K1467+(-290)-K1467+(-168), K1467+230-K1467+330, K1467+564-K1467+662, K1471+000-K1471+100, K1474+677-K1474+829, K1475+015-K1475+424, K1475+479-K1475+605, Talakag, Bukidnon	Construction Section	NO	Competitive Bidding	07/06 - 12/2022	7/26/2022	7/28/2022	8/11/2022	GoP	49,000,000.00	-	49,000,000.00	Reconstruction of Concrete Pavement and Construction of Road Slope Protection Structure
310105100776000.PC	22KC0090 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads with Slips, Slope Collapse and Landslide Along CDO City-Dominorog-Camp Kibartan Rd. K1467+662-K1467+718, K1476+095.50-K1476+191, K1476+480-K1476+900, K1477+010-K1477+500, K1477+695-K1477+800, K1477+964-K1478+265, K1478+870-K1478+935.50, Talakag, Bukidnon	Construction Section	NO	Competitive Bidding	07/06 - 12/2022	7/26/2022	7/28/2022	8/11/2022	GoP	49,000,000.00	-	49,000,000.00	Reconstruction of Concrete Pavement and Construction of Road Slope Protection Structure
300205100014000.PC	22KC0091- Construction of Water Supply and Rainwater Collector System, Sumilao, Manolo Fortich and Libona, Bukidnon	Construction Section	NO	Competitive Bidding	07/30/2022 - 08/05/2022	8/23/2022	8/26/2022	9/12/2022	GoP	3,486,322.62	-	3,486,322.62	Construction of Water Supply & Rainwater Collector System
300101200001000.PC	22KC0092 - Construction of 1STY 3CL San Vicente ES, Barangay San Vicente, Baungon, Bukidnon	Construction Section	NO	Competitive Bidding	11/23 - 29/2022	12/20/2022	12/27/2022	12/29/2022	GoP	8,521,250.00	-	8,521,250.00	Construction of 1Sty 3CL School Building
1	AGRICULTURAL SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,117,639.30	1,117,639.30	-	Consolidated
2	AIRCONDITIONING MAINTENANCE SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	148,069.73	-	148,069.73	Consolidated
3	CATERING SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	167,296.32	-	167,296.32	Consolidated
4	CONSTRUCTION MATERIALS AND SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	318,362.40	-	318,362.40	Consolidated
5	DRUGS AND MEDICINES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	99,878.40	-	99,878.40	Consolidated
6	ELECTRICAL SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,444,491.36	-	1,444,491.36	Consolidated
7	ELECTRICAL SYSTEMS AND LIGHTING COMPONENTS	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,444,491.36	-	1,444,491.36	Consolidated
8	FIRE FIGHTING & RESCUE AND SAFETY EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	291,644.93	-	291,644.93	Consolidated
9	FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVE	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	81,062,530.45	80,219,595.46	842,934.99	Consolidated
10	FURNITURE	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	383,533.06	-	383,533.06	Consolidated
11	GARMENTS	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	3,121.20	-	3,121.20	Consolidated
12	GENERAL ENGINEERING SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	49,939.20	-	49,939.20	Consolidated
13	GENERAL MERCHANDISE	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	218,484.00	-	218,484.00	Consolidated

DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	GENERAL REPAIR AND MAINTENANCE SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	114,235.92	114,235.92	-	Consolidated
15	HARDWARE AND CONSTRUCTION SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	443,210.40	-	443,210.40	Consolidated
16	HOSPITAL / MEDICAL EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	24,404,110.97	7,834,858.71	16,569,252.26	Consolidated
17	INDUSTRIAL MACHINERY AND EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	129,453.64	49,939.20	79,514.44	Consolidated
18	INFORMATION TECHNOLOGY	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	4,386,159.94	4,386,159.94	-	Consolidated
19	INFORMATION TECHNOLOGY PARTS & ACCESSORIES & PERIPHERALS	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	375,917.33	-	375,917.33	Consolidated
20	INTERNET SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	640,832.30	-	640,832.30	Consolidated
21	JANITORIAL EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	9,975.36	-	9,975.36	Consolidated
22	JANITORIAL SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,510,660.80	1,510,660.80	-	Consolidated
23	JANITORIAL SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	58,553.71	-	58,553.71	Consolidated
24	LABORATORY SUPPLIES AND EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	3,708,918.21	949,469.04	2,759,449.17	Consolidated
25	MAIL AND CARGO TRANSPORT SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	2,583,105.12	-	2,583,105.12	Consolidated
26	MAILING SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,458,936.27	-	1,458,936.27	Consolidated
27	MEDICAL SUPPLIES AND LABORATORY INSTRUMENT (COVID-19 PREVENTION)	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,313,126.29	-	1,313,126.29	Consolidated
28	MISCELLANEOUS	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	355,567.10	29,963.52	325,603.58	Consolidated
29	NOTARIAL FEE	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,348,358.40	-	1,348,358.40	Consolidated
30	OFFICE EQUIPMENT	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	22,884,688.34	5,743,607.27	17,141,081.07	Consolidated
31	OFFICE EQUIPMENT PARTS AND ACCESSORIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	118,855.30	-	118,855.30	Consolidated
32	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	7,490,880.00	-	7,490,880.00	Consolidated
33	PRINTING SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	249,696.00	-	249,696.00	Consolidated
34	PRINTING SUPPLIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	5,474,759.59	918,107.22	4,556,652.36	Consolidated
35	SECURITY SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	37,454.40	-	37,454.40	Consolidated
36	SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	79,902.72	-	79,902.72	Consolidated
37	SIGNAGE AND ACCESSORIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	279,597.10	-	279,597.10	Consolidated
38	SURVEYING SERVICES (CALIBRATION & REGISTRATION)	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,852,644.44	-	1,852,644.44	Consolidated
39	TOKENS AND AWARDS	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	65,670.05	-	65,670.05	Consolidated


DPWH Bukidnon 3rd District Engineering Office Updated Annual Procurement Plan for FY 2022


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	TONERS (DIRECT PURCHASE)	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	1,397,236.39	-	1,397,236.39	Consolidated
41	TRANSPORTATION AND COMMUNICATIONS SERVICES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	12,239,157.91	6,942,091.89	5,297,066.03	Consolidated
42	TRANSPORTATION AND COMMUNICATIONS SERVICES (VEHICLE RENTAL)	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	674,179.20	-	674,179.20	Consolidated
43	VEHICLE EMISSION TEST	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	9,896,426.29	-	9,896,426.29	Consolidated
44	VEHICLE PARTS AND ACCESSORIES	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	142,326.72	-	142,326.72	Consolidated
45	VEHICLE REPAIR AND MAINTENANCE	DPWH-BUK 3 DEO	NO	Competitive Bidding	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	1st to 4th Quarter	GoP	99,878.40	99,878.40	-	Consolidated

Prepared by:

Recommending Approval:

Approved:


ROBERT M. VALLES
 OIC-Head, Procurement Unit
 Head, BAC Secretariat


ROMULO F. ANDRES, ASEAN Engr.
 Assistant District Engineer
 BAC Chairperson


RONALDO C. PAHANG, AER
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 3RD DEO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Dicklum, Manolo Fortich, Bukidnon

CERTIFICATION

This is to certify that the **DPWH-Bukidnon 3rd District Engineering Office** has no procurement for **Consultancy Services for 2nd Semester FY 2022**.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this **19th** Day of **January 2023**.


ROMULO F. ANDRES, ASEAN Engr.
 BAC, Chairperson