



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 310109100966000	<b>CIVIL WORKS</b> 22BB0123 - OO1: Ensure Safe and Reliable National Road System Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Lanslide – Tertiary Roads – Construction of Roadslope Protection Structure Port Irene Acess Road K0623 + (-262) – K0623 + (-102) Casambalangan, Sta. Ana, Cagayan	Construction Section	No	Competetive Bidding	03/02/2022	03/02/2022	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
# 310109100967000	22BB0124 - OO1: Ensure Safe and Reliable National Road System Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Lanslide – Tertiary Roads – Construction of Roadslope Protection Structure Port Irene Acess Road K0623 + 157 – K0623 + 457 Casambalangan, Sta. Ana, Cagayan	Construction Section	No	Competetive Bidding	03/02/2022	03/02/2022	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
# 310202101081000	22BB0002 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. – K0571+(-10.79) – K571+772 Buguey, Cagayan	Construction Section	Yes	Competetive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,922,000.00	-	15,922,000.00	Construction of Concrete Road
# 310202101082000	22BB0003 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. - K0587 + 000 - K0587 + 589.5 Buguey, Cagayan	Construction Section	Yes	Competetive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,200,000.00	-	25,200,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 310204101482000	22BB0004 - OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of By – Pass and Diversion Roads – Construction of Concrete Road – Gattaran Diversion Road (Package I), Cagayan Gattaran, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
# 310204101733000	22BB0005 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Construction of Concrete Road and ROW Acquisition – Alcala By Pass Road, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
# 310302100338000	22BB0009 - OO1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Replacement of Bridge – Masisit Br. 1 (B04252LZ) along Baybayog – Baggao – Dalin – Sta. Margarita Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	35,000,000.00	-	35,000,000.00	Replacement of Bridges
# 310302100314000	22BB0007 - OO1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Replacement of Bridge – Replacement of Bridge – Bitag Grande Br. 2 (B04257LZ) along Baybayog – Baggao – Dalin – Sta. Margarita Rd Baggao, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/02/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Construction of Bridge
# 310302100316000	22BB0008 - OO1: Bridge Program – Replacement of Permanent Weak Bridges – Replacement of Bridge – Danak Br. (B02046LZ) along Dugo – San Vicente Rd (Mission – Sta. Ana Sect) Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	05/30/2022	05/31/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Replacement of Bridges



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 310306300023000	22BB0132 - OO1: Ensure Safe and Reliable National Road System – Bridges Program – Construction of New Bridges – Construction of Concrete Bridge – Tallang Br. 1 along Baybayog – Baggao – Dalin – Sta. Margarita Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,805,000.00	-	50,805,000.00	Replacement of Bridges
# 310302100337000	22BB0133 - OO1: Bridge Program – Replacement of Permanent Weak Bridges – Replacement of Bridge – Alaguia Br. (B0114LZ) along Jct. Logac – Magapit Road	Construction Section	No	Competitive Bidding	03/02/2022	3/12/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	37,000,000.00	-	37,000,000.00	Replacement of Bridges
# 310305101570000	22BB0011 - OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges - Widening of Bridge – Lalafugan Br. (B00115LZ) along Jct. Logac, Magapit Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	28,000,000.00	-	28,000,000.00	Replacement of Bridges
# 320102104898000	22BB0015 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 320102104899000	22BB0016 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control
# 320102104895000	22BB0012 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Nangalanan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
# 320102104896000	22BB0013 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 320102104897000	22BB0014 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Project along Cagayan River Basin, Brgy. Centro 9 to Brgy. Punta River Control, Aparri, Cagayan	Construction Section	Yes	Competetive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control
# 320102104900000	22BB0017 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control System, Pared River Basin, Brgy. San Miguel, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control
# 320102104901000	22BB0018 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	35,000,000.00	-	35,000,000.00	Construction of Flood Control



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 320102104902000	22BB0019 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Tueg, Bitag Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
# 320102104903000	22BB0020 -OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Apagonan River, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
# 320102104904000	22BB0021 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Control along Cagayan River in Centro Norte - Zone 1 and Zone 2 in Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/21/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of River Control



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300226100720000	22BB0023 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Control at Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of River Control
# 320102104906000	22BB0022 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of River Flood Control System
# 320102104907000	22BB0024 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Seawall Centro Norte, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Seawall



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300219100051000	22BB0125 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Upstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks
# 300219100052000	22BB0126 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Downstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks
# 300201100040000	22BB0025 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Airports – Construction of Concrete Road - Bagumbayan-Cambong-Dagupan leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300203101521000	22BB0026 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Arindar Cave, Bgry. Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101522000	22BB0027 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101523000	22BB0099 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building at Purok 3 of Barangay Amunitan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101524000	22BB0029 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300203101525000	22BB0030 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Hotspring Falls and Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	10/22/2021	11/05/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300203101526000	22BB0031 -Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – (Tourism Road Infranstructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Manaring Hotspring, Bgry. Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101527000	22BB0032 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Construction of Concrete Road – Access Road leading to Mt. Cagua Santa Clara, Gonzaga, Cagayan Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	No	Competetive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300203102103000	22BB0033 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300203102103000	22BB0034 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101166000	22BB0035 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Alucao – Luga Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101534000	22BB0036 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300203102106000	22BB0037 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Callao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
# 300203102107000	22BB0038 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Luga – Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203102108000	22BB0039 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Masi – Aridowen – Luga Road leading Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300203101534000	22BB0040 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Mission – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300203102109000	22BB0041 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Poblacion Sta. Ana – Marede – Sta. Clara – Patunungan – Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana. Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,692,000.00	-	12,692,000.00	Construction of Concrete Road
# 300204100846000	22BB0042 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Access Road Leading to Cabiraoan – Capadeco Provincial Barangay Roads Leading Dugo-San Vicente Road Connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraoan Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	1/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300204100848000	22BB0043 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Caroan Barangay Road leading to Dugo San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caroan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300204100849000	22BB0044 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300204100850000	22BB0045 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300204101194000	22BB0046 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries, and Economics Zone – Construction of Concrete Road – Access Road leading to Meat and Dairy Stations, Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300204100852000	22BB0047 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300204100853000	22BB0048 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Alcala-Afusing-Cataruan-La Suerte – Warat – Sampaguita Road leading to Cagayan Apayao Road in Support of Agribusiness: Process Fruits & Nuts & Dairy, Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	09/30/2022	10/03/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300204100854000	22BB0049 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Drainage System
# 300204100855000	22BB0050 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Cappisayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	09/30/2022	10/03/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building
# 300204100856000	22BB0051 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300204100857000	22BB0052 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/08/2021	09/06/2022	09/07/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300204100858000	22BB0053 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Piña Este, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
# 300207100711000	22BB0064 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Multi-Purpose Building, 17TH Infantry Battalion, Nolcom, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022			FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,600,000.00	-	8,600,000.00	Construction of Administration Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300207100708000	22BB0054 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Administration Building, 17TH IB, Nolcom, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Administration Building
# 300207100453000	22BB0055 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Ammunition Storage (IGLOO), Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Base Operating Building
# 300207100454000	22BB0056 - Convergence and Special Support Program (CSSP) – Construction/Improvement of various Infrastructure in support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) – Construction of Base Operating Building, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,000,000.00	-	12,000,000.00	Construction of Base Operating Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300207100709000	22BB0057 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of other Facilities – Construction of Connecting Taxiway, Lal-lo, CNIA, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	29,500,000.00	-	29,500,000.00	Construction of Concrete Road
# 300207100710000	22BB0058 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Enlisted Personnel Barracks 1, 17TH IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Enlisted Personnel Barracks
# 300207100456000	22BB0060 - Convergence and Special Support Program – Construction/ Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities - Construction of Fuel Storage Facility, PAF Forward Operating Base (FOB) at Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,000,000.00	-	1,000,000.00	Construction of Slope Protection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300207100457000	22BB0061 - Convergence and Special Support Program – (CSSP) – Construction / Improvement of Various Infrastructure in support of National Security (Tatag ng Imprastruktura Para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Headquarters, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	14,985,000.00	-	14,985,000.00	Construction of Headquarters Building
# 300207100712000	22BB0065 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Perimeter Fence with Guard Post, 17TH IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Perimeter Fence
# 300207100713000	22BB0066 - Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in Support of National Security – Construction of Gravel Road – Construction of Road Network with Drainage at Mt. Leson, San Vicente, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Road Network with Drainage



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300207100460000	22BB0067 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Supply Storage, Standard, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,100,000.00	-	1,100,000.00	Construction of Supply Storage
# 300215101119000	22BB0071 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300215101120000	22BB0072 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Isca, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	9,000,000.00	-	9,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300215101122000	22BB0074 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Barangay Navagan to Binalan, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300215101124000	22BB0076 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Villa Caniugan Road, Barangay Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
# 300215101117000	22BB0069 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Alucan – Bigoc Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300215101118000	22BB0070 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Concrete Road – Construction of Concrete Road, Zone 4, Brgy. Naddungan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2021	11/05/2021	09/30/2022	10/03/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300215101121000	22BB0073 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Joaquin Dela Cruz to Barangay Felipe Tuzon, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
# 300215101123000	22BB0075 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Bukig National Agricultural and Technical Schools (BNATS), Brgy. Bukig, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300215101125000	22BB0077 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Rosario-Abagao, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	07/23/2022	07/24/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply
# 300219100576000	22BB0078 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Drainage Structure – Construction of Drainage System 1 at Centro, Santa Ana, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	42,995,000.00	-	42,995,000.00	Construction of Drainage System
# 300219100577000	22BB0079 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure Facilities – Construction of Flood Mitigation Structure – Construction of Revetment along Cagayan River, Barangay Tucalana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Drainage System



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300220100461000	22BB0080 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of the Legislative Multi-Purpose Hall Building, Aparri, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
# 300220100462000	22BB0081 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (Sipag) – Multi – Purpose Buildings / Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building (Legislative Building), Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
# 300220100465000	22BB0084 - Convergence and Special Support Program – Multi-Purpose Building/Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building at Gonzaga South Central School at Brgy Smart, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300220100466000	22BB0085 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building for Baggao National School of Arts and Trades, at Barangay Dabbac Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300220100467000	22BB0086 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services - Completion of Multi-Purpose Building, Mabuno Elementary School, Barangay Mabuno, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
# 300220100463000	22BB0082 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings / Facilities to Support Social Services - Completion of Multi-Purpose Building (Red Cross Building) at Brgy. Pattao, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300220100464000	22BB0083 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi – Purpose Building/ Facilities to Support Social Services – Construction of Multi – Purpose Building (Sport Complex) at Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Sport Complex)
# 300221100455000	22BB0087 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of San Vicente Barangay Road at Sitio Cagnasol (Zone 4 to Zone 5 connecting National Highway (CVR)) of Barangay San Vicente, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100456000	22BB0088 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300221100457000	22BB0089 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Basao, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	09/30/2022	10/03/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100458000	22BB0090 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Calamegatan, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100459000	22BB0091 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Catugay, Baggao, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300221100460000	22BB0092 - Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Malanao, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100461000	22BB0093 - Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay San Lorenzo, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100462000	22BB0094 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Zone 3 of Barangay Taguing, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300221100463000	22BB0095 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 Barangay Bangag, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100464000	22BB0096 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 of Barangay Sta. Margarita, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
# 300221100465000	22BB0127 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Dungeg Road, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Rehabilitation of Road



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300221100466000	22BB0097 - Convergence and Special Support Program – Basic Infrastructure program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Mission-Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
# 300225100194000	22BB0098 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Slope Protection Structure – Construction of Slope Protection at Calaoagan Dackel National High School – Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	09/30/2022	10/03/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
# 300225100195000	22BB0128 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Brgy. Centro, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300225100195000	22BB0129 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Brgy. Bagumbayan, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
# 300219100577000	22BB0130 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Tualana, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
# 300225100198000	22BB0131 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructure/ Facilities – Construction of Flood Mitigation Structure – Rehabilitation of Seawall at the Crab Hotel, Centro, Buguey, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Rehabilitaion of Seawall
# 300226100712000	22BB0099 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building at Purok 3 of Barangay Amunitan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300226100713000	22BB0100 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Continuation of Multi-Purpose Building, Phase II of Gattaran, East Central School, Gattaran East District, at Barangay Barracait, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
# 300226100714000	22BB0101 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building (Evacuation Center) at Barangay Annayatan, Baggao, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100715000	22BB0102 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Barangay Rapuli, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100716000	22BB0103 - Convergence and Special Support Program – Basic Infrastructure Program – Multi - Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi Purpose Building (Evacuation Center) at Brgy. Tualana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300226100717000	22BB0104 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Evacuation Center) at Brgy. Cullit, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100718000	22BB0105 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building at Barangay Bantay, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100719000	22BB0106 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) – Multi – Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building at Barangay Casili, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100720000	22BB0107 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300226100721000	22BB0108 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Paruddun Sur, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100722000	22BB0110 - Convergence and Special Support Program - Basic Infrastructure Program – Multi – Purpose / Facilities to Support Social Services – Construction of Multi – Purpose Building at Barangay Tuluttuging, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100725000	22BB0114 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Brgy. Capissayan Norte, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100726000	22BB0115 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Palagao Sur, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	11/05/2021	11/25/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan




**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300226100727000	22BB0117 - Convergence and Special Support Program – Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Tagumay, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	11/05/2021	11/25/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100723000	22BB0111 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Barangay Binag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/05/2022	01/25/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300226100724000	22BB0112 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building in Barangay Cullit, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
# 300229100021000	22BB0118 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III), - Construction of Water Supply Level II at Baranagay Calantac Alcala, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Water Supply



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
# 300215100081000	22BB0134 - Convergence and Special Support Program: Sustainable Infrastructure Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road Leading to Convention/Expo and Sports Center, Diora Zinungan, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	03/04/2022	03/24/2022	05/30/2022	05/31/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	100,000,000.00	-	100,000,000.00	Construction of Road
							GRAND TOTAL			2,183,299,000.00		2,183,299,000.00	
							GRAND TOTAL ('000)			2,183,299.00		2,183,299.00	
Submitted by:				Recommending Approval:				APPROVED:					
<div> NESSSEL JAMES B. ABAD OIC-Procurement Officer</div>				<div> ROSARIO V. DE GUZMAN Officer-In-Charge, Office of the Asst. District Engineer BAC Chairperson</div>				<div> OSCAR G. GUMIRAN, MPA District Engineer</div>					



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CONSULTING SERVICES</b>												
#	22CSBB0018 - Consultancy Services For The Feasibility Study Of Proposed Dagupan-Cullit Diversion Road, Lal-Lo, Cagayan	PDS	No	Competitive Bidding	09/15/2022	10/18/2022	11/18/2022	11/28/2022	FY 2022 PDS Fund	4,601,205.00	-	4,601,205.00	Feasibility Study
#	22CSBB0019 - Consulting Services For Subsurface Investigation Of Flood Control Projects Cluster 1, River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan; Flood Control at Nangalanan, Baggao, Cagayan; River Control at Dalla, Baggao, Cagayan; Flood Control, Zone 4 Lasilat, Baggao, Cagayan	PDS	No	Competitive Bidding	09/30/2022	11/17/2022	12/09/2022	12/09/2022	FY 2022 PDS Fund	588,000.00	-	588,000.00	Subsurface Investigation of Flood Control
#	22CSBB0020 - Consulting Services For Subsurface Investigation Of Flood Control Projects Cluster 2, Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao; Flood Control, Tueg, Bitag Grande, Baggao, Cagayan; Replacement of Permanent Weak Bridges -Masisit Br. 1 (B04252LZ) along Baybayog- Baggao-Dalin-Sta. Margarita Rd; Replacement of Permanent Weak Bridges -Bitag Grande Br. 2 (B04257LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd	PDS	No	Competitive Bidding	09/30/2022	11/17/2022	12/09/2022	12/09/2022	FY 2022 PDS Fund	794,000.00	-	794,000.00	Subsurface Investigation of Flood Control



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan




**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**


#	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
#		22CSBB0021 - Consulting Services For Subsurface Investigation Of Flood Control Projects Cluster 3, Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan; Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan; River Control along Cagayan River in Centro Norte Zone 1 and Zone 2 in Gattaran, Cagayan	PDS	No	Competetive Bidding	09/30/2022	11/17/2022	12/09/2022	12/09/2022	FY 2022 PDS Fund	415,000.00	-	415,000.00	Subsurface Investigation of Flood Control
#		22CSBB0022 - Consultancy Services For Subsurface Investigation Of Flood Control, Sea Wall And Bridge Projects Cluster 4, Construction of Seawall Centro Norte, Buguey, Cagayan; Flood Mitigation Structure along Apagonan River, Aparri, Cagayan; Rehabilitation of Seawall at the Crab Hotel, Centro, Buguey, Cagayan; Replacement of Permanent Weak Bridges -Banurbur Br. (B02027LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect)	PDS	No	Competetive Bidding	09/30/2022	11/17/2022	12/09/2022	12/09/2022	FY 2022 PDS Fund	724,500.00	-	724,500.00	Subsurface Investigation of Flood Control, Sea Wall And Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
#	22CSBB0023 - Consultancy Services For Subsurface Investigation Of Flood Control, Sea Wall And Bridge Projects Cluster 5, Replacement of Permanent Bridges - Alaguia Bridge ( B01114LZ) along Jct. Logac - Magapit Road; Widening of Permanent Bridges - Lalafugan Br. (B01115LZ) along Jct Logac - Magapit Rd; Revetment along Cagayan River, Barangay Tualana, Lal-lo, Cagayan; Flood Control Structure along Cagayan River, Barangay Bagumbayan, Lal-lo, Cagayan; Waterway Structure along Riverbanks, Barangay Catayauan (Downstream), Lal-lo, Cagayan; Waterway Structure along Riverbanks, Barangay Catayauan (Upstream), Lal-lo, Cagayan; Flood Control Structure along Cagayan River, Barangay Centro, Lal-lo, Cagayan; Flood Control Structure along Cagayan River, Barangay Tualana, Lal-lo, Cagayan	PDS	No	Competitive Bidding	09/30/2022	11/17/2022	12/09/2022	12/09/2022	FY 2022 PDS Fund	1,166,000.00	-	1,166,000.00	Subsurface Investigation of Flood Control, Sea Wall And Bridge
							GRAND TOTAL			3,687,500.00		3,687,500.00	
							GRAND TOTAL ('000)			3,687.50		3,687.50	
Submitted by:				Recommending Approval:					APPROVED:				
<div> NESSIL JAMES B. ABAD C/C-Procurement Officer</div>				<div> ROSAR O V. DE GUZMAN Officer-In-Charge, Office of the Asst. District Engineer BAC Chairperson</div>					<div> OSCAR G. GUMIRAN, MPA District Engineer</div>				

[illegible]



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**


Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter			Agency-to-Agency									
	Fourth Quarter			Agency-to-Agency									
	<b>OTHER SOFTWARE</b>												
	First Quarter			Agency-to-Agency									
	Second Quarter			Agency-to-Agency									
	Third Quarter			Agency-to-Agency									
	Fourth Quarter			Agency-to-Agency									
<b>PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>													
	<b>COMMON OFFICE SUPPLIES</b>												
	First Quarter												
	Second Quarter												
	Third Quarter	Quality Assurance Section	No	Shopping/ Negotiated-Small Value Procurement	07/12/2022	07/19/2022	07/27/2022	07/28/2022	EAO	150,000.00			Supply and Delivery of Office Supplies
		Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	09/09/2022	09/13/2022	09/19/2022	09/20/2022	EAO	223,180.00			Supply and Delivery of Office Supplies
	Fourth Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	12/03/2022	12/06/2022	12/09/2022	12/12/2022	EAO	201,000.00			Supply and Delivery of Office Supplies
	Fourth Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	11/07/2022	11/11/2022	11/24/2022	11/25/2022	FY 2022 Maintenance Fund	113,575.00			Supply and Delivery of Office Supplies
	<b>OFFICE EQUIPMENT &amp; ACCESSORIES</b>												
	First Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	EAO	225,000.00			Supply and Delivery of Office Equipment



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Quality Assurance Section	No	Shopping/ Negotiated-Small Value Procurement	06/21/2022	06/28/2022	07/05/2022	07/06/2022	EAO	150,000.00			Supply and Delivery of Office Equipmentt
	Third Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	08/25/2022	09/01/2022	09/07/2022	09/08/2022	EAO	200,000.00			Supply and Delivery of Office Equipmentt
	Fourth Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	12/08/2022	12/12/2022	12/13/200	12/13/200	FY 2022 Maintenance Fund	241,000.00			Supply and Delivery of Office Equipmentt
	<b>OFFICE FURNITURES &amp; ACCESSORIES</b>												
	First Quarter												
	Second Quarter												
	Third Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	09/09/2022	09/13/2022	09/19/2022	09/20/2022	EAO	195,000.00			Supply and Delivery of Office Furnitures
	Fourth Quarter												
	<b>COMPUTER SUPPLIES</b>												
	First Quarter	Accounting Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	EAO	300,000.00			Supply and Delivery of ICT Equipment
	Second Quarter												
	Third Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	09/09/2022	09/13/2022	09/19/2022	09/20/2022	EAO	223,180.00			Supply and Delivery of Laptop
	Fourth Quarter	Quality Assurance Section	No	Shopping/ Negotiated-Small Value Procurement	11/07/2022	11/11/2022	11/24/2022	11/25/2022	EAO	750,000.00			Supply and Delivery of Computer
	<b>COMMON ICT EQUIPMENT</b>												
	First Quarter	Administrative Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	EAO	165,000.00			Supply and Delivery of ICT Equipment



**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

[illegible]



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 Regional Office 02  
 Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**


Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	Maintenance Section	No	Public Bidding	09/06/2022	09/07/2022	10/07/2022	10/10/2022	FY 2022 Maintenance Fund	5,000,000.00			Supply and Delivery of Hardware and Construction Supplies
	Fourth Quarter	Maintenance Section	No	Public Bidding	11/30/2022	12/21/2022	12/28/2022	12/29/2022	FY 2022 Maintenance Fund	9,249,977.63			Supply and Delivery of Hardware and Construction Supplies
		Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	12/08/2022	12/12/2022	12/15/2022	12/16/2022	FY 2022 Maintenance Fund	83,144.42			Supply and Delivery of Hardware and Construction Supplies
	<b>ASPHALT</b>												
	First Quarter												
	Second Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	04/05/2022	04/12/2022	04/20/2022	04/21/2022	FY 2022 Maintenance Fund	1,102,500.00			Supply and Delivery of Bituminous Materials
	Third Quarter	Maintenance Section	No	Public Bidding	09/06/2022	09/07/2022	10/07/2022	10/10/2022	FY 2022 Maintenance Fund	4,000,000.00			Supply and Delivery of Bituminous Materials
	Fourth Quarter												
	<b>SPARE PARTS/MAINTENANCE OF VEHICLES/EQUIPMENT/BUILDING</b>												
	First Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	FY 2022 Maintenance Fund	106,200.00			Repair/Maintenance of Vehicles
	Second Quarter	ADE's Office	No	Shopping/ Negotiated-Small Value Procurement	07/26/2022	08/02/2022	08/09/2022	08/10/2022	EAO	130,000.00			Repair/Maintenance of Vehicles



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	ADE's Office	No	Shopping/ Negotiated-Small Value Procurement	09/23/2022	09/27/2022	10/07/2022	10/10/2022	EAO	136,000.00			Repair/Maintenance of Vehicles
	Fourth Quarter	Quality Assurance Section	No	Shopping/ Negotiated-Small Value Procurement	10/25/2022	10/28/2022	11/07/2022	11/08/2022	EAO	68,000.00			Supply and Delivery of Tires
		Construction Section	No	Shopping/ Negotiated-Small Value Procurement	10/25/2022	10/28/2022	11/07/2022	11/08/2022	EAO	68,000.00			Supply and Delivery of Tires
		Construction Section	No	Shopping/ Negotiated-Small Value Procurement	12/08/2022	12/12/2022	12/15/2022	12/16/2022	EAO	199,400.00			Supply and Delivery of Tires & Wiper Blade
		DE's Office	No	Shopping/ Negotiated-Small Value Procurement	12/10/2022	12/13/2022	12/15/2022	12/16/2022	EAO	71,000.00			Repair/Maintenance of Vehicles
		Construction Section	No	Shopping/ Negotiated-Small Value Procurement	12/10/2022	12/13/2022	12/15/2022	12/16/2022	EAO	108,400.00			Repair/Maintenance of Vehicles
	<b>MAINTENANCE EQUIPMENT &amp; SAFETY DEVICES</b>												
	First Quarter												
	Second Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	04/05/2022	04/12/2022	04/20/2022	04/21/2022	FY 2022 Maintenance Fund	622,466.75			Supply and Delivery of Personal Protective Equipment
	Third Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	08/25/2022	09/01/2022	09/07/2022	09/08/2022	FY 2022 Maintenance Fund	496,644.74			Supply and Delivery of Personal Protective Equipment






**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

[illegible]



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office 02  
Aparri, Cagayan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) (Non-CSE) SECOND SEMESTER OF FY 2022**

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter	Planning and Design Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	EAO	80,000.00			Supply and Delivery of Air Conditioning Unit
	Second Quarter	Accounting Section	No	Shopping/ Negotiated-Small Value Procurement	06/21/2022	06/28/2022	07/05/2022	07/06/2022	EAO	600,000.00			Supply and Delivery of Air Conditioning Unit
	Third Quarter	DE's Office	No	Shopping/ Negotiated-Small Value Procurement	09/09/2022	09/13/2022	09/19/2022	09/20/2022	EAO	170,000.00			Supply and Delivery of Air Conditioning Unit
	Fourth Quarter												
	<b>PAINTS/ REFLECTORIZED PAINTS AND ACCESSORIES</b>												
	First Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	03/31/2022	04/07/2022	04/13/2022	04/14/2022	FY 2022 Maintenance Fund	999,447.50			Supply and Delivery of Paints
	Second Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	04/05/2022	04/12/2022	04/20/2022	04/21/2022	FY 2022 Maintenance Fund	540,776.70			Supply and Delivery of Paints
	Third Quarter	Maintenance Section	No	Shopping/ Negotiated-Small Value Procurement	08/25/2022	09/01/2022	09/07/2022	09/08/2022	FY 2022 Maintenance Fund	998,895.25			Supply and Delivery of Paints
	Fourth Quarter												
									TOTAL	54,083,337.86	-	-	
	CONTINGENCY 10%				For consolidation					5,408,333.79	-	-	
					<b>GRAND TOTAL</b>					54,083,337.86			
Submitted by:				Recommending Approval:					APPROVED:				
 <b>NESSSEL JAMES B. ABAD</b> OIC-Procurement Officer				 <b>ROSARIO V. DE GUZMAN</b> Officer-In-Charge, Office of the Asst. District Engineer BAC Chairperson					 <b>OSCAR G. GUMIRAN, MPA</b> District Engineer				