



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 1ST
DISTRICT ENGINEERING OFFICE
REGION VI
Fort San Pedro Road, Iloilo City


C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that the DPWH, Iloilo 1st District Engineering Office as of this date has no Consulting Services for FY 2023 under the General Appropriation Act (GAA)

This certification is issued for whatever legal purpose it may serve.

Given this 19th day of July, 2023 at Iloilo City.


RANDOLFO A. MELOSANTOS
District Engineer

RO6.16.5 PBG

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
Fort San Pedro Road, Iloilo City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2023

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
310102101353000	23GF0002 Preventive Maintenance – Guimbal-Igbaras-Tubungan-Leon Rd – K0032+634 – K0033+000	Const. Section	YES	Competitive Bidding	Nov 17, 2022	Dec 7, 2022	Jan 30, 2023	Feb 7, 2023	FY 2023 GAA	3,459,400.00		3,459,400.00	
310106100972000	23GF0003 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Guimbal-Igbaras-Tubungan-Leon Rd – K0040+346 – K0040+523, K0042+097 – K0042+354, K0042+374 – K0042+578	Const. Section	YES	Competitive Bidding	Oct 20, 2022	Nov 9, 2022	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA	11,817,820.00		11,817,820.00	
310102101351000	23GF0004 Preventive Maintenance – Iloilo-Antique Rd – K0009+(-597) – K0009+000, K0009+371 – K0010+078	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Feb 27, 2023	Mar 7, 2023	FY 2023 GAA	29,400,000.00		29,400,000.00	
310103101271000	23GF0005 Preventive Maintenance – Magao-Igbaras Rd – K0036+(-600) – K0037+133	Const. Section	YES	Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Feb 27, 2023	Mar 7, 2023	FY 2023 GAA	19,600,000.00		19,600,000.00	
310106100974000	23GF0006 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tigbaan-Cordova-Leon Jct Rd – K0026+800 – K0027+288	Const. Section	YES	Competitive Bidding	Oct 20, 2022	Nov 9, 2022	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA	8,741,600.00		8,741,600.00	
320101110102000	23GF0007 Construction of Nanga Shoreline Protection, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	Oct 26, 2022	Nov 16, 2022	Jan 30, 2023	Feb 7, 2023	FY 2023 GAA	14,700,000.00		14,700,000.00	
310103101270000	23GF0008 Preventive Maintenance – Tigbaan-Cordova-Leon-Jct Rd – K0023+539 – K0023+728, K0024+129 – K0024+268, K0027+288 – K0027+866, K0028+014 – K0029+394	Const. Section	YES	Competitive Bidding	Nov 02, 2022	Nov 22, 2022	Mar 24, 2023	Apr 2, 2023	FY 2023 GAA	29,400,000.00		29,400,000.00	
300226107473000	23GF0009 Construction (Completion) of Multi-Purpose Building (Municipal Covered Gym), Barangay Zone 1, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	Nov 02, 2022	Nov 22, 2022	Jan 30, 2023	Feb 7, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00	
300226107474000	23GF0010 Construction of Danao Elementary School Multi-Purpose Building, Tigbaan, Iloilo	Const. Section	YES	Competitive Bidding	Nov 08, 2022	Nov 29, 2022	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00	
300226107465000	23GF0011 Construction of School of Fisheries Multi-purpose Building including Pavement, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	Nov 08, 2022	Nov 29, 2022	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00	
310102101352000	23GF0012 Preventive Maintenance – Iloilo-Antique Rd – K0011+921 – K0012+315, K0068+000 – K0068+762	Const. Section	YES	Competitive Bidding	Nov 08, 2022	Nov 29, 2022	Mar 24, 2023	Apr 2, 2023	FY 2023 GAA	17,314,640.00		17,314,640.00	
310102101353000	23GF0013 Preventive Maintenance – Tigbaan- Sinugbahan Rd. – K0062+147 – K0062+204, K0067+098 – K0067+495	Const. Section	YES	Competitive Bidding	Nov 17, 2022	Dec 7, 2022	Mar 24, 2023	Apr 2, 2023	FY 2023 GAA	5,152,840.00		5,152,840.00	
310209100434000	23GF0015 Off- Carriageway Improvement – Guimbal- Igbaras- Tubungan- Leon Rd – K0038+877 – K0039+398	Const. Section	YES	Competitive Bidding	Nov 23, 2022	Dec 13, 2022	Jan 30, 2023	Feb 7, 2023	FY 2023 GAA	5,024,460.00		5,024,460.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300226107466000	23GF0016 Construction of New Pitoغو NHS Multi-Purpose Building, San Joaquin, Iloilo.	Const. Section	YES	Competitive Bidding	Nov 23, 2022	Dec 13, 2022	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
320101110103000	23GF0017 Construction of Camangahan River Control Project, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	Nov 23, 2022	Dec 13, 2022	Jan 30, 2023	Feb 7, 2023	FY 2023 GAA	14,700,000.00		14,700,000.00		
300203102292000	23GF0018 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igtalongon-Corocuan-Lab-on-Bagay-Wayang-San Jose-Miagao Cadre Rd Leading to Mt. Napulak, Iloilo	Const. Section	YES	Competitive Bidding	Nov 23, 2022	Dec 13, 2022	Mar 17, 2023	Mar 23, 2023	FY 2023 GAA	60,486,200.00		60,486,200.00		
300215103345000	23GF0019 Construction of La Consolacion-Igbila Br. Including approaches and flood protection structure	Const. Section		Competitive Bidding	Jan 06, 2023	Jan 25, 2023	Jan 31, 2023	Feb 8, 2023	FY 2023 GAA	34,300,000.00		34,300,000.00		
300215103355000	23GF0020 Construction of San Rafael-Lacadon-Igdulaca-Awang-Buenavista Sur-Igoslique, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 05, 2022	Dec 27, 2022	Mar 7, 2023	Mar 15, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		
30020310244000	23GF0021 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Tubungan-Igtuble-San Remegio Road leading to Tourism and Agric.Center, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Feb 27, 2023	Mar 7, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		
300226107471000	23GF0023 Construction of La Consolacion Elementary School Multipurpose Building, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 05, 2022	Dec 27, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300226107464000	23GF0024 Construction of Brgy. Bulad Multipurpose Building including Pavement, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	Dec 05, 2022	Dec 27, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
320101110104000	23GF0025 Construction of Miagao Shoreline Protection/Seawall including Access Road, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 17, 2023	Mar 13, 2023	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA	49,000,000.00		49,000,000.00		
300226107463000	23GF0026 Improvement and Repair of Government Center Multipurpose Building, Miagao, Iloilo	Const. Section		Competitive Bidding	May 19, 2023	Jun 7, 2023	Jun 19, 2023	Jun 26, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300219102043000	23GF0027 Construction of Guibongan-Kirayan Shoreline Protection including Access Road, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Mar 13, 2023	Mar 21, 2023	FY 2023 GAA	49,000,000.00		49,000,000.00		
300226107472000	23GF0028 Construction of Dalije Elementary School Multipurpose Building, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 22, 2022	Jan 18, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300215102689000	23GF0029 Construction of UP Visayas Road leading to Academic Institutions, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Feb 27, 2023	Mar 7, 2023	FY 2023 GAA	67,550,000.00		67,550,000.00		
300203102439000	23GF0030 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras-Passi-Igcabugao-Igbulo Road leading to Igcabugao Cave, Igbaras, Iloilo	Const. Section	YES	Competitive Bidding	Dec 22, 2022	Jan 10, 2023	Jan 31, 2023	Feb 8, 2023	FY 2023 GAA	34,300,000.00		34,300,000.00		

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this Early Procure	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
300215103354000	23GF0031 Construction of Oyungan-Igcabildo-Iloglog-Narogan-Igsolique, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 22, 2022	Jan 18, 2023	Jan 31, 2023	Feb 8, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00			
310106100973000	23GF0032 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Miagao – Igbaras Rd – K0037+605 – K0038+025, K0039+210 – K0040+244, K0040+648 – K0040+981	Const. Section	YES	Competitive Bidding	Dec 22, 2022	Jan 18, 2023	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA	32,181,240.00		32,181,240.00			
300226107461000	23GF0033 Construction of Silbucuan ES Multipurpose Building, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	Dec 22, 2022	Jan 10, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300226107472000	23GF0034 Construction of Cambitu Elementary School Multi-Purpose Building including Pavement, Bryg. Caboloan Sur, Oton, Iloilo	Const. Section	YES	Competitive Bidding	Dec 29, 2022	Jan 17, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300226107475000	23GF0035 Construction of Tigmarabo Elementary School Multipurpose Building, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 29, 2022	Jan 17, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
320101109159000	23GF0036 Construction of Sibalom River Control including Shoreline Protection and Access Road, Barangay 8 – Barangay 9, Tigbaunan, Iloilo	Const. Section	YES	Competitive Bidding	Dec 30, 2022	Jan 26, 2023	Mar 10, 2023	Mar 16, 2023	FY 2023 GAA	98,000,000.00		98,000,000.00			
300215103357000	23GF0037 Construction of Buglong-Lumangan-Diday-Tambong-Aguianan, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 30, 2022	Jan 18, 2023	Jan 31, 2023	Feb 8, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00			
300203102170000	23GF0038 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Bryg. Potrido to Bryg. Alimodias Road leading to various Tourism Sites including Bugsukan and Banagon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 30, 2022	Jan 18, 2023	Jan 31, 2023	Feb 8, 2023	FY 2023 GAA	72,375,000.00		72,375,000.00			
300215103348000	23GF0039 Construction of Miagao Circumferential Road, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	Dec 30, 2022	Jan 18, 2023	Mar 7, 2023	Mar 15, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00			
310102101353000	23GF0040 Construction of Miagao Road, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 06, 2023	Jan 25, 2023	Feb 3, 2023	Feb 13, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00			
300221103762000	23GF0041 Concreting of Bryg. Bagacay Road, Bryg. Bagacay, Tigbaunan, Iloilo	Const. Section		Competitive Bidding	Jan 06, 2023	Jan 25, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA	12,375,000.00		12,375,000.00			
300221103767000	23GF0042 Construction of Caboloan Sur – Caboloan Norte Road, Oton, Iloilo	Const. Section		Competitive Bidding	Jan 06, 2023	Jan 25, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300226107459000	23GF0043 Construction of Bagay Elementary School Multi-Purpose Building including Pavement, Bryg. Bagay, Igbaras, Iloilo	Const. Section		Competitive Bidding	Mar 02, 2023	Mar 22, 2023	Mar 31, 2023	Apr 5, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300215103350000	23GF0044 Construction of Bryg. Bagacay – Danao – Bugasongan – Binanan Road, Tigbaunan, Iloilo	Const. Section		Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 7, 2023	Mar 15, 2023	FY 2023 GAA	39,200,000.00		39,200,000.00			

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (TUP)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300221103756000	23GF0045 Construction of Brgy. Cansilayan Local Road, Brgy. Cansilayan, Tigbawan, Iloilo	Const. Section		Competitive Bidding	Jan 18, 2023	Feb 7, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA		4,950,000.00			4,950,000.00	
300215103347000	23GF0046 Construction of Tubungan Road, Tubungan, Iloilo	Const. Section		Competitive Bidding	Jan 18, 2023	Feb 7, 2023	Feb 20, 2023	Feb 28, 2023	FY 2023 GAA		34,300,000.00			34,300,000.00	
300221103761000	23GF0047 Concreting of Brgy. Dorong-an Road, Brgy. Dorong-an, Tigbawan, Iloilo	Const. Section		Competitive Bidding	Jan 12, 2023	Jan 31, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA		12,375,000.00			12,375,000.00	
300221103759000	23GF0048 Concreting of Brgy. Tiotas Road, Brgy. Tiotas, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA		9,900,000.00			9,900,000.00	
300203102172000	23GF0049 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Malagyan-Tigmalapad Road leading to Sinuhotan Cave and Tinagong Dagat Lake, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Feb 20, 2023	Feb 28, 2023	FY 2023 GAA		29,400,000.00			29,400,000.00	
300215103362000	23GF0050 Construction of Olo Barroc-Sitio Nasuli Napnapan Norte Hanging Bridge, Tigbawan, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Mar 27, 2023	Apr 03, 2023	FY 2023 GAA		4,950,000.00			4,950,000.00	
320101110098000	23GF0051 Construction/Improvement of San Joaquin Shoreline Protection including Access Road, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Feb 27, 2023	Mar 07, 2023	FY 2023 GAA		29,400,000.00			29,400,000.00	
320101110099000	23GF0052 Construction of Brgy. Baybay Shoreline Protection, Brgy. Baybay, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Feb 27, 2023	Mar 07, 2023	FY 2023 GAA		24,500,000.00			24,500,000.00	
300215103349000	23GF0053 Construction of Brgy. Baybay – Brgy. Siwaragan Esplanade Road with Shoreline Protection, Brgy. Baybay and Brgy. Siwaragan, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 9, 2023	Mar 07, 2023	Mar 15, 2023	FY 2023 GAA		29,400,000.00			29,400,000.00	
300221103765000	23GF0054 Construction of Dorong-an – Bagumbayan Hanging Bridge including Access Road, Tigbawan, Iloilo	Const. Section		Competitive Bidding	Jan 20, 2023	Feb 16, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA		4,950,000.00			4,950,000.00	
310105100815000	23GF0055 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Iloilo-Antique Rd – K0023+294 – K0023+790, K0023+811 – K0024+080, K0032+145 – K0032+724, K0032+846 – K0032+1004, K0035+235 – K0035+689, K0040+779 – K0041+326, K0045+379 – K0046+240, K0051+620 – K0052+879	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA		85,541,460.00			85,541,460.00	
310109101174000	23GF0056 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Guimbal – Igbaras – Tubungan – Leon Rd K0052+375 – K0052+640	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Mar 29, 2023	Apr 5, 2023	FY 2023 GAA		94,500,000.00			94,500,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	15 th/16 th/17 th/18 th/19 th/20 th/21 th/22 th/23 th/24 th/25 th/26 th/27 th/28 th/29 th/30 th/31 th/32 th/33 th/34 th/35 th/36 th/37 th/38 th/39 th/40 th/41 th/42 th/43 th/44 th/45 th/46 th/47 th/48 th/49 th/50 th/51 th/52 th/53 th/54 th/55 th/56 th/57 th/58 th/59 th/60 th/61 th/62 th/63 th/64 th/65 th/66 th/67 th/68 th/69 th/70 th/71 th/72 th/73 th/74 th/75 th/76 th/77 th/78 th/79 th/80 th/81 th/82 th/83 th/84 th/85 th/86 th/87 th/88 th/89 th/90 th/91 th/92 th/93 th/94 th/95 th/96 th/97 th/98 th/99 th/100 th/101 th/102 th/103 th/104 th/105 th/106 th/107 th/108 th/109 th/110 th/111 th/112 th/113 th/114 th/115 th/116 th/117 th/118 th/119 th/120 th/121 th/122 th/123 th/124 th/125 th/126 th/127 th/128 th/129 th/130 th/131 th/132 th/133 th/134 th/135 th/136 th/137 th/138 th/139 th/140 th/141 th/142 th/143 th/144 th/145 th/146 th/147 th/148 th/149 th/150 th/151 th/152 th/153 th/154 th/155 th/156 th/157 th/158 th/159 th/160 th/161 th/162 th/163 th/164 th/165 th/166 th/167 th/168 th/169 th/170 th/171 th/172 th/173 th/174 th/175 th/176 th/177 th/178 th/179 th/180 th/181 th/182 th/183 th/184 th/185 th/186 th/187 th/188 th/189 th/190 th/191 th/192 th/193 th/194 th/195 th/196 th/197 th/198 th/199 th/200 th/201 th/202 th/203 th/204 th/205 th/206 th/207 th/208 th/209 th/210 th/211 th/212 th/213 th/214 th/215 th/216 th/217 th/218 th/219 th/220 th/221 th/222 th/223 th/224 th/225 th/226 th/227 th/228 th/229 th/230 th/231 th/232 th/233 th/234 th/235 th/236 th/237 th/238 th/239 th/240 th/241 th/242 th/243 th/244 th/245 th/246 th/247 th/248 th/249 th/250 th/251 th/252 th/253 th/254 th/255 th/256 th/257 th/258 th/259 th/260 th/261 th/262 th/263 th/264 th/265 th/266 th/267 th/268 th/269 th/270 th/271 th/272 th/273 th/274 th/275 th/276 th/277 th/278 th/279 th/280 th/281 th/282 th/283 th/284 th/285 th/286 th/287 th/288 th/289 th/290 th/291 th/292 th/293 th/294 th/295 th/296 th/297 th/298 th/299 th/300 th/301 th/302 th/303 th/304 th/305 th/306 th/307 th/308 th/309 th/310 th/311 th/312 th/313 th/314 th/315 th/316 th/317 th/318 th/319 th/320 th/321 th/322 th/323 th/324 th/325 th/326 th/327 th/328 th/329 th/330 th/331 th/332 th/333 th/334 th/335 th/336 th/337 th/338 th/339 th/340 th/341 th/342 th/343 th/344 th/345 th/346 th/347 th/348 th/349 th/350 th/351 th/352 th/353 th/354 th/355 th/356 th/357 th/358 th/359 th/360 th/361 th/362 th/363 th/364 th/365 th/366 th/367 th/368 th/369 th/370 th/371 th/372 th/373 th/374 th/375 th/376 th/377 th/378 th/379 th/380 th/381 th/382 th/383 th/384 th/385 th/386 th/387 th/388 th/389 th/390 th/391 th/392 th/393 th/394 th/395 th/396 th/397 th/398 th/399 th/400 th/401 th/402 th/403 th/404 th/405 th/406 th/407 th/408 th/409 th/410 th/411 th/412 th/413 th/414 th/415 th/416 th/417 th/418 th/419 th/420 th/421 th/422 th/423 th/424 th/425 th/426 th/427 th/428 th/429 th/430 th/431 th/432 th/433 th/434 th/435 th/436 th/437 th/438 th/439 th/440 th/441 th/442 th/443 th/444 th/445 th/446 th/447 th/448 th/449 th/450 th/451 th/452 th/453 th/454 th/455 th/456 th/457 th/458 th/459 th/460 th/461 th/462 th/463 th/464 th/465 th/466 th/467 th/468 th/469 th/470 th/471 th/472 th/473 th/474 th/475 th/476 th/477 th/478 th/479 th/480 th/481 th/482 th/483 th/484 th/485 th/486 th/487 th/488 th/489 th/490 th/491 th/492 th/493 th/494 th/495 th/496 th/497 th/498 th/499 th/500 th/501 th/502 th/503 th/504 th/505 th/506 th/507 th/508 th/509 th/510 th/511 th/512 th/513 th/514 th/515 th/516 th/517 th/518 th/519 th/520 th/521 th/522 th/523 th/524 th/525 th/526 th/527 th/528 th/529 th/530 th/531 th/532 th/533 th/534 th/535 th/536 th/537 th/538 th/539 th/540 th/541 th/542 th/543 th/544 th/545 th/546 th/547 th/548 th/549 th/550 th/551 th/552 th/553 th/554 th/555 th/556 th/557 th/558 th/559 th/560 th/561 th/562 th/563 th/564 th/565 th/566 th/567 th/568 th/569 th/570 th/571 th/572 th/573 th/574 th/575 th/576 th/577 th/578 th/579 th/580 th/581 th/582 th/583 th/584 th/585 th/586 th/587 th/588 th/589 th/590 th/591 th/592 th/593 th/594 th/595 th/596 th/597 th/598 th/599 th/600 th/601 th/602 th/603 th/604 th/605 th/606 th/607 th/608 th/609 th/610 th/611 th/612 th/613 th/614 th/615 th/616 th/617 th/618 th/619 th/620 th/621 th/622 th/623 th/624 th/625 th/626 th/627 th/628 th/629 th/630 th/631 th/632 th/633 th/634 th/635 th/636 th/637 th/638 th/639 th/640 th/641 th/642 th/643 th/644 th/645 th/646 th/647 th/648 th/649 th/650 th/651 th/652 th/653 th/654 th/655 th/656 th/657 th/658 th/659 th/660 th/661 th/662 th/663 th/664 th/665 th/666 th/667 th/668 th/669 th/670 th/671 th/672 th/673 th/674 th/675 th/676 th/677 th/678 th/679 th/680 th/681 th/682 th/683 th/684 th/685 th/686 th/687 th/688 th/689 th/690 th/691 th/692 th/693 th/694 th/695 th/696 th/697 th/698 th/699 th/700 th/701 th/702 th/703 th/704 th/705 th/706 th/707 th/708 th/709 th/710 th/711 th/712 th/713 th/714 th/715 th/716 th/717 th/718 th/719 th/720 th/721 th/722 th/723 th/724 th/725 th/726 th/727 th/728 th/729 th/730 th/731 th/732 th/733 th/734 th/735 th/736 th/737 th/738 th/739 th/740 th/741 th/742 th/743 th/744 th/745 th/746 th/747 th/748 th/749 th/750 th/751 th/752 th/753 th/754 th/755 th/756 th/757 th/758 th/759 th/760 th/761 th/762 th/763 th/764 th/765 th/766 th/767 th/768 th/769 th/770 th/771 th/772 th/773 th/774 th/775 th/776 th/777 th/778 th/779 th/780 th/781 th/782 th/783 th/784 th/785 th/786 th/787 th/788 th/789 th/790 th/791 th/792 th/793 th/794 th/795 th/796 th/797 th/798 th/799 th/800 th/801 th/802 th/803 th/804 th/805 th/806 th/807 th/808 th/809 th/810 th/811 th/812 th/813 th/814 th/815 th/816 th/817 th/818 th/819 th/820 th/821 th/822 th/823 th/824 th/825 th/826 th/827 th/828 th/829 th/830 th/831 th/832 th/833 th/834 th/835 th/836 th/837 th/838 th/839 th/840 th/841 th/842 th/843 th/844 th/845 th/846 th/847 th/848 th/849 th/850 th/851 th/852 th/853 th/854 th/855 th/856 th/857 th/858 th/859 th/860 th/861 th/862 th/863 th/864 th/865 th/866 th/867 th/868 th/869 th/870 th/871 th/872 th/873 th/874 th/875 th/876 th/877 th/878 th/879 th/880 th/881 th/882 th/883 th/884 th/885 th/886 th/887 th/888 th/889 th/890 th/891 th/892 th/893 th/894 th/895 th/896 th/897 th/898 th/899 th/900 th/901 th/902 th/903 th/904 th/905 th/906 th/907 th/908 th/909 th/910 th/911 th/912 th/913 th/914 th/915 th/916 th/917 th/918 th/919 th/920 th/921 th/922 th/923 th/924 th/925 th/926 th/927 th/928 th/929 th/930 th/931 th/932 th/933 th/934 th/935 th/936 th/937 th/938 th/939 th/940 th/941 th/942 th/943 th/944 th/945 th/946 th/947 th/948 th/949 th/950 th/951 th/952 th/953 th/954 th/955 th/956 th/957 th/958 th/959 th/960 th/961 th/962 th/963 th/964 th/965 th/966 th/967 th/968 th/969 th/970 th/971 th/972 th/973 th/974 th/975 th/976 th/977 th/978 th/979 th/980 th/981 th/982 th/983 th/984 th/985 th/986 th/987 th/988 th/989 th/990 th/991 th/992 th/993 th/994 th/995 th/996 th/997 th/998 th/999	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300226107489000	23GF0057 Construction of Multi-Purpose Building, Municipality of San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 24, 2023	Feb 13, 2023	Mar 28, 2023	Apr 04, 2023	FY 2023 GAA	5,197,500.00		5,197,500.00		
300226107476000	23GF0058 Rehabilitation of Multi-Purpose Building (Gymnasium), Barangay Purok 3, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Feb 13, 2023	Feb 22, 2023	Mar 02, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300215103358000	23GF0059 Construction of Palaca – Gines – Buenavista Norte, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Feb 14, 2023	Mar 07, 2023	Mar 15, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		
300215101843000	23GF0060 Improvement of Amorogtong Road, Igbaras, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Feb 14, 2023	Feb 23, 2023	Mar 03, 2023	FY 2023 GAA	34,300,000.00		34,300,000.00		
300226107479000	23GF0061 Construction of Multi-Purpose Building (Miagao Economic Enterprise), Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Mar 9, 2023	Mar 28, 2023	Apr 04, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300219102044000	23GF0062 Construction of Oton Shoreline Protection including Access Road, Oton, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Feb 14, 2023	Mar 13, 2023	Mar 21, 2023	FY 2023 GAA	29,400,000.00		29,400,000.00		
320101110100000	23GF0063 Construction of Poblacion East Shoreline Protection with Access Road, Oton, Iloilo	Const. Section		Competitive Bidding	Jan 25, 2023	Feb 14, 2023	Feb 27, 2023	Mar 07, 2023	FY 2023 GAA	19,600,000.00		19,600,000.00		
320101110105000	23GF0064 Construction of Laguna Shoreline Protection, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	Mar 27, 2023	Apr 3, 2023	FY 2023 GAA	14,700,000.00		14,700,000.00		
30022110376000	23GF0065 Rehabilitation of Brgy. Bailbagan Local Road, Brgy. Bailbagan, Igbaras, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Mar 15, 2023	Mar 23, 2023	FY 2023 GAA	9,900,000.00		9,900,000.00		
300225101323000	23GF0066 Construction of Guimbal Shoreline Protection, South Coast Section, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 14, 2023	Apr 14, 2023	Apr 27, 2023	May 5, 2023	FY 2023 GAA	19,800,000.00		19,800,000.00		
300215103356000	23GF0067 Construction of Lumanagan – Igpayo – Sag-on – Calaglangan – Nacub – Igdalaquit – Cabangkalan – Tigabagakay – Tig-Apog-Apog, Miagao, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Mar 9, 2023	Mar 16, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		
300203102172000	23GF0068 Off-Carriageway Improvement along Oton-Buray-Sta. Rita-Sta. Monica-Sta. Clara-San Antonio Road, Oton, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Feb 27, 2023	Mar 07, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		
300226107470000	23GF0069 Construction of Multi-Purpose Building, Barangay Nalundan, Guimbal, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Feb 27, 2023	Mar 07, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
300215103352000	23GF0070 Construction of Pinaopawan Hanging Bridge, Brgy. Pinaopawan, Igbaras, Iloilo	Const. Section		Competitive Bidding	Jan 27, 2023	Feb 16, 2023	Mar 27, 2023	Apr 3, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00		
320101110101000	23GF0071 Construction of Tangyan River Control Project, Barangay Nito-an, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 01, 2023	Aug 21, 2023	Feb 28, 2023	Mar 8, 2023	FY 2023 GAA	29,400,000.00		29,400,000.00		
300215103359000	23GF0072 Construction of La-Consolation-Igpuro Bariri-Pudpud-Tig-Amaga, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 01, 2023	Aug 21, 2023	Feb 28, 2023	Mar 8, 2023	FY 2023 GAA	24,500,000.00		24,500,000.00		


UACS Code (PAP)	Procurement Project (Contract Name)	PIO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
30022110376000	23GF0073 Construction of Flood Control Structure along Sibalom River, Barangay Napnapan Sur, Tigbauan, Iloilo	Const. Section		Competitive Bidding	Feb 07, 2023	Feb 27, 2023	Mar 13, 2023	Mar 21, 2023	FY 2023 GAA	14,700,000.00		14,700,000.00			
300219102045000	23GF0074 Construction of Anono-o Flood Control Project, Barangay Anono-o, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 07, 2023	Feb 27, 2023	Mar 8, 2023	Mar 16, 2023	FY 2023 GAA	49,000,000.00		49,000,000.00			
3002203102171000	23GF0075 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Quianan – Pitogo – Lombuyan – Bad-as Road, leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo.	Const. Section		Competitive Bidding	Feb 07, 2023	Feb 27, 2023	Mar 8, 2023	Mar 16, 2023	FY 2023 GAA	72,375,000.00		72,375,000.00			
310108101386000	23GF0076 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Iloilo-Antique Rd – K0064+806 – K0064+942, K0069+220 – K0069+340, K0070+381 – K0070+450	Const. Section		Competitive Bidding	Feb 07, 2023	Mar 3, 2023	Mar 29, 2023	Apr 5, 2023	FY 2023 GAA	75,200,000.00		75,200,000.00			
300226107490000	23GF0077 Construction of Multi-Purpose Building, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 07, 2023	Feb 27, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300219102047000	23GF0078 Construction of Lubacan Flood Control Project, Barangay Lubacan, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 08, 2023	Feb 28, 2023	Mar 7, 2023	Mar 15, 2023	FY 2023 GAA	49,000,000.00		49,000,000.00			
300215103360000	23GF0079 Construction of Igtuble Hanging Bridge, Brgy. Igtuble, Tubungan, Iloilo	Const. Section		Competitive Bidding	Feb 08, 2023	Feb 28, 2023	Mar 27, 2023	Apr 3, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300219101667000	23GF0080 Construction of San Jose Flood Control Structure, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 08, 2023	Feb 28, 2023	Mar 7, 2023	Mar 15, 2023	FY 2023 GAA	96,500,000.00		96,500,000.00			
300226107483000	23GF0081 Construction of Multi-Purpose Building (Classroom Building) Miagao National High School, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 08, 2023	Feb 28, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	29,700,000.00		29,700,000.00			
300215103357000	23GF0082 Construction of Guimbal Road, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 10, 2023	Mar 7, 2023	Mar 16, 2023	Mar 23, 2023	FY 2023 GAA	39,200,000.00		39,200,000.00			
300226107485000	23GF0083 Construction of Multi-Purpose Building, Municipality of Oton, Iloilo	Const. Section		Competitive Bidding	Feb 15, 2023	Mar 7, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	5,197,500.00		5,197,500.00			
300220101674000	23GF0084 Construction (Completion) of Miagao Liga Hall Building, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 15, 2023	Mar 7, 2023	Mar 27, 2023	Apr 3, 2023	FY 2023 GAA	4,950,000.00		4,950,000.00			
300219102048000	23GF0085 Construction of Tumagbok Flood Control Structure Including Access Road, Miagao, Iloilo	Const. Section		Competitive Bidding	Feb 15, 2023	Mar 7, 2023	Mar 16, 2023	Mar 23, 2023	FY 2023 GAA	49,000,000.00		49,000,000.00			
300226107480000	23GF0086 Construction of Multi-Purpose Building (Lakandula-Granada Economic Center), Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 17, 2023	Mar 13, 2023	Mar 28, 2023	Apr 4, 2023	FY 2023 GAA	19,800,000.00		19,800,000.00			
300215103361000	23GF0087 Rehabilitation of Poblacion-Huna Road, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Feb 17, 2023	Mar 13, 2023	Mar 22, 2023	Mar 29, 2023	FY 2023 GAA	9,800,000.00		9,800,000.00			

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300219101667000	23GF0088 Construction of Partition Flood Control Project, Barangay Particion, Guimbal, Iloilo	Const. Section		Competitive Bidding	Feb 24, 2023	Mar 17, 2023	Mar 27, 2023	Apr 3, 2023	FY 2023 GAA	49,000,000.00			49,000,000.00	
300221103763000	23GF0089 Concreting of Brgy. Anono-o – Bangkilang Road, Brgy. Anono-o, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	Mar 30, 2023	Apr 5, 2023	FY 2023 GAA	4,950,000.00			4,950,000.00	
300221103764000	23GF0090 Concreting of Brgy. Bongol San Miguel – Brgy. Bacong Road, Brgy. Bongol San Miguel and Brgy. Bacong, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	Mar 30, 2023	Apr 5, 2023	FY 2023 GAA	4,950,000.00			4,950,000.00	
300221103758000	23GF0091 Construction of Purok 1 – Purok 5 Circumferential Road, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	Mar 30, 2023	Apr 5, 2023	FY 2023 GAA	19,800,000.00			19,800,000.00	
300219101666000	23GF0092 Construction of Miagao Shoreline Protection/Seawall including Access Road leading to UNESCO World Heritage Church, Miagao, Iloilo	Const. Section		Competitive Bidding	May 08, 2023	Jun 6, 2023	Jun 19, 2023	Jun 26, 2023	FY 2023 GAA	86,850,000.00			86,850,000.00	
300225101322000	23GF0093 Construction of Guimbal Shoreline Protection, East Coast Section, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	Mar 30, 2023	Apr 5, 2023	FY 2023 GAA	19,600,000.00			19,600,000.00	
320101109141000	23GF0094 Construction of Jarao River Flood Mitigation Structure including Access Road, Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 01, 2023	Mar 21, 2023	May 10, 2023	May 18, 2023	FY 2023 GAA	62,725,000.00			62,725,000.00	
300226107486000	23GF0095 Construction of Multi-Purpose Building, Municipality of Miag-ao, Iloilo	Const. Section		Competitive Bidding	May 16, 2023	Jun 5, 2023	Jun 19, 2023	Jun 26, 2023	FY 2023 GAA	5,197,500.00			5,197,500.00	
300223100180000	23GF0096 Construction of Brgy. Bonga – Roma – Nadsadan – San Mateo Road, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Mar 04, 2023	Mar 27, 2023	Apr 14, 2023	Apr 23, 2023	FY 2023 GAA	24,750,000.00			24,750,000.00	
300215103344000	23GF0097 Construction of La Consolacion-Matalingon-Cadoldolan-Toog-Onop-Cabalaunan, Miagao, Iloilo	Const. Section		Competitive Bidding	Mar 04, 2023	Mar 27, 2023	Apr 25, 2023	May 3, 2023	FY 2023 GAA	24,500,000.00			24,500,000.00	
300225101320000	23GF0100 Construction of San Joaquin River Control, San Joaquin, Iloilo	Const. Section		Competitive Bidding	Mar 08, 2023	Mar 28, 2023	May 10, 2023	May 18, 2023	FY 2023 GAA	9,900,000.00			9,900,000.00	
300225101323000	23GF0101 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Rainwater Collector in Public Facilities	Const. Section		Competitive Bidding	Mar 10, 2023	Mar 30, 2023	Apr 14, 2023	Apr 23, 2023	FY 2023 GAA	2,316,000.00			2,316,000.00	
300221103757000	23GF0102 Completion of Tubungan-Igtible-San Remegio Road and Bridge leading to Tourism and Agr-Centre, Tubunaoan, Iloilo	Const. Section		Competitive Bidding	Mar 14, 2023	Apr 14, 2023	Apr 27, 2023	May 5, 2023	FY 2023 GAA	29,700,000.00			29,700,000.00	
300225101321000	23GF0103 Construction of Brgy. Barroc Shoreline Protection, Brgy. Barroc, Tibaanan, Iloilo	Const. Section		Competitive Bidding	Mar 14, 2023	Apr 3, 2023	Apr 18, 2023	Apr 26, 2023	FY 2023 GAA	4,950,000.00			4,950,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (UU)	Is this an Early Procure	Mode of Procurement	* Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
P00769745V5	23GF0108 Concreting of Brgy. Sambaluden FMR, Brgy. Sambaluden, Oton, Iloilo	Const. Section		Competitive Bidding	Mar 28, 2023	Apr 17, 2023	May 5, 2023	May 14, 2023	FY 2023 GAA		14,925,000.00			14,925,000.00	
300221103755000	23GF0109 Construction of Poblacion West – Tagbac Sur Road, Oton, Iloilo	Const. Section		Competitive Bidding	Mar 28, 2023	Apr 17, 2023	May 8, 2023	May 16, 2023	FY 2023 GAA		4,950,000.00			4,950,000.00	
300226107488000	23GF0111 Construction of Multi-Purpose Building, Municipality of Igbaras, Iloilo	Const. Section		Competitive Bidding	Mar 28, 2023	Apr 24, 2023	May 8, 2023	May 16, 2023	FY 2023 GAA		5,197,500.00			5,197,500.00	
300226107490000	23GF0112 Construction of Multi-Purpose Building, Municipality of Guimbal, Iloilo	Const. Section		Competitive Bidding	Mar 28, 2023	Apr 17, 2023	May 8, 2023	May 16, 2023	FY 2023 GAA		5,197,500.00			5,197,500.00	
P00769754V5	23GF0113 Concreting of Sitio San Isidro to Sitio Gines, Brgy. Botong FMR, Brgy. Botonga, Oton, Iloilo	Const. Section		Competitive Bidding	Mar 31, 2023	Apr 24, 2023	May 8, 2023	May 16, 2023	FY 2023 GAA		11,940,000.00			11,940,000.00	
P00769743V5	23GF0114 Concreting of Brgy. Adgao to Brgy. Tabat FMR, Brgy. Adgao and Brgy. Tabat, Tubungan, Iloilo	Const. Section		Competitive Bidding	Apr 03, 2023	Apr 24, 2023	May 8, 2023	May 16, 2023	FY 2023 GAA		11,940,000.00			11,940,000.00	
P0076975V5	23GF0115 Concreting of Sitio Lino Flores, Brgy. Baguingin FMR, Brgy. Baguingin, Tubatuan, Iloilo	Const. Section		Competitive Bidding	Apr 21, 2023	May 11, 2023	May 22, 2023	May 30, 2023	FY 2023 GAA		12,935,000.00			12,935,000.00	
P00769752V5	23GF0116 Concreting of Brgy. Lacay Dol-Dol to Brgy. Igpigus Fmr, Brgy. Lacay Dol-Dol and Brgy. Igpigus, Igbaras, Iloilo	Const. Section		Competitive Bidding	May 03, 2023	May 22, 2023	Jun 21, 2023	Jun 29, 2023	FY 2023 GAA		14,925,000.00			14,925,000.00	
P00769752V5	23GF0117 Concreting of Brgy. Mayang to Brgy. Talento FMR, Brgy. Mayang and Talento, Tubungan, Iloilo	Const. Section		Competitive Bidding	May 08, 2023	May 29, 2023	Jun 8, 2023	Jun 16, 2023	FY 2023 GAA		14,925,000.00			14,925,000.00	
300215103351000	23GF0118 Construction of Bliss – Evacuation Center Road, Miagao, Iloilo	Const. Section		Competitive Bidding	May 11, 2023	May 31, 2023	Jun 19, 2023	Jun 26, 2023	SARO-BMB-A-23-0013820		34,300,000.00			34,300,000.00	
	23GF0119 Repair/Maintenance of Jarao River Revetment 8, Brgy. Binanua-an, Guimbal, Iloilo	Maint. Section		Competitive Bidding	May 12, 2023	Jun 1, 2023	Jun 19, 2023	Jun 27, 2023	SR2023-03-007718		2,837,100.00			2,837,100.00	
P00769751V5	23GF0120 Concreting of Brgy. Binanua-an to Brgy. Camangahan FMR, Brgy. Binanua-an and Brgy. Camangahan, Guimbal, Iloilo	Const. Section		Competitive Bidding	May 26, 2023	Jun 19, 2023	Jun 29, 2023	Jul 7, 2023	FY 2023 GAA		14,925,000.00			14,925,000.00	
P00769744V5	23GF0121 Concreting of Brgy. Poblacion 5 (Cayap) to Brgy. Kinagdan FMR, Brgy. Poblacion 5 (Cayap) and Brgy. Kinagdan, Igbaras, Iloilo	Const. Section		Competitive Bidding	May 30, 2023	Jun 19, 2023	Jun 29, 2023	Jul 7, 2023	FY 2023 GAA		11,940,000.00			11,940,000.00	
300215101843000	23GGF0001 Procurement of Security Services of Eight (8) Security Guards for DPWH Iloilo 1st DEO	Admin Section		Competitive Bidding	Feb 1, 2023	Feb 21, 2023	Mar 17, 2023	Mar 27, 2023	FY 2023 GAA		2,076,719.76			2,076,719.76	
200000100017000	23GGF0002 Procurement of materials for use in the re-painting of pavement markings, clearing of roadside along RROW and other maintenance activities along National Roads within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	Maint. Section		Competitive Bidding	Mar 16, 2023	Mar 23, 2023	Apr 13, 2023	Apr 17, 2023	SR2023-02-004301		1,144,050.00			1,144,050.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
200000100017000	23GGF0003 Procurement of materials for use in the re-painting of pavement markings, clearing of roadside along RROW and other maintenance activities along National Roads within DPWH - Iloilo 1st District Engineering Office Area of Jurisdiction	Maint. Section		Competitive Bidding	Apr 1, 2023	Apr 11, 2023	May 5, 2023	May 10, 2023		SR2023-02-004301	1,105,000.00		1,105,000.00	
3201011101040000	23GGF0004 Procurement of Office Supplies for the 1st quarters 2023 for use of this office, DPWH Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin Section		Competitive Bidding	Apr 1, 2023	Apr 11, 2023	May 5, 2023	May 10, 2023		FY 2023 GAA	808,625.39		808,625.39	
200000100017000	23GGF0006 Procurement of one (1) unit road grader for use in construction improvement, rehabilitation and maintenance of roads, bridges and other infrastructure and for use in waste management and environmental sanitation of this office, DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin Section		Competitive Bidding	Apr 29, 2023	May 22, 2023	Jun 5, 2023	Jun 8, 2023		FY 2023 GAA	6,000,000.00		6,000,000.00	

Prepared by:




PATRICK B. JIMENO
Engineer III
Head, BAC Secretariat

Recommended By:



GENE G. GERMINAL
Engineer III
BAC Chairman

Approved By:



RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity