



Republic of the Philippines
Department of Public Works and Highways
Samar 2nd District Engineering Office
Catbalogan City, Samar

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0001	Network Development Program/Road Widening - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0797 + 138 - K0797 + 941	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21			GOP				canceled/ 22IK0083
22IK0002	Network Development Program/Road Widening - Tertiary Roads/Hinabangan Diversion Rd - K0837 + 284 - K0837 + 958	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21	26-Jan-22	7-Feb-22	GOP	P 28,518,003.63			Network Development Program/Road Widening
22IK0003	Network Development Program/Road Widening - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0794 + 302 - K0795 + 000	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21	26-Jan-22	7-Feb-22	GOP	P 17,093,160.00			Network Development Program/Road Widening
22IK0004	Bridge Program/Widening of Permanent Bridges/Bucalan Br. (B00383SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21	26-Jan-22	2-Feb-22	GOP	P 30,450,550.00			Bridge Program/Widening of Permanent Bridges/
22IK0005	Bridge Program/Widening of Permanent Bridges/Parasanon Br. (B00396SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21	26-Jan-22	27-Jan-22	GOP	P 24,741,080.00			Bridge Program/Widening of Permanent Bridges
22IK0006	Bridge Program/Widening of Permanent Bridges/Botoc Br. (B00391SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21			GOP				Canceled/ 22IK0084
22IK0007	Bridge Program/Widening of Permanent Bridges/Lupig Br. (B00399SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	4-Nov-21	24-Nov-21			GOP				Canceled/ 22IK0085
22IK0008	Buri Circumferential Road at Buri Island, Catbalogan City, Samar	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	14-Feb-22	23-Feb-22	GOP	P 95,085,297.84			Circumferential Road
22IK0009	Bridge Program/Widening of Permanent Bridges/Antol Br. (B00395SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	7-Feb-22	GOP	P 27,567,999.78			Bridge Program/Widening of Permanent Bridges
22IK0010	Bridge Program/Widening of Permanent Bridges/Alal-on Br. 1 (B00404SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	27-Jan-22	GOP	P 31,402,139.99			Bridge Program/Widening of Permanent Bridges

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0011	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Dolongan-Basey Rd - K0890 + 523 - K0891 + 000	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	2-Feb-22	GOP	P 11,395,439.03			Asset Preservation Program/Rehabilit ation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IK0012	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0849 + 925 - K0851 + 200	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	7-Feb-22	GOP	P 36,196,665.54			Asset Preservation Program/Rehabilit ation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IK0013	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Basey-Marabut-Pinamitan Rd - K0937 + 080 - K0937 + 579, K0937 + 602 - K0937 + 783	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	7-Feb-22	GOP	P 18,992,399.60			Asset Preservation Program/Rehabilit ation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IK0014	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Sn Juanico-Basey-Sohoton Rd - K0901 + 330 - K0902 + 000	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	2-Feb-22	GOP	P 14,244,299.80			Asset Preservation Program/Rehabilit ation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IK0015	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0803 + 990 - K0804 + 379, K0804 + 904 - K0805 + 257	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	2-Feb-22	GOP	P 19,455,368.74			Asset Preservation Program/Rehabilit ation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IK0016	Construction of Bridge in Barangay Macabetas, Jiabong	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	2-Feb-22	GOP	P 9,496,198.11			Construction of Bridge
22IK0017	Asset Preservation Program/Preventive Maintenance - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0786 + 424 - K0788 + 000	Samar 2nd DEO	Yes	Public Bidding	5-Nov-21	25-Nov-21	26-Jan-22	2-Feb-22	GOP	P 26,459,600.00			Asset Preservation Program/Preventiv e Maintenance
22IK0018	Construction of Flood Control Protection Works Structure, Iba Bridge, Brgy. Iba, Basey, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 38,024,020.62			Construction of Flood Control Protection Works Structure

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0019	Construction of Flood Control Structure, Balugo Bridge along Daang Maharlika, Brgy. Balugo, San Sebastian, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 38,218,764.77			Construction of Flood Control Structure,
22IK0020	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805 + 581 - K0805 + 681	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 19,012,000.00			Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0021	Construction of Multi-Purpose Building, Brgy. Baroybaybay, Calbiga, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 4,826,249.44			Construction of Multi-Purpose Building
22IK0022	Construction of Flood Control Protection Works Structure, Bical Bridge along San Juanico - Basey - Sohoton Road, Santa Rita, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 21,863,800.00			Construction of Flood Control Protection Works Structure,
22IK0023	Network Delopment: Road Widening-Primary Roads, Daang Maharlika (SM)(Sn Isidro- Sn Juanico Br.) K0790+537-K0791+837, Brgy. Iguid, Catbalogan City, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 31,531,499.70			Network Delopment: Road Widening
22IK0024	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro - San Juanico Br.) K0861 + 000 - K0861+890, Brgy. Madalunot, Pinabacdao, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	2-Feb-22	GOP	P 11,806,158.00			Preventive Maintenance
22IK0025	Construction of Flood Control Mitigation Protection Works along Hinabangan River, Hinabangan, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	7-Feb-22	GOP	P 28,665,000.00			Construction of Flood Control Structure
22IK0026	Construction of Flood Control Structure, Bucalan Br. along Daang Maharlika, Hinabangan, Samar	Samar 2nd DEO	Yes	Public Bidding	17-Nov-21	7-Dec-21	26-Jan-22	2-Feb-22	GOP	P 19,110,000.19			Construction of Flood Control Structure
22IK0030	Construction of Conception - Tapul - Nawi - Pagsanghan Anagase - Sto. Nino - Maylobe - Sarao Canvais -Caranas Road, Paranas - Motiong, Samar	Samar 2nd DEO	Yes		17-Nov-21	8-Dec-21	14-Feb-22	23-Feb-22	GOP	P 85,554,000.00			Construction of Road
22IK0031	Construction of Road, Hinangutdan, Sta. Rita to San Roque, Villareal, Samar, (Phase IV)	Samar 2nd DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	28-Feb-22	3-Mar-22	GOP	P 85,553,999.59			Construction of Road
22IK0032	Construction of Flood Control Protection works Structure, Golden Bridge, San Juanico Basey- Sohoton Road, Basey, Samar	Samar 2nd DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	26-Jan-22	7-Feb-22	GOP	P 47,775,000.13			Construction of Flood Control Protection works Structure

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0033	Construction of Flood Control Structure, Silaga Bridge along Daang Maharlika, Brgy. Tulay, Sta. Rita, Samar	Samar 2nd DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	26-Jan-22	7-Feb-22	GOP	P 38,122,000.00			Construction of Flood Control Structure
22IK0034	Construction of Flood Control Protection Works Structure, Sawa Bridge, Brgy. Sawa, Basey, Samar along Basey - Sohoton Road, Basey, Samar	Samar 2nd DEO	Yes	Public Bidding	23-Nov-21	14-Dec-21	26-Jan-22	7-Feb-22	GOP	P 21,976,444.30			Construction of Flood Control Protection Works Structure
22IK0035	Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini, Basey, Samar	Samar 2nd DEO	Yes	Public Bidding	26-Nov-21	17-Dec-21	14-Feb-22	23-Feb-22	GOP	P 86,436,000.00			Construction of Access Road
22IK0036	Construction of Road, Bonga - Pamamas-an Linonoban - Mararangsi-Caluyahan, Motiong, Samar	Samar 2nd DEO	Yes	Public Bidding	9-Dec-21	29-Dec-21	24-Mar-22	24-Mar-22	GOP	P 85,994,999.80			Construction of Road
22IK0037	Construction of Road, Brgy. Lokilokon - Paranas - Lawaan - Concepcion - Canligues - Paco - Calapi - Hinica-An - Caranas - Babaclayon - Hiduroma - Hilumot - San Jose De Buan - Can-aponte - San Nicolas - Sitio-Salvacion - Aguingayan-Gusa, Samar	Samar 2nd DEO	Yes	Public Bidding	9-Dec-21	29-Dec-21	24-Mar-22	24-Mar-22	GOP	P 85,995,000.00			Construction of Road
22IK0038	Network Development -Road Widening - Primary Roads, Brgy. Maulong, Catbalogan City, Samar along Daang Maharlika(SM)(Sn Isidro-Sn Juanico Br) - K0799+954 - K0800 + 230	Samar 2nd DEO	Yes	Public Bidding	9-Dec-21	29-Dec-21	26-Jan-22	2-Feb-22	GOP	P 19,012,000.39			Network Development - Road Widening
22IK0039	Construction of Flood Control Protection Works Structures, Bangon Bridge, Basey-Dologan Road, Brgy. Dologan, Basey, Samar	Samar 2nd DEO	No	Public Bidding	20-Dec-21	10-Jan-22	26-Jan-22	7-Feb-22	GOP	P 38,415,990.00			Construction of Flood Control
22IK0040	Construction of Flood Control, along Calbiga River, Calbiga, Samar	Samar 2nd DEO	No	Public Bidding	20-Dec-21	10-Jan-22	26-Jan-22	7-Feb-22	GOP	P 38,141,599.53			Construction of Flood Control
22IK0041	Access Road from Sitio Wespai, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	No	Public Bidding	20-Dec-21	10-Jan-22	26-Jan-22	2-Feb-22	GOP	P 22,879,870.00			Access Road
22IK0042	Construction of Road, Barangay Dogongan, Jiabong - Barangay Calapi, Motiong, Samar	Samar 2nd DEO	No	Public Bidding	20-Dec-21	10-Jan-22	26-Jan-22	7-Feb-22	GOP	P 23,826,185.12			Construction of Road
22IK0043	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0800 + 758 - K0800 + 858	Samar 2nd DEO	No	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	GOP	P 47,691,094.49			Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0044	BASIC INFRASTRUCTURE PROGRAM (BIP) - Construction of Road, Brgy. San andres, Villareal - Brgy. Tagacay-Cabacungan - Igang-Igang, Sta. Rita, Samar, Villareal, Samar, Sta. 0+560-Sta. 1+440	Samar 2nd DEO	No	Public Bidding	3-Jan-22	24-Jan-22	18-Mar-22	21-Mar-22	GOP	P 33,579,700.00			Construction of Road

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0045	Daram Circumferential Road leading to Agutay and Candiwata Rock Islet, Daram, Samar	Samar 2nd DEO	No	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	GOP	P 28,811,999.69			Circumferential Road
22IK0046	Construction of Road, Barangay Camanhagay – Barangay Dolores, San Sebastian, Samar	Samar 2nd DEO	No	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	GOP	P 9,594,200.00			Construction of Road
22IK0047	Brgy. Socorro-Guinsorongan-Bunu-anan-Brgy. Ibol Circumferential Road, Catbalogan City, Samar Sta. 3+580-Sta. 3+690	Samar 2nd DEO	No	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	GOP	P 4,797,099.77			Circumferential Road,
22IK0048 (Re-Advertisement)	Provision of Two (2) Pumping Station along Antiao River, Catbalogan City with Drainage Structures (Completion of Pumping Station No. 1 and No. 2)	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	24-May-22	6-Jun-22	GOP	P 110,445,350.69			Provision of Two (2) Pumping Station
22IK0049	Construction of Road, Brgy. Ibol-Brgy. Jia-an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	23-Mar-22	24-Mar-22	GOP	P 85,774,500.00			Construction of Road
22IK0050	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0793 + 300 - K0793 + 530	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	GOP	P 47,970,999.99			Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0051	Construction of Tide Embankment, Brgy. Catadman, Basey, Samar	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	18-Mar-22	21-Mar-22	GOP	P 24,970,400.00			Construction of Tide Embankment
22IK0052	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-taft-Borongan Road, K0844+040-K0844+181, K0858+965-K0859+020, Paranas, Samar-Hinabangan, Samar	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	GOP	P 19,188,400.00			Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
22IK0053	Construction of Coastal Dike/Shoreline Protection (Esplanade) in Barangay Poblacion, Villareal, Samar	Samar 2nd DEO	No	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	GOP	P 14,301,300.00			Construction of Coastal Dike/Shoreline Protection
22IK0054	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805 + 581 - K0806 + 986, K0812 +000 - K0812 + 839, K0813 + 197 - K0813 + 600, K0819 + 000 - K0819 + 200, K0824 +000 - K0824, Catbalogan City - Jiabong-Paranas, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 48,144,409.96			Preventive Maintenance

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0055	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0831 + 000 - K0831 + 244, K0832 + 000 - K0832 + 200, K0833 + 182 - K0834 + 000, K0838 + 109 - K838 + 200, K0839 + 270 - K0839 + 750, K0840 + 200 - K0840 + 300, K0842 + 000 - K0842 + 660, K0843 + 000 - K0843 + 356 Hinabangan, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,529,999.09			Preventive Maintenance
22IK0056	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0867 + 170 - K0868 + 000, K0868 + 000 - K0868 + 900, K0871 + 521 - K0871 + 630, K0871 + 950 - K0872 + 100, K0872 + 960 - K0874 + 150, K0874 + 700 - K0874 + 903 Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 48,019,999.71			Preventive Maintenance
22IK0057	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0880 + 726 - K0881 + 000, K0882 + 000 - K0882 + 200, K0886 + 210 - K0886 + 713, K0889 + 000 - K0889 + 480, K0893 + 133 - K0895 + 000 Sta. Rita-Basey, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,970,558.30			Preventive Maintenance
22IK0058	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Basey-Marabut-Pinamitanan Rd - K0909+000-K0910+100, K0910+800-K0911+000, K0911+830-K0912+193, Brgy. Iba, Basey, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,710,000.00			Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22IK0059	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Basey-Marabut-Pinamitanan Rd - K0912+163-K0912+530, K0916+900-K0917+000, K0917+500-K0917+743, K0917+757-K0917+800, K0918+400-K0918+550, K920+1360-K0920+1420, K0920+1550-K0920+1800, K0921+050-K0921+200, K0924+79-K0925-032, K926+000-K0926+093, Brgy. Anglit, Brgy. San Fernando, Brgy. San Roque, Basey, Samar and Brgy. Caluayan Marabut, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,677,000.36			Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0060	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Basey-Marabut-Pinamitan Road, K0927+700-K0927+734, K0927+K734-K0927+758, K0928+524-K0930+800, K931+000-K0933+000, K0933+175-K0941+400, K0941+560-K0948+210, K0948+700-K0948+900, Marabut, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,725,981.07			Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22IK0061	Construction of Multi-Purpose Building, Brgy. San Andres, villareal, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	28-Feb-22	9-Mar-22	GOP	P 4,797,099.99			Construction of Multi-Purpose Building
22IK0062	Construction of Multi-Purpose Building, Brgy. Buray, Paranas, Samar	Samar 2nd DEO	No	Public Bidding	25-Jan-22	15-Feb-22	28-Feb-22	9-Mar-22	GOP	P 4,885,229.24			Construction of Multi-Purpose Building
22IK0063	Construction of Coastal Dike Pier 1 to Bunu-anan, Catb. City, Samar (Phase 2), Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	GOP	P 144,059,999.30			Construction of Coastal Dike
22IK0064	Construction of Lagundi-San Andres Road, Sta. 0+000-Sta. 3+600 Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	GOP	P 67,227,999.55			Construction of Road,
22IK0065	Basic Infrastructure Program (BIP)- Construction of San Andres- Inarumbacan- Lawaan – Plaridel-Polangi Road, Villareal Samar Sta. 0+000-Sta.0+700 Villareal, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	GOP	P 24,010,000.00			Basic Infrastructure Program (BIP)
22IK0066	Preventive Maintenance – Primary Roads along Daang Maharlika – K0853+000 –K0853+514; K0853+547 – K0854+000; K0855+108 – K0855+730; K0855+730 – K0855+967, K08 63+000 – K0864+566,Pinabacdao, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	GOP	P 47,529,999.99			Preventive Maintenance – Primary Roads
22IK0067	Preventive Maintenance – Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.) – K0793+000 – K0794+000; K0795+707 – K0796+000; K0797+802 – K0798+000; K0798+000 – K0800+075, Contract Location : Brgy. San Vicente – Brgy. Maulong, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22			GOP				Cancelled/ 22IK0073
22IK0068	Rehabilitation/Reconstruction/Upgrading of Damaged Pave Roads – Secondary Roads – Basey – Marabut – Pinamaitinan Road, K0921+(-050) – K0921+050, Brgy. San Roque, Marabut, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	GOP	P 19,207,999.40			Rehabilitation/Reconstruction/Upgrading of Damaged Pave Roads

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0069	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Basey – Marabut – Pinamitanan Road, K0922+820 – K0922+880, Brgy. Legaspi, Marabut, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	GOP	P 9,594,199.99			Rehabilitation/Reconstruction of Roads
22IK0070	Construction of Road, Sta. 0+000 – Sta. 0+540, Brgy. Bagolibas to Brgy. La Paz, Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	GOP	P 9,603,999.11			Construction of Road,
22IK0071	Construction (Completion) of Road, Sta. 0+540 – Sta. 0+720, Brgy. Bagolibas to Brgy. La Paz, Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	GOP	P 3,841,600.00			Construction of Road,
22IK0072	Construction of Road, Canmucat-Tomabe-Inasudlan, Villareal Sta. 0+660-sta. 2+500, Brgy. Canmucat-Tomabe-Inasudlan, Villareal, Samar	Samar 2nd DEO	No	Public Bidding	8-Feb-22	1-Mar-22	24-Mar-22	24-Mar-22	GOP	P 67,227,999.84			Construction of Road,
22IK0073	Preventive Maintenance – Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.) – K0793+000 – K0794+000; K0795+707 – K0796+000; K0797+802 – K0798+000; K0798+000 – K0800+075, Brgy. San Vicente – Brgy. Maulong, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	GOP	P 48,020,000.00			Preventive Maintenance
22IK0074	Construction of Brgy. San Mauricio – Cambagic Road Sta. 0+000-Sta. 0+643 Brgy. San Mauricio, Calbiga, Samar	Samar 2nd DEO	No	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	GOP	P 34,299,327.00			Construction of Road
22IK0075	Construction of Road, Canmucat-Tomabe-Inasudlan, Villareal Sta. 2+500-Sta 2+600,	Samar 2nd DEO	No	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	GOP	P 14,259,000.00			Construction of Road
22IK0076	Construction of Brgy. Birawan – Brgy. Jacopon Road Sta. 0+000-Sta. 0+251 Brgy. Birawan, Daram, Samar	Samar 2nd DEO	No	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	GOP	P 18,041,114.00			Construction of Road
22IK0077	Construction of Brgy. Dolongan-Higway Mongabong Road, 0+548-1+424 Brgy. Dolongan – Brgy. Mongabong, Basey, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	GOP	P 34,094,341.91			Construction of Road
22IK0078	Asset Presevation – Rehab/Upgrading of Damaged Paved Roads – Primary Roads Along Daang Maharlika (SM) (Sn Isidro – sn Juanico Br.) K0860+200-K0860+450, Brgy. Madalunot, Pinabacdao, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	GOP	P 28,812,000.00			Asset Presevation – Rehab/Upgrading of Damaged Paved Roads
22IK0079	Construction of Brgy. Palanyogon-Brgy. Bangon Road, Sta. 0+000-sta. 0+520 Brgy. Palanyogon - Brgy. Bangon, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	GOP	P 28,811,851.44			Construction of Road

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0080	Construction of Road Brgy. Socorro to Brgy. Guinsorongan, Sta. 0+000 – Sta. 0+280 Brgy. Socorro to Brgy. Guinsorongan Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	GOP	P 9,780,400.00			Construction of Road
22IK0081	Construction of Multi-Purpose Building, Brgy. Lupig, Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	GOP	P 4,890,218.58			Construction of Multi-Purpose Building
22IK0082	Construction of Multi-Purpose Building, Brgy. Roñ0, Marabut, Samar	Samar 2nd DEO	No	Public Bidding	22-Feb-22	15-Mar-22	17-Mar-22	21-Mar-22	GOP	P 4,801,999.84			Construction of Multi-Purpose Building
22IK0083	Network Development: Road Widening – Primary Roads, Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) – K0797+138 – K0797+941, Brgy. Payao, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	GOP	P 33,613,996.40			Network Development: Road Widening
22IK0084	Widening of Bridge – Botoc Br. (B00391SM) along Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) Brgy. Botoc. Pinabacdao, Samar K0853+520 – K0853+541	Samar 2nd DEO	No	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	GOP	P 22,089,199.99			Widening of Bridge
22IK0085	Widening of Bridge – Lupig Br. (B00399SM) along Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) Brgy. Lupig, Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	GOP	P 21,128,799.99			Widening of Bridge
22IK0087	Basic Infrastructure Program (BIP) – Construction of Bagacay – Concord Road, Hinabangan, Samar, Sta. 0+000 – Sta. 0+600	Samar 2nd DEO	No	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	GOP	P 28,812,000.85			Basic Infrastructure Program (BIP)
22IK0089	Construction of Bridge, Brgy. San Andres, Villareal, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	GOP	P 28,811,900.00			Construction of Bridge
22IK0090	Rehabilitation of Rural Health Center (Main Center), Brgy. Poblacion I, Talalora, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	GOP	P 24,381,134.46			Rehabilitation of Rural Health Center (Main Center)
22IK0091	Construction of Multi-Purpose Building in Maharlika Highway Brgy. San Juan, Sta. Rita, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	GOP	P 19,504,881.81			Construction of Multi-Purpose Building
22IK0092	Construction of Hospital Building (Phase 2), Samar Provincial Hospital Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	GOP	P 19,208,988.80			Construction of Hospital Building
22IK0093	Construction of Officers Quarters and EP Barracks, ISAFP, Camp General Vicente Lukban, Camp Lukban, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	GOP	P 7,722,399.56			Construction of Officers Quarters and EP Barracks,
22IK0094	Rehabilitation of Health Center Brgy. Navatas Daku, Talalora, Samar	Samar 2nd DEO	No	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	GOP	P 4,875,749.90			Rehabilitation of Health Center

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

GOODS AND SERVICES

22GIK0001	Supply of Fuel and Lubricants for use in the operation of various vehicle and equipment assigned in the Maintenance Section, DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding					GOP				Cancelled
22GIK0002	Supply and Delivery of Penetration Asphalt, etc. for use in the rectification works on noted defects/deficiencies along National Roads within the jurisdiction of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	10-Feb-22	2-Mar-22	8-Mar-22	10-Mar-22	GOP	P 2,140,000.00			Supply and Delivery of Penetration Asphalt
22GIK0003	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 1st quarter assigned to the various sections of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	24-Mar-22	13-Apr-22	17-May-22	18-May-22	GOP	P 1,609,940.00			Supply of Diesel Fuel
22GIK0004	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 1st quarter assigned in the Maintenance Section, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	28-Apr-22	17-May-22	23-May-22	24-May-22	GOP	P 1,837,195.00			Supply of Diesel Fuel
22GIK0005	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 2nd quarter assigned to the various sections of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	24-May-22	14-Jun-22	4-Jul-22	6-Jul-22	GOP	P 2,649,940.00			Supply of Diesel Fuel
22GIK0006	Supply and Delivery of Office Supplies use in various operation and documentation in the district for 3rd quarter, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	2-Aug-22	26-Aug-22	12-Sep-22	14-Sep-22	GOP	P 1,373,980.00			Supply and Delivery of Office Supplies
22GIK0007	Supply of Diesel Fuel for use in various operation of service vehicles for the 3rd quarter assigned to Maintenance Section of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	6-Sep-22	27-Sep-22	7-Oct-22	12-Oct-22	GOP	P 1,563,540.00			Supply of Diesel Fuel
22GIK0008	Purchase and Delivery of Common Office and Janitorial Supplies use in various documentation for the 3rd quarter in the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	5-Oct-22	25-Oct-22	8-Nov-22	10-Nov-22	GOP	P 1,006,420.00			Purchase and Delivery of Common Office and Janitorial Supplies
22GIK0009	Supply of Fuel and Lubricants for use in various operation of service vehicles for the 3rd quarter assigned to the various sections of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	5-Nov-22	25-Nov-22	12-Dec-22	14-Dec-22	GOP	P 2,513,190.00			Supply of Fuel and Lubricants

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GIK0010	Supply and Delivery of Asphalt, etc. for use in the Repair/ Maintenance of National Roads under the jurisdiction of the district,DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	15-Nov-22	5-Dec-22	12-Dec-22	14-Dec-22	GOP	P 2,980,000.04			Supply and Delivery of Asphalt
22GIK0011	Supply and Delivery of Reproduction Materials and Copier Spareparts with free Maintenance and Installation for various operation and documentation in the district for the 4th quarter,DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	15-Nov-22	5-Dec-22	16-Dec-22	20-Dec-22	GOP	P 1,358,919.00			Supply and Delivery of Reproduction Materials and Copier Spareparts with free Maintenance and Installation
22GIK0012	Supply and Delivery of Gravel and Sand for use in Patching of Potholes along National Roads within the jurisdiction of the district,DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	29-Nov-22	19-Dec-22	27-Dec-22	28-Dec-22	GOP	P 1,952,000.00			Supply and Delivery of Gravel and Sand
22GIK0013	Supply and Delivery of Thermoplastic Paints, etc. for use in the rectification works on noted defects/deficiencies during the 2nd Semester Road Rating in Compliance with D.O. 41,s 2016, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	29-Nov-22	19-Dec-22	27-Dec-22	29-Dec-22	GOP	P 1,497,350.00			Supply and Delivery of Thermoplastic Paints
22GIK0014	Supply and Delivery of Battery, Tires and Spare Parts for use in various operation of Service Vehicle for the 4th quarter assigned in the district,DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	6-Dec-22	27-Dec-22	29-Dec-22	5-Jan-23	GOP	P 1,020,956.00			Supply and Delivery of Battery, Tires and Spare Parts
22GIK0015	Supply and Delivery of 2-unit Multi-Frequency GNSS Real Time Kinematic (RTK) for use in the conduct of Instrumental, Topographic and Road Layout of PDS Personnel in the Planning and Design Section,DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	6-Dec-22	27-Dec-22	29-Dec-22	5-Jan-22	GOP	P 4,200,000.00			Supply and Delivery of 2-unit Multi-Frequency GNSS Real Time Kinematic (RTK)
22GIK0016	Supply and Delivery of 1-set of Plotter Designjet Multifunction Printer Hp Designjet T2600 Multi-function Printer Series for immediate use in the Planning and Design Section, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	6-Dec-22	27-Dec-22	29-Dec-22	5-Jan-23	GOP	P 1,699,000.00			Supply and Delivery of 1-set of Plotter Designjet Multifunction Printer Hp Designjet T2600 Multi-function Printer Series

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	is this Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Contract Duration (C.D.)			Remarks (Brief Description of Projects)
					Advt/ Posting of IB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GIK0017	Supply of Diesel Fuel, etc. for use in the operation of various vehicle and equipment assigned in the Maintenance Section within the jurisdiction of the district for the 4th quarter, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	8-Dec-22	28-Dec-22	29-Dec-22	4-Jan-23	GOP	P 2,503,300.00			Supply of Diesel Fuel
22GIK0018	Supply and Delivery of Asphalt, etc. for use in the Repair/ Maintenance of National Roads under the jurisdiction of the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	No	Public Bidding	8-Dec-22	28-Dec-22	29-Dec-22	4-Jan-23	GOP	P 2,896,750.00			Supply and Delivery of Asphalt,
CONSULTANCY													
22CSIK0001	Consultancy Services for the Sub-surface Exploration/ Geotechnical Investigation for the Construction of Bridge and Tide Embankment at Brgy. San Andres, Villareal and Brgy. Catadman, Basey, Samar	Samar 2nd DEO	No	Public Bidding	4-Jan-22	31-Jan-22	22-Feb-22	24-Feb-22	GOP	P 200,000.00			Consultancy Services for the Sub-surface Exploration/ Geotechnical Investigation

Prepared by:

EMMANUEL G. JUMAGDAO

Head, Procurement Unit

Date: _____

Recommended by:

NORBERTO T. GERENTE, ASEAN ENG.

OIC- Assistant District Engineer

Date: _____

Approved by:

HERMINIO V. GULMATICO

District Engineer

Date: _____