

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AJ0001	Road Widening - Secondary Roads along Carmen Jct-Bayambang-Manat Road - K0210+180 - K0210+660, K0211+883 - K0212+041, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/05/2023	10/26/2023	01/25/2024	02/02/2024	GoP	30,301,600.00		30,301,600.00	Road
24AJ0002	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads along Villasis-Malasiqui-Sn Carlos Road - K0188+439 - K0188+450, K0188+494 - K0188+538, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/05/2023	10/26/2023	01/25/2024	02/02/2024	GoP	3,262,420.00		3,262,420.00	Drainage
24AJ0003	Construction of Road, Barangay Cabuclatan, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/05/2023	10/26/2023	01/25/2024	02/02/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0004	Construction of Slope Protection Works along Agno River, Barangay Supo, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/17/2023	11/07/2023	01/25/2024	02/02/2024	GoP	49,000,000.00		49,000,000.00	Flood Control
24AJ0005	Construction of Slope Protection Structure, Barangay Buenglat, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/17/2023	11/07/2023	01/25/2024	02/02/2024	GoP	4,950,000.00		4,950,000.00	Flood Control

24AJ0006	Road Widening - Secondary Roads along Sn Carlos-Calasiao Road - K0210+700 - K0211+657, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2023	11/09/2023	01/25/2024	02/02/2024	Gop	41,937,108.00		41,937,108.00	Road
24AJ0007	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui Sta. Barbara Road, K0181+(-841) - K0181+(-027), Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2023	11/09/2023	01/25/2024	02/02/2024	Gop	12,221,580.00		12,221,580.00	Road
24AJ0008	Construction of Slope Protection along Ingatera River, Barangay Barang, Malasiqui, Pangasinan (Phase V)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/14/2023	01/25/2024	02/02/2024	Gop	49,000,000.00		49,000,000.00	Flood Control
24AJ0009	Off-Carriageway Improvement - Secondary Roads along Sn Carlos-Calasiao Rd - K0213+039 - K0213+160, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/14/2023	01/25/2024	02/02/2024	Gop	1,666,000.00		1,666,000.00	Road
24AJ0010	Road Widening - Secondary Roads along Villasis-Malasiqui-Sn Carlos Road - K0183+(-100) - K0183+408, K0192+018 - K0192+156, K0192+193 - K0192+283, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/16/2023	01/25/2024	02/02/2024	Gop	25,439,472.00		25,439,472.00	Road

24AJ0011	Construction of Slope Protection Structure along Agno River, Barangay Daraway, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/16/2023	01/25/2024	02/02/2024	Gop	8,910,000.00		8,910,000.00	Flood Control
24AJ0012	Construction of Road, Barangay Bacundao East, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/16/2023	01/25/2024	02/02/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0013	Construction of Road, Barangay Golman, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/16/2023	01/25/2024	02/02/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0014	Construction of Road, Barangay Payar, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/20/2023	11/16/2023	01/25/2024	02/02/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0015	Off-Carriageway Improvement - Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - KO190+500 - KO190+755, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/26/2023	11/21/2023	01/25/2024	02/02/2024	Gop	3,704,400.00		3,704,400.00	Road

24AJ0016	Construction of Protection Works along Agno River, Barangay Bogaoan, San Carlos City, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/26/2023	11/21/2023	01/25/2024	02/02/2024	GoP	49,000,000.00		49,000,000.00	Flood Control
24AJ0017	Construction of Slope Protection Works along Agno River, Barangay Guelew, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/03/2023	11/23/2023	01/25/2024	02/02/2024	GoP	49,000,000.00		49,000,000.00	Flood Control
24AJ0018	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villasis- Malasiqui-Sn Carlos Rd - K0195+589 - K0195+700, K0195+828 - K0196+530, Malasiqui and San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/03/2023	11/23/2023	01/25/2024	02/02/2024	GoP	10,390,940.00		10,390,940.00	Road
24AJ0019	Road Widening - Secondary Roads along Villasis- Malasiqui-Sn Carlos Road - K0197+640 - K0198+640, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2023	12/05/2023	01/25/2024	02/02/2024	GoP	41,198,512.00		41,198,512.00	Road
24AJ0020	Road Widening - Secondary Roads along Carmen Jct- Bayambang-Manat Road - K0208+608 - K0209+046, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2023	12/05/2023	01/25/2024	02/02/2024	GoP	6,783,200.00		6,783,200.00	Road
24AJ0021	Construction of Flood Control Structure along Agno River, Pacuan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/16/2023	12/07/2023	01/25/2024	02/02/2024	GoP	49,000,000.00		49,000,000.00	Flood Control

24AJ0022	Preventive Maintenance - Primary Roads -Asphalt Overlay along Judge Jose de Venecia Sr. Avenue Road - K0207+(-711) - K0207+073, K0207+183 - K0207+292, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/16/2023	12/07/2023	01/25/2024	02/02/2024	Gop	27,745,760.00		27,745,760.00	Road
24AJ0023	Preventive Maintenance - Primary Roads - Asphalt Overlay along Urdaneta Jct- Dagupan Road - K0197 + 228 - K0198 + 645, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2023	12/12/2023	01/25/2024	02/02/2024	Gop	39,200,000.00		39,200,000.00	Road
24AJ0024	Construction of New Bridge - Taloy Br. along Villasis- Malasiqui-5n Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2023	12/12/2023	01/25/2024	02/02/2024	Gop	26,460,000.00		26,460,000.00	Bridge
24AJ0025	Construction of Protection Works along Agno River, Barangay Tampog, Bayambang, Pangasinan (Phase III)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2023	12/14/2023	01/25/2024	02/02/2024	Gop	49,000,000.00		49,000,000.00	Flood Control
24AJ0026	Construction of Road, Barangay Tococ West, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2023	12/14/2023	01/25/2024	02/02/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0027	Construction of Multi-Purpose Building (Covered Court), Barangay Balococ, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2023	12/14/2023	01/25/2024	02/02/2024	Gop	4,950,000.00		4,950,000.00	Building

24AJ0028	Construction of Slope Protection along Agno River, Barangay Iton, Bayambang, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/14/2023	01/19/2024	02/02/2024	02/09/2024	GOP	49,000,000.00		49,000,000.00	Flood Control
24AJ0029	Construction of Drainage, Barangay Baldog, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/14/2023	01/19/2024	02/02/2024	02/09/2024	GOP	9,900,000.00		9,900,000.00	Drainage
24AJ0030	Construction of Slope Protection along Agno River, Barangay Pugo, Bayambang, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/19/2023	01/23/2024	02/06/2024	02/13/2024	GOP	49,000,000.00		49,000,000.00	Flood Control
24AJ0032	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Carmen Jct- Bayambang-Marat Rd - K0203+065 - K0204+400, K0206+200 - K0207+000, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GOP	36,762,740.00		36,762,740.00	Road
24AJ0033	Construction of Drainage, Quezon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GOP	9,900,000.00		9,900,000.00	Drainage
24AJ0034	Construction of Road, Boqui-Bacaan, Barangay Salinap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GOP	4,950,000.00		4,950,000.00	Road

24AJ0035	Construction of Road, Barangay Tandang Sora, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0036	Construction of Road, Barangay Magtating, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0037	Construction of Road, Barangay Manzon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/21/2023	01/25/2024	02/08/2024	02/15/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0038	Construction of Slope Protection along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/16/2024	01/30/2024	02/06/2024	GoP	49,000,000.00		49,000,000.00	Flood Control
24AJ0039	Construction of Multi-Purpose Building (Gym), Barangay Lareg-Lareg, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/16/2024	01/30/2024	02/06/2024	GoP	4,950,000.00		4,950,000.00	Building
24AJ0040	Construction of Multi-Purpose Building (Gym), Barangay Viado, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/16/2024	01/30/2024	02/06/2024	GoP	4,950,000.00		4,950,000.00	Building

24AJ0041	Construction of Multi-Purpose Building (Gym), Barangay Amacalan, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/16/2024	01/30/2024	02/06/2024	GoP	6,930,000.00		6,930,000.00	Building
24AJ0042	Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd - K0187+234 - K0187+808, K0187+869 - K0188+538, K0191+579 - K0192+018, K0192+283 - K0192+912, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/18/2024	02/01/2024	02/08/2024	GoP	39,186,272.00		39,186,272.00	Road
24AJ0044	Construction of Multi-Purpose Building (Health Center), Barangay Canan Sur, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/28/2023	01/18/2024	02/01/2024	02/08/2024	GoP	6,930,000.00		6,930,000.00	Building
24AJ0045	Construction of Slope Protection along Ingatera River, Barangay Ican, Malasiqui, Pangasinan (Phase V)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/18/2024	02/08/2024	02/22/2024	02/29/2024	GoP	49,000,000.00		49,000,000.00	Flood Control
24AJ0046	Construction of Road, Barangay Balaya, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/18/2024	02/08/2024	02/22/2024	02/29/2024	GoP	4,900,000.00		4,900,000.00	Road

24AJ0047	Construction of Road, Barangay Payapa, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/18/2024	02/08/2024	02/22/2024	02/29/2024	GoP	4,900,000.00		4,900,000.00	Road
24AJ0048	Rehabilitation Flood Control Structures along Ingaleria River, Barangay Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/18/2024	02/08/2024	02/22/2024	02/29/2024	GoP	9,900,000.00		9,900,000.00	Flood Control
24AJ0049	Construction of Slope Protection Structure along San Juan River Barangay Tura, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/23/2024	02/13/2024	02/27/2024	03/05/2024	GoP	19,600,000.00		19,600,000.00	Flood Control
24AJ0050	Construction of Road along Arenas Drive, Barangay Tobor, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/23/2024	02/13/2024	02/27/2024	03/05/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0051	Construction of Local Road, Arenas Drive Brgy. Tobor, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/23/2024	02/13/2024	02/27/2024	03/05/2024	GoP	4,950,000.00		4,950,000.00	Road
24AJ0052	Construction of Slope Protection Structure (Phase 2) Barangay San Juan, Mestizo Norte, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/25/2024	02/15/2024	02/29/2024	03/07/2024	GoP	19,600,000.00		19,600,000.00	Flood Control

24AJ0053	Construction of Local Road, Brgy. Calomboyan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/26/2024	02/16/2024	03/01/2024	03/08/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0054	Construction of Road, Brgy. Banaoang, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/27/2024	02/17/2024	03/02/2024	03/09/2024	Gop	4,950,000.00		4,950,000.00	Road
24AJ0055	Rehabilitation Flood Control Structures along Ingaleria River, Brgy. Malimpec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/30/2024	02/20/2024	03/05/2024	03/12/2024	Gop	9,900,000.00		9,900,000.00	Flood Control
24AJ0056	Construction of Drainage, Brgy. Cablocan, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/30/2024	02/20/2024	03/05/2024	03/12/2024	Gop	4,950,000.00		4,950,000.00	Drainage
24AJ0057	Construction of Drainage, Barangay Cablocan to Bued, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/30/2024	02/20/2024	03/05/2024	03/12/2024	Gop	6,930,000.00		6,930,000.00	Drainage

24AJ0058	Construction of Slope Protection Structure along Ingalela River, Brgy. Malimpec, Malasiqui, Pangasinan (Phase V)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/30/2024	02/20/2024	03/05/2024	03/12/2024	GOP	24,750,000.00		24,750,000.00	Flood Control
24AJ0059	Construction of Flood Control Structure along Agno River, Bongato West Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/01/2024	02/22/2024	03/07/2024	03/14/2024	GOP	9,800,000.00		9,800,000.00	Flood Control
24AJ0060	Construction of Flood Control Structure along Agno River, San Vicente Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/01/2024	02/22/2024	03/07/2024	03/14/2024	GOP	19,600,000.00		19,600,000.00	Flood Control
24AJ0061	Construction of Road, Barangay Tabo-Sili, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/01/2024	02/22/2024	03/07/2024	03/14/2024	GOP	4,900,000.00		4,900,000.00	Road
24AJ0062	Construction of Road, Barangay Tococ East, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/01/2024	02/22/2024	03/07/2024	03/14/2024	GOP	4,900,000.00		4,900,000.00	Road

24AJ0063	Rehabilitation Flood Control Structures along Caba Creek, Brgy. Ilang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/01/2024	02/22/2024	03/07/2024	03/14/2024	GOP	9,900,000.00		9,900,000.00	Flood Control
24AJ0064	Construction of Flood Control Structure along Agno River, Catarray Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/06/2024	02/27/2024	03/12/2024	03/19/2024	GOP	9,800,000.00		9,800,000.00	Flood Control
24AJ0065	Construction of Flood Control Structure along Agno River, Warding Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/06/2024	02/27/2024	03/12/2024	03/19/2024	GOP	19,600,000.00		19,600,000.00	Flood Control
24AJ0066	Rehabilitation of Road, Brgy. Bongato West, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/06/2024	02/27/2024	03/12/2024	03/19/2024	GOP	14,700,000.00		14,700,000.00	Road
24AJ0067	Rehabilitation of Road, Brgy. Nalsian, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/06/2024	02/27/2024	03/12/2024	03/19/2024	GOP	14,700,000.00		14,700,000.00	Road
24AJ0068	Rehabilitation of Road, Sitio Pogo - Brgy. Nalsian, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/06/2024	02/27/2024	03/12/2024	03/19/2024	GOP	14,700,000.00		14,700,000.00	Road

24AJ0069	Rehabilitation of Road, Barangay Talibaw, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/08/2024	02/29/2024	03/14/2024	03/21/2024	GOP	49,000,000.00		49,000,000.00	Road
24AJ0070	Rehabilitation of Slope Protection along Ingalera River, Brgy. Mancup, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/08/2024	02/29/2024	03/14/2024	03/21/2024	GOP	4,900,000.00		4,900,000.00	Flood Control
24AJ0071	Construction of Drainage Structure in Tobor National High School, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/08/2024	02/29/2024	03/14/2024	03/21/2024	GOP	4,900,000.00		4,900,000.00	Drainage
24AJ0072	Construction of Slope Protection Structure along Barangay San Gabriel 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/13/2024	03/05/2024	03/19/2024	03/26/2024	GOP	19,600,000.00		19,600,000.00	Flood Control
24AJ0073	Rehabilitation of Road, Barangay Lasip, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/13/2024	03/05/2024	03/19/2024	03/26/2024	GOP	24,500,000.00		24,500,000.00	Road
24AJ0074	Rehabilitation of Slope Protection Works along Ingalera River, Brgy. Lasip, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/13/2024	03/05/2024	03/19/2024	03/26/2024	GOP	19,600,000.00		19,600,000.00	Flood Control

24AJ0075	Rehabilitation of Slope Protection Works along Ingaleira River, Brgy. Longos, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/15/2024	03/07/2024	03/21/2024	03/28/2024	GOP	19,600,000.00		19,600,000.00	Flood Control
24AJ0076	Construction of Amancosiling-Manambong Parte Bridge, Brgy. Amancosiling Sur - Brgy. Manambong Norte, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/15/2024	03/07/2024	03/21/2024	03/28/2024	GOP	9,900,000.00		9,900,000.00	Bridge
24AJ0077	Construction of Road, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/15/2024	03/07/2024	03/21/2024	03/28/2024	GOP	4,950,000.00		4,950,000.00	Road
24AJ0078	Rehabilitation of Flood Control Structures along Marusay River, Brgy. Banaoang, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/20/2024	03/12/2024	03/26/2024	04/02/2024	GOP	9,900,000.00		9,900,000.00	Flood Control
24AJ0079	Rehabilitation Flood Control Structures along Ingaleira River, Brgy. Alaga, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/20/2024	03/12/2024	03/26/2024	04/02/2024	GOP	9,900,000.00		9,900,000.00	Flood Control
24AJ0080	Construction of Box Culvert, Brgy. Pangpang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/20/2024	03/12/2024	03/26/2024	04/02/2024	GOP	4,950,000.00		4,950,000.00	Flood Control

24AJ0081	Construction of Health Center, Barangay Amancosiling Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/22/2024	03/14/2024	03/28/2024	04/04/2024	GoP	4,900,000.00		4,900,000.00	Building
24AJ0082	Construction of Multi-Purpose Facility in Bogtong Elementary School, Brgy. Bogtong, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/22/2024	03/14/2024	03/28/2024	04/04/2024	GoP	4,950,000.00		4,950,000.00	Building
24AJ0083	Construction of Multi-Purpose Building at Barangay Aserda, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/27/2024	03/19/2024	04/02/2024	04/09/2024	GoP	9,900,000.00		9,900,000.00	Building
24AJ0084	Construction of Multi-Purpose Facility (Livelihood Training Center), Brgy Central West, Bayambang, Pangasinan (Phase 1)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/27/2024	03/19/2024	04/02/2024	04/09/2024	GoP	9,900,000.00		9,900,000.00	Building
24AJ0085	Construction of Multi-Purpose Building (PWD Center), Sen Ramon Sr. San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/27/2024	03/19/2024	04/02/2024	04/09/2024	GoP	19,800,000.00		19,800,000.00	Building
24AJ0086	Construction of Multi-Purpose Building (Training Center), Barangay Magsaysay, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/29/2024	03/21/2024	04/04/2024	04/11/2024	GoP	19,800,000.00		19,800,000.00	Building

24A10087	Construction of Multi-Purpose Building (Covered Court), Barang Elementary School, Brgy. Barang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/29/2024	03/21/2024	04/04/2024	04/11/2024	GOP	4,950,000.00		4,950,000.00	Building
24A10088	Construction of Multi-Purpose Building (Covered Court), Brgy. Antipangol, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/29/2024	03/21/2024	04/04/2024	04/11/2024	GOP	4,950,000.00		4,950,000.00	Building


Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat


ELDRED M. MISLANG
 BAC Chairperson


MEL HARVEY A. GONZALES
 OIC, District Engineer