



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 25K00001	Construction of Missing Links/ New Roads Iligan City - Cagayan de Oro City Alternate Road (Digkilaan - Bulua Section), Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/28/25	2/6/25	GOP	86,850,000.00		86,850,000.00	Const. of Concrete Road
2.) 25K00002	Replacement of Permanent Weak Bridges Ilian Br. (B02104MN) along Maharlika Highway(Cotabato-Malabang-Lanao del NorteRd) (Phase II)	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/28/25	2/6/25	GOP	28,950,000.00		28,950,000.00	Replacement of Bridge
3.) 25K00003	Construction of By-Pass and Diversion Roads Valencia Bypass Road Extension (Lantapan-Bagontaas Section), Package 11, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	48,250,000.00		48,250,000.00	Const. of Road Slope Protection Structure
4.) 25K00004	Construction of By-Pass and Diversion Roads Puerto - Claveria Bypass Road, Package 11, Misamis Oriental	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/28/25	2/6/25	GOP	28,950,000.00		28,950,000.00	Const. of Concrete Road
5.) 25K00005	Construction of Flood Mitigation Structure at Matling River, Package 4, Lanao del Sur	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/28/25	2/6/25	GOP	48,250,000.00		48,250,000.00	Const. of Flood Mitigation Structure
6.) 25K00006	Construction of Multi-Purpose Building, Barangay Gadungan, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/28/25	2/6/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
7.) 25K00007	Construction of By-Pass and Diversion RoadsJct. Sayre Highway Dalirig - Kisolon Bypass Road, Package 10, Bukidnon	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/28/25	2/6/25	GOP	48,250,000.00		48,250,000.00	Const. of Gravel Road
8.) 25K00008	Widening of Permanent Bridges Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	Yes	Public Bidding	10/16/24	11/11/24	1/28/25	2/6/25	GOP	25,090,000.00		25,090,000.00	Widening of Bridge
9.) 25K00009	Construction of Road, Barangay Radapan, Piagapo, Lanao del Sur	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/28/25	2/6/25	GOP	74,250,000.00		74,250,000.00	Const. of Concrete Road
10.) 25K00010	Construction of Road, Piagapo-Pantao Ragat, Piagapo, Lanao del Sur	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/28/25	2/6/25	GOP	39,600,000.00		39,600,000.00	Const. of Concrete Road
11.) 25K00011	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Cinchona Reforestation Area, Brgy, Kaatuan, Lantapan, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	19,300,000.00		19,300,000.00	Const. of Concrete Road
12.) 25K00012	Construction of San Isidro Bridge (Phase II) along Jct. Bukidnon-Davao City Rd. to Jct. Kiburiao-Kitaotao Rd (San Jose-Minsalirac-San Isidro-Manuto-Minsamongan-Kiburiao Section), Quezon, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	62,725,000.00		62,725,000.00	Construction of Bridge
13.) 25K00013	Road Widening - Primary Roads Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) - (S01650MN) Chainage 51905 - Chainage 53281	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	28,370,035.00		28,370,035.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14.) 25K00014	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Jct. CDO City-Dominorog-Camp Kibaritan Rd to Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak), Talakao Section, Bukidnon, Package 1	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	120,625,000.00		120,625,000.00	Const. of Concrete Road
15.) 25K00015	Construction of Road leading to NRJ BCIR - Kibungsod - San Vicente - Cabalawan - Mindulao - Tinaan - Gumabon - Tama (Tama Eco-Tourism Adventure Park), Maagsavsav, Misamis Oriental	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	57,900,000.00		57,900,000.00	Const. of Concrete Road
16.) 25K00016	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road Extension (Jct. Lumbia/ CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	38,600,000.00		38,600,000.00	Const. of Concrete Bridge
17.) 25K00017	Widening of Permanent Bridges Bonacao Br. (B01651MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd (Phase II)	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/28/25	2/6/25	GOP	154,400,000.00		154,400,000.00	Widening of Bridge
18.) 25K00019	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road, Maluko Section (Climbing Lanes), Bukidnon	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/28/25	2/6/25	GOP	57,900,000.00		57,900,000.00	Const. of Road Slope Protection Structure
19.) 25K00021	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road Extension (Jct. Lumbia/ CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Lumbia-Pagalungan, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/28/25	2/6/25	GOP	48,250,000.00		48,250,000.00	Const. of Gravel Road
20.) 25K00022	Rehabilitation/ Major Repair of Permanent Bridges Taraka Br. 3 (B02063MN) along Marawi-Masiu Road	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/28/25	2/6/25	GOP	14,475,000.00		14,475,000.00	Rehabilitation/Major Repair of Bridges
21.) 25K00023	Construction of Multi-Purpose Building, Municipal Gym, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/28/25	2/6/25	GOP	29,700,000.00		29,700,000.00	Const. of Multi-Purpose Building
22.) 25K00024	Rehabilitation/ Major Repair of Permanent Bridges Maganding Br. 2 (B02109MN) along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/28/25	2/6/25	GOP	14,475,000.00		14,475,000.00	Rehabilitation/Major Repair of Bridge
23.) 25K00025	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Marawi-Marantao Rd - (S01602MN) Chainage 5555 - Chainage 5695	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/28/25	2/6/25	GOP	4,825,000.00		4,825,000.00	Reconst. to Concrete Pavement
24.) 25K00027	Construction of Damulog-Bagor-Kadingilan, Bukidnon Bypass, Package 6, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	115,882,025.00		115,882,025.00	Const. of Conc. Road
25.) 25K00028	Construction of By-Pass and Diversion Roads Manolo Fortich - Misamis Oriental Alternate Bypass Road, Package 14, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/25/24	1/28/25	2/6/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.) 25K00029	Construction of Standard Ammo Dump, 52EBde, Camp Kibaritan, Malinao, Kalilangan, Bukidnon, Phase II	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	19,300,000.00		19,300,000.00	Const. of Other Facilities
27.) 25K00031	Construction of Flood Mitigation Structure along Pugaan River, Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	279,850,000.00		279,850,000.00	Const. of Flood Mitigation Structure
28.) 25K00032	Construction of Flood Mitigation Structure along Pugaan River, Package 6, Misamis Oriental	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	279,850,000.00		279,850,000.00	Const. of Flood Mitigation Structure
29.) 25K00034	Construction of Missing Links/ New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makilos), Package 9, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	62,725,000.00		62,725,000.00	Const. of Road Slope Protection Structure
30.) 25K00035	Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 11	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/28/25	2/6/25	GOP	136,904,550.00		136,904,550.00	Const. of Flood Mitigation Structure
31.) 25K00036	Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 12	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/29/25	2/7/25	GOP	136,065,000.00		136,065,000.00	Const. of Flood Mitigation Structure
32.) 25K00039	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road, Package 2, Maramag, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	144,750,000.00		144,750,000.00	Const. of Conc. Road
33.) 25K00040	Construction of Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Rd, Bukidnon, Package 2	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
34.) 25K00041	Construction of By-Pass and Diversion Roads Cagayan de Oro Coastal Road (Punta-Macabalan Section), Package 8, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	37,297,250.00		37,297,250.00	Const. of Road Slope Protection Structure
35.) 25K00042	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry) to Barangay Miaray-Barangay Dolorosa, Dangcagan-Barangay Balocbocan Road, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Road
36.) 25K00043	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon, Pangantucan - Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcataon, Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 11, Kawilihan Bridge 2, Don Carlos Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	28,950,000.00		28,950,000.00	Const. of Conc. Bridge
37.) 25K00044	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong section), Package 24, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	183,350,000.00		183,350,000.00	Const. of Conc. Road & Conc. Bridge



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38.) 25K00045	Rehabilitation/ Major Repair of Permanent Bridges Kalawaig Br. (B02086MN) along Bukidnon Bdry-North Cotabato Rd	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/29/25	2/7/25	GOP	28,950,000.00		28,950,000.00	Rehab./Major Repair of Bridge
39.) 25K00046	Rehabilitation/ Major Repair of Permanent Bridges Ramin Br. (B02052MN) along Marawi-Masiu Rd	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	14,475,000.00		14,475,000.00	Rehab./Major Repair of Bridge
40.) 25K00047	Construction of Evacuation Center, Ganassi, Lanao del Sur	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/29/25	2/7/25	GOP	14,850,000.00		14,850,000.00	Const. of Other Building
41.) 25K00048	Construction of By-Pass and Diversion Roads Manolo Fortich - Misamis Oriental Alternate Bypass Road, Package 13, Bukidnon	Construction Division	Yes	Public Bidding	10/28/24	11/25/24	1/29/25	2/7/25	GOP	241,250,000.00		241,250,000.00	Const. of Conc. Road
42.) 25K00049	Construction of By-Pass and Diversion Roads Jct. CDO - Talakag Road/ Macapagal Drive - Upper Carmen - Patag - Jct. BCIR/ Kauswagan Diversion Road, Package 8, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/28/24	11/25/24	1/29/25	2/7/25	GOP	62,725,000.00		62,725,000.00	Const. of Conc. Road & Drainage Structure along Road
43.) 25K00050	Construction of Perimeter Fence, Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Brgy. Malinao, Kalilangan, Bukidnon, Phase VI	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/29/25	2/7/25	GOP	36,670,000.00		36,670,000.00	Const. of other Building
44.) 25K00051	Construction of Road Dike Structure along Bigaan River, Cugman Section, Package 2, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/29/25	2/7/25	GOP	183,350,000.00		183,350,000.00	Const. of Flood Mitigation Structure
45.) 25K00053	Construction of Bubong-Ramin Flood Control and Slope Protection, Barangay Pindogoan, Bubong, Lanao del Sur	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/29/25	2/7/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
46.) 25K00054	Construction of Road Slope Protection Structure, Barangay Abaga, Balindong, Lanao del Sur	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/29/25	2/7/25	GOP	19,800,000.00		19,800,000.00	Const. of Road Slope Protection Structure
47.) 25K00055	Construction of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 25, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	67,550,000.00		67,550,000.00	Const. of Gravel Road
48.) 25K00056	Construction of By-Pass and Diversion Roads Gingoog Bypass Road, Phase XI, Misamis Oriental	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	43,425,000.00		43,425,000.00	Const. of Conc. Road & Const. of Road Slope Prot. Structure
49.) 25K00057	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Quezon Section), Package 50, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	113,677,000.00		113,677,000.00	Const. of Conc. Road & Const. of Road Slope Prot. Structure
50.) 25K00058	Construction of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Barangay Calao- calao-Barangay Bershiba-Barangay Bobong-Barangay Kauyonan-Barangay Sto. Rosario-Barangay Osmeña Road, Danggagan, Bukidnon, Phase II	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51.) 25K00059	Construction of By-Pass and Diversion Roads Magsaysay-Butuan City Coastal Bypass/Alternate Road (Sta. Cruz, Magsaysay), Package 6, Misamis Oriental	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	43,566,855.00		43,566,855.00	Const. of Conc. Bridge
52.) 25K00060	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong section), Package 25, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	178,525,000.00		178,525,000.00	Const. of Conc. Road
53.) 25K00061	Construction of Flood Control Structure along Valencia Bypass Road Extension (Sugod Bridge Section), Package 9, Valencia City, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	188,175,000.00		188,175,000.00	Const. of Flood Mitigation Structure
54.) 25K00062	Construction (Completion) of QAHD Annex "B" Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/29/25	2/7/25	GOP	14,475,000.00		14,475,000.00	Const. of Multi-Purpose Building
55.) 25K00064	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) - (S01650MN) Chainage 26000 - Chainage 27306	Construction Division	Yes	Public Bidding	11/05/24	12/2/24	1/29/25	2/7/25	GOP	48,250,000.00		48,250,000.00	Reconstruction to Conc. Pavement
56.) 25K00065	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils, and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/29/25	2/7/25	GOP	14,475,000.00		14,475,000.00	Const. of Conc. Road
57.) 25K00066	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 42, Bukidnon	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/29/25	2/7/25	GOP	193,000,000.00		193,000,000.00	Const. of Gravel Road
58.) 25K00067	Construction of Missing Links/ New Roads Iligan City - Cagayan de Oro City Alternate Road (Digkilaan - Bulua Section), Package 5, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/29/25	2/7/25	GOP	100,360,000.00		100,360,000.00	Const. of Gravel Road
59.) 25K00068	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Marawi-Malabang Road - (S01652MN) Chainage 7681 - Chainage 11500	Construction Division	Yes	Public Bidding	11/07/24	12/2/24	1/29/25	2/7/25	GOP	96,500,000.00		96,500,000.00	Reconst. to Conc. Pavement
60.) 25K00069	Construction of Barangay Dapao Road, Pualas, Lanao del Sur	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/29/25	2/7/25	GOP	39,600,000.00		39,600,000.00	Const. of Conc. Road
61.) 25K00070	Construction of Multi-Purpose Building, Balabagan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/30/25	2/8/25	GOP	14,850,000.00		14,850,000.00	Const. of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62.) 25K00072	Construction of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct, CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) <u>Alternate Road, Package 12, Iligan City</u>	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/30/25	2/8/25	GOP	67,550,000.00		67,550,000.00	Const. of Gravel Road
63.) 25K00075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Bukidnon, Package 51	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	124,891,265.00		124,891,265.00	Const. of Concrete Road
64.) 25K00076	Construction (Completion) of Archive Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, <u>Cagayan de Oro</u>	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	34,976,425.00		34,976,425.00	Const. of Multi-Purpose Building
65.) 25K00077	Construction of Jct. Sayre Highway to Jct. Kibawe - Arakan Road (Kibawe Section), Package 2, Bukidnon	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	115,800,000.00		115,800,000.00	Const. of Conc. Road & Road Slope Protection Structure
66.) 25K00079	Construction of Multi-Purpose Building, Central Elementary School, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
67.) 25K00080	Construction of Multi-Purpose Building, Barangay Sandab, Butiq, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
68.) 25K00081	Construction of Road, Barangay Bongabong to Barangay Barao, Kapataagan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	19,800,000.00		19,800,000.00	Const. of Conc. Road
69.) 25K00082	Rehabilitation of Barangay Ngingir Kabasaran Road, Pagayawan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/30/25	2/8/25	GOP	19,800,000.00		19,800,000.00	Rehab. Of Paved Road
70.) 25K00083	Construction of By-Pass and Diversion Roads Construction of Mangima-Agusan Canyon Bypass Road, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	193,000,000.00		193,000,000.00	Const. of Gravel Road
71.) 25K00084	Construction of By-Pass and Diversion Roads Mangima-Agusan Canyon Bypass Road, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	96,500,000.00		96,500,000.00	Const. of Gravel Road
72.) 25K00086	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Napalit Lake, Brgy. Pigtauranan, Pangantucan, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	9,650,000.00		9,650,000.00	Const. of Concrete Road
73.) 25K00087	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road (Jct. Lumbia/ CDO-Camp Kibaritan Road - Pagatpat - Jct. BCIR, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	67,550,000.00		67,550,000.00	Const. of Drainage along Road & Off-Carriageway Imprvt:Paving of Shoulders
74.) 25K00088	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Package 2, Cagayan De Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	181,420,000.00		181,420,000.00	Const. of Gravel Road & Const. of Road Slope Protection Structure



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75.) 25K00090	Construction of Road Dike Structure along Bigaan River, Cugman Section, Package 3, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/30/25	2/8/25	GOP	183,350,000.00		183,350,000.00	Const. of Flood Mitigation Structure
76.) 25K00091	Construction of San Lorenzo Bridge (Phase II) along Jct. Sayre Highway to Jct. Puntian-Arakan Rd. (Kitaotao-Balangigay-Kitubo Section), Kitaotao, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
77.) 25K00092	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Bukidnon, Package 27	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	86,850,000.00		86,850,000.00	Const. of Conc. Road
78.) 25K00093	Construction of By-Pass and Diversion Roads CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Amoros Bridge 2, Misamis Oriental	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Bridge
79.) 25K00095	Off-Carriageway Improvement - Secondary Roads Construction of Malaybalay Bypass, Package 4, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	193,000,000.00		193,000,000.00	Off Carriageway Imprvt: Const. of Sidewalk
80.) 25K00096	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 59, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	101,325,000.00		101,325,000.00	Const. of Conc. Road & Road Slope Protection Structure
81.) 25K00097	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Malabang-Dobleston-Tukuran Rd) - K1985 + 273 - K1986 + 066	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	27,551,715.00		27,551,715.00	Reconst. to Concrete Pavement
82.) 25K00098	Construction of Multi-Purpose Building, Barangay Raya, Butig, Lanao del Sur	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
83.) 25K00100	Widening of Permanent Bridges Malitbog Br. (B01084MN) along Misamis Or-Bukidnon-Agusan Rd	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	77,200,000.00		77,200,000.00	Widening of Bridge
84.) 25K00101	Widening of Permanent Bridges Maluko Viaduct (B01911MN) along Sayre Highway, Package 2	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	193,000,000.00		193,000,000.00	Widening of Bridge
85.) 25K00102	Construction of Malaybalay By-Pass Road Extension (Mapayag-Bugcaon-Lantapan Road Section), Package 2, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
86.) 25K00103	Off-Carriageway Improvement - Secondary Roads Construction of Malaybalay Bypass, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/30/25	2/8/25	GOP	193,000,000.00		193,000,000.00	Off Carriageway Imprvt: Const. of Sidewalk



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87.) 25K00104	Construction of Multi-Purpose Building, Cagayan de Oro Convention Center, Barangay Indahag, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/30/25	2/8/25	GOP	99,000,000.00		99,000,000.00	Const. of Multi-Purpose Building
88.) 25K00105	Installation/Application of Road Safety Facilities (Roadway Lighting) along Maharlika Highway(Malabang-Dobleston-Tukuran Rd) - K1978 + 500 - K1981 + 000	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/30/25	2/8/25	GOP	27,985,000.00		27,985,000.00	Road Safety: Roadway Lighting
89.) 25K00106	Const. of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 4, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/30/25	2/8/25	GOP	94,795,810.00		94,795,810.00	Const. of Gravel and Conc. Road
90.) 25K00107	Widening of Permanent Bridges, Malico Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/30/25	2/8/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
91.) 25K00108	Construction of Drainage Structure, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	30,880,000.00		30,880,000.00	Const. of Drainage Structure
92.) 25K00109	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 17, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	53,075,000.00		53,075,000.00	Const. of Concrete Bridge
93.) 25K00110	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section) , Package 43, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	183,350,000.00		183,350,000.00	Const. of Conc. Road
94.) 25K00111	Widening of Permanent Bridges Maganding Parallel Br. 1 along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
95.) 25K00112	Rehabilitation/Major Repair of Permanent Bridges Bangaan Br. (B01004MN) along Maharlika Highway(Malabang-Dobleston-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	6,755,000.00		6,755,000.00	Rehabilitation/Major Repair of Bridge
96.) 25K00113	Construction of By-Pass and Diversion Roads Claveria-Balingoan Bypass Road, Package 9, Misamis Oriental	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Road
97.) 25K00114	Construction of Missing Links/New Roads East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road) (TALAKAG-BAUNGON SECTION), Package 20, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	67,550,000.00		67,550,000.00	Const. of Concrete Road
98.) 25K00115	Construction of By-Pass and Diversion Roads Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 34, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	173,700,000.00		173,700,000.00	Const. of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99.) 25K00117	Improvement of Camp Evangelista Station Hospital Facilities, H4ID, Camp Evangelista, Patag, Cagayan de Oro City. Phase IV	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/9/25	GOP	33,775,000.00		33,775,000.00	Const. of Other Facilities
100.) 25K00118	Widening of Permanent Bridges Matling Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/16/24	1/31/25	2/9/25	GOP	115,800,000.00		115,800,000.00	Const. of Bridge
101.) 25K00119	Road Widening-Tertiary Roads Bukidnon Bdry-North Cotabato Rd - (S01606MN) Chainage 6689 - Chainage 8081, Chainage 11121 - Chainage 15121	Construction Division	Yes	Public Bidding	11/22/24	12/16/24	1/31/25	2/9/25	GOP	137,995,000.00		137,995,000.00	Road Widening
102.) 25K00122	Construction of Missing Links/New Roads Bukidnon-Davao Connector Road (Jct. Panganan-Kiulom), Package 8, Bukidnon	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/9/25	GOP	77,200,000.00		77,200,000.00	Const. of Road Slope Protection Structure
103.) 25K00123	Construction of Bridge from Barangay Benoni, Mahinog to Barangay Maac, Guinsiliban, Camiguin (Phase 2)	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/9/25	GOP	96,500,000.00		96,500,000.00	Const. of Bridge
104.) 25K00125	Rehabilitation/Major Repair of Permanent Bridges Karomatan Br. (B01804MN) along Maharlika Highway (Malabang-Dobleston-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/9/25	GOP	9,457,000.00		9,457,000.00	Rehabilitation/Major Repair of Bridge
105.) 25K00126	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Malabang Dobleston-Tukuran Rd) - K1972 + 290 - K1972 + 620	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/9/25	GOP	11,336,820.00		11,336,820.00	Reconst. to Conc. Pavement
106.) 25K00128	Construction of By-Pass and Diversion Roads, Oroquieta City Bypass Road, Package 1, Misamis Occidental	Construction Division	Yes	Public Bidding	11/26/24	1/0/00	1/31/25	2/9/25	GOP	106,224,305.00		106,224,305.00	Const. of Conc. Road & Road Slope Protection Structure
107.) 25K00129	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich Section), Package 40, Bukidnon	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	57,900,000.00		57,900,000.00	Const. of Gravel Road
108.) 25K00131	Construction of Missing Links/New Roads Tagoloan-Misamis Oriental Bdry, Sta. Ana Bridge, Misamis Oriental	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	62,725,000.00		62,725,000.00	Replacement of Bridge
109.) 25K00132	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 18	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	241,250,000.00		241,250,000.00	Const. of Gravel Road
110.) 25K00133	Construction of Jct. Camp Kibaritan-Pangantucan - Jct Guinoyuran-Valencia Road, Package 10, Bukidnon	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	144,750,000.00		144,750,000.00	Const. of Concrete Road
111.) 25K00134	Construction of Multi-Purpose Building, Barangay Pindolonan I, Tugaya, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
112.) 25K00135	Construction of Multi-Purpose Building, Picong, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113.) 25K00136	Rehabilitation/Major Repair of Permanent Bridges Mala-apo Br. (B01007MN) along Maharlika Highway (Malabang-Dobleston-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	4,825,000.00		4,825,000.00	Repair of Bridge
114.) 25K00137	Construction of Multi-Purpose Building, Barangay Balut, Bacolod-Kalawi, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/9/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
115.) 25K00138	Construction of Multi-Purpose Hall, 2nd Mechanized Infantry Brigade, Brgy. Maria Cristina, Iligan City	Construction Division	Yes	Public Bidding	12/02/24	12/20/24	1/31/25	2/9/25	GOP	28,950,000.00		28,950,000.00	Construction of Multi-Purpose Building
116.) 25K00140	Widening of Permanent Bridges Agus Parallel Br. Along Overton-Buru-un Bdry. Rd	Construction Division	Yes	Public Bidding	12/02/24	12/20/24	1/31/25	2/9/25	GOP	77,200,000.00		77,200,000.00	Construction of Parallel Bridge
TOTAL										9,339,726,055.00			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AEP
Chief, Construction Division
BAC-Chairman

Approved by:

LILIBETH N. APARECIO, DM
Regional Director
Date: January 20, 2025

Website: www.dpwh.gov.ph
Tel. No(s).: (088) 858-8502 / (088) 858-7679

