

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Final Annual Procurement Plan (APP) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
20AG0001-300203100190000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destination- Access Road Leading to Lucap Boulevard and Mangrove Park, Brgy Bued, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	2/14/2020	2/17/2020	GoP	Php77,089,990.00		Php77,089,990.00	
20AG0003-310102100438000	Preventive Maintenance- Secondary Roads- Alaminos-Bolinao Rd.- KO348+500- KO349+556 at Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	9/30/2020	10/6/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0006-310105100355000	Rehabilitation/Reconstr uction/Upgrading of Damaged Paved Roads- Secondary Roads- Alaminos-Bolinao Road- KO 343+507 to KO343+675 AT Brgy. Sampaloc, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	1/29/2020	1/30/2020	GoP	Php6,450,360.00		Php6,450,360.00	
20AG0011-310105100356000	Rehabilitation/Reconstr uction/Upgrading of Damaged Paved Roads- Secondary Roads- Pangasinan-Zambales Road-KO 323+000 to KO323+300 at Brgy. San Vicente, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0015-310108100346000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Alaminos-Bolinao Rd - KO340 + 500 - KO342 + 600 at Brgy Tiep, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php49,000,000.00		Php49,000,000.00	
20AG0017-310109100315000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads Burgos- Agno Rd - K0308 + 279 - K0308 + 385 Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php16,297,400.00		Php16,297,400.00	

20AG0018- 310111100160000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Alaminos Bolinao Rd.-K0323+064-K0323+594 AT Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07-13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0019- 310111100161000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - K0288 + 932 - K0289 + 462 AT Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0020- 310111100163000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - K0322 + 000 - K0322 + 740 at Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php13,720,000.00		Php13,720,000.00	
20AG0021- 310112100156000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary roads Alaminos By-Pass Rd - K0320 + 143 - K0320 + 673 Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0023- 310208100224000	Off-Carriageway Improvement-Secondary Roads-Pangasinan-Zambales Rd K0279+285 - K0279+825, K0280+134 - K0281+257 AT Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	1/29/2020	1/30/2020	GoP	Php14,650,020.00		Php14,650,020.00	
20AG0025- 310302100207000	Replacement of Permanent Weak Bridges-Baracbac Br. (B00704LZ) along Pangasinan-Zambales Rd Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php33,320,000.00		Php33,320,000.00	

20AG0030- 310305100873000	Widening of Permanent Bridges-Quiray Br.(B04522LZ) Along Alaminos-Bolinao Road	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php6,860,000.00		Php6,860,000.00	
20AG0032- 320101104535000	Construction of Flood Control Facility for Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php26,878,460.00		Php26,878,460.00	
20AG0033- 320102104537000	Construction of Reinforced Concrete Revetment along Balingcaguing River (Aloleng Section) at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	9/30/2020	10/6/2020	GoP	Php19,600,000.00		Php19,600,000.00	
20AG0036- 320102101108000	Construction of Flood Control along Alaminos River(Brgy. Palamis Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php35,825,860.00		Php35,825,860.00	
20AG0037- 320102101109000	Construction of Flood Control along Alaminos River (Brgy. Poblacion Section), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php35,825,860.00		Php35,825,860.00	
20AG0038- 320102101110000	Construction of Flood Control along Alaminos River(Brgy. Pogo Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php35,825,860.00		Php35,825,860.00	

20AG0039- 30020210010102000	Construction/ Improvement of Access Roads Leading to Seaports-Access road Leading to Picucubuan Seaport, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0040- 3002031011138000	Construction/Improve ment of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	9/30/2020	10/6/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0042- 300203100192000	Construction/Improve ment of Access Roads leading to Poblacion Ilio-Ilio Road Leading to Cabongaoan Beach, Brgy. Ilio-Ilio(Iliw-iliw), Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	9/30/2020	10/6/2020	GoP	Php18,645,480.00		Php18,645,480.00	
20AG0043- 300104213847000	Construction of Multi- Purpose Building (A) at Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0044	Construction of Multi- Purpose Building (B) at Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019			GoP	Php2,475,000.00		Php2,475,000.00	Waiting for SARO
20AG0045- 300104213849000	Construction of Multi- purpose Building AT Agno Central School, Brgy. Poblacion, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	

20AG0046- 300104213850000	Construction of Multi-purpose Building AT Quinaoayanan NHS, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18-24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0047- 300104213851000	Construction of Multi-purpose Building BJMP at Brgy. Poblacion, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18-24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php4,455,000.00		Php4,455,000.00	
20AG0048- 300104213852000	Construction of Multi-purpose Building at Brgy. Binabalian, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07-13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0049- 300104213855000	Construction of Multi-purpose Building at Brgy. Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07-13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0050- 300104213856000	Construction of Multi-purpose Building, Brgy. Landoc, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30-11/5/2019	11/20/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0051- 300104213857000	Construction of Multi-Purpose Building at Brgy. Patima, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25-31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php3,960,000.00		Php3,960,000.00	

20AG0052- 300104213858000	Construction of Multi-purpose Building at Brgy. Pilar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0054- 300104213860000	Construction of Multi-purpose Building, Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0055- 300104213861000	Construction of Multi-purpose Building at Brgy. Quibuar, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0056- 300104213862000	Construction of Multi-purpose Building, Brgy. Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0057- 300104213864000	Construction of Multi-purpose Building, Brgy. San Vicente, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30- 11/5/2019	11/20/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
20AG0058- 300104213869000	Construction of Multi-purpose Building, Santiago Island(Brgy. Salud), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	9/30/2020	10/6/2020	GoP	Php3,960,000.00		Php3,960,000.00	

20AG0059- 300104213865000	Construction of Multi-purpose Building, Brgy. Tupa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0060- 300104213866000	Construction of Multi-purpose Building at Brgy. Victory, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0061- 300104213867000	Construction of Multi-purpose Building, NBI, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0062- 300104213863000	Construction of Multi-purpose Building at Brgy. San Jose, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0063- 3001092020585000	Construction of Box Culvert, Brgy. Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0064- 3001092020586000	Construction of Slope Protection, Sitio Olanen, Barangay Dacap Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php3,960,000.00		Php3,960,000.00	

20AG0065- 300117205596000	Road Concreting, Brgy. Macandocandong, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php1,980,000.00		Php1,980,000.00	
20AG0066- 300117205573000	Construction of Patar (Imbo-Purok 1) Road, Barangay Patar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0067- 300117205574000	Construction of Road from Barangay Luna to Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0068- 300117205582000	Construction of Road, Barangay Cabuyao (Sitio Uyos Uyos), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0069- 300117205593000	Construction of Road, Barangay Samang Sur (Sitio Abagatanen), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	
20AG0070- 300117205594000	Construction of Road, Barangay Samang Sur (Sitio Caabutan), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00	

20AG0071- 30011720595000	Rehabilitation of Roads, Tangcarang-Bolaney Road Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019	9/30/2020	10/6/2020	GoP	Php3,960,000.00		Php3,960,000.00	
20AG0072- 300117205601000	Rehabilitation and Asphaltting of Brgy. Lucap Road, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25-31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0073- 310106100420000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bani-Agno Rd-KO343+295-KO344+125 at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30-11/5/2019	11/20/2019	9/30/2020	10/6/2020	GoP	Php36,192,380.00		Php36,192,380.00	
20AG0074- 310106100419000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bani-Agno Road-KO342+445 to KO343+295 at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30-11/5/2019	11/20/2019	9/30/2020	10/6/2020	GoP	Php39,200,000.00		Php39,200,000.00	
20AG0075- 310202100563000	Network Development-Road Widening-Alaminos-Boinao Rd. (KO351+000-KO352+475) Brgy. Culang-Brgy. Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07-13/2019	11/28/2019	9/30/2020	10/6/2020	GoP	Php37,587,900.00		Php37,587,900.00	
20AG0077- 310202100564000	Network Development-Road Widening-Pangasinan-Zambales Rd (KO294+636-KO296+304) Brgy. Papallasen, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07-13/2019	11/28/2019	9/30/2020	10/6/2020	GoP	Php42,360,500.00		Php42,360,500.00	

20AG0078- 310202100565000	Road Widening- Secondary Roads Pangasinan-Zambales Rd (K0296+304- K0297+663) AT Brgy. Papallasen, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	9/30/2020	10/6/2020	GoP	Php34,753,740.00		Php34,753,740.00	
20AG0079- 310111100162000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - K0318 + 098 - K0318 + 682 Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	9/30/2020	10/6/2020	GoP	Php10,491,880.00		Php10,491,880.00	
20AG0080- 320101104536000	Construction of Reinforced concrete revetment along Balingcaguing River (Tambacan Section), Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	9/30/2020	10/6/2020	GoP	Php19,600,000.00		Php19,600,000.00	
20AG0082	Construction of Multi- purpose Building AT Brgy. Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019			GoP	Php3,465,000.00		Php3,465,000.00	Waiting for SARO
20AG0083- 300117205583000	Road Concreting, Landfill-Liwa-Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0084- 300117205584000	Road Concreting, Madacay, Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php2,970,000.00		Php2,970,000.00	

20AG0085- 300117205585000	Road Concreting, Ballag, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0086- 300117205586000	Road Concreting, Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0087- 300117205587000	Road Concreting, Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0088- 300117205588000	Road Concreting, Ilog Malino, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0089- 300117205591000	Road Concreting, Tinumrong-Beach Front, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020	9/30/2020	10/6/2020	GoP	Php4,455,000.00		Php4,455,000.00	
20AG0090- 300117205592000	Road Concreting, Zaragosa to Gagaban, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php20,790,000.00		Php20,790,000.00	

20AG0091- 30011720579000	Road Concreting, Ranom Iloco-Tipor, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0092- 300117205580000	Road Concreting, Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0093- 300116202643000	Construction of Brgy. Road in Brgy. Arnedo, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00	
20AG0094- 300116202644000	Construction of Brgy. Road in Magsaysay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00	
20AG0095- 300116202645000	Construction of Brgy. Road in Brgy. Ranom Iloco, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0096- 300117205575000	Road Concreting, Brgy. Bolaney-Balayang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php19,800,000.00		Php19,800,000.00	

20AG0097- 300117205576000	Road Concreting, Brgy. Arnedo-Liwa-Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020	9/30/2020	10/6/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0098- 300103202053000	Construction of Multi-Purpose Building (Brgy. Hall) in Brgy. Camagsingalan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php2,475,000.00		Php2,475,000.00	
20AG0099- 300104213853000	Construction of Multi-Purpose Building, Brgy. Samang Norte, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php3,960,000.00		Php3,960,000.00	
20AG0100- 300117205577000	Road Concreting, Brgy. Estanza-Ilog Malino, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0101- 300117205581000	Concreting of Roads, Brgy. Binabalian-Goyoden-Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php14,850,000.00		Php14,850,000.00	
20AG0102- 300117205589000	Road Opening/Concreting, Luciente I, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00	

20AG0103- 300117205590000	Road Opening/Concreting, Beda Road, Guiguivanen, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29-2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00
20AG0104- 300117205597000	Rehabilitation/Asphalting of Brgy. Road, Brgy. Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29-2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00
20AG0105- 300117205598000	Rehabilitation/Asphalting of Brgy. Road, Brgy. Sabangan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29-2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00
20AG0106- 300117205599000	Concreting of Local Road, Sitio Cabulalaan, Brgy. Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29-2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php4,950,000.00		Php4,950,000.00
20AG0107- 300117205600000	Rehabilitation/Asphalting of Brgy. Road, Brgy. Magsaysay, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29-2/04/2020	2/19/2020	9/30/2020	10/6/2020	GoP	Php9,900,000.00		Php9,900,000.00
20AG0108- 300104213859000	Construction of Multi-Purpose Building at Brgy. Poblacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31-2/06/2020	2/21/2020	2/27/2020	2/28/2020	GoP	Php3,465,000.00		Php3,465,000.00

20AG0109- 300104213848000	Construction of Multi-Purpose Building, Brgy. Estanza, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020	9/30/2020	10/6/2020		GoP	Php2,475,000.00		Php2,475,000.00	
20AG0110- 300104213854000	Construction of Multi-Purpose Building (PNP Headquarters), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020	9/30/2020	10/6/2020		GoP	Php2,970,000.00		Php2,970,000.00	
20AG0111- 300104213868000	Construction of Multi-Purpose Building (School Building), Brgy. Awag, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020	9/30/2020	10/6/2020		GoP	Php2,970,000.00		Php2,970,000.00	
20AG0112- 300117205578000	Concreting/Rehabilitation of Roads, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020	9/30/2020	10/6/2020		GoP	Php14,850,000.00		Php14,850,000.00	
20AG0113- 310203205697000	Concreting of Congo Road, Brgy. Awile FMR, Brgy. Awile, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18- 24/2020	3/10/2020	7/31/2020	8/6/2020		Others	Php12,437,500.00		Php12,437,500.00	
20AG0114- 310203205698000	Concreting of Brgy. Patar FMR, Brgy. Patar, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18- 24/2020	3/10/2020	7/31/2020	8/6/2020		Others	Php12,437,500.00		Php12,437,500.00	

20AG0115-	Concreting of Brgy. Cabungan FMR, Brgy. Cabungan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2020	3/10/2020				GoP	Php12,437,500.00		Php12,437,500.00	Waiting for SARO
20AG0116-	Concreting of Pangasinan Research and Experiment Center (PREC) Station, Brgy. Tibag East FMR at Brgy. Tibag East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/26-03/03/2020	3/17/2020				GoP	Php23,880,000.00		Php23,880,000.00	Waiting for SARO
20AG0117-300205100003000	Construction/Rehabilitation of Water Supply/Rainwater Collectors in Anda/Bani/Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020		Others	Php4,086,775.00		Php4,086,775.00	
20AG0118-200000100019000	Repair/Improvement of DOJ Building (Perimeter Fence), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020		Others	Php990,000.00		Php990,000.00	
20AG0119-200000100019000	Repair/Maintenance of DPWH Building Records Annex/Storage Room at Pangasinan 1st DEO Compound, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020		Others	Php990,000.00		Php990,000.00	
20AG0120-200000100020000	Repair/Rehabilitation of Damaged River Bank Slope Protection at Pangasinan-Zambales Road, KO319+052 (Gayaga Bridge), Brgy. Amandiego, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/22-28/2020	6/11/2020	6/17/2020	6/18/2020		Others	Php1,960,000.00		Php1,960,000.00	

20AG0121- 300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at Patar ES, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97		Php3,928,214.97	
20AG0122- 300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at San Jose ES, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97		Php3,928,214.97	
20AG0123- 300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at Uli ES, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97		Php3,928,214.97	
20AG0124- 300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at Viga ES, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97		Php3,928,214.97	
20AG0125- 300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT San Vicente ES, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php12,337,350.86		Php12,337,350.86	
20AG0126- 300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Centro Toma ES, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,078,763.15		Php11,078,763.15	

20AG0127- 300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Patar ES, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,000,000.00		Php11,000,000.00	
20AG0128- 300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Sual Central School, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,000,000.00		Php11,000,000.00	
20AG0129- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Alaminos City Central School, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,822,358.11		Php17,822,358.11	
20AG0130- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Magsaysay ES, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,822,358.11		Php17,822,358.11	
20AG0131- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Barlo Integrated School, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,872,358.11		Php17,872,358.11	
CONSULTING SERVICES													
20CSAG01-200000100027000	20CSAG01- Geotechnical and Geological Survey (Soil Boring Exploration) of RBP 2021 Pangasinan First Engineering/ Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	07/13- 21/2020	8/11/2020	8/24/2020	8/25/2020	Others	Php2,591,462.94		Php2,591,462.94	

20CSAG02-200000100027000-200000100618000	20CSAG02-Geotechnical and Geological Survey (Soil Boring Exploration) of NEP 2021 Projects Pangasinan First Engineering/ Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-20/2020	11/10/2020	11/20/2020	11/23/2020	Others	Php1,187,722.32		Php1,187,722.32	
--	---	-------------------------	-----	---------------------	---------------	------------	------------	------------	--------	-----------------	--	-----------------	--

GOODS & SERVICES

20GAG0001-320101104065000	Furnishing of Materials for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09-15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php4,342,500.17		Php4,342,500.17	
20GAG0002-200000100027000	Provision of Office Equipment and Accessories for the use of office Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09-15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php7,000,000.00		Php7,000,000.00	
20GAG0003-310202100260000	Furnishing of Materials, Furniture and Equipment for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09-15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php1,000,000.00		Php1,000,000.00	
20GAG0004-300105200148000	Furnishing of Office Furniture and other Auxiliary Works for the Completion of DPWH Pangasinan 1st DEO New Office Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	08/05-11/2020	08/24/2020	8/26/2020	08/27/2020	Others	Php6,450,000.00		Php6,450,000.00	

20GAG0005-300203100190000	Furnishing of Fdas, Audio Service System and Cctv Ip System for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	08/05-11/2020	08/24/2020	8/26/2020	08/27/2020	Others	Php2,160,741.60		Php2,160,741.60	
RFQ-2020-01-0001-200000100017000	RFQ-2020-01-0001-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO269+700 to KO275+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php999,789.00		Php999,789.00	
RFQ-2020-01-0002-200000100017000	RFQ-2020-01-0002-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO353+000 to KO353+500 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php999,789.00		Php999,789.00	
RFQ-2020-01-0003-200000100017000	RFQ-2020-01-0003-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S00319LZ)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php496,125.00		Php496,125.00	
RFQ-2020-01-0004-200000100017000	RFQ-2020-01-0004-Activity 122-Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, KO301+500 to ko313+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php498,771.00		Php498,771.00	

RFQ-2020-01-0005-200000100017000	RFQ-2020-01-0005- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Reflectorized Thermoplastic Powder for used in the Pavement Markings along Pangasinan-Zambales Road (S00319LZ), KO268+(-814) to KO273+000	DPWH Pangasinan 1st DEO	Yes		01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020		Php498,802.50		Php498,802.50	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-01-0006-200000100017000	RFQ-2020-01-0006- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Reflectorized Thermoplastic Powder for used in the Pavement Markings along Alaminos - Bolinao Road (S05901LZ), KO321+(-204) to KO326+000	DPWH Pangasinan 1st DEO	Yes		01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020		Php498,802.50		Php498,802.50	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-01-0007-200000100017000	RFQ-2020-01-0007- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Paints for Repainting of Guardrails, Sign Posts and Bridges along National Roads within the District at Pangasinan 1st	DPWH Pangasinan 1st DEO	Yes		01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020		Php623,280.00		Php623,280.00	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-01-0008-200000100017000	RFQ-2020-01-0008- Activity 41x Emergency Projects-Supply and Delivery of Materials and Equipment for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO, Alaminos City	DPWH Pangasinan 1st DEO	Yes		01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020		Php508,935.00		Php508,935.00	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-02-0009-200000100017000	RFQ-2020-02-0009- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Reflectorized Thermoplastic Powder for used in the Pavement Markings along Burgos-Agno Road (S00329LZ), KO303+(-961) to KO309+000 with	DPWH Pangasinan 1st DEO	Yes		02/13-19/2020	02/21/2020	2/26/2020	2/27/2020		Php498,802.50		Php498,802.50	
				NP-53.9 - Small Value Procurement					Others				

RFQ-2020-02-0010-200000100017000	RFQ-2020-02-0010- Activity 71x Special Maintenance (Traffic Services Maintenance)- Furnishing of Reflectorized Thermoplastic Powder for used in the Pavement Markings along Bani-Agno Road (S00326LZ), KO336+(- 775) to KO344+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13- 19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php498,802.50	Php498,802.50	
RFQ-2020-02-0011-200000100017000	RFQ-2020-02-0011- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO353+500 to KO354+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13- 19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	
RFQ-2020-02-0012-200000100017000	RFQ-2020-02-0012- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Bani-Agno Road (S00329LZ), KO338+000 to KO342+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13- 19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	
RFQ-2020-02-0013-200000100017000	RFQ-2020-02-0013- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan- Zambales o Road (S00319LZ), KO305+000 to KO320+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13- 19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	
RFQ-2020-02-0014-200000100017000	RFQ-2020-02-0014 Spare Parts and Tools for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/27- 03/04/2020	03/09/2020	5/22/2020	5/27/2020	Others	Php346,000.00	Php346,000.00	

RFQ-2020-04-0015-200000100017000	RFQ-2020-04-0015-Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder (Yellow) for used in the Pavement Markings along Pangasinan-Zambales Road (S00319LZ), KO336+000 to KO340+154 with exception, KO305+000 to KO306+000 with exception, KO296+000 to KO297+000 with exception and along Alaminos-Bolinao Road (S05901LZ), KO340+000 to KO341+500 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php498,960.00		Php498,960.00	
RFQ-2020-04-0016-200000100017000	RFQ-2020-04-0016-71x Special Maintenance (Drainage Maintenance)-Repair/Rehabilitation of Drainage Structure along Alaminos-Bolinao Road, (KO342+000 to KO343+500 and KO346+000 to KO347+000 with Exception at DPWH Pangasinan 1st DEO	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php600,000.00		Php600,000.00	
RFQ-2020-04-0017-200000100017000	RFQ-2020-04-0017-Activity 71x Special Maintenance: Supply and Delivery of Roads Signs (Warning Signs) to be Installed within the District with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php316,044.23		Php316,044.23	
RFQ-2020-04-0018-200000100017000	RFQ-2020-04-0018-Activity 66x-Selective Replacement of Concrete Pavement along Pangasinan-Zambales Road, KO344+200 to KO334+300 and along Alaminos-Bolinao Road, KO339+000 to KO350+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php943,013.35		Php943,013.35	

RFQ-2020-04-0019-200000100017000	RFQ-2020-04-0019-Activity 113-Sealing Bituminous-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S00319LZ), KO290+000 to KO300 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php496,125.00		Php496,125.00	
RFQ-2020-04-0020-200000100017000	RFQ-2020-04-0020-Activity 122-Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Bani-Agno Road, KO337+000 to KO346+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php498,771.00		Php498,771.00	
RFQ-2020-05-0021-200000100017000	RFQ-2020-05-0021-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO321+000 to KO340+154 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php999,789.00		Php999,789.00	
RFQ-2020-05-0022-200000100017000	RFQ-2020-05-0022-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO300+000 to KO312+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php999,789.00		Php999,789.00	
RFQ-2020-05-0023-200000100017000	RFQ-2020-05-0023-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road, KO321+(-204) to KO336+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php999,789.00		Php999,789.00	

RFQ-2020-05-0024-200000100017000	RFQ-2020-05-0024-Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Pants for Repainting of Guardrails and Bridges along National Roads within the District	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php504,000.00		Php504,000.00	
RFQ-2020-05-0025-200000100620000	RFQ-2020-05-0025-Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php100,000.00		Php100,000.00	
RFQ-2020-05-0026-200000100027000	RFQ-2020-05-0026-Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php205,100.00		Php205,100.00	
RFQ-2020-05-0027-200000100017000	RFQ-2020-05-0027-Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO339+700 to KO353+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php499,905.00		Php499,905.00	
RFQ-2020-05-0028-200000100017000	RFQ-2020-05-0028-Activity 41x Emergency Projects-Supply and Delivery of Materials (KNAN Uniform and PPE) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php512,925.00		Php512,925.00	

RFQ-2020-06-0029-200000100017000	RFQ-2020-06-0029-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO313+000 to KO319+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php999,789.00		Php999,789.00	
RFQ-2020-06-0030-200000100017000	RFQ-2020-06-0030-Activity 112-Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, KO313+000 to KO320+000 with Exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/24/2020	6/25/2020	Others	Php498,771.00		Php498,771.00	
RFQ-2020-06-0031-200000100017000	RFQ-2020-06-0031-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S00319LZ)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/24/2020	6/25/2020	Others	Php496,125.00		Php496,125.00	
RFQ-2020-06-0032-200000100017000	RFQ-2020-06-0032-Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Reflectorized Thermoplastic Powder for used in the Pavement Markings along Pangasinan-Zambales Road (S00319LZ), KO275+000 to KO275+000	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/24/2020	6/25/2020	Others	Php498,802.50		Php498,802.50	
RFQ-2020-06-0033-200000100017000	RFQ-2020-06-0033-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO358+500 to KO360+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php999,789.00		Php999,789.00	

RFQ-2020-06-0034- 200000100017000	RFQ-2020-06-0034- Act. 63x-Resurfacing of Unpaved Shoulder along Pangasinan- Zambales Road, KO302+000 to KO306+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09- 15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php499,905.00	Php499,905.00	
RFQ-2020-06-0035- 200000100017000	RFQ-2020-06-0035- Furnishing of Reflectorized Thermoplastic Pavement Marking along Pangasinan- Zambales Road, KO275+000 to KO301+000 with exception and along Alaminos-Bolinao Road, KO358+000 to 361+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php999,755.00	Php999,755.00	
RFQ-2020-06-0036- 200000100017000	RFQ-2020-06-0036- Provision & Installation of Road Signs along Pangasinan-Zambales Road, KO268+(-814) to KO340+154 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php996,808.84	Php996,808.84	
RFQ-2020-06-0037- 2000001000491000	RFQ-2020-06-0037- Provision & Installation of Road Signs along Ban-Agno Road, KO336+(-775) to KO350+134 with exception and Burgos- Agno, KO303(-961) to KO310+702	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php912,757.13	Php912,757.13	
RFQ-2020-06-0038- 2000001000491000	RFQ-2020-06-0038- Provision & Installation of Road Signs along Alaminos-Bolinao Road, KO321+(-204) to KO361+327 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php910,257.60	Php910,257.60	

RFQ-2020-06-0039- 2000001000491000	RFQ-2020-06-0039- Supply and Installation of Single Armpost with Solar Powered Street LED Light along the Burgos-Agno Road, KO303+(-961) to KO310+702 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php865,200.00		Php865,200.00	
RFQ-2020-06-0040- 2000001000491000	RFQ-2020-06-0040- Furnishing of Reflectorized Thermoplastic Pavement Marking along Bani-Agno, KO336+(-775) to KO350+134 with exception and along Burgos-Agno Road, KO303+(961) to KO310+702 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php666,852.50		Php666,852.50	
RFQ-2020-06-0041- 2000001000491000	RFQ-2020-06-0041- Supply & Installation Road Overhead Sign along Alaminos By- Pass Road, KO320+(- 269)-KO321+172	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php592,373.94		Php592,373.94	
RFQ-2020-06-0042- 2000001000491000	RFQ-2020-06-0042- Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Burgos - Agno Road, KO303+ (-961) to KO309+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php550,630.50		Php550,630.50	
RFQ-2020-06-0043- 2000001000491000	RFQ-2020-06-0043- Activity 112 - Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, KO324+000 to KO340+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	10/13/2020	Others	Php498,771.00		Php498,771.00	

RFQ-2020-06-0044- 2000001000491000	RFQ-2020-06-0044- Activity 71x - (Bridge and Structure Maintenance) Premix Patching of Bridge Approach along National Road within the District	DPWH Pangasinan 1st DEO	Yes		06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020		Php780,307.50		Php780,307.50	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-06-0045- 2000001000491000	RFQ-2020-06-0045- Activity 41x - (Bridge and Structure Maintenance) Premix Patching of Bridge Deck along Pangasinan - Zambales Road, Amandiego Bridge, K0318+682 and Bogtong Bridge, K0319+586	DPWH Pangasinan 1st DEO	Yes		06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020		Php225,823.50		Php225,823.50	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-06-0046- 2000001000491000	RFQ-2020-06-0046- Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901LZ) K0336+000 to K0345+000 with exception	DPWH Pangasinan 1st DEO	Yes		06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020		Php999,789.00		Php999,789.00	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-06-0047- 2000001000491000	RFQ-2020-06-0047- Activity 41x - Emergency Projects (Pavement Maintenance) - Furnishing of Emulsified Asphalt (Cationic SS1) for use in the recitation of defects on Asphalt Pavement along Alaminos - Bolinao Road (S05901LZ) K0336+000 to K0345+000 with exception	DPWH Pangasinan 1st DEO	Yes		06/18- 24/2020	06/29/2020	6/30/2020	10/13/2020		Php496,125.00		Php496,125.00	
				NP-53.9 - Small Value Procurement					Others				
RFQ-2020-06-0048- 2000001000491000	RFQ-2020-06-0048- Activity 71x - Special Maintenance (Pavement Maintenance) Reblocking of Concrete Pavement along Bani - Agno Road, K0337+500 to K0340+000 with exception and along Burgos - Agno Road, K0307+500 to K0310+500 with exception	DPWH Pangasinan 1st DEO	Yes		06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020		Php943,013.35		Php943,013.35	
				NP-53.9 - Small Value Procurement					Others				

RFQ-2020-06-0049-2000001000491000	RFQ-2020-06-0049-Activity 71x - Special Maintenance , Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan - Zambales Road, K0320+000 to K0321+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18-24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php512,594.25	Php512,594.25	
RFQ-2020-06-0050-2000001000491000	RFQ-2020-06-0050-Spare Parts and Tools for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/07-13/2020	07/16/2020	7/20/2020	7/21/2020	Others	Php343,115.00	Php343,115.00	
RFQ-2020-07-0051-300204100020000	RFQ-2020-07-0051-Refill of Fire Extinguisher for use of DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/07-13/2020	07/16/2020	7/20/2020	7/21/2020	Others	Php192,560.00	Php192,560.00	
RFQ-2020-07-0052-200000100093000	RFQ-2020-07-0052-Provision of Office Materials for the use of DPWH Office Staff for BMS, RSM, PMS and MYPS, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/17-23/2020	07/27/2020	7/29/2020	7/30/2020	Others	Php362,464.00	Php362,464.00	
RFQ-2020-07-0053-200000100017000	RFQ-2020-07-0053-Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO359+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/23-29/2020	07/30/2020	8/4/2020	8/5/2020	Others	Php210,105.00	Php210,105.00	

RFQ-2020-07-0054-200000100500000	RFQ-2020-07-0054- Provision of Office Equipment and Accessories for the use of Planning Application Coordinators at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/23-29/2020	07/30/2020	8/4/2020	8/5/2020	Others	Php810,000.00		Php810,000.00	
RFQ-2020-08-0055-200000100027000	RFQ-2020-08-0055- Provision of Project Log-Book for the use of Project Implementing Personnel CONSTRUCTION & Materials Log Book-A4 size, 102 leaves, Harbound, DPWH Standard Project Log Book format (DO 50 S. 2020)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	08/11-17/2020	08/19/2020	8/20/2020	08/23/2020	Others	Php682,500.00		Php682,500.00	
RFQ-2020-08-0056-200000100027000	RFQ-2020-08-0056- Activity 71x-Special Maintenance Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan-Zmbales Road, KO337+000 TO KO340+000 with exception at Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	08/27-09/02/2020	09/07/2020	09/29/2020	10/06/2020	Others	Php90,000.00		Php90,000.00	
RFQ-2020-09-0057-200000100027000	RFQ-2020-09-0057- Improvement of Office Compound (Asphalt Overlay), DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	09/14-20/2020	09/23/2020	09/29/2020	10/06/2020	Others	Php999,600.00		Php999,600.00	
RFQ-2020-09-0059-200000100027000	RFQ-2020-09-0059- Activity 71x-(Special Maintenance) Premix Patching along Alaminos-Bolinao Road, KO322+000 to KO334+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	09/16-22/2020	09/23/2020	09/29/2020	10/06/2020	Others	Php999,634.65		Php999,634.65	

RFQ-2020-09-0060-2000000100027000	RFQ-2020-09-0060-Tools for Repair of DPWH Equipment and Service Vehicle, DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	09/16-22/2020	09/23/2020	09/29/2020	10/06/2020	Others	Php264,600.00		Php264,600.00	
RFQ-2020-09-0061-3101108100293000 & 31020410067000	RFQ-2020-09-0061-Furnishing of Furniture/Fixture and Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	09/16-22/2020	09/23/2020	09/29/2020	10/06/2020	Others	Php860,378.93		Php860,378.93	
RFQ-2020-09-0062-320102101108000	RFQ-2020-09-0062-Site Development for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	09/16-22/2020	09/23/2020	09/29/2020	10/06/2020	Others	Php450,231.08		Php450,231.08	
RFQ-2020-09-0063-320102101108000 & 310106100419000 AND 320101104537000	RFQ-2020-09-0063-Asphalt Overlay of Office Perimeter, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/05-11/2020	10/14/2020	10/19/2020	10/20/2020	Others	Php999,600.00		Php999,600.00	
RFQ-2020-10-0064-310202100563000 & 310202100564000	RFQ-2020-10-0064-Furnishing of Toner Cartridge for Develop Printers, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/21-27/2020	10/28/2020	10/30/2020	11/03/2020	Others	Php938,374.50		Php938,374.50	

RFQ-2020-10-0065-3101061004200000 & 310202100563000	RFQ-2020-10-0065- Furnishing of Office Supply for the use of DPWH Office Staff, DPWH Pangasinan 1st DEO , Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/21- 27/2020	10/28/2020	10/30/2020	11/03/2020	Others	Php772,956.03		Php772,956.03	
RFQ-2020-10-0066-310106100420000 & 31011100162000 AND 320101104536000	RFQ-2020-10-0066- Furnishing of Furniture, Appliance and Site Development for the Completion of DPWH New Standard Design Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/21- 27/2020	10/28/2020	10/30/2020	11/03/2020	Others	Php665,544.60		Php665,544.60	
RFQ-2020-10-0067-310202100565000	RFQ-2020-10-0067- Provision of Landscaping in front of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/21- 27/2020	10/28/2020	10/30/2020	11/03/2020	Others	Php554,788.50		Php554,788.50	
RFQ-2020-10-0068-310204100560000	RFQ-2020-10-0068- Spare Parts and Tool for the Repair of DPWH Heavy Equipment and Service Vehicles, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/27- 11/02/2020	11/04/2020	11/6/2020	11/09/2020	Others	Php385,633.00		Php385,633.00	
RFQ-2020-10-0069-310204100572000	RFQ-2020-10-0069- Provision of Furniture and Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	10/27- 11/02/2020	11/04/2020	11/6/2020	11/09/2020	Others	Php990,045.00		Php990,045.00	

RFQ-2020-11-0070-31020700049000 & 320101102725000	RFQ-2020-11-0070- Furnishing of Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	11/16- 22/2020	11/23/2020	11/26/2020	11/27/2020	Others	Php861,555.45		Php861,555.45	
RFQ-2020-11-0071-	RFQ-2020-11-0071- Provision of Site Development at DPWH Pangasinan 1st DEO Compound, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	11/16- 22/2020	11/23/2020	11/26/2020	11/27/2020	Others	Php638,437.80		Php638,437.80	
RFQ-2020-11-0072-31020710046000	RFQ-2020-11-0072- Provision o Office Supply and equipment for use of DPWH Office Staff at DPWH Pangasinan First DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	11/17- 23/2020	11/24/2020	11/26/2020	11/27/2020	Others	Php699,978.93		Php699,978.93	
RFQ-2020-11-0073-300206100002000	RFQ-2020-11-0073- Provision of Office Equipment for the use of DPWH Office Staff at Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/02- 08/2020	12/10/2020	12/14/2020	12/17/2020	Others	Php100,000.00		Php100,000.00	
RFQ-2020-12-0074-	RFQ-2020-12-0074- Provision of Office Supply and Equipment for the use of DPWH Office Staff at Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/03- 09/2020	12/11/2020	12/15/2020	12/17/2020	Others	Php682,500.00		Php682,500.00	


RFQ-2020-12-0075-320102100680000	RFQ-2020-12-0075-Furnishing of Materials for the Repair of Roofing and Ceiling of DPWH Building (Annex Building I and Waiting shed) at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/04-10/2020	12/11/2020	15/12/2020	12/17/2020	Others	Php566,667.05	Php566,667.05	
RFQ-2020-12-0076-300205100003000	RFQ-2020-12-0076-Furnishing of Materials for the Repair of Roofing and Ceiling of DPWH Building (Annex Building II) at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/04-10/2020	12/11/2020	15/12/2020	12/17/2020	Others	Php750,831.91	Php750,831.91	
RFQ-2020-12-0077-20000100017000	RFQ-2020-12-0077-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO271+000 to KO271+500 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/08-14/2020	12/15/2020	17/12/2020	12/18/2020	Others	Php837,385.50	Php837,385.50	
RFQ-2020-12-0078-20000100017000	RFQ-2020-12-0078-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S0591LZ), KO343+000 to KO344+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	12/08-14/2020	12/15/2020	17/12/2020	12/18/2020	Others	Php999,789.00	Php999,789.00	


Prepared By:

Recommending Approval:

Approval:


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secretariat


MIENRADON V. INACAY
 BAC Vice Chairperson


MARIETA B. MENDOZA
 District Engineer