



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

September 29, 2020


MEMORANDUM

FOR : ARDELIZA R. MEDENILLA
Undersecretary for Support Services

THRU : CAYAMOMBAO D. DIA
OIC - Regional Director
DPWH, 9TH Regional Office
Tetuan, Zamboanga City

SUBJECT : Submission of Final Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods and Services FY 2020 DPWH 3rd D.E.O., Segabe, Piñan, Zamboanga del Norte.

Submitted herewith is the Final Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods and Services FY 2020 of the DPWH 3rd Engineering District, Segabe, Piñan, Zamboanga del Norte in the prescribed form.


VERONICO O. MICARANDAYO
District Engineer

R09.13.5/Proc.





FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1840+557-K1840+905, K1843+674-K1843+995, K1844+828-K1844+903, K1845+419-K1845+516, K1846+107-K1846+187	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	35,000,000.00		35,000,000.00	Reconstruction from Concrete to Concrete
2	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Pitan-Mulia Road K1817+916-K1818+000, K1818+928-K1819+178, K1822+572-K1823+000, K1823+000-K1823+189.60, K1826+807-K1826+901	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	24,760,000.00		24,760,000.00	Reconstruction from Concrete to Concrete
3	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1825+600-K1825+701.30	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	35,000,000.00		35,000,000.00	Reconstruction from Concrete to Concrete
4	Construction/Upgrading/Rehabilitation of Drainage along National Roads Pitan-Mulia Road K1822+572-K1823+400 (SO1024NN) L/S Chainage 000-Chainage 548 (R/S)	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	15,170,000.00		15,170,000.00	Construction of Drainage Structure along Road
5	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Brgy. Iste to Boundary Brgy. Lugdungan Leading to Unabao Peak (3003 Steps) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Improvement of Access Road
6	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Blayon-Wilben-San Jose Road. In support of Blayon Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	36,132,000.00		36,132,000.00	Construction/Improvement of Access Road
7	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing, Brgy. Pobungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Improvement of Access Road
8	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Napuyan-Eco Park, Aseniero Road Connecting Sitio Napuyan and Aseniero Road In support of Processed Food and Tourism Industries in Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	40,253,000.00		40,253,000.00	Construction/Improvement of Access Road

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 02/29/20

CHRISTOPHER L. TEBAL
Asst. District Engineer

Date: _____

VERONICA O. MILARANDAYO
District Engineer

Date: _____



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction/Improvement of Access Road
10	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. San Juan-New Tangub Road connecting National Road Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction/Improvement of Access Road
11	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Situbo-Antonino-Penacio Road Connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction/Improvement of Access Road
12	Construction/Improvement of Various Infrastructure in support of National Security Concreting of 101 Brigade Camp Del Pilar Circumferential Road, Pinan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	9,085,000.00		9,085,000.00	Construction of Road
13	Construction of Flood Control Structure along Dionum Bridge Upstream (Pinan-Muba Road) Dipolog River, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	25,000,000.00		25,000,000.00	Const./Extension of Flood Control Structure
14	Construction of Flood Control Structure Ilaya Bridge, Abutment B, Upstream Section, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
15	Construction/Extension of Flood Control Structure (Retention/Bank Protection) along Dipolog River (Polanco Br. Section) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/23/2020	10/22/2019	1/26/2020	2/5/2020	GAA 2020	30,000,000.00		30,000,000.00	Const./Extension of Flood Control Structure

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
6/20/20
Date:

CHRISTOPHER L. EBAL
Asst. District Engineer
Date:

VERONICO O. NICARANDAYO
District Engineer
Date:



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Replacement of Permanent Weak Bridges Macasoy Bridge (B00556MN) along Dipolog-Oroquieta National Road (Phase II)	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	21,000,000.00		21,000,000.00	Replacement of Permanent Weak Bridge
17	Replacement of Permanent Weak Bridges Isis Bridge (B00419MN) along Ilaya-Polanco Road (Phase II)	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	33,330,000.00		33,330,000.00	Replacement of Permanent Weak Bridge
18	Rehabilitation/Major Repair of Permanent Bridges Oyan Bridge (B00585MN) along Dipolog-Oroquieta Road	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	1,300,000.00		1,300,000.00	Rehabilitation/Major Repair of Bridge
19	Rehabilitation/Major Repair of Permanent Bridges Layawan Bridge (B00422MN) along Dipolog-Punta-Dansulain-Sergio Osmeña ZN Norte/Sur Bury.	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	1,700,000.00		1,700,000.00	Rehabilitation/Major Repair of Bridge
20	Rehabilitation/Major Repair of Permanent Bridges Nepuyan Bridge (B01587MN) along Pitan-Muba Road	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	1,200,000.00		1,200,000.00	Rehabilitation/Major Repair of Bridge
21	Rehabilitation/Major Repair of Permanent Bridges Pitan Bridge (B01596MN) along Pitan-Muba Road	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	1,200,000.00		1,200,000.00	Rehabilitation/Major Repair of Bridge
22	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Jct. Pulaan Port Road K1827+(-320)-K1827+(-253) K1828+237-K1828+438	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	4,422,000.00		4,422,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Polanco-Pitan-Jct. Oroquieta Road K1828+000-K1828+687	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	11,400,000.00		11,400,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
24	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Riaz-Dakak-Dapitan Coastal Loop Road K1836+820-K1836+900	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	25,000,000.00		25,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
25	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Oroquieta National Road K1824+290	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction/Upgrading/Rehabilitation of Drainage

Signatories of APP for Projects to be Procured in District

NAMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 6/29/20

CHRISTOPHER K. EBAL
Asst. District Engineer

Date:

VERONICO O. MANSAPANDAYO
District Engineer

Date:



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct. Polo-Dapitan Park National Road K1825+(-260)-K1825+180 U/S, K1826+640-K1827+360 R/S	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	16,674,000.00		16,674,000.00	Const./Upgrading/Rehab of Drainage
27	Construction/Upgrading/Rehabilitation of Drainage along National Roads Rizal-Dakak-Dapitan Coastal Loop Road K1806+836, K1806+921, K1812+027	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	15,000,000.00		15,000,000.00	Const./Upgrading/Rehab of Drainage
28	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. San Juan-Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Improvement of Access Road
29	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Brgy. Road in support of Corn and Vegetables Production at Brgy. Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	18,010,000.00		18,010,000.00	Construction/Improvement of Access Road
30	Construction/Extension of Flood Control Structure along Lawayan River, (Poblacion Side Section), Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	15,000,000.00		15,000,000.00	Const./Extension of Flood Control Structure
31	Retrofitting/Strengthening of Permanent Bridges Polo Bridge (B0041.1M) along Jct. Polo-Dapitan Park National Road	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	24,000,000.00		24,000,000.00	Retrofitting/Strengthening of Permanent Bridges
32	Retrofitting/Strengthening of Permanent Bridge Bagting Bridge (B0041.2M) along Jct. Polo-Dapitan Park National Road	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	23,500,000.00		23,500,000.00	Retrofitting/Strengthening of Permanent Bridges
33	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Oroquieta National Road K1813+051-K1814+000, K1814+000-K1815+000, K1817+000-K1817+700	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	43,436,000.00		43,436,000.00	Rehab./Reconstruction/Upgrading of Damaged Paved Roads
34	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Polanco-Macleod Road K1828+(-217)-K1829+813	Construction	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/27/2020	2/26/2020	GAA 2020	41,784,000.00		41,784,000.00	Rehab./Reconstruction/Upgrading of Damaged Paved Roads

Signalories of APP for Projects to be Procured in District

NAOMI M. CORREE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 6/29/20

CHRISTOPHER L. EBAL
Asst. District Engineer

VERONICO O. NACARANDAYO
District Engineer

Date: _____

Date: _____



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Road Widening Dipolog-Polanco-Piñan Jct. Oroquieta Road K1811+290.80-K1812+242, K1812+267-K1813+000, K1815+929-K1816+000	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	40,978,000.00		40,978,000.00	Road Widening
36	Construction of Flood Control Structure at Opao Bridge, Abutment B. (Capitan River), Brgy. Opao, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
37	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section (1+875.00-2+300.00, 2+300.00-2+398.09), Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction/Extension of Flood Control Structure
38	Widening of Permanent Bridges Sicot Br. (B01901MN) along Dipolog-Punta-Dansulan-S. Osmeña 2N Norte/Sur Bdry.	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	33,431,000.00		33,431,000.00	Widening of Bridge
39	Widening of Permanent Bridges Oyan Bridge (Parallel Br.) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	46,000,000.00		46,000,000.00	Widening of Bridge
40	Widening of Permanent Bridges Loop Bridge (B00584MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	61,700,000.00		61,700,000.00	Widening of Bridge
41	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tubac-New Siquijor-Bergado Brgy. Road connecting Provincial Road and El Paraiso in support of Abaca and Coconut Industries Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/28/2020	2/6/2020	GAA 2020	58,000,000.00		58,000,000.00	Construction/Improvement of Access Road
42	Construction/Completion of Multi-Purpose Building (MPB) Cawa-Cawa, Dapitan City	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	715,000.00		715,000.00	Const./Completion of Multi-Purpose Building
43	Construction/Completion of Multi-Purpose Building (MPB) Kausawagan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	558,000.00		558,000.00	Const./Completion of Multi-Purpose Building
44	Construction/Completion of Multi-Purpose Building (MPB) Libay, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	1,405,000.00		1,405,000.00	Const./Completion of Multi-Purpose Building

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 6/29/20

CHRISTOPHER L. Ewal
Asst. District Engineer
Date: _____

VERONICO Q. MICARANDAYO
District Engineer
Date: _____



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Construction/Completion of Multi-Purpose Building (MPB) Pasorito, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	990,000.00		990,000.00	Const./Completion of Multi-Purpose Building
46	Construction/Completion of Multi-Purpose Building (MPB) San Miguel, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	1,725,000.00		1,725,000.00	Const./Completion of Multi-Purpose Building
47	Construction of Multi-Purpose Building (MPB) Anastacio Elementary School, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,585,000.00		4,585,000.00	Construction of Multi-Purpose Building
48	Construction/Completion of Multi-Purpose Building (MPB) Balobuhan, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	2,390,000.00		2,390,000.00	Const./Completion of Multi-Purpose Building
49	Construction/Completion of Multi-Purpose Building (MPB) Sito. Niño, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
50	Construction/Completion of Multi-Purpose Building (MPB) Calube Elementary School, Sibudad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	980,000.00		980,000.00	Const./Completion of Multi-Purpose Building
51	Construction/Completion of Multi-Purpose Building (MPB) Brgy. Calube, Sibudad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	1,725,000.00		1,725,000.00	Const./Completion of Multi-Purpose Building
52	Construction of Multi-Purpose Building (MPB) Central Elementary School, Poblacion Bajo Sergio Osmeña Sr., Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,743,000.00		3,743,000.00	Construction of Multi-Purpose Building
53	Construction/Completion of Multi-Purpose Building (MPB) East Poblacion, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	623,000.00		623,000.00	Const./Completion of Multi-Purpose Building
54	Construction of Multi-Purpose Building (MPB) La Union, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,735,000.00		3,735,000.00	Construction of Multi-Purpose Building
55	Construction of Multi-Purpose Building (MPB) Habunso, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,140,000.00		3,140,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building (MPB) Poblacion South, Pilián, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,379,000.00		3,379,000.00	Construction of Multi-Purpose Building

NADIM M. CORRE
Engineer III
Chief, Procurement Unit
Head, PAC-Secretariat
Date: 09/29/20


CHRISTOPHER M. EBAL
Asst. District Engineer
Date: _____

VERONICO O. NICARANDAYO
District Engineer
Date: _____



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020


Code (PAP)	Procurement Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	Construction of Multi-Purpose Building (MPB) Sawang ES, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,777,000.00		3,777,000.00	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building (MPB) Mutia NHS Annex, Tubak, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,688,000.00		3,688,000.00	Construction of Multi-Purpose Building
59	Construction/Completion of Multi-Purpose Building (MPB) Lapayan Baja ES, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
60	Construction/Completion of Multi-Purpose Building (MPB) Brgy. Pian, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
61	Construction/Completion of Multi-Purpose Building (MPB) San Antonio ES, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
62	Construction/Completion of Multi-Purpose Building (MPB) San Miguel, Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
63	Construction/Completion of Multi-Purpose Building (MPB) Sinipay, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
64	Construction/Completion of Multi-Purpose Building (MPB) Rizal NHS, West Poblacion, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
65	Construction/Completion of Multi-Purpose Building (MPB) Taguillon ES, Taguillon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building
66	Construction/Completion of Multi-Purpose Building (MPB) Dakak NHS, Taguillon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	875,000.00		875,000.00	Const./Completion of Multi-Purpose Building


NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 6/29/20


CHRISTOPHER V. EBAL
Asst. District Engineer

Date:


VERONICA O. MITASANDAYO
District Engineer

Date:



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Construction of Flood Control Box Culvert Owaon, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Flood Control Box Culvert
68	Construction of Water System Level II Dampalan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
69	Construction of Water System Level II Desin, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
70	Construction of Water System Level II Kanim, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
71	Construction of Water System Level II New Dapitan, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
72	Construction of Water System Level II Poblacion, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
73	Construction of Water System Level II Venus, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/28/2019	11/17/2019	2/10/2020	2/19/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Water System
74	Construction (Completion) of Multi-Purpose Building (MPB), Barangay Alveda, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	2,300,000.00		2,300,000.00	Const./Completion of Multi-Purpose Building
74	Construction (Completion) of Multi-Purpose Building (MPB), Barangay Alveda, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	2,300,000.00		2,300,000.00	Const./Completion of Multi-Purpose Building
75	Construction of Multi-Purpose Building (MPB), Barangay Gumay, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
76	Construction of Multi-Purpose Building (MPB), Barangay Luzvilla, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Building Dilawa NHS, Barangay Dilawa, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 9/29/20

CHRISTOPHER V. EBAL
Asst. District Engineer
Date: _____

VERONICO O. MACARANDAYO
District Engineer
Date: _____



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Project	PMO / End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	Construction/Concreting of Road along Sulangon-Divaan Road Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/24/2020	2/13/2020	3/29/2020	4/8/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Road
79	Construction of Abaca Processing Building/Facility Sergio Osmeña Sr., Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/27/2020	2/17/2020	4/2/2020	4/12/2020	GAA 2020	4,000,000.00		4,000,000.00	Const. of Processing Building
80	Construction of Water System Level II, Barangay Diolen, Mula, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/27/2020	2/17/2020	4/2/2020	4/12/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
81	Construction of Water System Level II, Barangay Tobogon, Mula, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/27/2020	2/17/2020	4/2/2020	4/12/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
82	Completion of the Multi-Purpose/Office Building for the Philippine Coast Guard at Brgy. San Vicente, Dapitan City within the Puluan Port of Dapitan City	Construction	Yes	Competitive Bidding	1/27/2020	2/17/2020	4/2/2020	4/12/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction of Water System
83	Construction of the Multi-Purpose Building (MPB) DPWH 3rd DEO, Office Barangay Segabe, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	1/27/2020	2/17/2020	4/2/2020	4/12/2020	GAA 2020	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
84	Construction/Improvement of Various Infrastructure in Support of National Security Concreting of 101 Brigade Camp Del Pilar Circumferential Road, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/10/2020	3/3/2020	4/17/2020	4/27/2020	GAA 2020	18,480,000.00		18,480,000.00	Construction of Road
85	Concreting of Del Pilar Brgy. Road, Piñan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/10/2020	3/3/2020	4/17/2020	4/27/2020	GAA 2020	7,435,000.00		7,435,000.00	Construction of Road
86	Construction of Multi-Purpose (MPB) Barangay Banonong, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/12/2020	3/3/2020	4/17/2020	4/27/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
87	Construction of Multi-Purpose (MPB) Barangay San Antonio, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/12/2020	3/3/2020	4/17/2020	4/27/2020	GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
88	Construction of Water System Level II Barangay Banaban, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/19/2020	3/10/2020	4/24/2020	5/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
89	Construction of Water System Level II Barangay Owason, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/19/2020	3/10/2020	4/24/2020	5/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System
90	Construction of Water System Level II Barangay Panguran, Sibulad Zamboanga del Norte	Construction	Yes	Competitive Bidding	2/19/2020	3/10/2020	4/24/2020	5/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water System

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 6/22/20

CHRISTOPHER LEBAL
Asst. District Engineer

VERONICO O. MRS. RANDAYO
District Engineer

Date: _____



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER

Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSID01(ReAd)	Geotechnical and Geological Survey/Investigation for the Proposed Construction/Extension of Three (3)	Construction Section	Competitive Bidding	05/12/2020	07/29/2020	10/06/2020	10/16/2020	FY 2020 (GAA)	424,769.39		424,769.39	for Award
20CSID02(ReAd)	Geotechnical and Geological Survey/Investigation for the Proposed Construction of Four (4) Bridges	Construction Section	Competitive Bidding	05/12/2020	07/29/2020	10/06/2020	10/16/2020	FY 2020 (GAA)	1,199,792.77		1,199,792.77	for Award

Submitted by:


NAOMIL M. CORRE
Engineer III / Chief, Procurement Unit
Head, BAC Secretariat

date: 6/29/2020

Recommended by:


CHRISTOPHER L. EBAL
Asst. District Engineer

date: _____

Approved by:


VERONICA O. MICARANDAYO
District Engineer

date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	COMMON COMPUTER SUPPLIES	District Office	No	PUBLIC BIDDING	01/07/2020	02/14/2020	03/16/2020	03/26/2020	GoP	2,380,041.80		2,380,041.80	For use in the District Office
B	COMMON OFFICE SUPPLIES	District Office	No	PUBLIC BIDDING	01/07/2020	02/14/2020	03/16/2020	03/26/2020	GoP	3,199,835.54		3,199,835.54	For use in the District Office
C	COMMON OFFICE DEVICES	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	379,854.00		379,854.00	For use in the District Office
D	OFFICE SUPPLIES AND CONSUMABLES	District Office	No	PUBLIC BIDDING	01/07/2020	02/14/2020	03/16/2020	03/26/2020	GoP	800,263.00		800,263.00	For use in the District Office
E	COMMON ELECTRICAL SUPPLIES	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	1,988,248.00		1,988,248.00	For use in the District Office
F	CLEANING EQUIPMENTS AND SUPPLY	District Office	No	PUBLIC BIDDING	01/07/2020	02/14/2020	03/16/2020	03/26/2020	GoP	235,611.88		235,611.88	For use in the District Office
G	AIRCONDITIONING MAINTENANCE AND PARTS	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	255,075.00		255,075.00	For use in the District Office
H	PRINTING SERVICES	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	161,424.00		161,424.00	For use in the District Office
I	OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	6,880,430.00		6,880,430.00	For use in the District Office
J	VEHICLE REPAIR AND MAINTENANCE	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	5,057,331.40		5,057,331.40	For use in the District Office
K	IT EQUIPMENTS	District Office	No	PUBLIC BIDDING	10/06/2020	11/20/2020	12/16/2020	12/18/2020	GoP	6,588,500.00		6,588,500.00	For use in the District Office
L	IT LABOR SERVICE AND OTHERS	District Office	No	PUBLIC BIDDING	01/07/2020	02/14/2020	03/16/2020	03/26/2020	GoP	104,400.00		104,400.00	For use in the District Office
M	COMMON CONSTRUCTION AND PLUMBING MATERIALS	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	324,179,046.71		324,179,046.71	For use in the District Office
N	ROADSIDE LABORERS ACCESSORIES	District Office	No	PUBLIC BIDDING	10/06/2020	11/20/2020	12/16/2020	12/18/2020	GoP	1,389,383.06		1,389,383.06	For use in the District Office
O	ROADSIDE LABORERS MATERIALS	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	12,424,325.00		12,424,325.00	For use in the District Office
P	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	13,343,592.73		13,343,592.73	For use in the District Office
Q	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	No	PUBLIC BIDDING	07/07/2020	08/18/2020	09/16/2020	09/21/2020	GoP	15,910,698.36		15,910,698.36	For use in the District Office
TOTAL										395,278,060.48			

Submitted by:

Recommended by:

Approved by:

NAOMI M. CORRE
Engineer III
Head, Procurement Unit

CHRISTOPHER L. EBAL
OIC - Assistant District Engineer

VERONICO O. MICARANDAYO
OIC - District Engineer