



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NORTHERN SAMAR
SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Brgy. Burabod, Laoang, Northern Samar

January 21, 2020


THE CHAIRPERSON

Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Sir/Maám:

Respectfully submitted is the Final Annual Procurement Plan (APP) for FY 2020, by this agency, for reference and guidance.

Very truly yours,


FERDINAND A. BRIONES
District Engineer (01/21/2020)

CC:

1. Ardeliza R. Medenilla, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

Attention : Ma. Victoria S. Gregorio
OIC - Director, Procurement Service
DPWH Central Office

2. The Regional Director
Regional Office VIII
Baras, Palo, Leyte

RO8.19.5 mad/JCR/EFD/FAB


(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/EOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010010	Road Widening, Rawis - Catubig Rd, K0790-823 - K0792-765, K0792-637 - K0793-941, Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06-15/2020	GoP	73,116,120.00		73,116,120.00	Widening/Concreting of 5,974 lane km. road
2010017	Widening of Permanent Bridges, Burabod Br. 1 (B00303SM) along Calaman - Laoang Rd Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06-15/2020	GoP	15,679,500.00		15,679,500.00	Widening of Permanent Bridge (from 2 lane to 4 lanes)
2010018	Widening of Permanent Bridges, Caballo-an Br. (B00300SM) along Calaman - Laoang Rd Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06-15/2020	GoP	15,680,000.00		15,680,000.00	Widening of Permanent Bridge (from 2 lanes to 4 lanes)
2010037	Construction of Road, Brgy. Bantayan - Camambanan San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06-15/2020	GoP	4,949,872.89		4,949,872.89	Concreting of 0.56 lane km road
2010041	Construction of Aquino - Manajao Concrete Road Palapag, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	01/03/2020	01/06-15/2020	GoP	9,899,369.51		9,899,369.51	Concreting of 1.32 lane km. road
2010012	Construction of Bypass and Diversion Roads, San Roque Bypass Road, Northern Samar, San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	01/03/2020	01/06-15/2020	GoP	48,999,999.71		48,999,999.71	Widening/Concreting of 1,950.00 meters roadway (T=0.28m, W=6.70m) with 1.50m shoulder


Submitted by:


JOSEPIN M. LINARES
 Head Procurement Unit
 Date: 01/21/2020

Recommended By:


EDUARDO M. LAGRIMAS
 Engineer III
 BAC Chairman
 Date: 01/21/2020

Approved by:


FERDINAND S. BIRONES
 District Engineer
 Date: 01/21/2020

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100045	Construction of Road, Brgy. Poblacion III, Silvino Lubos, Northern Samar	Const. Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	01/03/2020	01/06-15/2020	GoP	4,949,049.70		4,949,049.70	Concreting of road, 240 meters length, width = 5.00 meters, thickness=230 mm
20100024	Widening of Permanent Bridges, Opon, Br. 2 (B00323SM) along Rawis - Catubig Rd Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/06-13/2019	11/26/2019	01/03/2020	01/06-15/2020	GoP	14,699,946.26		14,699,946.26	Widening of Permanent Bridge (15.00 In.m)
20100030	Construction of Pambujan River Control Project, Pambujan River Basin, Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	11/06-12/2019	11/26/2019	01/03/2020	01/06-15/2020	GoP	39,199,400.24		39,199,400.24	Construction of 150.00 lineal meters of Flood Mitigation Structure (Structural Concrete Reinforcement on Steel Sheet Pile) and Construction of 100.00 lineal meters spur dike
20100040	Construction of Libon - Osmeña Concrete Road Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/06-12/2019	11/26/2019	01/03/2020	01/06-15/2020	GoP	7,919,599.45		7,919,599.45	Concreting of 0.86 lane km road
20100001	Preventive Maintenance, Cataman - Lacaang Rd, K0768+287 - K0769+166, K0783+698 - K0783+936, K0783+990 - K0785+148 San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	11/13-19/2019	12/03/2019	01/03/2020	01/06-15/2020	GoP	39,455,623.67		39,455,623.67	Asphalt Overlay, of 4.76 lane km (2,380.00 meters), thickness = 50 mm a. K0768+287 - K0769+166 b. K0768+724 - K0768+829 c. K0783+698 - K0783+936 d. K0783+990 - K0785+148
20100003	Preventive Maintenance, Pangpang - Palapag - Mapanas - Gamay - Lapinig Rd, K0798+619) - K0800+327, Palapag, Northern Samar	Const. Section	Yes	Competitive Bidding	11/13-19/2019	12/03/2019	01/03/2020	01/06-15/2020	GoP	48,999,749.89		48,999,749.89	Asphalt Overlay, of 5.922 lane km (2,961.00 meters), thickness = 50 mm a. K0798+619) - K0798+1014 b. K0798+1014 - K0800+327


Submitted by:

Recommended By:

Approved by:


JOSLYN R. RANCE
 Engineer III
 Head Procurement Unit
 Date: 8/21/2020


EDUARDO M. MACRIMAS
 Engineer III
 BAC Chairman
 Date: 8/21/2020


FERDINAND BRIONES
 District Engineer
 Date: 8/21/2020

[illegible]

Submitted by:

Recommended By:

Approved by:


 FERDINAND A. BRIONES
 District Executive

Date :

Data:

Palis:

GPPB Resolution No. 14-2019, dated 17 July 2019

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010043	Construction of Rawis Extension Concrete Road (Phase III) Brgy. Rawis, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	11/15-21/2019	12/05/2019	01/03/2020	01/06-15/2020	GoP	14,849,595.53		14,849,595.53	1. Construction/Concreting of 55.00 meters roadway a. K0786+159.17 - K0786+214.17 2. Construction of 55.00 meters structural concrete pavement on steel sheet pile a. K0786+159.17 - K0786+214.17 3. Construction of Double Barrel Reinforced Pipe Culvert
2010044	Construction of Road, Barangay La Peña - Cabulacan - Yabuyan - Cabagngan, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	11/15-21/2019	12/05/2019	01/03/2020	01/06-15/2020	GoP	6,929,066.06		6,929,066.06	Concreting of road, 435.00 meters length, width=5.00 meters, thickness 230 mm
2010002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pangpang - Palapag - Mapanas - Gamay - Lapinig Rd. K0826-250 - K0827+076, K0827+102 - K0827+454, K0828+550 - K0828+800, K0834-300 - K0834-800 Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	11/20-26/2019	12/10/2019	01/03/2020	01/06-15/2020	GoP	48,999,289.08		48,999,289.08	Reconstruction of 1,933.00 meters (3.866 lane km) roadway, width=6.70m, thickness =280mm
2010004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, San Policapio - Antache - Lapinig Rd. K0854+230 - K0854+560, K0855+400- K0855+620, Lapinig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/20-26/2019	12/10/2019	01/03/2020	01/06-15/2020	GoP	15,110,915.55		15,110,915.55	Reconstruction of 550.00 meters (1.10 lane km) roadway, width = 6.70m, thickness = 280mm
2010005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Calaman - Laoang Rd - K0765+473) - K0765+177, San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	39,199,656.36		39,199,656.36	Upgrading of 650.00 meters roadway (2.60 lane km), 4 lanes with 3.35 meters width. Construction of 20.00 meters Double Barrel Reinforced Concrete Pipe Culvert (RCP) with headwall


Submitted by:

Recommended by:

Approved by:


FERDINAND A. SIRONES
District Engineer


EDUARDO M. SERRANO
Engineer III
BAC Chairman


JOSEPHINE M. SERRANO
Head Procurement Unit

Date: 01/21/2020

Date:

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/ECOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010022	Widening of Permanent Bridges, Malatag Br. (500297SM) along Calaman - Laonang Rd San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	23,519,987.86		23,519,987.86	widening of Permanent Bridge from two (2) lanes to four (4) lanes
2010026	Construction of Catubig Flood Control Structure and Drainage System, Catubig River Basin, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	39,199,980.12		39,199,980.12	Construction of 187.00 lineal meters Flood Control Structures (Structural Concrete Revetment on Steel Sheet Pile)
2010031	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls San Isidro, Las Navas, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	92,639,864.18		92,639,864.18	Concreting of 2,000.00 meters carriageway (width =6.70m, thickness = 0.28m)
2010033	Construction of Multi-Purpose Building at Hibubulao National High School Brgy. San Jose, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	11,867,521.48		11,867,521.48	Complete Construction of (31.5 meters x 16 meters) Multi-Purpose Building (Covered Court), painted finish and storm drainage lineworks and catch basins
2010031	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls San Isidro, Las Navas, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	92,639,864.18		92,639,864.18	Concreting of 2,000.00 meters carriageway (width =6.70m, thickness = 0.28m)
2010033	Construction of Multi-Purpose Building at Hibubulao National High School Brgy. San Jose, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	11,867,521.48		11,867,521.48	Complete Construction of (31.5 meters x 16 meters) Multi-Purpose Building (Covered Court), painted finish and storm drainage lineworks and catch basins

Submitted by:

Recommended By:

Approved by:


EDUARDO M. BRIONES
 District Engineer III


EDUARDO M. BRIONES
 Engineer III
 BAC Chairman


JOSUE C. ROMANCE
 Engineer III
 Head Procurement Unit

Date: 01/21/2020


Date: 01/21/2020

Date: 01/21/2020


(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100023	Widening of Permanent Bridges, Opong Bt. 1 (B00322SM) along Rawis - Catubig Rd Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/06/2020	01/07-16/2020	GoP	28,419,999.25		28,419,999.25	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
20100032	Construction of Evacuation Center Brgy. Cagujungan, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/06/2020	01/07-16/2020	GoP	11,879,988.10		11,879,988.10	Complete construction of (29 meters x 17 meters) Evacuation Center, with complete roofing and painted finish. Dowels for walls should be provided. (Wall are not included as well as toilets and storage rooms)
20100046	Construction of Water Supply (Level III) for the various Barangays in Palapa, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/06/2020	01/07-16/2020	GoP	43,119,736.00		43,119,736.00	Construction of Water Supply System
20100038	Construction of Road, Brgy. Poblacion Laping, Northern Samar	Const. Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/18/2019	01/06/2020	01/07-16/2020	GoP	4,949,134.60		4,949,134.60	Concreting of Road, 286.90 meters length (0.5738 lane km), width=6.10 meters, thickness=230 mm
20100027	Construction of Gamay Flood Control Structure and Drainage System, Gamay River Basin, Gamay, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/06/2020	01/07-16/2020	GoP	36,142,386.12		36,142,386.12	Construction of 178.00 lineal meters Flood Control Structure (Structural Concrete Revealment on Steel Sheet Pile)
20100035	Construction of Flood Mitigation Structure Calayagan Seawall Brgy. Calayagan, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/06/2020	01/07-16/2020	GoP	4,949,980.74		4,949,980.74	Construction of 75.00 lineal meters Flood Control Structure (Structural Concrete Revealment on Reinforced Concrete Foundation)

Submitted by:


 Joseph B. Linares
 Head Procurement Unit
 Date: 01/21/2020

Recommended By:


 EDUARDO M. LASRIMAS
 Engineer III
 BAC Chairman

Approved by:


 FERDINAND A. ARONES
 District Engineer

Date:

Date:

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IBREOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100034	Construction of Multi-purpose Building (Phase II) in (Liga Building), Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020	01/07-16/2020	GoP	2,969,849.50		2,969,849.50	Construction of Multi-purpose Building (Phase II), with waterproofing membrane on roof deck and concrete topping. Provide stainless steel railing on roof deck along the sides/edges of the building. Room extension on the ground floor with complete roofing and painted finish.
20100036	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Panggang - Palapag - Mapanas - Gamay - Lapig Rd - K0820+509 - K0820+544 Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	9,799,973.43		9,799,973.43	Construction of 35 meters slope protection (concrete slope protection on steel sheet pile) Concreting of 27.00 meters roadway (thickness= 280mm, width =3.35m).
20100037	Road Widening, Cataman - Laoang Rd - K0765+600, K0765+621, K0765+639 - K0767+131, K0781+890 - K0783+584, K0787+000 - K0788+156, Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	72,374,574.51		72,374,574.51	Concreting/Widening of 3,833.00 meters roadway with 1.50m shoulder bothsides
20100039	Road Widening, San Policarpo - Arteche - Lapig Rd - K0861+000 - K0862+800, Lapig, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	72,374,869.05		72,374,869.05	Concreting/Widening of 460.00 meters roadway with 1.50m shoulder bothsides
20100013	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Laoang - Calomolan Rd - K0794+150.50 Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	5,389,968.08		5,389,968.08	Rehabilitation of 18.00 linear meter Double Barrel Reinforced Concrete Box Culvert (RCBC), w=3.00 meters, h=3.00 meters - K0794+150.50 (with wingwall & apron both sides)

Submitted by:


JOSEPH M. LAGRIMAS
 District Engineer II
 Head Procurement Unit
 Date: 01/21/2020

Recommended by:


EDUARDO M. LAGRIMAS
 Engineer III
 BAC Chairman
 Date: 01/21/2020

Approved by:


FERNANDO LAGRIMAS
 District Engineer I
 Date: 01/21/2020

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/BEOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20110014	Rehabilitation/Repair of Permanent Bridges, Pambujan Br. (B00298SM) along Cataman - Laang Rd Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	5,879,997.58		5,879,997.58	Rehabilitation/Repair of scour/slope protection
20110015	Widening of Permanent Bridges, Bantayan Br. (B00296SM) along Cataman - Laang Rd San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	82,319,998.85		82,319,998.85	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
20110016	Widening of Permanent Bridges, Burabod Br. 2 (B00304SM) along Cataman - Laang Rd Laang, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	64,679,998.23		64,679,998.23	Widening of Permanent Bridge from two (2) lanes to four (4) lanes
20110047	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	8,391,177.67		8,391,177.67	Complete construction of (9.50m x36.00m) 1 Storey 4 Classroom School Building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)
20110048	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Capacujan Elementary School, Palapag, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	8,391,092.63		8,391,092.63	Complete construction of (9.50m x36.00m) 1 Storey 4 Classroom School Building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)
20110049	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siliguan Elementary School, Mapanas, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,666.57		6,293,666.57	Complete construction of (9.50m x27.00m) 1 Storey - 3 Classroom School Building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)

Submitted by:

Recommended By

Approved by:

Approved by:

JOSUE C. ROMANCE
Engineering Unit

Date: 01/21/2020

EDUARDO M. MACRINAS
Engineer III

BAC Chairman

Date: 01/21/2020


FERNANDO LABRIONES
District Engineer

Date: 01/24/2020

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IBREOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010050	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siligagon National High School, Mapanas, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,668.57		6,293,668.57	Complete construction of (9.50m x27.00m) 1 Storey - 3 Classroom School Building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)
2010051	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Simota Elementary School, Lacang, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,668.57		6,293,668.57	Complete construction of (9.50m x27.00m) 1 Storey - 3 Classroom School Building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)
2010052	Construction of One (1) Storey - Two (2) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque, Northern Samar	DepEd	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	4,195,383.78		4,195,383.78	Complete const. of (9.50m x 18.00m) 1Storey - 2 Classroom SB (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works)
2010053	Construction of Library Building, UEP Lacang Campus, Lacang, Northern Samar	Const. Section	No	Competitive Bidding	01/22-28/2020	02/11/2020	03/02/2020	03/03-12/2020	GoP	4,950,000.00		4,950,000.00	Construction of Library Building
2010054	Concreting of Poblacion to Siligagon Road Brgy. Poblacion, Mapanas, Northern Samar	Const. Section	No	Competitive Bidding	01/22-28/2020	02/11/2020	03/02/2020	03/03-12/2020	GoP	14,849,846.87		14,849,846.87	Concreting of 1,076.00 meters roadway (w=2.00m), single lane
2010055	Construction/Opening/Concreting of Nagbalas - Cabarian Road Brgy. Cabarian, Pambujan, Northern Samar	Const. Section	No	Competitive Bidding	01/22-28/2020	02/11/2020	03/02/2020	03/03-12/2020	GoP	14,849,412.48		14,849,412.48	Concreting of 384.00 meters roadway


Submitted by:


JOSEPH R. ROMANCE
Engineer III
Head Procurement Unit

Date :

01/21/2020

Recommended by:


EDUARDO R. LASRIMAS
Engineer III
BAC Chairman

Date:

01/24/2020

Approved by:


FERDINAND A. GARBINES
District Engineer

Date:

01/21/2020


(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010056	Construction/Rehabilitation/Concreting of San Jose - Roxas - Hilapian Road, Brgy. San Jose, Catubig, Northern Samar	Const. Section	No	Competitive Bidding	01/22-28/2020	02/11/2020	03/02/2020	03/03-12/2020	GoP	19,799,600.75		19,799,600.75	Concreting of 755.00 meters roadway
2010057	Concreting of Municipal Road in Brgy. Poblacion Lapinig, Northern Samar	Const. Section	No	Competitive Bidding	01/22-28/2020	02/11/2020	03/02/2020	03/03-12/2020	GoP	4,949,604.65		4,949,604.65	Concreting/Rehabilitation of Road 304.00 meters length

Submitted by:


JOSEPH M. ROMANCE
 Engineer III
 Head Procurement Unit
 Date: 01/21/2020

Recommended by:


EDUARDO M. LAGRIMAS
 Engineer III
 BAC Chairman
 Date: 01/21/2020

Approved by:


FERDINAND A. REYES
 District Engineer

Date: