

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0001/ 300221102636000	Construction of Road, Bal-loy, Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/10/2023	1/202/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0002/ 300221102638000	Construction of Road, Calapugan, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/10/2023	1/202/2023	GoP	8,910,000.00	0.00	8,910,000.00	Concreting of Road
23AI0003/ 300221102637000	Construction of Road, Palaris to Bobonan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/10/2023	1/202/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0004/ 320102105682000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/2022 to 10/10/2022	10/24/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0005/ 320102105683000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/2022 to 10/10/2022	10/24/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0006/ 300221102635000	Construction of Road, Gonzalo to Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	2/10/2023	1/202/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road
23AI0007/ 300221102639000	Construction of Road, Pemienta to Capas, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Road
23AI0008/ 300221102634000	Construction of Road, Luna Este- Luna Weste, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road
23AI0009/ 320102105684000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0010/ 320101109716000	Construction of Flood Control Structure along Tagamusing and Allied River, Sta. 0+000-sta. 0+296, Binalonan, Pangasinan (Package 12)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0011/ 320101109717000	Construction of Flood Control Structure along Tagamusing and Allied River, Sta. 0+000-sta. 0+296, Binalonan, Pangasinan (Package 13)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0012/ 320101109713000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 1+266, Barangay Mangcasuy, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0013/ 320101109714000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 1+548, Barangay Mangcasuy, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
23AI0014/ 300221102641000	Construction of Road, Barangay Camangaan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0015/ 310101100957000	Preventive Maintenance-Primary Roads Manila North Road- KO178+247-KO178+615, KO203+107-KO204+683	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/25/2022	2/14/2023	2/22/2023	GoP	39,200,000.00	0.00	39,200,000.00	Asphalt overlay
23AI0016/ 300228100275000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Sto. Domingo, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	2/14/2023	2/22/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0017/ 300228100276000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Palacpalac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	2/14/2023	2/22/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
23AI0018/ 320101109715000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 0+304, Barangay Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/27/2023	2/3/2023	GoP	39,200,000.00	0.00	39,200,000.00	Construction of revetment
23AI0019/ 300228100277000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Haway Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	2/14/2023	2/22/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Evacuation center)
23AI0020/ 300226105297000	Construction of Multi-Purpose Building, Barangay Gulling, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	2/14/2023	2/22/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Covered court)
23AI0021/ 300105200988000	Construction (Completion) of Department of Energy, Luzon Field Office Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	2/17/2023	2/24/2023	GoP	3,999,600.00	0.00	3,999,600.00	Construction (Completion) ofBuilding
23AI0022/ 300221102642000	Construction of Road, Barangay Palakipak, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/27/2023	2/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0023/ 310105100851000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Carmen Jct- Manat Rd- KO177+630- KO179+953	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/27/2023	2/3/2023	GoP	47,811,260.00	0.00	47,811,260.00	Concreting of Road
23AI0024/ 300105200989000	Construction (Completion) of Standard Two-Storey DPWH Pangasinan 3rd DEO Building, Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	2/17/2023	2/24/2023	GoP	13,972,860.00	0.00	13,972,860.00	Construction (Completion) ofBuilding

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0025/ 310101100958000	Preventive Maintenance- Primary Road Manila North Road- KO183+241- KP185+191	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	2/17/2023	2/24/2023	GoP	39,526,340.00	0.00	39,526,340.00	Asphalt overlay
23AI0026/ 310202101358000	Road Widening- Secondary Roads Mangaldan- Manaog- Binalonan Rd- KO196+469- KO197+527, KO197+539.80- KO197+760	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	2/17/2023	2/24/2023	GoP	24,739,120.00	0.00	24,739,120.00	Concreting of Road
23AI0027/ 310101100956000	Preventive Maintenance- Primary Road Urdaneta Jct- Dagupan- Lingayen Road- KO188+455-KO190+121, KO190+165- KO190+683	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	2/17/2023	2/24/2023	GoP	43,693,300.00	0.00	43,693,300.00	Asphalt overlay
23AI0028/ 310102101267000	Preventive Maintenance- Secondary Road Carmen Jct- Manat Road- KO180+481- KO182+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	2/17/2023	2/24/2023	GoP	14,569,660.00	0.00	14,569,660.00	Asphalt overlay
23AI0029/ 300226105307000	Construction of Multi-Purpose Building, Barangay Pangaoan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	2/17/2023	2/24/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0030/ 300228100279000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Banding, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	2/17/2023	2/24/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
23AI0031/ 300228100283000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Palina West, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	2/20/2023	2/27/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0032/ 300221102631000	Construction of Road, Barangay Dumayat, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	2/20/2023	2/27/2023	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road
23AI0033/ 300221100376000	Construction of Road, Barangay Acop, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	2/20/2023	2/27/2023	GoP	4,950,000.00	0.00	4,950,000.00	concreting of Road

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0034/ 300221102640000	Construction of Road, Barangay Balincanaway, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	1/27/2023	2/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0035/ 300228100280000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Castaño, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/20/2023	2/27/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0036/ 300221100367000	Construction of Road at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/20/2023	2/27/2023	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road
23AI0037/ 300221102624000	Construction of Road at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/20/2023	2/27/2023	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road
23AI0038/ 300221102622000	Construction of Road, Barangay Tara- Tara, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/20/2023	2/27/2023	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road
23AI0039/ 300221100365000	Construction of Road at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/20/2023	2/27/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0040/ 300221102610000	Construction of Road, Barangay Labit Proper, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/20/2023	2/27/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0041/ 310203100664000	Road Widening- tertiary Roads Binalonan- Asingan- Santa Maria Rd- KO190+028- KO190+267, KO191+969- KO192+193, KO192+596- KO193+028, KO193+870- KO193+942	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/10/2022 to 11/16/2022	3/30/2023	4/4/2023	4/10/2023	GoP	22,266,570.00	0.00	22,266,570.00	Road widening
23AI0042/ 300226105284000	Construction of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/15/2022 to 11/21/2022	12/5/2022	2/21/2023	2/28/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0043/ 300221102633000	Construction of Road, Barangay Amagbagan to Barangay Tara-Tara, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/15/2022 to 11/21/2022	12/5/2022	2/21/2023	2/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0044/ 310202101357000	Road Widening- Secondary Roads Carmen Jct- Manat Rd- KO184+345- KO185+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	2/21/2023	2/28/2023	GoP	14,543,200.00	0.00	14,543,200.00	Road widening
23AI0045/ 300221102618000	Construction of Road, Barangay Malokiat, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	2/21/2023	2/28/2023	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road
23AI0046/ 300221102627000	Construction of Road, Barangay Tombod, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	2/21/2023	2/28/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0047/ 300221102623000	Construction of Road, Barangay Nama, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/21/2023	2/28/2023	GoP	7,920,000.00	0.00	7,920,000.00	Concreting of Road
23AI0048/ 300221102620000	Construction of Road, Barangay Imbalbalatong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/21/2023	2/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0049/ 300226105294000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Capas Elementary School, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/21/2023	2/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0050/ 300226105283000	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/21/2023	2/28/2023	GoP	8,910,000.00	0.00	8,910,000.00	Construction of Multi-Purpose Building
23AI0051/ 310112100385000	Construction/ Upgrading / Rehabilitation of Drainage along National Roads- Tertiary RoadsPangasinan- Nueva Vizcaya Rd- KO184+662- KO185+039	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/22/2023	3/2/2023	GoP	3,920,000.00	0.00	3,920,000.00	Concreting of Drainage

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
23AI0052/ 300221102649000	Construction of Road, Barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/22/2023	3/2/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0053/ 300228100278000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Nantangalan Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/22/2023	3/2/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0054/ 300221102626000	Construction of Road with Drainage, Barangay Anonas, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/22/2023	3/2/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0055/ 300221100380000	Construction of Road, Barangay Bune, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/22/2023	3/2/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0056/ 300221102632000	Construction of Road, Poblacion, Binatongan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/22/2023	3/2/2023	GoP	7,920,000.00	0.00	7,920,000.00	Concreting of Road
23AI0057/ 300221102629000	Construction of Road, Barangay La Paz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/27/2023	2/3/2023	GoP	7,920,000.00	0.00	7,920,000.00	Concreting of Road
23AI0058/ 300221102619000	Construction of Road, Barangay Don Benito, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/22/2023	3/2/2023	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road
23AI0059/ 300221102630000	Construction of Road, Barangay Palina West, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/22/2023	3/2/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
23AI0060/ 310203100663000	Road Widening- Tertiary Road Pangasinan- Nueva Vizcaya Rd- KO186+955- KO187+375	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/22/2023	3/2/2023	GoP	6,860,000.00	0.00	6,860,000.00	Road widening

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0061/ 310105100852000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Villasis- Malasiqui- San Carlos Rd- KO176+000- KO177+035	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	39,200,000.00	0.00	39,200,000.00	Concreting of Road
23AI0062/ 300226105270000	Construction of Multi-Purpose Building, Barangay Macalong, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi- Purpose Building
23AI0063/ 300228100285000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Mabanogbog, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
23AI0064/ 300228100281000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Casanfermandaoan Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi- Purpose Building
23AI0065/ 300228100284000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Tulnac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi- Purpose Building
23AI0066/ 310101100959000	Preventive Maintenance- Primary Roads Manila North Road- KO182+416- KO182+947, KO194+416- KO194+539,KO194+750- KO194+806, KO197+000- KO197+203, KO199+000- KO199+117, KO199+528- KO199+616, KO203+000- KO203+087, KO208+436- KO208+550, KO210+502- KO210+685	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	29,073,660.00	0.00	29,073,660.00	Asphalt overlay
23AI0067/ 300221102621000	Construction of Road, Barangay Poblacion Norte, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0068/ 300221102628000	Construction of Road, Barangay San Pablo, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	7,920,000.00	0.00	7,920,000.00	Concreting of Road
23AI0069/ 300226105292000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Casantaan, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/23/2023	3/3/2023	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
23AI0070/ 310208100494000	Off- Carriageway Improvement- Secondary Roads Mangaldan- Manaoag- Binalonan Rd- KO194+350- KO194+868	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2022 to 12/14/2022	12/27/2022	2/23/2023	3/3/2023	GoP	10,255,700.00	0.00	10,255,700.00	Paving of shoulder
23AI0071/ 300221102625000	Construction of Road at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2022 to 12/14/2022	12/27/2022	2/24/2023	3/6/2023	GoP	11,880,000.00	0.00	11,880,000.00	Concreting of Road
23AI0072/ 310302100411000	Replacement of permanent Weak Bridges Agbayani Br. 1 (B01949LZ) along San Nicolas- Natividad- San Quintin- Umingan- Guimba Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	2/24/2023	3/6/2023	GoP	32,340,000.00	0.00	32,340,000.00	Replacement of permanent weak Bridge
23AI0073/ 310302100409000	Replacement of permanent Weak Bridges Rodriguez Br. (B00749LZ) along Pangasinan Nueva Ecija Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	2/24/2023	3/6/2023	GoP	40,180,000.00	0.00	40,180,000.00	Replacement of permanent weak Bridge
23AI0074/ 300226105291000	Construction of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	2/24/2023	3/6/2023	GoP	18,810,000.00	0.00	18,810,000.00	Construction of Multi-Purpose Building
23AI0075/ 300228100282000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Alipangpang, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	2/24/2023	3/6/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
23AI0076/ 300226105298000	Construction of Multi-Purpose Building (Barangay health Center), Barangay Rabago, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/29/2022 to 1/4/2023	1/17/2023	2/24/2023	3/6/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0077/ 300226105295000	Construction of Multi-Purpose Building, Barangay Canarvacanan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/29/2022 to 1/4/2023	1/17/2023	2/24/2023	3/6/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
23AI0078/ 310305101884000	Widening of Permanent Bridges Abarabar-Palaganas Br. (B01618LZ) along Binalonan- Asingan- Santa Maria Rd.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	13,000,000.00	0.00	13,000,000.00	Widening of Permanent Bridges
23AI0079/ 300205100372000	Construction of Solar Powered Water System with Filtration at Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Solar Powered Water System
23AI0080/ 300205100373000	Construction of Solar Powered Water System with Filtration at Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Solar Powered Water System
23AI0081/ 300205100374000	Construction of Solar Powered Water System with Filtration at Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Solar Powered Water System
23AI0082/ 300205100375000	Construction of Solar Powered Water System with Filtration at Laoc, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Solar Powered Water System
23AI0083/ 300214100499000	Rehabilitation of Solar LED Street Lights in Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	25,000,000.00	0.00	25,000,000.00	Rehabilitation of Solar LED Street Lights
23AI0084/ 300214100500000	Rehabilitation of Solar LED Street Lights in Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	10,000,000.00	0.00	10,000,000.00	Rehabilitation of Solar LED Street Lights
23AI0085/ 300214100501000	Rehabilitation of Solar LED Street Lights in Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Solar LED Street Lights

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBPRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0086/ 300214100502000	Rehabilitation of Solar LED Street Lights in Sto. Niño, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation of Solar LED Street Lights
23AI0087/ 300219101894000	Construction of Flood Mitigation Structure, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/2023 to 2/17/2023	3/6/2023	3/13/2023	3/23/2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flood Mitigation Structure
23AI0088/ 300221102643000	Construction of Road, Brgy. Bugayong, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	25,000,000.00	0.00	25,000,000.00	Concreting of roads
23AI0089/ 300221102646000	Construction of Roads, Barangay San Antonio, Sto. Niño and San Jose in Sto. Tomas, Pangasinan (Package B)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of roads
23AI0090/ 300221102648000	Road Concreting with Construction of Box culvert, Nanbagatan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of roads
23AI0091/ 300225100974000	Construction/ Maintenance of Flood Mitigation Structures and Drainage System along Labit River, Brgy. Labit West Zone I, Urdaneta City, Pangasinan (Phase II)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures
23AI0092/ 300225100979000	Construction of Drainage Canal at Brgy. Nancayasan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Canal
23AI0093/ 300226105282000	Construction of Multi-Purpose Building, Barangay Pindangan, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0094/ 300226105293000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Lomboy, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building
23AI0095/ 300226105301000	Construction of Multi-Purpose Building (School Building), Santiago Elementary School, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0096/ 300226105302000	Construction/ Improvement of Multi-Purpose Building (School Building), Sta. Maria Elementary School, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Multi-Purpose Building
23AI0097/ 300226105306000	Construction/ Improvement of Multi-Purpose Building, Barangay Poblacion, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/2023 to 2/23/2023	3/8/2023	3/14/2023	3/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
23AI0098/ 310104100527000	Pangasinan- Nueva Vizcaya Road KO172+000 - KO173+821	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	40,000,000.00	0.00	40,000,000.00	Concreting of roads
23AI0099/ 310104100528000	Pangasinan- Nueva Vizcaya Rd- KO195+223- KO195+496, KO195+505- KO196+161, KO196+174- KO196+376, KO196+388- KO197+635	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	42,400,000.00	0.00	42,400,000.00	Concreting of roads
23AI0100/ 310106100882000	Pangasinan-Nueva Vizcaya Rd- KO188+437-KO190+402	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	40,000,000.00	0.00	40,000,000.00	Concreting of roads
23AI0101/ 310110100381000	Rehabilitation/ Upgrading / Rehabilitation of Drainage along National Roads-Primary Roads Pangasinan- Nueva Ecija Rd- KO185+342- KO186+016	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	15,000,000.00	0.00	15,000,000.00	Concreting of roads
23AI0102/ 310112100384000	Rehabilitation/ Upgrading / Rehabilitation of Drainage along National Roads- Tertiary Roads Binalonan- Asingan- Santa Maria Rd- KO104+312- KO195+024	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	16,932,000.00	0.00	16,932,000.00	Concreting of roads
23AI0103/ 310302100410000	Replacement of Permanent Weak Bridges San Miguel Br. (B00843LZ) along San Nicolas- Natividad- San Quintin- Umingan- Guimba Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	38,000,000.00	0.00	38,000,000.00	Replacement of Permanent Weak Bridges
23AI0104/ 310305101883000	Widening of Permanent Bridges- Angayan Br. (B00880LZ) along Bakit-Bakit jct- Umingan Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	21,500,000.00	0.00	21,500,000.00	Widening of Permanent Bridges

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/RE	Submission/Openin- g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0105/ 320102105679000	Construction of Flood Control Structure along Viray River, brgy. Batchelor East, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	35,000,000.00	0.00	35,000,000.00	Construction of Flood Control Structure
23AI0106/ 320102105680000	Construction of Flood Control Structure along Agno River, Barangay Carmen- Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Flood Control Structure
23AI0107/ 320102105681000	Construction of Flood Mitigation Structure along Totonogen River Zone 4, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	3/21/2023	3/31/2023	GoP	35,000,000.00	0.00	35,000,000.00	Construction of Flood Control Structure
23AI0108/ 320102105685000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol- Brgy. Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Control Structure
23AI0109/ 300215103076000	Concreting/ Rehabilitation of Roads, Baligayan-Labuan, San Quintin- Labuan- Cabalitian-Papallasan-La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	40,000,000.00	0.00	40,000,000.00	Concreting of roads
23AI0110/ 300215103077000	Concreting/ Rehabilitation of Roads, San Raymundo- San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of roads
23AI0111/ 300215103078000	Concreting/ Rehabilitation of Roads, Poblacion- Casaratan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	15,000,000.00	0.00	15,000,000.00	Concreting of roads
23AI0112/ 300215103079000	Concreting/ rehabilitation of Roads, Poblacion- Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	25,000,000.00	0.00	25,000,000.00	Concreting of roads
23AI0113/ 300215103080000	Concreting/ rehabilitation of Roads, San Vicente- San Pablo, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	15,260,000.00	0.00	15,260,000.00	Concreting of roads
23AI0114/ 300205100376000	Concreting/ Improvement of Solar Potable Water System at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting/ Improvement of Solar Potable Water System

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0115/ 300205100377000	Concreting/ Improvement of Solar Potable Water System at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting/ Improvement of Solar Potable Water System
23AI0116/ 300205100378000	Concreting/ Improvement of Solar Potable Water System at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	20,000,000.00	0.00	20,000,000.00	Concreting/ Improvement of Solar Potable Water System
23AI0117/ 300220101468000	Construction/ rehabilitation of Multi-Purpose Building (National Agencies), Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/3/2023 to 3/9/2023	3/22/2023	3/28/2023	4/12/2023	GoP	35,000,000.00	0.00	35,000,000.00	Construction/ rehab of MPB
23AI0118/ 300221102611000	Construction of Road along barangay Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of roads
23AI0119/ 300221102612000	Construction of Road along Barangay Cabalaoangan Sur-Calanutan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	15,000,000.00	0.00	15,000,000.00	Concreting of roads
23AI0120/ 300221102613000	Concreting/Improvement of Roads at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of roads
23AI0121/ 300221102614000	Concreting/Rehabilitation/ Improvement of Roads at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of roads
23AI0122/ 300221102615000	Concreting/Rehabilitation/ Improvement of Roads at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	7,800,000.00	0.00	7,800,000.00	Concreting of roads
23AI0123/ 300221102616000	Concreting/Rehabilitation/ Improvement of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	15,600,000.00	0.00	15,600,000.00	Concreting of roads
23AI0124/ 300221102617000	Concreting/Rehabilitation/ Improvement of Roads at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	15,000,000.00	0.00	15,000,000.00	Concreting of roads

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
23AI0125/ 300221102645000	Construction of Buenavista-Mantadang, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	3,000,000.00	0.00	3,000,000.00	Concreting of roads
23AI0126/ 300221102647000	Construction of Roads at Brgy. Sta. Maria East- Sta. Maria West, San Nicolas, Pangasinan, Brgy. Sta. Maria East- Sta. Maria West, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of roads
23AI0127/ 300225100973000	Construction/ rehabilitation of Drainage Canal at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/17/2023	4/3/2023	4/13/2023	4/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of roads
23AI0128/ 300225100975000	Construction of Flood Control Structure Located at Barangay San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Flood Control Structure
23AI0129/ 300225100976000	Construction of Flood Control Structure Located at Barangay Capulaan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Flood Control Structure
23AI0130/ 300225100977000	Construction of Flood Mitigation Structures along Viray River, Tayug, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Control
23AI0131/ 300225100978000	Construction of Flood Mitigation Structure along Cabalandan River, bry. Balincanaway- Bakit-Bakit, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Control
23AI0132/ 300226105271000	Construction/ Improvement of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
23AI0133/ 300226105275000	Construction/ Rehabilitation of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	16,800,000.00	0.00	16,800,000.00	Construction of Multi-Purpose Building
23AI0134/ 300226105273000	Construction/ Improvement of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0135/ 300226105280000	Construction/ Rehabilitation of Multi-Purpose Building at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0136/ 300226105272000	Construction/ Improvement of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	10,200,000.00	0.00	10,200,000.00	Construction of Multi-Purpose Building
23AI0137/ 300226105276000	Construction/ Rehabilitation of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/5/2023	4/17/2023	4/24/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0138/ 300226105277000	Construction/ Rehabilitation of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0139/ 300226105278000	Construction/ Rehabilitation of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	20,200,000.00	0.00	20,200,000.00	Construction of Multi-Purpose Building
23AI0140/ 300226105279000	Construction/ Rehabilitation of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	12,800,000.00	0.00	12,800,000.00	Construction of Multi-Purpose Building
23AI0141/ 300226105274000	Construction/ Improvement of Multi-Purpose Building at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	17,800,000.00	0.00	17,800,000.00	Construction of Multi-Purpose Building
23AI0142/ 300226105281000	Construction/ Rehabilitation of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	21,800,000.00	0.00	21,800,000.00	Construction of Multi-Purpose Building
23AI0143/ 300226105285000	Construction of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0144/ 300226105286000	Construction of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0145/ 300226105287000	Construction of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0146/ 300226105288000	Construction of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Multi-Purpose Building
23AI0147/ 300226105289000	Construction of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/24/2023 to 3/30/2023	4/12/2023	4/19/2023	5/2/2023	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building
23AI0148/ 300226105290000	Construction of Multi-Purpose Building at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	16,000,000.00	0.00	16,000,000.00	Construction of Multi-Purpose Building
23AI0149/ 300226105296000	Construction of Multi-Purpose Building, Barangay San Luis, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0150/ 300226105300000	Construction of Multi-Purpose Building (Municipal Complex) Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
23AI0151/ 300226105299000	Construction of Multi-Purpose Building, Barangay San Isidro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0152/ 300226105303000	Construction of Multi-Purpose Building (ACOP Irrigators Assoc) brgy. Acop, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
23AI0153/ 300226105304000	Construction of Multi-Purpose Building (Municipal Hall) Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
23AI0154/ 300226105305000	Construction of Multi-Purpose Building , Brgy. Kita-Kita, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
23AI0155/ 310204102302000	Umangan Diversion Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	25,000,000.00	0.00	25,000,000.00	Concreting of roads

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0156/ 300223100159000	Construction of Binalonan-Laoac-Villas Road, Pangasinan (Phase IV)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of roads
23AI0157/ 300221102644000	Construction of roads, Barangay San Antonio, Sto. Nino and San Jose in Santo Tomas, Pangasinan (Package A)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2023 to 4/2/2023	4/17/2023	4/24/2023	5/4/2023	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of roads

Prepared by:

MANUEL C. NOVENCIDO, JR

Head, BAC Secretariat

Recommending Approval:

DAVID L. PALAGANAS

BAC Chairperson

Approved:

MARIA VENUS S. TORIO, DPA

District Engineer