

## DPWH Surigao del Sur 2nd DEO - Final Annual Procurement Plan FY 2022 for Infrastructure Projects

| Code (PAP) | Procurement Project                                                                                                                | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                    |                      |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| -          | 22NI0001 - Construction of Multi-Purpose Building, DPWH Storage Room of DPWH Surigao del Sur 2nd DEO, Bislig City, Surigao del Sur | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/02/2022      | 02/09/2022       | GoP             | 8,328,040.00           | -    | 8,328,040.00  | Construction of Multi-Purpose Building |
| -          | 22NI0002 - Construction of Multi-Purpose Building (Barangay Hall) of Barangay Carpenito, Tagbina, Surigao del Sur                  | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0003 - Construction of Multi-Purpose Building, Tagbina National Highschool, Tagbina, Surigao del Sur                           | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/15/2022      | 02/22/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0004 - Package 1 - Construction (Completion) of Multi-Purpose Building, Barangay Dapdap, Barobo, Surigao del Sur               | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0004 - Package 1 - Construction (Completion) of Multi-Purpose Building, Barangay Kinayan, Barobo, Surigao del Sur              | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0005 - Package 2 - Construction (Completion) of Multi-Purpose Building, Barangay Amaga, Barobo, Surigao del Sur                | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/15/2022      | 02/22/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0005 - Package 2 - Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Barobo, Surigao del Sur          | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/15/2022      | 02/22/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0006 - Package 3 - Construction (Completion) of Multi-Purpose Building, Barangay Dughan, Barobo, Surigao del Sur               | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0006 - Package 3 - Construction (Completion) of Multi-Purpose Building, Barangay Javier, Barobo, Surigao del Sur               | Construction Section | YES                                             | Competitive Bidding | 10/07/2021                             | 10/26/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 1,980,000.00           | -    | 1,980,000.00  | Construction of Multi-Purpose Building |
| -          | 22NI0007 (Re-Ad) - Construction of Road, Barangay Kahayag - Barangay Coletto, Bislig City, Surigao Sur                             | Construction Section | YES                                             | Competitive Bidding | 03/31/2022                             | 04/19/2022                  | 05/11/2022      | 05/17/2022       | GoP             | 34,650,000.00          | -    | 34,650,000.00 | Road Concreting                        |
| -          | 22NI0008 - NRJ -Sitio Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur            | Construction Section | YES                                             | Competitive Bidding | 10/29/2021                             | 11/18/2021                  | 02/02/2022      | 02/09/2022       | GoP             | 13,147,680.00          | -    | 13,147,680.00 | Road Concreting                        |
| -          | 22NI0009 - Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur     | Construction Section | YES                                             | Competitive Bidding | 10/29/2021                             | 11/18/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Road Concreting                        |
| -          | 22NI0010 - Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur                    | Construction Section | YES                                             | Competitive Bidding | 10/29/2021                             | 11/18/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Road Concreting                        |
| -          | 22NI0011 - NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur                                          | Construction Section | YES                                             | Competitive Bidding | 10/29/2021                             | 11/18/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Road Concreting                        |
| -          | 22NI0012 - Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur                                         | Construction Section | YES                                             | Competitive Bidding | 10/29/2021                             | 11/18/2021                  | 02/07/2022      | 02/14/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Road Concreting                        |

|   |                                                                                                                                                                      |                      |     |                     |            |            |            |            |     |               |   |               |                                                 |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------|
| - | 22NI0013 - Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur   | Construction Section | YES | Competitive Bidding | 10/29/2021 | 11/18/2021 | 02/07/2022 | 02/14/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Road Concreting                                 |
| - | 22NI0014 - Construction of Road, Junction National Highway - Kauswagan - San Roque - Gamut - Cabacungan Road Section (PACKAGE B), Barobo, Surigao del Sur            | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/02/2022 | 02/09/2022 | GoP | 49,500,000.00 | - | 49,500,000.00 | Road Concreting                                 |
| - | 22NI0015 - Preventive Maintenance - Secondary Roads - Surigao-Davao Coastal Rd (S00300MN) - K1498 + 258 - K1499 + 061.32                                             | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/10/2022 | 02/18/2022 | GoP | 13,658,260.00 | - | 13,658,260.00 | Preventive Maintenance of Road: Asphalt Overlay |
| - | 22NI0016 - Preventive Maintenance - Secondary Roads - Surigao-Davao Coastal Rd (S00300MN) - K1459 + 990 - K1460 + 338.77                                             | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/10/2022 | 02/18/2022 | GoP | 11,571,840.00 | - | 11,571,840.00 | Preventive Maintenance of Road: Asphalt Overlay |
| - | 22NI0017 - Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/02/2022 | 02/09/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Road Concreting                                 |
| - | 22NI0018 - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur                                                     | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/10/2022 | 02/18/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Road Concreting                                 |
| - | 22NI0019 - Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur                                                                 | Construction Section | YES | Competitive Bidding | 11/05/2021 | 11/25/2021 | 02/07/2022 | 02/14/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Road Concreting                                 |
| - | 22NI0020 - Road Widening - Secondary Roads-NRJ Barobo-Agusan del Sur Bdry Rd - K1409 + 000 - K1410 + 000                                                             | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/07/2022 | 02/14/2022 | GoP | 30,172,240.00 | - | 30,172,240.00 | Road Widening                                   |
| - | 22NI0021 - Construction of Multi-Purpose Building, Phase 2, Barangay Pamaypayan, City of Bislig, Surigao del Sur                                                     | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/02/2022 | 02/09/2022 | GoP | 4,950,000.00  | - | 4,950,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0022 - Construction of Multi-Purpose Building, Purok Ericson, Barangay Poblacion, City of Bislig, Surigao del Sur                                                | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/07/2022 | 02/14/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0023 - Construction of Multi-Purpose Building, Barangay Pamaypayan, City of Bislig, Surigao del Sur                                                              | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/02/2022 | 02/09/2022 | GoP | 4,900,000.00  | - | 4,900,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0024 - Package 4 - Construction (Completion) of Multi-Purpose Building, Barangay Bahi, Barobo, Surigao del Sur                                                   | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0025 - Package 5 - Construction (Completion) of Multi-Purpose Building, Barangay Causwagan, Barobo, Surigao del Sur                                              | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/15/2022 | 02/22/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0025 - Package 5 - Construction (Completion) of Multi-Purpose Building, Barangay Gamut, Barobo, Surigao del Sur                                                  | Construction Section | YES | Competitive Bidding | 11/12/2021 | 12/02/2021 | 02/15/2022 | 02/22/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0026 - Road Widening - Secondary Roads-NRJ Barobo-Agusan del Sur Bdry Rd - K1402 + 050 - K1403 + 181, K1408 + 231 - K1408 + 386                                  | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/02/2022 | 02/09/2022 | GoP | 47,909,260.00 | - | 47,909,260.00 | Road Widening                                   |
| - | 22NI0027 - Package 6 - Construction (Completion) of Multi-Purpose Building, Barangay Doña Carmen, Tagbina, Surigao del Sur                                           | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |


|   |                                                                                                                                                                                                                               |                      |     |                     |            |            |            |            |     |               |   |               |                                                 |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------|
| - | 22NI0027 - Package 6 - Construction (Completion) of Multi-Purpose Building, Barangay Santa Maria, Tagbina, Surigao del Sur                                                                                                    | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0028 - Package 7 - Construction (Completion) of Multi-Purpose Building, Barangay Maglatab, Tagbina, Surigao del Sur                                                                                                       | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/10/2022 | 02/18/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0028 - Package 7 - Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, Tagbina, Surigao del Sur                                                                                                      | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/10/2022 | 02/18/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0029 - Package 8 - Construction (Completion) of Multi-Purpose Building, Barangay Lago, Tagbina, Surigao del Sur                                                                                                           | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0029 - Package 8 - Construction (Completion) of Multi-Purpose Building, Barangay Villaverde, Tagbina, Surigao del Sur                                                                                                     | Construction Section | YES | Competitive Bidding | 11/18/2021 | 12/07/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0030 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Jct. Lingig-Trento Rd - K1482 + 552 - K1482 + 600                                                                | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/02/2022 | 02/09/2022 | GoP | 11,617,900.00 | - | 11,617,900.00 | Construction of Road Slope Protection Structure |
| - | 22NI0031 - NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur                                                                                                                                           | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/02/2022 | 02/09/2022 | GoP | 7,840,000.00  | - | 7,840,000.00  | Construction of Slope Protection Structure      |
| - | 22NI0032 - Construction (Completion) of Multi-Purpose Building, Barangay Tambis, Barobo, Surigao del Sur                                                                                                                      | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/02/2022 | 02/09/2022 | GoP | 4,950,000.00  | - | 4,950,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0033 - Construction (Completion) of Multi-Purpose Building, Barangay Carpenito, Tagbina, Surigao del Sur                                                                                                                  | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0034 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Bislig City, Surigao del Sur                                                                                                            | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,960,000.00  | - | 1,960,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0035 - Construction (Completion) of Multi-Purpose Building, Barangay Quezon, Tagbina, Surigao del Sur                                                                                                                     | Construction Section | YES | Competitive Bidding | 11/25/2021 | 12/14/2021 | 02/15/2022 | 02/22/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0036 - Construction of flood control structure at Cumawas-Poblacion, Sta. 0+000.00 Sta. 2+000.00, Bislig City, Surigao del Sur                                                                                            | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 49,000,000.00 | - | 49,000,000.00 | Construction of Flood Control Structure         |
| - | 22NI0037 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-NRJ Barobo-Agusan del Sur Bdry Rd - K1413 + 860 - K1413 + 1005                                                 | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 14,774,480.00 | - | 14,774,480.00 | Construction of Road Slope Protection Structure |
| - | 22NI0038 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Surigao-Davao Coastal Rd - K1445 + 250 - K1445 + 272.5, K1447 + 750 - K1447 + 777, K1449 + 700 - K1449 + 731.5 | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 11,770,780.00 | - | 11,770,780.00 | Construction of Road Slope Protection Structure |
| - | 22NI0039 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Jct. Lingig-Trento Rd - K1475 + 720 - K1475 + 733.5, K1479 + 400 - K1479 + 422.5                                 | Construction Section | YES | Competitive Bidding | 12/29/2021 | 01/17/2022 | 02/15/2022 | 02/22/2022 | GoP | 3,920,000.00  | - | 3,920,000.00  | Construction of Road Slope Protection Structure |
| - | 22NI0040 - Package 9 - Construction (Completion) of Multi-Purpose Building, Barangay Santo Niño, Hinatuan, Surigao del Sur                                                                                                    | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |

|   |                                                                                                                                                       |                      |     |                     |            |            |            |            |     |               |   |               |                                                             |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------------------|
| - | 22NI0040 - Package 9 - Construction (Completion) of Multi-Purpose Building, Barangay Cambatong, Hinatuan, Surigao del Sur                             | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0041 - Package 10 - Construction (Completion) of Multi-Purpose Building, Barangay Benigno Aquino, Hinatuan, Surigao del Sur                       | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0041 - Package 10 - Construction (Completion) of Multi-Purpose Building, Barangay Dugmanon, Hinatuan, Surigao del Sur                             | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0042 - Package 11 - Construction (Completion) of Multi-Purpose Building, Barangay Loyola, Hinatuan, Surigao del Sur                               | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0042 - Package 11 - Construction (Completion) of Multi-Purpose Building, Barangay Tidman, Hinatuan, Surigao del Sur                               | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0043 - Package 12 - Construction (Completion) of Multi-Purpose Building, Barangay Bigaan, Hinatuan, Surigao del Sur                               | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0043 - Package 12 - Construction (Completion) of Multi-Purpose Building, Barangay San Fernando, City of Bislig, Surigao del Sur                   | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/02/2022 | 02/09/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0044 - Package 13 - Construction (Completion) of Multi-Purpose Building, Purok 8A, Barangay Tabon, City of Bislig, Surigao del Sur                | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/07/2022 | 02/14/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0044 - Package 13 - Construction (Completion) of Multi-Purpose Building, Purok Ericson, Barangay Poblacion, City of Bislig, Surigao del Sur       | Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/21/2021 | 02/07/2022 | 02/14/2022 | GoP | 2,970,000.00  | - | 2,970,000.00  | Construction of Multi-Purpose Building                      |
| - | 22NI0045 - Construction/Rehabilitation of flood mitigation along Poblacion Bislig River, Sta. 0+000.00 - Sta. 0+127.00, Bislig City, Surigao del Sur  | Construction Section | YES | Competitive Bidding | 12/08/2021 | 12/27/2021 | 03/03/2022 | 03/09/2022 | GoP | 62,725,000.00 | - | 62,725,000.00 | Construction of Flood Mitigation Structure                  |
| - | 22NI0046 - Construction of River Bank Protection along Hinatuan River, Sta. 0+000.00 - Sta. 0+290.00, Hinatuan, Surigao del Sur                       | Construction Section | YES | Competitive Bidding | 12/08/2021 | 12/27/2021 | 03/03/2022 | 03/09/2022 | GoP | 62,725,000.00 | - | 62,725,000.00 | Construction of Revetment                                   |
| - | 22NI0047 - Off-Carriageway Improvement - Secondary Roads-Surigao-Davao Coastal Rd - K1460 + 814 - K1462 + 792                                         | Construction Section | YES | Competitive Bidding | 12/08/2021 | 12/27/2021 | 02/10/2022 | 02/18/2022 | GoP | 24,500,000.00 | - | 24,500,000.00 | Off-Carriageway Improvement: Construction of Traffic Island |
| - | 22NI0048 - Improvement of Drainage Canal along NRJ Cumawas- Tinuy-an Falls Road, Cumawas, Sta. 0+000.00 - Sta. 2+000.00, Bislig City, Surigao del Sur | Construction Section | YES | Competitive Bidding | 12/29/2021 | 01/17/2022 | 02/22/2022 | 03/01/2022 | GoP | 49,000,000.00 | - | 49,000,000.00 | Improvement of Drainage Canal                               |
| - | 22NI0049 - Construction (Completion) of Multi-Purpose Building, DPWH Surigao del Sur 2nd DEO Compound, Mancarogo, Bislig City, Surigao del Sur        | Construction Section | YES | Competitive Bidding | 12/29/2021 | 01/17/2022 | 02/07/2022 | 02/14/2022 | GoP | 10,607,520.00 | - | 10,607,520.00 | Construction of Multi-Purpose Building                      |
| - | 22NI0050 - Road Widening - Secondary Roads-Surigao-Davao Coastal Rd - K1403 + 110 - K1405 + 736                                                       | Construction Section | YES | Competitive Bidding | 12/31/2021 | 01/20/2022 | 03/03/2022 | 03/09/2022 | GoP | 96,333,055.00 | - | 96,333,055.00 | Road Widening                                               |


|   |                                                                                                                                                                     |                      |     |                     |            |            |            |            |     |               |   |               |                                                 |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------|
| - | 22NI0051 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Surigao-Davao Coastal Rd - K1484 + 575 - K1484 + 640 | Construction Section | YES | Competitive Bidding | 12/31/2021 | 01/20/2022 | 02/15/2022 | 02/22/2022 | GoP | 22,638,000.00 | - | 22,638,000.00 | Construction of Road Slope Protection Structure |
| - | 22NI0052 - Construction of Bislig City Coastal Protection along Surigao-Davao Coastal Road, Surigao del Sur                                                         | Construction Section | YES | Competitive Bidding | 01/06/2022 | 01/25/2022 | 02/22/2022 | 03/01/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Construction of Flood Mitigation Structure      |
| - | 22NI0053 - Tagongon-Sta. Juana-Maputi-Dreamland-Bingongan-San Roque Bypass Road, Surigao del Sur                                                                    | Construction Section | NO  | Competitive Bidding | 02/03/2022 | 02/22/2022 | 03/03/2022 | 03/09/2022 | GoP | 76,186,750.00 | - | 76,186,750.00 | Reconstruction to Concrete Pavement             |
| - | 22NI0054 - Construction of Multi-Purpose Facility, Margarita Yusingco National High School, Brgy. Mandus, Lingig, Surigao del Sur                                   | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 9,900,000.00  | - | 9,900,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0055 - Construction of Multi-Purpose Building, Barangay Poblacion, Tagbina, Surigao del Sur                                                                     | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 5,940,000.00  | - | 5,940,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0056 - Construction of Multi-Purpose Building, Purok Ericson, Barangay Poblacion, Bislig City, Surigao del Sur                                                  | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 4,950,000.00  | - | 4,950,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0057 - Construction of Multi-Purpose Building, Barangay Lacasa, Hinatuan, Surigao del Sur                                                                       | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 4,950,000.00  | - | 4,950,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0058 - Construction of Multi-Purpose Building, Purok 6, John Bosco District, Barangay Mangagoy, Bislig City, Surigao del Sur                                    | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 3,960,000.00  | - | 3,960,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0059 - Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Hinatuan, Surigao del Sur                                                        | Construction Section | NO  | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 2,970,000.00  | - | 2,970,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0060 - Construction (Completion) of Multi-Purpose Building, Barangay Campbagang, Barobo, Surigao del Sur                                                        | Construction Section | YES | Competitive Bidding | 03/31/2022 | 04/19/2022 | 05/11/2022 | 05/17/2022 | GoP | 1,980,000.00  | - | 1,980,000.00  | Construction of Multi-Purpose Building          |
| - | 22NI0061 - Construction of Roadslip Protection Structures along Barangay Lawigan, Sta. 2+880 - Sta. 3+017.5, Bislig City, Surigao del Sur                           | Construction Section | NO  | Competitive Bidding | 04/08/2022 | 04/28/2022 | 05/11/2022 | 05/17/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Construction of Roadslip Protection Structures  |
| - | 22NI0062 - Concreting of Sitio Pamian to Sitio Km 51, Brgy. Mahayahay FMR, Lingig, Surigao del Sur                                                                  | Construction Section | NO  | Competitive Bidding | 04/08/2022 | 04/28/2022 | 05/11/2022 | 05/17/2022 | GoP | 11,940,000.00 | - | 11,940,000.00 | Road Concreting                                 |
| - | 22NI0063 - Road Widening - Secondary Roads-Surigao-Davao Coastal Rd - K1488 + 825 - K1489 + 455                                                                     | Construction Section | NO  | Competitive Bidding | 04/14/2022 | 05/05/2022 | 05/13/2022 | 05/18/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Road Widening                                   |
| - | 22NI0064 - Construction of Roadslip Protection Structures along Barangay Lawigan, Sta. 2+592 - Sta. 2+667, Bislig City, Surigao del Sur                             | Construction Section | NO  | Competitive Bidding | 04/22/2022 | 05/12/2022 | 05/20/2022 | 05/25/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Construction of Roadslip Protection Structures  |
| - | 22NI0065 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Surigao-Davao Coastal Rd - K1468 + 400 - K1468 + 640 | Construction Section | NO  | Competitive Bidding | 04/22/2022 | 05/12/2022 | 05/20/2022 | 05/25/2022 | GoP | 94,022,845.00 | - | 94,022,845.00 | Construction of Road Slope Protection Structure |
| - | 22NI0066 - Construction of Roadslip Protection Structures along Barangay Lawigan, Sta. 3+087.50 - Sta. 3+117.5, Bislig City, Surigao del Sur                        | Construction Section | NO  | Competitive Bidding | 04/28/2022 | 05/17/2022 | 05/23/2022 | 05/25/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Construction of Roadslip Protection Structures  |

|   |                                                                                                                                      |                      |    |                     |            |            |            |            |     |               |   |               |                                                     |
|---|--------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------|
| - | 22NI0067 - Rehabilitation and Road Slope Protection Structures along Bislig-Trento Road, K1477+530 - K1477+770                       | Construction Section | NO | Competitive Bidding | 05/20/2022 | 06/08/2022 | 06/15/2022 | 06/17/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Rehabilitation and Road Slope Protection Structures |
| - | 22NI0068 - Rehabilitation and Road Slope Protection Structures along Bislig-Trento Road, K1484+255.50-K1484+480, K1484+590-K1484+652 | Construction Section | NO | Competitive Bidding | 05/20/2022 | 06/08/2022 | 06/15/2022 | 06/17/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Rehabilitation and Road Slope Protection Structures |
| - | 22NI0069 - Rehabilitation and Road Slope Protection Structures along Bislig-Trento Road, K1508+510 - K1508+750                       | Construction Section | NO | Competitive Bidding | 05/20/2022 | 06/08/2022 | 06/15/2022 | 06/17/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Rehabilitation and Road Slope Protection Structures |
| - | 22NI0070 - Rehabilitation and Road Slope Protection Structures along Bislig-Trento Road, K1500+300-K1500+700                         | Construction Section | NO | Competitive Bidding | 06/03/2022 | 06/23/2022 | 06/30/2022 | 07/04/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Rehabilitation and Road Slope Protection Structures |
| - | 22NI0071 - Rehabilitation and Road Slope Protection Structures along Bislig-Trento Road, K1479+255-K1479+515                         | Construction Section | NO | Competitive Bidding | 06/03/2022 | 06/23/2022 | 06/30/2022 | 07/04/2022 | GoP | 96,500,000.00 | - | 96,500,000.00 | Rehabilitation and Road Slope Protection Structures |

Prepared by:

  
**ROSANNA M. SIEGA**  
 Head, BAC Secretariat

Recommended by:

  
**ROSALIA E. PLAZA**  
 Engineer III  
 Chief, Construction Section  
 BAC Chairperson

Approved by:

  
**NOEL R. OCLARIT**  
 District Engineer