



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
P00705277VS	23GD0001 - Construction of Concrete Road - Pontevedra By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 12 - 18, 2022	Nov. 04, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
P00706041VS	23GD0002 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd - K0166+840 - K0166+945.32, K169+040 - K0169+480	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 12 - 18, 2022	Nov. 04, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	12,710,000.00		12,710,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00731743VS	23GD0003 - Construction of Concrete Road - Construction of Access Road in Barangay Vizcaya, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 04, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities
P00705857VS	23GD0004 - Rehabilitation of Paved Road - Maayon-Jct Bailan Rd - K0121 + 520 - K0122 + 558	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 04, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	12,276,000.00		12,276,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00706044VS	23GD0006 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd K0142 + 522 - K0142 + 788	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	1,680,000.00		1,680,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY-2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00705275VS	23GD0007 - Road Widening - Iloilo East Coast-Capiz Rd - K0156 + 063.50 - K0156 + 608, K0156 + 656 - K0156 + 729.50	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	16,068,000.00		16,068,000.00	Road Widening - Secondary Roads
P00705276VS	23GD0008 - Road Widening - Roxas City Bdry-Panitan-Bailan Rd - K0113 + 096 - K0113 + 849, K0117 + 000 - K0117 + 440, K0117 + 789 - K0118 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	42,874,000.00		42,874,000.00	Road Widening - Tertiary Roads
P00731603VS	23GD0009 - Rehabilitation of Concrete Road - Rehabilitation of Cabug-cabug - Bayuyan - Yating - Tabun-acan Road in Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	50,200,000.00		50,200,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
P00705855VS	23GD0010 - IRehabilitation of Paved Road - Iloilo East Coast-Capiz Rd - K0122 + 240 - K0122 + 718, K0123 + 015 - K0123 + 786, K0146 + 313 - K0146 + 813	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 16, 2022	Nov. 29, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	30,272,000.00		30,272,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00706040VS	23GD0011 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd - K0167 + 180 - K0167 + 540, K0168 + 422 - K0168 + 962	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 16, 2022	Nov. 29, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	17,220,000.00		17,220,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00731015VS	23GD0012 - Reconstruction to Concrete Pavement - Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 16, 2022	Nov. 29, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00705856VS	23GD0013 - Rehabilitation of Paved Road - Iloilo East Coast-Capiz Rd - K0137 + 321.50 - K0137 + 641	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 16, 2022	Nov. 29, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	6,858,000.00		6,858,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00705858VS	23GD0014 - Rehabilitation of Paved Road - Roxas City Bdry-Panitan-Bailan Rd - K0116 + 134 - K0116 + 166, K0116 + 262 - K0116 + 607, K0121 + 611 - K0122 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 19 - 26, 2022	Dec. 12, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	12,145,000.00		12,145,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00731016VS	23GD0015 - Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - Dec. 01, 2022	Dec. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00706164VS	23GD0016 - Widening of Bridge - Quiasan Br. (B00253PN) along Iloilo East Coast-Capiz Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - Dec. 01, 2022	Dec. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	14,000,000.00		14,000,000.00	Widening of Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00732176VS	23GD0017 - Construction of Multi-Purpose Building, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - Dec. 01, 2022	Dec. 15, 2022	Jan. 09, 2023	Jan. 18, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00731017VS	23GD0018 - Construction of Road Slope Protection Structure - Access Road leading to Hinulugan Falls, Brgy. Tabun-acan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 13 - 20, 2022	Jan. 03, 2023	Jan. 11, 2023	Jan. 20, 2023	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
-	23GD0019 - Construction of Road, Barangay Culliang, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2022	Jan. 10, 2023	Jan. 18, 2023	Jan. 27, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	23GD0020 - Construction of Road, Barangay Bunga, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2022	Jan. 10, 2023	Jan. 18, 2023	Jan. 27, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY-2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23GD0021 - Construction of Road, Barangay Bago, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2022	Jan. 10, 2023	Jan. 18, 2023	Jan. 27, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	23GD0022 - Construction of Road, Barangays Olalo-San Silvestre-Yating- Tabun-acan Road, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 28, 2022 - January 03, 2023	Jan. 17, 2023	Jan. 23, 2023	Feb. 02, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Road
-	23GD0023 - Construction of Road, Barangay Bahit, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 28, 2022 - January 03, 2023	Jan. 17, 2023	Jan. 23, 2023	Feb. 02, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	23GD0024 - Construction of Multi- Purpose Building, Barangay Malag-it, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 28, 2022 - January 03, 2023	Jan. 17, 2023	Jan. 23, 2023	Feb. 02, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY-2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00721733VS	23GD0025 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 06 - 12, 2023	Jan. 26, 2023	Jan. 31, 2023	Feb. 10, 2023	GoP	91,400,000.00		91,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00721732VS	23GD0026 - Construction of Flood Mitigation Structure - Construction of Cadiao Flood Control along Panay River, Barangay Cadiao, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2023	Feb. 01, 2023	Feb. 07, 2023	Feb. 17, 2023	GoP	91,400,000.00		91,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00721734VS	23GD0027 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Upstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 13 - 19, 2023	Feb. 03, 2023	Feb. 09, 2023	Feb. 17, 2023	GoP	91,400,000.00		91,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	23GD0028 - Construction of Multi-Purpose Building, Barangay Gabuan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2023	Feb. 06, 2023	Feb. 14, 2023	Feb. 22, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	23GD0029 - Construction of Road, Barangay Talon, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 20, 2023	Feb. 06, 2023	Feb. 14, 2023	Feb. 22, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	23GD0030 - Road Widening - Jct Nati Rd Cuartero-Tapulang-Maayon Rd - K0115+(-394) - K0115+961	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 19 - 25, 2023	Feb. 08, 2023	Feb. 14, 2023	Feb. 24, 2023	GoP	35,230,000.00		35,230,000.00	Widening of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23GD0031 - Road Widening - Iloilo East Coast-Capiz Rd - K0159+015 - K0159+722	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 19 - 25, 2023	Feb. 08, 2023	Feb. 14, 2023	Feb. 24, 2023	GoP	18,772,000.00		18,772,000.00	Widening of Road
P00721735VS	23GD0032 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Tico River Control, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	Feb. 10, 2023	Feb. 16, 2023	Feb. 24, 2023	GoP	91,400,000.00		91,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	23GD0033 - Construction of Road, Barangay Cagay, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	Feb. 10, 2023	Feb. 16, 2023	Feb. 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	23GD0034 - Construction of Multi-Purpose Building, Municipality of Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 03, 2023	Feb. 20, 2023	Feb. 27, 2023	Mar. 10, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	23GD0035 - Construction of Multi-Purpose Building, Municipality of Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 03, 2023	Feb. 20, 2023	Feb. 27, 2023	Mar. 10, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	23GD0036 - Construction (Completion) of Multi-Purpose Building, Barangay Olalo, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 03, 2023	Feb. 20, 2023	Feb. 27, 2023	Mar. 10, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00706042VS	Iloilo East Coast-Capiz Rd - K0141 + 138 - K0141 + 279	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 02 - 08, 2023	Feb. 22, 2023	Feb. 28, 2023	Mar. 10, 2023	GoP	2,070,000.00		2,070,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00706043VS	Iloilo East Coast-Capiz Rd - K0141 + 279 - K0141 + 412	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 02 - 08, 2023	Feb. 22, 2023	Feb. 28, 2023	Mar. 10, 2023	GoP	1,680,000.00		1,680,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00705278VS	Maayon By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 02 - 08, 2023	Feb. 22, 2023	Feb. 28, 2023	Mar. 10, 2023	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
P00706163VS	Anhawon Br. (B00244PN) along Iloilo East Coast-Capiz Rd	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 02 - 08, 2023	Feb. 22, 2023	Feb. 28, 2023	Mar. 10, 2023	GoP	14,560,000.00		14,560,000.00	Widening of Permanent Bridges
P00706162VS	Salocon Br. (B00279PN) along Roxas City Bdry-Panitan-Bailan Rd	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2023	Mar. 01, 2023	Mar. 07, 2023	Mar. 17, 2023	GoP	11,200,000.00		11,200,000.00	Widening of Permanent Bridges
P00721736VS	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Agbalo River Control, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2023	Mar. 01, 2023	Mar. 07, 2023	Mar. 17, 2023	GoP	91,400,000.00		91,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00732180VS	Construction of Multi-Purpose Building, Barangay Dulangan, pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2023	Mar. 01, 2023	Mar. 07, 2023	Mar. 17, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00732181VS	Construction of Multi-Purpose Building, Barangay San Jose, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 09 - 15, 2023	Mar. 01, 2023	Mar. 07, 2023	Mar. 17, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00732179VS	Construction of Multi-Purpose Building, Barangay Cabug-Cabug, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 16 - 22, 2023	Mar. 08, 2023	Mar. 14, 2023	Mar. 24, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00732178VS	Construction of Multi-Purpose Building, Barangay Jumaquicjic Ville, Barangay Jumaquicjic, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 16 - 22, 2023	Mar. 08, 2023	Mar. 14, 2023	Mar. 24, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00732177VS	Construction of Multi-Purpose Building, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 16 - 22, 2023	Mar. 08, 2023	Mar. 14, 2023	Mar. 24, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Road Widening - Maayon-Jct Bailan Rd - K0124 + 200 - K0125 + 351	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 16 - 22, 2023	Mar. 08, 2023	Mar. 14, 2023	Mar. 24, 2023	GoP	29,848,000.00		29,848,000.00	Widening of Road
-	Road Widening - Iloilo East Coast-Capiz Rd - K0156 + 646 - K0157 + 739	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 16 - 22, 2023	Mar. 08, 2023	Mar. 14, 2023	Mar. 24, 2023	GoP	27,066,000.00		27,066,000.00	Widening of Road
-	Construction of River Bank Slope Protection (Upstream of Maayon Bridge)(Right Bank) Sta. 000+000 - Sta. 000+322.40, Brgy. Poblacion Ilaya, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 23 - Mar. 01, 2023	Mar. 15, 2023	Mar. 21, 2023	Mar. 31, 2023	GoP	79,084,000.00		79,084,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Bridge, Tuburan Bridge, Barangay Tuburan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 23 - Mar. 01, 2023	Mar. 15, 2023	Mar. 21, 2023	Mar. 31, 2023	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Bridge
-	Construction of Multi-Purpose Building, Jumaguicjic Ville, Barangay Jumaguicjic, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 23 - Mar. 01, 2023	Mar. 15, 2023	Mar. 21, 2023	Mar. 31, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Tiza, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 23 - Mar. 01, 2023	Mar. 15, 2023	Mar. 21, 2023	Mar. 31, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Candual, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Agbalo, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Lantangan, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Manapao, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Pob. Ilwaod, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY-2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Batabat, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 02 - 08, 2023	Mar. 22, 2023	Mar. 28, 2023	Apr. 07, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Barangay Tinigban, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Barangay Badiangon, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Barangay Ibaca, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Barangay Marita, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Solar Water System, Barangay Butacal, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
-	Construction of Solar Water System, Barangay Cabugao, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 09 -15, 2023	Mar. 29, 2023	Apr. 04, 2023	Apr. 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
-	Construction of Solar Water System, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 16 - 22, 2023	Apr. 05, 2023	Apr. 11, 2023	Apr. 21, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Solar Water System, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 16 - 22, 2023	Apr. 05, 2023	Apr. 11, 2023	Apr. 21, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
-	Construction of Multi-Purpose Building in Brgy. Pantalan, Pres. Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 16 - 22, 2023	Apr. 05, 2023	Apr. 11, 2023	Apr. 21, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Brgy. Jebaca, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 16 - 22, 2023	Apr. 05, 2023	Apr. 11, 2023	Apr. 21, 2023	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 16 - 22, 2023	Apr. 05, 2023	Apr. 11, 2023	Apr. 21, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Municipality of Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Municipality of Pres. Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Municipality of Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Municipality of Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	5,250,000.00		5,250,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building (New Municipal Hall), Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
GOODS AND SERVICES													
-	Procurement of General Services Supplies	DPWH Capiz 1st DEO		Competitive Bidding					GoP	131,527.92		131,527.92	General Services Supplies
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	32,881.98		32,881.98	- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	32,881.98		32,881.98	- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	32,881.98		32,881.98	- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	32,881.98		32,881.98	- do -
-	Procurement of Office Equipment	DPWH Capiz 1st DEO		Competitive Bidding					GoP	936,314.32		936,314.32	Office Equipment
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	234,078.58		234,078.58	- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	234,078.58		234,078.58	- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	234,078.58		234,078.58	- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	234,078.58		234,078.58	- do -



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 REGION VI
 Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of IT Peripherals and Accessories	DPWH Capiz 1st DEO		Competitive Bidding					GoP	2,306,192.86		2,306,192.86	IT Peripherals and Accessories
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	576,548.22		576,548.22	- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	576,548.22		576,548.22	- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	576,548.22		576,548.22	- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	576,548.22		576,548.22	- do -
-	Paints	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	1,159,200.00	1,159,200.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	463,600.00	463,600.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	115,900.00	115,900.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	463,600.00	463,600.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	116,100.00	116,100.00		- do -
-	Pavement Markings	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	2,235,600.00	2,235,600.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	895,000.00	895,000.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	223,500.00	223,500.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	895,000.00	895,000.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	222,100.00	222,100.00		- do -



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY-2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Oxygen/acetylene	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	250,000.00	250,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	62,500.00	62,500.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	62,500.00	62,500.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	62,500.00	62,500.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	62,500.00	62,500.00		- do -
-	Bituminous Materials	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	1,886,000.00	1,886,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	471,500.00	471,500.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	471,500.00	471,500.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	471,500.00	471,500.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	471,500.00	471,500.00		- do -
-	Aggregates	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	858,700.00	858,700.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	214,675.00	214,675.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	214,675.00	214,675.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	214,675.00	214,675.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	214,675.00	214,675.00		- do -



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY. 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Portland Cement	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	220,000.00	220,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	55,000.00	55,000.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	55,000.00	55,000.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	55,000.00	55,000.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	55,000.00	55,000.00		- do -
-	Fuel, Oil, Lubricants	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	4,100,000.00	4,100,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	1,025,000.00	1,025,000.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	1,025,000.00	1,025,000.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	1,025,000.00	1,025,000.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	1,025,000.00	1,025,000.00		- do -
-	Tools	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	600,000.00	600,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	150,000.00	150,000.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	150,000.00	150,000.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	150,000.00	150,000.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	150,000.00	150,000.00		- do -



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
REGION VI
Roxas City, Capiz

Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Equipment	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	8,000,000.00	8,000,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2023	Jan. 23, 2023	Feb. 06, 2023	Feb. 20, 2023	- do -	500,000.00	500,000.00		- do -
	2nd Quarter		No	Competitive Bidding	Feb. 07 - 14, 2023	Feb. 27, 2023	Mar. 13, 2023	Mar. 27, 2023	- do -	2,500,000.00	2,500,000.00		- do -
	3rd Quarter		No	Competitive Bidding	May 04 - 11, 2023	May 24, 2023	June 07, 2023	June 21, 2023	- do -	2,500,000.00	2,500,000.00		- do -
	4th Quarter		No	Competitive Bidding	Aug. 02 - 09, 2023	Aug. 22, 2023	Sept. 05, 2023	Sept. 19, 2023	- do -	2,500,000.00	2,500,000.00		- do -
CONSULTING SERVICES													
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various River Control Structures	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Mar. 23 - 29, 2023	Apr. 12, 2023	Apr. 18, 2023	Apr. 28, 2023	GoP	750,000.00		750,000.00	Soil Subsurface Exploration of River Control Structures

Submitted by:

JONATHAN S. ORO
Head, BAC Secretariat

Recommending Approval:

ROY C. PACANAN
BAC Chairperson

Approved by:

NONIE A. VIYAR
District Engineer