



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Ilocos Sur 2nd
District Engineering Office
Region I
Brgy. Calaoa-an, Candian City, Ilocos Sur



July 24, 2023

DPWH, RMU, ADMIN. SECT.
DATE: 7/24/2023
FILE NO: 910.11787

MEMORANDUM

FOR : **DIR. RONNEL M. TAN, CESO III**
DPWH Regional Office I
City of San Fernando, La Union

ATTENTION : **BIDS AND AWARDS COMMITTEE**

SUBJECT : **SUBMISSION OF FINAL ANNUAL PROCUREMENT
PLAN FOR CIVIL WORKS, GOODS AND SERVICES AND
CONSULTANCY FY 2023 (changes within the 1st Semester
2023)**

In compliance to Section 7 of the revised IRR RA 9184, we are submitting the Final Annual Procurement Plans (APP) for Civil Works, Goods and Services (Small Value Procurement, Shopping, Direct Contracting) and Consultancy for FY 2023.

For your reference.


RENATO G. GAGNO
OIC-District Engineer

RO1.12 MG/ARP/RCP

CC: ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office I
Port Bonifacio, Manila

: Performance Monitoring Division
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Submission of Bids /Opening of Bids	Notice of Award	Contract Signing	Estimated Budget (PHP)						
3101021012570	Preventive Maintenance - Secondary Roads - Ilocos Sur-Abra Rd - K0380 + 495 - K0381 + 488		YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	02/21/2023	03/01/2023		GOP	7,887,040.00	-	7,887,040.00	Preventive Maintenance of Road
3101021012580	Preventive Maintenance - Secondary Roads - Tagudin-Cervantes Rd - K0321 + (-353) - K0321 + 571		YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	03/13/2023	03/21/2023		GOP	7,316,680.00	-	7,316,680.00	Preventive Maintenance of Road
3101031011770	Preventive Maintenance - Tertiary Roads - Jct Candon-Sacedo-Del Pilar Rd - K0346 + 197 - K0347 + 387		YES	Competitive Bidding	10/10/2022 to 10/16/2022	11/02/2023	02/21/2023	03/01/2023		GOP	9,800,000.00	-	9,800,000.00	Preventive Maintenance of Road
3101031011780	Preventive Maintenance - Tertiary Roads - Jct Sta Lucia-Sacedo Rd - K0346 + 847 - K0347 + 081		YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2023	03/13/2023	03/21/2023		GOP	1,603,160.00	-	1,603,160.00	Preventive Maintenance of Road
3101031011790	Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0374+839-K0375+000, K0376+000-K0376+323		YES	Competitive Bidding	10/6/2022 to 10/12/2022	10/25/2022	02/21/2023	03/01/2023		GOP	3,715,180.00	-	3,715,180.00	Preventive Maintenance of Road
3101061008740	Rehabilitation/Reconstruction/Upgrading of Damaged Pave Roads-Tertiary Roads, Burgos-Lidida Road-(K0367+000-K0367+680		YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023		GOP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
3101061008750	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Cervantes-Quirino Rd - K0397 + 473 - K0398 + 000		NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	02/16/2023	02/22/2023		GOP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
3101061008760	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Sta Lucia-Sacedo Rd - K0348 + 000 - K0348 + 295		YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023		GOP	9,254,140.00	-	9,254,140.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
3101071005200	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0365 + 600 - K0366 + 185		YES	Competitive Bidding	2/14/2023 to 2/20/2023	03/06/2023	03/16/2023	03/26/2023		GOP	49,000,000.00	-	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DbWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (Brief description of Project)
					Submission of Bids	Notice of Award	Contract Signing	Contract						
3101071005210 23AD0010 -	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0382 + 589 - K0383 + 050	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023		GOP	39,200,000.00	-		Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
3101101003670 23AD0011 -	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - K0375 + 764 - K0376 + 224	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023		GOP	14,700,000.00	-		Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
3102011011410 23AD0012 -	Road Widening - Primary Roads - Manila North Rd - K0375 + 400 - K0375 + 718, K0379 + 808 - K0379 + 895	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023		GOP	14,776,440.00	-		Road Widening
3102011011420 23AD0013 -	Road widening-Primary Roads - Manila North Road, K0392+230-K0392+833, K0394+000-K0394+144	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/31/2023	02/08/2023		GOP	20,580,000.00	-		Road Widening
3102031006610 23AD0014 -	Road Widening - Tertiary Roads - Jct Santiago-Banayoyo-Lidlidda-Sn Emilio-Quirino Rd - K0352 + (-126) - K0352 + 113 - K0352 + 097, K0352 + 113 - K0352 + 304, K0352 + 313 - K0352 + 400	Construction Section	YES	Competitive Bidding	10/12/2022 to 10/18/2022	11/02/2022	01/31/2023	02/08/2023		GOP	14,700,000.00	-		Road Widening
3103061002350 23AD0015 -	Malasin Br. along Manila North Rd - Construction of New Bridges -	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023		GOP	14,700,000.00	-		Construction of New Bridges
3201011096860 23AD0016 -	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Santa Maria River, Ba angay Silag, Santa Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/2/2022 to 11/8/2022	11/21/2022	01/31/2023	02/08/2023		GOP	29,400,000.00	-		Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
3002031014670 23AD0017 -	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	02/14/2023	02/22/2023		GOP	4,900,000.00	-		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

Estimated Budget (PHP)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing	Total		MOOE	CO		
23AD0018 - 30020310018500	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay ni Raagsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/13/2023 to 1/19/2023	02/01/2023	02/14/2023	02/22/2023	GOP	4,900,000.00	-	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0019 - 30020310233600	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/22/2022 to 11/28/2022	12/12/2022	01/31/2023	02/08/2023	GOP	4,900,000.00	-	-	4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23AD0020 - 30021510093600	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of ECOPARK Palacapan-Amguid Road connecting to Candon-Salcedo Road, Brgy. Palacapan and Amguid, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GOP	29,400,000.00	-	-	29,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0021 - 30021510305900	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nagbukel-Abra Road, Nagbukel, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GOP	29,400,000.00	-	-	29,400,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0022 - 30021510305700	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sta. Maria Burgos NIS Main Canal Service Road, Burgos, Ilocos Sur (KATUBIGAN - Kaisada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	02/21/2023	03/01/2023	GOP	23,520,000.00	-	-	23,520,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AD0023 - 30021910189200	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Gayaman Flood Control, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/26/2022 to 11/1/2022	11/14/2022	01/31/2023	02/08/2023	GOP	29,334,000.07	-	-	29,334,000.07	Flood Mitigation Structures protecting Public Infrastructures/Facilities

Estimated Budget (PHP)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DPWH-INFRA-02-2016

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing		Total	MOOE		
3002201014630	23AD0024 - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Baganti Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/24/2023 to 7/30/2023	08/14/2023	08/15/2023	08/16/2023	GOP	30,000,000.00	-	30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
3002261051790	23AD0025 - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Candon Eco Farm Tourism Park, Barangay Palacapa, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/7/2023 to 6/13/2023	06/26/2023	07/07/2023	07/13/2023	GOP	39,600,000.00	-	39,600,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
3002261051810	23AD0026 - Multi-Purpose Buildings/ Facilities to support Social Services - Reconstruction of Multi-Purpose Building, Pinsall Falls, Barangay Babalisban, Sta. Maria, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/27/2023 to 2/2/2023	02/16/2023	02/14/2023	02/22/2023	GOP	9,900,000.00	-	9,900,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
3002281002690	23AD0027 - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building, Ilocos Sur Medical Center Building (Infectious Diseases/Cardiology/Dormitories), Barangay Parloc 1st, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GOP	29,700,000.00	-	29,700,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
3001052009120	23AD0028 - Construction (Completion) of Candon City Hospital (Satellite-ITRMC) Buildings, Candon City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/18/2022 to 10/24/2022	11/07/2022	01/31/2023	02/08/2023	GOP	98,000,000.00	-	98,000,000.00	Multi-purpose / Facilities
3002231001580	23AD0029 - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Boguilog, Salcedo, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	01/31/2023	02/08/2023	GOP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DPWH-INFRA-02-2016

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing	Total		MOOE	CO		
300223100157000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Dinwede West/ Man-atong, (Cervantes and Suyo, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/20/2023 to 2/26/2023	3/13/2023	03/23/2023	03/30/2023		GOP	14,850,000.00	-	14,850,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
300223100156000	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Improvement of Road, Barangay Lurta, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	02/14/2023	02/22/2023		GOP	4,950,000.00	-	4,950,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
300225100948000	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Barangay Bessang, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/14/2023 to 3/20/2023	4/3/2023	04/12/2023	04/19/2023		GOP	9,900,000.00	-	9,900,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300226105184000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sidaoen, Santa Cruz, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/5/2022 to 10/11/2022	10/24/2022	01/31/2023	02/08/2023		GOP	3,960,000.00	-	3,960,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226105187000	Multi-Purpose Buildings/ Facilities to support Social Services - Building, Barangay Barangobong, Santa Lucia, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/16/2023	03/23/2023		GOP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226105183000	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Caoyan, Sugpon, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2023	03/27/2023	04/03/2023		GOP	4,950,000.00	-	4,950,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
320101109687000	Construction of San Juan-San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023		GOP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal
320101109688000	Construction of Caig Daya-Paras Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023		GOP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal
320101109689000	Construction of Calaoan-Paras-San Pedro Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023		GOP	14,700,000.00	-	14,700,000.00	Construction of Drainage Canal

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DI\WH-IN\FRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing						
23AD0039 - 3201011096900	Construction of Calaoan-Calongbuyan-Patpata Drainage Canal, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Drainage Canal
23AD0040 - 3201011096910	Construction of Cagay Bridge and Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GOP	25,480,000.00	-	-	25,480,000.00	Construction of Flood Control
23AD0041 - 3201011096920	Construction of Salvador-Buccong Flood Control, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/05/2023	05/12/2023	GOP	24,500,000.00	-	-	24,500,000.00	Construction of Flood Control
23AD0042 - 3201011096930	Construction of Sta. Maria River Control, Barangay Nagpanaanan - Subadi Norte - Subadi Sur, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	2/28/2023	03/21/2023	03/28/2023	GOP	49,000,000.00	-	-	49,000,000.00	Construction of River Control
23AD0043 - 3201011096940	Construction of Balibid River Control, Barangay Balibid, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	2/28/2023	03/13/2023	03/21/2023	GOP	29,400,000.00	-	-	29,400,000.00	Construction of River Control
23AD0044 - 3201011096950	Construction of Poblacion Sur River Control, Barangay Poblacion Sur, Salcedo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	2/28/2023	03/13/2023	03/21/2023	GOP	29,400,000.00	-	-	29,400,000.00	Construction of River Control
23AD0045 - 3201011096960	Construction of Bacayan River Control, Gregorio Del Pilar, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	2/28/2023	03/13/2023	03/21/2023	GOP	29,400,000.00	-	-	29,400,000.00	Construction of River Control
23AD0046 - 3201011096970	Construction of Tamurong Flood Control leading to Candon-Santago San Esteban Coastal Road, Barangay Tamurong, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/1/2023 to 3/7/2023	03/20/2023	03/28/2023	04/03/2023	GOP	39,200,000.00	-	-	39,200,000.00	Construction of Flood Control
23AD0047 - 3201011065060	Construction of Alliem Flood Control, Alliem, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	03/01/2023	03/13/2023	03/21/2023	GOP	14,700,000.00	-	-	14,700,000.00	Construction of Flood Control
23AD0048 - 3201011079270	Construction of Quirino Flood Control, Quirino, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/25/2023 to 1/31/2023	03/01/2023	03/13/2023	03/21/2023	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Flood Control
23AD0049 - 3201011096980	Construction of Balaweg-Cayapa River Control, Balaweg, Nagbukel, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/17/2023 to 3/23/2023	4/11/2023	04/19/2023	04/25/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of River Control
23AD0050 - 3201011096990	(Construction of Villarica-Bagar-Caterman-Darapdap Flood Control, Villarica, Bagar, Caterman and Darapdap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GOP	49,000,000.00	-	-	49,000,000.00	Construction of Flood Control
23AD0051 - 3201011097000	Construction of Cagay Daya-San Nicolas-Paypayad-Darapdap Flood Control, Cagay Daya, San Nicolas, Paypayad and Darapdap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/2/2023 to 5/8/2023	05/23/2023	05/29/2023	05/30/2023	GOP	50,000,000.00	-	-	50,000,000.00	Construction of Flood Control
Estimated Budget (PHP)														

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing	Total		MOOE	CO		
23AD0052 - 300207100946000	Construction of Multi-Purpose Facility (Camp Perimeter Fence), 7th Infantry Division, Philippine Army at Brgy. Bugbuga, Sta. Cruz, Ilocos Sur		NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GOP	30,000,000.00	-	-	30,000,000.00	Construction of multi-purpose facility
23AD0053 - 300205100344000	Construction of Solar Water System (West Water System), Candon City, Ilocos Sur		NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/19/2023	06/20/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of solar water system
23AD0054 - 300205100345000	Construction of Solar Water System (East Water System), Candon City, Ilocos Sur		NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/19/2023	06/20/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of solar water system
23AD0055 - 300205100346000	Construction of Solar Water System, Sta Lucia, Ilocos Sur		NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/19/2023	06/20/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of solar water system
23AD0056 - 300205100347000	Construction of Solar Water System, Santiago, Ilocos Sur		NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/19/2023	06/20/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of solar water system
23AD0057 - 300215103060000	Construction of Road, Sigay, Ilocos Sur		NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/16/2023	03/23/2023	GOP	14,700,000.00	-	-	14,700,000.00	Construction of Road
23AD0058 - 300215103061000	Construction of Nagrebcan Bridge, Nagrebcan, Sta. Lucia, Ilocos Sur		NO	Competitive Bidding	1/27/2023 to 2/2/2023	2/15/2023	03/07/2023	03/15/2023	GOP	5,800,000.00	-	-	5,800,000.00	Construction of Bridge
23AD0059 - 300215103062000	Construction of Kardis-Bakday Road, Polibacion Norte, Lidlidda, Ilocos Sur		NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Road
23AD0060 - 300215103063000	Construction of Sitio Guayen Road, Polibacion Norte, Suyo, Ilocos Sur		NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Road
23AD0061 - 300215103064000	Construction of Calumbaya-Sacaang Road, Calumbaya and Sacaang, Galmuyod, Ilocos		NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Road
23AD0062 - 300215103065000	Construction of Suagayan Road leading to Paong Falls, Suagayan, Quinhoy, Ilocos Sur		NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GOP	19,600,000.00	-	-	19,600,000.00	Construction of Road
23AD0063 - 300215103066000	Construction of San Luis-Sitio Makidlis Road, San Luis, Cervantes, Ilocos Sur		NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/16/2023	03/23/2023	GOP	4,900,000.00	-	-	4,900,000.00	Construction of Road
23AD0064 - 300215103067000	Construction of San Luis-Sitio Makeyang Road, San Luis, Cervantes, Ilocos Sur		NO	Competitive Bidding	2/14/2023 to 2/20/2023	3/6/2023	03/16/2023	03/23/2023	GOP	4,900,000.00	-	-	4,900,000.00	Construction of Road
23AD0065 - 300215103068000	Construction of Baos Bridge, Sta Lucia, Ilocos Sur		NO	Competitive Bidding	1/25/2023 to 1/31/2023	02/13/2023	03/07/2023	03/15/2023	GOP	3,920,000.00	-	-	3,920,000.00	Construction of Bridge
23AD0066 - 300215103069000	Construction of Suso Road, Sta Maria, Ilocos Sur		NO	Competitive Bidding	1/18/2023 to 1/24/2023	2/6/2023	03/07/2023	03/15/2023	GOP	9,800,000.00	-	-	9,800,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing					
23AD0067 - 3002201014640	Construction of Multi-Purpose Building, Banawayo, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/11/2023 to 1/17/2023	1/30/2023	03/13/2023	03/21/2023	GOP	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
23AD0068 - 3002201014650	Construction of Multi-Purpose Building, San Emilio, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/20/2023 to 1/26/2023	02/08/2023	03/13/2023	03/21/2023	GOP	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
23AD0069 - 3002251009490	Construction of Flood Control Brgy. Ambugat, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0070 - 3002251009500	Construction of Calaoan Flood Control, Brgy. Calaoan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/7/2023 to 3/13/2023	03/27/2023	04/11/2023	04/19/2023	GOP	29,700,000.00	-	29,700,000.00	Construction of Flood Control
23AD0071 - 3002251009510	Construction of San Jose-San Isidro Flood Control, Brgy. San Jose and San Isidro, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GOP	24,750,000.00	-	24,750,000.00	Construction of Flood Control
23AD0073 - 3002251009530	Construction of Brgy Luna Flood Control System, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/9/2023 to 3/15/2023	03/28/2023	04/12/2023	04/19/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0074 - 3002251009540	Construction of Brgy. Ambugat Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0075 - 3002251009550	Construction of Brgy. Bessang Flood Control, Burgos, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/18/2023 to 1/24/2023	3/8/2023	03/17/2023	03/23/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Flood Control
23AD0076 - 3002251009560	Construction of Calongbuyan Flood Control, Brgy. Calongbuyan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/24/2023 to 3/2/2023	3/15/2023	03/23/2023	03/30/2023	GOP	19,800,000.00	-	19,800,000.00	Construction of Flood Control
23AD0077 - 3002261051800	Construction of Multi-purpose Building (Terminal Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	7/24/2023 to 7/30/2023	08/14/2023	08/15/2023	08/16/2023	GOP	70,000,000.00	-	70,000,000.00	Construction of multi-purpose building (terminal facility)
23AD0078 - 3002261051820	Construction (Completion) of Multi-Purpose Building, Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/19/2023 to 5/25/2023	06/07/2023	06/19/2023	06/20/2023	GOP	39,600,000.00	-	39,600,000.00	Construction of multi-purpose building
23AD0079 - 3002261051850	Construction of Multi-Purpose Building (Legislative Building), Brgy. Calaoan, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/7/2023 to 6/13/2023	06/26/2023	07/07/2023	07/13/2023	GOP	19,800,000.00	-	19,800,000.00	Construction of multi-purpose building (legislative building)
23AD0080 - 3002261051860	Construction of Multi-Purpose Building (Candon City Public Market Building), Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	6/21/2023 to 6/30/2023	07/11/2023	07/19/2023	07/27/2023	GOP	24,750,000.00	-	24,750,000.00	Construction of multi-purpose building (Candon City Public Market)
23AD0081 - 3002281002700	Construction of Ilocos Sur Medical Center (ISMC) Ward Building, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/18/2023 to 4/24/2023	05/08/2023	05/16/2023	05/24/2023	GOP	49,500,000.00	-	49,500,000.00	Construction of building
Estimated Budget (PHP)													

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (Brief description of Project)
					Submission of Bids	Notice of Award	Contract Signing	Estimated Budget (PHP)					
3002281002710	23AD0082 - Retrofitting of Hospital Building (Ilocos Sur Medical Center) including facilities, Partoc 1st, Candon City, Ilocos Sur		NO	Competitive Bidding	04/24/2023 to 4/3/2023	05/03/2023	05/10/2023	4,950,000.00		-	-	4,950,000.00	Construction of building
3001052009850	23AD0083 - Construction of Ilocos Sur Medical Center Building, Barangay Partoc 1st, Candon City, Ilocos Sur		NO	Competitive Bidding	2/20/2023 to 2/26/2023	03/27/2023	04/03/2023	29,400,000.00		-	-	29,400,000.00	Construction of building
3001052009860	23AD0084 - Construction of Ilocos Sur Medical Center Cardiology Building, Barangay Partoc 1st, Candon City, Ilocos Sur		NO	Competitive Bidding	7/24/2023 to 7/30/2023	08/14/2023	08/15/2023	70,000,000.00		-	-	70,000,000.00	Construction of building
3002151030580	23AD0085 - Construction of Caterman Bridge leading to Candon-Santiago-San Esteban Coastal Road, Barangay Caterman , Candon City, Ilocos Sur		NO	Competitive Bidding	6/7/2023 to 6/13/2023	07/07/2023	07/13/2023	68,600,000.00		-	-	68,600,000.00	Construction of Bridge
3002041006830	23AD0156- Poblacion Sur-Sorhoan-Lucban-Ubbog-Baybading Road connecting Candon-Sakedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Sakedo, Ilocos Sur		NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/25/2023	03/29/2023	52,172,470.00		-	-	52,172,470.00	Construction of Roads
3201021048120	23AD0254- Construction/Rehabilitation of Flood Mitigation Facilities within major river basin and Principal Rivers (Package 1) Sta. Maria, Ilocos Sur		NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/26/2023	03/29/2023	48,250,000.00		-	-	48,250,000.00	Construction of Flood Control
3201021048130	23AD0255 - Construction/Rehabilitation of Flood Mitigation Facilities within major river basin and Principal Rivers, ISEC/2-Construction Section		NO	Competitive Bidding	01/4/2023 to 01/10/2023	01/26/2023	03/29/2023	48,250,000.00		-	-	48,250,000.00	Construction of Flood Control
23AD0088	23AD0088 - Paylocan, Barangay Suyo Proper, FMR, Barangay Suyo Proper, Ilocos Sur		NO	Competitive Bidding	3/1/2023 to 3/7/2023	03/20/2023	03/28/2023	14,700,000.00		-	-	14,700,000.00	Concreting of Roads

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing		Total	MOOE		CO
23AD0089	Concrete of Pobacion-Batbato-Daddaay FMR, Brgy. Pobacion, Alliem, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GOP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0090	Concrete of Brgy. Bagani Gabor, Candon City and Brgy. Galmuyod FMR, Brgy. Bagani Gabor, Candon City and Brgy. Daldagan, Galmuyod, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/9/2023 to 5/15/2023	05/29/2023	06/05/2023	06/13/2023	GOP	12,437,500.00	-	12,437,500.00	Concreting of Roads
23AD0091	Salvador FMR, Brgy. Langlangca 1st and Brgy. Salvador, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GOP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0092	Paypayad-Darapidap FMR, Brgy. San Nicolas and Paypayad and Darapidap, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GOP	12,437,500.00	-	12,437,500.00	Concreting of Roads
23AD0093	Concrete of Allangigan 2nd to Oaig Daya, Sitio Nagreacan FMR, Oaig Daya, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	4/3/2023 to 4/9/2023	04/24/2023	05/03/2023	05/10/2023	GOP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0094	Repair/Maintenance of Sta. Maria River Revetment 17, macaoayan, Burgos, Ilocos Sur	Maintenance Section	NO	Competitive Bidding	4/5/2023 to 4/11/2023	04/25/2023	05/05/2023	05/10/2023	GOP	1,667,663.76	-	1,667,663.76	Construction of River Revetment
23AD0095	Concrete of Salvador 2nd FMR, Brgy. Salvador 2nd, Candon City, Ilocos Sur	Construction Section	NO	Competitive Bidding	5/2/2023 to 5/8/2023	05/22/2023	05/31/2023	06/07/2023	GOP	14,925,000.00	-	14,925,000.00	Concreting of Roads
23AD0096	Repair/Maintenance of DPWH Building Ilocos Sur 2nd District Engineering Office	Maintenance Section	NO	Competitive Bidding	5/30/2023 to 6/6/2023	06/19/2023	06/27/2023	07/03/2023	GOP	2,000,000.00	-	2,000,000.00	Construction of DPWH Building Stockyard
23AD0097	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector System	Construction Section	NO	Competitive Bidding	5/12/2023 to 5/18/2023	05/31/2023	06/07/2023	06/13/2023	GOP	2,316,000.00	-	2,316,000.00	Construction of water Collector
23GAD0001	Purchase and Delivery of Guardrail End Pieces for use along Manila North Road and National Secondary Road within the District	Maintenance Section	NO	Competitive Bidding	3/15/2023 to 3/21/2023	04/03/2023	04/12/2023	04/14/2023	GOP	1,499,600.00	-	1,499,600.00	Purchase of Guardrail End

Itocds Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DbWH-INFRA-02-2016

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
23GAD0002	Purchase of Service Vehicle (4/4 AT Pick-up) for the use of this office	Maintenance Section	NO	Competitive Bidding	7/10/2023	7/31/2023	08/01/2023	08/02/2023	GOP	2,000,000.00	-	-	-	Purchase of 4WD Pick-up
23GAD0003	Purchase of Dump Truck for the use of this office	Maintenance Section	NO	Competitive Bidding	7/10/2023	07/31/2023	08/01/2023	08/02/2023	GOP	10,600,000.00	-	-	-	Purchase of Dump Truck
RFQ.NO.001-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period January 23, 2023 to March 10, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-S3.9 - Small Value Procurement	01/14/2023	01/17/2023	01/18/2023	01/19/2023	GOP	496,958.60	-	-	-	Purchase of Fuel, Oil & Lubricants
RFQ.NO.002-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period February 20, 2023 to March 24, 2023	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	02/15/2023	02/21/2023	02/22/2023	02/22/2023	GOP	999,937.40	-	-	-	Purchase of Fuel, Oil & Lubricants
RFQ.NO.003-2023	Purchase of Various Spare Parts for use in repair of service vehicle with plate number AVA-5455 (H1-7600)	Construction Section	NO	NP-S3.9 - Small Value Procurement	02/17/2023	02/21/2023	02/22/2023	02/22/2023	GOP	51,800.00	-	-	-	Purchase of Various Spare Parts
RFQ.NO.004-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period March 6, 2023 to May 19, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-S3.9 - Small Value Procurement	02/28/2023	03/03/2023	03/06/2023	03/07/2023	GOP	999,780.20	-	-	-	Purchase of Fuel, Oil & Lubricants
RFQ.NO.006-2023	Purchase of 150pcs ReflectORIZED Yellow Delineators along Manila North Road, K0381+000 - K0382+000	Maintenance Section	NO	Shopping		03/13/2023	03/14/2023	03/15/2023	GOP	49,500.00	-	-	-	Purchase of Yellow Delineators
RFQ.NO.007-2023	Purchase of Various Office Supplies for use of this office	Administrative Section	NO	NP-S3.9 - Small Value Procurement	03/10/2023	03/13/2023	03/14/2023	03/15/2023	GOP	472,300.00	-	-	-	Purchase of Various Office Supplies
RFQ.NO.008-2023	Purchase of ReflectORIZED Traffic Paint for use in guardrail painting along Cervantes-Quirino Road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	03/15/2023	03/20/2023	03/27/2023	03/28/2023	GOP	349,830.00	-	-	-	Purchase of Traffic Paint
RFQ.NO.009-2023	Purchase of ReflectORIZED Traffic Paint for use in Bridge Repainting along Jct. Santiago-Banayoyo-Lidilda-San Emilio-Quirino Road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	03/15/2023	03/20/2023	03/27/2023	03/28/2023	GOP	349,830.00	-	-	-	Purchase of Traffic Paint
RFQ.NO.010-2023	Purchase of ReflectORIZED Thermoplastic Paint for use in centerline and edgeline painting along Allim-Suppon-Sudipen Road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	03/15/2023	03/20/2023	03/21/2023	03/24/2023	GOP	464,868.16	-	-	-	Purchase of ReflectORIZED Thermoplastic

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing					
RFQ.NO.011-2023	Purchase of Various Spare Parts & Ink for Epson Copiers for use of this office	Administrative Section	NO	Direct Contracting	03/29/2023	03/30/2023	03/21/2023		GOP	326,130.00	-		Purchase of Various Spare Parts & Ink
RFQ.NO.012-2023	Purchase of 2sets Laptop/Ultrabook, 4sets Desktop Computer, 1unit MF Printer & 5units 512gb SSD for use of this office	Administrative Section	NO	NP-S3.9 - Small Value Procurement	03/16/2023	03/20/2023	03/21/2023	03/24/2023	GOP	909,000.00	-		Purchase of Laptop, Desktop Computer and Printer
RFQ.NO.013-2023	Purchase of ReflectORIZED Traffic Paint for use in guardrail painting along Taquidin-Cervantes Road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/06/2023	04/11/2023	04/12/2023	04/13/2023	GOP	349,830.00	-		Purchase of Traffic Paint
RFQ.NO.014-2023	Purchase of Various Spare Parts and Labor for use in repair of service vehicle with plate number SKA-704	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/06/2023	04/11/2023	04/12/2023	04/13/2023	GOP	89,680.00	-		Purchase of Various Spare Parts
RFQ.NO.015-2023	Purchase of Hot Asphalt (60/70) for use in patching pavement along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GOP	350,000.00	-		Purchase of Hot Asphalt
RFQ.NO.016-2023	Purchase and delivery of Asphalt sealant for use in crack and joint sealing along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GOP	350,000.00	-		Purchase of Asphalt Sealant
RFQ.NO.017-2023	Purchase of ReflectORIZED Traffic Paint for use in centerline, edge-line and yellowing repainting along manila north road and national secondary roads within the district	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GOP	349,830.00	-		Purchase of Traffic Paint
RFQ.NO.018-2023	Purchase of ReflectORIZED Thermoplastic Paint for use in centerline and edge-line painting along Taquidin-Cervantes road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/14/2023	04/18/2023	04/19/2023	04/20/2023	GOP	464,868.16	-		Purchase of Thermoplastic Paint
RFQ.NO.019-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for the period May 2, 2023 to June 2, 2023	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	04/20/2023	04/24/2023	04/25/2023	04/26/2023	GOP	999,985.35	-		Purchase of Fuel, Oil & Lubricants
RFQ.NO.021-2023	Purchase of Various Exterior Tires & Cutting Edge for use of various service vehicles & heavy equipment of this office	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	05/06/2023	05/09/2023	05/10/2023	05/11/2023	GOP	299,680.00	-		Purchase of Various Exterior Tires & Cutting Edge
RFQ.NO.022-2023	Purchase of ReflectORIZED Traffic Paint for use in bridge repainting along Taquidin-Cervantes road	Maintenance Section	NO	NP-S3.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GOP	349,830.00	-		Purchase of Traffic Paint

Estimated Budget (PHP)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (Brief description of Project)
					Advertising of IB/REI	Submission of Bids /Opening	Notice of Award	Contract Signing					
RFQ.NO.023-2023	Purchase of Hot Asphalt (60/70) for use in patching pothole and thin overlay along national secondary roads within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GOP	350,000.00	-	-	Purchase of Hot Asphalt
RFQ.NO.024-2023	Purchase of Traffic Paint for use in bridge repainting of national bridges within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/11/2023	05/16/2023	05/17/2023	05/18/2023	GOP	349,564.00	-	-	Purchase of Traffic Paint
RFQ.NO.025-2023	Purchase of Spare Part and Labor for use in repair of dumptruck with plate number SLF-141 (H3-6537)	Maintenance Section	NO	Direct Contracting		05/29/2023	05/30/2023	05/31/2023	GOP	35,000.00	-	-	Purchase of Spare Parts
RFQ.NO.026-2023	Purchase of Various Spare parts and Labor for use in repair of bucket of payloader with DPWH Number L2-1423	Maintenance Section	NO	NP-53.9 - Small Value Procurement	05/26/2023	05/29/2023	05/30/2023	05/31/2023	GOP	168,650.00	-	-	Purchase of Various Spare Parts
RFQ.NO.027-2023	Purchase of Various Exterior Tires & Oil Filter for use of various service vehicles of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GOP	165,100.00	-	-	Purchase of Various Exterior Tires & Oil Filter
RFQ.NO.028-2023	Purchase of Various Spare Parts & Labor for use in 4000hrs PMS of Hydraulic Excavator with DPWH Number (F17-106)	Maintenance Section	NO	Direct Contracting		06/06/2023	06/07/2023	06/08/2023	GOP	158,335.00	-	-	Purchase of Various Spare Parts
RFQ.NO.029-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period June 13, 2023 to September 1, 2023	Construction Section, Quality Assurance Section and Planning & Design Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GOP	962,900.00	-	-	Purchase of Fuel, Oil & Lubricants
RFQ.NO.030-2023	Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period June 19, 2023 to July 21, 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GOP	998,968.00	-	-	Purchase of Fuel, Oil & Lubricants
RFQ.NO.031-2023	Purchase of Office Equipment for use of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	06/03/2023	06/06/2023	06/07/2023	06/08/2023	GOP	494,500.00	-	-	Purchase of Office Equipment
RFQ.NO.032-2023	Purchase of Hot Asphalt (60/70) for use in patching pothole and thin overlay of bridge decks within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	06/22/2023	06/26/2023	06/27/2023	06/28/2023	GOP	350,000.00	-	-	Purchase of Hot Asphalt
RFQ.NO.033-2023	Purchase of ReflectORIZED Traffic Paint for use in bridge repainting of national bridges within the district	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/18/2023	07/21/2023	07/24/2023	07/25/2023	GOP	499,860.00	-	-	Purchase of ReflectORIZED Traffic Paint
RFQ.NO.034-2023	Purchase of ReflectORIZED Yellow Deliniator for use along Manila North Road	Maintenance Section	NO	Shopping		07/21/2023	07/24/2023	07/25/2023	GOP	49,950.00	-	-	Purchase of Yellow Deliniators

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2023 (changes within the 1st semester 2023)

DbWH-INFRA-02-2016

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission of Bids / Opening	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
None	Consultancy Projects	-	-	-	-	-	-	-	-	-	-	-	-

Prepared By:

ANTONIO R. PESCADOR
HEAD, Procurement Unit

Date: _____

ARNEL H. GABUAT
BAC Chairperson

Recommended By:

Date: _____

RENATO S. GAGNO
Dist. District Engineer

Approved By:

Date: _____