

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GJ0001 - Preventive Maintenance of Road Asphalt Overlay - San. Benigno S. Aquino, Jr. Ave. - K0005 + 114 - K0005 + 372, K0005 + 983 - K0006 + 073, K0007 + 980 - K0007 + 1071	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	18,291,000.00		18,291,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0002 - Preventive Maintenance of Road Asphalt Overlay - Iloilo City-Leganes-Dumangas Coastal Rd - K0003 + (-321) - K0003 + (-242)	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	3,968,000.00		3,968,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0003 - Preventive Maintenance of Road Asphalt Overlay - President Corazon C. Aquino Ave. - K0008 + 011 - K0008 + 628	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	21,954,000.00		21,954,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0004 - Preventive Maintenance of Road Asphalt Overlay - La Paz Deep Sea Water Port Rd - K0003 + 935 - K0004 + 078	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	4,549,000.00		4,549,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0005 - Preventive Maintenance of Road Asphalt Overlay - Iznaat-Ledesma-Molo Rd - K0001 + (-179) - K0001 + (-024), K0001 + (-957) - K0001 + (-580)	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	11,620,000.00		11,620,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0006 - Preventive Maintenance of Road Asphalt Overlay - Iloilo-Jaro Diversion Rd - K0002 + (-017) - K0002 + 100	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	4,661,000.00		4,661,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0007 - Preventive Maintenance of Road Asphalt Overlay - Molo-Mandurriao Rd - K0005 + 485 - K0005 + 885	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	13,319,000.00		13,319,000.00	Preventive Maintenance of Road Asphalt Overlay
	24GJ0009 (RE-AD) - Rehabilitation/Major Repair of Permanent Bridges - Bitoon Br. (B00472PN) along Iloilo City - Leganes - Dumangas Coastal Rd.	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	37,000,000.00		37,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	24GJ0010 (RE-AD) - Rehabilitation/Major Repair of Permanent Bridges - Iloilo Br.2 (B00557PN) along President Corazon C. Aquino Ave.	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	11,000,000.00		11,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	24GJ0011 (RE-AD) - Construction of Concrete Road - Metro Iloilo Radial Road (R4 Bypass Road), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	31,000,000.00		31,000,000.00	Construction of Concrete Road
	24GJ0050 (RE-AD) - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Iloilo City, Section 9	DPWH-ICDEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/5/2023	2/8/2024	2/16/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
	24GJ0008 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - President Corazon C. Aquino Ave. - K0018 + 028 - K0018 + 850	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	50,000,000.00		50,000,000.00	Construction/Upgrading/ Rehabilitation of Drainage
	24GJ0012 - Construction of Burgos Street to Sto. Rosario Street leading to Plaza Libertad, Bahay ng Agila, and Fort San Pedro Drive, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	35,000,000.00		35,000,000.00	Construction of Roads
	24GJ0013 - Construction of Jalandoni Road leading to Nelly Garden, Jaro Cathedral and Esplanada, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	45,000,000.00		45,000,000.00	Construction of Roads
	24GJ0014 - Construction of Solis Street leading to Museo de Iloilo, Casa Real, Calle Real, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	12,000,000.00		12,000,000.00	Construction of Roads
	24GJ0017 - Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Island Along Iloilo - Capiz Rd (New Route) (S0003PN) - K007 + 879 - K008 + 881	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	2,502,000.00		2,502,000.00	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Island

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GJ0027 - Off-Carriageway Improvement - JM Basa - Gen. Hughes Port San Pedro Rd - K0002 + (-170) - K0002 + 095	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	4,425,000.00		4,425,000.00	Off-Carriageway Improvement
	24GJ0053 - Road Widening - Cubay - Balabago Rd - K0005 + 285 K0005 + 420	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	15,000,000.00		15,000,000.00	Road Widening
	24GJ0054 - Road Widening - Mandurrao - Pakid Road - K0007 + 491 - K0007 + 528	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	1,850,000.00		1,850,000.00	Road Widening
	24GJ0055 - Road Widening - Molo Blvd - K0009 + 245 - K0009 + 471, K0006 + 807 - K0006 + 885	DPWH-ICDEO	Yes	Competitive Bidding	11/23/2023 - 11/29/2023	12/12/2023	2/13/2024	2/21/2024	GoP	30,000,000.00		30,000,000.00	Road Widening
	24GJ0019 - Construction of Concrete Road - Construction of Road and Drainage In Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	24GJ0020 - Construction of Concrete Road - Construction of Road and Drainage In Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/27/2023	2/15/2024	2/23/2024	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	24GJ0021 - Construction of Concrete Road - Construction of Road and Drainage, Iloilo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
	24GJ0023 - Construction of Road and Drainage, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road and Drainage
	24GJ0024 - Construction of Concrete Road - Construction of Road In Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	24GJ0025 - Construction of Concrete Road - Construction of Road In Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	24GJ0028 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (San Raphael) Mandurrao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	24GJ0035 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
	24GJ0041 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Social Services and Civic Center) North Fundidor, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/30/2023 - 12/6/2023	12/19/2023	2/15/2024	2/23/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	24GJ0018 - Construction of Road and Drainage - Construction of Road and Drainage In Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road and Drainage
	24GJ0022 - Construction of Road and Drainage - Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road and Drainage
	24GJ0026 - Construction of Other Building - Construction (Completion) of DPWH -Iloilo City District Engineering Office Building, Brgy. Socco, Mandurrao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	80,000,000.00		80,000,000.00	Construction of Other Building
	24GJ0029 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Pavillion), Barangay Calumpang, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	5,050,000.00		5,050,000.00	Construction of Multi Purpose Building

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GJ0033 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Lapuz Evacuation Center, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	24GJ0034 - Rehabilitation/Major Repair of Multi Purpose Building- Rehabilitation of Ramon Q. Avanceña Hall of Justice, Bonifacio Drive, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	20,200,000.00		20,200,000.00	Rehabilitation/Major Repair of Multi Purpose Building
	24GJ0040 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Boulevard Social Services and Civic Center, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	24GJ0045 - Construction of Other Building - Construction of DPWH -- Iloilo City District Engineering Office, Quality Assurance Building, Brgy. Soos, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	40,000,000.00		40,000,000.00	Construction of Other Building
	24GJ0048 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (S00491PN) - K000+863 and Del Carmen St.	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	10,000,000.00		10,000,000.00	Improvement of Intersection
	24GJ0049 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Iloilo City, Section 10	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
	24GJ0051 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Lapuz, Iloilo City, Section 1	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
	24GJ0052 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Lapuz, Iloilo City, Section 2	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2023 - 12/12/2023	12/27/2023	2/20/2024	2/28/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
	24GJ0030 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Pavilion), Barangay Rital, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	5,050,000.00		5,050,000.00	Construction of Multi Purpose Building
	24GJ0032 - Construction of Multi Purpose Building - Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	24GJ0036 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building in Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
	24GJ0037 - Construction of Multi-Purpose Building (Social Services and Sports Center), Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	24GJ0038 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, (Social Services and Civic Center 1), Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	24GJ0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, (Civic Center), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	24GJ0042 - Construction of Multi-Purpose Building - (Social Services and Civic Center), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	24GJ0043 - Construction of Multi-Purpose Building - (Social Services and Civic Center), Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	24GJ0046 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (S00491PN) - K000+000 and Iloilo -Antique Rd. (S00019PN)	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Improvement of Intersection

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GJ0047 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (S00491PN) - K000+850, Rizal St. (La Paz), and Hechanova Street	DPWH-ICDEO	Yes	Competitive Bidding	12/7/2023 - 12/13/2023	12/28/2023	2/22/2024	3/1/2024	GoP	10,000,000.00		10,000,000.00	Improvement of Intersection
	24GJ0015 (RE-BID) - Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Fencing Along Mandurriao-Paklad Road (S0084PN) - K006 + 511 - K007 + 515	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	1,062,000.00		1,062,000.00	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Fencing
	24GJ0016 (RE-BID) - Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Island Along Iloilo - Capiz Rd (New Route) (S0003PN) - K006 + 320 - K007 + 324	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	2,486,000.00		2,486,000.00	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Island
	24GJ0031 (RE-BID) - Construction of Multipurpose Building - Construction of Multi-Purpose Building (Pavillion), Barangay Yulo Drive, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	5,050,000.00		5,050,000.00	Construction of Multipurpose Building
	24GJ0057 - Rehabilitation of Revetment, Jaro Floodway (Left Bank), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Revetment
	24GJ0058 - Construction of Flood Mitigation Structure (Section 1), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	24GJ0059 - Construction of Flood Mitigation Structure - Iloilo City Flood Control Project Section 9	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	24GJ0060 - Construction of Flood Mitigation Structure along Dungen Creek, Dungen B, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	35,250,000.00		35,250,000.00	Construction of Flood Mitigation Structure
	24GJ0061 - Construction of Flood Mitigation Structures in Iloilo City - Drainage System 1, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	24GJ0062 - Construction of Road along Iznart St. and JM Basa St. with Drainage System, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	50,000,000.00		50,000,000.00	Construction of Road
	24GJ0063 - Construction of Iloilo City Access Road Section 1 (Bike Lane), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/11/2024 - 1/17/2024	1/30/2024	2/27/2024	3/6/2024	GoP	50,000,000.00		50,000,000.00	Construction of Iloilo City Access Road
	24GJ0044 (RE-BID) - Construction of Multi Purpose Building - Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	35,250,000.00		35,250,000.00	Construction of Multi Purpose Building
	24GJ0064 - Construction of Multi-Purpose Building, (Building 1), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	24GJ0065 - Construction of Multi-Purpose Building, (Building 2), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	24GJ0066 - Construction of Multi-Purpose Building, (Building 3), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
	24GJ0067 - Construction (Completion) of Multi-purpose Building for Social Services, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-purpose Building
	24GJ0068 - Construction of Barangay Roads and Drainages, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	20,000,000.00		20,000,000.00	Construction of Barangay Roads and Drainages

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GJ0069 - Concreting of Road with Drainage System, Brgy. Punong Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road with Drainage System
	24GJ0070 - Construction of Dungen B Bridge, Brgy. Dungen B, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	47,250,000.00		47,250,000.00	Construction of Dungen B Bridge
	24GJ0071 - Construction of Road at Sambag-San Roque, Jaro (Railway Trackline), Iloilo City (Phase II)	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
	24GJ0072 - Construction of Multi-Purpose Building (Sports Arena) in Jaro Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
	24GJ0073 - Construction of Multi-Purpose Building, Barangay Yulo Drive, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
	24GJ0074 - Rehabilitation of Multi-Purpose Building, Brgy. Alalasan, Lapuz District, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	24GJ0075 - Construction of Multi-Purpose Building (Youth Center), Barangay Obrero, Lapuz District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24GJ0076 - Construction of Multi-Purpose Building (University of the Philippines - Visayas), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	20,500,000.00		20,500,000.00	Construction of Multi-Purpose Building
	24GJ0077 - Construction of Multipurpose Building, Community Center, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/25/2024 - 1/31/2024	2/1/2024	2/29/2024	3/8/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multipurpose Building

	24GJCS0001 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2024 Projects, Construction of Road along Iznart St. and JM Basa St. with Drainage System, Iloilo City, Construction of Barangay Roads and Drainages, Jaro, Iloilo City, Construction of Road at Sambag-San Roque, Jaro (Railway Trackline), Iloilo City (Phase II), Construction of Flood Mitigation Structure-Iloilo City Flood Control Project Section 9, Construction of Iloilo City Access Road Section 1 (Bike Lane), Iloilo City, Construction of Flood Mitigation Structure (Section 1), Iloilo City, Iloilo, Rehabilitation of Revetment, Jaro, Floodway (Left Bank), Iloilo City, Construction of Multi-Purpose Building, (Building 1), Iloilo City, Construction of Multi-Purpose Building (Sports Arena) in Jaro, Iloilo City, Construction of Multipurpose Building, Community Center, Iloilo City, Construction of Dungen B Bridge, Brgy. Dungen B, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/30/2024 - 2/5/2024	2/21/2024	3/1/2024	3/3/2024	GoP	3,662,575.32		3,662,575.32	Soil Subsurface Exploration
--	---	------------	----	---------------------	----------------------	-----------	----------	----------	-----	--------------	--	--------------	-----------------------------

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance of Office Equipment, 1st Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Small Value Procurement	1/3-9/2024	1/9/2024	1/12/2024	1/19/2024	GAA	350,000.00	-	350,000.00	Labor & Materials for Repair/Maintenance of AGU
	Supply and Delivery of Purified Drinking Water, 1st Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Small Value Procurement	1/3-9/2024	1/9/2024	1/12/2024	1/19/2024	GAA	48,760.00	-	48,760.00	Purified Drinking Water Consumption
	Supply and Delivery of Office Supplies and Devices, 1st Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	7,928,866.99	-	7,928,866.99	Electrical, Office, Janitorial Supplies; Consumables (Ink & Toners); Paper Materials and Products; PPEs; Computer Accessories; etc.
	Supply and Delivery of Infra-related Goods for the Repair and Maintenance of National Roads and Bridges District Wide, 1st Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	3,771,832.87	3,771,832.87	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery (including Lay-out and Installation) of Security Surveillance Camera Equipment for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	183,652.20	-	183,652.20	AGU, Photocopying Machine, etc.
	Supply and Delivery of IT Equipment, 1st Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	1,716,000.00	-	1,716,000.00	Purified Drinking Water Consumption
	Supply and Delivery of Spare Parts and Accessories (including Labor), 1st Quarter, CY 2024 for the Repair and Maintenance vehicles and Equipment assigned to DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	1,679,475.40	1,679,475.40	-	Vehicle and Equipment Spare Parts & Accessories including Labor
	Supply and Delivery of Equipment for the Repair and Maintenance of National Roads and Bridges District Wide, 1st Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	1/3-23/2024	1/23/2024	2/7/2024	2/22/2024	GAA	730,230.00	730,230.00	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery of Furniture and Fixtures for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	1,978,170.00	-	1,978,170.00	Desktop; Laptop; Geotagging Device; Printer; Plotter; UPS; etc.
	Supply and Delivery of Office Equipment and Accessories for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	1,432,532.50	-	1,432,532.50	AGU, Photocopying Machine, etc.

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Fire Fighting and Safety Equipment for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	1,687,500.00	-	1,687,500.00	Desktop; Laptop; Geotagging Device; Printer; Plotter; UPS; etc.
	Supply and Delivery of Technical Equipment for the use of Planning and Design Section, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Planning and Design Section	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	2,340,950.00	-	2,340,950.00	For land survey and other PDE works equipment.
	Supply and Delivery of Laboratory Equipment/Apparatus/Supplies for the use of Quality Assurance Section, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Quality Assurance Section	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	209,180.00	-	209,180.00	For materials testing.
	Supply and Delivery of Office Supplies and Devices, 2nd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	4,552,122.34	-	4,552,122.34	Electrical, Office, Janitorial Supplies; Consumables (Ink & Toners); Paper Materials and Products; PPEs; Computer Accessories; etc.
	Supply and Delivery of Infra-related Goods for the Repair and Maintenance of National Roads and Bridges District Wide, 2nd Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	3,372,269.19	3,372,269.19	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery of Purified Drinking Water, 2nd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Small Value Procurement	3/5-11/2024	3/11/2024	3/14/2024	3/21/2024	GAA	48,750.00	-	48,750.00	Purified Drinking Water Consumption
	Supply and Delivery of IT Equipment, 2nd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	5,567,000.00	-	5,567,000.00	Purified Drinking Water Consumption
	Supply and Delivery of Spare Parts and Accessories (including Labor), 2nd Quarter, CY 2024 for the Repair and Maintenance vehicles and Equipment assigned to DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	706,742.00	706,742.00	-	Vehicle and Equipment Spare Parts & Accessories including Labor
	Supply and Delivery of Equipment for the Repair and Maintenance of National Roads and Bridges District Wide, 2nd Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	2/7-27/2024	2/27/2024	3/13/2024	3/28/2024	GAA	625,152.00	625,152.00	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Office Supplies and Devices, 3rd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	5/7-27/2024	5/27/2024	6/11/2024	6/26/2024	GAA	9,574,989.99	-	9,574,989.99	Electrical, Office, Janitorial Supplies; Consumables (Ink & Toner); Paper Materials and Products; PPEs; Computer Accessories; etc.
	Supply and Delivery of Infra-related Goods for the Repair and Maintenance of National Roads and Bridges District Wide, 3rd Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	5/7-27/2024	5/27/2024	6/11/2024	6/26/2024	GAA	3,775,161.19	3,775,161.19	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery of Purified Drinking Water, 3rd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Small Value Procurement	5/2-8/2024	6/8/2024	5/13/2024	5/20/2024	GAA	48,760.00	-	48,760.00	Purified Drinking Water Consumption
	Supply and Delivery of IT Equipment, 3rd Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	5/7-27/2024	5/27/2024	6/11/2024	6/26/2024	GAA	1,165,000.00	-	1,165,000.00	Purified Drinking Water Consumption
	Supply and Delivery of Spare Parts and Accessories (Including Labor), 3rd Quarter, CY 2024 for the Repair and Maintenance vehicles and Equipment assigned to DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	5/7-27/2024	5/27/2024	6/11/2024	6/26/2024	GAA	1,739,900.40	1,739,900.40	-	Vehicle and Equipment Spare Parts & Accessories including Labor
	Supply and Delivery of Equipment for the Repair and Maintenance of National Roads and Bridges District Wide, 3rd Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	5/7-27/2024	5/27/2024	6/11/2024	6/26/2024	GAA	730,230.00	730,230.00	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery of Office Supplies and Devices, 4th Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	8/6-26/2024	8/26/2024	9/10/2024	9/25/2024	GAA	4,649,247.84	-	4,649,247.84	Electrical, Office, Janitorial Supplies; Consumables (Ink & Toner); Paper Materials and Products; PPEs; Computer Accessories; etc.
	Supply and Delivery of Infra-related Goods for the Repair and Maintenance of National Roads and Bridges District Wide, 4th Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	8/6-26/2024	8/26/2024	9/10/2024	9/25/2024	GAA	6,102,817.72	6,102,817.72	-	Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.
	Supply and Delivery of Purified Drinking Water, 4th Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Small Value Procurement	9/3-9/2024	9/9/2024	9/12/2024	9/19/2024	GAA	48,760.00	-	48,760.00	Purified Drinking Water Consumption

DPWH - Iloilo City District Engineering Office Final Annual Procurement Plan for FY 2024 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of IT Equipment, 4th Quarter, CY 2024 for the use of DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO	NO	Competitive Bidding	8/6-26/2024	8/26/2024	9/10/2024	9/25/2024	GAA	4,744,290.00		4,744,290.00	Purified Drinking Water Consumption
	Supply and Delivery of Spare Parts and Accessories (including Labor), 4th Quarter, CY 2024 for the Repair and Maintenance vehicles and Equipment assigned to DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	8/6-26/2024	8/26/2024	9/10/2024	9/25/2024	GAA	706,742.00	706,742.00		Vehicle and Equipment Spare Parts & Accessories including Labor
	Supply and Delivery of Equipment for the Repair and Maintenance of National Roads and Bridges District Wide, 4th Quarter, CY 2024, DPWH-Iloilo City District Engineering Office.	DPWH-ICDEO / Maintenance Section	NO	Competitive Bidding	8/6-26/2024	8/26/2024	9/10/2024	9/25/2024	GAA	626,162.00	626,162.00		Pavement Markings; Paints; Oxygen/Acetylene; Bituminous Materials; Structural Concrete; Monuments, Marker & Guide; Metal Structure; Portland Cement; etc.

Prepared by:

CZARENE MARIE M. CASPILLO
Engineer II
OIC, Procurement Unit
Date: JAN 22 2024

Recommended by:

ALFREDO E. HERNANDEZ
OIC, Assistant District Engineer
Chairperson, BAC
Date: JAN 22 2024

Approved by:

ROY C. PACANAN
OIC, District Engineer
Head of Procuring Entity
Date: JAN 22 2024

FOR-AND-IN THE ABSENCE OF THE DISTRICT ENGINEER
ALFREDO E. HERNANDEZ
OIC, ASSISTANT DISTRICT ENGINEER