



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24FI0001 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer Rd - K0009+055 - K0009+076	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 2,133,000.00	-	₱ 2,133,000.00	Road Widening
2	24FI0002 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer - Rd - K0009+076 - K0009+091	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 2,133,000.00	-	₱ 2,133,000.00	Road Widening
3	24FI0003 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer - Rd - K0009+091 - K0009+101.50	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 1,056,000.00	-	₱ 1,056,000.00	Road Widening
4	24FI0004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Crossing - Mandaon Rd. - K0048+620 - K0048+795	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 8,165,000.00	-	₱ 8,165,000.00	Rehabilitation of Paved Road
5	24FI0005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Crossing - Mandaon Rd. - K0048+795 - K0048+970	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	09/25/2023 - 10/01/2023	10/16/2023	01/31/2024	02/10/2024	GoP	₱ 8,165,000.00	-	₱ 8,165,000.00	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	24FI0006 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0039+453 - K0039+606	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 15,956,000.00	-	₱ 15,956,000.00	Rehabilitation of Paved Road
7	24FI0007 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0039+606 - K0039+670	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 6,858,000.00	-	₱ 6,858,000.00	Rehabilitation of Paved Road
8	24FI0008 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Cataingan - Placer - Rd - K0002+503 - K0003+275	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 42,579,000.00	-	₱ 42,579,000.00	Road Widening
9	24FI0009 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Lumbang Br. (B00089MT) along Masbate - Milagros Rd (Phase 2)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Replacement of Bridge
10	24FI0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Calumpang, Milagros, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/11/2023 - 10/17/2023	11/06/2023	01/31/2024	02/10/2024	GoP	₱ 25,000,000.00	-	₱ 25,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	24FI0011 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges, Looc Bridge along Jct Tawad-Balud Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	P 30,000,000.00	-	P 30,000,000.00	Construction of Concrete Bridge
12	24FI0012 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Masbate Circumferential Rd - K0004+444 - K0004+884	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	P 16,330,000.00	-	P 16,330,000.00	Rehabilitation of Paved Road
13	24FI0013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Balud - Palani - Panubigan - Pajo - Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	P 15,000,000.00	-	P 15,000,000.00	Construction of Concrete Road
14	24FI0014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Milagros - Baleno - Lagta Rd - K0036+120 - K0036+188	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	P 8,142,000.00	-	P 8,142,000.00	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	24FI0015 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Milagros - Baleno - Lagta Rd - K0036+188 - K0036+252	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/20/2023 - 11/26/2023	11/08/2023	01/31/2024	02/10/2024	GoP	₱ 7,866,000.00	-	₱ 7,866,000.00	Rehabilitation of Paved Road
16	24FI0016 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0031+390 - K0031+756	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	01/31/2024	02/10/2024	GoP	₱ 17,076,000.00	-	₱ 17,076,000.00	Rehabilitation of Paved Road
17	24FI0017 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Jct. Tawad - Balud Rd - K0031+756 - K0031+876, K0031+926 - K0032+020	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	01/31/2024	02/10/2024	GoP	₱ 19,503,000.00	-	₱ 19,503,000.00	Rehabilitation of Paved Road
18	24FI0018 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Mandaon - Dayhagan Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	24FI0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Buri, Mandaon, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	01/31/2024	02/10/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Concrete Road
20	24FI0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Junction national road Sitio Calulod-B. Titong - Ubongan Dacu Section leading to various tourism sites, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	11/20/2023	01/31/2024	02/10/2024	GoP	₱ 15,000,000.00	-	₱ 15,000,000.00	Construction of Concrete Road
21	24FI0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Jct. Barangay Jamorawon - Barangay Cagay, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	10/31/2023 - 11/06/2023	12/05/2023	01/31/2024	02/10/2024	GoP	₱ 25,000,000.00	-	₱ 25,000,000.00	Construction of Concrete Road
22	24FI0022 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Malubi - Cabangcalan - Dayhagan - Tinigban - Mataba Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	24FI0023 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Jaboyuan, Aroroy, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
24	24FI0024 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road, Barangay Lagta, Baleno, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
25	24FI0025 LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Construction (Completion) of LTO Building, Masbate Field Office, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Multi-Purpose Building
26	24FI0026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Tawad - Balud Rd (S00023MT) - K0055+000 - K0058+000	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 40,000,000.00	-	₱ 40,000,000.00	Road Safety: Roadway Lighting
27	24FI0027 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Cabuluan Br. 1 (B00016MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/19/2023	02/07/2024	02/17/2024	GoP	₱ 73,500,000.00	-	₱ 73,500,000.00	Replacement of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	24FI0028 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Lagta - Crossing Malinta Rd - K0099+235 - K0099+520	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/16/2023 - 11/22/2023	12/11/2023	01/31/2024	02/10/2024	GoP	₱ 32,632,000.00	-	₱ 32,632,000.00	Rehabilitation of Paved Roads
29	24FI0029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links / New Roads, Asid - Tigbao - Bara - Malbug Road, Package 1, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Concrete Road
30	24FI0030 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Asid River, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	02/07/2024	02/17/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Flood Mitigation Structure
31	24FI0031 LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Construction (Completion) of DPWH Masbate 2nd DEO Building, Masbate City	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/19/2023	01/31/2024	02/10/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Construction of Multi-Purpose Building
32	24FI0032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Masbate - Cataingan - Placer Rd - K0006+000 - K0007+141	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	11/30/2023 - 12/06/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 75,917,000.00	-	₱ 75,917,000.00	Reconstruction of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	24FI0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Masbate - Cataingan - Placer Rd (S00005MT) - K0004+000 - K0007+000	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Road Safety: Roadway Lighting
34	24FI0034 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Mabuaya Br. (B00013MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 29,191,000.00	-	₱ 29,191,000.00	Widening of Bridge
35	24FI0035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Agoro Br. (B00014MT) along Jct Milagros - Baleno - Lagta Rd (Phase II)	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 90,000,000.00	-	₱ 90,000,000.00	Replacement of Bridge
36	24FI0036 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Jamorawon, Milagros, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	02/07/2024	02/17/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	24FI0037 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bagumbayan, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
38	24FI0038 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Espinosa, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
39	24FI0039 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tugbo, Masbate City, Masbate	DPWH Masbate 2nd DEO	Yes	Competitive Bidding	12/07/2023 - 12/13/2023	12/27/2023	01/31/2024	02/10/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
40	24FI0040 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate - Milagros Rd - K0002+925 - K0003+250, K0005+894 - K0006+115	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 61,864,000.00	-	₱ 61,864,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	24FI0041 Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Junction National Road to Brgy. Magsalangui, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
42	24FI0042 Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Junction National Road to Sitio Villarin, Brgy. Narangasan, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
43	24FI0043 Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities – Construction of Road at Sitio Tubod to Sitio Tugbungan, Barangay Jamorawon, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	12/21/2023 - 12/27/2023	01/19/2024	02/22/2024	03/03/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
44	24FI0044 Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities – Construction of Road, Junction National Road to Brgy. Batuila to to Brgy. Banase, Baleno, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	24FI0045 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Calasuche Seawall, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Construction of Flood Mitigation Structure
46	24FI0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Masbate - Milagros Rd (S00015MT) - K0024+000 - K0025+000	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/11/2024 - 01/17/2024	01/30/2024	03/04/2024	03/14/2024	GoP	₱ 30,000,000.00	-	₱ 30,000,000.00	Road Safety: Roadway Lighting
47	24FI0047 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s Leading to Major / Strategic Public Buildings/ Facilities - Construction of Road, Junction National Road to Brgy. Pinamalatican to Brgy. Polot, Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
48	24FI0048 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay B. Titong, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	24FI0049 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Malinta, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	01/18/2024 - 01/24/2024	02/06/2024	03/11/2024	03/21/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
50	2024-050 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Lipata Br. (B00083MT) along Masbate - Cataingan - Placer Rd	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 16,200,000.00	-	₱ 16,200,000.00	Widening of Bridge
51	2024-051 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Calumpang, Milagros, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure
52	2024-052 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Mabuhay, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	2024-053 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Quinyangan Diotay, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 65,000,000.00	-	₱ 65,000,000.00	Construction of Flood Mitigation Structure
54	2024-054 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Barangay Maolingon, Mandaon, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 20,000,000.00	-	₱ 20,000,000.00	Construction of Flood Mitigation Structure
55	2024-055 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT), Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 117,500,000.00	-	₱ 117,500,000.00	Construction of Concrete Road
56	2024-056 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Street Luminaires along Jct Milagros - Baleno - Lagta Rd (S00016MT) - K0025+(-122) - K0025+500	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/07/2024 - 02/13/2024	02/26/2024	03/31/2024	04/10/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Road Safety: Roadway Lighting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	2024-057 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Concrete Bridge, Tamba Bridge, Barangay Poblacion, Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Bridge
58	2024-058 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bantigue, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
59	2024-059 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Batuhan, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
60	2024-060 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bayombon, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	2024-061 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Biyong, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
62	2024-062 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Cawayan Interior, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
63	2024-063 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Ibingay, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
64	2024-064 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Igang, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	2024-065 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Kinamaligan, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
66	2024-066 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pating, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
67	2024-067 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Junction National Road to Sitio Licuson, Brgy. Luyong Catungan, Mobo, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Concrete Road
68	2024-068 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (School Building), Masbate National Comprehensive High School, Masbate City	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 10,000,000.00	-	₱ 10,000,000.00	Construction of Multi-Purpose Building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND DISTRICT ENGINEERING OFFICE
Masbate City, Masbate, Region V



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	2024-069 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (New School Building), Aroroy Municipality College (AMC), Aroroy, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 5,000,000.00	-	₱ 5,000,000.00	Construction of Multi-Purpose Building
70	2024-070 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Masbate City (Phase 1)	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 40,000,000.00	-	₱ 40,000,000.00	Construction of Multi-Purpose Building
71	2024-071 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities (Sports Facilities), Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 100,000,000.00	-	₱ 100,000,000.00	Construction of Multi-Purpose Facilities
72	2024-072 BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility, Masbate City, Masbate	DPWH Masbate 2nd DEO	No	Competitive Bidding	02/15/2024 - 02/21/2024	03/05/2024	04/08/2024	04/18/2024	GoP	₱ 50,000,000.00	-	₱ 50,000,000.00	Construction of Multi-Purpose Facilities
Total Estimated Budget (₱)										2,042,766,000.00			

Prepared by:


DONALD L. ARGUELLES
OIC-Procurement Head

Recommending Approval:


JOSEPHINE F. GIME
Chief, Quality Assurance Section
BAC Chairman

Approved by:


SIMON N. ARIAS
District Engineer