

(DPWH Surigao del Sur 1st DEO) Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101940000	(24NH0001) Surigao-Davao Coastal Rd - K1216+270 - K1216+400, K1216+720 - K1216+790, K1216+870 - K1217+018, K1217+090 - K1217+247, K1217+917 - K1217+949, K1217+976 - K1218+048, K1220+277 - K1220+586, K1222+137 - K1222+211, K1222+262 - K1222+429, K1222+733 - K1222+834, K1225+710 - K1225+855, K1226+091 - K1226+185, K1229+795 - K1230+077, K1230+967 - K1231+098, K1232+732 - K1232+768, K1232+837 - K1232+895, K1234+825 - K1234+852, K1234+912 - K1235+000	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/05/2024	02/06/2024	GoP	20,986,700.00		20,986,700.00	Concrete Reblocking
310102101941000	(24NH0002) Surigao-Davao Coastal Rd - K1247+286 - K1247+413, K1250+000 - K1250+268, K1250+714 - K1250+768, K1251+160 - K1251+246, K1251+269 - K1251+364, K1251+395 - K1251+555, K1251+574 - K1251+698, K1252+625 - K1252+712, K1252+881 - K1252+925, K1252+952 - K1253+036, K1253+154 - K1253+181, K1258+977 - K1259+049, K1259+159 - K1259+181, K1259+419 - K1259+487, K1259+772 - K1259+808, K1259+890 - K1259+950	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/05/2024	02/06/2024	GoP	16,024,960.00		16,024,960.00	Concrete Reblocking

310102101942000	(24NH0003) Surigao-Davao Coastal Rd - K1287 + 397 - K1287 + 556, K1287 + 665 - K1287 + 716, K1287 + 869 - K1287+916	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/05/2024	02/06/2024	GoP	2,744,000.00		2,744,000.00	Concrete Reblocking
300226116299000	(24NH0004) Construction of Multi-Purpose Building, Sitio Sangay, Barangay Libas Sud, San Miguel, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/05/2024	02/06/2024	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
300226116300000	(24NH0005) Construction of Multi-Purpose Building/Evacuation Center, Barangay Bag-Ong Lungsod, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/05/2024	02/06/2024	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
300226116295000	(24NH0006) Construction of Multi-Purpose Building (Covered Court), Barangay Palasao, Cantilan, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/5-11/2023	10/24/2023	02/08/2024	02/09/2024	GoP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
320101112267000	(24NH0007) Construction of Tago RIS Protection Works along Balisong River, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/08/2024	02/09/2024	GoP	29,400,000.00		29,400,000.00	Construction of Dike
300226116301000	(24NH0008) Rehabilitation of Multi-Purpose Building, Barangay Panaosawon, Bayabas, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/08/2024	02/09/2024	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
	(24NH0009) Construction of Multi-Purpose Building, Barangay Cabugo, Bayabas, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/08/2024	02/09/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116296000	(24NH0010) Construction of Multi-Purpose Building (Gym), Barangay Amag, Bayabas, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/08/2024	02/09/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300226116290000	(24NH0011) Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Madrelino, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/13/2024	02/14/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116298000	(24NH0012) Construction of Multi-Purpose Building, Barangay Bar-As, Lianga, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/6-12/2023	10/25/2023	02/13/2024	02/14/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
310305102249000	(24NH0013) Habuyo Br. (B00646MN) along Surigao-Davao Coastal Rd, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17-23/2023	11/06/2023	02/13/2024	02/14/2024	GoP	16,662,940.00		16,662,940.00	Construction of Multi-Purpose Building
	(24NH0014) Construction of Evacuation Center, Barangay Tag-anito, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17-23/2023	11/06/2023	02/13/2024	02/14/2024	GoP	4,950,000.00		4,950,000.00	Construction of Other Building
300228100643000	(24NH0015) Construction of Evacuation Center/Multi-Purpose Building, Barangay Maitom, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17-23/2023	11/06/2023	02/13/2024	02/14/2024	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
300226116273000	(24NH0016) Construction (Completion) of Multi-Purpose (Barangay Hall) Barangay Buenavista, Tandag City, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17-23/2023	11/06/2023	02/15/2024	02/16/2024	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300221107007000	(24NH0017) Construction of Road going to Japanese Rock Formation at Barangay Tawagan, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/17-23/2023	11/06/2023	02/15/2024	02/16/2024	GoP	6,930,000.00		6,930,000.00	Construction of Concrete Road
	(24NH0018) Surigao-Davao Coastal Rd - K1331 + 094 - K1333 + 224, K1333 + 257 - K1335 + 011, Cagwait, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/20-26/2023	11/08/2023	02/15/2024	02/16/2024	GoP	131,182,100.00		131,182,100.00	Road Widening

310112100539000	(24NH0019) Jct Gamut-Sn Miguel Bayugan Rd - K1310 + 600, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/20-26/2023	11/08/2023	02/15/2024	02/16/2024	GoP	4,900,000.00		4,900,000.00	Upgrading of Drainage Structure along Road
300226116294000	(24NH0020) Construction of Multi-Purpose Building (Barangay Hall), Barangay Sumo-Sumo, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/20-26/2023	11/08/2023	02/15/2024	02/16/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	(24NH0021) Surigao-Davao Coastal Rd - K1366 + 924 - K1369 + 407, K1369 + 439 - K1371 + 000	Construction Section	YES	Competitive Bidding	10/28-11/4/2023	11/20/2023	02/19/2024	02/20/2024	GoP	136,586,100.00		136,586,100.00	Road Widening
300105201496000	(24NH0022) Construction (Completion) of DPWH Surigao del Sur 1st DEO Building, Tandag, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/28-11/4/2023	11/20/2023	02/19/2024	02/20/2024	GoP	39,200,000.00		39,200,000.00	Construction of Other Facilities
	(24NH0023) Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Jose, Tandag, Surigao del Sur	Construction Section	YES	Competitive Bidding	10/28-11/4/2023	11/20/2023	02/19/2024	02/20/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300215103499000	(24NH0024) Construction of Tago River Irrigation System New Davao - Sitio Road, San Miguel, Surigao Del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	11/9-15/2023	11/28/2023	02/19/2024	02/20/2024	GoP	46,550,000.00		46,550,000.00	Construction of Concrete Road
310305102247000	(24NH0025) Batang Br. (B00698MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	11/9-15/2023	11/28/2023	02/19/2024	02/20/2024	GoP	22,932,000.00		22,932,000.00	Widening of Permanent Bridge
300204101162000	(24NH0026) Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/9-15/2023	11/28/2023	02/22/2024	02/23/2024	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Road
	(24NH0027) Surigao-Davao Coastal Rd - K1213 + 130 - K1213 + 280	Construction Section	YES	Competitive Bidding	11/10-16/2023	11/29/2023	02/22/2024	02/23/2024	GoP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure

310305102248000	(24NH0028) Catupgas Br. 1 (B01749MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	11/10-16/2023	11/29/2023	02/22/2024	02/23/2024	GoP	32,046,000.00		32,046,000.00	Widening of Permanent Bridge
310305102251000	(24NH0029) Tabon-Tabon Br. (B00697MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	11/10-16/2023	11/29/2023	02/22/2024	02/23/2024	GoP	14,504,000.00		14,504,000.00	Widening of Permanent Bridge
310111100770000	(24NH0030) Surigao-Davao Coastal Rd - K1291 + 120	Construction Section	YES	Competitive Bidding	11/10-16/2023	11/29/2023	02/22/2024	02/23/2024	GoP	4,900,000.00		4,900,000.00	Upgrading of Drainage Structure along Road
300226116289000	(24NH0031) Construction (Completion) of Multi-Purpose Building (Covered Court), Purok I, Barangay San Isidro, Lianga, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/10-16/2023	11/29/2023	02/27/2024	02/28/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(24NH0032) Surigao-Davao Coastal Rd - K1378 + 000 - K1379 + 337, K1379 + 408 - K1382 + 000	Construction Section	YES	Competitive Bidding	11/13-19/2023	12/04/2023	02/27/2024	02/28/2024	GoP	132,701,975.00		132,701,975.00	Road Widening
310305102250000	(24NH0033) Nasipit Br. (B00647MN) along Surigao-Davao Coastal Rd	Construction Section	YES	Competitive Bidding	11/13-19/2023	12/04/2023	02/27/2024	02/28/2024	GoP	32,340,000.00		32,340,000.00	Widening of Permanent Bridge
	(24NH0034) Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Unidos, Tago, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/13-19/2023	12/04/2023	02/27/2024	02/28/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116297000	(24NH0035) Construction of Multi-Purpose Building and Day Care Center, Barangay Embarcadero, Carrascal, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/13-19/2023	12/04/2023	02/27/2024	02/28/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300228100642000	(24NH0036) Construction of Evacuation Center, Barangay Uba, Cortes, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/13-19/2023	12/04/2023	02/29/2024	03/01/2024	GoP	6,930,000.00		6,930,000.00	Construction of Other Building
310111100771000	(24NH0037) Surigao-Davao Coastal Rd - K1357 + 068 - K1358 + 253	Construction Section	YES	Competitive Bidding	11/23-29/2023	12/04/2023	02/29/2024	03/01/2024	GoP	24,219,720.00		24,219,720.00	Construction of Drainage Structure along Road

300226116293000	(24NH0038) Construction (Completion) of Multi-Purpose Building, Barangay Magobawok, Bayabas, Surigao del Sur	Construction Section	YES	Competitive Bidding	12/29-01/04//2024	01/17/2024	02/29/2024	03/01/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(24NH0039) Construction of Multi-Purpose Building (Barangay Hall), Barangay Panaosawon, Bayabas, Surigao del Sur	Construction Section	YES	Competitive Bidding	11/23-29/2023	12/04/2023	02/29/2024	03/01/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(24NH0040) Construction of Flood Control Structure along Tago River Basin, Kinabigtasan, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	12/29-01/04//2024	01/17/2024	02/29/2024	03/01/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	(24NH0041)Construction of Dike Revetment along Hubo River Basin Protecting Hubo Bridge, Upstream, Barangay Buhisan, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	12/29-01/04//2024	01/17/2024	03/04/2024	03/05/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
300226116292000	(24NH0042)Construction (Completion) of Multi-Purpose Building, Barangay Cabangahan, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	12/29-01/04//2024	01/17/2024	03/04/2024	03/05/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	(24NH0043)Construction (Completion) of Evacuation Center, Barangay Lactudan, Cagwait, Surigao del Sur	Construction Section	NO	Competitive Bidding	12/29-01/04//2024	01/17/2024	03/04/2024	03/05/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	(24NH0044)Construction of Flood Control Structure along Tago River, Abutment A, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/03-09//2024	01/22/2024	03/04/2024	03/05/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
310111100772000	(24NH0045) Surigao-Davao Coastal Rd - K1361 + 630 - K1361 + 935.00, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/03-09//2024	01/22/2024	03/04/2024	03/05/2024	GoP	10,290,000.00		10,290,000.00	Construction of Drainage Structure along Road

	(24NH0046) Construction of Dike Revetment along Hubo River Basin Protecting Hubo Bridge, Downstream, Barangay Buhisan, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/05-11/2024	01/24/2024	03/04/2024	03/05/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	(24NH0047) Construction of Marihatag Seawall, Marihatag, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/05-11/2024	01/24/2024	03/07/2024	03/08/2024	GoP	101,325,000.00		101,325,000.00	Construction of Seawall
300105201497000	Improvement of DPWH Surigao del Sur 1st DEO Building, San Agustin, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/23-29/2024	02/12/2024	03/07/2024	03/08/2024	GoP	39,200,000.00		39,200,000.00	Construction of Other Facilities
300226116291000	Construction (Completion) of Multi-Purpose Building (Tesda Provincial Training Center), Barangay Rosario, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/23-29/2024	02/12/2024	03/07/2024	03/08/2024	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Covered Court) of Barangay Bangsud, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/23-29/2024	02/12/2024	03/07/2024	03/08/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of North Eastern Mindanao University (NEMSU) Medical School, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/23-29/2024	02/12/2024	03/07/2024	03/08/2024	GoP	96,500,000.00		96,500,000.00	Construction of Other Facilities
	Construction (Completion) of Adela Serra Ty Memorial Hospital, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/07/2024	03/08/2024	GoP	96,500,000.00		96,500,000.00	Construction of Hospital
	(24NH0053) Construction of One (1) Unit 1STY4CL Pangi Elementary School, Tandag City, Surigao del Sur (School ID No. 132970)	Construction Section	NO	Competitive Bidding	11/2-8/2023	11/21/2023	03/11/2024	03/12/2024	GoP	10,438,000.00		10,438,000.00	Construction of One (1) Unit 1STY4CL

(24NH0054) Construction of One (1) Unit 4STY20CL Cantilan National High School, Cantilan, Surigao del Sur (School ID No. 304873)	Construction Section	NO	Competitive Bidding	11/2-8/2023	11/21/2023	03/11/2024	03/12/2024	GoP	52,735,000.00	52,735,000.00	Construction of One (1) Unit 4STY20CL
(24NH0055) Construction of One (1) Unit 1STY Regular Workshop Cantilan National High School, Cantilan, Surigao del Sur (School ID No. 304873)	Construction Section	NO	Competitive Bidding	11/2-8/2023	11/21/2023	03/11/2024	03/12/2024	GoP	6,567,000.00	6,567,000.00	Construction of One (1) Unit 1STY Regular Workshop
(24NH0056) Construction of One (1) Unit 4STY20CL Unidad National High School, Cagwait, Surigao del Sur (School ID No. 304924)	Construction Section	NO	Competitive Bidding	11/2-8/2023	11/21/2023	03/11/2024	03/12/2024	GoP	52,735,000.00	52,735,000.00	Construction of One (1) Unit 4STY20CL
Construction of Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur, Phase VI	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/22/2024	03/23/2024	GoP	29,400,000.00	29,400,000.00	Construction of Other Facilities
Concreting of Purok Upper Mambago Brgy. Dayo-an FMR (Phase II), Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/14/2024	03/15/2024	GoP	14,925,000.00	14,925,000.00	Construction of Road
Concreting of Purok 1, Brgy. Songkit FMR, Brgy. Songkit, Madrid, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/14/2024	03/15/2024	GoP	19,900,000.00	19,900,000.00	Construction of Road
Concreting of Purok 2 Brgy. Esperanza to Sitio Boyakan Brgy. San Vicente FMR, Brgy. Esperanza & Brgy. San Vicente, Carmen & Madrid, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/14/2024	03/15/2024	GoP	29,850,000.00	29,850,000.00	Construction of Road
Concreting of NRJ Purok Sun Flower Brgy. Gamut FMR, Brgy. Gamut, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	01/29-02/04/24	02/19/2024	03/14/2024	03/15/2024	GoP	29,850,000.00	29,850,000.00	Construction of Road

300203102827000	NRJ Purok 3 Talisay Access Road leading to Cagwait White Beach, Lactudan, Cagwait, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/01-07/24	02/20/2024	03/28/2024	03/29/2024		19,600,000.00		19,600,000.00	Construction of Road
300215105139000	Construction / Completion of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/01-07/24	02/20/2024	03/28/2024	03/29/2024		49,000,000.00		49,000,000.00	Construction of Bridge
300215105140000	Construction of Coastal Road from Sitio Hinapljan Balete to Purok 2, Bayabas, Surigao de Sur	Construction Section	NO	Competitive Bidding	02/01-07/24	02/20/2024	03/28/2024	03/29/2024		34,300,000.00		34,300,000.00	Construction of Road
300215105141000	Construction of Bridge linking Burgos and Tag - Anongan of Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/01-07/24	02/20/2024	03/28/2024	03/29/2024		39,200,000.00		39,200,000.00	Construction of Bridge
300221107008000	Construction of Road Networks, NEMSU - San Miguel Campus, San Miguel, Surigao del Norte Sur	Construction Section	NO	Competitive Bidding	02/01-07/24	02/20/2024	03/28/2024	03/29/2024		19,800,000.00		19,800,000.00	Construction of Road
300226116274000	Construction of Multi - Purpose Building, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/05-11/24	02/26/2024	04/04/2024	04/05/2024		19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
300226116275000	Construction (Completion) of Multi - Purpose Building, San Agustin Sur, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/05-11/24	02/26/2024	04/04/2024	04/05/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116276000	Construction of Multi - Purpose Building, Pangl, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/05-11/24	02/26/2024	04/04/2024	04/05/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116277000	Construction of Multi - Purpose Building, NEMSU - San Miguel Campus, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/05-11/24	02/26/2024	04/04/2024	04/05/2024		19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
300226116278000	Construction of Multi - Purpose Building (Municipal Hall) , Bayabas Surigao del Sur	Construction Section	NO	Competitive Bidding	02/05-11/24	02/26/2024	04/04/2024	04/05/2024		19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building

300226116279000	Construction of Multi - Purpose Building (Tribal Hall) , Hitaob, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/09-15/24	02/27/2024	03/06/2024	03/07/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116280000	Construction of Multi - Purpose Building (Covered Court) Cantilan East Central School, Cantilan, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/09-15/24	02/27/2024	03/06/2024	03/07/2024		9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226116281000	Construction of Multi - Purpose Building, Cantilan Surigao del Sur	Construction Section	NO	Competitive Bidding	02/09-15/24	02/27/2024	03/06/2024	03/07/2024		9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226116282000	Construction of Multi - Purpose Building, Barangay Matho, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/09-15/24	02/27/2024	03/06/2024	03/07/2024		9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226116283000	Completion of Multi - Purpose Building Barangay Tag - anongan, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/09-15/24	02/27/2024	03/06/2024	03/07/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116284000	Construction (Completion) of Pongtud Multi - Purpose Building (Covered Court) , Barangay Pongtud, San Agustin, Surigao Del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226116285000	Construction (Completion) of Poblacion Multi Purpose Building (Covered Court) , Barangay Poblacion, San Agustin, Surigao Del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116286000	Construction of Saint Christine Multi Purpose Building (Barangay Hall) , Saint Christine Surigao Del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226116287000	Construction of San Pedro Multi Purpose Building (Barangay Hall) , San Pedro, Lianga, Surigao Del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300226116288000	Construction (Completion) of Multi Purpose Building, Barangay Bacoled, Cagwait, Surigao Del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
300230100204000	Construction of Water System (Level II) Sitio Gacub, Hinapoyan, Carmen, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00	4,950,000.00	Construction of Water System
300230100205000	Construction of Potable Water System NEMSU - San Miguel Campus, San Miguel, Surigao del Sur (Level 2)	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		4,950,000.00	4,950,000.00	Construction of Potable Water System
	Construction of Road from Sitio Lomayaon-Sitio Haguimitan, Barangay Bolhoon, San Miguel, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/13-19/24	03/04/2024	03/11/2024	03/12/2024		29,400,000.00	29,400,000.00	Construction of Road
	Construction of Dike in Barangay Cabangahan, Cantilan, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/26-03/02/24	03/18/2024	03/26/2024	03/27/2024		72,375,000.00	72,375,000.00	Construction of Road
	Construction of Flood Control Structure Phase I of Barangay Bonglud, Tandag City, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/26-03/02/24	03/18/2024	03/26/2024	03/27/2024		96,500,000.00	96,500,000.00	Construction of Flood Control
	Construction of Flood Control Structure at Barangay Bangsud, Tago, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/26-03/02/24	03/18/2024	03/26/2024	03/27/2024		67,550,000.00	67,550,000.00	Construction of Flood Control
	Construction of Flood Control Structure of Pagbahanan River at Barangay Magobawok, Bayabas, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/26-03/02/24	03/18/2024	03/26/2024	03/27/2024		49,000,000.00	49,000,000.00	Construction of Flood Control
	Construction of Seawall at barangay Matho, Cortes, Surigao del Sur	Construction Section	NO	Competitive Bidding	02/26-03/02/24	03/18/2024	03/26/2024	03/27/2024		49,000,000.00	49,000,000.00	Construction of Seawall

Prepared by:


PILANNIE R. ABRAO
 Head, BAC Secretariat

Submitted by:


ANNABELLE L. ACMA
 BAC Chairperson

Approved:


RUEL B. BANTUGAN, MPA
 District Engineer

(DPWH Surigao del Sur 1st DEO)Final Annual Procurement Plan for FY2024 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Consulting Services for the conduct of Soil Exploration And/Or Geotechnical Investigation in preparation of the preliminary and detailed engineering of the following proposed projects: 1. Construction of Tago RIS Protection Works along Balisong River, Tago, Surigao del Sur 2. Construction of Flood Control Structure along Tago River Basin, Abutment A, San Miguel, Surigao del Sur 3. Construction of Marihatag Seawall, Marihatag, Surigao del Sur 4. Construction of Flood Control Structure at Barangay Bon-ot, Carrascal, Surigao del Sur	Planning & Design. Section	NO	Competitive Bidding	02/13/2024	03/08/2024	04/09/2024	04/09/2024	GoP	2,212,221.15		2,212,221.15	Sub-soil Exploration/ Subject for availability of PDE Funds
2	Consulting Services for the conduct of Soil Exploration And/Or Geotechnical Investigation in preparation of the preliminary and detailed engineering of the following proposed projects: 1. Batang Br. (B00698MN) along Surigao-Davao Coastal Rd 2. Catupgas Br. 1 (B01749MN) along Surigao-Davao Coastal Rd 3. Habuyo Br. (B00646MN) along Surigao-Davao Coastal Rd 4. Nasipit Br. (B00647MN) along Surigao-Davao Coastal Rd 5. Tabon-Tabon Br. (B00697MN) along Surigao-Davao Coastal Rd 6. Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur 7. Construction of Tago River Irrigation System New Davao - Sitio Road, San Miguel, Surigao Del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan) 8. Const. of Pedestrian Bridge linking Burgos and Tag-Anongan both Cortes, Surigao del Sur 9. Const. of Bridge at Sitio Batas, Barangay San Roque, San Miguel, Surigao del Sur	Planning & Design. Section	NO	Competitive Bidding	02/13/2024	03/08/2024	04/09/2024	04/09/2024	GoP	3,122,662.50		3,122,662.50	Sub-soil Exploration/ Subject for availability of PDE Funds

bxc

3	Consulting Services for the conduct of Soil Exploration And/Or Geotechnical Investigation in preparation of the preliminary and detailed engineering of proposed various FY 2024 Infrastructure Projects : 1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Sumo-Sumo, Tago, Surigao del Sur 2. Construction of Multi-Purpose Building, Barangay Ban-As, Lianga, Surigao del Sur 3. Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Buenavista, Tandag City, Surigao del Sur 4. Construction of Multi-Purpose Building, Barangay Cabugo, Bayabas, Surigao del Sur 5. Construction of Multi-Purpose Building/Evacuation Center, Barangay Bag-ong Lungsod, tandag City, Surigao del Sur 6. Construction of Evacuation Center, Barangay Uba, Cortes, Surigao del Sur 7. Construction of Evacuation Center/Multi-Purpose Building, Barangay Maitom, Tandag City, Surigao del Sur 8. Construction of North Eastern Mindanao University (NEMSU) Medical School, Tandag City, Surigao del Sur 9. Const. of Multi-Purpose Building and Day Care Center, Barangay Embarcadero, Carrascal, Surigao del Sur 10. Const. of Multi-Purpose Building (Municipal Hall) Bayabas, Surigao del Sur 11. Const. of Saint Christine Multi-Purpose Building (Barangay Hall) Saint Christine, Surigao del Sur 12. Const. of San Pedro Multi-Purpose Building (Barangay Hall), San Pedro, Surigao del Sur	Planning & Design. Section	NO	NP-53.9 - Small Value Procurement	02/22/2024	10/10/2023	10/18/2023	10/19/2023	GoP	542,458.80		542,458.80	Sub-soil Exploration/ Subject for availability of PDE Funds
4	Consulting Services for the conduct of Soil Exploration And/Or Geotechnical Investigation in preparation of the preliminary and detailed engineering of the following proposed various FY 2024 Regular Infrastructure Projects Buildings and Flood Control: 1. Construction of MPB (Municipal Hall), Bayabas, Surigao del Sur 2. Construction of MPB, Tago, Surigao del Sur 3. Construction of MPB, Pangl, Tandag City, Surigao del Sur 4. Construction of MPB, NEMSU-San Miguel Campus, San Miguel, Surigao del Sur	Planning & Design. Section	NO	NP-53.9 - Small Value Procurement	02/13/2024	02/16/2024	02/26/2024	02/27/2024	GoP	505,421.70		505,421.70	Sub-soil Exploration/ Subject for availability of PDE Funds

5	Consulting Services for the conduct of Soil Exploration And/Or Geotechnical Investigation in preparation of the preliminary and detailed engineering of the following proposed various FY 2024 Regular Infrastructure Projects Buildings and Flood Control: 1. Construction of Dike in Brgy. Cabangahan, Cantilan, Surigao del Sur 2. Construction of Flood Control Structure Phase I of Brgy. Bongtud, Tandag City, Surigao del Sur 3. Construction of Flood Control Structure Brgy. Bangsud, Tago, Surigao del Sur 4. Construction of Flood Control Structure of Pagbahanan River Dike at Brgy. Magobawok, Bayabas, Surigao del Sur 5. Construction of Seawall at Brgy. Matho, Cortes, Surigao del Sur	Planning & Design. Section	NO	Competitive Bidding	02/13/2024	03/08/2024	04/09/2024	04/09/2024	GoP	2,577,221.25		2,577,221.25	Sub-soil Exploration/ Subject for availability of PDE Funds
---	--	----------------------------	----	---------------------	------------	------------	------------	------------	-----	--------------	--	--------------	---

Prepared by:


PILANNIE R. ABRAO
 Head, BAC Secretariat

Submitted by:


ANNABELLE L. ACMA
 BAC Chairperson

Approved:


RUEL B. BANTUGAN, MPA
 District Engineer 8

DPWH SDS 1st DEO (Updated) Final Annual Procurement Plan for FY 2024 (Goods & Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply and Delivery of Fuels & Lubricants		NO	NP-53.9 - Small Value Procurement					GoP	-	-	-	-
2	Diesel Fuel		NO	Competitive Bidding					GoP	-	-	-	-
-	1st Quarter	All Sections	NO	Competitive Bidding	January	January	January	January	GoP	1,317,925.00	-	1,317,925.00	Supply and Delivery of Diesel Fuel
-	2nd Quarter	All Sections	NO	Competitive Bidding	April	April	April	April	GoP	1,317,925.00	-	1,317,925.00	Supply and Delivery of Diesel Fuel
-	3rd Quarter	All Sections	NO	Competitive Bidding	July	July	July	July	GoP	1,317,925.00	-	1,317,925.00	Supply and Delivery of Diesel Fuel
-	4th Quarter	All Sections	NO	Competitive Bidding	October	October	October	October	GoP	1,317,925.00	-	1,317,925.00	Supply and Delivery of Diesel Fuel
3	Oil and Lubricants	All Sections	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	692,077.00	-	692,077.00	Supply and Delivery of Oil and Lubricants
4	Supply and Delivery of Filters, Batteries, Brake Pad & Battery Fluids	All Sections	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	22,880.00	-	22,880.00	Supply & Delivery of Materials
5	Supply and Delivery of Tires		NO	NP-53.9 - Small Value Procurement					GoP	-	-	-	-
-	1st Quarter	All Sections	NO	Competitive Bidding	March	March	March	March	GoP	65,500.00	-	65,500.00	Supply & Delivery of Tires
-	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	May	May	May	May	GoP	389,900.00	-	389,900.00	Supply & Delivery of Tires
-	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	August	August	August	August	GoP	158,000.00	-	158,000.00	Supply & Delivery of Tires
-	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	October	October	October	October	GoP	241,900.00	-	241,900.00	Supply & Delivery of Tires
7	Repainting of Service Vehicle	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	90,000.00	-	90,000.00	Repainting of three(3) service vehicles
8	Purchase of Spareparts for the repair/replacement of defective spareparts	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	Quarterly	Quarterly	Quarterly	Quarterly	GoP	500,000.00	-	500,000.00	Purchase of Spare parts for (3) Vehicles
9	Purchase of Spareparts for the repair/replacement of defective spareparts	Administrative Section	NO	NP-53.9 - Small Value Procurement	January	January	January	January	GoP	331,905.26	-	331,905.26	-
10	EMERGENCIES/CONTINGENCIES		NO	NP-53.9 - Small Value Procurement					GoP	-	-	-	-
-	1st Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	292,500.00	-	292,500.00	-
-	2nd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	292,500.00	-	292,500.00	-
-	3rd Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	292,500.00	-	292,500.00	-
-	4th Quarter	All Sections	NO	NP-53.9 - Small Value Procurement	As need arises	As need arises	As need arises	As need arises	GoP	292,500.00	-	292,500.00	-
11	Procurement of Security Services for a period of one (1) year for six (6) Security Guards	Administrative Section	YES	Competitive Bidding	January	January	January	January	GoP	1,374,999.84	-	1,374,999.84	Procurement of Security Services

Prepared by:

PILANIER ABRAO
Engineer III/Head, BAC Secretariat

Recommended by:

ANNABELLE L. ACMA
BAC Chairperson

Approved by:

RUEL B. BANTUGAN, MPA
District Engineer

8 1/25/24