

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
P00820154VS	24GD0001 - Construction of Flood Mitigation Structure - Construction of Talasa Pump CIS River Control, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
P00832853VS	24GD0002 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay New Gula, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832265VS	24GD0003 - Construction of Concrete Road - Construction of Road, Barangay Enseñagan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00832852VS	24GD0004 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Navitas, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832267VS	24GD0005 - Construction of Concrete Road - Construction of Road, Barangay San Blas, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00820031VS	24GD0006 - Construction of Flood Mitigation Structure - Construction of River Control at Balisong River, Barangay San Ramon, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 29 - Dec. 05, 2023	Dec. 18, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00820032VS	24GD0007 - Construction of Flood Mitigation Structure - Construction of River Control at Zibala River, Barangay Poblacion, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 29 - Dec. 05, 2023	Dec. 18, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00800692VS	24GD0008 - Widening of Bridge - Maayon Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 06, 2023	Dec. 20, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	10,000,000.00		10,000,000.00	Widening of Bridge

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00800695VS	24GD0009 - Construction of Concrete Road - Panitan By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 06, 2023	Dec. 20, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	80,000,000.00		80,000,000.00	Construction of Concrete Road
P00832842VS	24GD0010 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Barangay Natividad, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 06, 2023	Dec. 20, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00832843VS	24GD0011 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Barangay Poblacion Ilaya, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 06, 2023	Dec. 20, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00832848VS	24GD0012 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Butacal, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00800008VS	24GD0013 - Road Widening - Iloilo East Coast-Capiz Rd - K0169 + 000 - K0170 + 132	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	32,700,000.00		32,700,000.00	Road Widening
P00800694VS	24GD0014 - Construction of Concrete Road - Roxas City Airport Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	78,700,000.00		78,700,000.00	Construction of Concrete Road
P00820311VS	24GD0015 - Construction of Flood Mitigation Structure - Construction of River Control along Panay River at Barangay Cogon, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 06 - 12, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 07, 2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
P00801051VS	24GD0016 - Rehabilitation of Paved Road - Iloilo East Coast-Capiz Rd - K0120 + 000 - K0120 + 252	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 31, 2024	Feb. 07, 2024	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Paved Road

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00832859VS	24GD0017 - Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Mar Hall), Barangay Poblacion Ilawod, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 31, 2024	Feb. 07, 2024	GoP	7,500,000.00		7,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P00800292VS	24GD0018 - Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) - K0108 + 150 - K0108 + 620, K0110 + 800 - K0110 + 850	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 31, 2024	Feb. 07, 2024	GoP	5,400,000.00		5,400,000.00	Construction of Drainage Structure along Road
P00832855VS	24GD0019 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay San Nicolas, Pilar Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 31, 2024	Feb. 07, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00800693VS	24GD0020 - Construction of Concrete Road - Pontevedra Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	31,600,000.00		31,600,000.00	Construction of Concrete Road
P00801053VS	24GD0021 - Rehabilitation of Paved Road - Iloilo East Coast-Capiz Rd - K0127 + 846 - K0127 + 779	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
P00832857VS	24GD0022 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Tincupon, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832839VS	24GD0023 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Barangay Bago Grande, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00832850VS	24GD0024 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Hanglid, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00832266VS	24GD0025 - Construction of Concrete Road - Construction of Road, Barangay Manoling, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00800378VS	24GD0026 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd - K0132 + 718 - K0132 + 790	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	1,700,000.00		1,700,000.00	Construction of Road Slope Protection Structure
P00832840VS	24GD0027 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Barangay Binaobawan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 12 - 18, 2024	Feb. 01, 2024	Feb. 21, 2024	Feb. 28, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00801052VS	24GD0028 - Rehabilitation of Paved Road - Iloilo East Coast-Capiz Rd - K0117 + 718 - K0118 + 090	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 23 - 29, 2024	Feb. 13, 2024	Mar. 05, 2024	Mar. 12, 2024	GoP	17,000,000.00		17,000,000.00	Rehabilitation of Paved Road
	24GD0029 - Rehabilitation of Paved Road - Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0109 + 613 - K0109 + 860.50	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 23 - 29, 2024	Feb. 13, 2024	Mar. 05, 2024	Mar. 12, 2024	GoP	5,200,000.00		5,200,000.00	Rehabilitation of Paved Road
P00800380VS	24GD0030 - Construction of Road Slope Protection Structure - Maayon-Jct Bailan Rd - K0122 + 185 - K0122 + 225, K0123 + 612 - K0123 + 654, K0124 + 675 - K0124 + 700	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 23 - 29, 2024	Feb. 13, 2024	Mar. 05, 2024	Mar. 12, 2024	GoP	3,300,000.00		3,300,000.00	Construction of Road Slope Protection Structure
P00800379VS	24GD0031 - Construction of Road Slope Protection Structure - Jct Natl Rd Cuartero-Tapulang-Maayon Rd - K0117 + 450 - K0117 + 510, K0118 + 883 - K0118 + 959	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 23 - 29, 2024	Feb. 13, 2024	Mar. 05, 2024	Mar. 12, 2024	GoP	2,000,000.00		2,000,000.00	Construction of Road Slope Protection Structure

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00832624VS	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Barangay VI and VII, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
P00832841VS	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Barangay Cogon, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00832844VS	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Barangay Cabugao Oeste, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00832846VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Barangay Talon, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
P00832851VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Linateran, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832854VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Old Guia, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832858VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Tuburan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00832845VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay, Daga, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 30 - Feb. 05, 2024	Feb. 20, 2024	Mar. 12, 2024	Mar. 19, 2024	GoP	9,000,000.00		9,000,000.00	Construction of Multi Purpose Building
P00832849VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Guba, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	9,000,000.00		9,000,000.00	Construction of Multi Purpose Building
P00832856VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Sibaguan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
P00832847VS	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Binangig, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	9,000,000.00		9,000,000.00	Construction of Multi Purpose Building
	Rehabilitation of Paved Road - Iloilo-Capiz Rd (New Route) - K0106 + 612 - K0107 + 461	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	18,400,000.00		18,400,000.00	Rehabilitation of Paved Road
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Agbalo River Control, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Upstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Ambilay River Control, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 06 - 12, 2024	Feb. 27, 2024	Mar. 19, 2024	Mar. 26, 2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
	Construction of Concrete Road - Construction of Road, Barangay Dayao, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Road, Barangay San Jose, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Multi-Purpose Building, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	20,250,000.00		20,250,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Legislative Building), Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	50,500,000.00		50,500,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Panitan People's Hall), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Capiz Province Cultural and Sports Center), Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Reconstruction of Multi-Purpose Building (Sports Arena), Dinggoy Civic Center, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-Purpose Building (Gym) , Brgy. Lawaan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-Purpose Building, Brgy. Indayagan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-Purpose Building, Brgy. Bongbongan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-Purpose Building, Brgy. Tico, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-Purpose Building, Brgy. Linateran, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Calaan Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 20 - 26, 2024	Mar. 12, 2024	Apr. 02, 2024	Apr. 09, 2024	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
-	Procurement of General Services Supplies	DPWH Capiz 1st DEO		Competitive Bidding					GoP	2,700,331.67		2,700,331.67	General Services Supplies
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	675,082.92		675,082.92	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	675,082.92		675,082.92	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	675,082.92		675,082.92	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02 - 09, 2024	Sept. 23, 2024	Oct. 04, 2024	Oct. 21, 2024	- do -	675,082.92		675,082.92	- do -
-	Procurement of Office Equipment	DPWH Capiz 1st DEO		Competitive Bidding					GoP	490,950.00		490,950.00	Office Equipment
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	122,737.50		122,737.50	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	122,737.50		122,737.50	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	122,737.50		122,737.50	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02 - 09, 2024	Sept. 23, 2024	Oct. 04, 2024	Oct. 21, 2024	- do -	122,737.50		122,737.50	- do -
-	Procurement of IT Peripherals and Accessories	DPWH Capiz 1st DEO		Competitive Bidding					GoP	2,866,666.48		2,866,666.48	IT Peripherals and Accessories
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	716,666.62		716,666.62	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	716,666.62		716,666.62	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	716,666.62		716,666.62	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02 - 09, 2024	Sept. 23, 2024	Oct. 04, 2024	Oct. 21, 2024	- do -	716,666.62		716,666.62	- do -

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Paints	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	1,015,080.00	1,015,080.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	1,015,080.00	1,015,080.00		- do -
	2nd Quarter		-	-	-	-	-	-	-	-	-		-
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Pavement Markings	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	3,934,000.00	3,934,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	1,967,000.00	1,967,000.00		- do -
	2nd Quarter		-	-	-	-	-	-	-	-	-		-
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	1,967,000.00	1,967,000.00		- do -
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Oxygen/acetylene	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	346,280.00	346,280.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	173,140.00	173,140.00		- do -
	2nd Quarter		-	-	-	-	-	-	-	-	-		-
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	173,140.00	173,140.00		- do -
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Bituminous Materials	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	1,656,000.00	1,656,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	1,656,000.00	1,656,000.00		- do -
	2nd Quarter		-	-	-	-	-	-	-	-	-		-
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		-	-	-	-	-	-	-	-	-		-

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Aggregates	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	814,500.00	814,500.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	414,700.00	414,700.00		- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	399,800.00	399,800.00		- do -
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Various Construction Materials	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	1,004,226.40	1,004,226.40		For Maintenance of National Roads and Bridges
	1st Quarter		-	-	-	-	-	-	-	-	-		-
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	559,976.40	559,976.40		- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	444,250.00	444,250.00		- do -
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Spareparts, Oil, and Lubricants	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	800,000.00	800,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		-	-	-	-	-	-	-	-	-		-
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	400,000.00	400,000.00		- do -
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		No	Competitive Bidding	Sept. 02 - 09, 2024	Sept. 23, 2024	Oct. 04, 2024	Oct. 21, 2024	- do -	400,000.00	400,000.00		- do -
-	Tools	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	800,000.00	800,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		-	-	-	-	-	-	-	-	-		-
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	400,000.00	400,000.00		- do -
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		No	Competitive Bidding	Sept. 02 - 09, 2024	Sept. 23, 2024	Oct. 04, 2024	Oct. 21, 2024	- do -	400,000.00	400,000.00		- do -

Department of Public Works and Highways Capiz 1st DEO Final Annual Procurement Plan for FY 2024 (APP Non-CSE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Fuel	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	3,000,000.00	3,000,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		No	Competitive Bidding	Jan. 03 - 10, 2024	Jan. 24, 2024	Feb. 07, 2024	Feb. 21, 2024	- do -	1,500,000.00	1,500,000.00		- do -
	2nd Quarter		-	-	-	-	-	-	-	-	-		-
	3rd Quarter		No	Competitive Bidding	Jun. 03 - 10, 2024	Jun. 24, 2024	Jul. 08, 2024	Jul. 22, 2024	- do -	1,500,000.00	1,500,000.00		- do -
	4th Quarter		-	-	-	-	-	-	-	-	-		-
-	Uniforms and PPEs	DPWH Capiz 1st DEO, Maintenance Section		Competitive Bidding					GoP	500,000.00	500,000.00		For Maintenance of National Roads and Bridges
	1st Quarter		-	-	-	-	-	-	-	-	-		-
	2nd Quarter		No	Competitive Bidding	Mar. 04 - 11, 2024	Mar. 25, 2024	Apr. 08, 2024	Apr. 22, 2024	- do -	500,000.00	500,000.00		- do -
	3rd Quarter		-	-	-	-	-	-	-	-	-		-
	4th Quarter		-	-	-	-	-	-	-	-	-		-
CONSULTING SERVICES													
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various Bridge Structures	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	200,000.00		200,000.00	Soil Subsurface Exploration of Bridge Structures
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various Flood Control Structures	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	750,000.00		750,000.00	Soil Subsurface Exploration of Flood Control Structures
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various Buildings	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Feb. 13 - 19, 2024	Mar. 05, 2024	Mar. 26, 2024	Apr. 02, 2024	GoP	1,800,000.00		1,800,000.00	Soil Subsurface Exploration of Buildings

Submitted by:


JONATHAN S. ORO
 Head, BAC Secretariat

Recommending Approval:


HANIEL B. SAMSON
 OIC-Assistant District Engineer
 BAC-Chairperson

Approved by:


CECIL LAWRENCE M. CRUZ
 OIC - District Engineer
 Head of Procuring Entity