

**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
**Final**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>CIVIL WORKS</b>												
300202100281000	24EG0004 Access Road leading to Mangingisda Seaport, Barangay Mangingisda, Sta. 0+000.00 - Sta. 0+430.50, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	09/28/2023	10/19/2023	01/29/2024	02/07/2024	GoP	9,800,000.00		9,800,000.00	Concreting of Access Road
300202100281000	24EG0005 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0000+000 - K0001+373, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/20/2023	12/07/2023	02/08/2024	02/17/2024	GoP	58,971,150.00		58,971,150.00	Preventive Maintenance of Road: Asphalt Overlay
300226113388000	24EG0006 Construction of Multi-Purpose Building, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	09/28/2023	10/19/2023	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300226113391000	24EG0007 Construction of Multi-Purpose Building, Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/2023	01/12/2024	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
310108101863000	24EG0010 Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide, Puerto Princesa South Rd - K0025+900 - K0026+100, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	09/28/2023	10/19/2023	01/29/2024	02/07/2024	GoP	9,800,000.00		9,800,000.00	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide
310109101583000	24EG0011 Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tapul-Bahile Rd - K0038+913 - K0038+949, K0041+996 - K0042+125, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	01/29/2024	02/07/2024	GoP	9,800,000.00		9,800,000.00	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide
300204101411000	24EG0012 Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Sta. 00+000-00 - Sta. 00+534.50, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	09/28/2023	10/19/2023	01/29/2024	02/07/2024	GoP	14,700,000.00		14,700,000.00	Road Concreting
300226113386000	24EG0013 Construction of Multi-Purpose Building (Covered Court ), Barangay San Rafael, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300226113390000	24EG0014 Construction of Multi-Purpose Building, Barangay Maoyon, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/2023	01/12/2024	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
	24EG0015 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd, K0005+000 - K0007+081, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/20/2023	12/07/2023	02/08/2024	02/17/2024	GoP	114,598,575.00		114,598,575.00	Preventive Maintenance of Road: Asphalt Overlay



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111980000	24EG0017 Construction of Babuyan River Flood Control Structure with Esplanade Upstream (L/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	18,335,000.00		18,335,000.00	Construction of Flood Control Structure with Esplanade
300204100703000	24EG0018 Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao and Oil Palm Industry, Sta. 00+000.00 - Sta. 00+240.00 and Sta. 00+320.00 - Sta. 00+416.00,	Construction Section	Yes	Competitive Bidding	09/28/2023	10/19/2023	01/29/2024	02/07/2024	GoP	14,700,000.00		14,700,000.00	Concreting of Access Road
300226113392000	24EG0020 Construction of Covered Court at Barangay Apurawan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/26/2023	01/12/2024	02/08/2024	02/17/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300226113393000	24EG0021 Construction of Multi-Purpose Building, Western Philippines University (WPU), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300215104702000	24EG0025 Construction of Road leading to Mt. Calvary, Sta. 00+000.00 - Sta. 00+415.00, Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/20/2023	12/07/2023	01/29/2024	02/07/2024	GoP	8,026,200.00		8,026,200.00	Road Concreting
300226113385000	24EG0026 Construction (Completion) of MPB, Barangay Apoc-Apoc, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	01/29/2024	02/07/2024	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226113387000	24EG0027 Construction of Multi-Purpose Building, Barangay Lucbuan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/2023	12/07/2023	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
32010111981000	24EG0029 Construction of Babuyan River Flood Control Structure with Esplanade Upstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	18,335,000.00		18,335,000.00	Construction of Flood Control Structure with Esplanade
300226113389000	24EG0031 Construction of Multi-Purpose Building, Civil Service Commission Building, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/26/2023	01/12/2024	01/29/2024	02/07/2024	GoP	5,445,000.00		5,445,000.00	Construction of Multi-Purpose Building
300215104701000	24EG0033 Construction of Concrete Road - Culandanum Road Phase 2, Station 0+585.00 - Station 1+611.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	01/29/2024	02/07/2024	GoP	39,200,000.00		39,200,000.00	Construction of Concrete Road
300215104701000	24EG0035 Installation of Road Safety Features along Puerto Princesa South Road, K0027+320 - K0031+000, K0040+000 - K0044+833, K0045+700 - K0047+524, K0051+200 - K0056+613, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	10/26/2023	01/12/2024	02/08/2024	02/17/2024	GoP	96,500,000.00		96,500,000.00	Installation of Road Safety Features



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111982000	24EG0036 Construction of Babuyan River Flood Control Structure with Esplanade Downstream (L/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	18,335,000.00		18,335,000.00	Construction of Flood Control Structure with Esplanade
300221106029000	24EG0039 Construction of Road, Barangay San Manuel, First Section Station: 0+000.00 - Station 0+337.50, Second Section Station: 0+000.00 - 0+061.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/20/2023	12/07/2023	01/29/2024	02/07/2024	GoP	4,950,000.00		4,950,000.00	Road Concreting
300221106031000	24EG0042 Construction of Local Road at Barangay Cabigaan, Sta. 0+000.00 - Sta. 0+426.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/20/2023	01/12/2024	02/08/2024	02/17/2024	GoP	7,920,000.00		7,920,000.00	Road Concreting
300221106032000	24EG0043 Construction of Road, Barangay Sta. Monica, Sta. 0+000.00 - 0+220.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/20/2023	12/07/2023	01/29/2024	02/07/2024	GoP	4,950,000.00		4,950,000.00	Road Concreting
320101111983000	24EG0047 Construction of River Waterway Enhancement Structure along Irawan River Upstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of River Waterway Enhancement Structure
300105201356000	24EG0048 Construction of DPWH Palawan 3rd DEO Storage Room, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/23/2023	12/14/2023	01/29/2024	02/07/2024	GoP	4,900,000.00		4,900,000.00	Building Construction
310202101672000	24EG0049 Road Widening - Puerto Princesa North Rd - K0043+793 - K0045+000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/06/2023	11/14/2023	02/08/2024	02/17/2024	GoP	46,677,400.00		46,677,400.00	Road Widening
320101111984000	24EG0053 Construction of River Waterway Enhancement Structure along Irawan River Downstream (L/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of River Waterway Enhancement Structure
320101111985000	24EG0054 Construction of River Waterway Enhancement Structure along Irawan River Downstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Construction of River Waterway Enhancement Structure



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
**Final**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111986000	24EG0055 Construction of Flood Control Structure/Esplanade along Langogan River Upstream (LS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure/Esplanade
320101111987000	24EG0056 Construction of Flood Control Structure/Esplanade along Langogan River Upstream (RS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure/Esplanade
320101111988000	24EG0057 Construction of Flood Control Structure/Esplanade along Langogan River Downstream (LS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure/Esplanade
320101111989000	24EG0058 Construction of Babuyan River Flood Control Structure with Esplanade Downstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/28/2023	01/29/2024	02/07/2024	GoP	17,963,475.00		17,963,475.00	Construction of Flood Control Structure/Esplanade
320101111990000	24EG0059 Construction of Flood Control Structure/Esplanade along Langogan River Downstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure/Esplanade
320101111991000	24EG0060 Construction of Flood Control Structure along Apurawan River Upstream (L/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure
320101111992000	24EG0061 Construction of Flood Control Structure along Apurawan River Upstream (R/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**

**Final**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111993000	24EG0062 Construction of Flood Control Structure along Apurawan River Downstream (L/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure
320101111994000	24EG0063 Construction of Flood Control Structure along Apurawan River Downstream (R/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	01/29/2024	02/07/2024	GoP	17,370,000.00		17,370,000.00	Construction of Flood Control Structure
320101111994000	24EG0064 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0015+807 - K0015+994, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay
320101111994000	24EG0065 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+000 - K0016+187, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay
320101111994000	24EG0066 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+200 - K0016+385, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay
320101111994000	24EG0067 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+400 - K0016+ 586, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay
320101111994000	24EG0068 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+650 - K0016+837, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010111994000	24EG0069 Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0023+760 - K0023+947, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/06/2023	12/27/2023	02/08/2024	02/17/2024	GoP	17,370,000.00		17,370,000.00	Asphalt Overlay
300105201357000	24EG0070 Construction (Completion) of DPWH Palawan 3rd DEO Annex Building, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/29/2024	02/07/2024	GoP	24,500,000.00		24,500,000.00	Construction (Completion) of Building,
300207101136000	24EG0071 Construction of NDOB 2 Storey Enlisted Personnel Barracks at NDOB, Brgy. Bahile, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/17/2024	02/06/2024	02/16/2024	02/26/2024	GoP	28,950,000.00		28,950,000.00	Construction of Building
300207101136000	24EG0072 Construction of Flood Control Structure along Iraan River Upstream, Brgy. Iraan (L/S), Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/17/2024	02/06/2024	02/16/2024	02/26/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Structure
300207101135000	24EG0073 Construction of Two Missiles Storage Facilities, Naval Detachment Oyster Bay, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/17/2024	02/06/2024	02/16/2024	02/26/2024	GoP	15,680,000.00		15,680,000.00	Construction of Two Missiles Storage Facilities
30021106030000	24EG0074 Construction of Bridge and Approaches along Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/17/2024	02/06/2024	02/16/2024	02/26/2024	GoP	46,746,000.00		46,746,000.00	Construction of Bridge and Approaches

Prepared by:

**ROY D. VALDEZ**  
Head, BAC Secretariat

Checked by:

**BENJAMIN Q. MAULEON**  
BAC Chairperson

Submitted by:

**AMELIA B. FAJARDO**  
District Engineer


**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
**Final**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>GOODS</b>												
24GEG0001	Supply and Delivery of Various Construction Materials for the use in National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/20/24	03/11/24	03/19/24	03/29/24	GoP	1,000,000.00	1,000,000.00		Supply/Delivery of Various Construction Materials
24GEG0002	Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Competitive Bidding	02/20/24	03/11/24	03/19/24	03/29/24	GoP	5,000,000.00		5,000,000.00	Supply/Delivery of Fuel, Oil and Lubricants
24GEG0003	Supply and Delivery of Various Spare Parts for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/20/24	03/11/24	03/19/24	03/29/24	GoP	1,500,000.00	1,500,000.00		Supply/Delivery of Various Spare Parts
24GEG0004	Supply and Delivery of Office Supplies for the use of Maintenance Section, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/20/24	03/11/24	03/19/24	03/29/24	GoP	1,000,000.00	1,000,000.00		Supply and Delivery of Office Supplies

Prepared by:

  
**ROY D. VALDEZ**  
 Head, BAC Secretariat

Checked by:

  
**BENJAMIN Q. MAULEON**  
 BAC Chairperson

Submitted by:

  
**AMELIA B. FAJARDO**  
 District Engineer



**DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2024**  
**Final**

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Consultancy</b>												
24CSEG01	Consulting Services for Subsurface Exploration – Palawan 3rd District Engineering Office FY -2024, Puerto Princesa City and Aborlan, Palawan	Planning & Design Section	No	Competitive Bidding	07/14/24	08/05/24	08/19/24	08/30/24	GoP	2,000,000.00		2,000,000.00	Geotechnical Investigation

Prepared by:

  
**ROY D. VALDEZ**  
 Head, BAC Secretariat

Checked by:

  
**BENJAMIN O. MAULEON**  
 BAC Chairperson

Submitted by:

  
**AMELIA B. FAJARDO**  
 District Engineer