



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CONSULTING SERVICES)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Full Feasibility Study of Rosario Bypass Road	Planning and Design Section	NO	Competitive Bidding	01/15/2025	02/24/2025	03/07/2025	03/14/2025	GoP	2,500,000.00		2,500,000.00	Full Feasibility Study of Rosario Bypass Road
		Full Feasibility Study of Lipa City-San Jose Road, Batangas	Planning and Design Section	NO	Competitive Bidding	01/15/2025	02/24/2025	03/07/2025	03/14/2025	GoP	3,370,000.00		3,370,000.00	Full Feasibility Study of Lipa City-San Jose Road, Batangas
TOTAL											5,870,000.00	-	5,870,000.00	

Prepared & Submitted by :

QUEEN MARICEL J. STANQUITA
Engineer II
Head - BAC Secretariat

Recommended by :

LEON P. PATLAS
BAC Chairperson

Approved by :

J. HELA G. ROMAS
District Engineer