



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DD0090	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package E, Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/27/2024	01/27/2025	02/05/2025	02/12/2025	GoP	135,187,815.00		135,187,815.00	Construction of 70.00 l.m. 6-lane steel bridge including steel girders, cross bracing, steel decking, slab and roadway lighting
	25DD0091	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/27/2024	01/27/2025	02/05/2025	02/12/2025	GoP	14,850,000.00		14,850,000.00	Construction of 570.00 l.m. 910mm dia. RCPC drainage including manhole with average height of 1.70m to 7.80
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Lipa City Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 10, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	193,000,000.00		193,000,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building in Barangays Calitcalit and Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	7,920,000.00		7,920,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Palahanan I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Nasir Elementary School, Barangay Nasir, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Santo Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0089 + 031 - K0089 + 941, K0090 + 024 - K0090 + 067, K0091 + 080 - K0091 + 630	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	60,409,000.00		60,409,000.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Quezon Rd - K0115 + 587 - K0116 + 000, K0121 + 719 - K0121 + 961	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	29,400,000.00		29,400,000.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Rosario-Sn Juan Rd - K0127 + 800 - K0128 + 684, K0130 + 2575 - K0130 + 2653	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	39,200,000.00		39,200,000.00	Rehabilitation of Road



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Lipa-Rosario Rd - K0086 + 685 - K0087 + 373, K0088 + 398 - K0088 + 858	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	39,430,300.00		39,430,300.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Lipa-Rosario Rd - K0081 + 000 - K0082 + 809	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	60,795,000.00		60,795,000.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Fernando Airbase Rd - K0084 + (-922) - K0085 + 195	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	47,040,000.00		47,040,000.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Lipa-Balete Rd - K0078 + 659 - K0079 + 940, K0081 + 240 - K0081 + 930	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	57,900,000.00		57,900,000.00	Rehabilitation of Road
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0121 + 587 - K0123 + 343	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	78,885,855.00		78,885,855.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Bulacnin Br. 1 (B03069LZ) along Lipa-Balete Rd	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	86,850,000.00		86,850,000.00	Widening of Permanent Bridge
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of San Jose - Ibaan Road, San Jose Section, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	48,250,000.00		48,250,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package F, Bugtong na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection along Catandala Bridge, Barangay Catandala, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection in Barangay San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,900,000.00		4,900,000.00	Construction of Slope Protection
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities, Construction of Multi-Purpose Building (City Hall), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities, Construction of Multi-Purpose Building, DPWH Batangas 4th DEO, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Munting Tubig, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	12,870,000.00		12,870,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Namuco, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road and Drainage Structure, Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road and Drainage Structure
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Road, Barangay Coliat, Ibaan Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Road, Barangay Matala, Ibaan Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	12,870,000.00		12,870,000.00	Construction of Drainage Structure
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Bagong Pook, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Construction of Drainage Structure



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	193,000,000.00		193,000,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Santo Nino, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tangob, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	6,435,000.00		6,435,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangays Marilag and Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, San Juan Senior High School, Barangay Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Macalamcam B, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court) in Pansol Integrated NHS and Barangay Quilo-Quilo South, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	7,920,000.00		7,920,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Poblacion 3, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building in Barangays Quipot and Subukin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	7,920,000.00		7,920,000.00	Rehabilitation of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (BEPCO) including facilities, Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion 4, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Mojon Tampoy, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	5,940,000.00		5,940,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Galamay Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Aguila, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation (Completion) of Multi-Purpose Building, Barangay Balagtasin 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Sabang Elementary School, Barangay Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Lapu-Lapu, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	02/27/2025	03/06/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction (Completion) of Water Supply System, Barangay Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	2,970,000.00		2,970,000.00	Construction of Water Supply System



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction (Completion) of Water Supply System in Barangays Payapa and Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	5,940,000.00		5,940,000.00	Construction of Water Supply System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, Barangay Calantas, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, Barangay Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/15/2025	02/04/2025	02/13/2025	02/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System and Facilities, Barangay Lapo Lapo 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Phase 1, Barangay Catmon, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	48,250,000.00		48,250,000.00	Construction of Seawall



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Malaking Tubig River, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	72,375,000.00		72,375,000.00	Construction of Slope Protection Structure
		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Structure
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of San Jose - Ibaan Road, San Jose Section, Batangas	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	02/20/2025	02/27/2025	GoP	24,500,000.00		24,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including drainage at Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	10,780,000.00		10,780,000.00	Construction of Road including drainage
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation/Improvement of Road including drainage at Barangay Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	29,400,000.00		29,400,000.00	Rehabilitation/Improvement of Road including drainage



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities, Construction of Multi-Purpose Building including facilities at Kolehiyo ng Lungsod ng Lipa, Batangas Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	29,400,000.00		29,400,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Concrete Road, Barangay Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	14,850,000.00		14,850,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Barangay Catandala, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building including facilities at Barangay Balintawak, Lipa City, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building including facilities at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	64,350,000.00		64,350,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building including facilities at Batangas State University Lipa City Campus, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	64,350,000.00		64,350,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay San Salvador, Lipa City Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Lumbang Integrated National High School, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	12,375,000.00		12,375,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	11,266,200.00		11,266,200.00	Construction of Multi-Purpose Building





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Gym) at Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
		Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Off-Carriageway Improvement - Tertiary Roads, Sn Juan-Laiya Rd - K0158 + 631 - K0159 + 537	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	25,008,620.00		25,008,620.00	Rehabilitation of Road
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	73,500,000.00		73,500,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights along Batangas-Quezon Road, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	98,000,000.00		98,000,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights at Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,900,000.00		4,900,000.00	Installation of Solar LED Lights



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	49,000,000.00		49,000,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	49,000,000.00		49,000,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights at Barangay Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	7,840,000.00		7,840,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights along Banaybanay-Mojon-Cuenca Road, Brgy. Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	14,700,000.00		14,700,000.00	Installation of Solar LED Lights
		Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	73,500,000.00		73,500,000.00	Installation of Solar LED Lights



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Batangas- Lobo Road, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	72,375,000.00		72,375,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of San Juan- Laiya Road, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	72,375,000.00		72,375,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Latag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	27,440,000.00		27,440,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage at Barangay Latag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	19,600,000.00		19,600,000.00	Construction of Road including Drainage
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Slope Protection at Barangay Antipolo del sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Construction of Road including Slope Protection



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road at Barangay Latag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	38,220,000.00		38,220,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of San Jose - Ibaan Road, (Phase 2), Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	24,500,000.00		24,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Pagolingin West, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	24,500,000.00		24,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Construction of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Malagonlong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,310,000.00		9,310,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Road at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	4,900,000.00		4,900,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Roads, Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	8,330,000.00		8,330,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage Structure, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Construction of Road including Drainage Structure
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage Structure, Barangay Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	19,600,000.00		19,600,000.00	Construction of Road including Drainage Structure





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection, Barangay Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	49,000,000.00		49,000,000.00	Construction of Road with Slope Protection
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	6,860,000.00		6,860,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Pagolingin East, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	5,880,000.00		5,880,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	4,900,000.00		4,900,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	14,210,000.00		14,210,000.00	Construction of Road