



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	5,390,000.00		5,390,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	4,900,000.00		4,900,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Santo Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	4,900,000.00		4,900,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Construction of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	5,880,000.00		5,880,000.00	Construction of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road including Drainage, Barangay Balintawak, Lipa City Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	12,740,000.00		12,740,000.00	Improvement of Road including Drainage
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road including Drainage Structure, Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	14,700,000.00		14,700,000.00	Improvement of Road including Drainage
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road including Drainage Structure, Barangay Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation of Road including Drainage Structure
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/26/2025	03/18/2025	03/27/2025	04/03/2025	GoP	6,860,000.00		6,860,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,900,000.00		4,900,000.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	5,880,000.00		5,880,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Poblacion, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	24,500,000.00		24,500,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,900,000.00		4,900,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Calamias, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	14,700,000.00		14,700,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Pagolingin East, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	14,700,000.00		14,700,000.00	Rehabilitation of Drainage System



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Pusil, Lipa City Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	19,600,000.00		19,600,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Talisay, Lipa City Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	8,820,000.00		8,820,000.00	Rehabilitation of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	7,840,000.00		7,840,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,900,000.00		4,900,000.00	Construction of Drainage System
		Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities, Construction of Department of Agriculture Drop Off Center/ Trading Post, Barangay Tangway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	96,500,000.00		96,500,000.00	Construction of Drop Off Center





DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of San Jose – Ibaan Section, San Jose, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	24,750,000.00		24,750,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay Maugat West to Maugat East, Padre Garcia	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	84,150,000.00		84,150,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangays Pansol, Bukal, Banay-Banay, and San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	99,000,000.00		99,000,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Batangas-Quezon Road, Ibaan Section, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	148,500,000.00		148,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Rosario - San Juan Road, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	148,500,000.00		148,500,000.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads with Slips, Slope Collapse and Landslide, Construction of Slope Protection along Laiya-Malabrigo Road, Brgy. Hugom, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	148,500,000.00		148,500,000.00	Construction of Slope Protection
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Dagatan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	19,800,000.00		19,800,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Banaybanay I and Banaybanay II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	44,550,000.00		44,550,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Sitio Bayante at Barangay Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Pinagtung-ulan - Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Barangay Road at Barangay Matamis, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	3,960,000.00		3,960,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Secondary Provincial Road along Barangay Mabayabas, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Provincial Road in Brgy. San Marcelino, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Barangay Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Sitio Tagurtor, Sico I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay Pansol Barangay Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	29,700,000.00		29,700,000.00	Rehabilitation of Road



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	49,500,000.00		49,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay Banaba, Barangay Banay Banay and Barangay Poblacion, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	49,500,000.00		49,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of San Jose - Mavalor Barangay Road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	49,500,000.00		49,500,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Lumbangan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Leviste, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Brgy. Tiquiwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Bagong Pook, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road Sitio BuroI-Brgy. Putingkahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	7,425,000.00		7,425,000.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Santo Cristo and Barangay Calansayan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	29,700,000.00		29,700,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Sitio España, Barangay Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Makalintal Avenue, Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Balagtasin - Barangay Pinagtungulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road along Barangay Sto. Niño, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	29,700,000.00		29,700,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Brgy. Lumbangan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	9,900,000.00		9,900,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Camia, Brgy. Talahiban 1.0, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/06/2025	03/13/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Rosal, Brgy. Talahiban 1.0, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Niyugan, Brgy. Cawongan, Padre Garcia Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Niyugan, Brgy. Calamias, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/27/2025	03/19/2025	03/28/2025	04/04/2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Seawall, Brgy. Catmon, San Juan, Batangas (Phase 3)	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	70,290,000.00		70,290,000.00	Construction of Seawall
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion A, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Drainage System



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion B, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion C, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion D, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion E, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Revetment along Tubig ng Bayan River, Payapa Section, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	19,800,000.00		19,800,000.00	Construction of Revetment





**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Pinagtong-ulan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Box Culvert connecting New Ibaan Government Center and Ibaan Cultural Center at Ibaan Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Box Culvert
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Box Culvert, Sitio Camarin, Barangay Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	11,880,000.00		11,880,000.00	Construction of Box Culvert



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection, Barangay Lapolapo II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Slope Protection
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Balagtasin 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	5,940,000.00		5,940,000.00	Construction of Drainage System
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Municipal Health Office, Brgy. Talaibon, Ibaan, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Bugtong Na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	54,450,000.00		54,450,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Cumba, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	54,450,000.00		54,450,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bugtong Na Pulo Elementary School, Barangay Bugtong Na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	69,300,000.00		69,300,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	79,200,000.00		79,200,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Sports Complex), Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building Including Facilities, Barangay Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	118,800,000.00		118,800,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Outdoor Sports Center) at Brgy. San Roque, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of New Ibaan Government Center, Building and Facilities, Municipality of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of the Multi-Purpose Building at Barangay Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	69,300,000.00		69,300,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall) at Barangay Bugtong Na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	27,720,000.00		27,720,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Barangay Hall at Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	44,550,000.00		44,550,000.00	Construction of Multi-Purpose Building



**DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)**

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Gym), Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	44,550,000.00		44,550,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	37,620,000.00		37,620,000.00	Rehabilitation of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall) at Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bagong Pook Elementary School, Barangay Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building





DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025 PROJECTS (CIVIL WORKS)

CODE (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Sico, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
		Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bulacnin Integrated National High School, Barangay Bulacnin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/13/2025	03/20/2025	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building