

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0001, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads NRJ Bah-Bah-Talacogon Rd - K1301+132-K1301+550, K1301+600-K1301+766, K1302+068-K1302+320, K1303+000-K1303+121, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	21,998,060.00	-	21,998,060.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0002, Rehabilitation/Rconstruction/Upgrading of Damaged Paved Roads-Secondary Roads NRJ Bah-Bah-Talacogon Rd - KK1303+370-K1305+000,K1305+504-K1306+304, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	56,359,860.00	-	56,359,860.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0003, Preventive Maintenance-Tertiary Road NRJ BahBah-Talacogon By-Pass Rd - K1294+000-K1294+393, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	6,612,060.00	-	6,612,060.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement
-	Contract ID No. 24NB0004, Construction of Anibongan Riverbank Protection (Upstream), Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	53,075,000.00	-	53,075,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0005, Construction of NRJ Piglawigan leading to Lake Dakong Napo, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	48,250,000.00	-	48,250,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Rubble Concrete & RCPC (1520mm dia.)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0006, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Purok 3-Afga-Anahawan-Kausgawan-San Vicente Road coonecting Coconut and Falcata Plantation Sites and National Road Junction in support to Coconut and Wood Industries, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	19,600,000.00	-	19,600,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0007, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program Access Road in support of Match Factory, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	19,600,000.00	-	19,600,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0008, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio San Jose Bakingking Municipal Road connecting Coffee, Cacao and Wood Plantation sites and Provincial Road Junction in support to Coffee, Cacao and Wood Industries, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	20-Oct.-23 to 26-Oct.-23	09-Nov-23			GoP	19,600,000.00	-	19,600,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24OSNB0001, Procurement of Thermoplastic Stripping Materials (Solid Form) for Traffic Services along; 1. Daang Maharlika Agusan-Davao Road, 2. NRJ Bahbah-Talacogon Road, 3. Butuan City-Talacogon-Sta. Josefa Road, 4. Awa-Azpetia-Lianga, 5. Bayugan-Esperanza Road, 6. NRJ Bayugan-Calaitan-Tandag Road in Intermittent Section, under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	28-Oct.-23 to 03-Nov.-23	21-Nov-23			GoP	1,583,159.20	1,583,159.20	-	Procurement of Thermoplastic

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24GSNB0002, Supply/Procurement of Refelctive Traffic Paints for Repainting of Guardrails, Concrete Bridges and Other Roadside Features, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	28-Oct.-23 to 03-Nov.-23	21-Nov-23			GoP	1,489,964.00	1,489,964.00	-	Supply/Procurement of Refelctive Traffic Paints
-	Contract ID No. 24GSNB0003, Supply/Procurement of Bituminous Materials for Repair of Damaged Pavement along National Roads (Agusan-Davao Road) Bah-Bah-Talacogon & Bayugan-Esperanza Road, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	28-Oct.-23 to 03-Nov.-23	21-Nov-23			GoP	1,600,470.00	1,600,470.00	-	Supply/Procurement of Bituminous Materials
-	Contract ID No. 24GSNB0004, Supply/Procurement of Metal Beam End Piece and Delinators for Guardrail Installation, under 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	28-Oct.-23 to 03-Nov.-23	21-Nov-23			GoP	1,493,296.00	1,493,296.00	-	Supply/Procurement of Metal Beam End Piece and Delinators
-	Contract ID No. 24GSNB0005, Supply/Procurement of Traffic Cones, Traffic Safety Bollards with Base Orange with Yellow Strip and Plastic Barrier, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	28-Oct.-23 to 03-Nov.-23	21-Nov-23			GoP	1,491,952.00	1,491,952.00	-	Supply/Procurement of Traffic Safety
-	Contract ID No. 24NB0009, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads NRJ Bah-Bah-Talacogon Rd - K1307+000-K1308+894, K1309+423-K1310+006, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	13-Dec-23			GoP	55,386,175.00	-	55,386,175.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0010, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads NRJ Awa-Lianga Rd-K1299+413-K1299+497,K1304+700-K1305+000, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	05-Dec-23			GoP	9,585,380.00	-	9,585,380.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0011, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Rd - K1309-828-K1310+767, K1313+597-K1313+780, San Luis, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	13-Dec-23			GoP	25,077,220.00	-	25,077,220.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0012, Construction of Bank Protection along Agusan River (Magtuyon Section) San Luis, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	22-Dec-23			GoP	77,200,000.00	-	77,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0013, Construction/Improvement of Access Road leading to Declared Tourism Destinations NRJ Poblacion-Puting Buhangin Road leading to Puting Buhangin Cave and Agri-Fruit Farm, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	05-Dec-23			GoP	4,900,000.00	-	4,900,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0014, Construction of Concrete Road – NRJ Mabuhay-San Lorenzo Road leading to Bega Park and Resort, Ugnop Caves, Hapon Falls, Tugonan Falls and San Lorenzo Hotspring, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	05-Dec-23			GoP	4,900,000.00	-	4,900,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.) & Pavement Markings
-	Contract ID No. 24NB0015, Construction of Bank Protection along Agusan River (Poblacion-Esperanza Section) Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	13-Dec-23			GoP	77,200,000.00	-	77,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0016, Construction of Padiay Road leading to Managong Falls, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	13-Dec-23			GoP	48,250,000.00	-	48,250,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0017, Rehabilitation/Major Repair of Permanent Bridges Tugpan Br. (B00595MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Rd, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	05-Dec-23			GoP	9,800,000.00	-	9,800,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0018, Rehabilitation/Major Repair of Permanent Bridges Anibongan Br. (B00973MN) along NRJ Awa-Lianga Rd, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	05-Dec-23			GoP	14,700,000.00	-	14,700,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting
-	Contract ID No. 24NB0019, Rehabilitation/Major Repair of Permanent Bridges Calaitan Br. (B01229MN) along NRJ Bayugan-Calaitan-Tandag Rd, Bayugan, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-Nov.-23 to 20-Nov.-23	13-Dec-23			GoP	13,622,980.00	-	13,622,980.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting
-	Contract ID No. 24NB0020, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads NRJ Bah-Bah-Talacogon Rd-K1311+(-1003)-K1311+(-707), K1311+(-501)-K1311+776, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	36,157,100.00	-	36,157,100.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0021, Construction of Access road leading to Agon-onon Falls, Bayugan City, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	48,250,000.00	-	48,250,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0022, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads NRJ Bah-Bah-Talacogon Rd-K1311+776-K1312+079, K1314+396-K1314+963, K1314+1006-K1317+138, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	71,056,810.00	-	71,056,810.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0023, Construction of Flood Control Project along Agusan River, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	29,400,000.00	-	29,400,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0024, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads NRJ Bayugan-Calaitan-Tandag Rd - K1273+451-K1273+529,K1275+145-K1275+486, K1276+000-K1276+290, K1291+000-K1291+200, K1291+714-K1291+773, K1292+166-K1292+490, K1293+000-K1293+482, Bayugan,	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23				GoP	40,778,780.00	-	40,778,780.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0025, Retrofitting/Strengthening of Permanent Bridges Unsayawon Br. (B00796MN) along NRJ Bah-Bah-Talacogon Rd, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	9,800,000.00	-	9,800,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting & Solar Lights
-	Contract ID No. 24NB0026, Retrofitting/Strengthening of Permanent Bridges Sta. Irene Br. (B01228MN) along NRJ Bayugan-Calaitan-Tandag Rd, Bayugan, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	14,700,000.00	-	14,700,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting & Solar Lights

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0027, Retrofitting/Strengthening of Permanent Bridges San Juan Br. (B01463MN) along NRJ Bayugan-Calaitan-Tandag Rd, Bayugan, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-Nov.-23 to 06-Dec.-23	22-Dec-23			GoP	14,700,000.00	-	14,700,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting & Solar Lights
-	Contract ID No. 24GSNB0006, Supply/Delivery of Fuel & lubricants for use in Service Vehicle of DPWH Agusan del Sur, Patrin-ay, Prosperidad, Agusan del Sur	DPWH Agusan del Sur	YES	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	28-Dec-23			GoP	6,043,345.00	6,043,345.00	-	Supply and delivery of fuel & lubricants
-	Contract ID No. 24NB0028, Construction of Multi-Purpose Building, Barangay San Rafael, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure & 1-unit RWCS, 2 sets Basketball Ring w/stand
-	Contract ID No. 24NB0029, Construction of Multi-Purpose Building, Brgy. Tandang Sora, Esperanza, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	10,890,000.00	-	10,890,000.00	Complete Building Structure w/ sidewalk (1.5m.), 2 sets Basketball Ring w/stand
-	Contract ID No. 24NB0030, Construction of Multi-Purpose Building, Brgy. Mahayag, Bayugan City, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure & One Side Bleacher Railings
-	Contract ID No. 24NB0031, Construction of Multi-Purpose Building, Brgy. Batucan, Talacogon, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	10,890,000.00	-	10,890,000.00	Complete Building Structure (elevated .50m.), w/ sidewalk (1.5m) & 2-units RWCS, 2 sets Basketball Ring w/stand

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0032, Construction of Multi-Purpose Building, Brgy. Desamparados, Talacogon, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	9,900,000.00	-	9,900,000.00	Complete Building Structure (elevated 1.0m.) & One Side Bleacher Railings
-	Contract ID No. 24NB0033, Construction of Multi-Purpose Building, Brgy. Osmeña, Bayugan City, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Jan.-24 to 29-Jan.-24				GoP	7,920,000.00	-	7,920,000.00	Structural concrete (footing, column, tie beams, roof beams), roofing works (6 span), concrete slab on fill
-	Contract ID No. 24NB0034 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads NRJ Bayugan-Esperanza Rd - K1271+648 - K1272+255, K1272+390-K1272+470, K1273+153-K1274+723, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	21-Oct.-23 to 27-Oct.-23	10-Nov-23	12-Jan-24	13-Jan.-24 to 22-Jan.-24	GoP	51,152,720.00	-	51,152,720.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0035, Construction of Bank Protection along Gibong River (Napo Section), Barangay Napo, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	21-Oct.-23 to 27-Oct.-23	10-Nov-23	12-Jan-24	13-Jan.-24 to 22-Jan.-24	GoP	53,075,000.00	-	53,075,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24GSNB0007, Supply and Delivery of Office Supplies for use DPWH Agusan del Sur 1st District Engineering Office, under Agusan del Sur 1st District Engineering Office	Construction Section	NO	Competitive Bidding	23-Oct.-23 to 29-Oct.-23	13-Nov-23	19-Jan-24	20-Jan.-24 to 29-Jan.-24	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery of Office Supplies

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24GSNB0008, Supply and Delivery of Vehicle Parts and Accessories for replacement of worn-out parts of DPWH Agusan del Sur 1st District Engineering Vehicles, Patin-ay, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Oct.-23 to 29-Oct.-23	13-Nov-23	19-Jan-24	20-Jan.-24 to 29-Jan.-24	GoP	6,000,000.00	6,000,000.00	-	Supply and Delivery of Vehicle Parts and Accessories
-	Contract ID No. 24GSNB0009, Supply and Delivery of Office/IT Equipment for use in DPWH Agusan del Sur 1st District Engineering Office, under Agusan del Sur 1st District Engineering Office.	Construction Section	NO	Competitive Bidding	23-Oct.-23 to 29-Oct.-23	13-Nov-23	19-Jan-24	20-Jan.-24 to 29-Jan.-24	GoP	10,000,000.00	10,000,000.00	-	Supply and Delivery of Office/IT Equipment
-	Contract ID No. 24GSNB0010, Supply and Delivery of Electrical Supplies for use in DPWH Agusan del Sur 1st District Engineering Office, under Agusan del Sur 1st District Engineering Office.	Construction Section	NO	Competitive Bidding	23-Oct.-23 to 29-Oct.-23	13-Nov-23	19-Jan-24	20-Jan.-24 to 29-Jan.-24	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery of Electrical Supplies
-	Contract ID No. 24NB0036, Construction of Flood Mitigation Structure along Bolo, Esperanza, Agusan del Sur	Construction Section	NO	Competitive Bidding	08-Nov.-23 to 14-Nov.-23	28-Nov-23	30-Jan-24	31-Jan.-24 to 12-Feb.-24	GoP	77,200,000.00	-	77,200,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0037, Construction of Bank Protection along Afga River (Afga NHS Section), Sibagat, Agusan del Sur	Construction Section	NO	Competitive Bidding	08-Nov.-23 to 14-Nov.-23	28-Nov-23	30-Jan-24	31-Jan.-24 to 12-Feb.-24	GoP	55,970,000.00	-	55,970,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0038, Construction of Bank Protection along Wawa River (Mahagkot Section) Downstream (Phase III), Esperanza, Agusan del Sur	Construction Section	NO	Competitive Bidding	08-Nov.-23 to 14-Nov.-23	28-Nov-23	30-Jan-24	31-Jan.-24 to 12-Feb.-24	GoP	49,000,000.00	-	49,000,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24GSNB0011, Supply and Delivery of Cheque Book for use in Cashiering Unit.	Construction Section	NO	Competitive Bidding	20-Nov.-23 to 26-Nov.-23	11-Dec-23	16-Feb-24	17-Feb.-24 to 26-Feb.-24	GoP	1,000.00	1,000.00	-	Supply and Delivery of Cheque Book
-	Contract ID No. 24GSNB0012, Supply and delivery of Office Equipment for use in DPWH Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-Nov.-23 to 26-Nov.-23	11-Dec-23	16-Feb-24	17-Feb.-24 to 26-Feb.-24	GoP	6,000,000.00	6,000,000.00	-	Supply and delivery of Office Equipment
-	Contract ID No. 24GSNB0013, Supply and Delivery of Office Equipment Supplies/Consumable for use in DPWH- Agusan del Sur 1st DEO, Patin-ay, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-Nov.-23 to 26-Nov.-23	11-Dec-23	16-Feb-24	17-Feb.-24 to 26-Feb.-24	GoP	3,000,000.00	3,000,000.00	-	Supply and Delivery of Office Equipment Supplies/Consumable
-	Contract ID No. 24GSNB0014, Supply/Delivery of Janitorial Supplies for use in DPWH, under Agusan del Sur 1st District Engineering Office.	Construction Section	NO	Competitive Bidding	20-Nov.-23 to 26-Nov.-23	11-Dec-23	16-Feb-24	17-Feb.-24 to 26-Feb.-24	GoP	500,000.00	500,000.00	-	Supply and Delivery of Janitorial Supplies
-	Contract ID No. 24GSNB0015, Radio Plugging and Newspaper Publication for use in DPWH Agusan del Sur 1st DEO	DPWH- Agusan del Sur DEO 1	NO	Competitive Bidding	20-Nov.-23 to 26-Nov.-23	11-Dec-23	16-Feb-24	17-Feb.-24 to 26-Feb.-24	GoP	60,000.00	60,000.00	-	Radio Plugging and Newspaper Publication

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0039, Construction of Multi-Purpose Building, Barangay Sinai, Sibagat, Agusan del Sur	Construction Section	NO	Competitive Bidding	23-Nov.-23 to 29-Nov.-23	13-Dec-23	23-Feb-24	24-Feb.-24 to 04-Mar.-24	GoP	8,910,000.00	-	8,910,000.00	Excavation, Reinforced Concrete (2-Pedestal & Footing Tie Beams), Metal structure (1-full truss, 2-rafter, fascia frame, columns, beams, truss connectors, sagrods, cross-bracings), Roofing works (3-span), Embankment, Concrete slab on grade (6-spans), Stage, CR (Roofing & Concrete/Masonry works only), Painting (concrete and steel), Electrical Works
-	Contract ID No. 24NB0040, Construction of Bank Protection along Agusan River (Poblacion-Sibagat Section) Sibagat, Agusan del Sur	Construction Section	NO	Competitive Bidding	29-Nov.-23 to 05-Dec.-23	18-Dec-23	22-Feb-24	23-Feb.-24 to 03-Mar.-24	GoP	34,922,000.00	-	34,922,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Final Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24NB0041, Construction of Andanan RIS Flood Control Structure, Bayugan City, Agusan del Sur	Construction Section	NO	Competitive Bidding	29-Nov.-23 to 05-Dec.-23	18-Dec-23	22-Feb-24	23-Feb.-24 to 03-Mar.-24	GoP	29,250,000.00	-	29,250,000.00	Clearing & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
-	Contract ID No. 24NB0042, Construction of Road along Camp DLM 401st Brigade, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	29-Nov.-23 to 05-Dec.-23	18-Dec-23	22-Feb-24	23-Feb.-24 to 03-Mar.-24	GoP	10,890,000.00	-	10,890,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24NB0043, Construction of Missing Links/New Roads NRJ Maug-La Purisima-New Tubigon, Package 5, Agusan del Sur, Prosperidad, Agusan del Sur	Construction Section	NO	Competitive Bidding	29-Nov.-23 to 05-Dec.-23	18-Dec-23	22-Feb-24	23-Feb.-24 to 03-Mar.-24	GoP	85,885,000.00	-	85,885,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	Contract ID No. 24GSNB0016, Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	21-Dec-23	26-Feb-24	27-Feb.-24 to 07-Mar.-24	GoP	3,000,000.00	3,000,000.00	-	Supply/Delivery of Laboratory Equipment
-	Contract ID No. 24GSNB0017, Patching Unpaved Roads Along Bayugan City-Calaitan, Berseba to San Juan Section (Km 1288+300 to Km 1289+100, Km1289+600 to Km 1289+800 and Km1290+100 to Km1291+250, under Agusan del Sur 1st District Engineering Office	Maintenance Section	NO	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	21-Dec-23	26-Feb-24	27-Feb.-24 to 07-Mar.-24	GoP	1,585,626.00	1,585,626.00	-	Patching unpaved road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII


FINAL Annual Procurement Plan for FY 2024 for Civil Works, Goods and Service and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 24GSNB0018, Delivery/Stockpile of aggregates at Andanan Sub-Camp for Patching of Dadmaged Road Section, under 1st District Engineering Office	Maintenance Section	NO	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	21-Dec-23	26-Feb-24	27-Feb.-24 to 07-Mar.-24	GoP	1,402,380.00	1,402,380.00	-	Delivery/Stockpile of aggregates
-	Contract ID No. 24GSNB0019, Supply and Delivery Gaming Equipment & Paraphernalia for use in DPWH-Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	21-Dec-23	26-Feb-24	27-Feb.-24 to 07-Mar.-24	GoP	200,000.00	200,000.00	-	Supply and Delivery Gaming Equipment & Paraphernalia
-	Contract ID No. 24GSNB0020, Supply and Delivery of Garments for use in DPWH-Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	01-Dec.-23 to 07-Dec.-23	21-Dec-23	26-Feb-24	27-Feb.-24 to 07-Mar.-24	GoP	200,000.00	200,000.00	-	Supply and Delivery of Garments

PREPARED BY:


MARYLIN F. ALESNA
Engineer III
Chief of DE'Staff

RECOMMENDED BY:


MAURO S. AGÜERO, JR., ASEAN Eng.
Asst. District Engineer
BAC Chairman

APPROVED BY:

WEALTHO M. MERILLANA
District Engineer

FOR AND IN THE ABSENCE
OF THE DISTRICT ENGINEER


MAURO S. AGÜERO, JR.
Asst. District Engineer