



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE I**  
San Fernando City, La Union

January 30, 2023

**PERFORMANCE MONITORING DIVISION**

Government Procurement Policy Board  
Technical Support Office  
Unit 2504 Raffles Corporate Center,  
F. Ortigas Jr. Rd.,  
Ortigas Center, Pasig City  
Tel. No. (02) 7-900-6741 to 44  
E-mail: [monitoring@gppb.gov.ph](mailto:monitoring@gppb.gov.ph)

Sir/Madam:

Submitting herewith is the Final Annual Procurement Plan (APP) FY 2023 for Civil Works, Consulting Services and Goods & Services of DPWH Regional Office I using the prescribed format.

It is also informed that the electronic copy was e-mailed to **[app@gppb.gov.ph](mailto:app@gppb.gov.ph)**.

Very truly yours,

**RONNEL M. TAN**, CESO III  
Regional Director

ROI. RAS/DMM

**Department of Public Works and Highways Region 1**  
**Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union**  
**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00001	Retrofitting/ Strengthening of Permanent Bridges - Ayoyo Br. (B00544LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	10/24/2022	02/13/2023	02/22/2023	GAA FY 2023	P26,500,000.00		P26,500,000.00	Retrofitting/ Strengthening of Bridge
23A00002	Retrofitting/ Strengthening of Permanent Bridges - Baduang Br. (B00542LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P27,000,000.00		P27,000,000.00	Retrofitting/ Strengthening of Bridge
23A00003	Retrofitting/ Strengthening of Permanent Bridges - Buagao Br. (B00538LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	10/24/2022	02/13/2023	02/22/2023	GAA FY 2023	P23,100,000.00		P23,100,000.00	Retrofitting/ Strengthening of Bridge
23A00004	National Building Program - Construction of Five (5) Storey Building of Department of Public Works and Highways (DPWH) Regional Office I, Aguila Road, Seville, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P57,000,000.00		P57,000,000.00	Construction of Building
23A00005	Retrofitting/ Strengthening of Permanent Bridges - Bagbag Oeste Br. (B02641LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P6,100,000.00		P6,100,000.00	Retrofitting/ Strengthening of Bridge
23A00006	Retrofitting/ Strengthening of Permanent Bridges - Cabaroan Br. (B00673LZ) along Sn Juan-Sn Gabriel Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P64,000,000.00		P64,000,000.00	Retrofitting/ Strengthening of Bridge
23A00007	Retrofitting/ Strengthening of Permanent Bridges - Dakkel A Danum Br. (B00548LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	10/24/2022	02/13/2023	02/22/2023	GAA FY 2023	P7,100,000.00		P7,100,000.00	Retrofitting/ Strengthening of Bridge
23A00008	Retrofitting/ Strengthening of Permanent Bridges - Naguilan Br. (B00667LZ) along Bauang-Baguio Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P134,500,000.00		P134,500,000.00	Retrofitting/ Strengthening of Bridge
23A00009	Retrofitting/ Strengthening of Permanent Bridges - Subec Br. (B04740LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	10/24/2022	02/13/2023	02/22/2023	GAA FY 2023	P16,700,000.00		P16,700,000.00	Retrofitting/ Strengthening of Bridge
23A00010	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Barong Bridge connecting Ilocos Norte-Abra Road to the five Barangays of Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/10/2022	02/13/2023	02/22/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Construction of Concrete Bridge
23A00011	Retrofitting/ Strengthening of Permanent Bridges - Tabbug Br. (B00545LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P11,000,000.00		P11,000,000.00	Retrofitting/ Strengthening of Bridge
23A00012	Retrofitting/ Strengthening of Permanent Bridges - Darigayos Br. (B00662LZ) along Bacnotan-Luna-Balaan Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/26/2022	02/13/2023	02/22/2023	GAA FY 2023	P36,000,000.00		P36,000,000.00	Retrofitting/ Strengthening of Bridge
23A00013	Retrofitting/ Strengthening of Permanent Bridges - Principe Br. (B04560LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/26/2022	02/13/2023	02/22/2023	GAA FY 2023	P13,000,000.00		P13,000,000.00	Retrofitting/ Strengthening of Bridge

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00014	Retrofitting/ Strengthening of Permanent Bridges - Lomboy Br. (B02633LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/26/2022	02/13/2023	02/22/2023	GAA FY 2023	P21,400,000.00		P21,400,000.00	Retrofitting/ Strengthening of Bridge
23A00015	Retrofitting/ Strengthening of Permanent Bridges - Patac Br. (B02632LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/05/2022	09/26/2022	02/13/2023	02/22/2023	GAA FY 2023	P7,500,000.00		P7,500,000.00	Retrofitting/ Strengthening of Bridge
23A00016	Retrofitting/ Strengthening of Permanent Bridges - Araniw Br. (B00776LZ) along Laoag-Airport Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/07/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P6,000,000.00		P6,000,000.00	Retrofitting/ Strengthening of Bridge
23A00017	Retrofitting/ Strengthening of Permanent Bridges - Balangbong Br. (B02152LZ) along Pangasinan-La Union Inter-Provl Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P27,300,000.00		P27,300,000.00	Retrofitting/ Strengthening of Bridge
23A00018	Retrofitting/ Strengthening of Permanent Bridges - Balingueo Br. (B04603LZ) along Camiling-Wawa-Bayambang-Malaskui-Sta Barbara Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P9,000,000.00		P9,000,000.00	Retrofitting/ Strengthening of Bridge
23A00019	Retrofitting/ Strengthening of Permanent Bridges - Bayaas Br. (B00678LZ) along Pangasinan-Tarlac Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P22,500,000.00		P22,500,000.00	Retrofitting/ Strengthening of Bridge
23A00020	Retrofitting/ Strengthening of Permanent Bridges - Carpio Br. (B00674LZ) along Pangasinan-Tarlac Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P7,700,000.00		P7,700,000.00	Retrofitting/ Strengthening of Bridge
23A00021	Retrofitting/ Strengthening of Permanent Bridges - Eguia Br. (B00695LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P39,500,000.00		P39,500,000.00	Retrofitting/ Strengthening of Bridge
23A00022	Retrofitting/ Strengthening of Permanent Bridges - Embarcadero Br. 2 (B00868LZ) along Alaminos-Bolinao Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P11,100,000.00		P11,100,000.00	Retrofitting/ Strengthening of Bridge
23A00023	Construction of Missing Links/ New Roads - Cervantes - Quirino (Ilocos Sur) - Abra Road, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of Concrete Bridge
23A00024	Construction of By-Pass and Diversion Roads - Darayday Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/10/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Gravel Road and Concrete Road, including Right-of-Way Acquisition
23A00025	Construction of By-Pass and Diversion Roads - Darayday Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/27/2022	10/17/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00026	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ilocos Sur PPO Multi-Purpose Building, Bantay, Ilocos Sur, Phase II	Regional Office I	Yes	Competitive Bidding	09/07/2022	10/03/2022	02/13/2023	02/22/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Multi-Purpose Building
23A00027	Retrofitting/ Strengthening of Permanent Bridges - Bacarra Br. (B00526LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/07/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P45,000,000.00		P45,000,000.00	Retrofitting/ Strengthening of Bridge



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00028	Construction of By-Pass and Diversion Roads - Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	₱40,000,000.00		₱40,000,000.00	Construction of By-Pass and Diversion Roads - Tagudin Bypass Road, Ilocos Sur
23A00029	Construction of By-Pass and Diversion Roads - Binalonan Diversion Road, Binalonan, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	₱80,000,000.00		₱80,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00030	Construction of By-Pass and Diversion Roads - Binalonan-Laoac-Villasis (BLV) Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	₱80,000,000.00		₱80,000,000.00	Construction of Concrete Road
23A00031	Retrofitting/ Strengthening of Permanent Bridges - Aringay Br. (B02638LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/13/2022	10/03/2022	02/13/2023	02/22/2023	GAA FY 2023	₱146,500,000.00		₱146,500,000.00	Retrofitting/ Strengthening of Bridge
23A00032	Retrofitting/ Strengthening of Permanent Bridges - Domalandan Br. (B00896LZ) along Lingayen-Labrador Div Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/13/2022	10/03/2022	02/13/2023	02/22/2023	GAA FY 2023	₱95,000,000.00		₱95,000,000.00	Retrofitting/ Strengthening of Bridge
23A00033	Retrofitting/ Strengthening of Permanent Bridges - Hector Mendoza Br. (B03217LZ) along Carmen Jct-Manat Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/13/2022	10/03/2022	02/13/2023	02/22/2023	GAA FY 2023	₱110,000,000.00		₱110,000,000.00	Retrofitting/ Strengthening of Bridge
23A00035	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Crime Laboratory Building, Camp EGen Oscar M. Florendo, Parian, San Fernando City, La Union, Phase II	Regional Office I	Yes	Competitive Bidding	09/07/2022	09/28/2022	02/13/2023	02/22/2023	GAA FY 2023	₱20,000,000.00		₱20,000,000.00	Construction of Building
23A00036	Widening of Permanent Bridges - Dawel Parallel Br. along Dagupan-Bonuan-San Fabian Rd	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	₱150,000,000.00		₱150,000,000.00	Widening of Bridge
23A00040	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Sarrat Municipal Police Station Building, Sarrat, Ilocos Norte, Phase II	Regional Office I	Yes	Competitive Bidding	09/27/2022	10/17/2022	02/13/2023	02/22/2023	GAA FY 2023	₱7,000,000.00		₱7,000,000.00	Construction of Multi-Purpose Building
23A00041 (Rebid)	National Building Program - Construction of Research & Extension Complex, DMMMSU-NLUC, Demo Farm, Raolis, Bacnotan, La Union	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	₱25,000,000.00		₱25,000,000.00	Construction of Building
23A00042	Construction of By-Pass and Diversion Roads - Rosario Bypass Road, La Union	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I  
Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00043	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Package 1, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/12/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Concrete Road
23A00044	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Package 2, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/12/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Concrete Road
23A00045	Retrofitting/ Strengthening of Permanent Bridges - Don Teofilo Sison Br. (B00722LZ) along Manila North Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/18/2022	02/13/2023	02/22/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Retrofitting/ Strengthening of Bridge
23A00046	Retrofitting/ Strengthening of Permanent Bridges - Narciso Ramos Br. (B01626LZ) along Binalonan-Asingan-Santa Maria Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/18/2022	02/13/2023	02/22/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Retrofitting/ Strengthening of Bridge
23A00047 (Rebid)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office 1, Regional Headquarters, Camp BGen Oscar M. Florendo, Parian, San Fernando City, La Union, Phase III	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of Building
23A00048	Replacement of Permanent Weak Bridges - Bayugao Br. (B00609LZ) along Manila North Rd	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Replacement of Bridge
23A00049	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bongo River, Brgy. Tabatabagan & Caribquib, Banna, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/07/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Madungon River, Sta. 0+000 - Sta. 0+437 both bank, barangay Bagbago, Solsona, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/02/2022	11/23/2022	02/13/2023	02/22/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of Flood Mitigation Structures
23A00051 (Rebid)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Multi-Storey Multi-Purpose Building, City of San Fernando, La Union, Package 1	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P130,000,000.00		P130,000,000.00	Construction of Multi-Purpose Building
23A00052 (Rebid)	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Concrete Road, Construction of Concrete Bridge including Right-of-Way Acquisition
23A00053 (Rebid)	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P111,000,000.00		P111,000,000.00	Construction of Concrete Road
23A00054	Construction of By-Pass and Diversion Roads - Bangui By Pass Road, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/07/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Off-carriageway Improvement (Shoulder), Completion

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00055	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Package 1, Pangasinan	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Concrete Road
23A00056	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Package 2, Pangasinan	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Concrete Road
23A00057	Widening of Permanent Bridges - Sta. Cruz Parallel Br. along Manila North Rd	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P45,000,000.00		P45,000,000.00	Widening of Bridge
23A00058 (Rebid)	Widening of Permanent Bridges - Pasuquin Br. (B00529LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Widening of Bridge
23A00059	Widening of Permanent Bridges - Mangato Br. (B02760LZ) along Laoag-Balacdad Rd	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P13,200,000.00		P13,200,000.00	Widening of Bridge
23A00060	Construction of Missing Links/ New Roads - Alliem-Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of Concrete Road
23A00061	Widening of Permanent Bridges - San Luis Parallel Br. 2 along Rosario-Pugo Rd	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P15,600,000.00		P15,600,000.00	Widening of Bridge
23A00062	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/River Control Structure Along Magalis River, Brgy. Lorenzo Hilario, Banna, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Flood Mitigation Structures
23A00063	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/River Control Structure Along Bongo River, Brgy. Sinamar, Banna, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Flood Mitigation Structures
23A00064	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/River Control Structure Along Bongo River, Brgy. Catagtagnen, Banna, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00065	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/River Control Structure Along Bongo River, Brgy. Balioeg, Banna, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00066	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures at Barangay Escoda (Bongo River Tributaries) Marcos, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00067	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Quiait River (Upstream of Nalasin Bridge) Barangay Nalasin, Paoyay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/22/2022	10/13/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00068	Construction of By-Pass and Diversion Roads - Road connecting Villasis-Sto.Tomas Bypass Road to Urdaneta City Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P95,000,000.00		P95,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00069	Construction of By-Pass and Diversion Roads - Villasis Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Widening of Concrete Road
23A00070	Construction of Missing Links/ New Roads - Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Construction of Concrete Bridge
23A00071	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control to include Dredging Brgys Lacuben-Gabut Sur, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/05/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of River Control to include Dredging
23A00072	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badoc River Barangay San Julian, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/05/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00073	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure On Scoured and Eroded River Bank along Badoc River, barangay Las-ud and San Julian, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P130,000,000.00		P130,000,000.00	Construction of Flood Mitigation Structures
23A00075	Widening of Permanent Bridges - Bolo Br. (B00541LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	09/27/2022	10/18/2022	02/13/2023	02/22/2023	GAA FY 2023	P177,000,000.00		P177,000,000.00	Widening of Bridge
23A00076	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Currimeo Seawall Protection, Currimeo, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Seawall
23A00077	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation/Improvement of 800 LM Canal Lining Barangay Barcelona, Solsona, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of Canal Lining
23A00078	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Maintenance of Flood Control Structure along Bongo River Barangay Peralta, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00079	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Maintenance of Flood Mitigation Structures along Bongo River Barangay Parado, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	09/27/2022	10/18/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Flood Mitigation Structures



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00080	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Maintenance of Flood Mitigation Structures along Bongo River Phase IV Brgy. Parado, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00081	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Quiaoit River (Upstream of Barsa Bridge), Sitio Barsa, barangay Nalasin, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/31/2022	11/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Construction of Flood Mitigation Structures
23A00082	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Banban-Payac Road leading to Usukan Ecotourism and Adventure Park, Nanglimasan Falls and Guano Cave, Brgy. Banban, Bangui, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Concrete Road
23A00083	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bigbaga-Tiblong Bridge, Barangay Bigbaga-Tiblong, San Fabian, Pangasinan	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Concrete Bridge
23A00084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge at Sitio Pinaludpod, Urdaneta City, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/02/2022	11/23/2022	02/13/2023	02/22/2023	GAA FY 2023	P41,000,000.00		P41,000,000.00	Construction of Concrete Bridge
23A00085	Retrofitting/ Strengthening of Permanent Bridges - Bugallon Br. (B02143LZ) along Pangasinan-Zambales Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	09/27/2022	10/17/2022	02/13/2023	02/22/2023	GAA FY 2023	P95,000,000.00		P95,000,000.00	Retrofitting/ Strengthening of Bridge
23A00086	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badoc River Barangay Balbaldez, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/05/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00089	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Govantas River, Cabittaogan, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/28/2022	12/19/2022	02/13/2023	02/22/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Construction of Flood Mitigation Structures
23A00090	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall Cabittaogan, Sta. Catalina, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P55,000,000.00		P55,000,000.00	Construction of Seawall
23A00091	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall Tamorong, Sta. Catalina, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P55,000,000.00		P55,000,000.00	Construction of Seawall

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00092	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Ilocos Fly-in Cruise Road, Currimao and Paoyay, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Concrete Road
23A00093 (Rebid)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Parking Ramp with Drainage, Paredes Air Station, Pasuquin, Ilocos Norte, Phase III	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Parking Ramp with Drainage
23A00094	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Paoyay Lake Paoyay Lake National Park, Paoyay, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Dredging of Lake
23A00095	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging of Samac SWIP, Bugnay SWIP, Bingao SWIP Small Water Impounding Projects Brgys. Sta Asuncion, San Agustin and San Pedro, San Nicolas, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Dredging of Small Water Impounding Projects (SWIP)
23A00098	Construction of By-Pass and Diversion Roads - Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P127,000,000.00		P127,000,000.00	Construction of Gravel Road including Right-of-Way
23A00099	Construction of Missing Links/ New Roads - Adams (Ilocos Norte) - Calanasan (Apayao Road), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P35,000,000.00		P35,000,000.00	Construction of Gravel Road and Concrete Bridge including Right-of-Way Acquisition
23A00100	Construction of Missing Links/ New Roads - Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao)-Tuao (Cagayan) Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Gravel Road including Right-of-Way
23A00101	Construction of Missing Links/ New Roads - Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/01/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Gravel Road including Right-of-Way
23A00102	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Badoc River Barangay Lubigan, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/05/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00103	Construction of By-Pass and Diversion Roads - Urdareta Bypass Road, Pangasinan	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	₱40,000,000.00		₱40,000,000.00	Construction of Drainage, Completion
23A00104	Construction of Missing Links/ New Roads - Cervantes (Ilocos Sur) - Besao-Sagada v a Laylaya Road, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	₱40,000,000.00		₱40,000,000.00	Construction of Gravel Road including Right-of-Way
23A00105	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Paoy, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	₱25,000,000.00		₱25,000,000.00	Construction of Concrete Road
23A00106	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tangaoan-Pallas Road leading to Paraiso Ecotourism Project Eco and Reforestation Project, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/26/2023	02/13/2023	02/22/2023	GAA FY 2023	₱40,000,000.00		₱40,000,000.00	Construction of Concrete Road
23A00107	Construction of By-Pass and Diversion Roads - Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GAA FY 2023	₱300,000,000.00		₱300,000,000.00	Off-carriageway Improvement and Construction of Bridge including Right-of-Way Acquisition
23A00108	Construction of By-Pass and Diversion Roads - Laoag-San Nicolas Bypass Road (Laoag City-Bacarra Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/12/2022	02/13/2023	02/22/2023	GAA FY 2023	₱100,000,000.00		₱100,000,000.00	Construction of Gravel Road including Right-of-Way
23A00109	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Paratong-Subec, Cabbitaogan Creek, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	₱80,000,000.00		₱80,000,000.00	Construction of Flood Mitigation Structures
23A00110	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	₱5,000,000.00		₱5,000,000.00	Construction of Concrete Road
23A00111	Construction of Missing Links/ New Roads - Naguilin-Bagulin-Kapangan Road, Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	₱50,000,000.00		₱50,000,000.00	Construction of Concrete Road including Right-of-Way Acquisition
23A00112	Widening of Permanent Bridges - BanBan Br. (B04483LZ) along Manila North Rd	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	₱160,000,000.00		₱160,000,000.00	Widening of Bridge



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00113	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bongo River Phase III Brgy. Medina, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00114	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay San Antonio, Aringay, La Union	Regional Office I	Yes	Competitive Bidding	11/28/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Construction of Flood Mitigation Structures
23A00115	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System along Abra River Upstream and Downstream of Calungbuyan Bridge, Santa, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P108,000,000.00		P108,000,000.00	Construction of Flood Mitigation Structures
23A00118 (Rebid)	National Building Program - Construction of Department of Environment and Natural Resources - Regional Office I Training and Quarters Building, Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Building
23A00119	National Building Program - Construction of Evacuation Center, Coast Guard, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of Building
23A00120	National Building Program - Construction of Legislative Building, National Government Center, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Building
23A00121	National Building Program - Construction of Multi-Purpose Building (Storage and Training Room), Commission on Human Rights, Aguila Road, Sevilla, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	01/25/2023	02/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P4,000,000.00		P4,000,000.00	Construction of Building
23A00122	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure along Balili River, Barangay Suyo (Package 1), Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P150,000,000.00		P150,000,000.00	Construction of Flood Mitigation Structures
23A00123	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure along Caba River, Barangay Las-Ud - Poblacion Sur - Gana, Caba, La Union	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Construction of Flood Mitigation Structures
23A00124	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Dagupan-Bonuan-San Fabian Rd - K0379 + (-400) - K0379 + (-200)	Regional Office I	No	Competitive Bidding	01/04/2023	01/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P16,000,000.00		P16,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
23A00125	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Dagupan-Bonuan-San Fabian Rd - K0379 + 240 - K0380 + 182	Regional Office I	No	Competitive Bidding	01/04/2023	01/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

**Department of Public Works and Highways Region I**  
**Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union**  
**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00126	Construction of By-Pass and Diversion Roads - Lingayen Baywalk-Bonuan Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Concrete Road
23A00127	Construction of By-Pass and Diversion Roads - Villasis-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	09/20/2022	10/25/2022	02/13/2023	02/22/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Construction of Concrete Bridge
23A00128	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Anduyan, Tubao, La Union	Regional Office I	Yes	Competitive Bidding	11/28/2022	12/19/2022	02/13/2023	02/22/2023	GAA FY 2023	P150,000,000.00		P150,000,000.00	Construction of Flood Mitigation Structures
23A00129	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Rizal, Tubao, La Union	Regional Office I	Yes	Competitive Bidding	11/28/2022	12/19/2022	02/13/2023	02/22/2023	GAA FY 2023	P150,000,000.00		P150,000,000.00	Construction of Flood Mitigation Structures
23A00130	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Halog East - Halog West, Tubao, La Union	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	P150,000,000.00		P150,000,000.00	Construction of Flood Mitigation Structures
23A00131	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Garcia - Gonzales, Tubao, La Union	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	P150,000,000.00		P150,000,000.00	Construction of Flood Mitigation Structures
23A00132	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Magsaysay, Tubao, La Union	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of Flood Mitigation Structures
23A00133	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Package 1, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	P95,000,000.00		P95,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00134	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Package 2, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P95,000,000.00		P95,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00135	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), Package 1, La Union	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/12/2022	02/13/2023	02/22/2023	GAA FY 2023	P190,000,000.00		P190,000,000.00	Construction of Gravel Road and Drainage including Right-of-Way
23A00136	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase I), Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/13/2022	11/02/2022	02/13/2023	02/22/2023	GAA FY 2023	P131,000,000.00		P131,000,000.00	Construction of Retaining Wall
23A00137	Construction of Missing Links/ New Roads - San Manuel (Pangasinan)-Itogon (Benguet) Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00138	Rehabilitation/ Major Repair of Permanent Bridges - Bued Br. (B00735LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/07/2022	02/13/2023	02/22/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Rehabilitation/ Major Repair of Bridge
23A00139	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Coastal Road Leading to Bangui Windmill and Municipal Beach, Bangui, Ilocos Norte	Regional Office I	No	Competitive Bidding	12/06/2022	01/17/2023	02/13/2023	02/22/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction/ Improvement of Access Roads
23A00140	Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package C, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P165,000,000.00		P165,000,000.00	Construction of Gravel Road including Right-of-Way
23A00141	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Barangay Camandingan, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P12,000,000.00		P12,000,000.00	Construction of Flood Mitigation Structures
23A00142	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Additional Slope Protection at Bulising Bridge (Upstream), Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of Additional Slope Protection
23A00143	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of 100M Canal Lining at Barangay Santiago, Marcos, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P12,000,000.00		P12,000,000.00	Construction of Canal Lining
23A00144	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tondaligen Park, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	11/30/2022	01/17/2023	02/13/2023	02/22/2023	GAA FY 2023	P61,024,000.00		P61,024,000.00	Construction of Concrete Road
23A00145	Widening of Permanent Bridges - Badoc Br. (B00564LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P159,000,000.00		P159,000,000.00	Widening of Bridge
23A00146	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Patima-Bamban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infanta, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	P35,750,000.00		P35,750,000.00	Construction of Concrete Road
23A00147	National Building Program - Improvement of National Economic and Development Authority (NEDA) Regional Office I Building, Guerrero Road, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Building
23A00148	Construction of By-Pass and Diversion Roads - Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Concrete Road
23A00149	Construction of By-Pass and Diversion Roads - Bantay-Vigan Diversion Road, Bantay-Vigan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/12/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Off-carriageway Improvement (Shoulder)



**Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union**  
**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00150	Construction of By-Pass and Diversion Roads - Bantay-San Idefonso Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/02/2022	11/23/2022	02/13/2023	02/22/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Construction of Road Slope Protection Structure (Sheet Pile) and Construction of Bridge
23A00151	Construction of By-Pass and Diversion Roads - Lingayen-Binnalely Bypass Road, Binnalely Side, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/20/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P131,000,000.00		P131,000,000.00	Construction of Concrete Road including Slope Protection and Right-of-Way Acquisition
23A00152	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 1, La Union	Regional Office I	Yes	Competitive Bidding	10/20/2022	11/09/2022	02/13/2023	02/22/2023	GAA FY 2023	P190,000,000.00		P190,000,000.00	Construction of Concrete Road
23A00153	Construction of By-Pass and Diversion Roads - Pasuquin Bypass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P35,000,000.00		P35,000,000.00	Off-carriageway Improvement
23A00154	Construction of Missing Links/ New Roads - Bolinao-Dasol Coastal Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P105,000,000.00		P105,000,000.00	Construction and Rehabilitation of Concrete Road
23A00155	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	Regional Office I	No	Competitive Bidding	01/04/2023	01/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P51,500,000.00		P51,500,000.00	Construction of Concrete Road
23A00156	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion Sur-Soricoan-Lucbuban-Ubbog-Baybayading Road connecting Candon-Salcado-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	P54,158,000.00		P54,158,000.00	Construction of Concrete Road
23A00157	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Totonogen River, Zone 4, Rosales, Pangasinan	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00159	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Regional Office I	No	Competitive Bidding	11/30/2022	01/17/2023	02/13/2023	02/22/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of Concrete Road
23A00161	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Agno and Allied Rivers, Samon, Sta. Maria, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Mitigation Structures
23A00162	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy. Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of Concrete Road

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00163	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GAA FY 2023	P12,305,000.00		P12,305,000.00	Construction of Concrete Road
23A00164	Construction of Missing Links/ New Roads - Cabugao-Nueva Era-Danglas Road, Cabugao Section, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	P65,000,000.00		P65,000,000.00	Construction of Concrete Road
23A00165	Construction of Missing Links/ New Roads - Santol (La Union) - Kibungan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/15/2022	12/06/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00166	Construction of Missing Links/ New Roads - Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Regional Office I	No	Competitive Bidding	01/09/2023	01/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Concrete Road
23A00167	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Seselangan and Victoria, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/25/2022	11/15/2022	02/13/2023	02/22/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of Concrete Bridge
23A00168	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Ilocos Norte-Apayao Rd - K0539 + 300 - K0539 + 550	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Rehabilitation/ Reconstruction of Road Slope Protection Structure
23A00170	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Laoag River Basin, Dingris River, Left Bank, Barangay Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P101,000,000.00		P101,000,000.00	Construction of Flood Mitigation Structures
23A00171	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Laoag River Basin, Dingris River, Right Bank, Barangay Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P101,000,000.00		P101,000,000.00	Construction of Flood Mitigation Structures
23A00172	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Laoag River Basin, Dingris River, Left Bank, barangay Calambeg, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P101,000,000.00		P101,000,000.00	Construction of Flood Mitigation Structures
23A00173	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maruaya-Dupitac-Calambeg-Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/04/2023	01/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Concrete Road

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00174	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Angel Cave and Alkupun Beach, Bani, Pangasinan	Regional Office I	No	Competitive Bidding	01/04/2023	01/25/2023	02/13/2023	02/22/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of Concrete Road
23A00175	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/13/2023	02/22/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Construction of Concrete Road
23A00176	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of Concrete Road
23A00177	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Pugui-Tubaday Road connecting Balaoan-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P112,557,000.00		P112,557,000.00	Construction of Concrete Road
23A00178 (Rebid)	Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Construction of Gravel Road including Right-of-Way
23A00179	Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package B, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Construction of Gravel Road including Right-of-Way
23A00180	Construction of Missing Links/ New Roads - Mangatarem -Sta Cruz Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Road Widening
23A00181	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Caparispisan-Caunayan-Balaoi Tourism Road, Pagudpud, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction/ Improvement of Access Roads
23A00182	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sibo Calawanan Road, Tamorong, Sta Catalina connecting Fishponds and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P17,394,000.00		P17,394,000.00	Construction of Concrete Road
23A00183	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Gravel Road including Right-of-Way Acquisition
23A00184	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	No	Competitive Bidding	01/04/2023	01/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P101,708,000.00		P101,708,000.00	Construction of Concrete Road



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Seville, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00185	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	Regional Office I	Yes	Competitive Bidding	10/27/2022	11/17/2022	02/13/2023	02/22/2023	GAA FY 2023	P84,480,000.00		P84,480,000.00	Construction of Concrete Road
23A00186	Replacement of Permanent Weak Bridges - Cauplasan Br. (B02395LZ) along Ilocos Norte Apayao Rd	Regional Office I	Yes	Competitive Bidding	10/27/2022	11/17/2022	02/13/2023	02/22/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Replacement of Bridge
23A00188	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Eued River, Barangay Anonang, San Fabian, Pangasinan, Phase II	Regional Office I	Yes	Competitive Bidding	11/02/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P95,000,000.00		P95,000,000.00	Construction of Flood Mitigation Structures
23A00193	Retrofitting/ Strengthening of Permanent Bridges - San Juan Br. (B04855LZ) along Sn Juan-Sn Gabriel Rd	Regional Office I	Yes	Competitive Bidding	11/02/2022	11/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P8,900,000.00		P8,900,000.00	Retrofitting/ Strengthening of Bridge
23A00228	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Multi-Purpose Building (Gymnasium), Ilocos Norte National High School, Barangay 3, Hernando St., Laoag City	Regional Office I	Yes	Competitive Bidding	9/20/2022	10/11/2022	02/13/2023	02/22/2023	GAA FY 2023	P45,000,000.00		P45,000,000.00	Rehabilitation of multi-purpose building
23A00233	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection along Agno River, Barangay Panacol, Aguilar, Pangasinan, Phase II	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of Riverbank Protection
23A00234 (Rebid)	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Justice Hall Building, Government Center, Seville, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of building
23A00235	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Eued River, Brgy. Osiem, Mangalden, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2022	11/08/2022	02/13/2023	02/22/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of Flood Control Structure
23A00236	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0576+196-K0576+326 (RS), K0576+590-K0576+636 (RS), K0576+1137-K0576+1173 (RS)	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	P165,000,000.00		P165,000,000.00	Construction of road slope protection structure
23A00237 (Rebid)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office I, Regional Headquarters, Camp Bgen Oscar M Florencio, Parian, San Fernando City, La Union, Phase IV	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of building
23A00238	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection, Brgy. Sto. Tomas-Casibong, San Jacinto, Pangasinan	Regional Office I	No	Competitive Bidding	01/10/2023	1/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of River Bank Protection
23A00239	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection, Brgy. Sto. Tomas, San Jacinto, Pangasinan	Regional Office I	No	Competitive Bidding	01/10/2023	1/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of River Bank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00240	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Access Road at Tio-Angan, Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	11/14/2022	12/05/2022	02/13/2023	02/22/2023	GAA FY 2023	₱50,000,000.00		₱50,000,000.00	Construction of concrete road

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00241	Basic Infrastructure Program, Construction of Road, Barangay Angarian, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of concrete road
23A00242	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road, Brgy. 1 to Bypass Road., Brgy. 1 San Lorenzo, Laoag City, Ilocos Norte (Phase I)	Regional Office I	No	Competitive Bidding	01/09/2023	1/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of concrete road
23A00243	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road, Brgy. 1 to Bypass Road., Brgy. 1 San Lorenzo, Laoag City, Ilocos Norte (Phase II)	Regional Office I	No	Competitive Bidding	01/09/2023	1/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of concrete road
23A00244	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Bauang River, Downstream of Bauang Bridge 1, Brgys. Parian Este - Nagrebcan, Bauang, La Union	Regional Office I	No	Competitive Bidding	01/10/2023	1/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Construction of Flood Control Structure
23A00245	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Aringay River, Barangay Sta Lucia, Aringay, La Union	Regional Office I	Yes	Competitive Bidding	11/29/2022	12/22/2022	02/13/2023	02/22/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Construction of Flood Control Structure
23A00246	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structures along Laoag River Basin, Guisat River, Brgy. Bimmanga, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Construction of Flood Control Structure
23A00247	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure and Facilities along Laoag River Basin and Tributaries, Barangay Mangitayag, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/30/2022	12/21/2022	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Control Structure
23A00248	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quiaoit River Diversion Canal (Cut-Off Channel), Batac City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P55,000,000.00		P55,000,000.00	Construction of diversion canal
23A00249	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quiaoit River Diversion Canal (Cut-Off Channel), Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P55,000,000.00		P55,000,000.00	Construction of diversion canal
23A00250	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road, Brgy. Alsem, Vintar, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/28/2022	02/13/2023	02/22/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of concrete road
23A00251	Replacement of Permanent Weak Bridges - Nilangoyan Br. (B02628LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	12/06/2022	12/27/2022	02/13/2023	02/22/2023	GAA FY 2023	P56,000,000.00		P56,000,000.00	Replacement of concrete bridge
23A00252	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Shore Protection (Groins) along Paringao, Bauang, La Union	Regional Office I	No	Competitive Bidding	01/04/2023	1/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Construction of Shore Protection (Groins)



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00253	Basic Infrastructure Program, Construction of Road, Barangay Salasa, Bugallon, Pangasinan	Regional Office I	No	Competitive Bidding	01/04/2023	1/24/2023	02/13/2023	02/22/2023	GAA FY 2023	P30,000,000.00		P30,000,000.00	Construction of concrete road
23A00254	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River (Package 1) Sta. Maria, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/04/2023	1/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Control Structure
23A00255	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Sta. Maria River (Package 2) Sta. Maria, Ilocos Sur	Regional Office I	No	Competitive Bidding	01/04/2023	1/26/2023	02/13/2023	02/22/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of Flood Control Structure
23A00256	Construction Of By-Pass and Diversion Roads - Binalonan Diversion Road Phase II, Binalonan, Pangasinan	Regional Office I	No	Competitive Bidding	01/10/2023	1/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of concrete road
23A00257	Widening of Permanent Bridges, Cabaruan Br. (BQ2770LZ) along Batac - Pinili via Maipalig Rd.	Regional Office I	No	Competitive Bidding	01/10/2023	1/31/2023	02/20/2023	03/01/2023	GAA FY 2023	P16,100,000.00		P16,100,000.00	Widening of Bridge
23A00258	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Replacement of Pagulican Bridge with Approaches, Curimeo, Ilocos Norte, Phase II	Regional Office I	No	Competitive Bidding	01/09/2023	1/30/2023	02/20/2023	03/01/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Replacement of concrete bridge
23A00259	Basic Infrastructure Program, Rehabilitation of Flood Control System, Barangay Bañaga, Bugallon, Pangasinan	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P35,000,000.00		P35,000,000.00	Rehabilitation of Flood Control System
23A00260	Basic Infrastructure Program, Rehabilitation of Flood Control System, Barangay Salasa, Bugallon, Pangasinan	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P35,000,000.00		P35,000,000.00	Rehabilitation of Flood Control System
23A00261	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Control Structure along Bongo River, Brgy. Madamba, Albano and Guerrero, Dingras, Ilocos Norte	Regional Office I	No	Competitive Bidding	1/25/2023	2/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Rehabilitation of Flood Control Structure
23A00262	Basic Infrastructure Program (BIP), Construction of Road, Cervantes - (Ilocos Sur) - Besao - Sagada via Laylaya Road, Ilocos Sur (Package 3)	Regional Office I	No	Competitive Bidding	1/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00263	Preventive Maintenance - Primary Roads - Manila North Road - K0516 + 968 - K0518 + 136, K0528 + 314 - K0529 + 606	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P80,800,000.00		P80,800,000.00	Asphalt overlay
23A00264	Preventive Maintenance - Secondary Roads, Agoo - Baguio City Rd - K0237+(-885) - K0237+(-810), K0237 + 000 - K0237 + 005, K0238 + 000 - K0238 + 159, K0240 + 327 - K0241 + 000, K0241 + 234 - K0242 + 610, K0242 + 360 - K0243 + 326, K0243 + 596 - K0244 + 118, K0244 + 178 - K0244 + 320, K0246 + 000 - K0246 + 898, K0247 + 153 - K0247 + 006, K0249 + 550 - K0249 + 750, K0250 + 163 - K0251 + 000, K0251 + 307 - K0252 + 000, K0253 + 300 - K0253 + 095, K0255 + 000 - K0256 + 000	Regional Office I	No	Competitive Bidding	1/25/2023	2/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P162,000,000.00		P162,000,000.00	Asphalt overlay
23A00265	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Control Structure along Bolo River (Lower and Upper Datas), Barangay San Isidro, Dumalneg, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Construction of flood control structure

**Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union**  
**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00266	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Bolo River, Barangay Poblacion, Adams, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of revetment
23A00267	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sabo Dam along Solsona River, Solsona, Ilocos Norte	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Construction of dam
23A00268	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along the Principe River, Agoo, La Union (Package 1)	Regional Office I	No	Competitive Bidding	1/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Construction of Flood Control Structure
23A00269	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along the Principe River, Agoo, La Union (Package 2)	Regional Office I	No	Competitive Bidding	1/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Construction of slope protection structures
23A00270	Basic Infrastructure Program, Construction of Road, San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan (Package 4)	Regional Office I	No	Competitive Bidding	01/24/2023	2/13/2023	03/06/2023	03/15/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00272	Widening of Permanent Bridges, Olo Br. (B00673LZ) along Pangasinan-Tarlac Rd	Regional Office I	No	Competitive Bidding	1/25/2023	2/15/2023	03/06/2023	03/15/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Widening of concrete bridge
23A00273	Preventive Maintenance - Tertiary Roads, Luna-Bangar Road - K0304+(-588)-K0304+000, K0304+000-K0304+603, K0305+000-K0306+000, K0306+000-K0306+296	Regional Office I	No	Competitive Bidding	1/27/2023	2/16/2023	03/06/2023	03/15/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Asphalt overlay
23A00274	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Primary Roads - Pangasinan - Nueva Ecija Rd - K0185+(-890) - K0186+496; Pangasinan - Nueva Vizcaya Rd - K0172+(-874) - 173+412, K0175+000 - K0175+667	Regional Office I	No	Competitive Bidding	1/27/2023	2/16/2023	03/06/2023	03/15/2023	GAA FY 2023	P90,000,000.00		P90,000,000.00	Installation of Road Safety Devices
23A00276	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along a. San Fernando Airport Rd - K0265 + (-273) - K0265 + (-128), K0266 + 828 - K0267 + 015, barangay Pagbalalan, barangay San Vicente, barangay Paltan, barangay Canabayan, barangay San Francisco, San Fernando City, La Union, b. San Fernando Port Rd - K0267 + (-301) - K0267 + (-368), K0269 + 487 - K0269 + 789, barangay Sevilla, barangay Madreselva, barangay Catbangen, barangay San Agustin, barangay Pono, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	1/27/2023	2/16/2023	03/06/2023	03/15/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Installation of Road Safety Devices
23A00277	Basic Infrastructure Program (BIP), Construction of Road, Cervantes - Quirino (Ilocos Sur) - Abra Road, Ilocos Sur (Package 3)	Regional Office I	No	Competitive Bidding	1/31/2023	2/20/2023	03/07/2023	03/16/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00278	Basic Infrastructure Program (BIP), Construction of Road, Alilem-Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur (Package 4)	Regional Office I	No	Competitive Bidding	1/31/2023	2/20/2023	03/07/2023	03/16/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00279	Construction of By-Pass and Diversion Roads, Construction of Bypass and Diversion Roads, Laoag- San Nicolas By-Pass Road (San Nicolas Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	1/31/2023	2/20/2023	03/07/2023	03/16/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Construction of concrete road
23A00280	Basic Infrastructure Program (BIP), Construction of Road, Bantay (Ilocos Sur) - San Quintin - Languiden (Abra) Road, Ilocos Sur (Package 4)	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P105,000,000.00		P105,000,000.00	Construction of concrete road



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00281	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Sinucalan River, Barangay Bacayao Norte, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P110,000,000.00		P110,000,000.00	Construction of Riverbank Protection
23A00282	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Mestizo River, Barangay Tamag, Vigan City, Ilocos Sur	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of Flood Control Structures
23A00283	Preventive Maintenance - Secondary Roads, Laoag-Airport Rd - K0487 + 943 - K0490 + 535	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Asphalt overlay
23A00284	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Manila North Rd - K0265 + (-644) - K0265 + 000, K0312 + 000 - K0312 + 551, Barangay Pagdaleigan, San Fernando City and barangay Poblacion, barangay Ipet, Sudipen, La Union	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Installation of Road Safety Devices
23A00285	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Bauang-Bugulo Rd - K0261 + 100 - K0261 + 300, K0262 + 300 - K0262 + 400, K0262 + 300 - K0263 + 100, K0263 + 100 - K0263 + 300, K0263 + 300 - K0265 + 000 - K0265 + 750, K0271 + 800 - K0272 + 000, K0274 + 700 - K0274 + 800, K0274 + 800 - K0275 + 050, K0275 + 200 - K0275 + 300, K0275 + 300 - K0275 + 900, K0276 + 000 - K0276 + 100, K0276 + 100 - K0276 + 900, K0277 + 000 - K0277 + 150, K0277 + 150 - K0277 + 600, K0277 + 800 - K0278 + 050, K0278 + 050 - K0278 + 100, K0278 + 800 - K0279 + 000, K0279 + 000 - K0279 + 100, K0279 + 300 - K0279 + 400, K0280 + 300 - K0280 + 400, K0280 + 450 - K0280 + 500, barangay Acos, Bauang; barangay Argin and barangay Ribuan, Naguilian; barangay Old Poblacion, barangay Cawayan, barangay Dalesdic, barangay New Poblacion and barangay Billa, Burgos, La Union	Regional Office I	No	Competitive Bidding	02/07/2023	2/27/2023	03/14/2023	03/23/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Installation of Road Safety Devices
23A00286	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Concrete Bridge, Sitio Bato, Barangay 34, Isic- Isic, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete bridge
23A00287	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge, Barangay Dagupan, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete bridge
23A00288	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Improvement of Multi-Purpose Building (Batac Cultural Center), Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P80,000,000.00		P80,000,000.00	Improvement of Multi-Purpose Building
23A00289	Basic Infrastructure Program (BIP), Construction (Improvement) of Multi-Purpose Building, Batac Cultural Center, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of legislative building
23A00290	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure along Paratong-Subec, Cabittaogan Creek, Sta. Catalina, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of Flood Control Structure
23A00291	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Barangay Dinartan, Salcedo, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of flood control structure
23A00292	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Banban-Payac Road Banban River, Brgy. Banban, Bangui, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of flood control structure



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00293	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Damaged Concrete Bank Revetment with Gabion Footing Protection along Pasuquin River Revetment, Barangay Sulvec, Pasuquin, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/14/2023	03/06/2023	03/21/2023	03/30/2023	GAA FY 2023	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Damaged Concrete Bank Revetment with Gabion Footing Protection
23A00294	Road Widening - Secondary Roads, Laoag-Balacdad Rd - K0480 + (-266) - K0480 + 000, K0480 + (-301) - K0480 + (-266), K0480 + 000 - K0481 + 522	Regional Office I	No	Competitive Bidding	2/16/2023	03/08/2023	03/21/2023	03/30/2023	GAA FY 2023	₱100,000,000.00		₱100,000,000.00	Road widening
23A00295	Road Widening - Secondary Roads, Laoag-Balacdad Rd - K0484 + 942 - K0485 + 335, K0485 + 415 - K0486 + 584	Regional Office I	No	Competitive Bidding	2/16/2023	03/08/2023	03/21/2023	03/30/2023	GAA FY 2023	₱85,000,000.00		₱85,000,000.00	Road widening
23A00296	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along San Fernando - Bagulin Road (Package 2)	Regional Office I	No	Competitive Bidding	2/16/2023	03/08/2023	03/21/2023	03/30/2023	GAA FY 2023	₱75,000,000.00		₱75,000,000.00	Installation of Road Safety Devices
23A00297	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along San Fernando - Bagulin Road (Package 3)	Regional Office I	No	Competitive Bidding	2/16/2023	03/08/2023	03/21/2023	03/30/2023	GAA FY 2023	₱75,000,000.00		₱75,000,000.00	Installation of Road Safety Devices
23A00298	Basic Infrastructure Program (BIP), Construction of Road, Naguilan - Bagulin - Kapangan Road, Bagulin, La Union (Package 2)	Regional Office I	No	Competitive Bidding	2/16/2023	03/08/2023	03/21/2023	03/30/2023	GAA FY 2023	₱100,000,000.00		₱100,000,000.00	Construction of concrete road
23A00299	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge, Mangasay - Sta. Maria, Binalonan, Pangasinan	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱90,000,000.00		₱90,000,000.00	Construction of concrete bridge
23A00300	Basic Infrastructure Program (BIP), Construction (Completion) of Multi-Purpose Building (INSPIRE Building), Laoag City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱300,000,000.00		₱300,000,000.00	Construction of multi-purpose building
23A00301	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (Dagupan City Museum), Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱50,000,000.00		₱50,000,000.00	Construction of multi-purpose building
23A00302	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Bacarra River, Brgy. 1 Santa Rita, Bacarra, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱20,000,000.00		₱20,000,000.00	Construction of flood control structure
23A00303	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Garasgas River, (Downstream of Garasgas Bridge), Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱31,200,000.00		₱31,200,000.00	Construction of Flood Control Structure
23A00304	Basic Infrastructure Program (BIP), Construction of Flood Control Structures along Quiaoit River, Upstream and Downstream of Quiaoit Bridge, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structures
23A00305	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Control Structure along Poblacion River, Currimao, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structures

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00306	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Ilocos Norte-Apayao Rd - K0490 + (-038) - K0490 + 000, K0490 + (-042) - K0490 + (-038), K0490 + (-559) - K0490 + (-042), K0490 + (-839) - K0490 + (-559), K0492 + 553 - K0494 + 318.15	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P59,500,000.00		P59,500,000.00	Construction of concrete road
23A00307	Off-Carriageway Improvement - Primary Roads, Manila North Road - K0491 + 799 - K0493 + 216	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Construction/Paving of shoulder
23A00308	Basic Infrastructure Program (BIP), Construction of Road, Piddig - Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cagugao - Conner (Apayao) - Tuao (Cagayan) Road, Ilocos Norte (Package 4)	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00309	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Anduyan-San Pascual Rd, C0+000 - C2+670, C3+231 - C5+600, Barangay Anduyan-Rizal, Tubao, La Union	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices
23A00310	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Rosario - Pugo Road (Package 1)	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Installation of Road Safety Devices
23A00311	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Rosario - Pugo Road (Package 2)	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Installation of Road Safety Devices
23A00312	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Agoo-Beguin City Rd - K0237 + 700 - K0237 + 800, K0247 + 300 - K0247 + 600, K0251 + 050 - K0251 + 150, K0251 + 300 - K0251 + 400, K0252 + 150 - K0252 + 400, K0252 + 800 - K0252 + 100, K0253 + 200 - K0253 + 400, K0253 + 800 - K0254 + 100, K0254 + 200 - K0255 + 050, K0255 + 800 - K0256 + 150, K0256 + 250 - K0256 + 350, K0256 + 450 - K0256 + 700, K0256 + 800 - K0257 + 250, K0257 + 300 - K0257 + 700, K0257 + 800 - K0258 + 200, K0258 + 450 - K0258 + 700, K0258 + 800 - K0259 + 000, K0259 + 150 - K0259 + 300, barangay San Francisco 2, Agoo, barangay Anduyan, Tubao, barangay Ceres, barangay Poblacion West, barangay Poblacion East and barangay Palina, Pugo, La Union	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Installation of Road Safety Devices
23A00313	Basic Infrastructure Program (BIP), Construction of Binalonan-Laoac-Villasis Road, Pangasinan (Phase IV)	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of concrete road
23A00314	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Construction / Installation of Solar LED Street lights at Barangays San Felipe Sur, San Felipe Central, Capas, Pasileng Sur, Pasileng Norte, Balangobong, Mangcasuy, Sumabrit, Bued, Poblacion, Canarvacan, Sta. Maria Norte, Cili, Bugayong and Sto.Niño, Binalonan, Pangasinan	Regional Office I	No	Competitive Bidding	2/21/2023	3/13/2023	03/28/2023	04/06/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Installation of Solar LED Street lights
23A00315	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Primary Roads - Bakit-Bakit Jct - Umingan Rd - K0177+(-174) - K0181+200	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Installation of Road Safety Devices

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00316	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Primary Roads - Bakit-Bakit Jct - Umingan Rd - K0181+200 - K0185+400	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Installation of Road Safety Devices
23A00317	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Primary Roads - Bakit-Bakit Jct - Umingan Rd - K0185+400 - K0189+200	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P90,000,000.00		P90,000,000.00	Installation of Road Safety Devices
23A00318	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Secondary Roads - Pangasinan - Nueva Ecija Roads - K0176+(-616) - K0180+000	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P90,000,000.00		P90,000,000.00	Installation of Road Safety Devices
23A00319	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along a) Judge Jose de Venecia Jr Ave-K0207 + (-711) - K0207 + (-611), K0207 + (-611) - K0207 + 000, K0207 + 000 - K0207 + 373, K0207 + 183 - K0207 + 374, K0207 + 374 - K0207 + 996, b) Urdaneta Jct-Dagupan Rd - K0191 + (-266) - K0191 + 000, K0191 + 000 - K0192 + 000, K0192 + 000 - K0193 + 000, K0193 + 000 - K0194 + 000, K0194 + 000 - K0194 + 680, K0194 + 680 - K0195 + 000, K0195 + 000 - K0195 + 600, barangay Minlan East, barangay Minlan West, barangay Tabag East, barangay Tabag West and barangay Caracoran, Santa Barbara, Pangasinan	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices
23A00320	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along (a) Calasiao Old Rd - K0204 + 000 - K0204 + 725, K0204 + 741 - K0205 + 000, K0205 + 000 - K0205 + 108, K0205 + 120 - K0206 + 000, K0206 + 000 - K0207 + 000, K0207 + 000 - K0207 + 200, b) Camiling-Wawa-Beyanbang-Halelagui-San Barbara Rd - K0172 + (-200) - K0172 + (-010), K0172 + (-010) - K0172 + 608, K0172 + 608 - K0173 + 000, K0173 + 000 - K0173 + 423, K0173 + 863 - K0174 + 000, K0174 + 000 - K0174 + 300, K0174 + 300 - K0175 + 000, K0175 + 000 - K0175 + 336, K0175 + 336 - K0175 + 941, K0175 + 941 - K0176 + 237, K0176 + 237 - K0176 + 403, K0176 + 403 - K0177 + 000, K0177 + 000 - K0177 + 250, barangay Manangas, barangay Warding, barangay Pangdil, barangay Duac and barangay Buaynen, Beyanbang, Pangasinan	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices
23A00321	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along a) San Carlos Calasiao Rd - K0211 + 000 - K0212 + 000, K0212 + 000 - K0212 + 471, K0212 + 560 - K0212 + 696, K0212 + 696 - K0212 + 775, K0212 + 923 - K0212 + 977, K0213 + 028 - K0213 + 080, K0213 + 080 - K0213 + 255, barangay Mancup, barangay Laseg, and barangay Poblacion West, Calasiao, Pangasinan, b) Sta Barbara Old Rd - K0199 + (-096) - K0199 + 000, K0199 + 000 - K0200 + 028, K0200 + 060 - K0200 + 945, K0200 + 945 - K0201 + 077, K0201 + 177 - K0201 + 321, barangay Sepang, barangay Poblacion Sur, barangay Poblacion Norte, and barangay Delongue, Santa Barbara, Pangasinan, c) Sta Barbara-Mangaldan Rd - K0201 + (-160) - K0201 + 330, K0201 + 370 - K0202 + 000, K0202 + 000 - K0202 + 275, K0202 + 275 - K0202 + 575, K0202 + 577 - K0203 + 000, barangay Delongue, barangay Poblacion Norte, barangay Ventralia, and barangay Malaney, Santa Barbara, Pangasinan	Regional Office I	No	Competitive Bidding	2/23/2023	3/15/2023	04/03/2023	04/12/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices
23A00322	Basic Infrastructure Program (BIP), Construction of Road, Adams (Ilocos Norte) - Calanasan (Apayao Road), Ilocos Norte (Package 4)	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Construction of concrete road
23A00323	Basic Infrastructure Program (BIP), Construction of EcoTourism Building, Mount Sicapo Reserve, Nueva Era, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of multi-purpose building



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00324	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Facilities at Lingayen - Binmaley, Pangasinan	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P139,000,000.00		P139,000,000.00	Construction of Flood Mitigation Facilities
23A00325	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Facilities at Mangatarem, Pangasinan	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P139,000,000.00		P139,000,000.00	Construction of Flood Mitigation Facilities
23A00326	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank and Slope Protection along Agno River, Brgy. San Rafael-San Felipe East, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P70,000,000.00		P70,000,000.00	Construction of Riverbank and Slope Protection
23A00327	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Pangasinan-Nueva Vizcaya Rd - K0172 + 000 - K0174 + 373, K0174 + 404 - K0173 + 669	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P82,000,000.00		P82,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of concrete road
23A00328	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Pangasinan-Nueva Vizcaya Rd - K0188 + 159 - K0190 + 402, K0190 + 424 - K0191 + 361, K0193 + 456 - K0193 + 586, K0193 + 932 - K0194 + 135, K0194 + 145 - K0193 + 217	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P80,100,000.00		P80,100,000.00	Rehabilitation/ Reconstruction/ Upgrading of concrete road
23A00329	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Pangasinan-Nueva Vizcaya Rd - K0200 + 000 - K0203 + 347, K0204 + 372 - K0204 + 593	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of concrete road
23A00330	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Secondary Roads - Carmen Jct - Manat Road - K0172+(-859) - K0175+858	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P85,000,000.00		P85,000,000.00	Installation of Road Safety Devices
23A00331	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Pangasinan -Nueva Vizcaya Rd- K0194+145 - K0194+800, K0196+388 - K0197+635	Regional Office I	No	Competitive Bidding	2/28/2023	3/20/2023	04/04/2023	04/13/2023	GAA FY 2023	P60,000,000.00		P60,000,000.00	Construction of concrete road
23A00332	Construction of By-Pass and Diversion Roads, Construction of Laoag-San Nicolas Bypass Road (Laoag City - Bacarra Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of concrete road
23A00333	Off-Carriageway Improvement - Tertiary Roads, Construction/Rehabilitation/ Improvement of Off- Carriageway along Batac - Espiritu (Banna) Rd, K0477+200 - K0481+673 & K0481 + 679 - K0482 + 036	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P28,500,000.00		P28,500,000.00	Construction/Paving of shoulder
23A00334	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation/ Improvement of Road Leading to Batac Eco Park, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of concrete road
23A00335	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street Lights along Baay-Suba Road and Related Roads leading to Malacalingang of the North, Paoy, Ilocos Norte	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Installation of street lights
23A00336	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Pavement Studs along Manila North Road, Brgy. San Pedro and Brgy. San Pablo, San Nicolas, Ilocos Norte	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Installation of Solar Pavement Studs

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00337	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Concreting of Road, Sitio Lasien, Brgy. Nagrebcan, Badoc, Ilocos Norte	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P76,400,000.00		P76,400,000.00	Construction of concrete road
23A00338	Preventive Maintenance - Secondary Roads, Access Road to Airport Road Poro Point - K0265+(-273) - K0265+(-128), K0265+(-018) - K0265+891, K0265+904-K0266+033, K0266+828 - K267+015	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Asphalt overlay
23A00339	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along National Roads - Secondary Roads - Pangasinan - Nueva Ecija Roads - K0180+000 - K0184+079	Regional Office I	No	Competitive Bidding	02/03/2023	3/22/2023	04/10/2023	04/19/2023	GAA FY 2023	P90,000,000.00		P90,000,000.00	Installation of Road Safety Devices
23A00340	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge, Brgy. Badio, Pinili, Ilocos Norte	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of concrete bridge
23A00341	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd. K0578+640 - K0578+900 R/S	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P405,000,000.00		P405,000,000.00	Construction of road slope protection structure
23A00342	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd. K0578+640 - K0578+900 L/S	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P305,000,000.00		P305,000,000.00	Construction of road slope protection structure
23A00343	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0577 + 465 - K0577 + 500, K0577 + 900 - K0577 + 915, K0588 + 700 - K0588 + 730	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P160,000,000.00		P160,000,000.00	Construction of road slope protection structure
23A00344	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0579 + 150 - K0579 + 225	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P170,000,000.00		P170,000,000.00	Construction of road slope protection structure
23A00345	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0579 + 225 - K0579 + 300	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P170,000,000.00		P170,000,000.00	Construction of road slope protection structure
23A00346	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0585 + 900 - K0585 + 960, K0588 + 200 - K0583 + 260	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P160,000,000.00		P160,000,000.00	Construction of road slope protection structure
23A00347	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0571 + 600 - K0571 + 700, K0571 + 900, K0573 + 000	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P65,000,000.00		P65,000,000.00	Construction of road slope protection structure
23A00348	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Manila North Rd - K0291 + 311 - K0291 + 438	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of road slope protection structure
23A00349	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, San Fernando-Bagulin Rd - K0275 + 500 - K0275 + 580	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P57,000,000.00		P57,000,000.00	Construction of road slope protection structure
23A00350	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, San Fernando-Bagulin Rd - K0284 + 950 - K0285 + 094	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of road slope protection structure



Department of Public Works and Highways Region I  
Gov. Aguila Rd., Brgy. Seville, City of San Fernando, La Union  
DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00351	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Sn Juan-Sn Gabriel Rd - K0280 + 636 - K0280 + 832	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Construction of road slope protection structure
23A00352	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Sn Fernando - Bagulin Rd - K0277 + (-294) - K0277 + (-584)	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P181,200,000.00		P181,200,000.00	Construction of road slope protection structure
23A00353	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Sn Fernando - Bagulin Rd - K0278 + 390 - K0278 + 485; K0278 + 575 - K0278 + 680	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P181,200,000.00		P181,200,000.00	Construction of road slope protection structure
23A00354	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Sn Fernando - Bagulin Rd - K0278 + 680 - K0278 + 985	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P181,200,000.00		P181,200,000.00	Construction of road slope protection structure
23A00355	Road Widening - Primary Roads, Pangasinan-Tarlac Rd - K0170 + 000 - K0172 + 602	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Road widening
23A00356	Road Widening - Primary Roads, Pangasinan-Tarlac Rd - K0172 + 602 - K0173 + 451, K0173 + 490 - K0174 + 000	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Road widening
23A00357	Road Widening - Primary Roads, Pangasinan-Tarlac Rd - K0174 + 067 - K0175 + 543	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P75,000,000.00		P75,000,000.00	Road widening
23A00358	Road Widening - Primary Roads, Pangasinan-Tarlac Rd - K0175 + 1034 - K0177 + 023	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Rehabilitation of Road Slope Protection Structure
23A00359	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Rehabilitation of Road Slope Protection Structure along Bucao - Amonzoc Access Rd. (Leading to Tangadan Falls) - Brgy. Bucao, San Gabriel, La Union	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P100,000,000.00		P100,000,000.00	Rehabilitation of Road Slope Protection Structure
23A00360	Basic Infrastructure Program (BIP), Construction of Road, Santol (La Union) - Kibungan (Benguet) Road, La Union (Package 4)	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Construction of concrete road
23A00361	Basic Infrastructure Program (BIP), Construction of Road, Santol - San Gabriel (La Union) - Kapangan (Benguet) Road, La Union (Package 4)	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P120,000,000.00		P120,000,000.00	Construction of concrete road
23A00362	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along a)Jurdaneta Jct-Oagupan Rd - K0195 + 600 - K0196 + 000, K0196 + 000 - K0197 + 000, K0197 + 000 - K0198 + 000, K0198 + 000 - K0198 + 870, K0198 + 925 - K0199 + 118, K0199 + 173 - K0199 + 320, K0199 + 320 - K0199 + 703, K0199 + 703 - K0200 + 000, K0200 + 000 - K0200 + 728, K0200 + 728 - K0200 + 870, K0200 + 870 - K0201 + 000, barangay Saracang, barangay Manangding, barangay Sapang, barangay Poboclan Norte, barangay Poboclan Sur, barangay Dalangua and barangay Tulay, Santa Barbara, Pangasinan	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

### DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00363	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along a) Urdaneta Jct-Dagupan Rd - K0201 + 000 - K0201 + 370, K0201 + 370 - K0201 + 570, K0201 + 570 - K0202 + 000, K0202 + 000 - K0203 + 021, K0203 + 021 - K0203 + 947, K0203 + 947 - K0204 + 005, K0204 + 005 - K0204 + 125, K0204 + 125 - K0205 + 036, K0205 + 039 - K0205 + 129, K0205 + 129 - K0206 + 000, K0206 + 000 - K0206 + 057, K0206 + 057 - K0206 + 170, K0206 + 170 - K0206 + 240, barangay Tuliao, Santa Barbara; barangay Bued, barangay Quebar, Ambonao, barangay San Miguel and barangay Helesan, Calasiao, Pangasinan	Regional Office I	No	Competitive Bidding	03/07/2023	3/27/2023	04/11/2023	04/20/2023	GAA FY 2023	P200,000,000.00		P200,000,000.00	Installation of Road Safety Devices
23A00364	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Construction/Upgrading/ Rehabilitation of Drainage Along National Roads -- Primary Roads, Urdaneta Jct - Lingayen Road via Zambales Road K0377+1500- K0377+1744	Regional Office I	No	Competitive Bidding	03/10/2023	3/30/2023	04/17/2023	04/26/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of drainage
23A00365	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Construction/Upgrading/ Rehabilitation of Drainage Along National Roads -- Secondary Roads, Urdaneta Jct - Dagupan - Lingayen Road K0208+900 - K0209+2087	Regional Office I	No	Competitive Bidding	03/10/2023	3/30/2023	04/17/2023	04/26/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of drainage
23A00366	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Construction/Upgrading/ Rehabilitation of Drainage Along National Roads -- Secondary Roads, Dagupan - Bonuan - San Fabian Road K0379 + (-400) - K0379+(- 200)	Regional Office I	No	Competitive Bidding	03/10/2023	3/30/2023	04/17/2023	04/26/2023	GAA FY 2023	P16,000,000.00		P16,000,000.00	Construction of drainage
23A00367	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Construction/Upgrading/ Rehabilitation of Drainage Along National Roads -- Tertiary Roads, Urdaneta Jct - Lingayen Diversion Road K0209+ (-069) - +285	Regional Office I	No	Competitive Bidding	03/10/2023	3/30/2023	04/17/2023	04/26/2023	GAA FY 2023	P24,000,000.00		P24,000,000.00	Construction of drainage
23A00368	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Construction/Upgrading/ Rehabilitation of Drainage Along National Roads -- Secondary Roads, Dagupan - Bonuan - San Fabian Road K0379+470- K0380+083	Regional Office I	No	Competitive Bidding	03/10/2023	3/30/2023	04/17/2023	04/26/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of drainage
23A00369	Construction of New Bridges, Pancian Viaduct along Manila North Road (Phase 1)	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P300,000,000.00		P300,000,000.00	Construction of concrete bridge
23A00370	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Bangui, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of concrete road
23A00371	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Poblacion - Buduan Linking Road, Barangay Poblacion, Burgos, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P25,000,000.00		P25,000,000.00	Construction of concrete road
23A00372	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Multi-Purpose Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Construction of Multi-Purpose Building & Facilities

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Department of Public Works and Highways Region I**  
**Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union**  
**DPWH Regional Office I Final Annual Procurement Plan (APP) for Civil Works FY 2023**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A00373	Basic Infrastructure Program (BIP), Construction of Legislative Building, Municipality of Currimeo, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P10,000,000.00		P10,000,000.00	Construction of legislative building
23A00374	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Currimeo Legislative Building, Currimeo, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of legislative building
23A00375	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Multi-Purpose Building (DPWH-Ilocos Norte 2nd DEO - Annex Building), San Pablo, San Nicolas, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of multi-purpose building
23A00376	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Rural Health Unit, Paoay, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P20,000,000.00		P20,000,000.00	Construction of multi-purpose building
23A00377	Basic Infrastructure Program, Construction of Batac Eco-Tourism Building, Brgy. Billoca, San Pedro, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P50,000,000.00		P50,000,000.00	Construction of multi-purpose building
23A00378	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Multi-Purpose Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Ilocos Sur	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P250,000,000.00		P250,000,000.00	Construction of multi-purpose building/facility
23A00379	Basic Infrastructure Program, Construction of Bridge, Barangay Pacalat, Mangatarem, Pangasinan	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P5,000,000.00		P5,000,000.00	Construction of concrete road
23A00380	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Facility (Sports Complex and Community College Building), San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	3/16/2023	04/04/2023	04/19/2023	04/28/2023	GAA FY 2023	P40,000,000.00		P40,000,000.00	Construction of multi-purpose building
19A00118	Construction of By-Pass and Diversion Roads - Laoag City Bypass Road, (Bridge Package) Ilocos Norte	Regional Office I	Yes	Competitive Bidding	03/20/2019	04/15/2019	10/20/2020	11/16/2020	GAA FY 2023	P300,000,000.00		P300,000,000.00	UNDER MYCA (Construction of Concrete Bridge)
19A00119	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase I), Package B, Pangasinan	Regional Office I	Yes	Competitive Bidding	04/26/2019	07/18/2019	12/27/2019	01/28/2020	GAA FY 2023	P169,000,000.00		P169,000,000.00	UNDER MYCA (Construction of Concrete Bridge (Completion))

Prepared By:

  
**DAISY M. MANZANO**

Head, Procurement Unit / BAC Secretariat

Date: 1/30/23

Recommended By:

  
**GERRY S. JUCAR**  
 BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director

Date: \_\_\_\_\_

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)**

Name of Office: DPWH Regional Office I

**Final Annual Procurement Plan (APP) for Goods and Services FY 2023**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1) Common Office Supplies, electrical, Office Devices, Printing supplies Janitorial supplies	Regional Office I	No	Negotiated Procurement (PS DBM)						P 250,000.00		PHP 250,000.00	
	2) Accountable Forms	Regional Office I	No	Agency to Agency									
	1st Quarter									P 18,000.00		P 18,000.00	
	2nd Quarter									P 18,000.00		P 18,000.00	
	3rd Quarter									P 18,000.00		P 18,000.00	
	4th Quarter									P 18,000.00		P 18,000.00	
											Total	P 72,000.00	
	3) Inventory/Common Office Supplies	Regional Office I	No	Competitive Bidding									
	1st Quarter									P 5,704,531.75		P 5,704,531.75	
	2nd Quarter									P 4,546,369.75		P 4,546,369.75	
	3rd Quarter									P 4,552,563.25		P 4,552,563.25	
	4th Quarter									P 4,562,949.75		P 4,562,949.75	
											Total	P 19,366,414.50	
	4) Inventory/Common Office Devices	Regional Office I	No	Shopping									
	1st Quarter									P 433,055.00		P 433,055.00	
	2nd Quarter									P 179,520.00		P 179,520.00	
	3rd Quarter									P 105,430.00		P 105,430.00	
	4th Quarter									P 102,945.00		P 102,945.00	
											Total	P 820,950.00	
										Total Budget Amount		P 20,509,364.50	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**  
 Chief Construction Division  
 BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director

Date: \_\_\_\_\_




# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
	5) Inventory/Common Computer Accessories and Printing Supplies	Regional Office I	No	Competitive Bidding									
	1st Quarter									P 6,935,017.00		P 6,935,017.00	
	2nd Quarter									P 5,888,277.00		P 5,888,277.00	
	3rd Quarter									P 17,489,695.00		P 17,489,695.00	
	4th Quarter									P 5,641,935.00		P 5,641,935.00	
											Total	P 35,954,924.00	
	6) Inventory/Common Janitorial Supplies	Regional Office I	No										
	Technology												
	1st Quarter			Competitive Bidding						P 1,274,988.00		P 1,274,988.00	
	2nd Quarter			Shopping						P 719,672.00		P 719,672.00	
	3rd Quarter			Shopping						P 936,371.00		P 936,371.00	
	4th Quarter			Shopping						P 695,127.00		P 695,127.00	
											Total	P 3,626,158.00	
	7) Inventory/Common Electrical Supplies	Regional Office I	No	Shopping									
	Services												
	1st Quarter									P 484,715.00		P 484,715.00	
	2nd Quarter									P 369,595.00		P 369,595.00	
	3rd Quarter									P 391,350.00		P 391,350.00	
	4th Quarter									P 342,410.00		P 342,410.00	
											Total	P 1,588,070.00	
										Total Budget Amount			
											P	61,678,516.50	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat  
 Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**  
 Chief Construction Division  
 BAC Chairman  
 Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director  
 Date: \_\_\_\_\_

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>		P 61,678,516.50	
	8) Inventory/Common Hardware and Construction Supplies	Regional Office I	No	Shopping									
	1st Quarter									P 418,424.00		P 418,424.00	
	2nd Quarter									P 31,130.00		P 31,130.00	
	3rd Quarter									P 31,490.00		P 31,490.00	
	4th Quarter									P 238,244.00		P 238,244.00	
											Total	P 719,288.00	
	9) Personal Protective Equipment (PPE)	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 998,600.00		P 998,600.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P 264,000.00		P 264,000.00	
											Total	P 1,262,600.00	
	10) Repair and Maintenance of Office Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 100,000.00		P 100,000.00	
	2nd Quarter									P 100,000.00		P 100,000.00	
	3rd Quarter									P 100,000.00		P 100,000.00	
	4th Quarter									P 100,000.00		P 100,000.00	
											Total	P 400,000.00	
										Total Budget Amount		P 64,060,404.50	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**  
 Chief Construction Division  
 BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director

Date: \_\_\_\_\_

Name of Office: DPWH Regional Office I

**Final Annual Procurement Plan (APP) for Goods and Services FY 2023**


Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>	P	64,060,404.50	
	11) Diesel and Lubricants for Heavy Equipment and Motor Vehicles	Regional Office I	No	Competitive Bidding									
	1st Quarter									P 5,494,100.00		P 5,494,100.00	
	2nd Quarter									P 5,494,100.00		P 5,494,100.00	
	3rd Quarter									P 5,494,100.00		P 5,494,100.00	
	4th Quarter									P 5,494,100.00		P 5,494,100.00	
											Total	P 21,976,400.00	
	12) Security Service of Security Guards from Private Security Agency	Regional Office I	No	Competitive Bidding									
	1st Quarter									P 12,276,000.00		P 12,276,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 12,276,000.00	
	13) Fire Fighting Equipment /Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 292,450.00		P 292,450.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 292,450.00	
										Total Budget Amount	P	98,605,254.50	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**  
 Chief Construction Division  
 BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director

Date: \_\_\_\_\_



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
	14) Courier Services	Regional Office I	No	Small Value Procurement									
	1st Quarter									P	13,350.00	P	13,350.00
	2nd Quarter									P	13,350.00	P	13,350.00
	3rd Quarter									P	13,350.00	P	13,350.00
	4th Quarter									P	13,350.00	P	13,350.00
											Total	P	53,400.00
	15) Philippine Postal Stamps	Regional Office I	No	Agency to Agency									
	1st Quarter									P	78,000.00	P	78,000.00
	2nd Quarter									P	76,000.00	P	76,000.00
	3rd Quarter									P	74,800.00	P	74,800.00
	4th Quarter									P	71,200.00	P	71,200.00
											Total	P	300,000.00
	16) Various Newspapers	Regional Office I	No	Small Value Procurement									
	1st Quarter									P	210,000.00	P	210,000.00
	2nd Quarter									P	210,000.00	P	210,000.00
	3rd Quarter									P	110,000.00	P	110,000.00
	4th Quarter									P	110,000.00	P	110,000.00
											Total	P	640,000.00
										Total Budget Amount		P	99,598,654.50

Prepared By:

  
DAISY M. MANZANO  
Procurement Unit  
Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
GERRY G. JUCAR  
Chief Construction Division  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
RONNEL M. TAN, CESO III  
Regional Director

Date: \_\_\_\_\_

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>	P	99,598,654.50	
	17) Meals, Snacks and Accomodations	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 600,000.00		P 600,000.00	
	2nd Quarter									P 600,000.00		P 600,000.00	
	3rd Quarter									P 600,000.00		P 600,000.00	
	4th Quarter									P 600,000.00		P 600,000.00	
											Total	P 2,400,000.00	
	18) Reproduction/Printing	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 220,000.00		P 220,000.00	
	2nd Quarter									P 50,000.00		P 50,000.00	
	3rd Quarter									P 50,000.00		P 50,000.00	
	4th Quarter									P 50,000.00		P 50,000.00	
											Total	P 370,000.00	
	19) Medical Supplies/Items	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 56,357.00		P 56,357.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 41,608.00		P 41,608.00	
	4th Quarter									P -		P -	
											Total	P 97,965.00	
										Total Budget Amount	P	102,466,619.50	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**  
 Chief Construction Division  
 BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director

Date: \_\_\_\_\_

**Name of Office:** DPWH Regional Office I

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>		P 102,466,619.50	
	20) Inventory /Common Office Furniture	Regional Office I	No										
	1st Quarter			Competitive Bidding						P	1,763,000.00		P 1,763,000.00
	2nd Quarter			Small Value Procurement						P	429,500.00		P 429,500.00
	3rd Quarter									P	-		P -
	4th Quarter			Competitive Bidding						P	1,078,500.00		P 1,078,500.00
													P 3,271,000.00
	21) Inventory/Common Office Equipment	Regional Office I	No	Competitive Bidding									
	1st Quarter									P	9,553,138.40		P 9,553,138.40
	2nd Quarter									P	-		P -
	3rd Quarter									P	-		P -
	4th Quarter									P	5,927,408.80		P 5,927,408.80
													P 15,480,547.20
	22) Inventory/Common Office Equipment (IT Equipment)	Regional Office I	No	Competitive Bidding									
	1st Quarter									P	3,480,000.00		P 3,480,000.00
	2nd Quarter									P	2,050,000.00		P 2,050,000.00
	3rd Quarter									P	-		P -
	4th Quarter									P	1,515,000.00		P 1,515,000.00
													P 7,045,000.00
											Total Budget Amount		P 128,263,166.70

Date: 1/30/23

Date: \_\_\_\_\_

Date: \_\_\_\_\_



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>		P 128,263,166.70	
	23) Notarial Fee	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 30,000.00		P 30,000.00	
	2nd Quarter									P 30,000.00		P 30,000.00	
	3rd Quarter									P 30,000.00		P 30,000.00	
	4th Quarter									P 30,000.00		P 30,000.00	
											Total	P 120,000.00	
	24) Calibration of Equipment and Apparatus	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 150,000.00		P 150,000.00	
	2nd Quarter									P 150,000.00		P 150,000.00	
	3rd Quarter									P 150,000.00		P 150,000.00	
	4th Quarter									P 150,000.00		P 150,000.00	
											Total	P 600,000.00	
	25) Chemical Supplies	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 744,500.00		P 744,500.00	
	2nd Quarter									P 510,500.00		P 510,500.00	
	3rd Quarter									P 177,500.00		P 177,500.00	
	4th Quarter									P -		P -	
											Total	P 1,432,500.00	
										Total Budget Amount		P 130,415,666.70	

Prepared By:



**DAISY M. MANZANO**  
Procurement Unit  
Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
**GERRY G. JUCAR**

Chief Construction Division  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
Regional Director

Date: \_\_\_\_\_


# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I


## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
												P 130,415,666.70	
	26) Laboratory Supplies	Regional Office I	No										
	1st Quarter			Competitive Bidding						P 16,971,866.00		P 16,971,866.00	
	2nd Quarter			Small Value Procurement						P 651,900.00		P 651,900.00	
	3rd Quarter			Small Value Procurement						P 338,800.00		P 338,800.00	
	4th Quarter			Small Value Procurement						P 51,000.00		P 51,000.00	
											Total	P 18,013,566.00	
	27) Permits/Licenses	Regional Office I	No										
	1st Quarter			Small Value Procurement						P 50,000.00		P 50,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter			Small Value Procurement						P 50,000.00		P 50,000.00	
	4th Quarter									P -		P -	
											Total	P 100,000.00	
	28) Repair of Office Equipment and Apparatus	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 150,000.00		P 150,000.00	
	2nd Quarter									P 150,000.00		P 150,000.00	
	3rd Quarter									P 150,000.00		P 150,000.00	
	4th Quarter									P 150,000.00		P 150,000.00	
												P 600,000.00	
										Total Budget Amount			P 149,129,232.70

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat  
 Date: 1/30/23

Recommending Approval:

  
**GERRY G. IUCAR**  
 Chief Construction Division  
 BAC Chairman  
 Date: \_\_\_\_\_


Approved By:

  
**RONNEL M. TAN, CESO III**  
 Regional Director  
 Date: \_\_\_\_\_

Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>		P 149,129,232.70	
	29) Survey Equipment	Regional Office I	No	Competitive Bidding									
	1st Quarter									P 2,550,000.00		P 2,550,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P 2,550,000.00		P 2,550,000.00	
	4th Quarter									P -		P -	
											Total	P 5,100,000.00	
	30) Various Shop Tools and Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 950,000.00		P 950,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	P 950,000.00	
	31) Various part and accessories of service vehicles	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 850,000.00		P 850,000.00	
	2nd Quarter									P 850,000.00		P 850,000.00	
	3rd Quarter									P 850,000.00		P 850,000.00	
	4th Quarter									P 850,000.00		P 850,000.00	
												P 3,400,000.00	
										Total Budget Amount		P 158,579,232.70	

Prepared By:

  
DAISY M. MANZANO  
Procurement Unit  
Head, BAC Secretariat

Date: 1/30/23

Recommending Approval:

  
GERRY G. JUCAR  
Chief Construction Division  
BAC Chairman

Date:

Approved By:

  
RONNEL M. TAN, CESO III  
Regional Director

Date:



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

## Final Annual Procurement Plan (APP) for Goods and Services FY 2023

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>		P 158,579,232.70	
	32) Repair and Maintenance of Land-Based Equipment	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 750,000.00		P 750,000.00	
	2nd Quarter									P 750,000.00		P 750,000.00	
	3rd Quarter									P 750,000.00		P 750,000.00	
	4th Quarter									P 750,000.00		P 750,000.00	
											Total	P 3,000,000.00	
												PHP 161,579,232.70	
	33. ZOOM ACCOUNT (YEARLY RENEWAL)	Regional Office I	No	Small Value Procurement									
	1st Quarter									P 10,000.00		P 10,000.00	
	2nd Quarter									P -		P -	
	3rd Quarter									P -		P -	
	4th Quarter									P -		P -	
											Total	PHP 10,000.00	
										Total		PHP 161,589,232.70	
										10% Contingency		PHP 16,158,923.27	
										Total Budget Amount		PHP 177,748,155.97	

Prepared By:

  
**DAISY M. MANZANO**  
 Procurement Unit  
 Head, BAC Secretariat  
 Date: 1/30/23

Recommending Approval:

  
**GERRY S. JUCAR**  
 Chief Construction Division  
 BAC Chairman  
 Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CES0 III**  
 Regional Director  
 Date: \_\_\_\_\_

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office 1 Final Annual Procurement Plan (APP) for Consulting Services FY 2023

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Norte	Planning and Design Division	No	Competitive Bidding	9/6-12/2023	10/3/2023, 10/5/2023	10/13/2023	10/16/2023	EAO	₱2,299,000.00		₱2,299,000.00	Conduct of Soil Boring Exploration (19 boreholes)
23CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Ilocos Sur	Planning and Design Division	No	Competitive Bidding	9/6-12/2023	10/3/2023, 10/5/2023	10/13/2023	10/16/2023	EAO	₱2,299,000.00		₱2,299,000.00	Conduct of Soil Boring Exploration (19 boreholes)
23CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in La Union	Planning and Design Division	No	Competitive Bidding	9/6-12/2023	10/3/2023, 10/5/2023	10/13/2023	10/16/2023	EAO	₱3,993,000.00		₱3,993,000.00	Conduct of Soil Boring Exploration (33 boreholes)
23CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Pangasinan (Package A)	Planning and Design Division	No	Competitive Bidding	9/6-12/2023	10/3/2023, 10/5/2023	10/13/2023	10/16/2023	EAO	₱5,324,000.00		₱5,324,000.00	Conduct of Soil Boring Exploration (44 boreholes)
23CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Pangasinan (Package B)	Planning and Design Division	No	Competitive Bidding	9/6-12/2023	10/3/2023, 10/5/2023	10/13/2023	10/16/2023	EAO	₱7,865,000.00		₱7,865,000.00	Conduct of Soil Boring Exploration (65 boreholes)

Prepared By:



DAISY M. MANZANO  
Head, Procurement Unit / BAC Secretariat

Date: 1/30/23

Recommended By:

  
GERRY O. JUCAR  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
RONNEL M. TAN, CESO III  
Regional Director

Date: \_\_\_\_\_