

Department of Public Works and Highways Ilocos Sur First District Engineering Office Final Annual Procurement Plan (APP) FY 2023 (non-CSE)													
Code (PAP)	Procurement Project	PIO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AC0001	Construction of Bridge, Brgy. Purag and Jordan, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	1/17-23/2023	06/02/2023	10/03/2023	03/20/2023	GoP	P35,280,000.00	0	P35,280,000.00	Construction of Bridge
23AC0002	Construction of Bridge, Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15-21/2023	03/06/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Bridge
23AC0003	Rehabilitation of Bridge, Barangay Tamurong, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15-21/2023	03/06/2023	04/05/2023	4/14/2023	GoP	P19,800,000.00	0	P19,800,000.00	Rehabilitation of Bridge
23AC0004	Construction of Flood Control along Cabugao River, Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/18-24/2022	11/08/2022	01/24/2023	02/02/2023	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
23AC0005	Construction of Flood Control, Barangay Bahet, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4-10/2022	11/23/2022	01/24/2023	02/02/2023	GoP	P19,600,000.00	0	P19,600,000.00	Construction of Flood Control
23AC0007	Construction of Road, Barangay San Julian, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/10-16/2022	11/07/2022	01/25/2023	02/03/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
23AC0008	Construction of Road Including Drainage, Barangay San Basilio, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4-10/2022	11/23/2022	01/25/2023	02/03/2023	GoP	P5,880,000.00	0	P5,880,000.00	Construction of Road
23AC0009	Construction of Road, Barangay Asilang, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/18-24/2022	11/08/2022	01/25/2023	02/03/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road
23AC0010	Construction of Road, Barangay Bacsil, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2022	11/22/2022	01/25/2023	02/03/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
23AC0011	Construction of Road, Barangay Boquig, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/10-16/2022	11/07/2022	01/26/2023	02/03/2023	GoP	P4,900,000.00	0	P4,900,000.00	Construction of Road
23AC0012	Construction of Road, Barangay Cabalanggan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/10-16/2022	11/07/2022	01/26/2023	02/03/2023	GoP	P4,900,000.00	0	P4,900,000.00	Construction of Road
23AC0013	Construction of Road, Barangay Carusipan, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/03/2022	01/26/2023	02/03/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
23AC0014	Construction of Road, Barangay Daclapan, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/7-13/2022	10/26/2022	01/26/2023	02/03/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road
23AC0015	Construction of Road, Gongogong to Bungro, Barangay Gongogong, Bungro, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/8-14/2022	11/28/2022	01/26/2023	02/03/2023	GoP	P6,860,000.00	0	P6,860,000.00	Construction of Road
23AC0016	Construction of Road, Sitio Dimumaran to Sitio Kasamakan, Patong, Barangay Patong, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	1/11-17/2023	1/30/2023	03/03/2023	3/13/2023	GoP	P6,930,000.00	0	P6,930,000.00	Construction of Road
23AC0017	Preventive Maintenance - Primary Roads - Manila North Road - K0430+473.40 - K0430+607.40, K0436+292 - K0436+512.20, K0438+025.80 - K0438+196, K0440+528- K0440+659.50, Cabugao - Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2022	11/29/2022	01/27/2023	02/06/2023	GoP	P9,800,000.00	0	P9,800,000.00	Preventive Maintenance

23AC0018	Preventive Maintenance - Tertiary Roads - Bantay - San Vicente Road - K0408+929 - K0410+144, K0410+264 - K0410+336.50, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2022	11/29/2022	01/27/2023	02/06/2023	GoP	P12,080,460.00	0	P12,080,460.00	Preventive Maintenance
23AC0019	Preventive Maintenance - Tertiary Roads - Quirino - Pandan Road - K0409+1320 - K0407+1442.70, K0409+(- 072) - K0411+068.42, K0411+430 - K0411+736, Vigan City - Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	01/27/2023	02/06/2023	GoP	P22,153,880.00	0	P22,153,880.00	Preventive Maintenance
23AC0020	Preventive Maintenance - Tertiary Roads - Vigan - Sta Catalina Road - K0408+000 - K0408+895.70, K0409+632 - K0409+808.70, Vigan City - Sta Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	01/27/2023	02/06/2023	GoP	P13,080,060.00	0	P13,080,060.00	Preventive Maintenance
23AC0021	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Vigan Airport Road K0407+048.27 - K0407+207.30, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/03/2022	01/30/2023	02/08/2023	GoP	P2,822,400.00	0	P2,822,400.00	Construction/Upgrading/Rehabilitation of Drainage Canal
23AC0022	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Bayubay-Sta Catalina Road - Chainage 525.38 - Chainage 642.18, Brgy. Bayubay, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/9-15/2022	11/29/2022	01/30/2023	02/08/2023	GoP	P1,470,000.00	0	P1,470,000.00	Construction/Upgrading/Rehabilitation of Drainage Canal
23AC0023	Construction of Drainage Canal along Quirino - Pandan Road, Tamag Vigan City, Ilocos Sur, K0408+501.80 - K0408+576.60	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/07/2022	01/30/2023	02/08/2023	GoP	P3,239,880.00	0	P3,239,880.00	Construction of Drainage Canal along Quirino - Pandan Road
23AC0024	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - Caoayan Road - K0408+853.80 - K0 - K0409+184.08, Vigan City, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12-18/2022	11/07/2022	01/30/2023	02/08/2023	GoP	P4,018,000.00	0	P4,018,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
23AC0025	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - San Vicente Road K0408+ (-1490) - K0408+ (-1143), Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13-19/2022	11/03/2022	01/30/2023	02/08/2023	GoP	P4,439,400.00	0	P4,439,400.00	Construction / Upgrading / Rehabilitation of Drainage
23AC0026	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Vigan - Sta. Catalina Road - K0407+067 - K0407+301, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13-19/2022	11/03/2022	01/31/2023	02/09/2023	GoP	P3,038,000.00	0	P3,038,000.00	Construction / Upgrading / Rehabilitation of Drainage

23AC0027	Construction of Multi-Purpose Building, Barangay Balaleng, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13-19/2022	11/03/2022	01/31/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0028	Construction of Multi-Purpose Building, Barangay Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2022	11/22/2022	01/31/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0029	Construction of Multi-Purpose Building, Barangay Dadalaguiten Norte, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15-21/2023	03/06/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0030	Construction of Multi-Purpose Building, Barangay Daraa, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/14-20/2022	12/05/2022	01/31/2023	02/09/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0031	Construction of Multi-Purpose Building, Barangay Fuerte, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/11-17/2023	12/05/2022	02/01/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0032	Construction of Multi-Purpose Building, Barangay Pagsanaan Norte, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2022	11/04/2022	02/01/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0033	Construction of Multi-Purpose Building, Barangay Pantay Daya, Vigan City	Construction Section	Yes	Competitive Bidding	10/14-20/2022	11/04/2022	02/01/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0034	Construction of Multi-Purpose Building, Barangay Paratong, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	2/17/2023	2/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0035	Construction of Multi-Purpose Building, Barangay Pussac, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25-12/1/2022	12/14/2022	02/01/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0036	Construction of Multi-Purpose Building, Barangay Salapasap, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15-21/2023	03/06/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0037	Construction of Multi-Purpose Building, Barangay Sallacong, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/15-21/2022	01/09/2023	02/11/2023	02/21/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0038	Construction of Multi-Purpose Building, Barangay Tamorong, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/15-21/2023	03/06/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0039	Construction of Multi-Purpose Building, DPWH Ilocos Sur 1st DEO, Zone 6, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/7-13/2022	10/26/2022	02/02/2023	02/10/2023	GoP	P24,010,000.00	0	P24,010,000.00	Construction of MPB
23AC0040	Construction of Multi-Purpose Building, Barangay Cacadiran, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2022	11/22/2022	02/02/2023	02/10/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0041	Construction of Multi-Purpose Building, Barangay Dadalaguiten Sur, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	2/17/2023	2/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0042	Construction of Multi-Purpose Building, Barangay Iboy, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0043	Construction of Multi-Purpose Building, Barangay Immayos-Sur, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2022	11/04/2022	02/03/2023	02/13/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB


23AC0044	Construction of Multi-Purpose Building, Barangay Manangat, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	2/17/2023	2/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0045	Construction of Multi-Purpose Building, Barangay Namnama, Sinalit, Ilocos Sur	Construction Section	No	Competitive Bidding	12/27-1/2/2023	01/16/2023	2/17/2023	2/27/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0046	Construction of Multi-Purpose Building, Barangay Pantay Tamurong, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/6-12/2022	10/25/2022	02/06/2023	02/13/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0048	Construction of Multi-Purpose Building, Barangay Santa Cruz, Santo Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2022	11/04/2022	02/06/2023	02/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0049	Construction of Multi-Purpose Building, Barangay Santa Cruz, Sinalit, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2022	12/13/2022	02/06/2023	02/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0050	Rehabilitation of Multi-Purpose Building, Barangay Solidwest, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	04/05/2023	4/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of MPB
23AC0051	Construction of Water System Level II, Barangay Pug-os, Sinalit, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/5-11/2022	12/26/2022	02/06/2023	02/14/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Water System
23AC0053	Construction of Flood Control along Bantaaoay River, Barangay San Sebastian, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2022	12/13/2022	02/06/2023	02/14/2023	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
23AC0054	Construction of Flood Control along Bantaaoay River, Barangay Busling Norte, San Idefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25-12/1/2022	12/26/2022	02/06/2023	02/14/2023	GoP	P34,300,000.00	0	P34,300,000.00	Construction of Flood Control
23AC0055	Construction of Level III Water System, Brgy. Nansuagao - Brgy. Villamar, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/27-1/2/2023	01/16/2023	2/17/2023	2/27/2023	GoP	P16,830,000.00	0	P16,830,000.00	Construction of Water System
23AC0056	Construction of Flood Control Structure along Bantaaoay River, Barangay Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	04/05/2023	4/14/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control Structure
23AC0057	Construction of Flood Control Structure along Bantaaoay River, Brgy. Dongalo, San Idefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	04/05/2023	4/14/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control Structure
23AC0058	Construction of Flood Control, Barangay. Sallacang, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/16-22/2023	03/07/2023	04/05/2023	4/14/2023	GoP	P39,200,000.00	0	P39,200,000.00	Construction of Flood Control Structure
23AC0059	Construction of Flood Control Structure, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/17-23/2023	08/03/2023	11/04/2023	4/21/2023	GoP	P39,200,000.00	0	P39,200,000.00	Construction of Flood Control Structure
23AC0060	Construction of Drainage Canal along Tamag Road, Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/17-23/2023	08/03/2023	11/04/2023	4/21/2023	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Drainage Canal
23AC0061	Construction of Level II Solar System, Municipality of San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/17-23/2023	08/03/2023	11/04/2023	4/21/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System

23AC0062	Construction of Level II Solar System, Municipality of Sto Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	2/17-23/2023	08/03/2023	11/04/2023	4/21/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0063	Construction of Level II Solar System, Municipality of Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/17-23/2023	08/03/2023	11/04/2023	4/21/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0064	Construction of Level II Solar System, Municipality of Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	03/13/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0065	Construction of Level II Solar System, Municipality of Sinaít, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	03/13/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0066	Construction of Level II Solar System, Municipality of Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	03/13/2023	4/14/2023	4/24/2023	GoP	P19,800,000.00	0	P19,800,000.00	Construction of Level II Solar Water System
23AC0067	Construction of Level II Solar System, City of Vigan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	03/13/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0068	Construction of Level II Solar System, Municipality of Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/20-26/2023	03/13/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0069	Construction of Level II Solar System, Municipality of San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/14/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0070	Construction of Level II Solar System, Municipality of Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/14/2023	4/14/2023	4/24/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Level II Solar Water System
23AC0071	Construction of Lingsat Bridge, Barangay Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/14/2023	4/14/2023	4/24/2023	GoP	P44,100,000.00	0	P44,100,000.00	Construction of Bridge
23AC0072	Construction of Bridge, Barangay San Julian, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/14/2023	4/14/2023	4/24/2023	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Bridge
23AC0073	Construction of Bridge, Barangay Sinabaan, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2023	03/14/2023	4/14/2023	4/24/2023	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Bridge
23AC0074	Construction of Bridge, Barangay Dardarat, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	03/15/2023	4/18/2023	4/28/2023	GoP	P11,760,000.00	0	P11,760,000.00	Construction of Bridge
23AC0075	Improvement of Road, Brgy. Caparacdan, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	03/15/2023	4/18/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
23AC0076	Road Construction with Drainage, Salindig, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	03/15/2023	4/18/2023	4/28/2023	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road with Drainage
23AC0077	Construction of Multi-Purpose Building, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	03/15/2023	4/18/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
23AC0078	Construction / Rehabilitation of Multi-Purpose Building, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/22-28/2023	03/15/2023	4/18/2023	4/28/2023	GoP	P7,920,000.00	0	P7,920,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23AC0079	Rehabilitation of Multi-Purpose Building, Brgy. VIII, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-31/2023	03/16/2023	4/19/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Multi-Purpose Building

23AC0080	Construction of Multi-Purpose Building, Brgy. Manzanre, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2023	03/16/2023	4/19/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
23AC0081	Rehabilitation of Magsingal North Central School, Brgy. Santa Monica, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2023	03/16/2023	4/19/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of School
23AC0082	Construction of Multi-Purpose Building (Legislative Building-Evacuation Center Auditorium Complex), Santa Catalina, Ilocos Sur (Phase I)	Construction Section	No	Competitive Bidding	2/23-3/1/2023	03/16/2023	4/19/2023	4/28/2023	GoP	P14,850,000.00	0	P14,850,000.00	Construction of Multi-Purpose Building
23AC0083	Construction of Water System Level II, Barangay Sallacong, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2023	03/16/2023	4/19/2023	4/28/2023	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Water System Level II
23GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	2,337,222.26	0	2,337,222.26	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	13,385,644.98	0	13,385,644.98	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0002	1 st Quarter	All Sections	No	Competitive Bidding	2/16-22/2023	07/03/2023	10/03/2023	3/20/2023	GoP	4,064,111.83	0	4,064,111.83	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0005	2 nd Quarter	All Sections	No	Competitive Bidding	4/14-20/2023	03/05/2023	08/05/2023	5/18/2023	GoP	3,129,763.22	0	3,129,763.22	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0018	3 rd Quarter	All Sections	No	Competitive Bidding	8/14-20/2023	04/09/2023	07/09/2023	9/15/2023	GoP	2,759,676.90	0	2,759,676.90	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0026	4 th Quarter	All Sections	No	Competitive Bidding	10/13-19/2023	03/11/2023	08/11/2023	11/17/2023	GoP	3,432,093.03	0	3,432,093.03	Purchase of Common Computer Supplies, Office Supplies and Other Categories
23GAC0037	Inventory/Common Office Equipment/Accessories	Varous Section	No	Competitive Bidding	2/20-26/2023	3/13/2023	3/16/2023	3/24/2023	GoP	6,098,434.62	0	6,098,434.62	Purchase of Common Office Equipment/Accessories
	Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	1,600,000.00	0	1,600,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0003	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	2/13-15/2023	2/20/2023	2/23/2023	2/24/2023	GoP	400,000.00	0	400,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0006	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	4/10-12/2023	04/17/2023	4/20/2023	4/24/2023	GoP	400,000.00	0	400,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0019	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/20-22/2023	7/28/2023	7/31/2023	01/08/2023	GoP	400,000.00	0	400,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
23GAC0027	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	10/18-20/2023	10/25/2023	10/30/2023	10/31/2023	GoP	400,000.00	0	400,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	Common Office Equipment	All Sections	No						GoP	2,500,000.00	0	2,500,000.00	Purchase of Office Equipment
23GAC0004	1 st Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	2/9-11/2023	2/16/2023	2/20/2023	2/21/2023	GoP	200,000.00	0	200,000.00	Purchase of Office Equipment
23GAC0007	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	100,000.00	0	100,000.00	Purchase of Office Equipment
23GAC0028	4 th Quarter	Maintenance Section	No	Competitive Bidding	10/9-11/2023	10/16/2023	10/19/2023	10/20/2023	GoP	2,200,000.00	0	2,200,000.00	Purchase of Office Equipment
23GAC0038	Vehicle Repair and Maintenance	Varous Section	No	NP-53.9 - Small Value Procurement	12/11-13/2023	12/18/2023	12/21/2023	12/22/2023	GoP	1,000,000.00	0	1,000,000.00	Repair/Maintenance of Vehicle
23GAC0039	Repair and Maintenance of Office Equipment	Varous Section	No	NP-53.9 - Small Value Procurement	12/11-13/2023	12/18/2023	12/21/2023	12/22/2023	GoP	100,000.00	0	100,000.00	Repair/Maintenance of Office Equipment
23GAC0040	Repair & Maintenance of Laboratory Apparatus and Equipment	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	8/14-16/2023	8/22/2023	8/25/2023	8/29/2023	GoP	100,000.00	0	100,000.00	Repair/Maintenance of Lab. Apparatus & Equipment
23GAC0041	Repair and Maintenance of IT Equipment	Varous Section	No	NP-53.9 - Small Value Procurement	8/14-16/2023	8/22/2023	8/25/2023	8/29/2023	GoP	200,000.00	0	200,000.00	Repair/Maintenance of IT Equipment
	ReflectORIZED White Paint	Maintenance Section	No						GoP	1,000,000.00	0	1,000,000.00	Supply and Delivery of ReflectORIZED White Paint
23GAC0008	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	1,000,000.00	0	1,000,000.00	Supply and Delivery of ReflectORIZED White Paint


	Black Paint	Maintenance Section	No						GoP	240,000.00	0	240,000.00	Supply and Delivery of Black Paint
23GAC0009	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	240,000.00	0	240,000.00	Supply and Delivery of Black Paint
	Asphalt Sealant	Maintenance Section	No						GoP	1,140,000.00	0	1,140,000.00	Supply and Delivery of Asphalt Sealant
23GAC0010	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
23GAC0020	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
23GAC0029	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-5/2023	10/11/2023	11/15/2023	11/17/2023	GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
	Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	No						GoP	1,020,000.00	0	1,020,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
23GAC0011	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	340,000.00	0	340,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
23GAC0021	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	340,000.00	0	340,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0030	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/3-5/2023	10/11/2023	11/15/2023	11/17/2023	GoP	340,000.00	0	340,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	Pegacol (Coldmix)	Maintenance Section	No						GoP	660,000.00	0	660,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0012	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0022	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/3-5/2023	10/07/2023	7/13/2023	7/14/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
23GAC0031	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
	Warning Regulatory & Guide Signs	Maintenance Section	No						GoP	2,000,000.00	0	2,000,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
23GAC0013	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	1,000,000.00	0	1,000,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
23GAC0032	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	1,000,000.00	0	1,000,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	Concrete Epoxy	Maintenance Section	No						GoP	1,042,150.00	0	1,042,150.00	Supply and Delivery of Concrete Epoxy
23GAC0014	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/20-22/2023	4/27/2023	03/05/2023	04/05/2023	GoP	394,000.00	0	394,000.00	Supply and Delivery of Concrete Epoxy
23GAC0033	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	648,150.00	0	648,150.00	Supply and Delivery of Concrete Epoxy
	Paint (Orange)	Maintenance Section	No						GoP	125,000.00	0	125,000.00	Supply and Delivery of Orange Paint
23GAC0034	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/2-4/2023	09/10/2023	10/13/2023	10/16/2023	GoP	125,000.00	0	125,000.00	Supply and Delivery of Orange Paint
	Traffic Cone	Maintenance Section	No						GoP	330,000.00	0	330,000.00	Supply and Delivery of Traffic Cone
23GAC0015	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/8-10/2023	5/15/2023	5/18/2023	5/19/2023	GoP	330,000.00	0	330,000.00	Supply and Delivery of Traffic Cone
	Raincoat	Maintenance Section	No						GoP	80,000.00	0	80,000.00	Purchase of Raincoat
23GAC0035	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/19-21/2023	10/26/2023	10/31/2023	03/11/2023	GoP	80,000.00	0	80,000.00	Purchase of Raincoat
	Maintenance Tools	Maintenance Section	No						GoP	2,100,000.00	0	2,100,000.00	Purchase of Maintenance Tools
23GAC0016	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/13-15/2023	4/20/2023	4/24/2023	4/25/2023	GoP	700,000.00	0	700,000.00	Purchase of Maintenance Tools
23GAC0023	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/17-19/2023	7/24/2023	7/27/2023	7/28/2023	GoP	700,000.00	0	700,000.00	Purchase of Maintenance Tools
23GAC0036	4th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/23-25/2023	10/30/2023	03/11/2023	06/11/2023	GoP	700,000.00	0	700,000.00	Purchase of Maintenance Tools
	Plastic Barrier, Boulard, Maintenance Kit	Maintenance Section	No						GoP	1,000,000.00	0	1,000,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
23GAC0024	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/17-19/2023	7/24/2023	7/27/2023	7/28/2023	GoP	1,000,000.00	0	1,000,000.00	Purchase of Plastic Barrier, Boulard, Maintenance Kit
	Thermoplastic Paint (white/yellow), Calumine Glass Beads, Primer	Maintenance Section	No						GoP	2,000,000.00	0	2,000,000.00	Purchase of Thermoplastic Paint, Calumine, Glass Beads Primer
23GAC0017	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/19-21/2023	4/26/2023	02/05/2023	03/05/2023	GoP	1,000,000.00	0	1,000,000.00	Purchase of Thermoplastic Paint, Calumine, Glass Beads Primer

23GAC0025	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/17-19/2023	7/24/2023	7/27/2023	7/28/2023	GoP	1,000,000.00	0	1,000,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
23GAC0042	Survey Equipment	Planning and Design Section	No	Competitive Bidding	8/1-7/2023	8/22/2023	8/25/2023	04/09/2023	GoP	8,000,000.00	0	8,000,000.00	Purchase of Survey Equipment
23GAC0043	Axle Load Survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/6-8/2023	10/13/2023	10/18/2023	10/19/2023	GoP	400,000.00	0	400,000.00	Conduct of Axle Load Survey
23GAC0044	Smartphone	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/4-6/2023	11/12/2023	12/14/2023	12/15/2023	GoP	400,000.00	0	400,000.00	Purchase of Smartphone
23GAC0045	BMS Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-8/2023	12/13/2023	12/18/2023	12/19/2023	GoP	500,000.00	0	500,000.00	Purchase of BMS Equipment
23GAC0046	RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/7-9/2023	12/14/2023	12/19/2023	12/20/2023	GoP	400,000.00	0	400,000.00	Purchase of RBIA Kit
23GAC0047	MYPS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/6-8/2023	10/13/2023	10/18/2023	10/19/2023	GoP	300,000.00	0	300,000.00	Purchase of MYPS Kit
23GAC0048	PMS	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/1-3/2023	11/12/2023	12/14/2023	12/15/2023	GoP	250,000.00	0	250,000.00	Purchase of PMS Kit
23GAC0049	Road Slope Management	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/6-8/2023	12/13/2023	12/18/2023	12/19/2023	GoP	250,000.00	0	250,000.00	Purchase of RSM Kit
23GAC0050	Right of way Action Plan and Environmental Impact Assessment Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	800,000.00	0	800,000.00	Purchase of Right of way Action Plan Environmental Impact Assessment Kit
23GAC0051	RBIA Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	9/22-24/2023	9/29/2023	04/10/2023	05/10/2023	GoP	300,000.00	0	300,000.00	Purchase of RBIA Equipment
23GAC0052	Repair/Calibration of Survey Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	150,000.00	0	150,000.00	Repair Calibration of Survey Equipment
23GAC0053	Desktop Computer (Specialized Application Software Use)	Various Section	No	Competitive Bidding	7/14-16/2023	7/21/2023	7/26/2023	7/27/2023	GoP	2,700,000.00	0	2,700,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
23GAC0054	Desktop Computer (Administrative Use)	Various Section	No	NP-53.9 - Small Value Procurement	5/5-7/2023	12/05/2023	5/17/2023	5/18/2023	GoP	900,000.00	0	900,000.00	Purchase of Desktop Computer (Administrative Use)
23GAC0055	Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	6/5-7/2023	6/13/2023	6/16/2023	6/19/2023	GoP	350,000.00	0	350,000.00	Purchase of Laptop Computer (Application Use)
23GAC0056	Laptop Computer (Video Editing and Design Software Use)	Various Section	No	Competitive Bidding	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	1,950,000.00	0	1,950,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
23GAC0057	Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	No	NP-53.9 - Small Value Procurement	5/12-14/2023	5/19/2023	5/24/2023	5/25/2023	GoP	200,000.00	0	200,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared
23GAC0058	IP Phone	Various Section	No	NP-53.9 - Small Value Procurement	8/3-5/2023	10/08/2023	8/15/2023	8/16/2023	GoP	330,000.00	0	330,000.00	Purchase of IP Phone
23GAC0059	Network Switch 48 Ports	Various Section	No	NP-53.9 - Small Value Procurement	5/12-14/2023	5/19/2023	5/24/2023	5/25/2023	GoP	780,000.00	0	780,000.00	Purchase of Network Switch 48 Ports
23GAC0060	Document Scanner	Various Section	No	NP-53.9 - Small Value Procurement	5/12-14/2023	5/19/2023	5/24/2023	5/25/2023	GoP	120,000.00	0	120,000.00	Purchase of Document Scanner
23GAC0061	PPE for Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/12-14/2023	5/19/2023	5/24/2023	5/25/2023	GoP	600,000.00	0	600,000.00	Purchase of PPE
23CSAC01	Geotechnical Investigation of Various CY 2023 Projects	Quality Assurance Section	No	Competitive Bidding	3/6-12/2023	4/3/2023	4/14/2023	4/24/2023	GoP	2,100,000.00	0	P2,100,000.00	Geotechnical Investigation

Prepared by:

SUSANA M. PARDO
 BAC Secretariat
 Date: 1/24/23

Recommending Approval

RAYNALDO R. ABLOG, MAPA
 BAC Chairman
 Date: 1/24/23

Approved by:

REYNALDO S. ORGANO, MBA
 District Engineer
 Date: 1/24/23