

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		23NA0001 Construction of Guihao-an River Bank Protection along Guihao-an Bridge with Rechannelization, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 26, 2022	Dec. 13, 2022			GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (Pending Award, waiting for SARO)
2		23NA0002 Construction of Road along Abilan Provincial Road, Barangay Abilan, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 26, 2022	Nov. 14, 2022			GoP	74,305,000.00	0	74,305,000.00	Construction of Concrete Road (Pending Award, waiting for SARO)
3	310104100618000	23NA0003 Rehabilitation/Reconstruction /Upgrading of Damaged Paved roads-Primary Roads- Butuan City-Cagayan de Oro City-Iligan City Road (Agusan- Misamis Or. Rd)-K1256+654- K1257+185, K1258+000- K1258+447	Construction Section	YES	Competitive Bidding	Oct. 28, 2022	Dec. 13, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	24,500,000.00	0	24,500,000.00	Concrete Reconstruction to 300mm PCCP (Awarded)
4	300226109208000	23NA0005 Construction of Multi-Purpose Building, Barangay Tagpangahoy, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 02, 2022	Dec. 15, 2022			GoP	9,405,000.00	0	9,405,000.00	Construction of Multi Purpose Building (For Later Release)
5		23NA0006 Construction of Guihao-an River Bank Protection along Barangay Rizal w/ Rechannelization, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 03, 2022	Dec. 15, 2022			GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (Pending Award, waiting for SARO)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6		23NA0007 Construction of Riverdike along Lingayao Bridge, Las Nieves, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 08, 2022	Dec. 28, 2022			GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (Pending Award, waiting for SARO)
7	310201101241000	23NA0008 Road Widening-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)-K1264+067-K1264+090, K1272+000-K1272+749, K1272+771-K1272+867	Construction Section	YES	Competitive Bidding	Nov. 10, 2022	Dec. 15, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	36,260,000.00	0	36,260,000.00	Road Widening (Awarded)
8	310201101242000	23NA0009 Road Widening-Primary Roads, Daang Maharlika (Surigao-Agusan Sect)-K1175+660-K1176+680	Construction Section	YES	Competitive Bidding	Nov. 10, 2022	Dec. 28, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	34,300,000.00	0	34,300,000.00	Road Widening (Awarded)
9	310112100455000	23NA0010 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Buenavista-Bunaguit Rd-K1256+(-340)-K1257+000	Construction Section	YES	Competitive Bidding	Nov. 16, 2022	Dec. 20, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	39,200,000.00	0	39,200,000.00	Const. of Drainage Canal (Awarded)
10		23NA0011 Retrofitting/ Strengthening of Permanent Bridges - Bangonay Br. (B00833MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Nov. 24, 2022	Dec. 28, 2022			GoP	67,550,000.00	0	67,550,000.00	Retrofitting/Str engthening (Pending Award, waiting for SARO)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	300221104506000	23NA0012 Retrofitting of Malapong Bridge, Barangay Malapong, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 03, 2022	Dec. 26, 2022	Jan. 20, 2023	Jan. 27, 2023	GoP	7,920,000.00	0	7,920,000.00	Retrofitting/Str engthening (Awarded)
12	300226109204000	23NA0013 Rehabilitation of Multi-Purpose Building, Barangay Balangbalang, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 03, 2022	Dec. 26, 2022	Jan. 30, 2023	Feb. 08, 2023	GoP	8,415,000.00	0	8,415,000.00	Rehabilitation of Multi Purpose Building (Awarded)
13	300226109207000	23NA0014 Construction of Multi-Purpose Building, Barangay 1, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 03, 2022	Dec. 26, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	8,415,000.00	0	8,415,000.00	Construction of Multi Purpose Building (Awarded)
14	310303101524000	23NA0015 Retrofitting/Strengthening of Permanent Bridges, Sta. Ana Br. (B00838MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Dec. 07, 2022	Dec. 27, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	41,160,000.00	0	41,160,000.00	Retrofitting/Str engthening (Awarded)
15	310302100456000	23NA0016 Replacement of Permanent Weak Bridges, Maraput Br. (B01728MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Dec. 07, 2022	Dec. 28, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	26,460,000.00	0	26,460,000.00	Replacement of Bridge (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	310302100457000	23NA0017 Replacement of Permanent Weak Bridges, Minusuang Br. (B01729MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Dec. 07, 2022	Dec. 28, 2022	Jan. 19, 2023	Jan. 27, 2023	GoP	26,460,000.00	0	26,460,000.00	Replacement of Bridge (Awarded)
17	310104100617000	23NA0019 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Butuan City-Cagayan de Oro City-Iligan City Road (Agusan - Misamis Or. Rd)-K1275+480-K1275+690	Construction Section	NO	Competitive Bidding	Jan. 14, 2023	Feb. 7, 2023	Feb. 16, 2023	Feb. 26, 2023	GoP	10,547,740.00	0	10,547,740.00	Concrete Reconstruction to 300mm PCCP (For Bidding)
18	310107100597000	23NA0020 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide -Primary Roads, Daang Maharlika (Surigao-Agusan Sect) - K1171 + 700 - K1171 + 744, K1171 + 780, K1171 + 823.20	Construction Section	NO	Competitive Bidding	Jan. 21, 2023	Feb. 14, 2023	Feb. 23, 2023	Mar. 05, 2023	GoP	29,400,000.00	0	29,400,000.00	(Slope Protection Structure) (For Bidding and for approval of modification)
19		23NA0021 Construction of River Bank Protection along Agusan River, Maningalao Section (Protecting Magus Bridge), Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 24, 2023	Feb. 14, 2023	Feb. 23, 2023	Mar. 05, 2023	GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (For Bidding)
20		23NA0022 Construction of Concrete Revetment Protecting Agusan-Malaybalay Road Section (Magus Bridge Section), Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 24, 2023	Feb. 14, 2023	Feb. 23, 2023	Mar. 05, 2023	GoP	96,500,000.00	0	96,500,000.00	Construction of Flood Mitigation Structure (For Bidding)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	310106101016000	Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads- Tertiary Roads, Agusan-Bukidnon Rd - K1260 + 860 - K1261 + 029, K1261 + 600 - K1261 + 947	Construction Section	NO	Competitive Bidding					GoP	12,642,000.00	0	12,642,000.00	Concrete Reconstruction
22	310201101240000	Road Widening-Primary Roads, Daang Maharlika (Surigao-Agusan Sect) (S00399MN) - K1193 + 573 - K1193 + 881, K1199 + 341 - K1199 + 372, K1200 + 404 - K1200 + 413, K1200 + 919 - K1201 + 025	Construction Section	NO	Competitive Bidding					GoP	19,600,000.00	0	19,600,000.00	Road Widening
23		Cabadbaran Br. (B00843MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding					GoP	86,850,000.00	0	86,850,000.00	Retrofitting/Str engthening
24		La Union Br. along Pandanon-Magallanes Rd	Construction Section	NO	Competitive Bidding					GoP	57,900,000.00	0	57,900,000.00	Widening of Bridge
25	310305102082000	Sta. Ana Parallel Br. along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding					GoP	11,760,000.00	0	11,760,000.00	Completion of bridge approaches/ road transition
26	310305102083000	Puyo Parallel Br. along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding					GoP	4,900,000.00	0	4,900,000.00	Completion of bridge approaches/ road transition

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	310305102084000	Kinabjangan Parallel Br. along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	NO	Competitive Bidding					GoP	9,800,000.00	0	9,800,000.00	Completion of bridge approaches/ road transition
28	310305102085000	Baleguian Parallel Br. along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding					GoP	29,400,000.00	0	29,400,000.00	Completion of bridge approaches/ road transition
29	310107100596000	Daang Maharlika (Surigao-Agusan Sect) - K1169 + 858 - K1169 + 890	Construction Section	NO	Competitive Bidding					GoP	11,760,000.00	0	11,760,000.00	Slope Protection Structure
30	310107100598000	Daang Maharlika (Surigao-Agusan Sect) - K1171 + 786 - K1171 + 830	Construction Section	NO	Competitive Bidding					GoP	29,400,000.00	0	29,400,000.00	Slope Protection Structure
31	310107100599000	Daang Maharlika (Surigao-Agusan Sect) - K1180 + 145 - K1180 + 201	Construction Section	NO	Competitive Bidding					GoP	43,120,000.00	0	43,120,000.00	Slope Protection Structure

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	310107100600000	Daang Maharlika (Surigao-Agusan Sect) - K1178 + 826 - K1179 + 150	Construction Section	NO	Competitive Bidding					GoP	49,000,000.00	0	49,000,000.00	Slope Protection Structure
33	310107100601000	Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1278 + 800 - K1279 + 100	Construction Section	NO	Competitive Bidding					GoP	37,240,000.00	0	37,240,000.00	Slope Protection Structure
34	300203102542000	NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Bunaguit Road (Bitan-agan - Nongnong - Mt. Mayapay - Bunaguit, Buenavista Section), Buenavista, Agusan del Norte 2nd LD	Construction Section	NO	Competitive Bidding					GoP	2,450,000.00	0	2,450,000.00	DoT-TRIP
35	300203102543000	NRJ-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	7,350,000.00	0	7,350,000.00	DoT-TRIP
36	300226109216000	Rehabilitation of Multi-Purpose Building, Barangay Calamba, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	8,415,000.00	0	8,415,000.00	Rehabilitation of Multi Purpose Building

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	320101110286000	Construction of Slope Protection along Mahaba Bridge Approaches, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	48,250,000.00	0	48,250,000.00	Construction of Slope Protection (For Later Release)
38	320101110287000	Construction of Flood Mitigation Structure along Agay River, Brgy. Balang-Balang, RTR, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	24,500,000.00	0	24,500,000.00	Construction of Flood Mitigation Structure (For Later Release)
39	320101110288000	Construction of Flood Mitigation Structure along Agay River, Brgy. San Antonio RTR, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	24,500,000.00	0	24,500,000.00	Construction of Flood Mitigation Structure (For Later Release)
40		Construction of Flood Mitigation Structure at Lower Agusan River, Magallanes Pagatpatan Section, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	48,250,000.00	0	48,250,000.00	Construction of Flood Mitigation Structure
41	300204101498000	Access Road leading to Nasipit-Agusan del Norte Industrial Estate Special Economic Zone (NANIE-SEZ), Nasipit, Agusan del Norte, Package II	Construction Section	NO	Competitive Bidding					GoP	44,100,000.00	0	44,100,000.00	DTI-Roll-IT (For Later Release)
42		Construction of Telesfora-Camingawan-Canticol Road, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	67,550,000.00	0	67,550,000.00	Construction of Road

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	300219102117000	Construction of Mamkas Flood Control Project, Brgy. Mamkas, Kitcharao, Agusan del Norte (Package 2)	Construction Section	NO	Competitive Bidding					GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Control (For Later Release)
44		Construction of Multi-Purpose Building (LGU Hotel), Brgy. Camagong, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	99,000,000.00	0	99,000,000.00	Construction of Multi Purpose Building
45	300226109209000	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion 3, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	49,500,000.00	0	49,500,000.00	Construction of Multi Purpose Building (For Later Release)
46	300226109210000	Construction of Multi-Purpose Building (Sports Complex), Brgy. Mabini, City of Cabdbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	29,700,000.00	0	29,700,000.00	Construction of Multi Purpose Building (For Later Release)
47	300226109211000	Construction of Nasipit Farmers Agro Commercial and Multi-Purpose Center at Brgy. 5 Nasipit, Agusan Del Norte	Construction Section	NO	Competitive Bidding					GoP	4,950,000.00	0	4,950,000.00	Construction of Multi Purpose Building (For Later Release)
48	300226109212000	Construction of Multi-Purpose building at Brgy. 6 Nasipit, Agusan del Norte (Package A)	Construction Section	NO	Competitive Bidding					GoP	4,950,000.00	0	4,950,000.00	Construction of Multi Purpose Building (For Later Release)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	300226109213000	Construction of Multi-Purpose building at Brgy. 6 Nasipit, Agusan del Norte (Package B)	Construction Section	NO	Competitive Bidding					GoP	4,950,000.00	0	4,950,000.00	Construction of Multi Purpose Building (For Later Release)
50	300226109214000	Rehabilitation of Municipal Gymnasium, Poblacion 3, Buenavista, Agusan Del Norte		NO	Competitive Bidding					GoP	19,800,000.00	0	19,800,000.00	Rehabilitation of Municipal Gymnasium (For Later Release)
51	300226109215000	Construction of Multi-Purpose Facility (Gymnasium), Buenavista, Agusan del Norte		NO	Competitive Bidding					GoP	4,950,000.00	0	4,950,000.00	Construction of Multi Purpose Building (For Later Release)
52	300205101240000	Construction of Solar Water System, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System (For Later Release)
53	300205101241000	Construction of Solar Water System, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System (For Later Release)
54	300205101242000	Construction of Solar Water System, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System (For Later Release)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE Annual Procurement Plan FY 2023 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	300205101243000	Construction of Solar Water System, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	9,800,000.00	0	9,800,000.00	Construction of Solar Water System (For Later Release)
56	300105201153000	Construction of Two (2) Storey National Commission on Indigenous People (NCIP) Agusan del Norte Provincial Office Building, Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding					GoP	14,850,000.00	0	14,850,000.00	Construction of Two (2) Storey (For Later Release)


1,906,784,740.00

- 1,906,784,740.00

Prepared By:


PROSPERO R. CACAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:


LIZ M. ABRAO
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:


EDMUND V. OPINION
 District Engineer