

(DPWH – Albay 2nd District Engineering Office) Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107052000	CONTRACT ID NO. 23FB0001: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase 2), Barangay Gaba, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 17, 2022	January 30, 2023	February 8, 2023	GoP	5, 000, 000. 00	–	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107053000	CONTRACT ID NO. 23FB0002: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building Phase 2, Barangay Masaga, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 17, 2022	January 30, 2023	February 8, 2023	GoP	5, 000, 000. 00	–	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107051000	CONTRACT ID NO. 23FB0003: BIP: Construction of Multi-Purpose Building Phase 2, Barangay Santa Barbara, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 17, 2022	January 30, 2023	February 8, 2023	GoP	5, 000, 000. 00	–	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107050000	CONTRACT ID NO. 23FB0004: BIP: Construction of Multi-Purpose Building (Phase 2), Barangay Buhatan, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 17, 2022	January 30, 2023	February 8, 2023	GoP	5, 000, 000. 00	–	5,000,000.00	Construction of 17m x 14m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300225100808000	CONTRACT ID NO. 23FB0005: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Libod-Sua River, Camalig, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 24, 2022	February 9, 2023	February 17, 2023	GoP	70, 000, 000. 00	–	70,000,000.00	Construction of 479.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100809000	CONTRACT ID NO. 23FB0006: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Comun- Binitayan- Inarado River, Camalig, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 24, 2022	February 9, 2023	February 17, 2023	GoP	60, 000, 000. 00	–	60,000,000.00	Construction of 456.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300225100817000	CONTRACT ID NO. 23FB0007: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Padang (Downstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 24, 2022	February 9, 2023	February 17, 2023	GoP	70,000,000.00	–	70,000,000.00	Construction of 496.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100814000	CONTRACT ID NO. 23FB0008: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Barangay Pawa-Bogtong, Legazpi City, Albay	Construction	YES	Competitive Bidding	10/7/2022 – 10/13/2022	November 24, 2022	February 9, 2023	February 17, 2023	GoP	60,000,000.00	–	60,000,000.00	Construction of 484.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300228100344000	CONTRACT ID NO 23FB0009: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	January 30, 2023	February 8, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 17m x 14.0m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) with steel louver, electrical works
300226107055000	CONTRACT ID NO. 23FB0010: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building Phase 2, Barangay 53-Bonga, Legazpi City, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	January 30, 2023	February 8, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 17m x 9m Multi-Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building) and stage, cr and dressing room
300228100342000	CONTRACT ID NO. 23FB0011: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Bongalon, Daraga, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	January 30, 2023	February 8, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 7.4 m x 15.45 Multi-Purpose Building (stage, comfort rooms, backstage and audio/sound area, storage room, and dressing rooms) complete with finishing, painting, plumbing, and electrical works, and 22 m perimeter wall on left side of covered court.
300228100343000	CONTRACT ID NO. 23FB0012: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Bañag, Daraga, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	May 29, 2023	June 7, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 2 Storey 18.00m x 5.00m Multi-purpose Building with 5.7m x 5.40m Penthouse Phase 2 scopes include 2nd Floor to Penthouse Structural, Architectural and Electrical Works
300225100816000	CONTRACT ID NO. 23FB0013: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Lamba, Legazpi City, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	February 9, 2023	February 17, 2023	GoP	60,000,000.00	–	60,000,000.00	Construction of 458.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300225100815000	CONTRACT ID NO. 23FB0014: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Barangay Padang (Upstream), Legazpi City, Albay	Construction	YES	Competitive Bidding	10/14/2022 – 10/20/2022	November 3, 2022	February 9, 2023	February 17, 2023	GoP	70,000,000.00	–	70,000,000.00	Construction of 551.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
310209100431000	CONTRACT ID NO. 23FB0015: Off-Carriageway Improvement – Tertiary Roads Comun-Inarado-Peñafrancia Rd – K0524 + 000 – K0524 + 298	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	12,249,000.00	–	12,249,000.00	596.00 ln.m. Road Concreting with 344.00 linear meter of type I lined canal
310102101332000	CONTRACT ID NO. 23FB0016: Preventive Maintenance – Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd – K0536 + 600 – K0537 + 303	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	10,000,000.00	–	10,000,000.00	3,782.00 sq.m. Asphalt Overlay
310110100398000	CONTRACT ID NO. 23FB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads Daang Maharlika (LZ) – K0513 + 200 – K0513 + 300	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	6,000,000.00	–	6,000,000.00	212.00 sq.m. Slope Protection with 200.00 l.m. Drainage
310110100399000	CONTRACT ID NO. 23FB0018: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads Daang Maharlika (LZ) – K0514 + 000 – K0514 + 680	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	10,000,000.00	–	10,000,000.00	0.41 lane km Road Concreting, 500.00 l.m. of type I lined canal.
310110100400000	CONTRACT ID NO. 23FB0019: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads Daang Maharlika (LZ) – K0517 + 000 – K0517 + 639	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	10,000,000.00	–	10,000,000.00	Construction of 544.80 ln.m. Drainage
300228100347000	CONTRACT ID NO. 23FB0020: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Dap-Dap, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	3,000,000.00	–	3,000,000.00	Construction of 17m x 4m Multi-Purpose Building (Phase 3 of a 17 x 28m Multi-Purpose Building), with electrical works and rubberized paint

300228100348000	CONTRACT ID NO. 23FB0021: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Hamorawon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	3, 000, 000. 00	–	3, 000, 000. 00	Construction (completion) of 15m x 5m Multi-Purpose Building (Phase 3 of a 15 x 26m Multi-Purpose Building), with complete electrical works, rubberized paint and concrete pathwalk
300228100349000	CONTRACT ID NO. 23FB0022: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Sagrada, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	3, 000, 000. 00	–	3, 000, 000. 00	Construction (completion) of Multi-Purpose Building (enclosed type) (Phase 3 of a 15 x 25m Multi-Purpose Building), with complete electrical works, rubberized paint and concrete pathwalk
300226107056000	CONTRACT ID NO. 23FB0023: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Balasbas, Manito, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	5, 000, 000. 00	–	5, 000, 000. 00	Construction of 8 x 8.5m Two-Storey Multi-Purpose Building works include Earthworks, Civil, Plumbing, Masonry, Electrical and Painting Works
300228100346000	CONTRACT ID NO. 23FB0024: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Taladong, Camalig, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	January 30, 2023	February 8, 2023	GoP	3, 000, 000. 00	–	3, 000, 000. 00	Construction of 2.5mx15m Stage with Comfort Rooms, Movable Basketball Ring, and Fence
300225100806000	CONTRACT ID NO. 23FB0025: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Busay River (Upstream of Bridge), Daraga, Albay	Construction	YES	Competitive Bidding	10/20/2022 – 10/26/2022	November 8, 2022	February 9, 2023	February 17, 2023	GoP	70, 000, 000. 00	–	70,000,000.00	Construction of 196.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100807000	CONTRACT ID NO. 23FB0026: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Busay River (Downstream), Daraga, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	February 9, 2023	February 17, 2023	GoP	60, 000, 000. 00	–	60,000,000.00	Construction of 194.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225100810000	CONTRACT ID NO. 23FB0027: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Tagaytay-Libod River, Camalig, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	February 9, 2023	February 17, 2023	GoP	70, 000, 000. 00	–	70,000,000.00	Construction of 251.00 l.m. Road Dike (R/S) and 251.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation

300225100811000	CONTRACT ID NO. 23FB0028: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Tagaytay-Libod River (Phase-2), Camalig, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	February 9, 2023	February 17, 2023	GoP	60,000,000.00	–	60,000,000.00	Construction of 205.00 l.m. Road Dike (R/S) and 205.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation
300228100351000	CONTRACT ID NO. 23FB0029: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Barangay Permanent Evacuation Holding Center, Barangay Galicia, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	January 30, 2023	February 8, 2023	GoP	4,000,000.00	–	4,000,000.00	Construction (Completion) of 17m x 28m Multi-Purpose Building with complete electrical works, painting works (masonry/concrete) and steel louver with concrete pathwalk
300228100340000	CONTRACT ID NO. 23FB0030: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Barangay Permanent Evacuation Holding Center, Barangay Bogtong, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	January 30, 2023	February 8, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 10.00m x 10.00m Barangay Permanent Evacuation Holding Center scope includes Earthworks, Structural, Architectural (Excluding All Painting Works, Door, Windows & Finishing Hardwares) and Electrical Works (Installation only of PVC & RSC conduits , utility & octagonal boxes, service entrance cap and fittings with cable tie inside conduit for wire pulling)
–	CONTRACT ID NO. 23FB0031: BIP: Public Water Supply System (Level II or III) – Construction of Water System Level II, Manito, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	–	–	–	GoP	5,000,000.00	–	5,000,000.00	Cancelled due to non inclusion in GAA 2023
300215102638000	CONTRACT ID NO. 23FB0032: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Rehabilitation of Roads with Slip, Slope Collapse & Landslide – Daraga Diversion Road, Daraga, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	February 15, 2023	February 24, 2023	GoP	95,000,000.00	–	95,000,000.00	11,705.00 sq.m. Asphalt Overlay, 13,738.667 sq.m. Slope Protection with 1,846.05 l.m. Drainage
300215102637000	CONTRACT ID NO. 23FB0033: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Rehabilitation of Roads with Slip, Slope Collapse and Landslide – Tinago-Quituinan- Mina-Tagoytoy Section, Camalig, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	February 15, 2023	February 24, 2023	GoP	96,000,000.00	–	96,000,000.00	12,676.00 sq.m. Slope protection, 3,268.54 l.m. of type I Lined Canal

-	CONTRACT ID NO. 23FB0034: BIP: Construction of Road, Barangay Caracaran to Villaheromsa, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/27/2022 – 11/02/2022	November 15, 2022	-	-	GoP	50,000,000.00	-	50,000,000.00	Deleted in GAA 2023
300228100339000	CONTRACT ID NO. 23FB0035: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Ramon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	10/28/2022 – 11/03/2022	November 17, 2022	January 30, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of 17m x 10m Multi- Purpose Building (Phase 2 of a 17 x 25m Multi-Purpose Building)
-	CONTRACT ID NO. 23FB0036: BIP: Public Water Supply System (Level II or III) – Construction of Water System Level II, Camalig, Albay	Construction	YES	Competitive Bidding	10/28/2022 – 11/03/2022	-	-	-	GoP	10,000,000.00	-	10,000,000.00	Postponed due to revalidation of sites
300215103304000	CONTRACT ID NO. 23FB0037: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bilbao-Villahermosa Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/04/2022 – 11/10/2022	November 24, 2022	January 30, 2023	February 24, 2023	GoP	50,000,000.00	-	50,000,000.00	0.70 km. Road Opening, 7,794.00 sq.m. Slope Protection
300228100341000	CONTRACT ID NO. 23FB0038: BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay San Isidro, Puro, Legazpi City, Albay	Construction	YES	Competitive Bidding	11/04/2022 – 11/10/2022	November 24, 2022	January 30, 2023	February 24, 2023	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 8.75m(roofing), 15mx3.75m(flooring) Multi-Purpose Building (Phase 2 of a 15m x 25m Multi-Purpose Building), with stage and cr (with dimensions of 15m x 2m)
300215103300000	CONTRACT ID NO. 23FB0039: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Tumpa-Quirangay Alternate Road, Camalig, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	November 29, 2022	January 30, 2023	February 24, 2023	GoP	50,000,000.00	-	50,000,000.00	0.98 km. Road Opening, Install 1 – 1.220m. dia. X 24.00m. RCPC, 345.44 meters of open lined canal @ both sides
300215102627000	CONTRACT ID NO. 23FB0040: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Namantao – Talahib – Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	December 09, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	-	100,000,000.00	3.280 lane km. Road Concreting, 3,834.00 sq.m Slope Protection, 2,426.00 ln.m. Drainage

300215102628000	CONTRACT ID NO. 23FB0041: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Namantao Daraga to Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	December 09, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	1.354 lane km. Road Concreting, 7,053.33 sq.m. Slope Protection, 660.00 ln.m. Canal
300215102629000	CONTRACT ID NO. 23FB0042: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Carogcog-Sta. Barbara Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	November 29, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	1.16 km Road Opening, 642.00 sq.m. Slope Protection
–	CONTRACT ID NO. 23FB0043: BIP: Construction of Calanaga – San Ramon Road, Phase 2, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	November 29, 2022	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
–	CONTRACT ID NO. 23FB0044: SIPAG: Construction of Tinopan-Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	November 29, 2022	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
300105200756000	CONTRACT ID NO. 23FB0045: Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	November 29, 2022	January 30, 2023	February 24, 2023	GoP	10,000,000.00	–	10,000,000.00	Construction/Completion of 17.00 m x 18.00 three-storey with penthouse building (classrooms, office, lobby, comfort rooms and storage) complete with finishing, painting, plumbing, electrical, and mechanical works.
300215102634000	CONTRACT ID NO. 23FB0046: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Talahib-Mariawa Road (Phase 2), Daraga, Albay	Construction	YES	Competitive Bidding	11/10/2022 – 11/16/2022	December 09, 2022	February 9, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	0.93331 km. Road Opening, 6,624.00 sq.m. Slope Protection, 17.00 l.m. RCPC (1.22m. Dia.), 1.00unit RCBC 1.25 x 1.80 x 16.00m
–	CONTRACT ID NO. 23FB0047: SIPAG: Construction of Bascaran-Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	–	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
300215102631000	CONTRACT ID NO. 23FB0048: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Viga Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	December 06, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	1.24 km Road Opening, 100.00 meters of open lined canal @both sides

300228100345000	CONTRACT ID NO. 23FB0049: BIP: Evacuation Centers/ Quarantine Facilities/ Public Health Facilities – Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Pawa, Manito, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	December 06, 2022	January 30, 2023	February 24, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 17m x 14m Multi- Purpose Building (Phase 2 of a 17 x 28m Multi-Purpose Building)
300226107054000	CONTRACT ID NO. 23FB0050: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Bitano Elementary School Phase 2, Barangay Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	December 06, 2022	January 30, 2023	February 24, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 15.0m x 3.50m Concrete Stage and Phase 2 of 25.0m x 15.0m Multi-Purpose Building with 5.0m of Roofing, LTB1, LTB2, LTB3, RB1, RTB-1 and RTB-2, Parapet and Painting.
–	CONTRACT ID NO. 23FB0051: BIP: Construction of Bilbao Tourism Ridge View/Cross Country Road, Phase II, Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	December 06, 2022	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
–	CONTRACT ID NO. 23FB0052: BIP: Construction of Buenavista – Cawayan Cross Country Ridge Road, Manito, Albay	Construction	YES	Competitive Bidding	11/17/2022 – 11/23/2022	December 06, 2022	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
300215103305000	CONTRACT ID NO. 23FB0053: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anislag-Maopi-San Ramon Road Phase II, Daraga, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	March 15, 2023	March 24, 2023	GoP	35,000,000.00	–	35,000,000.00	1.0856 lane km. Road Rehabilitation, 1,548.00 sq.m. Slope Protection, 1,085.60 l.m. Drainage
300215102671000	CONTRACT ID NO. 23FB0054: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Comun-Cotmon-Del Rosario- Kinawitan Road Phase 2, Camalig, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	March 15, 2023	March 24, 2023	GoP	70,000,000.00	–	70,000,000.00	1.654 lane km. Road Concreting, 1,886.00 sq.m. Slope Protection, 2,686.00 l.m. Drainage
300219101571000	CONTRACT ID NO. 23FB0055: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bank Slope Protection along Buyo 2 River (Buyo 2 Section B), STA. 1+260 to STA. 1+800 (Both Sides), Manito, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	February 9, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 300.00 l.m. Road Dike (R/S) and 289.00 l.m. Reinforced Concrete Dike (L/S) resting on Steel Sheet Pile Foundation and 540.00 l.m. Channel Excavatio

300219101572000	CONTRACT ID NO. 23FB0056: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Bank Slope Protection along Parong River, Sta. 0+000 to 0+500 (Both Sides – Downstream), Brgy. Pawa, Manito, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	February 9, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 736.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300226107060000	CONTRACT ID NO. 23FB0057: BIP – Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tamaoyan, Legazpi City, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	January 30, 2023	February 24, 2023	GoP	5,000,000.00	–	5,000,000.00	Construction of 9.35 m. x 4.90 m. Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing Works and Electrical Works.
300215102630000	CONTRACT ID NO. 23FB0058: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Carogcog-Sta. Barbara Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	December 13, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	1.20 km Road Opening, 5273.00 sq.m. Slope Protection
–	CONTRACT ID NO. 23FB0059: SIPAG: Construction of Morocborocan Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	11/24/2022 – 11/30/2022	–	–	–	GoP	100,000,000.00	–	100,000,000.00	Deleted in GAA 2023
300221102268000	CONTRACT ID NO. 23FB0060: BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Masaga to Sagrada, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	12/02/2022 – 12/08/2022	December 23, 2022	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	0.70479 km. Road Opening, 2.25600 lane km. Road Concreting, 845.333 sq.m. Slope Protection, 909 l.m. open lined canal
300221102269000	CONTRACT ID NO. 23FB0061: BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road including Dike, Purok 7, Barangay Bigaa, Legazpi City, Albay	Construction	YES	Competitive Bidding	12/02/2022 – 12/08/2022	December 23, 2022	February 15, 2023	February 24, 2023	GoP	60,000,000.00	–	60,000,000.00	788.00 lane meters Road Concreting, 697.00m of type 3 lined canal, 229.00 m. Reinforced Concrete Dike
300225100812000	CONTRACT ID NO. 23FB0062: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure, Bogtong Seawall, Barangay Bogtong, Rapu- Rapu, Albay	Construction	YES	Competitive Bidding	12/02/2022 – 12/08/2022	December 23, 2022	February 9, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	1.14 lane k.m. Road Concreting, Rehabilitation of existing 477.00 l.m. seawall and additional construction of 93.00 lm. seawall with PCCP, sidewalk, and drainage system
300215102626000	CONTRACT ID NO. 23FB0063: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sta. Barbara-Malobago-Pagcolbon Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	12/27/2022 – 01/02/2023	January 17, 2023	February 15, 2023	February 24, 2023	GoP	100,000,000.00	–	100,000,000.00	0.799 km Road Opening, 14,452.00 sq.m. Slope Protection, 1,450.00 l.m. Drainage
300219101641000	CONTRACT ID NO. 23FB0064: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of Lahar Mitigation Structure (Dike) Along Tumpa Gully Phase 2, Camalig, Albay	Construction	YES	Competitive Bidding	12/27/2022 – 01/02/2023	May 11, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	Rehabilitation of 64.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation and Construction of 112.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300219101642000	CONTRACT ID NO. 23FB0065: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Dike and Slope Protection along Mariawa-Anislag (Phase II), Daraga, Albay	Construction	YES	Competitive Bidding	12/27/2022 – 01/02/2023	May 11, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 322.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101643000	CONTRACT ID NO. 23FB0066: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Mitigation Structure and Drainage System Tributaries to Yawa River (Budiao – Miisi Section) Phase 3, Daraga, Alb	Construction	YES	Competitive Bidding	12/27/2022 – 01/02/2023	May 11, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 111.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101643000	CONTRACT ID NO. 23FB0067: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay Villahermosa to Barangay Misua Road, Daraga to Legazpi City, Albay	Construction	NO	Competitive Bidding	1/17/2023 – 01/23/2023	February 7, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	2,328 lane meters Road Concreting
300215102633000	CONTRACT ID NO. 23FB0068: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Tinopan-Linao Road, Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	1/17/2023 – 01/23/2023	February 7, 2023	February 28, 2023	March 9, 2023	GoP	100,000,000.00	–	100,000,000.00	0.94km Road Opening, 6,023.33 sq.m. Slope Protection
310204102065000	CONTRACT ID NO. 23FB0069:Construction of By-Pass and Diversion Roads- Camalig Bypass Road including Drainage Systems, Albay	Construction	NO	Competitive Bidding	1/17/2023 – 01/23/2023	March 23, 2023	March 31, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	0.4955 lane km. Road Reblocking, 1.0302 lane km. Asphalt Overlay, 3,423.00 linear m. Drainage, 3,682.00 sq. m. Slope Protection
320101109088000	CONTRACT ID NO. 23FB0070: 002 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Upgrading/Rehabilitation of Flood Mitigation System at Barangay Budiao to Barangay Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	1/17/2023 – 01/23/2023	February 7, 2023	March 14, 2023	March 20, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 200.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109116000	CONTRACT ID NO. 23FB0071: 002 – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System going down to Quisaray Falls at Purok 6, Bariw, Camalig, Albay	Construction	NO	Competitive Bidding	1/17/2023 – 01/23/2023	February 7, 2023	March 14, 2023	March 23, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 570.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225101270000	CONTRACT ID NO. 23FB0072: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Protection (Dike) along Brgy. Pawa – Bogtong (Phase 2), Legazpi City, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	March 15, 2023	March 24, 2023	GoP	20,000,000.00	–	20,000,000.00	Construction of 156.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300219102013000	CONTRACT ID NO. 23FB0073: SIPAG: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of River Bank Protection Works and Drainage System along Comun-Binitayan-Inarado River (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 378.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102020000	CONTRACT ID NO. 23FB0074: SIPAG: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Flood Protection (Dike) along Brgy. Baligang, Camalig, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 374.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300204101209000	CONTRACT ID NO. 23FB0075: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	February 28, 2023	March 9, 2023	GoP	50,000,000.00	–	50,000,000.00	1,940 lane meters Road Concreting, 693 m of type 3 lined canal
300204101210000	CONTRACT ID NO. 23FB0076: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industries and Trade Infrastructure Program – ROLL-IT) San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	February 28, 2023	March 9, 2023	GoP	50,000,000.00	–	50,000,000.00	970.60 lane meters and 207.00 meters shoulder Road Concreting, 1 – 1.25 x 1.80 x 17.00m RCBC & 822.00 m of Type 1 Lined Canal
300203102152000	CONTRACT ID NO. 23FB0077: CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	NO	Competitive Bidding	1/18/2023 – 01/24/2023	February 8, 2023	February 28, 2023	March 9, 2023	GoP	50,000,000.00	–	50,000,000.00	2.00 ln. km. Road Concreting, 890.00 sq. m. Slope Protection, 1000.00 l. m. Drainage
300225101265000	CONTRACT ID NO. 23FB0078: BIP: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of River Bank Protection Works and Drainage System along Libod-Suha River 9 (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	1/20/2023 – 01/26/2023	February 10, 2023	March 15, 2023	March 24, 2023	GoP	20,000,000.00	–	20,000,000.00	Construction of 135.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102024000	CONTRACT ID NO. 23FB0079: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Pandan – Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	1/20/2023 – 01/26/2023	February 10, 2023	–	–	GoP	50,000,000.00	–	50,000,000.00	Bid out but not yet awarded

300105201049000	CONTRACT ID NO. 23FB0080: Local Program: National Building Program/ Buildings and Other Structures/ Multipurpose / Facilities – Construction (Completion) of Three Storey with Roof Deck PMS – OP Integrated Operations and Service Continuity (IOSC) Building (Phase III), Regional Equipment Services (RES) Compound, Legaspi City	Construction	NO	Competitive Bidding	1/20/2023 – 01/26/2023	February 10, 2023	March 27, 2023	April 5, 2023	GoP	25,300,000.00	–	25,300,000.00	Construction/Completion of 18.97 m x 20.87 m three-storey with basement and roof deck office complete with finishing, plumbing, electrical, mechanical and landscaping works.
300215103303000	CONTRACT ID NO. 23FB0081: SIPAG: Construction of Access Road leading to Barangay Quinuartelan to Barangay Malobago, Camalig, Albay	Construction	NO	Competitive Bidding	1/20/2023 – 01/26/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	50,000,000.00	–	50,000,000.00	1.10 km Road Opening, 0.648 lane km Road Concreting
300215102623000	CONTRACT ID NO. 23FB0082: SIPAG: Installation of road safety features at Banquerohan-Bariis-Sogoy – Sorsogon Bdry Rd with improvement of drainage sytem and off carriageway, Legazpi City, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	3,418.00 sq.m. shoulder Road Concreting, with 1 – 1.50 x1.50 x 15.00m RCBC at stations: K0544+294.00 & K0549+259 and 1 – 3.00 x 3.00 x 15.00m RCBC at Stations: K0546+449, K0546+475, K0546+812 & K0548+109 & 1, 524.00 m of Type 1 Lined Canal
300215102622000	CONTRACT ID NO. 23FB0083: SIPAG: Construction/Upgrading of Barangay San Ramon to Barangay Canarom Road, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	3.070 lane km Road Concreting, 3,051.00 ln.m. Drainage, 2,784.00 sq. m. Slope Protection
300225101269000	CONTRACT ID NO. 23FB0084: BIP: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Road Dike along Barangay Taysan to Makabalo River, Legazpi City	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 352.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109113000	CONTRACT ID NO. 23FB0085: 002 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Pandan, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 14, 2023	March 23, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 575.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300225101264000	CONTRACT ID NO. 23FB0086: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Pandan-Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	–	–	GoP	20,000,000.00	–	20,000,000.00	Bid out but not yet awarded
300215102608000	CONTRACT ID NO. 23FB0087: SIPAG: Construction of Road, Barangay Canarom to Barangay San Ramon, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	2,814.00 ln.m. Road Concreting, 2,814.00m of type 3 lined canal
300215102607000	CONTRACT ID NO. 23FB0088: SIPAG: Construction of Road, Barangay San Ramon – Jct. of Lourdes (Sorsogon Area), Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 16, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	3.32 lane km Road Concreting, 9,807.33 sq.m. Slope Protection, 820.00 ln.m. Drainage

320101110027000	CONTRACT ID NO. 23FB0089: 002 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of River Bank Protection Works and Drainage System along Brgy. Anislag–Mariawa, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	February 28, 2023	March 9, 2023	GoP	25,000,000.00	–	25,000,000.00	Construction of 188.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109090000	CONTRACT ID NO. 23FB0090: 002 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Upgrading/Rehabilitation of Flood Mitigation System at Barangay Salvacion to Barangay Malabog River, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	March 15, 2023	March 24, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 494.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation; Construction of 3–Barrel 3.00 x 2.40 RCBC with road reblocking
300219102019000	CONTRACT ID NO. 23FB0091: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Protection (Dike) along Brgy. Iluluan, Camalig, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 334.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101110028000	CONTRACT ID NO. 23FB0092: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Lacag–Inarado River, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	February 28, 2023	March 9, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 380.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
310102101333000	CONTRACT ID NO. 23FB0093: 001 : Preventive Maintenance – Secondary Roads – Legazpi City–Punta de Jesus Rd –K0554 + 920 – K0555 + 626	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	10,000,000.00	–	10,000,000.00	5,254.00 sq.m. Asphalt Overlay, 347.00 sq.m. Road Re-Blocking
300215102636000	CONTRACT ID NO. 23FB0094: SIPAG: Construction of Road, Namantao (Purok 2, 5 & 7) to Maopi, Daraga, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	1.931 km. Road Opening
300215102624000	CONTRACT ID NO. 23FB0095: SIPAG: Installation of Road Safety Features at Legazpi City Punta de Jesus Rd with Improvement of Drainage System and Off-Carriageway (Legazpi – Manito Section), Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	2,961.00 sq.m. Road Re-Blocking, 1,654.00 m. of Type I Lined Canal & 43.00 m. of Type III Lined Canal, 1 Barrel –1.50m x 1.00m x 11.00m RCBC
300215102609000	CONTRACT ID NO. 23FB0096: SIPAG: Construction of Carver Road Linking Libod to end of Camalig Bypass Road, Tagaytay, Camalig, Albay	Construction	NO	Competitive Bidding	1/28/2023 – 02/03/2023	February 17, 2023	March 29, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	2520.00 lane meters Road Concreting

320102105843000	CONTRACT ID NO. 23FB0097: 002 – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control System along Bongalon-Pandan River, Daraga, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 398 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102021000	CONTRACT ID NO. 23FB0098: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Bascaran – Talahib River, Daraga, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 372.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101525000	CONTRACT ID NO. 23FB0099: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Cagsawa Ruins Protection Dike, (Tributary “D”), Daraga, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 31, 2023	April 7, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 179.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation, 14.50 l.m. Groundsill and 620.00 l.m. Foot Protection Works
300219102023000	CONTRACT ID NO. 23FB0100: SIPAG: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of River Bank Protection Works and Drainage System along Brgy. Tamaoyan, Legazpi City, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	May 17, 2023	May 29, 2023	June 7, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 342.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation and 160.00 l.m. by 2.0m width PCCP
320102105842000	CONTRACT ID NO. 23FB0101: 002: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Dike at Makabalo River, Brgy 15, Ilawod East, Legazpi City, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	25,000,000.00	–	25,000,000.00	Construction of 190.00 l.m. Reinforced Concrete Dike with Parapet Wall Resting on Steel Sheet Pile Foundation
300221103540000	CONTRACT ID NO. 23FB0102: BIP: Rehabilitation/Improvement along Bagumbayan – Kiwalo – Estanza Road (Kiwalo Section), Daraga, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	40,000,000.00	–	40,000,000.00	6,283.00 sq.m. Asphalt Overlay, 1,578.00 sq.m. Road Re-Blocking, 857.00 m. of Type I Lined Canal and 27.00 m. of Type III Lined Canal 1 Barrel –1.50m x 1.00m x 10.00m RCBC at Sta. 0+200.00

300215102606000	CONTRACT ID NO. 23FB0103: SIPAG: Construction of Road, Barangay Del Rosario – Barangay Kinawitan – Barangay San Vicente Pequeño – Barangay Maopi – Barangay Magogon, Daraga, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	March 23, 2023	March 31, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	2.40 lane km. Road Concreting, 2,396.00 lane m. Drainage, 2-unit of single barrel RCBC, 1-line RCPC (0.91m. Diameter), 10,130.00 sq. m. Slope Protection
310103101264000	CONTRACT ID NO. 23FB0104: 001: Preventive Maintenance – Tertiary Roads – Comun– Inarado-Peñafrancia Rd – K0528 + 126 – K0528 + 818	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	10,000,000.00	–	10,000,000.00	1.38 lane km Asphalt Overlay, 99.00 sq.m. Road Reblocking
310108101539000 310108101540000	CONTRACT ID NO. 23FB0105: Cluster 1: 001: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads : 1.) Banquerohan-Bariis-Sogoy– Sorsogon Bdry Rd – K0545 + 750 – K0545 + 880 2.) Legazpi City-Punta de Jesus Rd – K0553 + 215 – K0553 + 530	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	2,700,000.00	–	2,700,000.00	896.00 sq.m. Slope Protection
310106100954000	CONTRACT ID NO. 23FB0106: 001: Rehabitation/Reconstruction/U pgrading of Damaged Paved Roads-Tertiary Roads – Comun– Inarado-Peñafrancia Rd – K0517+(-323) – K0517+(-011)	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	March 24, 2023	April 13, 2023	April 21, 2023	GoP	10,000,000.00	–	10,000,000.00	0.62 lane km. Road Concreting
300203102417000	CONTRACT ID NO. 23FB0107: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay	Construction	NO	Competitive Bidding	2/05/2023 – 02/11/2023	February 24, 2023	March 15, 2023	March 24, 2023	GoP	50,000,000.00	–	50,000,000.00	1,700 lane meters Road Concreting, 1,700 m Type 1 Canal Drainage
300225101268000	CONTRACT ID NO. 23FB0108: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Dike along Brgy. Kilikao to Yawa River Channel Daraga, Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	March 7, 2023	March 20, 2023	March 29, 2023	GoP	30,000,000.00	–	30,000,000.00	Construction of 112.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102025000	CONTRACT ID NO. 23FB0109: SIPAG: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System in Brgy. 15 – 18, Legazpi City, Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	March 7, 2023	March 20, 2023	March 29, 2023	GoP	35,000,000.00	–	35,000,000.00	Construction of 240.00 l.m. Reinforced Concrete Dike with Parapet Wall Resting on Steel Sheet Pile Foundation
300219102015000	CONTRACT ID NO. 23FB0110: SIPAG: Construction of Various Drainage System Camalig Albay 2nd DEO Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	0.040 lane km. Road Concreting, 1,852.50 ln.m. Drainage
300221102299000	CONTRACT ID NO. 23FB0111: BIP: Construction of Road, Quirangay-Sua-Tumpa, Camalig, Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	March 7, 2023	March 31, 2023	April 7, 2023	GoP	100,000,000.00	–	100,000,000.00	660 ln.m. of open type lined canal, 516.67 sq.m. of Grouted Riprap, 2,040.00 sq.m. of stone masonry

300219101526000	CONTRACT ID NO. 23FB0112: SIPAG: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Dike and Drainage Structure along Barangay 15, Legazpi City, Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	March 8, 2023	March 31, 2023	April 7, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 577.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109112000	CONTRACT ID NO. 23FB0113: 002 – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System (Purok 1, 2, 3 and 6), Kilicao Daraga, Albay	Construction	NO	Competitive Bidding	2/14/2023 – 02/20/2023	March 8, 2023	March 20, 2023	March 29, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 290.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109089000	CONTRACT ID NO. 23FB0114: 002 – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Upgrading/Rehabilitation of Flood Mitigation System at Barangay Busay to Barangay Cullat – Malobago River, Daraga, Albay	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 223 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102022000	CONTRACT ID NO. 23FB0115: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Brgy. Iluluan, Camalig, Albay	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 334.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102010000	CONTRACT ID NO. 23FB0116: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structures along Busay-Cullat Malobago River, Daraga, Albay	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	25,000,000.00	–	25,000,000.00	Construction of 73 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300215102618000	CONTRACT ID NO. 23FB0117: SIPAG: Construction of Sitio Nasipit to Pinaric Road, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 29, 2023	April 7, 2023	GoP	75,000,000.00	–	75,000,000.00	1.50 km Road Opening, Install 1-15m 3.00x3.00m box culvert @ Sta. 1+220.00, 160m open lined canal.
300221103542000	CONTRACT ID NO. 23FB0118: SIPAG: Construction of Road, Barangay Buenavista – San Isidro, Buenavista – San Isidro Section, Legazpi City, Albay, Phase 2	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 29, 2023	April 7, 2023	GoP	75,000,000.00	–	75,000,000.00	1.913 lane. km. Road Concreting, 1,472.00 ln.m. Drainage, 6,578.00 sq. m. Slope Protection
310111100571000	CONTRACT ID NO. 23FB0119: 001: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Legazpi Airport Rd – K0530 + 330 – K0530 + 663	Construction	NO	Competitive Bidding	2/18/2023 – 02/24/2023	March 9, 2023	March 27, 2023	April 5, 2023	GoP	10,000,000.00	–	10,000,000.00	157.5 m Type I Lined Canal, 246.50 m Type III Lined Canal

300219102014000	CONTRACT ID NO. 23FB0120: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Bascaran – Talahib River (Phase 2), Daraga, Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 23, 2023	March 30, 2023	March 31, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 370.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
320101109087000	CONTRACT ID NO. 23FB0121: 002: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Upgrading/Rehabilitation of Flood Mitigation System at Barangay Salvacion to Barangay Busay River, Daraga, Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 23, 2023	March 31, 2023	April 7, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 251.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation with 17.00 l.m. Road Dike with Slope Protection
300221102301000	CONTRACT ID NO. 23FB0122: BIP: Construction of San Francisco-Sitio Malianao Salvacion Road, Package 2, Brgy. San Francisco, Legazpi Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 23, 2023	March 31, 2023	April 7, 2023	GoP	60,000,000.00	–	60,000,000.00	3.52 lane km Road Concreting, 1,760.0 m of type I lined canal
320101110029000	CONTRACT ID NO. 23FB0123: 002 – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of River Bank Protection Works and Drainage System, Brgy. Imalnod, Legazpi City, Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 24, 2023	April 13, 2023	April 21, 2023	GoP	30,000,000.00	–	30,000,000.00	Construction of 228 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101558000	CONTRACT ID NO. 23FB0124: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control at Sitio Malangto, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 24, 2023	April 13, 2023	April 21, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 506.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
310111100574000	CONTRACTOR ID NO. 23FB0125: 001: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads-Legazpi City-Punta de Jesus Rd – K0571 + 450, K0571 + 900, K0579 + 080	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	March 24, 2023	April 13, 2023	April 21, 2023	GoP	3,000,000.00	–	3,000,000.00	211.00 sq.m Road Reblocking, 1 – Line x 10.00m 1.520m Diam. RCPC, 1 – Line x 10.00m 1.520m Diam. RCPC, 3 – Lines x 12.00m 1.520m Diam. RCPC
300215102635000	CONTRACT ID NO. 23FB0126: SIPAG: Asphalt Overlay Ilawod-Bagumbayan Road, Daraga, Albay	Construction	NO	Competitive Bidding	03/4/2023 – 03/10/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	100,000,000.00	–	100,000,000.00	6,142.84 sq.m. Road reblocking, 316.00 m of type I lined canal, 3,185.00 m of type III lined canal, 1.37 lane km Asphalt Overlay
300225100824000	CONTRACT ID NO. 23FB0127: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Economic Road Dike and Drainage System Tributaries to Yawa River (Budiao-Misi) Package 4, Daraga, Albay	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	April 13, 2023	April 17, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 171.00 l.m. Road Dike with Stone Masonry and 145.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300219102028000	CONTRACT ID NO. 23FB0128: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Downstream), Legazpi City, Albay	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	April 13, 2023	April 21, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 382.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102026000	CONTRACT ID NO. 23FB0129: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Upstream), Legazpi City, Albay	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	April 13, 2023	April 21, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 347.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation and 8.00 l.m. Groundsill
300221103541000	CONTRACT ID NO. 23FB0130: BIP: Construction of Road with Slip Slope Collapse & Landslide Protection, Brgy. Buenavista – San Isidro Road, Buenavista – San Isidro Section, Legazpi City, Albay (Phase 1)	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	April 13, 2023	April 21, 2023	GoP	100,000,000.00	–	100,000,000.00	2,706.00 sq.m. Slope Protection
300116201297000	CONTRACT ID NO. 23FB00131: Concreting of Brgy. San Francisco Salvacion FMR, Brgy. San Francisco Salvacion, Legazpi City, Albay	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	April 13, 2023	April 21, 2023	GoP	12,000,000.00	–	12,000,000.00	0.600 lane km. Road Concreting
300215102632000	CONTRACT ID NO. 23FB0132: SIPAG: Construction of Road with Slip, Slope Collapse & Landslide Protection at Buenavista Section, Brgy. Buenavista, Legazpi City, Albay – Phase 3	Construction	NO	Competitive Bidding	03/12/2023 – 03/18/2023	March 31, 2023	May 11, 2023	May 19, 2023	GoP	100,000,000.00	–	100,000,000.00	2,773 sq. m. Slope Protection
320101109115000	CONTRACT ID NO.23FB0133: 002: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Purok 1, Ligban, Camalig, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	April 26, 2023	May 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 420 l.m. reinforced concrete dike resting on steel sheet pile foundation and channel excavation of 1,620.00 l.m.
300219101559000	CONTRACT ID NO.23FB0134: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works along Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	April 26, 2023	May 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 469.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101521000	CONTRACT ID NO.23FB0135: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 1), Barangay Sua, Camalig, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	April 26, 2023	May 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 244.00 l.m. Road Dike (L/S) and 244.00 l.m. Reinforced Concrete Dike (R/S) resting on Steel Sheet Pile Foundation
300219101524000	CONTRACT ID NO.23FB0136: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Cagsawa Ruins Protection Dike (Tributary “B”), Daraga, Albay (Package 2)	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	April 26, 2023	May 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 268.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation

300225101266000	CONTRACT ID NO. 23FB0137: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Economic Road Dike with Esplanade and Improvements (Busay Section), Package 5, Brgy. Busay, Daraga, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	May 11, 2023	May 19, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 220.00 l.m. Road Dike with Stone Masonry and 100.00 l.m. Reinforced Concrete Dike on Steel Sheet Pile Foundation
300203102153000	CONTRACT ID NO. 23FB0138: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Batan Island Circumferential Road, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	April 26, 2023	May 5, 2023	GoP	62,508,000.00	–	62,508,000.00	1.18 lane km Road Concreting, 1,174.8 m of type 1 lined canal, Install 1- Barrel 3.00x3.00m RCBC @ STA. 0+160
300116201297000	CONTRACT ID NO. 23FB0139: Concreting of San Vicente FMR, Brgy. Vicente, Daraga, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	May 29, 2023	June 7, 2023	GoP	50,000,000.00	–	50,000,000.00	1.62 lane-km. Road Concreting, 342.00 sq.m. Road Reblocking, 6,030.67 sq.m. Slope Protection, 16.00 l.m. RCPC, 0.91mm dia. 3 Barrel RCBC 3.00 x 3.00 x 19.80 m.
300221103542000	CONTRACT ID NO. 23FB0140: BIP: Construction of Road with Slip Slope Collapse & Landslide Protection, Brgy. Buenavista – Maypangi Road, Buenavista – Maypangi Section, Legazpi City, Albay (Phase 1)	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	May 11, 2023	May 19, 2023	GoP	100,000,000.00	–	100,000,000.00	0.2595 km Road, 2,373.00 sq.m. – Slope Protection
300116201297000	CONTRACT ID NO. 23FB0141: BIP: Concreting of Sitio Pangulo FMR, Brgy. Maslog, Legaspi City, Albay	Construction	NO	Competitive Bidding	03/23/2023 – 03/29/2023	April 12, 2023	May 11, 2023	May 19, 2023	GoP	30,000,000.00	–	30,000,000.00	1.260 lane km. Road Concreting
300219102027000	CONTRACT ID NO. 23FB0142: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom, Brgy. Padang (Upstream) Phase 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 348.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101523000	CONTRACT ID NO. 23FB0143: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 3), Barangay Libod, Camalig, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 245.00 l.m. Road Dike (L/S) and 245.00 l.m. Reinforced Concrete Dike (R/S) resting on Steel Sheet Pile Foundation
300116201297000	CONTRACT ID NO. 23FB0144: Concreting of Brgy. Pariaan to Brgy. Binanderahan FMR, Brgy. Pariaan, Camalig, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	May 29, 2023	June 7, 2023	GoP	12,000,000.00	–	12,000,000.00	0.764 lane km Road Concreting, 69.00 sq.m. Slope Protection
300221102291000	CONTRACT ID NO. 23FB0145: BIP: Construction of Road, Brgy. 62-Homapon, Legazpi City, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	150,000,000.00	–	150,000,000.00	3.57 lane km Road Concreting, 6,663.33 sq.m. Slope Protection, 960.00 ln.m. Drainage
300116201297000	CONTRACT ID NO. 23FB0146: Concreting of Brgy Maopi FMR, Brgy. Maopi, Daraga, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	May 11, 2023	May 19, 2023	GoP	12,000,000.00	–	12,000,000.00	0.46 lane km. Road Concreting, 871 sq.m. Slope Protection

300116201297000	CONTRACT ID NO. 23FB0147: Concreting of Brgy. San Vicente Grande to Brgy. Pinasalog FMR, Brgy. San Vicente, Daraga, Albay	Construction	NO	Competitive Bidding	03/30/2023 – 04/05/2023	April 18, 2023	April 26, 2023	May 5, 2023	GoP	12,000,000.00	–	12,000,000.00	0.480 lane km. Road Concreting
300219102011000	CONTRACT ID NO. 23FB0148: SIPAG: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Flood Mitigation Structure (Revetment Wall), Sitio Misua B, Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	04/04/2023 – 04/10/2023	May 16, 2023	May 29, 2023	June 7, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 344.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219101522000	CONTRACT ID NO. 23FB0149: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Road Dike Structure along Barangay Sua to Barangay Libod (Package 2), Barangay Sua, Camalig, Albay	Construction	NO	Competitive Bidding	04/04/2023 – 04/10/2023	May 16, 2023	May 29, 2023	June 7, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 243.00 l.m. Road Dike (L/S) and 243.00 l.m. Reinforced Concrete Dike (R/S) resting on Steel Sheet Pile Foundation
300219102018000	CONTRACT ID NO. 23FB0150: SIPAG: Construction of Drainage System in Barangay Bagumbayan, Binitayan, Budiao, Gabawan, Ilawod, Kilicao, Maroroy, Market Site, Sagpon, San Roque and Tagas) Daraga, Albay	Construction	NO	Competitive Bidding	04/04/2023 – 04/10/2023	–	–	–	GoP	22,000,000.00	–	22,000,000.00	Postponed
300219102016000	CONTRACT ID NO. 23FB0151: SIPAG: Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Flood Mitigation Structure at barangay 56 Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	04/14/2023 – 04/20/2023	May 3, 2023	May 18, 2023	May 26, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 347.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300219102017000	CONTRACT ID NO. 23FB0152: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure at Villahermosa, Daraga, Albay	Construction	NO	Competitive Bidding	04/14/2023 – 04/20/2023	May 3, 2023	May 18, 2023	May 26, 2023	GoP	50,000,000.00	–	50,000,000.00	Construction of 328.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation; Construction of 1-Barrel 3.00 x 3.00 RCBC with road reblocking
300225100823000	CONTRACT ID NO. 23FB0153: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure, Brgy. Salugan, Camalig, Albay	Construction	NO	Competitive Bidding	04/14/2023 – 04/20/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 613.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
–	CONTRACT ID NO. 23FB0154: Repair/Upgrading of Provincial/Municipal Boundary Marker within 2nd District of Albay	Construction	NO	Competitive Bidding	04/14/2023 – 04/20/2023	May 3, 2023	July 5, 2023	July 14, 2023	GoP	1,802,915.62	–	1,802,915.62	Upgrading of Boundary Marker using the approved standard boundary marker – Scheme 01 and 02
300219101529000	CONTRACT ID NO. 23FB0155: SIPAG: Construction of Various drainage system in Legazpi City Albay 2nd DEO Albay	Construction	NO	Competitive Bidding	04/22/2023 – 04/28/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	100,000,000.00	–	100,000,000.00	3,996.80 l.m. lined canal
300221102292000	CONTRACT ID NO. 23FB0156: BIP: Construction of Road, Brgy. 63–Mariawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	04/22/2023 – 04/28/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	100,000,000.00	–	100,000,000.00	2.716 lane km Road Concreting, 3,914.00 sq.m. Slope Protection, 194.80 ln.m. Drainage

320101109119000	CONTRACT ID NO. 23FB0157: 002 – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall for Storm Surge Protection at Purok 2, Mancao, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	05/03/2023 – 05/09/2023	May 23, 2023	June 15, 2023	June 21, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 156.00 l.m. Storm Surge Protection Resting on Steel Sheet Pile Foundation
320101109117000	CONTRACT ID NO. 23FB0158: 002: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System Project in Purok 1, 3, 4 and 7, Libod, Camalig, Albay	Construction	NO	Competitive Bidding	05/03/2023 – 05/09/2023	May 23, 2023	June 15, 2023	June 21, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 518.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
300220101642000	CONTRACT ID NO. 23FB0159: SIPAG : Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Mullti-Purpose Building, Barangay Cullat, Ibaugan, Nabasan, San Ramon and San Vicente Grande, Daraga, Albay	Construction	NO	Competitive Bidding	05/03/2023 – 05/09/2023	May 23, 2023	June 15, 2023	June 21, 2023	GoP	15,000,000.00	–	15,000,000.00	Construction of One Storey Multipurpose Building scopes include Earthworks, Structural, Architectural (excluding masonry painting) and Electrical Works
300105201053000	CONTRACT ID NO. 23FB0160: LP: National Building Program, Buildings And Other Structures, Multipurpose / Facilities – Construction (Completion) of Albay 2nd DEO (Phase 3), DPWH RES V Compound, Legaspi City, Albay	Construction	NO	Competitive Bidding	05/03/2023 – 05/09/2023	May 23, 2023	June 15, 2023	June 21, 2023	GoP	18,000,000.00	–	18,000,000.00	Construction of 20m x 4.875m Powerhouse and 7.50m x 4.10m Dressing Room works include Earthworks, Structural, Architectural, Electrical Mechanical Works Completion of DPWH Covered Court.
–	CONTRACT ID NO. 23FB0161: 001: Road Widening – Secondary Road – Legazpi City – Punta De Jesus Rd – K0571+227 – K0571+346	Construction	NO	Competitive Bidding	05/03/2023 – 05/09/2023	May 23, 2023	June 15, 2023	June 21, 2023	GoP	10,000,000.00	–	10,000,000.00	0.24 lane km. Road Concreting, 52.00 linear meter Type 1 Lined Canal
–	CONTRACT ID NO. 23FB0162: Concreting of Poblacion FMR, Brgy. Poblacion, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	1.00 km. lane Road Concreting
300203102418000	CONTRACT ID NO. 23FB0163: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Rapu-Rapu Island Circumferential Road, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	0.506 lane km. Road Concreting, 253.00m of type 1 lined canal, 68.00 l.m. Seawall
300215102614000	CONTRACT ID NO. 23FB0164: CSSP: Construction of Access Road to Calpi Port, Barangay Calanaga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	June 23, 2023	June 30, 2023	July 7, 2023	GoP	100,000,000.00	–	100,000,000.00	1.24 km Road, 190.00 sq.m. of grouted riprap, 5,960.00 sq.m. of stone masonry
300215102670000	CONTRACT ID NO. 23FB0165: SIPAG: Construction of Guadalupe-Carogcog Interior Road Phase 2, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	50,000,000.00	–	50,000,000.00	0.82 km. Road Opening, 0.68 lane km. Road Concreting
–	CONTRACT ID NO. 23FB0166: 001: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Daang Maharlika (LZ) – K0528+324 – K0531+000	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	June 23, 2023	June 30, 2023	July 7, 2023	GoP	100,000,000.00	–	100,000,000.00	3.634 lane km Road Concreting, 3,134 lineal meters Drainage

300215102615000	CONTRACT ID NO.23FB0167: SIPAG: Construction of Calanaga Ridge Road, Barangay Calanaga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	100,000,000.00	–	100,000,000.00	1.2 km. Road Opening
300225100822000	CONTRACT ID NO.23FB0168: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure, Brgy. Sua, Camalig, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 335.00 l.m. Road Dike (L/S) and 335.00 l.m. Reinforced Concrete Dike (R/S) resting on Steel Sheet Pile Foundation
320101109114000	CONTRACT ID NO.23FB0169: 002: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Upgrading/Rehabilitation of River Bank Protection Works Along Barangay Cabit, Manito, Albay	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 25, 2023	June 15, 2023	June 21, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 435 l.m. reinforced concrete dike resting on steel sheet pile foundation
–	CONTRACT ID NO.23FB0170: 001 : Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads – Daang Maharlika (LZ) – K0519+844 – K0520+073, K0521+600, K0522+160 – K0522+330	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	526.00 lineal meters type I canal, 16.00 m. 1.25 x 1.0 RCBC, 14.00 m. 1.25 x 1.5 RCBC, 9.00 lineal meters type III canal
–	CONTRACT ID NO.23FB0171: 001: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads-Daang Maharlika (LZ) – K0520+416 – K0520+543	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	3,821,000.00	–	3,821,000.00	1,252.00 sq.m. Slope Protection
310111100572000	CONTRACT ID NO.23FB0172: 001 : Construction/Upgrading/Rehabilitation of Drainage Along National Road – Secondary Roads – Legazpi Access Rd – (S05853LZ) Chainage 000 – Chainage 415	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	386 sq.m Road Concreting (Shoulder), 446.00 ln.m. Drainage
–	CONTRACT ID NO.23FB0173: 001: Road Widening – Secondary Road – Legazpi City – Punta de Jesus – K0575+500 – K0575+630	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	0.260 lane km. Road Concreting, 15 l.m. Drainage
310202101415000	CONTRACT ID NO.23FB0174: 001: Road Widening-Secondary Road-Legazpi City-Punta de Jesus Rd – K0556+000.00 – K0556+200.00	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	.650 lane km Road Widening, 130m of type I lined canal
310111100573000	CONTRACT ID NO.23FB0175: 001: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Legazpi City-Punta de Jesus Rd – K0533 + 607 – K0533 + 787	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	335 m of type 3 lined canal

310202101416000	CONTRACT ID NO. 23FB0176:001: Road Widening – Secondary Road – Legazpi City – Punta De Jesus Rd – K0557+000 – K0557+150, K0557+725 – K0557+765	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	0.27 lane km. Road Concreting, 137.00 linear meter Type 1 Lined Canal
310202101412000	CONTRACT ID NO. 23FB0177: 001: Road Widening – Secondary Road – Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd – K0545+500 – K0545+700	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	0.178 lane km Road Widening
–	CONTRACT ID NO. 23FB0178: 001: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Comun-Inarado-Peñafrancia Rd – K0528 + 883 – K0529 + 230	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	330.00 sq.m. Shoulder, 314.00 l.m. of type 3 lined canal
–	CONTRACT ID NO. 23FB0179:001: Road Widening – Secondary Road – Legazpi City – Punta de Jesus Rd – K0563+053 – K0563+163	Construction	NO	Competitive Bidding	05/05/2023 – 05/11/2023	May 30, 2023	June 19, 2023	June 23, 2023	GoP	10,000,000.00	–	10,000,000.00	0.220 lane km Road Widening, 39.00m of type 1 lined canal
–	CONTRACT ID NO. 23FB0180: CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems 1) Construction of Rainwater Collection System (RWCS), Anislag MPB, Daraga, Albay 2) Construction of Rainwater Collection System (RWCS), Bañag MPB, Daraga, Albay 3) Construction of Rainwater Collection System (RWCS), Malobago E/S, Daraga North District, Anislag Resettlement Site Phase III, Daraga, Albay 4) Construction of Rainwater Collection System (RWCS), Mayon MPB, Daraga, Albay 5) Construction of Rainwater Collection System (RWCS), Gotob MPB, Camalig, Albay	Construction	NO	Competitive Bidding	05/10/2023 – 05/16/2023	May 30, 2023	June 26, 2023	July 5, 2023	GoP	2,400,000.00	–	2,400,000.00	Construction of 5 units Reinforced Concrete Rainwater Tank Collector, 5.00 cu.m.
300220101643000	CONTRACT ID NO. 23FB0181:SIPAG – Multi-Purpose Buildings/ Facilities to support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Anislag, Balinad, Bigao, Bongalon, Canarom, Malobago, Matnog, Mi-isi, Salvacion, San Vicente Pequeño, Daraga, Albay	Construction	NO	Competitive Bidding	05/23/2023 – 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	15,000,000.00	–	15,000,000.00	Rehabilitaion/Repair of stages, roofing, ceiling, canopies, bleachers, perimeter walls, finishing works, plumbing works and electrical works.
300226107057000	CONTRACT ID NO. 23FB0182:BIP : Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Brgy. Ibaugan, Daraga, Albay	Construction	NO	Competitive Bidding	05/23/2023 – 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	15,000,000.00	–	15,000,000.00	Construction of 15m x 20m Multipurpose Building works include Earthworks, Structural, Architectural, Electrical and Slope Protection Works

-	CONTRACT ID NO.23FB0183: 001: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Daang Maharlika Jct- Legazpi- Sto. Domingo- Tabaco Camarines Sur Bdry Rd- K0535 + 022 - K0535 + 147	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	10,000,000.00	-	10,000,000.00	0.41 lane km Road Reblocking, 190.00 m type I canal, 7.00 m type III canal, Install 1 - Barrel 1.25x1.25m RCBC
300215103301000	CONTRACT ID NO.23FB0184: SIPAG: Construction of Road Network, Cabrarian-Pequeño, Camalig, Albay	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	5,000,000.00	-	5,000,000.00	0.18 lane km. Road Concreting, 90.00 linear meter Type 1 Lined Canal
-	CONTRACT ID NO.23FB0185: 001: Preventive Maintenance of Primary Road: - Daang Maharlika (LZ) - K0519 + 092 - K0519 + 400	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	5,764,000.00	-	5,764,000.00	1177.00 sq.m. Road Reblocking
-	CONTRACT ID NO.23FB0186: Repair/Maintenance of Padang River Revetment 8, Brgy. Padang, Legazpi City, Albay	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	July 11, 2023	July 25, 2023	August 3, 2023	GoP	3,060,000.00	-	3,060,000.00	Construction of 8.00 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
310305101806000	CONTRACT ID NO.23FB0187: Organizational Outcome 1: Ensure Safe and Reliable National Road System/ Bridge Program/ Widening of Permanent Bridges - Arimbay Br. (B03357LZ) along Daang Maharlika Jct-Legazpi Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	June 14, 2023	June 26, 2023	July 5, 2023	GoP	75,000,000.00	-	75,000,000.00	Widening and construction of 31 l.m. two parallel PSCG bridge on bored piles; construction/widening of existing approach and existing PCCP with Asphalt Overlay and Lined Canal works
300219102029000	CONTRACT ID NO.23FB0188: SIPAG: Construction of Drainage System, Daraga, Albay	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	June 23, 2023	June 30, 2023	July 7, 2023	GoP	45,000,000.00	-	45,000,000.00	0.424 lane km Road Reblocking, 779 meters type 1 lined canal, 921 meters type 3 lined canal
300215103302000	CONTRACT ID NO.23FB0189: SIPAG: Construction of Road in Barangay Alcala, Aloba, Bagumbayan, Bañadero, Burgos, Dela Paz, Kidago, Kimantong, Maopi, Peñafrancia, San Rafael, Sipi and Villahermosa) Daraga, Albay	Construction	NO	Competitive Bidding	05/23/2023 - 05/29/2023	-	-	-	GoP	26,000,000.00	-	26,000,000.00	Postponed
300226107058000	CONTRACT ID NO.23FB0190:BIP: Multi-Purpose Building/ Facilities To Support Social Services - Construction of Barangay Permanent Evacation Holding Center, Brgy. Tabon-Tabon, Daraga, Albay	Construction	NO	Competitive Bidding	05/27/2023 - 06/02/2023	June 16, 2023	June 26, 2023	July 5, 2023	GoP	14,000,000.00	-	14,000,000.00	Construction of 10mx15m, 2-Storey Evacuation Center with Penthouse complete with plumbing works, electrical works and finishing works
300226104519000	CONTRACT ID NO.23FB0191: BIP: Construction of Multi-Purpose Building (Army Camp), Sitio Barayong, Purok 1, Brgy. Talahib, Daraga, Albay	Construction	NO	Competitive Bidding	05/27/2023 - 06/02/2023	June 16, 2023	June 26, 2023	July 5, 2023	GoP	55,000,000.00	-	55,000,000.00	Construction of 35 x 12.5m Two-Storey Command Building, 16 x 9m Multi-Purpose Building, and 5.5 x 4m Powerhouse works include Earthworks, Civil, Plumbing, Masonry, Electrical and Finishing Works

300219102012000	CONTRACT ID NO.23FB0192: SIPAG – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Rehabilitation of Drainage along Barangay Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	June 16, 2023	July 10, 2023	July 19, 2023	GoP	20,000,000.00	–	20,000,000.00	Construction of 930.00 l.m. Reinforced Concrete Canal Type III
300225101267000	CONTRACT ID NO.23FB0193:BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Control and Drainage System in Regional Center Site, Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	June 16, 2023	July 5, 2023	July 14, 2023	GoP	10,000,000.00	–	10,000,000.00	Construction of 69.5 l.m. Reinforced Concrete Dike Resting on Steel Sheet Pile Foundation
–	CONTRACT ID NO.23FB0194: 002: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Purok 3 , Bamban – Balasbas, Manito, Albay	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	July 11, 2023	July 25, 2023	August 3, 2023	GoP	75,000,000.00	–	75,000,000.00	Construction of 481.5 l.m. reinforced concrete dike resting on steel sheet pile foundation
300225100836000	CONTRACT ID NO.23FB0195: BIP – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Road Dike along UST Campus, Legazpi City, Albay PH1	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	June 16, 2023	June 26, 2023	July 5, 2023	GoP	100,000,000.00	–	100,000,000.00	Construction of 420 l.m. reinforced concrete dike resting on steel sheet pile foundation with 0.45 lane km. road
300219101530000	CONTRACT ID NO.23FB0196: SIPAG: Construction of Various drainage system Daraga Albay 2nd DEO Albay	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	–	–	–	GoP	100,000,000.00	–	100,000,000.00	Postponed
300221102265000	CONTRACT ID NO.23FB0197: BIP: Construction of Road with Drainage System along Mayon, Daraga-Legazpi City, Diversion Road, Sitio Barayong, Purok 1, Talahib, Daraga, Albay	Construction	NO	Competitive Bidding	05/27/2023 – 06/02/2023	July 11, 2023	July 25, 2023	August 3, 2023	GoP	70,000,000.00	–	70,000,000.00	2.20 ln.km. Road Concreting, 1,182.36 linear meter Type III Lined Canal, 148.50 sq.m. and 39.81 sq.m. Stone Masonry/Riprap, Install 1 Barrel – 3.00x3.00x11.00m RCBC at Sta. 0+128.00, Instal 1 Barrel – 1.22m. Dia. x 10.00m RCPC at Sta. 0+262.66
300226107059000	CONTRACT ID NO.23FB0198: BIP: Multi-Purpose Buildings/ Facilities to support Social Services – Rehabilitation (Renovation) of Multi-Purpose Building (CHED–Regional Office V Building), Brgy. 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	06/30/2023 – 07/06/2023	–	–	–	GoP	20,000,000.00	–	20,000,000.00	Postponed
300217100225000	CONTRACT ID NO.23FB0199: SIPAG: Construction of Road from Maharlika Highway (Legazpi – Tabaco Road) to Duterte Highway, Legazpi City, Albay (Package 2)	Construction	NO	Competitive Bidding	07/13/2023 – 07/19/2023	August 1, 2023	–	–	GoP	25,000,000.00	–	25,000,000.00	For Bidding
–	CONTRACT ID NO.23FB0200:MOOE – Maintenance, Repair and Rehabilitation of Infrastracture Facilities and Other Related Activities – Public Buidlings: Repair/Maintenance of DOLE Building Regional Office V – Main Building, Old Albay Legazpi City	Construction	NO	Competitive Bidding	07/13/2023 – 07/19/2023	August 1, 2023	–	–	GoP	1,000,000.00	–	1,000,000.00	For Bidding

-	CONTRACT ID NO. 23FB0201: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/Maintenance of DPWH Building Albay II District Engineering Office Rediras Building (Maintenance Section) RES Compound, Airport Site, Brgy. Cruzada, Legazpi City	Construction	NO	Competitive Bidding	07/13/2023 - 07/19/2023	August 1, 2023	-	-	GoP	1,500,000.00	-	1,500,000.00	For Bidding
300229100250000 300229100251000 300229100252000 300229100253000	CONTRACT ID NO. 23FB0202: Cluster 2: Construction of Various Solar Water System Level II at 2nd District, Albay	Construction	NO	Competitive Bidding	07/20/2023 - 07/26/2023	August 8, 2023	-	-	GoP	60,000,000.00	-	60,000,000.00	For Bidding
-	CONTRACT ID NO. 23FB0203: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/Maintenance of NTC Building Regional Office V, Monitoring Building Rawis, Legazpi City	Construction	NO	Competitive Bidding	07/20/2023 - 07/26/2023	August 8, 2023	-	-	GoP	500,000.00	-	500,000.00	For Bidding
-	CONTRACT ID NO. 23FB0204: MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/Maintenance of DPWH Building Albay II District Engineering Office, Maintenance Storage Room RES Compound, Airport Site, Brgy. Cruzada, Legazpi City	Construction	NO	Competitive Bidding	07/20/2023 - 07/26/2023	August 8, 2023	-	-	GoP	1,000,000.00	-	1,000,000.00	For Bidding

Prepared By:



MARIA JOY L. ZAMUDIO

Engineer III - OIC-Head Procurement Officer


Recommending Approval:


JOANNE T. MORALES

OIC-Assistant District Engineer / BAC Chairperson


NINEZ B. REGALADO
Engineer III
Chief, Maintenance Section

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2023

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101												
I. COMMONLY USED OFFICE SUPPLIES												
	1st Quarter		public bidding					GAA 2023	2,825,690.00			by quarter/public bidding
	2nd Quarter											
	3rd Quarter		public bidding					GAA 2023	2,790,550.00			
	4th Quarter		public bidding					GAA 2023	3,237,595.00			
	Total								8,853,835.00			
II. RECORD CARDS (for printing)												
	1st Quarter		small value					GAA 2023				As the need arises
	2nd Quarter		small value					GAA 2023	15,000.00			
	3rd Quarter		small value					GAA 2023				
	4th Quarter		small value					GAA 2023	85,000.00			
	Total								100,000.00			
III. OFFICE EQUIPMENT AND FURNITURE												
	1st Quarter		public bidding					GAA 2023	10,400,000.00			As the need arises
	2nd Quarter		public bidding					GAA 2023	983,850.00			
	3rd Quarter		public bidding					GAA 2023	1,103,500.00			
	4th Quarter		public bidding/small value					GAA 2023	911,700.00			
	Total								13,399,050.00			
IV. A. OTHER SUPPLIES AND MATERIALS												
	1st Quarter		small value					GAA 2023	150,000.00			As the need arises
	2nd Quarter		small value					GAA 2023	150,000.00			
	3rd Quarter		small value					GAA 2023	500,000.00			
	4th Quarter		small value					GAA 2023	300,000.00			
	Total								1,100,000.00			
IV.-B OTHER OFFICE MACHINERY AND EQUIPMENT												
	1st Quarter		small value					GAA 2023				As the need arises
	2nd Quarter		small value					GAA 2023				
	3rd Quarter		small value					GAA 2023	200,000.00			
	4th Quarter		small value					GAA 2023	200,000.00			
	Total								400,000.00			
V. DISINFECTION EQUIPMENT AND SUPPLIES												
	1st Quarter		small value					GAA 2023				As the need arises
	2nd Quarter		small value					GAA 2023				
	3rd Quarter		small value					GAA 2023	314,450.00			
	4th Quarter		small value					GAA 2023	290,250.00			
	Total								604,700.00			
VI. BIOMETRICS SYSTEM/MACHINE AND EQUIPMENT												
	1st Quarter		small value					GAA 2023				As the need arises
	2nd Quarter							GAA 2023				
	3rd Quarter							GAA 2023	600,000.00			
	4th Quarter							GAA 2023				
	Total								600,000.00			
VII. JANITORIAL SUPPLIES/MATERIALS												
	1st Quarter		small value					GAA 2023	370,780.00			As the need arises
	2nd Quarter		small value					GAA 2023				
	3rd Quarter		small value					GAA 2023	607,492.00			
	4th Quarter		small value					GAA 2023	607,492.00			
	Total								1,585,764.00			
Sub total of Page 1									26,643,349.00			

VIII. ELECTRICAL SUPPLIES											
1st Quarter		small value				GAA 2023	100,000.00				
2nd Quarter		small value				GAA 2023					
3rd Quarter		small value				GAA 2023	200,000.00				As the need arises
4th Quarter		small value				GAA 2023	200,000.00				
Total							500,000.00				
IX. I.T. EQUIPMENT/SOFTWARES											
1st Quarter		public bidding				GAA 2023					
2nd Quarter		public bidding				GAA 2023	9,164,240.00				As the need arises
3rd Quarter		public bidding				GAA 2023	13,000,000.00				
4th Quarter		public bidding				GAA 2023	10,000,000.00				
Total							32,164,240.00				
X. ICT SUPPLIES											
1st Quarter		public bidding				GAA 2023	550,000.00				
2nd Quarter		public bidding				GAA 2023	7,300,000.00				As the need arises
3rd Quarter		public bidding				GAA 2023	5,562,180.00				
4th Quarter		public bidding				GAA 2023	5,562,180.00				
Total							18,974,360.00				
XI. CONSTRUCTION MATERIALS											
1st Quarter		public bidding				GAA 2023	2,678,941.80				
2nd Quarter		public bidding				GAA 2023	2,678,941.80				As the need arises
3rd Quarter		public bidding				GAA 2023	2,678,941.80				
4th Quarter		public bidding				GAA 2023	2,678,941.80				
Total							10,715,767.20				
(a) PAINTS											
1st Quarter		small value				GAA 2023	494,835.25				
2nd Quarter		small value				GAA 2023	494,835.25				As the need arises
3rd Quarter		small value				GAA 2023	494,835.25				
4th Quarter		small value				GAA 2023	494,835.25				
Total							1,979,341.00				
(b) HAND TOOLS FOR LIGHT & HEAVY EQUIPMENT											
1st Quarter		small value				GAA 2023	47,530.00				
2nd Quarter		small value				GAA 2023	47,530.00				As the need arises
3rd Quarter		small value				GAA 2023	47,530.00				
4th Quarter		small value				GAA 2023	47,530.00				
Total							190,120.00				
(c) BRUSH CUTTER											
1st Quarter		small value				GAA 2023	559,330.00				
2nd Quarter		small value				GAA 2023	559,330.00				As the need arises
3rd Quarter		small value				GAA 2023	559,330.00				
4th Quarter		small value				GAA 2023	559,330.00				
Total							2,237,320.00				
(d) CHAINSAW											
1st Quarter		small value				GAA 2023	387,362.00				
2nd Quarter		small value				GAA 2023	387,362.00				As the need arises
3rd Quarter		small value				GAA 2023	387,362.00				
4th Quarter		small value				GAA 2023	387,362.00				
Total							1,549,448.00				
(e) PLATE COMPACTOR and											
1st Quarter		small value				GAA 2023	170,910.00				
2nd Quarter		small value				GAA 2023	170,910.00				As the need arises
3rd Quarter		small value				GAA 2023	170,910.00				
4th Quarter		small value				GAA 2023	170,910.00				
Total							683,640.00				
(f) CONCRETE CUTTER											
1st Quarter		small value				GAA 2023	335,610.00				
2nd Quarter		small value				GAA 2023	335,610.00				As the need arises
3rd Quarter		small value				GAA 2023	335,610.00				
4th Quarter		small value				GAA 2023	335,610.00				
Total							1,342,440.00				
(g) Other Construction Equipment and Road Signages Supplies											
1st Quarter		public bidding				GAA 2023	2,332,000.00				
2nd Quarter		public bidding				GAA 2023	1,014,000.00				As the need arises
3rd Quarter		public bidding				GAA 2023	918,729.34				
4th Quarter		public bidding				GAA 2023					
Total							4,264,729.34				
(h) UNIFORMS/SAFETY GEARS/ACCESSORIES											
1st Quarter		public bidding				GAA 2023	6,898,675.00				
2nd Quarter		public bidding				GAA 2023					As the need arises
3rd Quarter		public bidding				GAA 2023	1,051,120.00				
4th Quarter		public bidding				GAA 2023					
Total							7,949,795.00				
Sub total of Page 2							82,551,200.54				

XII. Laboratory Supplies											
1st Quarter											
2nd Quarter											
3rd Quarter			public bidding	LUMP SUM			GAA 2023	-			As the need arises
4th Quarter								-			
Total								20,000,000.00			
XIII. Medical Supplies/Equipment											
1st Quarter											
2nd Quarter			small value				GAA 2023	305,868.00			As the need arises
3rd Quarter											
4th Quarter			small value				GAA 2023	500,000.00			
Total								805,868.00			
XIV. INDUSTRIAL and SCIENTIFIC EQUIPMENT											
1st Quarter											
2nd Quarter											
3rd Quarter											
4th Quarter											As the need arises
Total								-			
XV. COMMUNICATION EQUIPMENT											
1st Quarter											
2nd Quarter			small value				GAA 2023	230,225.00			As the need arises
3rd Quarter								250,000.00			
4th Quarter			small value				GAA 2023	250,000.00			
Total								730,225.00			
XVI. REPAIR OF I.T. EQUIPMENT											
1st Quarter											
2nd Quarter			small value	LUMP SUM			GAA 2023				As the need arises
3rd Quarter											
4th Quarter											
Total								800,000.00			
XVII. INSTALLATION OF OFFICE FIXTURES											
1st Quarter											
2nd Quarter				LUMP SUM			GAA 2023				As the need arises
3rd Quarter											
4th Quarter											
Total								3,000,000.00			
XVIII. REPAIR and MAINTENANCE OF OFFICE FIXTURES											
1st Quarter											
2nd Quarter				LUMP SUM			GAA 2023				As the need arises
3rd Quarter											
4th Quarter											
Total								3,000,000.00			
XIX. REPAIR and MAINTENANCE OF OFFICE EQUIPMENT											
1st Quarter											
2nd Quarter				LUMP SUM			GAA 2023				As the need arises
3rd Quarter											
4th Quarter											
Total								3,500,000.00			
XX. REPAIR AND MAINTENANCE OF WATER SYSTEM											
1st Quarter											
2nd Quarter				LUMP SUM			GAA 2023				As the need arises
3rd Quarter											
4th Quarter											
Total											
XXI. FUEL and LUBRICANTS											
1st Quarter											lump sum
2nd Quarter			public bidding				GAA 2023				
3rd Quarter											
4th Quarter											
Total								9,000,000.00			
XXIII. SURVEY & RBIA PPE/SUPPLIES											
1st Quarter											
2nd Quarter			public bidding				GAA 2023				lump sum
3rd Quarter											
4th Quarter											
Total								3,000,000.00			
XXV. REPAIR and MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENT											
1st Quarter											lump sum
2nd Quarter											
3rd Quarter			small value								
4th Quarter											
Total								4,021,521.54			
XXVI. ELECTRICITY/ WATER/ UTILITIES											
1st Quarter											
2nd Quarter											
3rd Quarter											
4th Quarter											
Total								3,000,000.00			lump sum
XXVII. SECURITY SERVICES											
1st Quarter											
2nd Quarter											
3rd Quarter											
4th Quarter											
Total								-			
Sub total of Page 3								50,857,614.54			

XXVIII. OTHER CONTINGENCIES FOR EMERGENCY PURCHASE, etc.....									
1st Quarter									
2nd Quarter									
3rd Quarter									
4th Quarter									
Total								2,000,000.00	As the need arises
Sub total of Page 4								2,000,000.00	
GRAND TOTAL								162,052,164.08	

Prepared by:


MARIA JOY L. ZAMUDIO
 Head, Procurement Unit

Submitted by:


JOANNE MORALES
 BAC Chairperson

Approved by:


WARREN B. AZOTEA
 District Engineer

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMPs from the End-User/Implementing Unit and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen based on historical records.



Republic of the Philippines
Department of Public Works and Highways
Office of the District Engineer
Albay 2nd District Engineering Office
Regional Equipment Services Compound
Airport Site, Legazpi City

CERTIFICATION

This is to certify that Department of Public Works and Highways, Albay 2nd District Engineering Office, does not have identified projects to be procured in **Consulting Service** for FY 2023.

Issued this 27th day of July 2023 at DPWH Albay 2nd District Engineering Office, Regional Equipment Services Compound, Airport Site, Brgy. 40, Cruzada, Legazpi City, Albay.


WARREN B. AZOTEA
District Engineer