

(DPWH - Albay 3rd District Engineering Office) Final Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0044 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary RoadsAlbay West Coast Road (Marigondon Section), KO551 + 680 - KO552 + 161.60	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	February 28, 2024	March 8, 2024	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0040 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Albay West Coast Rd - KO538+944.47 - KO539+126	Construction Section	NO	Competitive Bidding	January 19-28, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	14,930,000.00	-	14,930,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0046 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Ligao-Plo Duran Rd - KO527 + 100 - KO527 + 150	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	February 28, 2024	March 8, 2024	GoP	7,969,000.00	-	7,969,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0032 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - KO508 + 408 - KO508 + 490	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 22, 2023	February 12, 2024	February 22, 2024	GoP	14,469,000.00	-	14,469,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0007 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - KO548 + 809 - KO548 + 944	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 4, 2023	December 14, 2023	January 29, 2024	February 8, 2024	GoP	20,293,000.00	-	20,293,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0009 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - KO549 + 035 - KO549 + 126	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 4, 2023	December 14, 2023	January 29, 2024	February 8, 2024	GoP	3,536,000.00	-	3,536,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0011 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 3, Albay	Construction Section	NO	Competitive Bidding	November 21 - 28, 2023	February 7, 2023	February 27, 2024	March 8, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Road
	Contract ID 24FO0012 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 5, Albay	Construction Section	YES	Competitive Bidding	November 21 - 28, 2023	December 11, 2023	January 29, 2024	February 8, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
	Contract ID 24FO0013 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 6, Albay	Construction Section	YES	Competitive Bidding	November 21 - 28, 2023	December 11, 2023	January 29, 2024	February 8, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Concrete Road

Contract ID 24FO0047 Road Widening- Secondary Roads - Ligao-Pio Duran Rd -K0508 + 795 - K0508 + 966	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	February 28, 2024	March 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Construction of Concrete Road
Road Widening - Secondary Roads Albay West Coast Rd - K0489 + 331 - K0489 + 631	Construction Section	NO	Competitive Bidding	February 2 -9, 2024	February 26, 2024	March 10, 2024	March 20, 2024	GoP	21,509,000.00	-	21,509,000.00	Construction of Concrete Road
Contract ID 24FO0050 Road Widening - Tertiary Roads - Ligao-Poblacion Rd - K0503 + 232 - K0503 + 404	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0051 Road Widening- Tertiary Roads - Ligao-Poblacion Rd - K0503 + 404 - K0503 + 550	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0037 Road Widening- Tertiary Roads - Polangul Poblacion Rd - K0491 + 1057 - K0491 + 1193	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	February 16, 2024	February 26, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0036 Road Widening - Tertiary Roads - Guinobatan Poblacion Rd - K0511 + 041 - K0511 + 150	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	March 12, 2024	26/0March 22, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Rehabilitation/ Major Repair of Permanent Bridges - Guinobatan Br. (B00292LZ) along Daang Maharlika (LZ)	Construction Section	NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0027 Rehabilitation/ Major Repair of Permanent Bridges - Amlic Br. (B00306LZ) along Ligao-Tabaco Rd	Construction Section	YES	Competitive Bidding	December 1-7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0026 Rehabilitation/ Major Repair of Permanent Bridges - Nale Br. (B00324LZ) along Albay West Coast Rd	Construction Section	YES	Competitive Bidding	December 1-7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0018 Rehabilitation/ Major Repair of Permanent Bridges - Buga Br. (B04814LZ) along Libon-Bacolod-Sn Vicente-Marocmoc-Buga Rd	Construction Section	YES	Competitive Bidding	November 28 - December 3, 2023	December 21, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
Widening of Permanent Bridges - Banao Br. (B00290LZ) along Daang Maharlika (LZ) (Phase II)	Construction Section	NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	100,000,000.00	-	100,000,000.00	Widening of Bridge
Contract ID 24FO0039 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Construction of Flood Control Structure (Facing Downstream along River DamSection) Zone 1, Barangay Sta. Cruz, Libon, Albay	Construction Section	NO	Competitive Bidding	February 14 - 21, 2024	March 4, 2024	March 16, 2024	March 26, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0038 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 7,Barangay San Isidro, Oas, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure

	Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 8, Barangay Saban, Oas, Albay	Construction Section	NO	Competitive Bidding	February 14 - 21, 2024	March 4, 2024	March 16, 2024	March 26, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure of Luksong River, Zone 4 Section Continuation, Santicon, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Pinanganuran River Flood Control Structure along Spillway (Downstream and Upstream Left and Right Side), Barangay San Jose, Libon, Albay	Construction Section	NO	Competitive Bidding	February 21 - 28, 2023	March 12, 2024	March 31, 2024	April 10, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
	Construction of Ugsong River Flood Control Structure (Left and Right Side), Phase 2, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	Construction of Cabilogan River Flood Control Structure, Barangay Bongoran, Oas, Albay	Construction Section	NO	Competitive Bidding	February 2 - 8, 2024	February 21, 2023	March 12, 2024	March 22, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Structure
	Construction of Cabilogan Flood Mitigation Structure, Barangay Pandan and Barangay Tastas, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 23 - March 1, 2024	March 18, 2024	April 7, 2024	April 17, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structures in Minto, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0015 Construction of San Rafael River Control, San Rafael, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 22 - 29, 2023	February 5, 2024	February 25, 2024	March 6, 2024	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0014 Construction of San Agustin CIS Slope Protection Works at Auxiliary Dam, Libon, Albay	Construction Section	NO	Competitive Bidding	November 22 - 29, 2023	January 17, 2024	February 6, 2024	February 16, 2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0017 Construction of Maninila River (Barangay Maninila - Barangay Masarawag) Flood Mitigation System, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 22 - 29, 2023	February 5, 2024	February 25, 2024	March 6, 2024	GoP	106,000,000.00	-	106,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0028 Construction of Cabilogan River Flood Mitigation Structure, Barangay Bonga and Barangay Pinamiquihan, Ligao City, Albay	Construction Section	NO	Competitive Bidding	December 1-7, 2023	February 7 2024	February 27, 2024	March 8, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0022 Construction of Flood Mitigation Structure along Quinale River, Kinale-Alomon Section, Polangui, Albay	Construction Section	NO	Competitive Bidding	November 30 - December 6, 2024	January 26, 2024	February 15, 2024	February 25, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0016 Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 22 - 29, 2023	December 12, 2023	February 1, 2024	February 12, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
	Contract ID 24FO0024 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay	Construction Section	YES	Competitive Bidding	November 30 - December 6, 2024	December 21, 2023	February 1, 2024	February 12, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting

Contract ID 24FO0010 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	NO	Competitive Bidding	November 21 - 28, 2023	February 7 2024	February 27, 2024	March 8., 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Contract ID 24FO0006 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of San Isidro - Del Rosario Road leading to Naglaus Cave in Del Rosario, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 26 - November 2, 2023	December 12, 2023	February 1, 2024	February 12, 2024	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
Contract ID 24FO0029 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	NO	Competitive Bidding	December 1-7, 2023	January 16, 2024	February 1, 2024	February 12, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Contract ID 24FO0048 Installation of Road Safety Devices and Facilities along Guinobatan Poblacion Rd (S03721LZ) - K0511 + (-622) - K0511 + 378, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	3,570,000.00	-	3,570,000.00	Road Safety: Solar/Reflectorized Pavement Studs
Contract ID 24FO0005 Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0494 + 660 and Oas-Poblacion Rd (S03726LZ)	Construction Section	YES	Competitive Bidding	October 26 - November 2, 2023	December 12, 2023	February 1, 2024	February 12, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0508 + 870 and Guinobatan-Poblacion Rd (S03721LZ)	Construction Section	YES	Competitive Bidding	October 26 - November 2, 2023	December 12, 2023	February 1, 2024	February 12, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0499 + 850 and Ligao-Pio Duran Rd (S03661LZ)	Construction Section	NO	Competitive Bidding	February 2 - 8, 2024	February 21, 2023	March 12, 2024	March 22, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Contract ID 24FO0008 Construction (Completion) of Pinamaniquian Bridge and Approaches leading to the City of Ligao and Guinobatan, Albay	Construction Section	YES	Competitive Bidding	October 28 - November 4, 2023	December 14, 2023	February 1, 2024	February 12, 2024	GoP	13,200,000.00	-	13,200,000.00	Construction of Bridge
Construction of Road, Sitio Pentason to Cadawag Road, Barangay Pantao, Libon and Barangay Cadawag, Oas, Albay	Construction Section	NO	Competitive Bidding	February 26, - March 4, 2024	March 17, 2024	April 5, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
Construction of Bridge and approaches in Pinamaniquian, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Bridge and Approaches
Concreting of Mahaba-Busay Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road

	Concreting of Dunao-Bonga-Paulog Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	40,800,000.00	-	40,800,000.00	Construction of Concrete Road
	Rehabilitation of Albay West Coast Road in Basicao Coastal and Marigondon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 2 - 8, 2024	February 21, 2023	March 12, 2024	March 22, 2024	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation of Road
	Construction of Flood Control Structure along Box Culvert, Barangay Ldong, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 23 - March 1, 2024	March 18, 2024	April 7, 2024	April 17, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along San Juan Bridge (Upstream Left Side and Downstream Right Side) Barangay San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 16 - 23, 2024	March 7, 2024	March 27, 2024	April 6, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
	Rehabilitation of Revetment, Upstream of San Jose Foot Bridge, Both sides, Barangay San Jose Section, Libon, Albay	Construction Section	NO	Competitive Bidding	February 16 - 23, 2024	March 7, 2024	March 27, 2024	April 6, 2024	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Revetment
	Contract ID 24FO0034 Construction of Road, Barangay Lawinon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	February 16, 2024	February 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Contract ID 24FO0045 Construction of Road, Barangay Maporong-Matambo, Oas, Albay	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	February 28, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Contract ID 24FO0049 Construction of Road, Barangay Calagumil, Oas, Albay	Construction Section	NO	Competitive Bidding	January 30 - February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Contract ID 24FO0033 Construction of Road, Barangay Mamlad, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	February 1, 2024	February 12, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Contract ID 24FO0043 Construction of Road, Barangay Basicao Interior, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
	Rehabilitation of Sinungtan-Palanas Road, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Construction of Bridge, Barangay Apud, Libon, Albay	Construction Section	NO	Competitive Bidding	February 21 - 28, 2023	March 12, 2024	March 31, 2024	April 10, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Bridge
	Construction of San Francisco River Flood Mitigation Structures, Brgy. Maguilon and Brgy Minto, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 26, - March 4, 2024	March 17, 2024	April 5, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Tobgon Flood Mitigation Structure, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 21 - 28, 2023	March 12, 2024	March 31, 2024	April 10, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	February 2 - 9, 2024	February 22, 2024	March 13, 2024	March 23, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building of TESDA Provincial Training Center Building, Ligao City, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	February 29 - March 8, 2024	March 21, 2024	April 11, 2024	April 21, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building at Bicol University - Polangui Technology and Entrepreneurship Laboratory Building, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 29 - March 8, 2024	March 21, 2024	April 11, 2024	April 21, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Multi-Purpose Building

	Construction of Multipurpose Building (Senior Citizens Center) Barangay Calsada, Municipality of Oas, Albay	Construction Section	NO	Competitive Bidding	February 21 - 28, 2023	March 12, 2024	March 31, 2024	April 10, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Training, Instructional Facility and Primary Health Center), Badlan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Albay Provincial Mobile Force Company, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 26, - March 4, 2024	March 17, 2024	April 5, 2024	April 15, 2024	GoP	26,000,000.00	-	26,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Libon, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building, Barangay Anopol, Polagui, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building, Barangay Lanigay, Polagui, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Morera, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Matara, Libon, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0031 Construction of Multi-Purpose Building (Covered Court), Kenny Village, Mauraro, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	January 31, 2024	February 10, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Libon Central Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Philippine National Police, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 26, - March 4, 2024	March 17, 2024	April 5, 2024	April 15, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0030 Construction of Multi-Purpose Building (Covered Court), Saban High School, Barangay Saban, Oas, Albay		NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	January 31, 2024	February 10, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Barangay Salvacion, Polangui, Albay		NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0052 Construction of Multi-Purpose Building (Covered Court), Barangay Bautista, Jovellar, Albay		NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Barangay Coliat, Oas, Albay		NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Barangay Oringon, Pio Duran, Albay		NO	Competitive Bidding	February 8 - 15, 2024	February 28, 2024	March 19, 2024	March 29, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0054 Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Guinobatan, Albay		NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Contract ID 24FO0042 Construction of Multi-Purpose Building (Covered Court), Barangay Bubulusan, Guinobatan, Albay		NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Camagong Elementary School, Camagong, Oas, Albay		NO	Competitive Bidding	February 9 - 16, 2024	February 29, 2024	March 17, 2024	March 27, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Polangui General Comprehensive High School, Polangui, Albay		NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Tapel Elementary School, Barangay Tapel, Oas, Albay		NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0053 Construction of Multi-Purpose Building (Covered Court), Mamlad High School, Jovellar, Albay		NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Boglong Elementary School, Boglong, Oas, Albay		NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 4, 2024	March 21, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0035 Construction of Multi-Purpose Building (Covered Court), Maysua High School, Polangui, Albay		NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	February 16, 2024	February 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0041 Construction of Multi-Purpose Building, Barangay Ramay, Oas, Albay		NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Palanas, Guinobatan, Albay		NO	Competitive Bidding	February 6 - 13, 2024	February 28, 2023	March 18, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Harigue, Libon, Albay		NO	Competitive Bidding	February 21 - 28, 2023	March 12, 2024	March 31, 2024	April 10, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of DILG Provincial Office in Tomolin/Sta.Cruz, Ligao City, Albay		NO	Competitive Bidding	February 26, - March 4, 2024	March 17, 2024	April 5, 2024	April 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Provincial Office

Prepared by:


RUBIROSÁ A. NOTA
Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC District Engineer

(DPWH - Albay 3rd District Engineering Office) Final Annual Procurement Plan for Consultancy FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sub-Soil Analysis and Exploration for Network Development, Multi-Purpose Building, and National Building Program Projects	Planning and Design Section	NO	Competitive Bidding	January 22-29, 2024	February 19, 2024	February 28, 2024	March 8, 2024	GoP	5,200,000.00	-	5,200,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for Convergence and Special Support Program (CSSP) Projects	Planning and Design Section	NO	Competitive Bidding	February 5-12, 2024	March 7, 2024	March 14, 2024	March 22, 2024	GoP	5,200,000.00	-	5,200,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for Asset Preservation Program Projects	Planning and Design Section	NO	Competitive Bidding	February 5-12, 2024	March 7, 2024	March 14, 2024	March 22, 2024	GoP	4,800,000.00	-	4,800,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for FY 2023 Proposed Projects	Planning and Design Section	NO	Competitive Bidding	March 11-18, 2024	April 8, 2024	April 15, 2024	April 25, 2024	GoP	4,800,000.00	-	4,800,000.00	Sub-Soil Analysis and Exploration

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH - Albay 3rd District Engineering Office) Final Annual Procurement Plan for Goods and Services FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2023	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	1,200,000.00	1,200,000.00	-	Construction Materials
	Supply and Delivery of Materials for: Repainting of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	450,000.00	450,000.00	-	Construction Materials
	Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	600,000.00	600,000.00	-	Construction Materials
	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	450,000.00	450,000.00	-	Construction Materials
	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	2,200,000.00	2,200,000.00	-	Construction Materials
	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	800,000.00	800,000.00	-	Construction Materials
	Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	2,200,000.00	2,200,000.00	-	Construction Materials
	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	500,000.00	500,000.00	-	Uniform
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	750,000.00	750,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	600,000.00	600,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	970,000.00	970,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Pioduran, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	950,000.00	950,000.00	-	Construction Materials

Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Ploduran Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	980,000.00	980,000.00	-	Construction Materials
Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	890,000.00	890,000.00	-	Construction Materials
Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	950,000.00	950,000.00	-	Construction Materials
Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	750,000.00	750,000.00	-	Construction Materials
Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	March 1-8, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	1,200,000.00	1,200,000.00	-	Construction Materials
Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
Work Category 19 - Erosion Repair and Control In Roadsides along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	2,500,000.00	2,500,000.00	-	Construction Materials
Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	300,000.00	300,000.00	-	Parts and Services
Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	Parts and Services
Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	Spare parts

Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	1,200,000.00	1,200,000.00	-	fuel
Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	lubricants
Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	spareparts and accessories
Supply and Delivery of One (1) unit Three-Way Dump Truck, One (1) unit Transit Mixer & One (1) unit Pick-up for Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	11,180,000.00	-	11,180,000.00	Service Vehicle
Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	400,000.00	400,000.00	-	Parts and Services
Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	50,000.00	50,000.00	-	Parts and Services
Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	400,000.00	400,000.00	-	Parts and Services
Calibration of Survey Instrument, including Repair & Renewal of Registration at Planning & Design Section.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 26-29, 2024	March 1, 2024	March 7, 2024	March 8, 2024	GoP	500,000.00	-	500,000.00	Calibration
Purchase and Delivery of Survey Instrument	Planning and Design Section	NO	Competitive Bidding	February 19-26, 2024	March 12, 2024	March 25, 2024	April 4, 2024	GoP	5,000,000.00	-	5,000,000.00	Survey Instrument
Purchase of Other Supplies(Personal Protective Equipment) for the conduct Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 4-7, 2024	March 8, 2024	March 15, 2024	March 18, 2024	GoP	850,000.00	-	850,000.00	Personal Protective Equipment
Purchase of IT Equipments Based on Approved DPWH Standard	Planning and Design Section	NO	Competitive Bidding	March 11-18, 2024	April 1, 2024	April 15, 2024	April 25, 2024	GoP	6,000,000.00	-	6,000,000.00	IT Equipment
Purchase and Delivery including Installation of Computer Software (Licensed Softwares)	Planning and Design Section	NO	Competitive Bidding	February 26-March 4, 2024	March 18, 2024	April 1, 2024	April 11, 2024	GoP	2,000,000.00	-	2,000,000.00	Software
Purchase and Delivery including Installation of Computer Software (Structural Analysis Softwae)	Planning and Design Section	NO	Competitive Bidding	March 4-11, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	1,000,000.00	-	1,000,000.00	Software
Purchase of Other Supplies for Gender and Development (GAD) National Women's Month and 18th Day End VAWc Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 11-14, 2024	March 15, 2024	March 21, 2024	March 22, 2024	GoP	200,000.00	-	200,000.00	Office Supplies
Purchase of Other Supplies for the conduct of Annual Bridge Management System (BMS) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 19-22, 2024	February 23, 2024	February 29, 2024	March 1, 2024	GoP	500,000.00	-	500,000.00	Office Supplies

	Purchase of Other Supplies for the conduct of annual Road and Bridge Information Application (RBIA) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 12-15, 2024	February 16, 2024	February 22, 2024	February 23, 2024	GoP	500,000.00	-	500,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Road Slope Management System (RSM) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 12-15, 2024	February 16, 2024	February 22, 2024	February 23, 2024	GoP	300,000.00	-	300,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Environmental Impact Assessment (EIA) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29-February 1, 2024	March 2, 2024	February 8, 2024	February 9, 2024	GoP	300,000.00	-	300,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual National Road Traffic Survey Program (NRTSP) Activity FY2024.	Planning and Design Section	NO	Competitive Bidding	January 29-February 5, 2024	February 19, 2024	March 4, 2024	March 14, 2024	GoP	1,000,000.00	-	1,000,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Feasibility Studies (FS) Activity FY2024	Planning and Design Section	NO	Competitive Bidding	January 22-29, 2024	February 12, 2024	February 26, 2024	March 7, 2024	GoP	2,000,000.00	-	2,000,000.00	Office Supplies
	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City (12 months)	Administrative Section	NO	Competitive Bidding	March 1-8, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	4,172,947.20	-	4,172,947.20	Security Services
	Purchase of Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	2,990,000.00	-	2,990,000.00	Office Supplies
	Purchase of IT Equipments Based on Approved DPWH Standard	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	6,800,000.00	-	6,800,000.00	Information Technology
	Purchase of Office Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	4,800,000.00	-	4,800,000.00	Office Equipment
	Purchase of Furniture & Fixture under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	3,200,000.00	-	3,200,000.00	Furniture & Fixture
	Purchase of Other Supplies under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	1,000,000.00	-	1,000,000.00	Other Supplies
	Purchase of Other Equipment under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	2,200,000.00	-	2,200,000.00	Other Equipment
	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Supplies
	Purchase of Electrical Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Electrical Supplies
	Purchase of Communication Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Communication Equipment
	Purchase of Janitorial Services under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Services
	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Supplies
	Purchase of Electrical Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Electrical Supplies

Purchase of Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	Competitive Bidding	May 8-15, 2024	May 28, 2024	June 10, 2024	June 20, 2024	GoP	2,990,000.00	-	2,990,000.00	Office Supplies
Purchase of Laboratory Apparatus and Equipment at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	3,300,000.00	-	3,300,000.00	Laboratory Apparatus and Equipment
Purchase of IT Supplies at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	2,500,000.00	-	2,500,000.00	IT Supplies
Purchase of Plumbing Materials for use in the Comfort Rooms and water Distribution Supply at DPWH Albay 3rd DEO Buildings	Administrative Section	NO	NP-53.9 - Small Value Procurement	February 26-March 1, 2024	March 1, 2023	March 6, 2024	March 11, 2024	GoP	250,000.00	-	250,000.00	Plumbing Materials Supplies
Purchase and Delivery of other Supplies for Project Monitoring Activities	Construction Section	NO	NP-53.9 - Small Value Procurement	February 26-March 1, 2024	March 1, 2023	March 6, 2024	March 11, 2024	GoP	930,000.00	-	930,000.00	Other Supplies
Repair/Repainting/Upholstery	Administrative Section	NO	NP-53.9 - Small Value Procurement	February 26-March 1, 2024	March 1, 2023	March 6, 2024	March 11, 2024	GoP	230,000.00	-	230,000.00	Parts and Services
Purchase of Laboratory Supplies and Other Supplies at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	800,000.00	-	800,000.00	Laboratory Supplies and Other Supplies


Prepared by:


RUBI ROSA A. NOTA
 Head, BAC Secretariat


Checked by:


NOEL C. ARRIETA
 BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
 Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
 OIC - District Engineer