

(DPWH-Apayaon First District Engineering Office) FY 2024 Final Annual Procurement Plan (APP) Non- Common-Use Supplies and Equipment (Non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Apayaon-Ilocos Norte Rd - K0609 + 000 - K0609 + 795	Construction Section	NO	Competitive Bidding	Feb/1/24	Feb/21/24	Feb/29/24	March/1/24	GoP	5,316,000.00		5,316,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads, Abut-Conner Rd - K0552 + 595 - K0552 + 880	Construction Section	NO	Competitive Bidding	Jan/31/24	Feb/20/24	Feb/28/24	Feb/29/24	GoP	4,965,000.00		4,965,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abut-Conner Rd - K0542 + 518 - K0542 + 546	Construction Section	NO	Competitive Bidding	Jan/15/24	Feb/5/24	Feb/8/24	Feb/19/24	GoP	5,200,000.00		5,200,000.00	Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0588 + 300 - K0588 + 328	Construction Section	YES	Competitive Bidding	Nov/21/23	Dec/11/23	Jan/29/24	Feb/1/24	GoP	6,000,000.00		6,000,000.00	Construction of road slope protection
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0591 + 580 - K0591 + 620	Construction Section	YES	Competitive Bidding	Nov/10/23	Nov/30/23	Jan/29/24	Feb/1/24	GoP	10,000,000.00		10,000,000.00	Construction of road slope protection
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0601 + 650 - K0601 + 682	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	8,000,000.00		8,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Conner-Kabugao Rd - K0602 + 423 - K0602 + 438	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	6,000,000.00		6,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Kabugao-Pudtol-Luna-Cagayan Bdry Rd - K0591 + 968 - K0591 + 998	Construction Section	NO	Competitive Bidding	Jan/26/24	Feb/16/24	Feb/21/24	Feb/27/24	GoP	6,500,000.00		6,500,000.00	Construction of Road Slope Protection Structure

	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Kibugao-Pudtol-Luna-Cagayan Bdry Rd - K0609 + 153 - K0609 + 203	Construction Section	NO	Competitive Bidding	Jan/19/24	Feb/9/24	Feb/14/24	Feb/21/24	GoP	4,500,000.00		4,500,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0606 + 100 - K0606 + 120	Construction Section	NO	Competitive Bidding	Feb/15/24	March/6/24	March/14/24	March/15/24	GoP	12,000,000.00		12,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0606 + 930 - K0606 + 961	Construction Section	NO	Competitive Bidding	Feb/22/24	March/13/24	March/21/24	March/22/24	GoP	3,500,000.00		3,500,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0611 + 500 - K0611 + 707	Construction Section	NO	Competitive Bidding	Feb/15/24	March/6/24	March/14/24	March/15/24	GoP	10,600,000.00		10,600,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0613 + 012 - K0613 + 300	Construction Section	YES	Competitive Bidding	Dec/5/23	Dec/26/23	Jan/29/24	Feb/1/24	GoP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0613 + 506 - K0613 + 618	Construction Section	NO	Competitive Bidding	Jan/19/24	Feb/12/24	Feb/15/24	Feb/21/24	GoP	6,000,000.00		6,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0623 + 742 - K0623 + 962	Construction Section	YES	Competitive Bidding	Dec/5/23	Dec/26/23	Jan/29/24	Feb/1/24	GoP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Apayao-Ilocos Norte Rd - K0626 + 744 - K0626 + 890	Construction Section	NO	Competitive Bidding	Feb/22/24	March/13/24	March/21/24	March/22/24	GoP	7,500,000.00		7,500,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program- Construction of Missing Links/ New Roads, Abra-Kalinga-Apayao Road (Buluan-Banban-Puguin-Sacpil-Pinukpuk), Package 1, Apayao	Construction Section	YES	Competitive Bidding	Dec/5/23	Dec/26/23	Jan/22/24	Feb/1/24	GoP	123,991,000.00		123,991,000.00	Road Concreting

	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program- Construction of Missing Links/ New Roads, Abra-Kalinga-Apayao Road (Buluan-Banban-Puguin-Sapil-Pinukpuk), Package 2, Apayao	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	30,000,000.00		30,000,000.00	Construction of Bridge Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program-Off-Carriageway Improvement - Secondary Roads, Abbut-Conner Rd - K0548 + 913 - K0549 + 852	Construction Section	NO	Competitive Bidding	Jan/31/24	Feb/20/24	Feb/28/24	Feb/29/24	GoP	8,662,000.00		8,662,000.00	Paving of Shoulder
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program-Off-Carriageway Improvement - Secondary Roads, Conner-Kabugao Rd - K0589 + 683 - K0589 + 746, K0599 + 110 - K0599 + 348, K0604 + 058 - K0604 + 328, K0605 + 193 - K0605 + 308	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	22,988,000.00		22,988,000.00	Paving of Shoulder
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program-Off-Carriageway Improvement - Tertiary Roads, Apayao-Ilocos Norte Rd - K0608 + 824 - K0609 + 112	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	5,006,000.00		5,006,000.00	Paving of Shoulder
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program-Paving of Unpaved Roads - Tertiary Roads, Cagayan-Apayao Rd (Ili-Gunamgamman-Rizal Sect) - K0554 + 745 - K0557 + 245	Construction Section	NO	Competitive Bidding	Jan/26/24	Feb/16/24	Feb/21/24	Feb/27/24	GoP	112,877,000.00		112,877,000.00	Road Concreting
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program-Construction of New Bridges, Malabang Br. (B04237LZ) along Apayao-Ilocos Norte Rd	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	15,000,000.00		15,000,000.00	Construction of Bridge Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program-Retrofitting/ Strengthening of Permanent Bridges, Ganggat Br. (B02238LZ) along Abbut-Conner Rd	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	6,000,000.00		6,000,000.00	Retrofitting of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program-Retrofitting/ Strengthening of Permanent Bridges, Tammang Br. (B02253LZ) along Conner-Kabugao Rd	Construction Section	NO	Competitive Bidding	Feb/8/24	Feb/28/24	March/7/24	March/8/24	GoP	32,000,000.00		32,000,000.00	Retrofitting of Bridge
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pugo Paddacan CIS Flood Control Structure, Conner, Apayao	Construction Section	NO	Competitive Bidding	Feb/6/24	Feb/26/24	March/5/24	March/6/24	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao River Flood Control, Sta. 77+994 - Sta. 79+238 (R/S), Apayao	Construction Section	YES	Competitive Bidding	Dec/5/23	Dec/26/23	Jan/22/24	Feb/1/24	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Mitigation

	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Karagawan River Flood Control, Sta. 80+321 - Sta. 81+162 (RS), Karagawan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Nov/10/23	Nov/30/23	Jan/22/24	Feb/1/24	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Karagawan River Flood Control, Sta. 81+404 - Sta. 82+456 (LS), Karagawan, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Oct/27/23	Nov/16/23	Jan/22/24	Feb/1/24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao River Flood Control, Sta. 77+847 - Sta. 78+221 (R/S), Apayao	Construction Section	NO	Competitive Bidding	March/6/24	March/26/24	April/3/24	April/4/24	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao River Flood Control, Sta. 78+164 - Sta. 79+563 (LS), Apayao	Construction Section	NO	Competitive Bidding	March/6/24	March/26/24	April/3/24	April/4/24	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Apayao-Abulog River Basin River Flood Control Structure (Bagutong Section), Apayao Sta 28 + 310 - Sta 31 + 250 (RS)	Construction Section	NO	Competitive Bidding	Oct/31/23	Nov/23/23	March/1/24	March/4/24	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Calafug, Conner, Apayao	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Poguin, Conner, Apayao	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, (DepEd Admin Building) KAIHS, Lutuanan Kabugao, Apayao	Construction Section	NO	Competitive Bidding	Jan/26/24	Feb/16/24	Feb/21/24	Feb/27/24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Conner Education District Multipurpose Building, Barangay Buluan, Conner, Apayao	Construction Section	NO	Competitive Bidding	Feb/7/24	Feb/27/24	March/6/24	March/7/24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-BIP - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Kalliat Integrated School Multipurpose Building, Barangay EKB, Kabugao, Apayao	Construction Section	NO	Competitive Bidding	Jan/19/24	Feb/9/24	Feb/14/24	Feb/21/24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Caglayan-Paddig-Cupis Road leading to Nabuangan River, Banselan Cave, Cupis Loomweaving, Brgy. Caglayan (New Pob.), Conner, Apayao	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	50,000,000.00		50,000,000.00	Road Concreting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Manag-Liwan Road leading to Purag River, Purag Cave and Bellang Cave, Conner, Apayao	Construction Section	YES	Competitive Bidding	Nov/10/23	Nov/30/23	Jan/29/24	Feb/1/24	GoP	30,000,000.00		30,000,000.00	Road Concreting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Maduang-Dagara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Nov/21/23	Dec/11/23	Jan/22/24	Feb/1/24	GoP	78,000,000.00		78,000,000.00	Road Concreting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tailifugo-Paddaaoan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (Paddaaoan Proper Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	March/22/24	April/15/24	April/23/24	April/24/24	GoP	21,000,000.00		21,000,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tailifugo-Paddaaoan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (San Carlos Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	March/22/24	April/15/24	April/23/24	April/24/24	GoP	21,000,000.00		21,000,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Manag-Tailifugo-Paddaaoan Road in support of Banana, Coffee, Cacao, Rice and Corn Industries (Tawini Bridge), Conner, Apayao	Construction Section	NO	Competitive Bidding	Feb/16/24	March/11/24	March/19/24	March/20/24	GoP	30,000,000.00		30,000,000.00	Construction of Bridge

CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Apayao-Ilocos Norte Road - K0609 + 000 - K0613 + 000 - Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Nov/20/23	Dec/11/23	Jan/29/24	Feb/1/24	GoP	5,500,000.00		5,500,000.00	Road Safety, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Conner - Kabugao Road - K0577 + 369 - K0589 + 497, Conner and Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Nov/17/23	Dec/7/23	Jan/29/24	Feb/1/24	GoP	4,500,000.00		4,500,000.00	Traffic Engineering, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Conner - Kabugao Road - K0589 + 497 - K0606 + 005 - Kabugao, Apayao	Construction Section	NO	Competitive Bidding	Jan/19/24	Feb/9/24	Feb/14/24	Feb/21/24	GoP	5,600,000.00		5,600,000.00	Road Safety, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings along Kabugao-Pudtol-Luna-Cagayan Boundary Road - K0592 + 000 - K0605 + 536 - Kabugao, Apayao	Construction Section	NO	Competitive Bidding	Jan/19/24	Feb/9/24	Feb/14/24	Feb/21/24	GoP	6,650,000.00		6,650,000.00	Road Safety, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Pavement Markings and Traffic Signage along About-Conner Road - K0540 + 000 - K0565 + 855, Conner, Apayao	Construction Section	YES	Competitive Bidding	Nov/15/23	Dec/5/23	Jan/29/24	Feb/1/24	GoP	8,000,000.00		8,000,000.00	Road Safety, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Traffic Signage along Conner - Kabugao Road - K0566 + 081 - K0589 + 156, Conner and Kabugao, Apayao	Construction Section	NO	Competitive Bidding	Feb/3/24	Feb/26/24	March/5/24	March/6/24	GoP	4,470,000.00		4,470,000.00	Road Safety, Pavement Markings
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities, Construction of Apayao Road - Poblacion, Kabugao-Baliwawan-Luna Rd (Package 1), Kabugao, Apayao	Construction Section	YES	Competitive Bidding	Dec/5/23	Dec/26/23	Jan/29/24	Feb/1/24	GoP	20,000,000.00		20,000,000.00	Construction of Access Roads
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities, Construction (Completion) of Road, Purok 1, Barangay Caglayan, Conner, Apayao	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Road

	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Talifugo, Conner, Apayao	Construction Section	NO	Competitive Bidding	March/20/24	April/9/24	April/17/24	April/18/24	GoP	10,000,000.00		10,000,000.00	Construction of Evacuation Center
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Barren River (Downstream) Flood Control Structure along Chico River Basin, Sta. 37+200 - Sta. 38+973	Construction Section	NO	Competitive Bidding	Feb/15/24	March/6/24	March/14/24	March/15/24	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	LOCAL PROGRAM-National Building Program-Buildings And Other Structures, Construction (Completion) of DPWH Apayao 1st DEO Building, Caglayan, Conner, Apayao	Construction Section	NO	Competitive Bidding	March/6/24	March/26/24	April/3/24	April/4/24	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Building

Submitted by:


RYO D. BUQUES
 Engineer II
 Head, BAC-Secretariat

Approval recommended:


CHESTER M. GAGGADAN
 Chief, Planning & Design Section
 BAC-Secretariat

Approved:


JANSONS S. GARDE
 District Engineer