

Davao de Oro 1st District Engineering Office Final Annual Procurement Plan for Civil Works FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	1.) 25LA0001 - Rehabilitation (Completion) of Multi-Purpose Building, Pangi Elementary School, Maco, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/24 10/23/24	11/07/24	02/25/25	02/26/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
2	2.) 25LA0002 - Construction of Multi-Purpose Building Barangay Pangutusan, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/8/24 10/14/24	11/07/24	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
3	3.) 25LA0004 - Construction of Multi-Purpose Building Barangay Magading, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/8/24 10/14/24	11/07/24	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
4	4.) 25LA0014 - Construction of Multi-Purpose Building, Collegio de Nabunturan, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/28/24 12/4/24	12/17/24	02/25/25	02/26/25	GoP	15,000,000.00		15,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
5	5.) 25LA0017 - Construction of Multi-Purpose Building, Barangay San Isidro, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/24/24 10/30/24	11/19/24	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
6	6.) 25LA0029 - Construction of Multi-Purpose Building, Barangay Basak, Nabunturan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/24 11/20/24	12/03/24	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
7	7.) 25LA0032 - Construction of Multi-Purpose Building Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/21/24 11/27/24	12/10/24	02/25/25	02/26/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
8	8.) 25LA0040 - Construction of Multi-Purpose Building Barangay Kilagding, Laak, Davao de Oro	Const. Section	YES	Competitive Bidding	11/28/24 12/4/24	12/17/24	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
9	9.) 25LA0041 - Construction of Multi-Purpose Building Barangay Pindasan, Mabini, Davao de Oro	Const. Section	YES	Competitive Bidding	11/28/24 12/4/24	12/17/24	02/25/25	02/26/25	GoP	30,000,000.00		30,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services

10	10.) 25LA0045 - Construction of Multi-Purpose Building (Municipal Hall), Phase 2, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	YES	Competitive Bidding	11/28/24 12/4/24	12/19/24	02/25/25	02/26/25	GoP	50,000,000.00		50,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
11	11.) 25LA0021 - Construction (Completion) of Multi-Purpose Building, Barangay Dumlan, Maco, Davao de Oro	Const. Section	YES	Competitive Bidding	11/14/24 11/20/24	12/03/24	02/18/25	02/19/25	GoP	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
12	12.) Construction of Level II Water System, Highland Side, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	20,000,000.00		20,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
13	13.) Construction of Road, leading to Sitio Guba, Lawaan, Kingking, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	40,000,000.00		40,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
14	14.) Construction of Road, Manangcol, Golden Valley - Anitapan, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	35,000,000.00		35,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
15	15.) Construction of Road, Poblacion, Mawab to Dizon Area, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	35,000,000.00		35,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
16	16.) Construction of Road, Barangay Mainit-Panaraon, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
17	17.) Construction (Opening) of Road, Barangay New Barili, Maco - Mararag, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	30,000,000.00		30,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
18	18.) Construction of Road, Barangay Mangloy to Barangay Imelda, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	35,000,000.00		35,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities

19	19.) Construction of Revetment along Tunga Creek, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	100,000,000.00		100,000,000.00	Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities
20	20.) Construction of Multi-Purpose Building, 1001St Brigade, Barangay Mapaang, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	20,000,000.00		20,000,000.00	Major/Strategic Public Buildings/Facilities
21	21.) Construction of Revetment, Abutment Protection, Panibasan Bridge, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
22	22.) Construction of Multi-Purpose Building, Barangay Golden Valley, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23	23.) Construction of Multi-Purpose Building, Headquarters, 10th Infantry (Agila) Division, Philippine Army, Camp Gen Manuel T. Yan, Barangay Tuburan, Mawab, Davao De Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
24	24.) Construction of Multi-Purpose Building, Barangay Katipunan Elementary School, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
25	25.) Construction of Multi-Purpose Building, Barangay Dauis, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
26	26.) Construction of (Completion) Multi-Purpose Building, Barangay Anislangan, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
27	27.) Construction of Multi-Purpose Building, Barangay Salvacion, Elementary School, Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	01/21/25 1/27/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

28	28.) Construction of Multi-Purpose Building Barangay, Sisimon Elementary School, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
29	29.) Construction of Multi-Purpose Building, Barangay Binug sayan, Elementary School, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30	30.) Rehabilitation of (Completion) Multi-Purpose Building, Barangay Bullucan Elementary School, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
31	31.) Construction of (Completion) Multi-Purpose Building, Barangay Anitapan Elementary School, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
32	32.) Construction of (Completion) Multi-Purpose Building, Barangay Libasan Elementary School, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
33	33.) Construction of (Completion) Multi-Purpose Building, Barangay Kao Elementary School, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
34	34.) Construction of (Completion) Multi-Purpose Building, Barangay Kao National High School, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/23/25 1/29/25	02/11/25	02/18/25	02/19/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
35	35.) Construction of Flood Mitigation Structure along Lahi River, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/16/25 1/22/25	02/04/25	02/11/25	02/12/25	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

36	36.) Construction of (Completion) Multi-Purpose Building, Barangay Anitapan National High School, Mabini, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
37	37.) Construction of (Completion) Multi-Purpose Building, Barangay Bagong Silang, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
38	38.) Rehabilitation of (Completion) Multi-Purpose Building, Barangay Kilagding, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
39	39.) Construction of (Completion) Multi-Purpose Building, Barangay Elizalde, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
40	40.) Rehabilitation of (Completion) Multi-Purpose Building, Barangay Cabacungan, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
41	41.) Rehabilitation of (Completion) Multi-Purpose Building, Barangay Libay-Libay, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
42	42.) Construction of Multi-Purpose Building, Barangay Magnaga, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	1/28/25 2/3/25	02/18/25	02/25/25	02/26/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
43	43.) Construction of Multi-Purpose Building, (Municipal Hall) Phase II, Barangay Poblacion, Mawab, Davao	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	50,000,000.00		50,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
44	44.) Construction of Multi-Purpose Building, Mawab Municipal Hall (Phase III), Mawab, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	45,000,000.00		45,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

45	45.) Construction (Completion) of Multi-Purpose Building, Hall of Justice, Barangay Cabidianan, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	35,000,000.00		35,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
46	46.) Construction of Multi-Purpose Building, Provincial Capitol Grounds, Barangay Cabidianan, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	35,000,000.00		35,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
47	47.) Construction (Completion) of Multi-Purpose Building (Red Cross Office), Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	2,000,000.00		2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
48	48.) Construction of Multi-Purpose Building (Covered Court), New Barangay Site, Barangay Tibagon, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	7,000,000.00		7,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
49	49.) Construction of Multi-Purpose Building, Purok 1 (Barangay Site), Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
50	50.) Construction of Multi-Purpose Building, Purok 4 Fatima, Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	01/30/25 2/5/25	02/18/25	02/25/25	02/26/25	GoP	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
51	51.) Construction of Multi-Purpose Building, Purok Radioroom, Barangay Araibo, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
52	52.) Construction of School Building at Lorenzo S. Sarmiento Sr. National High School, Poblacion, Mawab, Davao De Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	30,000,000.00		30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
53	53.) Construction of Water Supply System - Level II, North Side, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	20,000,000.00		20,000,000.00	Public Water Supply System

54	54.) Construction of Water Supply System - Level II, South Side, Pantukan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	20,000,000.00		20,000,000.00	Public Water Supply System
55	55.) Construction of Solar Water System, at Brgy. Ogao, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	10,000,000.00		10,000,000.00	Public Water Supply System
56	56.) Construction of Solar Water System, at Brgy. Matilo, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	10,000,000.00		10,000,000.00	Public Water Supply System
57	57.) Construction of Solar Water System at Brgy. Poblacion, Maco, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	10,000,000.00		10,000,000.00	Public Water Supply System
58	58.) Construction of Solar Water System at Brgy. Poblacion, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	10,000,000.00		10,000,000.00	Public Water Supply System
59	59.) Construction of Solar Water System at Brgy. Aguinaldo, Laak, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	10,000,000.00		10,000,000.00	Public Water Supply System
60	60.) Construction (Completion) of Administrative Building, Davao de Oro 1st DEO, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	20,000,000.00		20,000,000.00	Multipurpose / Facilities
61	61.) Construction of DPWH Multi-Purpose Building (Motorpool), Davao de Oro 1st DEO, Nabunturan, Davao de Oro	Const. Section	NO	Competitive Bidding	2/4/25 2/10/25	02/25/25	03/04/25	03/05/25	GoP	50,000,000.00		50,000,000.00	Multipurpose / Facilities

Prepared By:

MA. SHELLY S. JUPIA
Head, Procurement Unit

Recommended by:

EVA MARIEL FIERRO
BAC Chairperson

Approved by:

RONALD B. SARIAGA
District Engineer