



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0001- Construction of Multi-Purpose Building (Covered Court), Balo-I National High School, Barangay Maria Cristina, Balo-I, Lanao del Norte	Yes	Planning	Competitive Bidding	September 5-11, 2024	September 25, 2024	September 29, 2024	October 1, 2024	GAA FY-2025	6,000,000		6,000,000	Construction of Multi-Purpose Building
2	25KG0002- Construction of Multi-Purpose Building (Covered Court), Barangay Mentering, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 5-11, 2024	September 25, 2024	September 29, 2024	October 1, 2024	GAA FY-2025	6,000,000		6,000,000	Construction of Multi-Purpose Building
3	25KG0003- Construction of Multi-Purpose Building (Covered Court), Barangay Kulasihan, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 5-11, 2024	September 25, 2024	September 29, 2024	October 1, 2024	GAA FY-2025	6,000,000		6,000,000	Construction of Multi-Purpose Building
4	25KG0004- Construction of Multi-Purpose Building (Covered Court), Barangay Raw-an Point, Baroy, Lanao del Norte	Yes	Planning	Competitive Bidding	September 5-11, 2024	September 25, 2024	September 29, 2024	October 1, 2024	GAA FY-2025	6,000,000		6,000,000	Construction of Multi-Purpose Building

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0005- Construction of Road, Barangay Robocon, Linamon, Lanao del Norte	Yes	Planning	Competitive Bidding	September 13-19, 2024	October 3, 2024	October 7, 2024	October 9, 2024	GAA FY-2025	12,000,000		12,000,000	Construction of Road
2	25KG0006- Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zone, Segapod to Maliwanag Road connecting National Highway of Segapod in support to Coconut Oil Rubber and Tablea Processing Industry, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 13-19, 2024	October 3, 2024	October 7, 2024	October 9, 2024	GAA FY-2025	15,000,000		15,000,000	Construction/ Improvement of Access Roads
3	25KG0007- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Mighty Cave, Tagoloan, Lanao del Norte	Yes	Planning	Competitive Bidding	September 13-19, 2024	October 3, 2024	October 7, 2024	October 9, 2024	GAA FY-2025	10,000,000		10,000,000	Construction/ Improvement of Access Roads
4	25KG0008- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Access Roads Leading to Kalilangan Cold Spring, from Brgy. Pinpin to Brgy. Kalilangan, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 13-19, 2024	October 3, 2024	October 7, 2024	October 9, 2024	GAA FY-2025	10,000,000		10,000,000	Construction/ Improvement of Access Roads

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIO
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0009- Construction of Road (Barangay Poblacion to Barangay Sta. Cruz), Barangay Poblacion to Santa Cruz, Matungao, Lanao del Norte	Yes	Planning	Competitive Bidding	September 18-24, 2024	October 8, 2024	October 12, 2024	October 14, 2024	GAA FY-2025	10,000,000		10,000,000	Construction of Road
2	25KG0010- Construction of Road Slope Protection Structure, Barangay San Antonio to Barangay Tubaran, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 18-24, 2024	October 8, 2024	October 12, 2024	October 14, 2024	GAA FY-2025	12,000,000		12,000,000	Construction of Road Slope Protection Structure
3	25KG0011- Construction of Road (Kauswagan-Poona Piagapo Road), Barangay Libertad, Kauswagan, Lanao del Norte	Yes	Planning	Competitive Bidding	September 18-24, 2024	October 8, 2024	October 12, 2024	October 14, 2024	GAA FY-2025	15,000,000		15,000,000	Construction of Road
4	25KG0012- Construction of Flood Mitigation Structure along Maigo Bridge (B00949MN), Package 1, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	September 18-24, 2024	October 8, 2024	October 12, 2024	October 14, 2024	GAA FY-2025	50,000,000		50,000,000	Construction of Flood Mitigation Structure
5	25KG0013- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Iligan City - Marawi City Rd. K1544+000 - K1545+903, K1546+413 - K1546+932	Yes	Planning	Competitive Bidding	September 18-24, 2024	October 8, 2024	October 12, 2024	October 14, 2024	GAA FY-2025	67,091,000		67,091,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICOR
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0014- Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Bagong-Dawis, Baroy, Lanao del Norte	Yes	Planning	Competitive Bidding	September 28 - October 4, 2024	October 21, 2024	October 22, 2024	October 24, 2024	GAA FY-2025	6,000,000		6,000,000	Rehabilitation of Multi-Purpose Building
2	25KG0015- Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Taden, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	September 28 - October 4, 2024	October 21, 2024	October 22, 2024	October 24, 2024	GAA FY-2025	6,000,000		6,000,000	Construction (Completion) of Multi-Purpose Building
3	25KG0016- Rehabilitation/ Major Repair of Permanent Bridges Titunod Br. 2 (B00956MN) along Linamon-Zamboanga Rd	Yes	Planning	Competitive Bidding	September 28 - October 4, 2024	October 21, 2024	October 22, 2024	October 24, 2024	GAA FY-2025	3,000,000		3,000,000	Rehabilitation/ Major Repair of Permanent Bridges
4	25KG0017- Rehabilitation/ Major Repair of Permanent Bridges Rebucon Br. (B00953MN) along Linamon-Zamboanga Rd	Yes	Planning	Competitive Bidding	September 28 - October 4, 2024	October 21, 2024	October 22, 2024	October 24, 2024	GAA FY-2025	1,800,000		1,800,000	Rehabilitation/ Major Repair of Permanent Bridges


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIPIC
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0018- Construction of Protection Dike, Maliwag-Pinpin CIS, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	15,000,000		15,000,000	Construction of Protection Dike
2	25KG0019- Construction of Protection Dike, Balut CIS, Balo-i, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	15,000,000		15,000,000	Construction of Protection Dike
3	25KG0020- Construction of Flood Mitigation Structure along Sagadan Bridge (B00961MN), Package 1, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	50,000,000		50,000,000	Construction of Flood Mitigation Structure
4	25KG0021- Construction of Flood Mitigation Structure along Sagadan Bridge (B00960MN), Package 2, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	62,551,000		62,551,000	Construction of Flood Mitigation Structure
5	25KG0022- Construction of PNP Perimeter Road, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	30,000,000		30,000,000	Construction of Road
6	25KG0023- Construction of Road, Barangay San Antonio to Tubaran, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	October 15-21, 2024	November 20, 2024	November 24, 2024	November 26, 2024	GAA FY-2025	48,590,000		48,590,000	Construction of Road

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMACPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0024- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Linamon-Zamboanga Rd - K1546 + 958 - K1547 + 157, K1547 + 343 - K1547 + 547, K1547 + 569 - K1547 + 775, K1548 + 000 - K1548 + 127, K1548 + 163 - K1549 + 321, K1572 + 862 - K1573 + 257, K1574 + 250 - K1575 + 379, K1575 + 553 - K1575 + 563	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	95,409,000		95,409,000	Construction of Protection Dike
2	25KG0025- Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Baroy, Lanao del Norte	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	6,000,000		6,000,000	Construction of Protection Dike
3	25KG0026- Construction / Upgrading / Rehabilitation of Drainage along Linamon-Zamboanga Rd - K1588 + 900 - K1589 + 498 B/S	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	30,000,000		30,000,000	Construction of Flood Mitigation Structure
4	25KG0027- Construction of Bridge at Barangay Libertad, Kauswagan, Lanao del Norte	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	70,000,000		70,000,000	Construction of Flood Mitigation Structure
5	25KG0028- Construction of Flood Mitigation Structure along Titunod Bridge II (B00956MN), Downstream, Package 1, Kolambugan, Lanao del Norte	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	50,000,000		50,000,000	Construction of Road
6	25KG0029- Construction of Flood Mitigation Structure along Bulod Bridge (B00960MN), Package 1, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	50,000,000		50,000,000	Construction of Road
7	25KG0030- Construction (Completion) of Baloi Water Supply System (Phase II), Barangay Poblacion, Balo-i, Lanao del Norte	Yes	Planning	Competitive Bidding	November 25 - December 1, 2024	December 16, 2024	December 20, 2024	December 22, 2024	GAA FY-2025	15,000,000		15,000,000	Construction of Road

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIO
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0031- Construction/ Rehabilitation of Multi-Purpose Building (PNP PHQ Firing Range), Barangay Pigcarangan, Tubod, Lanao del Norte	Yes	Planning	Competitive Bidding	November 26 - December 2, 2024	December 17, 2024	December 21, 2024	December 23, 2024	GAA FY-2025	20,000,000		20,000,000	Construction/ Rehabilitation of Multi-Purpose Building
2	25KG0032- Construction (Completion) of Multi-Purpose Building (Phase II), Barangay Poblacion, Maigo, Lanao del Norte	Yes	Planning	Competitive Bidding	November 26 - December 2, 2024	December 17, 2024	December 21, 2024	December 23, 2024	GAA FY-2025	30,000,000		30,000,000	Construction (Completion) of Multi-Purpose Building


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMPIO
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0033- Construction (Completion) of Lanao del Norte 1st DEO Building, Tubod, Lanao del Norte	No	Planning	Competitive Bidding	January 16-22, 2025	February 6, 2025	February 10, 2025	February 11, 2025	GAA FY-2025	105,000,000		105,000,000	Construction (Completion) of Lanao del Norte 1st DEO Building
2	25KG0034- Construction of Multi-Purpose Building (Covered Court), Barangay Puntod, Matungao, Lanao del Norte	No	Planning	Competitive Bidding	January 16-22, 2025	February 6, 2025	February 10, 2025	February 11, 2025	GAA FY-2025	6,000,000		6,000,000	Construction of Multi-Purpose Building
3	25KG0035- Replacement of Permanent Weak Bridges, Linamon Br. (B00940MN) along Linamon-Zamboanga Rd	No	Planning	Competitive Bidding	January 16-22, 2025	February 6, 2025	February 10, 2025	February 11, 2025	GAA FY-2025	115,800,000		115,800,000	Replacement of Permanent Weak Bridges


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMC PIC
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0036- Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion West, Baloi, Lanao del Norte	No	Planning	Competitive Bidding	February 6-12, 2025	February 27, 2025	March 3, 2025	March 4, 2025	GAA FY-2025	50,000,000		50,000,000	Construction of Multi-Purpose Building
2	25KG0037- Construction of Multi-Purpose Facility (Covered Court) at Punod Elementary School, Brgy. Punod, Pantar, Lanao del Norte	No	Planning	Competitive Bidding	February 6-12, 2025	February 27, 2025	March 3, 2025	March 4, 2025	GAA FY-2025	20,000,000		20,000,000	Construction of Multi-Purpose Facility
3	25KG0038- Construction of Level III Barangay Water Supply System (Deep Well), Maria Cristina, Baloi, Lanao del Norte	No	Planning	Competitive Bidding	February 6-12, 2025	February 27, 2025	March 3, 2025	March 4, 2025	GAA FY-2025	10,000,000		10,000,000	Construction of Level III Water Supply System


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMIO
BAC Chairwoman
OIC Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			(Brief Description of Program/Project)
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0039- Construction of Multi Purpose Building, Mindanao Civic Center Complex, Barangay Poblacion, Tubod, Lanao del Norte	No	Planning	Competitive Bidding	February 13-19, 2025	March 6, 2025	March 10, 2025	March 11, 2025	GAA FY-2025	100,000,000		100,000,000	Construction of Multi Purpose Building
2	25KG0040- Construction of Multi-Purpose Building (Municipal Agriculture Warehouse and Processing Center for Coconut water and Coconut sugar) at Brgy. Poblacion, Bacolod, Lanao del Norte	No	Planning	Competitive Bidding	February 13-19, 2025	March 6, 2025	March 10, 2025	March 11, 2025	GAA FY-2025	5,000,000		5,000,000	Construction of Multi-Purpose Building

Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMDIPIC
BAC Chairwoman
OIC- Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025
(CIVIL WORKS)
(AS OF JANUARY 31, 2025)

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(Brief Description of Program/Project)
					Advertisement/P ost of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25KG0041- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road (S00914MN) K1590+408 - K1591+611, K1591+631 - K1593+488, K1593+504-K1593+774, Lanao Del Norte	No	Planning	Competitive Bidding	February 20-26, 2025	March 13, 2025	March 17, 2025	March 18, 2025	GAA FY-2025	100,000,000		100,000,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
2	25KG0042- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Linamon-Zamboanga Road (00914MN) K1588+285-K1590+000, Lanao Del Norte	No	Planning	Competitive Bidding	February 20-26, 2025	March 13, 2025	March 17, 2025	March 18, 2025	GAA FY-2025	100,000,000		100,000,000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads


Submitted by:


KAREN CHRISTINE B. REYES
Head, Procurement Unit

Recommended By:


MARIA LIZA E. POMICIPIC
BAC Chairwoman
OIC - Assistant District Engineer

Approved by:


ALY KHAN U. ALI, MPA, AER
District Engineer