



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City
INDICATIVE ANNUAL PROCUREMENT PLAN FY 2025



CONGRESSIONAL DISTRICT: PASIG, TAGUIG, PATEROS

Contract ID	Project Title	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSOB0001	Sub-Surface Soil Exploration for the Construction of Slope Protection along C-6 Open Channel, Taguig City	MM1DEO	Yes	Public Bidding	Tue, 17-Sep-24	Wed, 09-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	2,892,815.64		2,892,815.64	Sub-surface Soil Exploration
25CSOB0004	Sub-Surface Soil Exploration for the Construction of Flood Mitigation Structure, Laguna Lakeshore Area, Barangay Lower Bicutan, Taguig City	MM1DEO	Yes	Public Bidding	Tue, 17-Sep-24	Wed, 09-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	1,214,403.75		1,214,403.75	Sub-surface Soil Exploration
25CSOB0008	Sub-Surface Soil Exploration for the Replacement of Permanent Weak Bridges: Pateros Bridge along Pateros-McKinley Road	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 19-Sep-24	Fri, 11-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	1,673,358.77		1,673,358.77	Sub-surface Soil Exploration
25CSOB0010	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building (Gym) at Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 19-Sep-24	Fri, 11-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	373,970.63		373,970.63	Sub-surface Soil Exploration
25CSOB0013	Sub-Surface Soil Exploration for the Construction of Slope Protection Structure along DOST, Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 19-Sep-24	Fri, 11-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	373,970.63		373,970.63	Sub-surface Soil Exploration
25CSOB0025	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building at Octagon Phase 1, Barangay Dela Paz, Pasig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 19-Sep-24	Fri, 11-Oct-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Preliminary Detailed Engineering	373,970.63		373,970.63	Sub-surface Soil Exploration
25CSOB0039	Sub-Surface Soil Exploration For The: A.) Construction of Multi-Purpose Building (Health Center), Barangay Addition Hills, San Juan City B.) Construction of Multi-Purpose Building (Covered Court), Barangay San Perfecto, San Juan City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration
25CSOB0040	Sub-Surface Soil Exploration For The: A.) Construction of Slope Protection Structure Along C-5 Open Channel (North Bound), Taguig City B.) Construction of Slope Protection Structure Along C-5 Open Channel (South Bound), Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Mon, 10-Mar-25	Thu, 20-Mar-25	Mon, 24-Mar-25	Preliminary Detailed Engineering	1,251,219.38		1,251,219.38	Sub-surface Soil Exploration
25CSOB0042	Sub-Surface Soil Exploration For The: A.) Construction of Bridge Along Capistrano Street, Barangay Ibayo-Tipas, Taguig City B.) Construction (Completion) of Multi-Purpose Facility, Brgy. San Miguel, Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration
25CSOB0044	Sub-Surface Soil Exploration For The: A.) Construction of Multi-Purpose Building, Kabayanan Elementary School (Sped), Barangay Kabayanan, San Juan City B.) Construction of Multi-Purpose Building, San Juan National High School, Barangay Corazon De Jesus, San Juan City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration
25CSOB0045	Sub-Surface Soil Exploration For The: A.) Construction of Slope Protection Along Labasan River (East Bank), Taguig City B.) Construction of Slope Protection Along Labasan River (West Bank), Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Mon, 10-Mar-25	Thu, 20-Mar-25	Mon, 24-Mar-25	Preliminary Detailed Engineering	1,082,641.89		1,082,641.89	Sub-surface Soil Exploration
25CSOB0047	Sub-Surface Soil Exploration For The: A.) Construction of Multi-Purpose Building, Mabato Street, Barangay Ibayo-Tipas, Taguig City B.) Construction of Multi-Purpose Building (Daycare Center) At Mrb, Barangay Ususan, Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration
25CSOB0050	Sub-Surface Soil Exploration For The: A.) Construction of Multi-Purpose Building At Ballecer St., Barangay South Signal, Taguig City B.) Construction of Multi-Purpose Building At Plaza 11, Barangay Central Signal, Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration
25CSOB0052	Sub-Surface Soil Exploration For The: A.) Construction of Training Facility, Tesda Compound Central Office, Taguig City B.) Construction of National Language Skill Building, Tesda Compound Central Office, Taguig City	MM1DEO	Yes	Negotiated Procurement Consultancy	Thu, 30-Jan-25	Fri, 28-Feb-25	Wed, 12-Mar-25	Fri, 14-Mar-25	Preliminary Detailed Engineering	745,486.89		745,486.89	Sub-surface Soil Exploration

Prepared by:

Recommended By:

Approved By:


RODEL A. SANTOS
Head, BAC Secretariat


EDUARDO B. DEL ROSARIO
BAC Chairman


ARISTOTLE B. RAMOS
District Engineer

Website: www.dpw.gov.ph
Tel. No(s): (02) 8641-07-13

