



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

July 21, 2023

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO III
Regional Director
This Region

SUBJECT : Submission of FY 2023 Final APP Updated (Non-CSE) (Changes within the 1st Semester of 2023)

In compliance with memorandum dated May 5, 2023: Reiteration of Submission of Mandatory Procurement Reports. Submitted herewith is the duly approved FY 2023 APP Non-CSE (Changes within the 1st Semester of 2023) for Civil Works, Consulting Services, and Goods and Services, this office.


RAMON ANSELMO C. CALAGOS
OIC- District Engineer

~~CC: Director MA. VICTORIA S. GREGORIO~~
Director, Procurement Service (PrS)

ROS.13 MLRR/RACC

**Department of Public Works and Highways - Camarines Sur 1st DEO FY 2023 Final APP Updated (Non-CSE) (Changes w/in the 1st semester of 2023)
as of July, 2023**

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark: (brief description of Program/Activity/Project)
					Advertisement/P osting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	P00712028LZ - CW1												
310201101169000	23FD0003 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0388 + 391 - K0388 + 990	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	February 6, 2023	February 8, 2023	GoP	23,960,000.00		23,960,000.00	Road Widening
	P00712029LZ - CW1												
310201101170000	23FD0004 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0389 + 876 - K0391 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	February 6, 2023	February 8, 2023	GoP	44,960,000.00		44,960,000.00	Road Widening
	P00712030LZ - CW1												
310203100706000	23FD0005 Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0402 + 000 - K0403 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	February 6, 2023	February 8, 2023	GoP	39,240,000.00		39,240,000.00	Road Widening
	P00755296LZ - CW1												
300105201056000	23FD0038 Rehabilitation of Camarines Sur 1st DEO Building, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	February 6, 2023	February 8, 2023	GoP	1,448,000.00		1,448,000.00	Rehabilitation Multi- Purpose Bldg
	P00738774LZ - CW1												
300226107099000	23FD0035 Construction of Multi-Purpose Building Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 25 - December 1, 2022	December 15, 2022	February 6, 2023	February 8, 2023	GoP	7,500,000.00		7,500,000.00	Construction Multi- Purpose Bldg
	P00713701LZ - CW1												
310305101936000	23FD0006 Widening of Permanent Bridge, Bigan Br. (B00429LZ) along Sipocot- Cabusao Road, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	February 27, 2023	March 1, 2023	GoP	17,000,000.00		17,000,000.00	Widening of Permanent Bridge
	P00737608LZ - CW1												
300226104509000	23FD0037 Construction of Multi-Purpose Building at Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	February 27, 2023	March 1, 2023	GoP	70,000,000.00		70,000,000.00	Construction Multi- Purpose Bldg
	P00739453LZ - CW1												
300205100768000	23FD0043 Construction of Solar Water System, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 8, 2023	March 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction Solar Water System
	P00739454LZ - CW1												

'300205100769000	23FD0044 Construction of Solar Water System, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 8, 2023	March 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	P00739455LZ - CW1												
'300205100770000	23FD0045 Construction of Solar Water System, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 8, 2023	March 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	P00739456LZ - CW1												
'300205100771000	23FD0046 Construction of Solar Water System, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 8, 2023	March 14, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	P00736082LZ - CW1												
'300219101583000	23FD0009 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Azucena Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736074LZ - CW1												
'300219101575000	23FD0011 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Belwang Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736075LZ - CW1												
'300219101576000	23FD0012 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Buenasuerte Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736095LZ - CW1												
'300219101596000	23FD0016 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Haluban Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736080LZ - CW1												
'300219101581000	23FD0019 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Malagulco Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736094LZ - CW1												
'300219101595000	23FD0021 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Napolitan Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure

	P00736090LZ - CW1												
'300219101591000	23FD0023(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Poblacion Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736092LZ - CW1												
'300219101593000	23FD0024 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Polantuna Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736093LZ - CW1												
'300219101594000	23FD0025 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Jose Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736089LZ - CW1												
'300219101590000	23FD0026(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Pedro Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736076LZ - CW1												
'300219101577000	23FD0028(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Ramon Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736078LZ - CW1												
'300219101579000	23FD0029 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Talsan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	March 22, 2023	March 27, 2023	GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00736091LZ - CW1												
'300219101592000	23FD0030 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tapi Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	March 22, 2023	March 27, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00743897LZ - CW1												
300226107101000	23FD0033 Construction of Multi-Purpose Building at Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2022	November 29, 2022	March 27, 2023	March 31, 2023	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	P00743895LZ - CW1												
'300226107098000	23FD0034 Construction of Multi-Purpose Building at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	March 27, 2023	March 31, 2023	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	P00743894LZ - CW1												

300226107097000	23FD0036 Construction of Multi-Purpose Building at Ragay, Camarines Sur,	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	March 27, 2023	March 31, 2023	GoP	50,000,000.00		50,000,000.00	Construction Multi-Purpose Bldg
	P00744213LZ - CW1												
300229100390000	23FD0047 Construction of Solar Water System, Godofredo Reyes Sr. National High School, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 27, 2023	March 31, 2023	GoP	5,000,000.00		5,000,000.00	Construction Solar Water Syst
	P00743896LZ - CW1												
300226107100000	23FD0048 Construction of Multi-Purpose Building (Municipal Agricultural Office) at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	March 27, 2023	March 31, 2023	GoP	10,000,000.00		10,000,000.00	Construction Multi-Purpose Bldg
	P00740490LZ - CW1												
300219101588000	23FD0010 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Bagangan Sr. Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740488LZ - CW1												
300219101586000	23FD0013- Construction of Riverbank Protection Structure along Kilbay River, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	April 14, 2023	April 18, 2023	GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00740483LZ - CW1												
300219101578000	23FD0014 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Isidro Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740486LZ - CW1												
300219101584000	23FD0015(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Gaongan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740491LZ - CW1												
300219101589000	23FD0017(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. South Centro Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740485LZ - CW1												
300219101582000	23FD0018- Construction of Riverbank Protection Structure along Libmanan River, Brgy. Manangle Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740487LZ - CW1												

300219101585000	23FD0020 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Awayan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740489LZ - CW1												
300219101587000	23FD0022 Construction of Riverbank Protection Structure along Kilbay River, Brgy. Comadaycaday to Brgy. San Juan , Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	April 14, 2023	April 18, 2023	GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00740482LZ - CW1												
300219101574000	23FD0027(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Barrera Jr. Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740481LZ - CW1												
300219101573000	23FD0031 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Cristo Rey Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	April 14, 2023	April 18, 2023	GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00740484LZ - CW1												
300219101580000	23FD0032 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tara Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	April 14, 2023	April 18, 2023	GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00713332LZ - CW1												
310107100542000	23FD0001 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0312 + 837 - K0312 + 960 /	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	December 20, 2022	April 14, 2023	April 18, 2023	GoP	12,000,000.00		12,000,000.00	Rehabilitation/ Reconstruction of Roads - K0312 + 837 - K0312 + 960
	P00713333LZ - CW1												
310107100543000	23FD0002 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0339 + 145 - K0339 + 240 /	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	December 20, 2022	April 14, 2023	April 18, 2023	GoP	13,000,000.00		13,000,000.00	Rehabilitation/ Reconstruction of Roads K0339 + 145 - K0339 + 240
	P00740272LZ - CW1												
300218100103000	23FD0039 Construction of Coastal Road along Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	April 14, 2023	April 18, 2023	GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
	P00740273LZ - CW1												

"300218100104000	23FD0040 Construction of Coastal Road along Brgy. Calampinay, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	April 14, 2023	April 18, 2023	GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
	P00740274LZ - CW1												
300218100105000	23FD0041 Construction of Coastal Road along Brgy. Mangga, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	April 14, 2023	April 18, 2023	GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
	P00740275LZ - CW1												
300218100106000	23FD0042 Construction of Coastal Road along Brgy. San Vicente, Sipocot, Camarines Sur – Brgy. Barcelonita, Cabusao, Camarines Sur,	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	April 14, 2023	April 18, 2023	GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
	P00726291LZ - CW1												
'320101110035000	23FD0007 Construction of Revetment, Barangay Poblacion, Sta. 49+820.00 - Sta. 49+925.00, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2022	December 20, 2022	May 10, 2023	May 15, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Revetment Sta. 49+820.00 - Sta. 49+925.00
	P00726606LZ - CW1												
'320102105449000	23FD0008 Construction of Sipocot River Flood Mitigation Structure (Barangay North Centro to Barangay Azucena), Sta. 38+060.00 - Sta. 38+193.00, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 20, 2022	May 10, 2023	May 15, 2023	GoP	60,000,000.00		60,000,000.00	Construction of River Flood Mitigation Structure
TOTAL										2,966,608,000.00		2,966,608,000.00	

ADDITIONAL PROJECTS

	P00744729LZ												
	P00744730LZ												
	P00744731LZ												
	P00744732LZ												
300205100009000	23FD0049 – CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM, CABUYAO ELEMENTARY SCHOOL, SIPOCOT, CAMARINES SUR; COTMO ELEMENTARY SCHOOL, SIPOCOT, CAMARINES SUR; MANGAPO ELEMENTARY SCHOOL, SIPOCOT, CAMARINES SUR; SALVACION ELEMENTARY SCHOOL, RAGAY, CAMARINES SUR	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Mar. 29 - April 4, 2023	April 18, 2023	May 15, 2023	May 17, 2023	GoP	2,400,000.00		2,400,000.00	Construction of Rain Water Collector
300116201297000	23FD0050 – CONCRETING OF FARM TO MARKET ROAD AT DEL GALLEG0 AND SIPOCOT, CAMARINES SUR	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 30 - June 5, 2023	June 19, 2023	June 26, 2023	June 29, 2023	GoP	36,000,000.00		36,000,000.00	Concreting of Farm to Market Road
P00771179LZ-CW1	a) Brgy. Palaspas FMR, Del Gallego, Cam. Sur									12,000,000.00		12,000,000.00	
P00771177LZ-CW1	b) Brgy. Bagong Sirang to Brgy. Lipilip FMR, Sipocot, Cam. Sur									12,000,000.00		12,000,000.00	

P00771178LZ-CW1	c)Brgy. Mantila FMR, Sipocot,Cam.Sur										12,000,000.00		12,000,000.00	
	23FD0051 – REPAIR/MAINTENANCE OF KILBAY RIVER REVETMENT 5, BRGY. POBLACION, DEL GALLEG0, CAMARINES SUR	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 30 - June 5, 2023	June 19, 2023	June 26, 2023	June 29, 2023	GoP	3,000,000.00		3,000,000.00	Repair/Maintenance of Flood Control	
200000100029000	23FD0052 – Repair/Maintenance of DPWH Building, Andaya Hall III, MPB Building and MQC Building, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 30 - June 5, 2023	June 19, 2023	June 26, 2023	June 29, 2023	GoP	1,500,000.00		1,500,000.00	Repair/Maintenance of DPWH Building	
200000100019000	23FD0053 – Road Construction in Upper Sta. Cruz, Ragay, Camarines Sur (Phase I)	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 16 - June 22, 2023	July 5, 2023			GoP	19,000,000.00		19,000,000.00	Road Construction	
	23FD0054 – Cluster: Construction of 1STY3CL, Cabusao, Lupi and Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	July 13 -19, 2023	August 1, 2023			GoP	30,000,000.00		30,000,000.00	Construction of School Building	
GRAND TOTAL											3,058,508,000.00		3,058,508,000.00	

Prepared by:

MARIA LUCIA R. REQUEJO
Engineer III
Date: 7/21/2023

Recommended by:

MARIA AUREA MILDRED T. ROMUALDO
BAC Vice Chairperson
Date: 7/21/2023

Approved by:

RAMON ANSELMO C. CALAGOS
OIC - District Engineer
Date: 7/21/2023

DPWH-INFRA-02-2016

**Department of Public Works and Highways - Camarines Sur 1st DEO FY 2023 Final APP Updated (Non-CSE) (Changes w/in the 1st semester of 2023)
as of July, 2023**

GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proje ct)
						Advertisement/P osting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
COMPETITIVE BIDDING														
200000100017000	23GFD0001 - Supply of Fuel and Lubricants for Use in Various Operation and Preventive Maintenance of Service Vehicles, Construction and Heavy Equipment and Industrial Machineries Assigned in Maintenance Section for 1st and 2nd Quarters CY 2023	Maintenance Section		NO	Competitive Bidding	3/10-16/ 2023	3/29/2023	4/3/2023	4/4/2023	GoP	1,486,112.34			Supply of Fuel
200000100017000	23GFD0002 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges (1st and 2nd Quarter) Rolando R, Andaya highway K0325 + 000 to K0340 + 000 Sipocot-Cabusao Road K0402 + 000 - K0410+381	Various Sections		NO	Competitive Bidding	3/10-16/ 2023	3/29/2023	4/3/2023	4/4/2023	GoP	1,783,206.00			Supply and Delivery of Materials

320101110003500 .EAO 310107100543000 .EAO 310107100542000 .EAO	23GFD0003 - Supply of Fuel for Use in Assessment/Survey of Various Planning Applications and other related Activities in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	4/29 -5/8/ 2023	5/9/2023	5/15/2023	5/26/2023	GoP	299,935.00			Supply of Fuel
300219101583000 .EAO	23GFD0004 - Supply and Delivery of Electrical Supplies, Common Office Supplies, Customized Binder, Common Office Devices, Other Supplies/Materials, Common IT Supplies and Peripherals, Consumables, Janitorial Supplies and Medical Supplies for use in Various Sections for 2nd Quarter CY 2023 of DPWH CS 1st DEO	Various Sections	NO	Competitive Bidding	5/19-25/2023	6/7/2023	6/14/2023	6/16/2023	GoP	1,527,189.00			Supply and Delivery of Various Office Supplies
200000100017000	23GFD0005 - Supply and Delivery of Materials for Repair and Maintenance of National Roads and Bridges (3rd and 4th Quarter) along Rolando R. Andaya Highway K0316+000 to K0326+000 and Daang Maharlika K0373+000 to K0386+000	Maintenance Section	NO	Competitive Bidding	06/7-13/2023	6/27/2023	7/3/2023	7/5/2023	GoP	1,782,928.00			Supply and Delivery of Materials
	23GFD0006 - Supply and Delivery of Various I.T. Equipment for use in Various Sections for CY 2023 of DPWH - Camarines Sur 1st DEO	Various Sections	NO	Competitive Bidding	6/22 - 28/2023	7/12/2023	7/18/2023	7/20/2023	GoP	3,982,563.00			Supply and Delivery of Various I.T. Equipment
	23GFD0007 - Supply of Fuel for use in Service Vehicle and Various Equipment of Various Sections for 3rd Quarter CY 2023 of DPWH CS 1st DEO	Various Sections	NO	Competitive Bidding	6/28-7/4/2023	7/18/2023	7/21/2023	ON-GOING	GoP	1,599,885.91			Supply of Fuel
SMALL VALUE PROCUREMENT													
200000100017000	DPWH-R05-13.5-451.5-2022-03-002 - Supply of Fuel for use in various equipment for the Repair and Maintenance of National Roads and Bridges for 2nd Quarter of CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/4-10/ 2022	3/11/2022	3/21/2022	3/23/2022	GoP	368,500.00	368,500.00		Supply of Fuel
200000100017000	DPWH-R05-13.5-451.5-2022-03-003 - Supply and Delivery/Installation Traffic Safety Devices along Rolando R. Andaya Highway K0289+000 - K0341+000	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/10-16/ 2022	3/17/2022	3/23/2022	3/28/2022	GoP	969,475.00	969,475.00		Supply and Delivery/Installation Traffic Safety Devices
310108100500000 .EAO 200000100099000 200000100023000 200000100506000 200000100764000	DPWH-R05-13.5-451.5-2022-04-006 - Supply of Fuel for use in Various Service Vehicles and Equipment for 2nd Quarter CY 2022 of DPWH CS 1st DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	4/22-28/ 2022	4/29/2022	5/11/2022	5/16/2022	GoP	399,960.00		399,960.00	Supply of Fuel
310108100500000 .EAO	DPWH-R05-13.5-451.5-2022-04-008 - Preventive Maintenance (General Cleaning/Check-up) of 33 Air Conditioning Units for the 2nd Quarter of CY - 2022	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	4/29/2022	5/11/2022	5/16/2022	GoP	28,250.00		28,250.00	Preventive Maintenance of Air Conditioning Units

310108100503000 EAO	DPWH-R05-13.5-451.5-2022-04-010 - Supply and Delivery of spare parts of Nissan Frontier SEJ-192/H1-4590, Mitsubishi L300 NR-4155/H1-5976, Mitsubishi Adventure B0-V652/H1-6487, Mitsubishi Strada B0-A194/H1-6488, Mitsubishi Strada B4-E273/H1-7222 and Mitsubishi Strada B2-W305/H1-7229; Perform Air-con cleaning for Nissan Frontier SEJ-192/H1-4590, Mitsubishi Adventure B0-V652/H1-6487, Installation of suspension arm kit and wheel alignment of Nissan Frontier SEJ-192/H1-4590 and Mitsubishi L300 NR-4155/H1-5976 for 2nd quarter CY 2022	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/20-24/2022	5/25/2022	5/31/2022	6/2/2022	GoP	157,160.50		157,160.50	Supply and Delivery of Spare Parts
200000100017000	DPWH-R05-13.5-451.5-2022-05-012 - Supply and Delivery of Materials for Repainting of Bridge Railings and Guardrails along Rolando R. Andaya Highway K0282+(-916) - K0341+637	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/20-24/2022	5/25/2022	5/31/2022	6/2/2022	GoP	50,175.00	50,175.00		Supply and Delivery of Materials
200000100017000	DPWH-R05-13.5-451.5-2022-05-013 - Supply of Supplemental Fuel for use in various equipment for the Repair and Maintenance of National Roads and Bridges for 2nd quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	6/6/2022	6/13/2022	6/14/2022	GoP	198,210.00	198,210.00		Supply of Fuel
200000100017000	DPWH-R05-13.5-451.5-2022-05-014 - Supply and delivery of spare parts for Mitsubishi L300 B1-2915/H1-6360, Hydraulic Excavator F17-74 mdl. JYL619, Hino Dump Truck mdl. FF3HGS, SCN-533/H3-6323, Hino Dump Truck mdl. FF3HGS, SCN-535/H3-6324, Hino Dump Truck mdl. FG1JPUB, SKC-815/H3-6411, Hino Dump Truck mdl. FG1JPUB, SKC-816/H3-6412, Hino Dump Truck mdl. 300S, JM 8324/H3-6833, Honda XR150L/H10-134, Komatsu Front-end Loader mdl. WA120-3/L2-1415, Skidsteer Loader Mustang mdl. 2040/L2-1418, Volvo Road Grader mdl. G930/N1-2260 and Fill up & Machining of Transmission Gear of Hydraulic Excavator F17-74 mdl. JYL619 and Aircon Cleaning & Replacement of Evaporator unit of Hino Dump Truck mdl. FG1JPUB, SKC-815/H3-6411 for 2nd quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	6/6/2022	6/13/2022	6/15/2022	GoP	842,974.00	842,974.00		Supply and delivery of spare parts
	DPWH-R05-13.5-451.5-2022-06-015 - Supply of Supplemental Fuel for Use in Assessment/Survey of Various Planning Applications and Other related Activities in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/10-12/2022	6/13/2022	6/20/2022	6/21/2022	GoP	149,958.90		149,958.90	Supply of Fuel
	DPWH-R05-13.5-451.5-2022-06-017 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 3rd Quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/22-28/2022	6/29/2022	7/5/2022	7/7/2022	GoP	649,940.70	649,940.70		Supply of Fuel
200000100017000	DPWH-R05-13.5-451.5-2023-03-004 - Supply and Delivery of Uniforms & Safety Gear for Maintenance Staff and Crew	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/17 - 20/2023	3/21/2023	3/27/2023	3/28/2023	GoP	415,500.00			Supply and Delivery of Various Supplies
310107100542000 EAO	DPWH-R05-13.5-451.5-2023-04-005 - Preventive Maintenance (General Cleaning/Check up) of Air Conditioning Units for the 2nd Quarter of CY 2023	Various Sections	NO	NP-53.9 - Small Value Procurement	N/A	4/19/2023	4/25/2023	4/27/2023	GoP	36,400.00			Supply and Delivery of Air Conditioner Units

300219101595000 .EAO	DPWH-RO5-13.5-451.5-2023-05-009 - Supply and Delivery of Office Equipment, Tools, Furniture & Fixtures, for use in Various Sections for 2nd Quarter CY 2023 of DPWH CS 1st, DEO	Various Sections	NO	NP-53.9 - Small Value Procurement	5/31-6/6/2023	6/7/2023	6/14/2023	6/16/2023	GoP	536,050.00			Supply and Delivery of Air Conditioner Units
300105200365000 .EAO 300105200574000 .EAO	DPWH-RO5-13.5-451.5-2023-05-010 - Supply and Delivery of Spare Parts and Materials for the Repair and Upkeep of Mitsubishi L300, B1-Z915/H1-6360, Asphalt Kettle B5-148, Hydraulic Excavator F17-74 mdl. JYL619, Hino Dump Truck SCN-535/H3-6324, Hino Dump Truck SKC-815/H3-6411, Hino Dump Truck SKC-816/H3-6412, Howo Truck SKT-629/H3-6435, Hino Dump Truck JM 8324/H3-6833, Komatsu Front-End Loader L2-1415, Skidsteer Loader Mustang mdl. 2040, L2-1418, Volvo Road Grader N1-2260, and Ammann Road Roller, ARX16, Z18-410 for 2nd Quarter CY 2023 of DPWH CS 1st DEO	Various Sections	NO	NP-53.9 - Small Value Procurement	5/31-6/6/2023	6/7/2023	6/14/2023	6/16/2023	GoP	999,890.00			Supply and Delivery of Various Equipment
200000100820000	DPWH-RO5-13.5-451.5-2023-05-011 - Registration, Calibration and Firmware Update of GEOMAX GNSS RTK, Model Zenith 35 Pro B/R Instrument for use in the Planning and Design Section	Various Sections	NO	NP-53.9 - Small Value Procurement	5/31-6/6/2023	6/7/2023	6/14/2023	6/16/2023	GoP	79,500.00			Supply and Delivery of Furniture & Fixtures
200000100820000	DPWH-RO5-13.5-451.5-2023-05-012 - Calibration/Update of Firmware and Checking of Internal and External Radio with EFIX Model F4 Serial No. 3453357 and 3468359 Instrument for use in the Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/31-6/6/2023	6/7/2023	6/14/2023	6/16/2023	GoP	90,000.00			Calibration of Total Station
300219101591000 .EAO	DPWH-RO5-13.5-451.5-2023-05-013 - Supply and Delivery of Various Chemicals for Quality Assurance Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/31-6/6/2023	6/7/2023	6/14/2023	6/16/2023	GoP	500,000.00			Supply and Delivery of Total Station Accessories
DIRECT CONTRACTING													
300219101595000 .EAO	DPWH-RO5-13.5-451.5-2023-05-007 - Supply and Delivery of Spare Parts, Consumables and Toner for Ineo Copier for use in Various Sections for 2nd Quarter CY 2023 of DPWH CS 1st, DEO	Various Sections	NO	Direct Contracting	N/A	6/7/2023	6/13/2023	6/14/2023	GoP	244,530.00			Supply and Delivery of Toner
EMERGENCY CASES													
	DPWH-RO5-13.5-451.5-2023-06-017 - Supply and Delivery of Materials for Emergency Repair of Bridge Approaches (Cabatbatan Bridge) and Damaged Pavement at Colacling, Lupi along Rolando R. Andaya Highway (K0285 + 888 to K0285 + 942 and K0329 + 470 to K0329 + 475)	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	7/12/2023	7/14/2023	GoP	997,450.00			Supply and Delivery of Materials

Prepared by:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 7/21/2023

Recommended by:

MARIA AUREA MILDRED T. ROMUALDO

BAC Vice Chairperson

Date: 7/21/2023

Approved by:

RAMON ANSELMO C. CALAGOS


OIC - District Engineer

Date: 7/21/2023


**Department of Public Works and Highways - Camarines Sur 1st DEO FY 2023 Final APP Updated (Non-CSE) (Changes w/in the 1st semester of 2023)
as of July, 2023**

Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Proje ct)
						Advertisement/P osting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NO PROCUREMENT FOR CONSULTANCY SERVICES CY 2023														


Prepared by:


MARIA LUCIA R. REQUEJO
 Engineer III
 Date: 7/21/2023

Recommended by:


MARIA AUREA MILDRED T. ROMUALDO
 BAC Vice Chairperson
 Date: 7/21/2023

Approved by:


RAMON ANGELMO C. CALAGOS
 OIC - District Engineer
 Date: 7/21/2023