

EASTERN SAMAR DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan Non-CSE for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24IB0001 - Construction of Road, Barangay Buyayawon to Barangay 4, Mercedes, Eastern Samar	Construction Section	YES	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	11/21/2023	01/22/2023	GoP	10,000,000.00		10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
2	24IB0003 - Road Widening Secondary Roads Borongan – Guiuan RD, K0948+030 – K0950+530	Construction Section	YES	Competitive Bidding	Oct. 28, 2023 - Nov. 03, 2024	Nov. 21, 2023	11/21/2023	01/22/2023	GoP	50,000,000.00		50,000,000.00	Road Widening - Secondary Roads
3	24IB0004 - (re-ad) - Road Widening Secondary Roads Guiuan-Sulangan Peninsula RD K1060+170 – K1062+670	Construction Section	YES	Competitive Bidding	Nov. 30 - Dec. 06, 2023	Dec. 19, 2023	11/21/2023	01/22/2023	GoP	50,000,000.00		50,000,000.00	Road Widening - Secondary Roads
4	24IB0005 - Road Widening Tertiary Roads Arteche-Jipapad-Las Navas-Rawis RD K0971+764 – K0972+709	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	11/21/2023	01/22/2023	GoP	40,000,000.00		40,000,000.00	Road Widening - Tertiary Roads
5	24IB0006 - Preventive Maintenance Secondary Roads JCT. Buenavista – Lawaan – Marabut RD K0965+002 – K0966+707, K0979+175 – K0979+218	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	11/21/2023	01/22/2023	GoP	10,000,000.00		10,000,000.00	Preventive Maintenance on Secondary Roads
6	24IB0007 - Preventive Maintenance Secondary Roads JCT. Taft-Oras-San Policarpo-Arteche RD K0913+491 – K0913+560, K0913+537 – K0913+555, K0913+568 – K0913+673, K0913+578 – K0913+991, K0913+777 – K0913+791, K0913+910 – K0913+982, K0913+1136 – K-0913+1152, K0913+1195 – K0913+1208, K0913+1212 – K0913+1222, K0913+1240 – K0913+1276, K0913+1318 – K0913+1338, K0913+1342 – K0913+1348	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	11/21/2023	01/22/2023	GoP	10,000,000.00		10,000,000.00	Preventive Maintenance on Secondary Roads
7	24IB0008 - Rehabilitation/Major Repair of Permanent Bridges Cajagwayan BR. 2 (B00457SM) Jct. Taft-Oras-San Policarpo-Arteche RD	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	11/21/2023	01/22/2023	GoP	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
8	24IB0009 (re-ad) - Construction of Borongan Diversion Road – Segment II, Borongan, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 02 - Dec. 08, 2023	Dec. 27, 2023	01/05/2024	01/08/2024	GoP	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
9	24IB0010 - Retrofitting/Strengthening of Permanent Bridges Llorente BR. (B00482SM) Along Borongan-Guiuan RD	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	11/21/2023	01/22/2023	GoP	92,000,000.00		92,000,000.00	Retrofitting/Strengthening of Permanent Bridge Llorente Br. (B00482SM)
10	24IB0011 - Rehabilitation of flood Control Structure along Dolores River, Barangay Aroganga Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	12/21/2023	12/22/2023	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
11	24IB0012 - Construction of Multi-Purpose Building (Covered Court), Giporlos Elementary School Giporlos, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	12/21/2023	12/22/2023	GoP	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

12	24IB0013 - Construction of Multi-Purpose Building (Covered Court), Quinapondan National High School Quinapondan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	12/21/2023	12/22/2023	GoP	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
13	24IB0014 - Construction of Brgy. Hall Barangay 02, Can-Avid, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23-29, 2023	Dec. 14, 2023	12/21/2023	12/22/2023	GoP	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
14	24IB0016 - Rehabilitation of Flood Control Structure Along Dolores River, Barangay Magsaysay Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2023	Dec. 14, 2023	12/21/2023	12/22/2023	GoP	51,343,000.00		51,343,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
15	24IB0018 - Construction of Llorente Flood Control Structure K0977+400 – K0978+000, Llorente, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2023	Dec. 14, 2023	12/21/2023	12/22/2023	GoP	80,000,000.00		80,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
16	24IB0020 - Road widening Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche RD, K0891+(-501) – K0891+000, K0892+613 – K0893+618	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/21/2023	12/22/2023	GoP	49,823,000.00		49,823,000.00	Road Widening-Secondary Roads
17	24IB0021 - Construction of Road, Saurong, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/27/2023	12/28/2023	GoP	7,000,000.00		7,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
18	24IB0022- Road Widening Secondary Roads Wright-Taft-Borongan RD K0866+000 – K0868+427	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/27/2023	12/28/2023	GoP	50,000,000.00		50,000,000.00	Road Widening - Secondary Roads
19	24IB0023 - Construction of Borongan diversion Road – Segment 1, Eastern Samar Borongan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/27/2023	12/28/2023	GoP	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
20	24IB0024 - Rehabilitation of Flood Control structure Along Loom River Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/27/2023	12/28/2023	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21	24IB0025 - Construction of Missing Links/New Roads Arteche, Brgy. Catumsan – Jipapad – Las Navas – Catubig Road, Eastern Samar, Jipapad, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	12/27/2023	12/28/2023	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads

22	24IB0026 Re-advertised - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads Secondary Roads, Jct. Taft-Oras-San Policarpo-Arteche RD, K0943+542 – K0943+634, K0943+687 – K0943+696, K0943+701 – K0943+723, K0943+799 – K0943+808, K0943+825 – K0943+899, K0943+912 – K0943+926, K0943+948 – K0944+004, K0944+099 – K0944+162, K0944+180 – K0944+190, K0944+268 – K0944+290, K0944+303 – K0944+371, K0944+748 – K0944+781, K0946+014 – K0946+029, K0946+177 – K0946+187, K0946+220 – K0946+270	Construction Section	YES	Competitive Bidding	01/29/2024	Feb. 20, 2024			GoP	7,849,000.00		7,849,000.00	Road: 0.680 Lane Km. Rehabilitation/reconstruction of PCCP L= 0.680 Lane Km, W=3.05m, T=0.28m Chevron Signs = 6pcs & Metal Guardrail = 17m
23	24IB0028 - Retrofitting/Strengthening of Permanent Bridges Bulalacao BR. (B00582SM) Along Borongan – Guiuan RD	Construction Section	YES	Competitive Bidding	Dec. 23 - 29, 2023	Jan. 16, 2024	12/27/2023	12/28/2023	GoP	10,000,000.00		10,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24	24IB0029 - Construction of Evacuation Center, Taft, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 23 - 29, 2023	Jan. 16, 2024	12/27/2023	12/28/2023	GoP	5,000,000.00		5,000,000.00	BIP-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
25	24IB0030 - Construction of Evacuation Center, Barangay San Jose, Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	12/27/2023	12/28/2023	GoP	5,000,000.00		5,000,000.00	BIP-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
26	24IB0032 - Construction of Flood Control Structure, Barangay Benowangan, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	11-01-2024	31-01-2024	12/27/2023	12/28/2023	GoP	10,000,000.00		10,000,000.00	BIP-Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
27	24IB0033 - Rehabilitation/Major Repair of Permanent Bridges, Cagboborac BR. (B00460SM) along Wright-Taft-Borongan Rd.	Construction Section	NO	Competitive Bidding	11-01-2024	31-01-2024	12/27/2023	12/28/2023	GoP	12,000,000.00		12,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
28	24IB0034 - Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide secondary Roads Wright-Taft-Borongan RD K0861+055-K0861+090	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Slope Protection L=35m
29	24IB0035 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads Borongan-Guiuan RD K0988+845-K0988+910	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	6,000,000.00		6,000,000.00	Construction of Slope Protection Structure (Retaining Wall, L=65m) including Lined
30	24IB0036 - Rehabilitation/Reconstruction/Upgrading Paved Roads - Secondary Roads Wright-Taft-Borongan Rd - K0908+852 - k0909+000, K0909+759 - K0909+862, k0912+728 - K0912+828, K0916+320 - K0916+370, K0916+416 - K0916+466	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	10,129,000.00		10,129,000.00	Wright-Taft-Borongan Rd - K0908+852 - k0909+000, K0909+759 - K0909+862, k0912+728 - K0912+828, K0916+320 - K0916+370, K0916+416 - K0916+466

31	24IB0037 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads Borongan-Guiuan Rd - K1001+317 - K1001+417	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	9,000,000.00		9,000,000.00	Borongan-Guiuan Rd - K01001+317 - K01001+417
32	24IB0038 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads Borongan-Guiuan Rd. K1018+050 - K1018+110	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	8,000,000.00		8,000,000.00	Borongan-Guiuan Rd. K1018+050 - K-1018+110
33	24IB0039 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads JCT. Buenavista – Lawaan – Marabut RD K0962+435 - K0962+476, K0981+951 - K0982+000	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	3,527,000.00		3,527,000.00	JCT. Buenavista – Lawaan – Marabut RD K0962+435 - K0962+476, K0981+951 - K0982+000
34	24IB0040 - Construction/Upgrading/Rehabilitation of Drainage along National Roads -Secondary Roads Borongan-Guiuan Rd - K01000+455 - K1000+815	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	5,000,000.00		5,000,000.00	Borongan-Guiuan Rd - K01000+455 - K1000+815
35	24IB0041 - Off-Carriageway Improvement - Secondary Roads Guiuan-sulangan Peninsula Road - K1050+318 - K1052+791, k01053+175 - K1056+012	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	90,208,000.00		90,208,000.00	Guiuan-sulangan Peninsula Road - K1050+318 - K1052+791, k01053+175 - K1056+012
36	24IB0042 - Off-Carriageway Improvement - Secondary Roads Wright-Taft-Borongan Rd - K0887+890 - K0887+970 (RS)	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	100,000,000.00		100,000,000.00	Wright-Taft-Borongan Rd -K0887+890 - K0887+970 (RS)
37	24IB0043 - Off-Carriageway Improvement - Secondary Roads Wright-Taft-Borongan Rd - K0887+800 - K0887+890 (RS)	Construction Section	NO	Competitive Bidding	01/19/2024	02/08/2024	02/19/2024	02/20/2024	GoP	100,000,000.00		100,000,000.00	Wright-Taft-Borongan Rd - K0887+800 - K0887+890 (RS)
38	24IB0044 - Off-Carriageway Improvement - Secondary Roads Wright-Taft-Borongan RD K0878+165 - K0878+250 (LS)	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	110,000,000.00		110,000,000.00	Wright-Taft-Borongan RD K0878+165 - K0878+250 (LS)
39	24IB0045 - Off-Carriageway Improvement - Tertiary Roads Artech-Jipapad-Las Navas-Rawis Rd - K0978+(-365) - K0980+352	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	50,000,000.00		50,000,000.00	Artech-Jipapad-Las Navas-Rawis Rd - K0978+(-365) - K0980+352
40	24IB0046 - Replacement of Permanent Weak Bridges Coticot Br. (B00504SM) along Jct Beunavista-Lawaan-Marabut Rd	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	40,000,000.00		40,000,000.00	Coticot Br. (B00504SM) along Jct Beunavista-Lawaan-Marabut Rd
41	24IB0047 - Rehabilitation/Major Repair of Permanent Bridges Binaloan Br. (B00577SM) along Wright-Taft-Borongan Rd.	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	10,000,000.00		10,000,000.00	Binaloan Br. (B00577SM) along Wright-Taft-Borongan Rd.
42	24IB0048 - Rehabilitation/Major Repair of Permanent Bridges Del Remedio Br. (B00583SM) along Wright-Taft-Borongan Rd	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	5,000,000.00		5,000,000.00	Del Remedio Br. (B00583SM) along Wright-Taft-Borongan Rd
43	24IB0049 - Rehabilitation/Major Repair of Permanent Bridges Layog Br. (B00567SM) along Wright-Taft-Borongan Rd	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	10,000,000.00		10,000,000.00	Layog Br. (B00567SM) along Wright-Taft-Borongan Rd

44	24IB0050 - Rehabilitation/Major Repair of Permanent Bridges Malinao Br. (B00515SM) along Jct Taft-Oras-San Policarpo-Arteche Rd	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	5,000,000.00		5,000,000.00	Malinao Br. (B00515SM) along Jct Taft-Oras-San Policarpo-Arteche Rd
45	24IB0051 - Rehabilitation/Major Repair of Permanent Bridges Parena Br. (B00507SM) along Jct Buenavista-Lawaan-Marabut Rd	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	6,500,000.00		6,500,000.00	Parena Br. (B00507SM) along Jct Buenavista-Lawaan-Marabut Rd
46	24IB0052 - Constrution of Flood Control Structure along Barangay San Miguel Protecting National Road and Bridges Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	150,000,000.00		150,000,000.00	Balangiga, Eastern Samar
47	24IB0053 - Constrction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Access Road from National Highway leading to Amanjuray - Amadaraga Falls. Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/22/2024	02/13/2024	02/22/2024	02/23/2024	GoP	5,000,000.00		5,000,000.00	Access Road from National Highway leading to Amanjuray - Amadaraga Falls. Lawaan, Eastern Samar
48	24IB0054 - Constrction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Access Road Leading to Divinubo Island Eco Park, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	5,000,000.00		5,000,000.00	Access Road Leading to Divinubo Island Eco Park, Borongan City, Eastern Samar
49	24IB0055 - Constrction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Access Road leading to Tourist Destanation from Borongan airport to Hilangagan Beach, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	5,000,000.00		5,000,000.00	Access Road leading to Tourist Destanation from Borongan airport to Hilangagan Beach, Borongan City, Eastern Samar
50	24IB0056 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Batiawan to Barangay Pangabutan, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	25,000,000.00		25,000,000.00	Construction of Road, Barangay Batiawan to Barangay Pangabutan, Taft, Eastern Samar
51	24IB0057 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Contruction of Road, Barangay 8 to San Isidro, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	15,000,000.00		15,000,000.00	Contruction of Road, Barangay 8 to San Isidro, Lawaan, Eastern Samar
52	24IB0058 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Concreting of Road, Barangay Camada to Barangay Omawas, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road, Barangay Camada to Barangay Omawas, Maydolong, Eastern Samar

53	24IB0059 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Concreting of Road in Bawbaw Butak, Barangay 12, Guiuan, Easter Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	10,000,000.00		10,000,000.00	Concreting of Road in Bawbaw Butak, Barangay 12, Guiuan, Easter Samar
54	24IB0060 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar (Phase II)	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	15,000,000.00		15,000,000.00	Constructon of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar (Phase II)
55	24IB0061 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Palactad to Barangay Sta. Margarita, Quinapondan, Eastern samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road, Palactad to Barangay Sta. Margarita, Quinapondan, Eastern samar
56	24IB0062 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Improvement of Barangay Aet - San Juan Road, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	50,000,000.00		50,000,000.00	Improvement of Barangay Aet - San Juan Road, Sulat, Eastern Samar
57	24IB0063 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Constructon of Barangay Tebbalawon to Barangay Tawagan, Arteche, Eastern Samar	Construction Section	NO	Competitive Bidding	01/23/2024	02/13/2024	02/22/2024	02/23/2024	GoP	47,000,000.00		47,000,000.00	Constructon of Barangay Tebbalawon to Barangay Tawagan, Arteche, Eastern Samar
58	24IB0064 - Constrction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road)Infrastructure Program - TRIP) Construction of Road, Barangay Omawas to Barangay Maybocog, Maydolong, Eastern samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road, Barangay Omawas to Barangay Maybocog, Maydolong, Eastern samar
59	24IB0065 - Constrction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road)Infrastructure Program - TRIP) Construction of Road, Barangay Maytigbao, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road, Barangay Maytigbao, Maydolong, Eastern Samar
60	24IB0066 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Phase II, Brgy. Polangi - Gayam, Taft Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road Phase II, Brgy. Polangi - Gayam, Taft Eastern Samar
61	24IB0067 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Phase II, Brgy. Lumatod - Danao, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road Phase II, Brgy. Lumatod - Danao, Taft, Eastern Samar

62	24IB0068 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Brgy. Bigo, sitio Kabayan to Brgy. Conception to Brgy. Cagsalay, Arteche, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	50,000,000.00		50,000,000.00	Construction of Road Brgy. Bigo, sitio Kabayan to Brgy. Conception to Brgy. Cagsalay, Arteche, Eastern Samar
63	24IB0069 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Phase I, Brgy. 6 - sitio Palaspas to Brgy. Polangi, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	50,000,000.00		50,000,000.00	Construction of Road, Phase I, Brgy. 6 - sitio Palaspas to Brgy. Polangi, Taft, Eastern Samar
64	24IB0070 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Brgy. Canteros - Guiboangan - Jepaco, Can Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road Brgy. Canteros - Guiboangan - Jepaco, Can Avid, Eastern Samar
65	24IB0071 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road Construction of Road Brgy. Homonhon - Casuguran - Habag, Guilan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road Brgy. Canteros - Guiboangan - Jepaco, Can- Avid, Eastern Samar
66	24IB0072 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, Phase II, Jipapad to Las Navas, Eastern Samar	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	50,000,000.00		50,000,000.00	Construction of Road, Phase II, Jipapad to Las Navas, Eastern Samar
67	24IB0073 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road, along Brgy. Carolina, Can-Avid - Dolores Road sta. 24+579 - 24+975	Construction Section	NO	Competitive Bidding	01/25/2024	02/15/2024	02/27/2024	02/28/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road, along Brgy. Carolina, Can-Avid - Dolores Road sta. 24+579 - 24+975
68	24IB0074 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Road, along Brgy. Carolina, Can-Avid - Dolores Road sta. 25+975 - 27+371	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	100,000,000.00		100,000,000.00	Construction of Road, along Brgy. Carolina, Can-Avid - Dolores Road sta. 25+975 - 27+371
69	24IB0075 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of road, along Brgy. Carolina, Can-Avid - Dolores road, sta.27+371 - 28+767	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	100,000,000.00		100,000,000.00	Construction of road, along Brgy. Carolina, Can-Avid - Dolores road, sta.27+371 - 28+767

70	24IB0076 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Basey - Maydolong Road (Phase 2), Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	90,000,000.00		90,000,000.00	Construction of Basey - Maydolong Road (Phase 2), Eastern Samar
71	24IB0077 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Cagawcaw Bridge, Barangay 10 Poblacion, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	50,000,000.00		50,000,000.00	Construction of Cagawcaw Bridge, Barangay 10 Poblacion, Lawaan, Eastern Samar
72	24IB0078 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Road and Bridge Connecting Sulat Poblacion to National Highway, sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	40,000,000.00		40,000,000.00	Construction of Road and Bridge Connecting Sulat Poblacion to National Highway, sulat, Eastern Samar
73	24IB0079 - SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Drainage Canal at Relocation area in Barangay Cogon, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Canal at Relocation area in Barangay Cogon, Guiuan, Eastern Samar
74	24IB0080 - SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Seawall, Poblacion, Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	50,000,000.00		50,000,000.00	Construction of Seawall, Poblacion, Balangkayan, Eastern Samar
75	24IB0081 - SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Flood Control Structure, Barangay 01, San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure, Barangay 01, San Policarpo, Eastern Samar
76	24IB0082 - SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Flood Control Structure, Barangay Calingatnan, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure, Barangay Calingatnan, Borongan City, Eastern Samar
77	24IB0083 - SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Maritime Academic Building with Facilities Phase I, Eastern Samar state University Guiuan Campus, Guiuan Eastern Samar	Construction Section	NO	Competitive Bidding	01/27/2024	02/19/2024	03/04/2024	03/05/2024	GoP	50,000,000.00		50,000,000.00	Construction of Maritime Academic Building with Facilities Phase I, Eastern Samar state University Guiuan Campus, Guiuan Eastern Samar
78	24IB0084 - SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Academic Building Eastern Samar state University, Artech Campus, Artech Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	21,292,000.00		21,292,000.00	Construction of Academic Building Eastern Samar state University, Artech Campus, Artech Eastern Samar

79	24IB0085 - SIPAG - Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Multi-Purpose Building (Evacuation Center), Guiuan, Eastern samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	40,000,000.00		40,000,000.00	Construcion of Multi-Purpose Building (Evacuation Center), Guiuan, Eastern samar
80	24IB0086 - BIP-Access Roads and/or Bridges from the National Road/s Leading to Major/stratrgic Public Buildings/Facilities Construcion of Bridge, Barangay Siha, Borongan city, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	6,000,000.00		6,000,000.00	Construcion of Bridge, Barangay Siha, Borongan city, Eastern Samar
81	24IB0087 - BIP-Access Roads and/or Bridges from the National Road/s Leading to Major/stratrgic Public Buildings/Facilities Construcion of Polo Uno road, Barangay Putong, San Juilian, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	7,000,000.00		7,000,000.00	Construcion of Polo Uno road, Barangay Putong, San Juilian, Eastern Samar
82	24IB0088 - BIP - Interjurisdictional Roads and/or roads that Traverse multiple LGU jurisdictions) Construction of road, Barangay 1 to Barangay Tugas, Barangay San Roque, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	10,000,000.00		10,000,000.00	Construction of road, Barangay 1 to Barangay Tugas, Barangay San Roque, Maslog, Eastern Samar
83	24IB0089 - BIP - Interjurisdictional Roads and/or roads that Traverse multiple LGU jurisdictions) Construction of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar
84	24IB0090 - SIPAG - Flood Mitigtion Structures protecting Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Bangon to Barangay Balogo, Balangkayan, Eastern samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road, Barangay Bangon to Barangay Balogo, Balangkayan, Eastern samar
85	24IB0091 - SIPAG - Flood Mitigtion Structures protecting Major/Strategic Public Buildings/Facilities Construcion of road, Salcedo National High School to Barangay 12, Salcedo, Eastern samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	6,000,000.00		6,000,000.00	Construcion of road, Salcedo National High School to Barangay 12, Salcedo, Eastern samar
86	24IB0092 - BIP - Coastal Roads/Causeway for Environmental protection/conservation Construction of Causeway along Basud Island, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	19,000,000.00		19,000,000.00	Construcion of Causeway along Basud Island, Oras, Eastern Samar
87	24IB0093 - Construction of flood Control Structures, Barangay Benuwangan, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	01/31/2024	02/22/2024	03/05/2024	03/06/2024	GoP	150,000,000.00		150,000,000.00	Construction of flood Control Structures, Barangay Benuwangan, Borongan City, Eastern Samar
88	24IB0094 - BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construcion of Flood Control Structure, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	30,000,000.00		30,000,000.00	Construcion of Flood Control Structure, Taft, Eastern Samar

89	24IB0095 - BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construcion of Drainage Canal system, Brgy. Gayam, Municipality of Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	15,000,000.00		15,000,000.00	Construcion of Drainage Canal system, Brgy. Gayam, Municipality of Taft, Eastern Samar
90	24IB0096 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Rehabilitation of Sports Facility/Track and field Oval. Llorente,Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Sports Facility/Trac and field Oval. Llorente,Eastern Samar
91	24IB0097 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building, Arteche Campus of Eastern samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building, Arteche Campus of Eastern samar state University, Eastern Samar
92	24IB0098 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building Main Campus of Eastern Samar State University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building Main Campus of Eastern Samar State University, Eastern Samar
93	24IB0099 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building Can-Avid Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building Can-Avid Campus of Eastern Samar state University, Eastern Samar
94	24IB00100 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building Guiuan Campus of Eastern Samar State University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building Guiuan Campus of Eastern Samar State University, Eastern Samar
95	24IB0101 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building Maydolong Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building Maydolong Campus of Eastern Samar state University, Eastern Samar
96	24IB0102 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building Salcedo Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	5,000,000.00		5,000,000.00	Construcion of Multi-Purpose Building Salcedo Campus of Eastern Samar state University, Eastern Samar
97	24IB0103 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Facility, Can-Avid Central Elementary School, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	6,000,000.00		6,000,000.00	Construcion of Multi-Purpose Facility, Can-Avid Central Elementary School, Can-Avid, Eastern Samar
98	24IB0104 - BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construcion of Multi-Purpose Building (Museum and Heritage Center), Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	10,000,000.00		10,000,000.00	Construcion of Multi-Purpose Building (Museum and Heritage Center), Guiuan, Eastern Samar

99	24IB0105 - BIP-Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of University Building, Eastern Samar state University, Municipality of Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	15,000,000.00		15,000,000.00	Construction of University Building, Eastern Samar state University, Municipality of Guiuan, Eastern Samar
100	24IB0106 - BIP-Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Multi-Purpose Building (Evacuation Center), Brgy. Maslog, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Maslog, Lawaan, Eastern Samar
101	24IB0107 - BIP-Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Evacuation Center, Guiuan Municipal Building Complex, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	10,000,000.00		10,000,000.00	Construction of Evacuation Center, Guiuan Municipal Building Complex, Guiuan, Eastern Samar
102	24IB0108 - BIP-Evacuation Centers/Quarantine Facilities/Public Health Facilities Construction of Multi-Purpose Building (Eastern Samar Provincial Hospital), Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building (Eastern Samar Provincial Hospital), Borongan City, Eastern Samar
103	24IB0109 - Multi-Purpose / Facilities Construction of Multi-Purpose Building (Legislative Building), Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	55,000,000.00		55,000,000.00	Construction of Multi-Purpose Building (Legislative Building), Lawaan, Eastern Samar
104	24IB0110 - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Eastern Samar State University - Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building, Eastern Samar State University - Balangiga, Eastern Samar
105	24IB0111 - BIP-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay Guinmaayuhan, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	30,000,000.00		30,000,000.00	Construction of Road, Barangay Guinmaayuhan, Balangiga, Eastern Samar
106	24IB0112 - BIP-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Road, Barangay NATO, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building Salcedo Campus of Eastern Samar state University, Eastern Samar
107	24IB0113 - BIP-Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Construction of Bridge, Barangay Sung-an, Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	15,000,000.00		15,000,000.00	Construction of Bridge, Barangay Sung-an, Mercedes, Eastern Samar

108	24IB0114 - BIP-Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Construction of Road, Barangay Baruk, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay Baruk, Can-Avid, Eastern Samar
109	24IB0115 - BIP-Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities Rehabilitation of Road, Barangay 12 to Barangay Cogon, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road, Barangay 12 to Barangay Cogon, Guiuan, Eastern Samar
110	24IB0116 - BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities Construction of Drainage Canal, Barangay 08 Poblacion, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal, Barangay 08 Poblacion, Dolores, Eastern Samar
111	24IB0117 - BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities Construction of Drainage Canal, Barangay Tagporo, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Canal, Barangay Tagporo, Guiuan, Eastern Samar
112	24IB0118 - BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities Construction of Flood Control Structure (Drainage system), Barangay Tabok, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	6,500,000.00		6,500,000.00	Construction of Flood Control Structure (Drainage system), Barangay Tabok, Llorente, Eastern Samar
113	24IB0119 - BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities Construction of Seawall, Barangay Poblacion, General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	20,000,000.00		20,000,000.00	Construction of Seawall, Barangay Poblacion, General MacArthur, Eastern Samar
114	24IB0120 - BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities Construction of Flood Control Structure (Seawall), Barangay 01 Poblacion, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure (Seawall), Barangay 01 Poblacion, Taft, Eastern Samar
115	24IB0121 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay 04, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building, Barangay 04, Dolores, Eastern Samar
116	24IB0122 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Malogo, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Malogo, Can-Avid, Eastern Samar

117	24IB0123 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building, Barangay Poblacion 2, Can-Avid Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	10,000,000.00		10,000,000.00	Construcion of Multi-Purpose Building, Barangay Poblacion 2, Can-Avid Eastern Samar
118	24IB0124 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building, Barangay San Isidro, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	5,000,000.00		5,000,000.00	Constrcution of Multi-Purpose Building, Barangay San Isidro, Sulat, Eastern Samar
119	24IB0125 - BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construcion of Multi-Purpose Building, Barangay San Pablo, Taft, Eastern samar	Construction Section	NO	Competitive Bidding	02/09/2024	03/04/2024	03/14/2024	03/15/2024	GoP	15,000,000.00		15,000,000.00	Construcion of Multi-Purpose Building, Barangay San Pablo, Taft, Eastern samar
										4,233,171,000.00		4,233,171,000.00	
GOODS AND SERVICES													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 1ST QUARTER	Administrative Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	1,042,089.35		1,042,089.35	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 2ND QUARTER	Administrative Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	1,166,513.70		1,166,513.70	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER	Administrative Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	262,051.20		262,051.20	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER	Administrative Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	707,607.85		707,607.85	Purchase/delivery of Office Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	1,966,753.60		1,966,753.60	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	898,000.00		898,000.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund		GAA 2024	1,869,236.00		1,869,236.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative

	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	1,350,000.00		1,350,000.00	Purchase/delivery of Office Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	3,049,451.44		3,049,451.44	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	1,417,338.08		1,417,338.08	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	381,729.68		381,729.68	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	258,665.44		258,665.44	Purchase/delivery of I.T. Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 1ST QUARTER	Administrative Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 2ND QUARTER	Administrative Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER	Administrative Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER	Administrative Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 1ST QUARTER	Planning & Design Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 2ND QUARTER	Planning & Design Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	157,832.08		157,832.08	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER	Planning & Design Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	168,977.39		168,977.39	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER	Planning & Design Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Electrical Supplies and Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	1,070,500.00		1,070,500.00	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Safety Gears/ Schedule of Procurement Activity is Tentative

	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	10,438,000.00		10,438,000.00	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Signages/Traffic Signs/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	4,469,452.00		4,469,452.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	4,469,452.00		4,469,452.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	4,469,710.50		4,469,710.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	4,456,030.50		4,456,030.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	942,859.25		942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	942,859.25		942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	1,942,859.25		1,942,859.25	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	942,859.35		942,859.35	Purchase/delivery of Spare Parts/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SERVICES FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	250,000.00		250,000.00	Purchase/delivery of Services/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SERVICES FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	2,590,650.00		2,590,650.00	Purchase/delivery of Services/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SERVICES FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	250,000.00		250,000.00	Purchase/delivery of Services/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF SERVICES FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	200,540.00		200,540.00	Purchase/delivery of Services/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 1ST QUARTER	Quality Assurance Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 2ND QUARTER	Quality Assurance Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER	Quality Assurance Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	3,562,000.00		3,562,000.00	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4TH QUARTER	Quality Assurance Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Laboratory Equipment/ Schedule of Procurement Activity is Tentative

	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	1,044,000.00		1,044,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	2,381,200.00		2,381,200.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	310,000.00		310,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories/ Schedule of Procurement Activity is Tentative
	PURCHASE /DELIVERY OF ASPHALT FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
	PURCHASE /DELIVERY OF ASPHALT FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
	PURCHASE /DELIVERY OF ASPHALT FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	7,150,000.00		7,150,000.00	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
	PURCHASE /DELIVERY OF ASPHALT FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Asphalt/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF PAINTS FOR THE 1ST QUARTER	Maintenance Section	Yes	Competitive Bidding	2/7 - 2/25/2024	02/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF PAINTS FOR THE 2ND QUARTER	Maintenance Section	Yes	Competitive Bidding	4/11 - 4/29/2024	04/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF PAINTS FOR THE 3RD QUARTER	Maintenance Section	Yes	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	11,077,500.00		11,077,500.00	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF PAINTS FOR THE 4TH QUARTER	Maintenance Section	Yes	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	-		-	Purchase/delivery of Paints/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 1ST QUARTER	Administrative Section	Yes	Competitive Bidding	2/1 - 2/22/2024	02/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 2ND QUARTER	Administrative Section	Yes	Competitive Bidding	4/4 - 4/25/2024	04/25/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 3RD QUARTER	Administrative Section	Yes	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 4TH QUARTER	Administrative Section	Yes	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2024 Fund	GAA 2024	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)/ Schedule of Procurement Activity is Tentative
									77,856,717.91		77,856,717.91	

CONSULTING SERVICES													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO		
	NO CONSULTING SERVICES												

Prepared by:




MARLON B. KUIZON
Head, BAC Secretariat

Recommended by:



ARTURO C. APURA
BAC Chairman

Approved by:



DOMCELIO M. NATIVIDAD
District Engineer

