


Final Annual Procurement Plan FY 2023 for Civil Works - DPWH - 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JJ0001	Construction of DPWH Building at Zamboanga del Norte 4th DEO (Newly Created DEO), Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/19/22	01/11/23	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Standard DPWH office Building
23JJ0002	Preventive Maintenance – Secondary Roads, Zamboanga West Coastal Rd (Limpapa – Sibuco Sect) – K2006 + 000 – K 2006 + 533	Construction Section	Yes	Competitive Bidding	10/19/22	12/27/22	02/06/23	02/16/23	GoP	12,000,000	-	12,000,000	Preventive Maintenance of Secondary Roads
23JJ0003	Paving of Unpaved Roads - Secondary Roads, Liloy-Siocon Road - K2042+000 - K2042+571	Construction Section	Yes	Competitive Bidding	10/19/22	11/09/22	02/06/23	02/16/23	GoP	28,493,000	-	28,493,000	Construction of Road
23JJ0004	Paving of Unpaved Roads - Secondary Roads, Liloy-Siocon Road - K2056 + 000 - K2056 + 653	Construction Section	Yes	Competitive Bidding	10/19/22	11/29/22	02/06/23	02/16/23	GoP	17,000,000	-	17,000,000	Construction of Road
23JJ0005	Construction of Flood Control Structure at Piacan River, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/19/22	11/09/22	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Flood Control Structure
23JJ0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2056 + 942 - K2056 + 972	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	15,000,000	-	15,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JJ0007	Construction (Completion) of Multi-Purpose Building (Covered Court), Lunday, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	02/28/23	03/15/23	03/17/23	GoP	2,500,000	-	2,500,000	Construction (Completion) of MPB
23JJ0008	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Sirawai Section) - (S01165MN) Chainage 14094 - Chainage 16000	Construction Section	Yes	Competitive Bidding	11/04/22	11/29/22	02/06/23	02/16/23	GoP	52,000,000	-	52,000,000	Construction of Road
23JJ0009	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K2001 + 000 - K2001 + 888	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	20,000,000	-	20,000,000	Preventive Maintenance of Secondary Roads
23JJ0010	Construction of Flood Control Structure at Anongan River, Anongan, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	45,000,000	-	45,000,000	Construction of Flood Control Structure
23JJ0011	Construction of Flood Control Structure at Panabutan River, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	40,000,000	-	40,000,000	Construction of Flood Control Structure
23JJ0012	Construction of Road, Barangay Lunday, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	6,000,000	-	6,000,000	Construction of Barangay Road
23JJ0013	Construction of Road, Barangay San Vicente, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	11,000,000	-	11,000,000	Construction of Barangay Road
23JJ0014	Construction (Completion) of Multi Purpose Building (Covered Court), Barangay Lintangan (Purok 3), Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/03/22	11/23/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JJ0015	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai Rd - K2093 + 108 - K2093 + 132	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	10,000,000	-	10,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JJ0016	Construction (Completion) of Multi-Purpose Building (Covered Court), JP Brillantes, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	2,300,000	-	2,300,000	Construction (Completion) of MPB
23JJ0017	Construction (Completion) of Multi-Purpose Building (Covered Court), Piacan, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/17/22	12/27/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB


Final Annual Procurement Plan FY 2023 for Civil Works - DPWH - 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23JJ0018	Construction (Completion) of Multi-Purpose Building (Covered Court), Pugos, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JJ0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Liloy-Siocon Rd - K2029 + 568 - K2029 + 625, K2057 + 662 - K2057 + 712, K2060 + 870 - K2060 + 692, K2062 + 162 - K2062 + 222	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	5,695,000	-	5,695,000	Rehabilitation of Secondary Roads
23JJ0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Sirawai Section) - (S01166MN) Chainage 9715 - Chainage 9745	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	14,000,000	-	14,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JJ0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K2002 + 578 - K2002 + 605, K2002 + 768 - K2002 + 788	Construction Section	Yes	Competitive Bidding	11/20/22	12/12/22	02/06/23	02/16/23	GoP	20,000,000	-	20,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JJ0022	Construction of New Bridges -Lingayon Br. along Zamboanga West Coastal Road (Limpapa-Sibuco Sect) (Phase III)	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	56,000,000	-	56,000,000	Construction of Bridge (Phase III)
23JJ0023	Construction (Completion) of Multi-Purpose Building (Covered Court), Culasian, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JJ0024	Construction (Completion) of Multi-Purpose Building (Covered Court), Lubok, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/08/23	01/31/23	02/06/23	02/16/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB
23JJ0025	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2058 + 261 - K2058 + 300	Construction Section	No	Competitive Bidding	02/07/23	02/28/23	03/15/23	03/17/23	GoP	17,000,000	-	17,000,000	Rehabilitation of road with slips, slope collapse and landslide
23JJ0026	Rehabilitation of Flood Control Structure in Siocon River, Mendiola Bridge, Barangay Poblacion, Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	02/07/23	02/28/23	03/15/23	03/17/23	GoP	45,000,000	-	45,000,000	Rehabilitation of Flood Control Structure
23JJ0027	Construction (Completion) of Multi-Purpose Building (Covered Court), Lintangan (Purok 7), Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	02/07/23	02/28/23	03/15/23	03/17/23	GoP	2,000,000	-	2,000,000	Construction (Completion) of MPB

Prepared by:


NIEL ARDEN O. AMBABANG
 Head, Procurement Unit
 01/26/2023

Checked by:


JONAS D. MANLANGIT
 QIC - Assistant District Engineer
 BAC - Chairperson
 01/26/2023

Approved:


MARY JEAN G. TORREFRANCA
 QIC - District Engineer
 01/26/2023


Final Annual Procurement Plan FY 2023 for Goods Services - DPWH - 4th District Engineering Office, Siocon, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Computer Supplies	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	9,966,871.00	-	9,966,871.00	Items to be procured in market
2	IT Equipments	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	1,850,000.00	-	1,850,000.00	Items to be procured in market
3	Common ICT Equipments	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	2,160,000.00	-	2,160,000.00	Items to be procured in market
4	Annual rental of Office Equipment	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	4,134,157.60	-	4,134,157.60	Equipment to be Leased
5	Fuel Additives & Lubricants & Anti-Corrosives	ZNIV DEO	No	Small Value Procurement	02/23/2023	03/07/2023	03/14/2023	03/24/2023	GoP	10,000.00	-	10,000.00	Items to be procured in market
6	Fuel	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	2,364,600.00	-	2,364,600.00	Items to be procured in market
8	Maintenance & Repair of Service Vehicles and Equipments	ZNIV DEO	No	Small Value Procurement	02/23/2023	03/07/2023	03/14/2023	03/24/2023	GoP	162,500.00	-	162,500.00	Items to be procured in market
9	Survey Supplies and Gadgets/RBIA/Rocond/PDE Survey	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	4,160,427.50	-	4,160,427.50	Items to be procured in market
10	Labaratory Apparatus, Equipment & Supplies	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	2,331,000.00	-	2,331,000.00	Items to be procured in market
11	Traffic Engineering & Supplies	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	33,321,040.00	-	33,321,040.00	Items to be procured in market
12	Unforssen Expediture / Others	ZNIV DEO	No	Public Bidding	02/23/2023	03/21/2023	04/06/2023	04/14/2023	GoP	3,000,000.00	-	3,000,000.00	Items to be procured in market

Prepared by:


NIEL ARDEN O. AMBABANG
 Head, Procurement Unit
 01/26/2023

Checked by:


JONAS D. MANLANGIT
 OIC-Assistant District Engineer
 BAC - Chairperson
 01/26/2023

Approved:


MARY JEAN G. TORREFRANCA
 OIC - District Engineer
 01/26/2023

Final Annual Procurement Plan FY 2023 for Consultancy Services - DPWH - 4th District Engineering Office, Siocon, Zamboanga del Norte

[illegible]

Prepared by:

NIEL ARDEN O. AMBABANG
Head, Procurement Unit
01/26/2023

Checked by/

JONAS D. MANLANGIT
OIC - Assistant District Engineer
BAC - Chairperson
01/26/2020

Approved:

MARY JEAN G. TORREFRANCA
QIC-District Engineer
01/26/2023