



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
1 3002031015 24000	23BB0001 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Access road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
2 3002031023 63000	23BB0002 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Access Road leading to Hotspring Falls & Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3 3002031021 03000	23BB0003 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
4 3002031023 65000	23BB0004 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Alucao – Luga, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	25,000,000.00	-	25,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5 300203102105000	23BB005 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
6 300203102106000	23BB006 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Callao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	24,129,000.00	-	24,129,000.00	Construction of Concrete Road
7 300203102107000	23BB007 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Luga-Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
8 23BB0055	23BB008 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Mission-Bucale-Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	300204101348000	23BB0009 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte – Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
10	300204101347000	23BB0010 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur – Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
11	300204100857000	23BB0011 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economics Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/30/2022	10/20/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	300203101527000	23BB0012 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Mt. Cagua, Santa Clara, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
13	300203102108000	23BB0013 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road Masi – Aridowen-Luga Road leading to Bangalao Lake and Caves, Brgy. Masi, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
14	300204101194000	23BB0014 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program – ROLL -IT) Access Road leading to Meat and Dairy Stations, Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	300204101355000	23BB0015 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Insdustry and Trades Infrastructure Program – ROLL – IT) – Construction of Concrete Road-Alcala-Afusing-Catarauan-La Suerte-Warat-Sampaguita Road leading to Cagayan-Apayao Road in support of Agribusiness : Processed Fruits, Nuts & Dairy, Alcala, Cagayan	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
16	300204101356000	23BB0016 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Insdustry and Trades Infrastructure Program – ROLL – IT) – Construction of Concrete Road-Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
17	300207100952000	23BB0017 - Convergence and Special Support Program – (CSSP) Construction of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) Construction of Administration Building 17TH IB, NOLCOM, Bangag, Lal-lo, Cagayan (Phase II)	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Administration Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	300207100950000	23BB0018 - Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Enlisted Personnel Barracks 1, 17th Infantry Battalion, NOLCOM, Bangag, Lal-lo, Cagayan, Phase II	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Enlisted Personnel Barracks
19	300207100711000	23BB0019 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Multi-Purpose Building, 17TH Infantry Battalion, NOLCOM, Bangag, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
20	300226105493000	23BB0020 - Convergence and Special Support Program – Basic Infrastructure Program Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building, Barangay Sta. Maria, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi – Purpose Building
21	320101109771000	23BB0021 - OO2: Protect Lives and Properties Againsts Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Flood Mitigation Structure – Construction of Flood Control at San Miguel, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	300204100852000	23BB0022 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) – Construction of Concrete Road – Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
23	300203101522000	23BB0023 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Bagsang Falls, Brgy. Sta. Clara Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24	300203102104000	23BB0024 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/07/2022	10/27/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25 3002031015 21000	23BB0025 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Access road leading to Arindar Cave, Brgy. Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
26 3002031015 26000	23BB0026 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Access Road leading to Manaring Hotspring, Brgy. Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
27 3002041013 50000	23BB0027 -Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) – Construction of Concrete Road – Access Road leading to Corn Growers to Dugo – San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	320102105721000	23BB0028 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Catayuan, Lal-lo, Cagayan Brgy. Catayuan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
29	320102105720000	23BB0029 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage System – Construction of Flood Mitigation Structure – Construction of Flood Control along Cagayan River, Tualana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
30	320102105719000	23BB0030 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation / Major Repair of Flood Control Structure – Repair / Restoration of Damaged Revetment at Cagayan River Revetment 19, Centro, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	30,000,000.00	-	30,000,000.00	Restoration of Damaged Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261054 91000	23BB0031 - Convergence and Special Support Program – Basic Infrastructure Program – Multi – Purpose Buildings/ Facilities to Support Social Service – Construction (COMPLETION) of Multi – Purpose Building, Barangay Aguiguican, Gattaran, Cagayan Brgy. Aguiguican, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Construction (COMPLETION) of Multi – Purpose Building
3002071009 51000	23BB0032 -Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura Para Sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Perimeter Fence with Guard Post, 17th IB, Bangag, Lal-lo, Cagayan, Phase II	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Perimeter Fence
3002071009 49000	23BB0033 -Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura Para Sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Ammunition Storage (IGLOO), Lal-lo, Cagayan, Phase III Brgy. Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	7,000,000.00	-	7,000,000.00	Construction of Ammunition Storage
3002071009 48000	23BB0034 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura Para Sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Base Operating Building Brgy. Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/19/2022	11/08/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	1,000,000.00	-	1,000,000.00	Construction of Base Operating Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35 3101011009 64000	23BB0035 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Road – Concrete Reblocking – Cagayan Valley Road – K0549+004 – K0550+922	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	1,500,000.00	-	1,500,000.00	Concrete Reblocking
36 3101031011 93000	23BB0036 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Road – Concrete Reblocking – Jct. Logac-Lasam-Gagabutan Rd – K0707+027 – K0707+994	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,500,000.00	-	3,500,000.00	Concrete Reblocking
37 3101031011 94000	23BB0037 - OO1: Ensure Safe and Reliable National Road System – Asset Preservaion Program – Preventive Maintenance – Tertiary Road – Concrete Reblocking – Jct. Logac-Lasam-Gagabutan Rd – K0709+913 – K0710+444	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,000,000.00	-	2,000,000.00	Concrete Reblocking
38 3002071009 54000	23BB0038 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Gravel Road – Construction of Road Network with Drainage at Mt. Leson, San Vicente, Sta. Ana, Cagayan Phase II	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Road Network with Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105712000	23BB0039 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, L. Adviento, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
300226105496000	23BB0040 - Convergence and Special Support Program – Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Service – Construction (Completion) of Multi-Purpose Building, Barangay Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,000,000.00	-	2,000,000.00	Construction of Flood Control Structure
300226105492000	23BB0041 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Carlos, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226105486000	23BB0042 - Convergence and Special Support Program – Basic Infrastructure Program – Multi-Purpose Buildings/ Facilities to Support Social Service – Construction of Multi-Purpose Building, Barangay Jurisdiction, Camalaniugan, Cagayan	Construction Section	Yes	Competetive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43 3101091013 01000	23BB0043 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure – Baybayog-Baggao-Dalin-Sta. Margarita Rd – K0527+720 – K0527+800 Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
44 3101071005 29000	23BB0044 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Roads – Construction of Road Slope Protection Structure - Port Cagayan Valley Road, K0552+225 – K0552+340, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	45,000,000.00	-	45,000,000.00	Construction of Road Slope Protection Structure
45 3.201E+14	23BB0045 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Casicallan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
46 3002211027 15000	23BB0046 - Convergence and Special Support Program – Basic Infrastructure (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay Quinawegan ,Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	23BB0047 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Road – Concrete Reblocking – Cagayan Valley Rd – K0525+937 – K0527+320 Alcala, Cagayan	Construction Section	Yes	Competetive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	4,500,000.00	-	4,500,000.00	Concrete Reblocking
48	3101011009 62000 23BB0048 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Road – Concrete Reblocking – Cagayan Valley Rd – K0542+009 – K0542+530	Construction Section	Yes	Competetive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	1,700,000.00	-	1,700,000.00	Concrete Reblocking
49	3101011009 63000 23BB0049 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Road – Concrete Reblocking – Cagayan Valley Rd – K0542+530 – K0543+113	Construction Section	Yes	Competetive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Concrete Reblocking
50	3002211027 18000 23BB0050 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay Piggatan, Alcala, Cagayan	Construction Section	Yes	Competetive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
51	3002211026 99000 23BB0051 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay, Pattao, Buguey, Cagayan	Construction Section	Yes	Competetive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52 3002211027 17000	23BB0052 -Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay, Balza, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Road
53 3102021013 65000	23BB0053 -OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads – Cagayan Valley Rd – (Magapit-Jct. Aparri Airport Sect) - K0560+821 – K0562+040	Construction Section	Yes	Competitive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	28,000,000.00	-	28,000,000.00	Road Widening
54 3002261054 84000	23BB0054 -Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay C. Versoza, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
55 3002071009 47000	23BB0055 -Convergence and Special Support Program Construction / Improvement of Various Infrastructure In Support of National Security (Tatag ng Imprastraktura Para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Headquarters Building (Group), Lal-lo, Cagayan, Phase III Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/11/2022	12/01/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	1,000,000.00	-	1,000,000.00	Construction of Headquarters Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103094000	23BB0056 -Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Alucan-Bigoc Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Road
300221102719000	23BB0057 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay Centro Sur, Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
300226105489000	23BB0058 -Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Fula, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	23BB0059 -OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – Road Widening along Cagayan Valley Rd (S00887LZ) – K0536+521 – K0537+750	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	68,500,000.00	-	68,500,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60 3101041005 31000	23BB0060 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads – Rehabilitation of Paved Road - Cagayan Valley Rd – K0546+297.7 – K0547+855.5	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	17,000,000.00	-	17,000,000.00	Rehabilitation of Paved Road
61 3002041013 51000	23BB0061 - Convergence and Special Support Program – Construction/Improvement of Access Roads to Trades, Industries and Economic Zones Roads Leveraging Linkages for Industry and Trade Infrastructure Program – (ROLL-IT) – Construction of Concrete Road – Access Road leading to Fish Landing and Bagoong Processing, Sitio Namuyucan, San Jose, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
62 3002151030 95000	23BB0062 -Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buldings/Facilities – Construction of Concrete Road – Construction of Road, Zone 4, Brgy. Naddungan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
63 3103041010 78000	23BB0063 - OO1: Ensure Safe and Reliable National Road System – Bridges – Rehabilitation/Major Repair of Permanent Bridges – Rehabilitation/Major Repair of Bridges – Namayacan Br. (B02026LZ) along Dugo-San Vicente Rd (Dugo-Mission Sect)	Construction Section	Yes	Competitive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64 310102101283000	23BB0064 -OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Road – Concrete Reblocking – Magapit Mission Rd – K0556+166 – K0556+744	Construction Section	Yes	Competetive Bidding	11/25/2022	12/15/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	1,500,000.00	-	1,500,000.00	Concrete Reblocking
65 320101109770000	23BB0065 -OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure - Construction of Flood Control at Dalla, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
66 300201100115000	23BB0066 - Convergence and Special Support Program – Construction/Improvement of Access Road leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program – KATUPARAN) Construction of Concrete Road – Bagumbayan-Cambong-Dagupan leading to Cagayan North International Airport, Lalala, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Road
67 300215101119000	23BB0067 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	300215101120000	23BB0068 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Isca, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
69	300215101122000	23BB0069 -Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Navagan to Barangay Binalan, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
70	300221102716000	23BB0070 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Road and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Brgy. Sta. Cruz, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71 3002211027 28000	23BB0071 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay Zinarag, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
72 3002261054 80000	23BB0072 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Aridowen, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
73 3002261054 95000	23BB0073 (Re-advertised) - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Catugan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
74 3002261054 83000	23BB0074 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dalaya, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
75 3002261054 79000	23BB0075 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dalin, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76 3101011009 65000	23BB0076 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads – Preventive Maintenance of Road – Asphalt Overlay – Jct. Logac-Magapit Rd - K0712+520 - K0713+462 Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	9,000,000.00	-	9,000,000.00	Asphalt Overlay
77 3101051008 54000	23BB0077 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads – Reconstruction to Concrete Pavement – Jct. Ayaga (Abulug) – Ballesteros Rd – (S00891LZ) Chainage 135 – Chainage 570 Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,500,000.00	-	8,500,000.00	Construction of Multi-Purpose Building
78 3002211027 14000	23BB0078 - Converge and Special Support Program – Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Barangay Lalafugan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
79 3201021057 14000	23BB0079 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Bulala, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	36,000,000.00	-	36,000,000.00	Construction of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105257000	23BB0080 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Toran, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	90,000,000.00	-	90,000,000.00	Construction of Flood Control Structure
320102105713000	23BB0081 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Dugo, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	36,000,000.00	-	36,000,000.00	Construction of Flood Control Structure
320102105715000	23BB0082 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Rehabilitation of Flood Control Structure along Cagayan River, (Phase 2), Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	23,000,000.00	-	23,000,000.00	Construction of Flood Control Structure
300226105494000	23BB0083 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Taligan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84 3002261054 82000	23BB0084 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Ibulo, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/22/2022	01/11/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
85 3201011097 72000	23BB0085 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment-Construction of Flood Control at Asassi, Baggao, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Flood Control
86 3101031011 96000	23BB0086 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Road – Concrete Reblocking – Baybayog–Baggao–Dalin–Sta. Margarita Rd.–K0527+890–K0529+278, Baggao, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,100,000.00	-	3,100,000.00	Concrete Reblocking
87 3101021012 84000	23BB0087 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance–Secondary Road–Concrete Reblocking–Magapit Mission Rd–K0585+000-K0587+1500, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	7,000,000.00	-	7,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
88 3002041013 53000	23BB0088 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Roads Leveraging Linkages for Industry and Trades Infrastructure Program – ROLL – IT) – Construction of Concrete Road – Access Road leading to Dragon Fruit and Citrus Plantation, Lapag, Sta. Clara, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	7,500,000.00	-	7,500,000.00	Construction of Road
89 3002261054 88000	23BB0089 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Batangan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
90 3201021057 16000	23BB0090 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Repair/Restoration of Damaged Revetment at Cagayan River Revetment 8, Sapping, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Repair/Restoration of Damaged Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	320102105718000	23BB0091 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Repair/Restoration of Damaged Concrete Revetment at Cagayan River Revetment 2, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	40,000,000.00	-	40,000,000.00	Repair/Restoration of Damaged Revetment
92	300204100858000	23BB0092 - Convergence and Special Support Program – Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program – ROLL – IT) – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Pina Este, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
93	310103101195000	23BB0093 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Road - Preventive Maintenance of Road -Concrete Reblocking - Baybayog-Baggao-Dalin-Sta. Margarita Rd - K0545+000 - K0546+000, Baggao, Cagayan	Construction Section	No	Competetive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	16,500,000.00	-	16,500,000.00	Concrete Reblocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105717000	23BB0094 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Repair/Restoration of Damaged Revetment at Cagayan River Revetment 9, Sapping-Dacalla-Fugu, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Repair/Restoration of Damaged Revetment
300221102706000	23BB0095 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at F. Madrid Street, Mission, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
300221102712000	23BB0096 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Barangay Langan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97 300204101352000	23BB0097 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road – Access Road leading to Dragon Fruit Plantation, Hudong, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
98 310112100404000	23BB0098 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads – Construction of Drainage Structure along Road – Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos Point Rd – K0575+119.33 – K0576+283.80	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Drainage Structure
99 300221102710000	23BB0099 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Basao, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100	300221102723000	23BB0100 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Road at Camalaniugan Access Road at Brgy. Dammang Norte, Camalaniugan, Cagayan	Construction Section	No	Competetive Bidding	01/09/2023	01/30/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
101	300221102707000	23BB0101 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road, Brgy. Newagac, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
102	300226105481000	23BB0102 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Calayan, Gonzaga, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
103	300226105500000	23BB0103 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Completion), Brgy. Punta, Aparri, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104 3002261054 74000	23BB0104 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Paddaya, Aparri, Cagayan	Construction Section	No	Competitive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
105 3002261054 75000	23BB0105 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Tupang, Alcala, Cagayan	Construction Section	No	Competitive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
106 3002211027 09000	23BB0106 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Cunig, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
107 3002211027 20000	23BB0107 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road going to Sanitary Landfill, Brgy. Dungeg, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	300215101121000	23BB0108 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Joaquin Dela Cruz to Barangay Felipe Tuzon, Camalaniugan, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
109	300221102708000	23BB0109 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Cullit, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
110	300204101354000	23BB0110 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road – Access Road leading to Cabiraoan-Capadeco-Provincial/Barangay Roads leading to Dugo-San Vicente Road connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraoan, Gonzaga, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	300225101002000	23BB0111 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Flood Mitigation Structures – Construction of Seawall, Burquey, Cagayan	Construction Section	No	Competetive Bidding			01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structures
112	300225101001000	23BB0112 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Flood Mitigation Structures – Construction of Seawall, Brgy. Santa Maria, Burquey, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
113	300226105477000	23BB0113 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Bacagan, Baggao, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
114	300226105472000	23BB0114 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay San Jose, Baggao, Cagayan	Construction Section	No	Competetive Bidding	01/11/2023	01/31/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
115	300226105490000	23BB0115 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Cullit, Camalaniugan, Cagayan	Construction Section	No	Competetive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	310204102308000	23BB0116 - OO1: Ensure Safe and Reliable National Road System – Network and Development Program – Construction of By-Pass and Diversion Roads – Construction of Concrete Road – Alcala Bypass Road, Cagayan	Construction Section	No	Competitive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
117	310303101440000	23BB0117 - OO1: Ensure Safe and Reliable National Road System – Bridge – Retrofitting / Strengthening of Permanent Weak Bridges - Retrofitting / Strengthening of Bridge – Adunan Br. (B02073LZ) along Jct. Gattaran – Cumao – Capissayan – Sta Margarita – Bolos Point Road	Construction Section	No	Competitive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	Retrofitting / Strengthening of Bridge
118	300221102703000	23BB0118 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major / Strategic Public Building / Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Centro Norte to Nagatutuan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
119	300221102704000	23BB0119 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Brgy. Baraoidan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	300204101349000	23BB0120 - Convergence and Special Support Program – Construction / Improvemnet of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) – Construction of Concrete Road – Access Road leading to Baua Brgy. Road leading to Dugo – San Vicente National Road connecting to AgroFisher and Processing, Baua, Gonzaga, Cagayan	Construction Section	No	Competetive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
121	300221102705000	23BB0121 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Tubungan Este, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/20/2023	02/09/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
122	300221102727000	23BB0122 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road (Sanja Baywalk), Zone 7, Brgy. Sanja, Aparri, Cagayan (Package A)	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123 3002211027 24000	23BB0123 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Road Construction at Sta. Teresa Road, Lal-lo, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
124 3002211027 13000	23BB0124 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Temblique, Baggao, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
125 3002211027 11000	23BB0125 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Sta. Maria, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road
126 3002211027 02000	23BB0126 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Sitio Solsona Dummun, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127	300221102701000	23BB0127 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Concreting of Barangay Road at Brgy. Agaman Proper, Agaman Sur, Agaman Norte, Baggao, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	16,000,000.00	-	16,000,000.00	Construction of Concrete Road
128	300221102725000	23BB0128 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Repair/Rehabilitation of Masi-Aridowen, Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
129	300226105501000	23BB0129 -Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Malalatan, Alcala, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	3,000,000.00	-	3,000,000.00	onstruction (Completion) of Multi-Purpose Building
130	300226105476000	23BB0130 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Tubungan, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	onstruction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131 3002261054 99000	23BB0131 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building (Gymnasium) at Camalaniugan National High School, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	01/28/2023	02/17/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building (Gymnasium)
132 3101121004 05000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Baybayog-Baggao-Dalin-Sta. Margarita Rd - K0526 + 500 - K0527 + 000	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	30,075,000.00	-	30,075,000.00	Construction of Concrete Road
133 3102041019 38000	Network Development Program - Construction of By-Pass and Diversion Roads - Gattaran Diversion Road, Cagayan	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
134 3103021003 64000	Network Development Program - Replacement of Permanent Weak Bridges - Aggungan Br. (B02025LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect)	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	55,000,000.00	-	55,000,000.00	Repair of Permanent Bridge
135 3103041010 79000	Network Development Program - Rehabilitation/ Major Repair of Permanent Bridges - Naddungan Br. 2 (B02133LZ) along Jct Magapit-Capissayan Rd	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Repair of Permanent Bridge
136 3201011087 97000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Flood Control Structure, Baraccaoit, Gattaran, Cagayan Package I	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	75,000,000.00	-	75,000,000.00	Rehabilitation of Flood Control Structure,
137 3201011087 98000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Flood Control Structure, Baraccaoit, Gattaran, Cagayan Package II	Construction Section	No	Competitive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	75,000,000.00	-	75,000,000.00	Rehabilitation of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
138 3201011087 99000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Flood Control Structure, Baraccaoit, Gattaran, Cagayan Package III	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	75,000,000.00	-	75,000,000.00	Rehabilitation of Flood Control Structure
139 3002031021 09000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
140 3002071009 53000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Connecting Taxiway, Lal-lo, CNIA, Cagayan, Phase II	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
141 3002051004 19000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors- Construction of Solar Water System, Aparri, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
142 3002051004 20000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors- Construction of Solar Water System, Baggao, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
143 3002211027 00000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Barangay Road at Brgy. Nabaccayan, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	15,000,000.00	-	15,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan




FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
144	300221102721000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of local road, Sitio Minanga, Bgy. Abbeg, Alcala, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
145	300221102722000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of road (Sanja Baywalk) in Barangay Sanja, Aparri, Cagayan (Package C)	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
146	300221102726000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along Sanja Baywalk, of Zone 7 at Barangay Sanja, Aparri, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
147	300226105473000	Basic Infrastructure Program -Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Brgy. Ganzano, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	02/03/2023	02/23/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
148	300226105478000	Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Brgy. Capissayan Sur, Gattaran, Cagayan	Construction Section	No	Competetive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
149	300226105487000	Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Agani, Alcala, Cagayan	Construction Section	No	Competetive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
150	300226105485000	Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Alba, Baggao, Cagayan	Construction Section	No	Competetive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A.11936)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan




FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151	300226105497000	Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	47,575,000.00	-	47,575,000.00	Construction of Multi-Purpose Building
152	300226105498000	Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	39,805,000.00	-	39,805,000.00	
153	300226104427000	Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	62,620,000.00	-	62,620,000.00	Construction of Multi-Purpose Building
154	300227100077000	Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
155	300228100287000	Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
156		Construction Section	No	Competitive Bidding	02/08/2023	02/28/2023	01/20/2023	01/21/2023	FY 2023 DPWH-Infra. Prog. Based on GAA (R.A. 11936)	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
GRAND TOTAL										2,605,004,000.00		2,605,004,000.00	
GRAND TOTAL ('000)										2,605,004.00		2,605,004.00	
Submitted by:				Recommending Approval:					APPROVED:				
 NESSEL JAMES B. ABAD Engineer II OIC-Procurement Officer				 ROSARIO V. DE GUZMAN Officer-In-Charge, Office of the Asst. District Engineer BAC Chairperson					 OSCAR G. GUMIRAN, MPA District Engineer				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) for Non-CSE FY 2023

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY SERVICES												
1 23CSBB01	Consultancy Services for Subsurface Investigation of Flood Control Projects Cluster A, Construction of Flood Control Stgructure at Asassi, Baggao, Cagayan; San Migeul, Baggao, Cagayan; Dalla, Baggao, Cagayan; along Cagayan River, Casicallan, Gattaran, Cagayan; L. Adviento, Gattaran, Cagayan; Rivetment 19, Centro, Lal-lo, Cagayan; Catayauan, Lal-lo, Cagayan; Tucalana, Lal-lo, Cagayan	PDS	No	Competetive Bidding	02/08/2023	03/14/2023	3/20/203	3/20/203	FY 2023 PDS Fund	1,210,000.00	-	1,210,000.00	Consultancy Services for Subsurface Investigation of Flood Control
2 23CSBB02	Consultancy Services for Subsurface Investigation of Flood Control Projects Cluster B, Repair/Restoration of Damaged Revetment at Cagayan River Revetment 8, Sapping, Camalaniugan, Cagayan; Construction of Flood Control Structure along Cagayan River, Bulala, Camalaniugan, Cagayan; Construction of Flood Control Structure along Cagayan River, Dugo, Camalaniugan, Cagayan; Repair/Restoration of Damaged Revetment at Cagayan River Revetment 9, Sapping-Dacalla-Fugu, Camalaniugan, Cagayan; Construction of Flood Control Structure along Cagayan River, Toran, Aparri, Cagayan; Replacement of Permanent Weak Bridges-Aggungan Br. (B02025LZ) along Dugo-San Vicente Rd (Dugo-Mission Sect); Construction of Concrete Road-Collao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	PDS	No	Competetive Bidding	02/08/2023	03/14/2023	3/20/203	3/20/203	FY 2023 PDS Fund	1,117,500.00	-	1,117,500.00	Consultancy Services for Subsurface Investigation of Flood Control
							GRAND TOTAL			2,327,500.00		2,327,500.00	
							GRAND TOTAL ('000)			2,327.50		2,327.50	
Submitted by:				Recommending Approval:				APPROVED:					
 NESSAL JAMES B. ABAD Engineer II OIC-Procurement Officer				 ROSARIO V. DE GUZMAN Officer-In-Charge, Office of the Asst. District Engineer BAC Chairperson				 OSCAR G. GUMIRAN, MPA District Engineer					

DPWH - Cagayan First District Engineering Office Indicative Annual Procurement Plan FY 2023 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE SUPPLIES												
	1st Semester	Cag 1st	NO	Agency to Agency Procurement/ Shopping/Small Value Procurement/Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,604,242.80		1,604,242.80	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,614,219.80		1,614,219.80	
	JANITORIAL SUPPLIES												
	1st Semester	Cag 1st	NO	Agency to Agency Procurement/ Shopping/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,351,900.00		1,351,900.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	764,115.00		764,115.00	
	ELECTRICAL SUPPLIES												
	1st Semester	Cag 1st	NO	Shopping/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	56,160.00		56,160.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	700.00		700.00	
	MEDICAL SUPPLIES												
	1st Semester	Cag 1st	NO	Shopping/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	21,300.00		21,300.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	16,800.00		16,800.00	
	COMPUTER / OFFICE EQUIPMENT												
	1st Semester	Cag 1st	NO	Shopping/ Small Value Procurement/Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,903,830.00		1,903,830.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	634,580.00		634,580.00	
	COMPUTER SUPPLIES & ACCESSORIES												
	1st Semester	Cag 1st	NO	Shopping/ Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	6,930,942.75		6,930,942.75	
	2nd Semester	Cag 1st	NO		4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	3,109,031.50		3,109,031.50	
	PERSONAL PROTECTIVE EQUIPMENT (PPE)												
	1st Semester	Cag 1st	NO	Shopping/Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	-		-	
	2nd Semester	Cag 1st	NO		4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	454,000.00		454,000.00	
	APPLIANCES (FURNITURES AND FIXTURES)												
	1st Semester	Cag 1st	NO	Shopping/ Small	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	201,590.00		201,590.00	


DPWH - Cagayan First District Engineering Office Indicative Annual Procurement Plan FY 2023 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Semester	Cag 1st	NO	Value Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	224,470.00		224,470.00	
	OFFICE DEVICES												
	1st Semester	Cag 1st	NO	Agency to Agency Procurement/ Shopping/Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	79,065.00		79,065.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	29,120.00		29,120.00	
	REPAIR/MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENTS (FUEL & LUBRICANT AND SPARE PARTS & REPAIR)												
	1st Semester	Cag 1st	NO	Competitive Bidding/ Shopping/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	9,191,610.00		9,191,610.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	9,012,760.00		9,012,760.00	
	MATERIALS TESTING LABORATORY EQUIPMENT												
	1st Semester	Cag 1st	NO	Shopping/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	646,800.00		646,800.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	345,800.00		345,800.00	
	OTHER MAINTENANCE SUPPLIES												
	1st Semester	Cag 1st	NO	Competitive Bidding/ Shopping/ Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,112,592.50		1,112,592.50	
	2nd Semester	Cag 1st	NO		4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	454,405.50		454,405.50	
	MAINTENANCE EQUIPMENTS												
	1st Semester	Cag 1st	NO	Competitive Bidding/ Shopping/ Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,604,500.00		1,604,500.00	
	2nd Semester	Cag 1st	NO		4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	126,502.00		126,502.00	
	ROAD SAFETY DEVICES												
	1st Semester	Cag 1st	NO	Competitive Bidding/ Shopping/ Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	2,284,625.00		2,284,625.00	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	3,665,871.00		3,665,871.00	


DPWH - Cagayan First District Engineering Office Indicative Annual Procurement Plan FY 2023 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	HARDWARE AND CONSTRUCTION SUPPLIES												
	1st Semester	Cag 1st	NO	Competitive Bidding/ Shopping/ Small Value Procurement/Direct Contracting	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	14,425,465.20		14,425,465.20	
	2nd Semester	Cag 1st	NO		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	9,252,076.20		9,252,076.20	
TOTAL										71,119,074.25			
10% Contingencies										7,111,907.43			
GRAND TOTAL										78,230,981.68			

Prepared by:


NESSEL JAMES B. ABAD
 Engineer II
 OIC-Procurement Officer

Recommended for Approval by:


ROSARIO V. DE GUZMAN
 Officer-In-Charge, Office of the Asst. District Engineer
 BAC Chairperson

Approved:


OSCAR G. GUMIRAN, MPA
 District Engineer