

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23AI0001/ 300221102636000	Construction of Road, Bal-loy, Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/1/2023	2/8/2023		GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0002/ 300221102638000	Construction of Road, Calapugan, Nativityd, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/1/2023	2/8/2023		GoP	8,910,000.00	-	8,910,000.00	Construction of Road
23AI0003/ 300221102637000	Construction of Road, Palanis to Bobonan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/29/2022 to 10/5/2022	10/18/2022	2/1/2023	2/8/2023		GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0004/ 320102105682000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/2022 TO 10/10/2022	10/24/2022	1/27/2023	2/3/2023		GoP	49,000,000.00	-	49,000,000.00	Construction of revetment
23AI0005/ 320102105683000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/4/2022 TO 10/10/2022	10/24/2022	1/27/2023	2/3/2023		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23AI0006/ 300221102635000	Construction of Road, Gonzalo to Mangapugan, San Quintn, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	2/1/2023	2/8/2023		GoP	9,900,000.00	-	9,900,000.00	Construction of Road
23AI0007/ 300221102639000	Construction of Road, Penientia to Capas, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023		GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0008/ 300221102634000	Construction of Road, Luna Este- Luna Oeste, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023		GoP	9,900,000.00	-	9,900,000.00	Construction of Road
23AI0009/ 320102105684000	Construction of Flood Control Structure along Aloragat River, Brgy. Bugayong-Vacante, Binalonan, Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertising/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0010/ 320101109716000	Construction of Flood Control Structure along Tagamusing and Allied River, Sta. 0+000-sta. 0+296, Binalonan, Pangasinan (Package 12)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GOP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23AI0011/ 320101109717000	Construction of Flood Control Structure along Tagamusing and Allied River, Sta. 0+000-sta. 0+296, Binalonan, Pangasinan (Package 13)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/7/2022 to 10/13/2022	10/27/2022	1/27/2023	2/3/2023	GOP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23AI0012/ 320101109713000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 1+266, Barangay Mangcasay, Binalonan, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GOP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23AI0013/ 320101109714000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 1+548, Barangay Mangcasay, Binalonan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GOP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23AI0014/ 300221102641000	Construction of Road, Barangay Camangaan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/14/2022 to 10/20/2022	11/2/2022	1/27/2023	2/3/2023	GOP	4,950,000.00	-	4,950,000.00	Concreting of Road
23AI0015/ 310101100957000	Preventive Maintenance- Primary Roads Manila North Road- KO178+247- KO178+615, KO203+107- KO204+683	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/25/2022	1/30/2023	2/6/2023	GOP	39,200,000.00	-	39,200,000.00	Asphalt overlay, 50mm thick, L=1.938 km, Installation of Solar LED street Light
23AI0016/ 300228100275000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Sto. Domingo, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/31/2023	2/7/2023	GOP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Publishing of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0017/ 300228100276000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Pangasinan Palabacpac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/31/2023	2/7/2023	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
23AI0018/ 320101109715000	Construction of Flood Control Structure along Tagamusing River, Sta 0+000-sta 0+304, Barangay Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/27/2023	2/3/2023	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Control Structure
23AI0019/ 300228100277000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Haway Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	3/27/2023	4/3/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23AI0020/ 300226105297000	Construction of Multi-Purpose Building, Barangay Gullig, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/31/2023	2/7/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
23AI0021/ 300105200988000	Construction (Completion) of Department of Energy, Luzon Field Office Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2022 to 10/27/2022	11/9/2022	1/30/2023	2/6/2023	GoP	3,999,600.00	-	3,999,600.00	Completion of DOE Building
23AI0022/ 300221102642000	Construction of Road, Barangay Palakpak, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/27/2023	2/3/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0023/ 310105100851000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Carmen Jct- Manat Rd- KO177+630-KO179+953	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/27/2023	2/3/2023	GoP	47,811,260.00	-	47,811,260.00	Rehabilitation of Road
23AI0024/ 300105200989000	Construction (Completion) of Standard Two-Storey DPWH Pangasinan 3rd DEO Building, Tunana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/30/2023	2/6/2023	GoP	13,972,860.00	-	13,972,860.00	Completion of DPWH Building

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0025/ 310101100958000	Preventive Maintenance- Primary Road Manila North Road- KOI183+241- KP185+191	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	1/30/2023	2/6/2023	GOP	39,526,340.00	-	39,526,340.00	Asphalt overlay, 50mm thk L=1.953km Installation of Solar LED street Light
23AI0026/ 310202101358000	Road Widening- Secondary Roads Mangaldan- Manaoag- Binabunan Rd- KOI196+469- KOI197+527, KOI197+539,80- KOI197+760	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/30/2023	2/6/2023	GOP	24,739,120.00	-	24,739,120.00	Widening Road
23AI0027/ 310101100956000	Preventive Maintenance- Primary Road Urdaneta Jct- Daigupan- Lingayen Road- KOI188+455- KOI190+121, KOI190+165- KOI190+683	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	1/30/2023	2/6/2023	GOP	43,693,300.00	-	43,693,300.00	Asphalt overlay, 50mm thk L=2.176km Installation of solar street light
23AI0028/ 310102101267000	Preventive Maintenance- Secondary Road Carmen Jct- Manat Road- KOI180+481- KOI182+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/25/2022	1/30/2023	2/6/2023	GOP	14,569,660.00	-	14,569,660.00	Asphalt overlay, 50mm thk, L=1.060km
23AI0029/ 300226105307000	Construction of Multi-Purpose Building, Barangay Pangasinan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/31/2023	2/7/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of MPB
23AI0030/ 300228100279000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Barding, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2022 to 11/3/2022	11/17/2022	1/30/2023	2/6/2023	GOP	5,940,000.00	-	5,940,000.00	Construction of Multi- Purpose Building
23AI0031/ 300228100283000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Palina West, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	1/31/2023	2/7/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi- Purpose Building
23AI0032/ 300221102631000	Construction of Road, Barangay Dumayal, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	2/1/2023	2/8/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Road
23AI0033/ 300221100376000	Construction of Road, Barangay Acop, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	2/1/2023	2/8/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0034/ 300221102640000	Construction of Road, Barangay Balincanaway, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2022 to 11/10/2022	11/29/2022	1/27/2023	2/3/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0035/ 300228100280000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Castañõ, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	1/31/2023	2/7/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
23AI0036/ 300221100367000	Construction of Road at Natwidad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	1/31/2023	2/7/2023	GoP	5,940,000.00	-	5,940,000.00	Construction of Road
23AI0037/ 300221102624000	Construction of Road at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	1/31/2023	2/7/2023	GoP	5,940,000.00	-	5,940,000.00	Construction of Road
23AI0038/ 300221102622000	Construction of Road, Barangay Tara- Tara, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/1/2023	2/8/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
23AI0039/ 300221100365000	Construction of Road at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	1/31/2023	2/7/2023	GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0040/ 300221102610000	Construction of Road, Barangay Labit Proper, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2022 to 11/16/2022	11/29/2022	2/1/2023	2/8/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0041/ 310203100664000	Road Widening- tertiary Roads Binakonan- Asingan- Santa Maria Rd- KO190+028- KO190+267, KO191+969- KO192+193, KO192+596- KO193+028, KO193+870- KO193+942	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/10/2022 to 11/16/2022	5/8/2023	5/22/2023	5/29/2023	GoP	29,400,000.00	-	29,400,000.00	note allocation 30,000,000.00
23AI0042/ 300226105284000	Construction of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/15/2022 to 11/21/2022	12/5/2022	1/31/2023	2/7/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0043/ 300221102633000	Construction of Road, Barangay Amagbagan to Barangay Tara-Tara, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/15/2022 to 11/21/2022	12/5/2022	2/1/2023	2/8/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0044/ 310202101357000	Road Widening- Secondary Roads Carmen Jct- Manat Rd- KO184+345- KO185+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	1/30/2023	2/6/2023	GOP	14,543,200.00	-	14,543,200.00	Widening of Road
23AI0045/ 300221102618000	Construction of Road, Barangay Maloklat, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	2/1/2023	2/8/2023	GOP	9,900,000.00	-	9,900,000.00	Construction of Road
23AI0046/ 300221102627000	Construction of Road, Barangay Tombod, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/23/2022 to 11/29/2022	12/13/2022	2/1/2023	2/8/2023	GOP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0047/ 300221102623000	Construction of Road, Barangay Nama, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/1/2023	2/8/2023	GOP	7,920,000.00	-	7,920,000.00	Construction of Road
23AI0048/ 300221102620000	Construction of Road, Barangay Imbalbatong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	2/1/2023	2/8/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0049/ 300226105294000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Capas Elementary School, Binakonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	1/30/2023	2/6/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23AI0050/ 300226105283000	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/29/2022 to 12/5/2022	12/19/2022	1/31/2023	2/7/2023	GOP	8,910,000.00	-	8,910,000.00	Construction of MPB
23AI0051/ 310112100385000	Construction/ Upgrading / Rehabilitation of Drainage along National Roads- Tertiary Roads-Pangasinan- Nueva Vizcaya Rd- KO184+662- KO185+039	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	1/30/2023	2/6/2023	GOP	3,920,000.00	-	3,920,000.00	Rehabilitation of Drainage

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
23AI0052/ 300221102649000	Construction of Road, Barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	2/1/2023	2/8/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0053/ 300228100278000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Nantangan Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/2/2022 to 12/8/2022	12/21/2022	1/31/2023	2/7/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB
23AI0054/ 300221102626000	Construction of Road with Drainage, Barangay Anonas, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/31/2023	2/7/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road with Drainage
23AI0055/ 300221100380000	Construction of Road, Barangay Bureg, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0056/ 300221102632000	Construction of Road, Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GoP	7,920,000.00	-	7,920,000.00	Construction of Road
23AI0057/ 300221102629000	Construction of Road, Barangay La Paz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/27/2023	2/3/2023	GoP	7,920,000.00	-	7,920,000.00	Construction of Road
23AI0058/ 300221102619000	Construction of Road, Barangay Don Benito, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GoP	6,930,000.00	-	6,930,000.00	Construction of Road
23AI0059/ 300221102630000	Construction of Road, Barangay Palina West, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23AI0060/ 310203100663000	Road Widening- Tertiary Road Pangasinan- Nueva Vizcaya Rd- KO186+955- KO187+375	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/30/2023	2/6/2023	GoP	6,860,000.00	-	6,860,000.00	Widening of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AI0061/ 310105100852000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Villasis- Malasiqui- San Carlos Rd- KO176+000- KO177+035	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/30/2023	2/6/2023	GOP	39,200,000.00	-	39,200,000.00	Rehabilitation of Road
23AI0062/ 300226105270000	Construction of Multi-Purpose Building, Barangay Macalong, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/31/2023	2/7/2023	GOP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
23AI0063/ 300228100285000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Madanogdog, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/31/2023	2/7/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23AI0064/ 300228100281000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Casanfermandan Elementary School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/30/2023	2/6/2023	GOP	5,940,000.00	-	5,940,000.00	Construction of MPB
23AI0065/ 300228100284000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Tunac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/31/2023	2/7/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of MPB
23AI0066/ 310101100959000	Preventive Maintenance- Primary Roads Manila North Road- KO182+416- KO182+947, KO194+416- KO194+539, KO194+750- KO194+806, KO197+000- KO197+203, KO199+000- KO199+117, KO199+528- KO199+616, KO203+000- KO203+087, KO208+436- KO208+550, KO210+502- KO210+685	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/30/2023	2/6/2023	GOP	29,073,660.00	-	29,073,660.00	Asphalt overlay, 50mm thk L=1.323km Reblocking of Intermittent sections
23AI0067/ 300221102621000	Construction of Road, Barangay Poblacion Norte, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GOP	4,950,000.00	-	4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23A10068/ 300221102628000	Construction of Road, Barangay San Pablo, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	2/1/2023	2/8/2023	GoP	7,920,000.00	-	7,920,000.00	Construction of Road	
23A10069/ 300226105292000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Casintahan, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2022 to 12/13/2022	12/26/2022	1/31/2023	2/7/2023	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi- Purpose Building	
23A10070/ 310208100494000	Off- Carriageway Improvement- Secondary Roads Mangaldan- Manaoag- Binalonan Rd- KO194+350- KO194+868	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2022 to 12/14/2022	12/27/2022	1/30/2023	2/6/2023	GoP	10,255,700.00	-	10,255,700.00	Improvement of Road	
23A10071/ 300221102625000	Construction of Road at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/8/2022 to 12/14/2022	12/27/2022	1/31/2023	2/7/2023	GoP	11,880,000.00	-	11,880,000.00	Construction of Road	
23A10072/ 310302100411000	Replacement of permanent Weak Bridges Agdayani Br. 1 (8019491Z) along San Nicolas- Nabidad- San Quintin- Umingan- Guimba Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	1/30/2023	2/6/2023	GoP	32,340,000.00	-	32,340,000.00	Replacement of Bridge	
23A10073/ 310302100409000	Replacement of permanent Weak Bridges Rodriguez Br. (8007491Z) along Pangasinan Nueva Ecija Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	1/30/2023	2/6/2023	GoP	40,180,000.00	-	40,180,000.00	Replacement of bridge	
23A10074/ 300226105291000	Construction of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	1/31/2023	2/7/2023	GoP	18,810,000.00	-	18,810,000.00	Construction of Multi- Purpose Building	
23A10075/ 300228100282000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Alipangrang, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/14/2022 to 12/20/2022	1/4/2023	1/30/2023	2/6/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB	
23A10076/ 300226105298000	Construction of Multi-Purpose Building (Barangay health Center), Barangay Rabago, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/29/2022 to 1/4/2023	1/17/2023	1/30/2023	2/6/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of MPB	

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes with the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A10077/ 300226105295000	Construction of Multi-Purpose Building, Barangay Cananvacanan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/29/2022 to 1/4/2023	1/17/2023	1/31/2023	2/7/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of MPB
23A10078/ 300226105287000	Construction of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2023 to 2/8/2023	2/21/2023	2/27/2023	3/3/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10079/ 310104100528000	Rehabilitation/ Upgrading of Damaged Paved Roads- Tertiary Roads, Pangasinan- Nueva Vizcaya Rd- Rehabilitation/ Reconstruction, Upgrading of Damaged Paved Roads- Tertiary Roads, Pangasinan- Nueva Vizcaya Rd- KOJ88+437- KOJ90+402	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/28/2023	5/22/2023	5/29/2023	GoP	41,552,000.00	-	41,552,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23A10080/ 310106100882000	Reconstruction, Upgrading of Damaged Paved Roads- Tertiary Roads, Pangasinan- Nueva Vizcaya Rd- KOJ88+437- KOJ90+402	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/28/2023	5/22/2023	5/29/2023	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23A10081/ 300221102613000	Concreting/Improvement of Roads at Uningan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/27/2023	3/15/2023	3/22/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
23A10082/ 320102105685000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol- Brgy. Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/27/2023	3/7/2023	3/15/2023	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Control Structure
23A10083/ 320102105680000	Construction of Flood Control Structure along Agno River, Barangay Cammen- Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/27/2023	3/7/2023	3/15/2023	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Control Structure
23A10084/ 320102105679000	Construction of Flood Control Structure along Viray River, brgy. Batchelor East, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/27/2023	3/7/2023	3/15/2023	GoP	34,300,000.00	-	34,300,000.00	Construction of Flood Control Structure
23A10085/ 300221102617000	Construction/Rehabilitation/ Improvement of Roads at Uningan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2023 to 2/10/2023	2/27/2023	3/15/2023	3/22/2023	GoP	14,850,000.00	-	14,850,000.00	Rehabilitation of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A10086/ 300225100979000	Construction of Drainage Canal at Brgy. Nancayasan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	4,900,000.00	-	4,900,000.00	Construction of Drainage Canal
23A10087/ 300225100978000	Construction of Flood Mitigation Structure along Cabalandian River, Brgy. Balincanaway- Bakit-Bakit, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Control Structure
23A10088/ 300225100974000	Construction/ Maintenance of Flood Mitigation Structures and Drainage System along Labit River, Brgy. Labit West Zone I, Urdaneta City.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	7/20/2023	7/27/2023	8/1/2023	GoP	19,600,000.00	-	19,600,000.00	Construction/ Maintenance of Flood Mitigation Structures
23A10089/ 300225100973000	Construction/ Rehabilitation of Drainage Canal at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation of Drainage Canal
23A10090/ 300219101894000	Construction of Flood Mitigation Structure, Binlonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/30/2023	4/4/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23A10091/ 300225100975000	Construction of Flood Control Structure Located at Barangay San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	3/6/2023	3/15/2023	3/22/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control Structure
23A10092/ 310112100384000	Construction/ Upgrading / Rehabilitation of Drainage along National Roads- Tertiary Roads Binlonan-Asinpaan- Santa Maria Rd- Construction/ Upgrading /	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/7/2023	3/15/2023	GoP	16,593,360.00	-	16,593,360.00	Rehabilitation of Drainage
23A10093/ 310110100381000	Rehabilitation of Drainage along National Roads-Primary Roads Pangasinan- Nueva Ecija Rd- KO185+342-	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/7/2023	3/15/2023	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation of Drainage Canal
23A10094/ 300215103077000	Concreting/ Rehabilitation of Roads, San Raymundo- San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/14/2023	3/20/2023	GoP	19,800,000.00	-	19,800,000.00	Rehabilitation of Roads
23A10095/ 300215103080000	Construction/ Rehabilitation of Roads, San Vicente- San Pablo, Umlingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/14/2023	3/20/2023	GoP	15,107,400.00	-	15,107,400.00	Rehabilitation of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
23A10096/ 300225100976000	Construction of Flood Control Structure Located at Barangay Capulanan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	3/6/2023	3/15/2023	3/22/2023	GoP	9,800,000.00		-	9,800,000.00	Construction of Flood Control Structure
23A10097/ 300221102614000	Construction/Rehabilitation/Improvement of Roads at Asilgan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	4,950,000.00		-	4,950,000.00	Rehabilitation of Roads
23A10098/ 300221102616000	Construction/Rehabilitation/Improvement of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	15,444,000.00		-	15,444,000.00	Rehabilitation of Roads
23A10099/ 300215103076000	Concreting/ Rehabilitation of Roads, Baligayan-Labuan, San Quintin- Labuan- Cabalitan-Papalasan-La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/14/2023	3/20/2023	GoP	39,600,000.00		-	39,600,000.00	Rehabilitation of Road
23A10100/ 300215103078000	Concreting/ Rehabilitation of Roads, Poblacion- Casaratan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/14/2023	3/20/2023	GoP	14,850,000.00		-	14,850,000.00	Rehabilitation of Roads
23A10101/ 300215103079000	Concreting/ Rehabilitation of Roads, Poblacion- Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/14/2023	3/20/2023	GoP	24,750,000.00		-	24,750,000.00	Rehabilitation of Roads
23A10102/ 300221102615000	Construction/Rehabilitation/Improvement of Roads at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/15/2023	3/22/2023	GoP	7,722,000.00		-	7,722,000.00	Rehabilitation of Road
23A10103/ 300226105288000	Construction of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	2/28/2023	3/7/2023	3/15/2023	GoP	10,890,000.00		-	10,890,000.00	Construction of MPB
23A10104/ 300225100977000	Construction of Flood Mitigation Structures along Viray River, Tayug, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/8/2023 to 2/14/2023	3/6/2023	3/15/2023	3/22/2023	GoP	19,600,000.00		-	19,600,000.00	Construction of Flood Mitigation Structures

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO			
23A10105/ 300221102648000	Road Concreting with Construction of Box culvert, Nambabagan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2023 to 2/19/2023	3/6/2023	4/26/2023	5/4/2023	GoP		9,900,000.00		-	9,900,000.00	Road Concreting
23A10106/ 300221102644000	Construction of roads, Barangay San Antonio, Sto. Niño and San Jose in Santo Tomas, Pangasinan (Package A)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2023 to 2/19/2023	3/6/2023	3/15/2023	3/22/2023	GoP		4,950,000.00		-	4,950,000.00	Construction of Road
23A10107/ 300221102646000	Construction of Roads, Barangay San Antonio, Sto. Niño and San Jose in Sto. Tomas, Pangasinan (Package B)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2023 to 2/19/2023	3/6/2023	3/15/2023	3/22/2023	GoP		4,950,000.00		-	4,950,000.00	Construction of Road
23A10108/ 300221102612000	Construction of Road along Barangay Cabalaogan Sur-Calanutan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/16/2023 to 2/22/2023	3/7/2023	3/15/2023	3/22/2023	GoP		14,850,000.00		-	14,850,000.00	Construction of Road
23A10109/ 300221102647000	Construction of Roads at Brgy. Sta. Maria East- Sta. Maria West, San Nicolas, Pangasinan, Brgy. Sta. Maria East- Sta. Maria West, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/16/2023 to 2/22/2023	3/7/2023	4/26/2023	5/4/2023	GoP		9,900,000.00		-	9,900,000.00	Construction of Road
23A10110/ 300221102611000	Construction of Road along barangay Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/16/2023 to 2/22/2023	3/7/2023	3/15/2023	3/22/2023	GoP		9,900,000.00		-	9,900,000.00	Construction of Road
23A10111/ 300221102645000	Construction of Buenavista- Mantadang, Road in Barangay Mantadang, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/16/2023 to 2/22/2023	3/7/2023	3/15/2023	3/22/2023	GoP		2,970,000.00		-	2,970,000.00	Construction of Road
23A10112/ 300226105293000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Lomboy, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/16/2023 to 2/22/2023	3/7/2023	3/14/2023	3/20/2023	GoP		6,000,000.00		-	6,000,000.00	Construction of MPB
23A10113/ 300214100502000	Construction of Solar Street Lights in Barangay Sto. Niño, Binlonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023	GoP		4,900,000.00		-	4,900,000.00	Construction of Solar Street Lights
23A10114/ 300214100500000	Construction of Solar Street Lights in Barangay Poblacion, Binlonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023	GoP		9,800,000.00		-	9,800,000.00	Construction of Solar Street Lights

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23A10115/ 300214100499000	Rehabilitation of Solar LED Street lights in Binlonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023		GoP	24,500,000.00	-	24,500,000.00	Construction of Solar LED Lights
23A10116/ 300214100501000	Construction of Solar LED Street lights in Barangay Limansangan, Binlonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023		GoP	4,900,000.00	-	4,900,000.00	Construction of Solar Street Lights
23A10117/ 310305101884000	Widening of Permanent Bridges Abanabar-Palaganas Br. (B016181Z) along Binlonan- Asingan- Santa Maria Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023		GoP	12,740,000.00	-	12,740,000.00	Widening of Bridge
23A10118/ 310302100410000	Replacement of Permanent Weak Bridges San Miguel Br. (B008431Z) along San Nicolas- Natividad- San Quintin- Limnagan- Gulinba	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023		GoP	37,240,000.00	-	37,240,000.00	Replacement of bridge
23A10119/ 300226105299000	Construction of Multi-Purpose Building, Barangay San Isidro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/13/2023	3/20/2023	3/24/2023		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10120/ 310305101883000	Widening of Permanent Bridges -Angayan Br. (B008801Z) along Bakit-Bakit- Umingan Rd	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2023 to 2/24/2023	3/21/2023	3/29/2023	4/4/2023		GoP	21,070,000.00	-	21,070,000.00	Widening of Permanent Bridges
23A10121/ 200000100008000	Agro River Flood Control Project- Repair/ Rehabilitation of Existing Villasis- Asingan Earthdike at Villasis- Asingan Section, Agro River Flood Control	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023		GoP	5,999,999.97	6,000,000		Repair/Rehabilitation of Bank Protection
23A10122/ 200000100008000	Agro River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. Legaspi, Tausa, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023		GoP	5,705,999.90	5,706,000		Repair/Rehabilitation of Bank Protection
23A10123/ 200000100008000	Agro River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. Matig- Matig, Sta. Barbara	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023		GoP	4,999,999.79	5,000,000		Repair/Rehabilitation of Bank Protection
23A10124/ 200000100008000	Agro River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. Salinap-Badoc, San Carlos City	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023		GoP	4,999,999.86	5,000,000		Repair/Rehabilitation of Bank Protection

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23A10125/ 2000000100008000	Agno River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. Duyong, San Carlos City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023	GoP	4,999,999.70	5,000,000		Repair/Rehabilitation of Bank Protection	
23A10126/ 2000000100008000	Agno River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. Bacnar, San Carlos City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023	GoP	4,999,999.72	5,000,000		Repair/Rehabilitation of Bank Protection	
23A10127/ 2000000100008000	Agno River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy. San Jose	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023	GoP	9,999,999.70	10,000,000		Repair/Rehabilitation of Bank Protection	
23A10128/ 2000000100008000	Aaulit, Pangasinan Agno River Flood Control Project- Repair/ Rehabilitation of Bank Protection at Brgy Cabanbanan, Mananabo.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/23/2002 to 3/1/2023	3/14/2023	3/22/2023	3/22/2023	GoP	4,999,999.91	5,000,000		Repair/Rehabilitation of Bank Protection	
23A10129/ 310305101768000	Widening of Permanent Bridges- Careyungan Bridge (B008/812) along Bakti-bakti Junction- Uningan Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/13/2023 to 4/19/2023	5/2/2023	5/12/2023	5/19/2023	GoP	49,215,000.00	-	49,215,000.00	Widening of Permanent Bridges	
23A10130/ 310302100410000	Construction/ Rehabilitation of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/28/2023 to 3/6/2023	3/20/2023	3/29/2023	4/4/2023	GoP	12,672,000.00	-	12,672,000.00	Construction of Multi-Purpose Building	
23A10131/ 300116201297000	Concreting/ Rehabilitation of Domampot- Macalong FMR, Brgy. Domampot and Brgy. Macalong, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/8/2023 to 3/14/2023	3/27/2023	4/27/2023	5/5/2023	GoP	14,925,000.00	-	14,925,000.00	Concreting of FMR	
23A10132/ 300116201297000	Concreting of Sta. Maria West- Sta. Maria West FMR, brgy. Sta. Maria West and Brgy. Sta. Maria East, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/16/2023	3/29/2023	4/27/2023	5/5/2023	GoP	12,437,500.00	-	12,437,500.00	Concreting of FMR	
23A10133/ 300205100374000	Construction of Solar Powered Water System with Filtration at Pozorubko, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/14/2023 to 3/20/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Powered Water System	
23A10134/ 300205100375000	Construction of Solar Powered Water System with Filtration at Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/14/2023 to 3/20/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Powered Water System	

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
23A10135/ 300205100372000	Construction of Solar Powered Water System with Filtration at Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/14/2023 to 3/20/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Powered Water System
23A10136/ 300205100373000	Construction of Solar Powered Water System with Filtration at Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/14/2023 to 3/20/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Powered Water System
23A10137/ 300116201297000	Concreting of Brgy. Carayacan to Brgy. Buenavista FMR, Brgy. Carayacan, San Quintin and Brgy. Buenavista, Umingan. Concreting of Brgy. San Aurelio 3rd- Brgy. Angayan Norte FMR, Brgy. San Aurelio 3rd and Brgy. Angayan Norte, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/21/2023 to 3/27/2023	4/11/2023	4/27/2023	5/5/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of FMR
23A10138/ 300116201297000	Concreting of Brgy. San Aurelio 3rd- Brgy. Angayan Norte FMR, Brgy. San Aurelio 3rd and Brgy. Angayan Norte, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/21/2023 to 3/27/2023	4/11/2023	4/24/2023	5/3/2023	GoP	12,437,500.00	-	12,437,500.00	Concreting of FMR
23A10139/ 300205100377000	Concreting/ Improvement of Solar Potable Water System at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/21/2023 to 3/27/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Concreting/ Improvement of Solar Potable Water System
23A10140/ 300205100376000	Concreting/ Improvement of Solar Potable Water System at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/21/2023 to 3/27/2023	7/20/2023	7/27/2023	8/1/2023	GoP	9,800,000.00	-	9,800,000.00	Concreting/ Improvement of Solar Potable Water System
23A10141/ 300226105296000	Construction of Multi-Purpose Building, Barangay San Luis, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/12/2023 to 4/18/2023	5/2/2023	5/12/2023	5/19/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10142/ 300205100378000	Concreting/ Improvement of Solar Potable Water System at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/22/2023 to 3/28/2023	7/20/2023	7/27/2023	8/1/2023	GoP	19,600,000.00	-	19,600,000.00	Concreting/ Improvement of Solar Potable Water System
23A10143/ 300226105281000	Construction/ Rehabilitation of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/12/2023 to 4/18/2023	5/2/2023	5/12/2023	5/19/2023	GoP	21,582,000.00	-	21,582,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23A10144/ 300226105285000	Construction of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/12/2023 to 4/18/2023	5/2/2023	5/12/2023	5/19/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23A10145/ 300226105277000	Construction/ Rehabilitation of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10146/ 300220101468000	Construction/ rehabilitation of Multi-Purpose Building (National Agencies), Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/4/2023	5/12/2023		GoP	34,300,000.00	-	34,300,000.00	Construction/ rehabilitation of Multi-Purpose Building
23A10147/ 300226105302000	Construction of Multi-Purpose Building (School Building), Sta. Maria Elementary School, Binabunan.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	12,375,000.00	-	12,375,000.00	Construction of Multi-Purpose Building
23A10148/ 300226105278000	Construction/ Rehabilitation of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/4/2023	5/12/2023		GoP	19,998,000.00	-	19,998,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23A10149/ 300226105289000	Construction of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	5,940,000.00	-	5,940,000.00	Construction of MPB
23A10150/ 300226105305000	Construction of Multi-Purpose Building , Brgy. Kita Kita, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10153	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads- Pangasinan- Nueva Vizcaya Road.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	5/10/2023	5/22/2023	5/29/2023		GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23A10154/ 300226105272000	Construction/ Improvement of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	10,098,000.00	-	10,098,000.00	Construction of MPB
23A10155/ 300226105304000	Construction of Multi-Purpose Building (Municipal Hall), Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/4/2023 to 4/10/2023	4/24/2023	5/8/2023	5/16/2023		GoP	19,800,000.00	-	19,800,000.00	Construction of MPB
23A10156/ 300226105290000	Construction of Multi-Purpose Building at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/4/2023	5/12/2023		GoP	15,840,000.00	-	15,840,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pup)			Remarks (brief description of Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23A10157/ 300226105272000	Construction of Multi-Purpose Building (Municipal Complex) Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/8/2023	5/16/2023		GoP	24,750,000.00	-	24,750,000.00	Construction of Multi-Purpose Building
23A00157/ 320102105681000	Construction / Rehabilitation of Flood Mitigation Facilities with major River Basin and Principal Rivers, Construction of Flood Mitigation Structure along	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/9/2023 to 1/15/2023	1/30/2023	4/3/2023	4/14/2023		GoP	33,775,000.00		33,775,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
23A10158/ 300226105271000	Construction/ Improvement of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/8/2023	5/16/2023		GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
23A10159/ 300226105280000	Construction/ Rehabilitation of Multi-Purpose Building at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/8/2023	5/16/2023		GoP	4,950,000.00	-	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23A10160/ 300226105275000	Construction/ Rehabilitation of Multi-Purpose Building at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/8/2023	5/16/2023		GoP	16,632,000.00	-	16,632,000.00	Construction of Multi-Purpose Building
23A10161/ 200000100020000	Repair/ Maintenance of Drainage Structure along Bakt- Bakt Jct- Umingan Road KO181+000- KO181+175 (with exceptions) Limbozan and	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/5/2023 to 4/11/2023	4/25/2023	5/8/2023	5/16/2023		GoP	2,520,000.00	-	2,520,000.00	Repair/ Maintenance of Lateral Drainage
23A10162/ 300116201297000	Concreting of Zone III, Brgy. Pindangan East FMK, Brgy. Pindangan East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023		GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
23A10163/ 300116201297000	Concreting of Brgy. Balligi to Brgy. Poblacion FMK, Brgy. Balligi and Brgy. Poblacion, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023		GoP	12,437,500.00	-	12,437,500.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
23A10164/ 300116201297000	Concreting of Brgy. Moreno Zone III FMR, Brgy. Moreno, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
23A10165/ 300116201297000	Concreting of Brgy. Cabilaonan to Brgy. D. Alarico FMR, Brgy. Cabilaonan and Brgy. D. Alarico, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
23A10166/ 300116201297000	Concreting of Brgy. Sobol to Brgy. Calepaan FMR, Brgy. Sobol and Brgy. Calepaan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
23A10167/ 300221102621000	Construction of Multi-Purpose Building, Barangay Pindangan, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
23A10168/ 300226105286000	Construction of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
23A10169/ 300226105276000	Construction/ Rehabilitation of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	4,950,000.00	-	4,950,000.00	Construction/ Rehabilitation of Multi-Purpose Building
23A10170/ 300226105273000	Construction/ Improvement of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	6,930,000.00	-	6,930,000.00	Construction/ Improvement of Multi-Purpose Building
23A10171/ 300116201297000	Concreting of Brgy. San Antonio FMR, Brgy. San Antonio, Sct. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Year/s)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
23A10172/ 310204102302000	Construction of By-Pass and Diversion Roads, Umingan Diversion Road, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	4/17/2023 to 4/23/2023	5/8/2023	5/22/2023	5/29/2023	GoP	24,500,000.00	-	24,500,000.00	Construction of By-Pass and Diversion Roads
23A10173/ 300116201297000	Concreting of Brgy. Pataquid to Brgy. C. Lichauco FMR, Brgy. Pataquid Santa Maria and Brgy. C. Lichauco, Tayug, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	4/29/2023 to 5/05/2023	5/22/2023	1/30/2023	2/6/2023	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road
23A10174/ 300226105303000	Construction of Multi-Purpose Building (ACOP Irrigators Assoc) brgy. Acop, Rosales, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	4/29/2023 to 5/05/2023	5/22/2023	1/31/2023	2/7/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
23A10175/ 300226105301000	Construction of Multi-Purpose Building (School Building), Santiago Elementary School, Binalonan, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	4/29/2023 to 5/05/2023	5/22/2023	1/30/2023	2/6/2023	GoP	12,375,000.00	-	12,375,000.00	Construction of Multi-Purpose Building
23A10176/ 300214100307000	Construction/ Installation of Solar LED Street Lights of Barangays San Felipe Sur, San Felipe Central, Capas, Pasileng Sur, Pasileng Norte, Balingbagon, Marocoro, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	4/29/2023 to 5/05/2023	5/22/2023	5/30/2023	6/7/2023	GoP	96,500,000.00	-	96,500,000.00	Construction/ Installation of Solar LED Street Lights
23A10177/ 200000100019000	Repair/ Maintenance of DILG Building Bureau of Fire Protection, Balungao Fire Station- Main Building and Equipment Shed Balungao, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	5/6/2023 to 5/12/2023	5/29/2023	6/5/2023	6/14/2023	GoP	870,000.00	870,000.00	-	Repair/ Maintenance of DILG Building Bureau of Fire Protection
23A10178/ 200000100019000	Repair/ Maintenance of SC Building Municipal Trial Court- Main Building Umingan, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	5/6/2023 to 5/12/2023	5/29/2023	6/5/2023	6/14/2023	GoP	800,000.00	800,000.00	-	Repair/ Maintenance of SC Building Municipal Trial Court
23A10179/ 200000100019000	Repair/ Maintenance of DPWH Building Pangasian 3rd District Engineering Office Guard House and Equipment shed Tomana West, Rosales, Pangasinan	DPWH, Pangasian 3rd DEO	NO	Competitive Bidding	5/6/2023 to 5/12/2023	5/29/2023	6/5/2023	6/14/2023	GoP	585,000.00	585,000.00	-	Repair/ Maintenance of DPWH Building Pangasian 3rd District Engineering Office Guard House and Equipment shed

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23A10180	Construction of Flood Control Structure along Banila River, Brgy. La Paz- San Leon, Umingan, Pangasinan (Package 3)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/15/2023 to 5/21/2023	6/5/2023	7/26/2023	7/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23A10181	Construction of Flood Control Structure along Banila River, Brgy. La Paz- San Leon, Umingan, Pangasinan (Package 4)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/15/2023 to 5/21/2023	6/5/2023	7/26/2023	7/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
23A10182	Construction of Multi-Purpose Building (Agricultural Complex Building) Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/15/2023 to 5/21/2023	6/5/2023	7/26/2023	7/31/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
23A10183	Agno River Basin Flood Control Project- Repair/ Rehabilitation of Motorpool Building at Brgy. Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/15/2023 to 5/21/2023	6/5/2023	7/26/2023	7/31/2023	GoP	199,999.97	-	199,999.97	Agno River Basin Flood Control Project
23A10184	Construction of Flood Mitigation Structure along Banila River, Brgy. San Leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/15/2023 to 5/21/2023	6/5/2023	7/26/2023	7/31/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
23A10185	Construction of Multi-Purpose Building (Crises Management Building) Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/18/2023 to 5/24/2023	6/13/2023	7/26/2023	7/31/2023	GoP	44,550,000.00	-	44,550,000.00	Construction of Multi-Purpose Building
23A10186	Construction of Multi-Purpose Building (Labor Productivity Center) Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/18/2023 to 5/24/2023	6/13/2023	7/26/2023	7/31/2023	GoP	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building
23A10187	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System FY 2023 5th & 6th District Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/18/2023 to 5/24/2023	6/13/2023	6/23/2023	6/30/2023	GoP	2,316,000.00	-	2,316,000.00	Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
23AIO188	Construction of Carmay East Multi-Purpose Building Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/30/2023 to 6/5/2023	6/19/2023	7/26/2023	7/31/2023	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building	
23GAIO1/ 200000100018000	Supply/ Delivery of Asphalt Premix and Thermopowder for use in the Correction of Bridge Decks and Approach along Pangasinan- Nueva Vizcaya Road Sta. Maria	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/2023 to 3/16/2023	3/29/2023	4/3/2023	4/5/2023	GoP	1,808,100.00	1,808,100.00		Supply & Delivery	
RFQ2023-03-01/ 310203100663000/ 310101100959000/ 300105200988000/ 300226105284000	Procurement of Epson C878r Photocopier Machine Ink for use of DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/10/2023 to 3/12/2023	3/15/2023	3/22/2023	3/30/2023	GoP	993,660.00		993,660.00	Supply & Delivery	
RFQ2023-03-02/ 32101109716000	Procurement of Laboratory Apparatus/ Equipment for use of Quality Assurance Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/16/2023 to 3/18/2023	3/20/2023	3/23/2023	3/30/2023	GoP	998,000.00		998,000.00	Supply & Delivery	
RFQ2023-03-03/ 20000100017000	Supply/ delivery of Asphalt Premix for use in the Repair/ Maintenance of Ravelled Sections along Bakti-Bakti Jct-Umingan Road KO197+000-KO204+1032	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/17/2023 to 3/19/2023	3/22/2023	3/29/2023	4/3/2023	GoP	953,500.00	953,500.00		Supply & Delivery	
RFQ2023-03-04/ 20000100018000	Supply/ delivery of Pails and replacement/ repainting of Damaged Guardrails along Carmen Jct- Manat Road and Bakti- Bakti Jct- Umingan Road, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/17/2023 to 3/19/2023	3/22/2023	3/29/2023	4/3/2023	GoP	912,400.00	912,400.00		Supply & Delivery	
RFQ2023-03-05/ 300221102632000/ 300226105291000/ 300221102625000/ 300221102634000/ 300221102635000	Procurement of IT Equipment for use in CUSSA (Customer Satisfaction Survey Application) of Administrative Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/24/2023 to 3/26/2023	3/27/2023	3/31/2023	4/12/2023	GoP	720,000.00		720,000.00	Supply & Delivery	
RFQ2023-03-06/ 20000100017000	Supply/ Delivery of various Asphalt Materials for use in the Repair/ Maintenance of cracks along San Nicolas- Natividad- San Quintin- Umingan- Guimba Road KO213+000 with exceptions	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/31/2023 to 4/2/2023	4/4/2023	4/24/2023	4/27/2023	GoP	607,000.00	607,000.00		Supply & Delivery	

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ2023-03-07/ 20000100018000	Supply/ Delivery of various Paints for use in the Repainting of steel and Concrete Bridges along Pangasinan- Nueva Vizcaya Road and Binalonan- Asingan- Sta. Maria Road	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	3/31/2023 to 4/2/2023	4/4/2023	4/24/2023	4/27/2023	GoP	610,200.00	610,200.00		Supply & Delivery
RFQ2023-04-08/ 210102101267000/ 300226105295000/ 300221102636000/ 300221102637000/ 300221102638000/ 300221102639000/ 300228100278000/ 320102105681000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO for the 2nd Quarter of 2023	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/17/2023 to 4/19/2023	4/20/2023	4/27/2023	5/2/2023	GoP	999,241.00		999,241.00	Supply & Delivery
RFQ2023-04-09/ 20000100017000/ 300221102618000/ 320101109717000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of February and March 2023	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	4/17/2023 to 4/19/2023	4/20/2023	5/2/2023	5/5/2023	GoP	966,080.00	289,824.00	676,256.00	Supply & Delivery
RFQ2023-04-10 200001009491000	Supply/ Fabrication of Bridge Delineator, Kilometer Post, various Paints and Traffic Sign along Pangasinan- Nueva Vizcaya Rad San Nicolas Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/17/2023 to 4/19/2023	4/20/2023	5/2/2023	5/15/2023	GoP	994,100.00		994,100.00	Supply & Delivery
RFQ2023-04-11/ 300105200989000	Procurement of Digital Multi-Function copier for use of DPWH Pangasinan 3rd DEO Tomana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/24/2023 to 4/27/2023	4/28/2023	5/5/2023	5/15/2023	GoP	258,000.00		258,000.00	Supply & Delivery
RFQ2023-04-12/ 300228100275000/ 300228100276000/ 300228100278000	Procurement and delivery of Supplies for Anti-Dengue Prevention and Disinfection of DPWH, Pangasinan 3rd DEO, Turnana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/24/2023 to 4/27/2023	4/28/2023	5/9/2023	5/12/2023	GoP	159,800.00		159,800.00	Supply & Delivery
RFQ2023-04-13/ 200000100017000	Supply/ delivery of Maintenance Tools and Outfits for use in the DPWH Maintenance Section 1st Quarter	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/24/2023 to 4/27/2023	4/28/2023	5/9/2023	5/12/2023	GoP	718,000.00	718,000.00		Supply & Delivery
RFQ2023-04-14	Supply/ Delivery/ Installation of Bridges signs and other Signages along Pangasinan 3rd DEO, 6th Congressional District	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/24/2023 to 4/27/2023	4/28/2023	5/9/2023	5/12/2023	GoP	426,600.00		426,600.00	Supply & Delivery

DPWH Pangasinan 3rd District Engineering Office FY 2023 Final APP Updated (Non-CSE) Changes w/in the 1st semester of 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
RFQ2023-05-15/ 32010210568200/ 300226105282000	Procurement of Diesel, Unleaded and Turbo Gasoline for use of DPWH Pangasinan 3rd DEO for the month of April and May 2023	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	5/19/2023 to 5/21/2023	5/22/2023	7/7/2023	7/11/2023		GoP	996,605.00	298,981.50	697,623.50	Supply & Delivery
RFQ2023-06-16/ 200000100017000	Supply/ Delivery of Thermopowder and Asphalt Premix for use in the Repair / Maintenance of Manila North Road KO205+000-KO211+660 with exceptions	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/30/2023 to 6/1/2023	6/2/2022	7/7/2023	7/11/2023		GoP	996,500.00	996,500.00		Supply & Delivery
RFQ2023-06-17/ 200000100017000	Supply/ Delivery of various Asphalt Materials for use in the Repair/ Maintenance of Cracks along Binalonan-singan- Sta. Mirala Road, Asingan Section	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/30/2023 to 6/1/2023	6/2/2023	7/7/2023	7/11/2023		GoP	993,500.00		993,500.00	Supply & Delivery
RFQ2023-06-18/ 200000100017000/ 310202101358000/ 310202101357000	Supply/ Delivery of various Spare Parts for use in Repair/ Maintenance of various Land-Based Equipment of DPWH Pangasinan 3rd DEO for the 1st and 2nd Quarter CY 2023	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/30/2023 to 6/1/2023	6/2/2023	7/7/2023	7/11/2023		GoP	836,495.00	229,450.55	607,044.45	Supply & Delivery

Prepared by:

MANUEL C. NOVENCIDO, JR
Head, BAC Secretariat

Recommending Approval:

DAVID E. PALAGANAS
BAC, Chairperson

Approved:

MARIA VENUS S. TORIO, DPA
District Engineer